BANKI KUU YA KENYA



CENTRAL BANK OF KENYA

Haile Selassie Avenue
P.O. Box 60000 - 00200 Nairobi Kenya
Telephone: 2861000/2863000,
Email: supplies@centralbank.go.ke

ADDENDUM NO. 1

TENDER FOR PROVISION OF PROJECT MANAGEMENT SERVICES FOR THE GRANULAR DATA INTEGRATION (GDI) PROJECT FOR CENTRAL BANK OF KENYA TENDER REF NO: CBK/RFP/044/2026-2027

The above captioned tender was published on **www.tenders.go.ke** and **www.centralbank.go.ke** on 23rd October 2026. The Bank is hereby issuing Addendum No. 1 in line with Section 75 of the Public Procurement and Asset Disposal Act 2015 and will form part of the tender document.

S/NO	REQUESTS FOR CLARIFICATIONS	BANK'S RESPONSES
1	Confirm the anticipated number of onboarding cohorts/waves, the approximate number of SFIs per cohort, and the total number of SFIs expected to be onboarded during the assignment	Onboarding under the GDI Project follows a phased approach across Waves 0–4, with a stated assignment total of 463 Supervised Financial Institutions (SFIs) to be onboarded and/or supported. Wave 0 comprises three banks currently in UAT, with migration to production expected by the end of November 2026, and three Credit Reference Bureaus already in production and receiving post-production support. Wave 1 comprises 15 banks, with onboarding scheduled from September to December 2026. Wave 2 comprises 20 banks and 14 microfinance banks scheduled for onboarding from January to March 2027, together with 92 Forex Bureaus and 35 Money Remittance Providers. Wave 3 comprises 274 Digital Credit Providers, while Wave 4 comprises one Mortgage Refinance Company and nine Representative Offices, which are yet to be onboarded. The scheduled onboarding period for Forex Bureaus, Money Remittance Providers and Waves 3–4 is 1st January 2026 to 30 June 2027, with institutions supported at Development, UAT, Production and post-production stages, as applicable.
2.	Clarify the current implementation status of the GDI Project, including design activities completed and outstanding, SFIs already onboarded or in testing, and the current status of vendor(s) delivery.	The GDI Project is in the implementation and industry rollout phase, with solution design, regulatory reporting and data submission interface development substantially complete for categories already onboarded, and the required APIs deployed across Development (DEV), User Acceptance Testing (UAT) and Production environments. A total of 125 institutions have been onboarded across these environments, representing approximately 26 percent of the stated target population of 479 institutions. Rollout commenced for non-bank institutions in January 2026 and commercial banks in September 2026; Wave 1 commercial bank onboarding is ongoing, with resources reprioritized to support it and

S/NO	REQUESTS FOR CLARIFICATIONS	BANK'S RESPONSES
		a few outstanding UAT issues being resolved. Requirements gathering, API development, onboarding, testing and deployment have not yet commenced for the one Mortgage Refinance Company and nine Representative Offices The GDI Project is currently being implemented and supported by internal Central Bank of Kenya (CBK) resources. As such, there is no active external vendor responsible for the ongoing implementation. All project activities, including platform management, onboarding support, integrations, testing, issue resolution, and rollout activities are being undertaken by CBK technical and business teams.
3.	Confirm whether an approved integrated project plan and SFI onboarding schedule are already in place and will be shared with the successful Consultant.	An approved project plan exists. However, the PM will be expected to review and revise the plan based on the scope and expectations.
4.	Please confirm whether SFI readiness assessments have already been completed and whether the results will be shared with the successful Consultant.	The SFI readiness assessment was completed and the results are available. They will be shared with the successful consultant.
5.	Confirm whether bidders are expected to include the potential six-month extension in the financial proposal, or whether the extension, if exercised, will be contracted and priced separately.	The bidders should include the potential six-month extension in the proposal priced separately from the final proposal cost
6.	Confirm the date of the Request for Proposal to be inserted in Form TECH-1 and Form FIN-1 in the wording "in accordance with your RFP dated [Insert Date]",	Bidders to insert the date of the tender closing/ opening date
7.	Request for Extension of Tender Closing Date from 13th November 2026 at 10.30am	The Tender Closing Date is hereby extended from 13th November 2026 at 10.30am to **23rd November 2026** at **10.30am**

All other terms and conditions of the tender remain the same.

K. RAMADHANI
MCIPS, CPSP.K
DEPUTY DIRECTOR/HEAD OF PROCUREMENT
11TH NOVEMBER 2026
mmm/mmj