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( 3 KENYA REVENUE
/)L AUTHORITY

Tender Notice

a) The Kenya Revenue Authority on behalf of the Kenya Revenue Authority Stafff Pension Scheme invites

sealed bids from eligible candidates for the following tender:
NO. | DESCRIPTION ELIGIBILITY mﬂgg?ﬁg % | cLosING DATE AND
e TIME

1 KRA/HQS/NCB-007/2024- 2025: OPEN Site Visit: 12th 2nd Qctober 2024 at
Construction of Fire Escape September 2024 at 11.00 AM
Staircase and Renovation Works at 11:00 AM — 2.00 p.m Times Tower
Ushuru Pension Towers 215t Floor. Meeting
Lot 1 —Main Works Pre- Bid meetlngi: Room 1
Lot 2 — Electrical Works Wednesday, 181

September 2024 at

Lot3 —Mechanical Works 11.00 a.m.

b) Interested eligible candidates may obtain further information and inspect the tender documents with
detailed requirements at the office of the:

Deputy Commissioner - Supply Chain Management
Times Tower Building, 215t Floor,
P.O Box 48240— 00100 GPO,
Tel. +254 020 310900
Nairobi, Kenya.
website: www.kra.go.ke
Email :eprocurement@kra.go.ke

¢) A complete set of bidding documents in English may be obtained free of charge from Kenya
Revenue Authority website www.kra.go.ke and the Public Procurement Information
Portal (PPIP) www.tenders.go.ke.

d) Qualified and interested tenderers may obtain further information and inspect the Tender Documents
during office hours 8:00am-5:00pm at Kenya Revenue Offices, Times Tower 21st Floor. Completed
Bids are to be submitted marked “KRA/HQS/NCB-007/2024- 2025: CONSTRUCTION OF FIRE
ESCAPE STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS” and
submitted to Tender Box located on Ground Floor, Times Tower Building so as to be
received on or before Wednesday, 2nd October 2024 at 11.00 a.m.

e) Tendering will be conducted under National Open Competitive method using a standardized
tender document. Tendering is open to all qualified and interested tenderers.

f) Qualified and interested tenderers may obtain further information and inspect the Tender
Documents during office hoursi.e.0800 to 1700 hours.

g) Tender documents may be viewed and downloaded from the website www.kra.go.ke or

Public Procurement Information Portal (PPIP) www.tenders.go.ke free of charge.
Tenderers who download the tender document must forward their particulars immediately to
eprocurement@kra.go.ke, to facilitate any further clarification or addendum.

h) The tenderer shall chronologically serialize all pages of the tender documents submitted.

)

Submission of Bids should strictly be done via the Tender Box situated at Times Tower, Ground
Floor. Tenders will be opened immediately after the deadline date and time specified above or any
dead line date and time specified later. Tenders will be publicly opened in the presence of the
Tenderers’ designated representatives who choose to attend at the address above.

j) Tenders shall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remain valid for

335 days from the date of opening of tenders.
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k) An original hard copy of the Bid Security of not less than the amount tabulated below for each
Lot or equivalent amount in a freely convertible currency from a recognized financial institution
regulated by Central Bank of Kenya or an Insurance company listed by PPRA must be dropped in
the Tender Security Box located at Times Tower Building, Ground Floor any day before the tender

closing date. The Bid Security must be in a sealed envelope bearing the Tender number and
Description and addressed to the address indicated above.

Pension Towers (Mechanical Works)

Lot Lot Description Tender Security
Number amount (Kshs.)
1 Construction of Fire Escape Staircase and Renovation Works at Ushuru | 500,000.00
Pension Towers (Main Works)
2 Construction of Fire Escape Staircase and Renovation Works at Ushuru | 200,000.00
Pension Towers (Electrical Works)
3 Construction of Fire Escape Staircase and Renovation Works at Ushuru | 200,000.00

1) Late tenders will be rejected
Any canvassing or giving of false information will lead to automatic disqualification.

m) The addresses referred to above are:
Deputy Commissioner - Supply Chain Management
Times Tower Building, 215t Floor,
P.O Box 48240- 00100 GPO,
Tel: 0709012353/ 0709017021
Nairobi, Kenya.
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SECTION I - INSTRUCTIONS TO TENDERERS

A GENERAL PROVISIONS
1.0 Scope of tender

11 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for
Works Contract as described in the tender documents. The name, identification, and number of lots
(contracts) of this Tender Document are specified in the TDS.

12 Throughout this tendering document:

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, including
if specified in the TDS, distributed or received through the electronic-procurement system used
by the Procuring Entity) with proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any
day that is an official working day of the Procuring Entity. It excludes official public holidays.

2,0 Fraud and corruption

21 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by
a person shall include a declaration that the person shall not engage in any corrupt or fraudulent
practice and a declaration that the person or his or her sub-contractors are not debarred from
participating in public procurement proceedings.

22 The Procuring Entity requires compliance with the provisions of the Competition Act 2010,
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect,
Tenders shall be required to complete and sign the “Certificate of Independent Tender
Determination” annexed to the Form of Tender.

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to
inspect all accounts, records and other documents relating to any initial selection process, pre-
qualification process, tender submission, proposal submission, and contract performance (in the
case of award), and to have them audited by auditors appointed by the Procuring Entity.

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the
firms or their Affiliates competing for a specific assignment do not derive a competitive advantage
from having provided consulting services related to this tender. To that end, the Procuring Entity
shall indicate in the Data Sheet and make available to all the firms together with this tender
document all in formation that would in that respect give such firm any unfair competitive
advantage over competing firms.

3.0 Eligible tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to
ITT 3.8, or an individual or any combination of such entities in the form of a joint venture (JV)
under an existing agree mentor with the intent to enter in to such an agreement supported by a
letter of intent. In the case of a joint venture, all members shall be jointly and severally liable for
the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate a
Representative who shall have the authority to conduct all business for and on behalf of any and all
the members of the JV during the tendering process and, in the event the JV is awarded the
Contract, during contract execution. Members of a joint venture may not also make an individual
tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes
of the same Tender. The maximum number of JV members shall be specified in the TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations in
which they have a substantial or controlling interest shall not be eligible to tender or be awarded a
contract. Public Officers are also not allowed to participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest
shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of
this tendering process, if the tenderer:

a)  Directly or indirectly controls, is controlled by or is under common control with an other tenderer;
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3.6
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3.8
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b)  Receives or has received any director indirect subsidy from another tenderer;
c)  Has the same legal representative as an other tenderer;

d)  Has a relationship with an other tenderer, directly or through common third parties, that
puts it in a position to influence the tender of an other tenderer, or influence the decisions of
the Procuring Entity regarding this tendering process;

e)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f)  Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation;

g) Would be providing goods, works, or non-consulting services resulting from or directly
related to consulting services for the preparation or implementation of the contract specified
in this Tender Document;

h)  Has a close business or personal relationship with senior management or professional staff of
the Procuring Entity who has the ability to influence the bidding process and:

i) Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the
conflict stemming from such relationship has been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and execution of the Contract.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other
Tenders. Such participation shall result in the disqualification of all Tenders in which the firm is
involved. Members of a joint venture may not also make an individual tender, be a sub-contractor
in a separate tender or be part of another joint venture for the purposes of the same Tender. A firm
that is not a tenderer or a JV member may participate as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9.
A tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates in conformity with the provisions of the laws of that
country, as evidenced by its articles of incorporation (or equivalent documents of constitution or
association) and its registration documents, as the case may be. This criterion also shall apply to
the determination of the nationality of proposed sub-contractors or sub-consultants for any part of
the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to
tender or be awarded a contract. The list of debarred firms and individuals is available from the
website of PPRA www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to
tender and be awarded Contract(s) only if it is determined by the Procuring Entity to meet the
following conditions, i.e. if it is:

i) A legal public entity of Government and/or public administration,

ii)  financially autonomous and not receiving any significant subsidies or budget support from
any public entity or Government, and;

(iii) operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

Firms and individuals shall be ineligible if their countries of origin are:

(@ Asamatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person,
or entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring
Entity, as the Procuring Entity shall reasonably request.
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Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local sub-contracts and labor) from citizen suppliers and contractors. To this end, a
foreign tenderer shall provide in its tender documentary evidence that this requirement is met.
Foreign tenderers not meeting this criterion will be automatically disqualified. Information
required to enable the Procuring Entity determine if this condition is met shall be provided for this
purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, Item 9.

Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it
is registered in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does
not subcontract to foreign firms or individuals more than 10 percent of the contract price,
excluding provisional sums. JVs are considered as foreign tenderers if the individual member firms
registered in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not
subcontract to foreign firms more than 10 percent of the contract price, excluding provisional
sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate
before they can undertake any construction works in Kenya. Registration shall not be a condition
for tender, but it shall be a condition of contract award and signature. A selected tenderer shall be
given opportunity to register before such award and signature of contract. Application for
registration with National Construction Authority may be accessed from the website
www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will
be required to seek for exemption from the Competition Authority. Exemption shall not be a
condition for tender, but it shall be a condition of contract award and signature. A JV tenderer shall
be given opportunity to seek such exemption as a condition of award and signature of contract.
Application for exemption from the Competition Authority of Kenya may be accessed from the
website www.cak.go.ke.

A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax
obligations by producing valid tax compliance certificate or tax exemption certificate issued by the
Kenya Revenue Authority.

Eligible goods, equipment, and services

Goods, equipment and services to be supplied under the Contract may have their origin in any
country that is not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be
required to provide evidence of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

Tenderer's responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender,
and the Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary
for preparing the tender and entering into a contract for construction of the Works. The costs of
visiting the Site shall beat the tenderer's own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity
to enter upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity again stall liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.
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The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS
Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below,
and which should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures
Section I — Instructions to Tenderers
Section II — Tender Data Sheet (TDS)

Section III- Evaluation and Qualification
Criteria Section IV — Tendering Forms

PART 2: Works'
Requirements Section V -
Bills of Quantities Section VI
- Specifications Section VII -
Drawings

PART 3: Conditions of Contract and Contract Forms
Section VIII - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract
documents. Unless obtained directly from the Procuring Entity, the Procuring Entity is not
responsible for the completeness of the Tender document, responses to requests for clarification,
the minutes of a pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to
the Tender document in accordance with ITT 10. Incase of any contradiction, documents obtained
directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

Clarification of Tender Document, Site Visit, Pre-tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in
writing to any request for clarification, provided that such request is received no later than the
period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity
shall forward copies of its response to all tenderers who have acquired the Tender documents in
accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If
so specified in the TDS, the Procuring Entity shall also promptly publish its response at the web
page identified in the TDS. Should the clarification result in changes to the essential elements of
the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8 and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer's own expense. The
Procuring Entity shall specify in the TDS if a pre-arranged Site visit and or a pre-tender meeting
will be held, when and where. The Tenderer's designated representative is invited to attend a pre-
arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and
the pre-tender meeting will be to clarify issues and to answer questions on any matter that may be
raised at that stage.
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The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not
later than the period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the
text of the questions asked by Tenderers and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the
Tender Documents. Minutes shall not identify the source of the questions asked.

The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-
arranged site visit and those of the pre-tender meeting at the web page identified in the TDS. Any
modification to the Tender Documents that may become necessary as a result of the pre-arranged
site visit and those of the pre-tender meeting shall be made by the Procuring Entity exclusively
through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-
Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender meeting will not
be a cause for disqualification of a Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tender Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing
to all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity
shall also promptly publish the addendum on the Procuring Entity's website in accordance with ITT

7-5

To give Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, pursuant
to ITT 22.2.

C. PREPARATION OF TENDERS

9.

10.0

11.0

Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and
the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or
outcome of the tendering process.

Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents
and printed literature that are part of the Tender may be in another language provided they are
accompanied by an accurate and notarized translation of the relevant passages into the English
Language, in which case, for purposes of interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following;:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordancewithITT20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to per form the Contract if its Tender is accepted;

g) Conformity: atechnical proposal in accordance with ITT 16;
h) Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of
the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute
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12.1

12.2

131

134

14.6

a Joint Venture Agreement in the event of a successful Tender shall be signed by all members and
submitted with the Tender, together with a copy of the proposed JV Agreement. Change of
membership and conditions of the JV prior to contract signature will render the tender liable for
disqualification.

Form of Tender and Schedules

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed with out
any alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3.
All blank spaces shall be filled in with the information requested. The Tenderer shall
chronologically serialize all pages of the tender documents submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if
any, paid or to be paid to agents or any other party relating to this Tender.

Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be
included in the TDS, and the method of evaluating different alternative times for completion will
be described in Section III, Evaluation and Qualification Criteria.

Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described
in the Tender Documents and shall further provide all information necessary for a complete
evaluation of the alternative by the Procuring Entity, including drawings, design calculations,
technical specifications, breakdown of prices, and proposed construction methodology and other
relevant details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender
conforming to the basic technical requirements shall be considered by the Procuring Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for
their evaluating, and described in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of
Tender and in the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed
covered by the rates for other items in the Bill of Quantities and will not be paid for separately by
the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to be not
included in the Tender, and provided that the Tender is determined substantially responsive
notwithstanding this omission, the average price of the item quoted by substantially responsive
Tenderers will be added to the Tender price and the equivalent total cost of the Tender so
determined will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of
the Tender, including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 12.1.

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject
to adjustment during the performance of the Contract in accordance with the provisions of the
Conditions of Contract, except incases where the contract is subject to fluctuations and
adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and weightings
for the price adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity
may require the Tenderer to justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts)or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall
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17.0
171

172

17.3

174

17.5

17.6

specify in their Tender the price reductions applicable to each package, or alternatively, to
individual Contracts within the package. Discounts shall be submitted in accordance with ITT 14.4,
provided the Tenders for all lots (contracts) are opened at the same time.All duties, taxes, and other
levies payable by the Contractor under the Contract, or for any other cause, as of the date 30 days
prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by

the Tenderer in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency
requirements, limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent
and the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the
Appendix to Tender and shall be based on the exchange rate provided by the Central Bank of
Kenya on the date 30 days prior to the actual date of tender opening. Such exchange rate shall
apply for all foreign payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction,

their local and foreign currency requirements, and to substantiate that the amounts included in the

unit rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed break down of the foreign currency requirements shall be
provided by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms,
insufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's
requirements and the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications
to perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information,
including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contractor or group of contractors
qualifies for a margin of preference. Further the information will enable the Procuring Entity
identify any actual or potential conflict of interest in relation to the procurement and/or contract
management processes, or a possibility of collusion between tenderers, and thereby help to prevent
any corrupt influence in relation to the procurement process or contract management.

The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justified for a
tenderer to keep information relating to its ownership and control confidential where it is tendering
to undertake public sector work and receive public sector funds. Thus, confidentiality will not be
accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to
provide required information on its ownership and control.

The Tenderer shall provide further documentary proof, information or authorizations that the
Procuring Entity may request in relation to owner ship and control which in formation on any
changes to the information which was provided by the tenderer under ITT 6.4. The obligations to
require this information shall continue for the duration of the procurement process and contract
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performance and after completion of the contract, if any change to the information previously
provided may reveal a conflict of interest in relation to the award or management of the contract.

1777 All information provided by the tenderer pursuant to these requirements must be complete,
current and accurate as at the date of provision to the Procuring Entity. In submitting the
information required pursuant to these requirements, the Tenderer shall warrant that the
information submitted is complete, current and accurate as at the date of submission to the
Procuring Entity.

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be
rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a
reasonable degree the information submitted by a tenderer pursuant to these requirements, then
the tender will be rejected.

179 If information submitted by a tenderer pursuant to these requirements, or obtained by the
Procuring Entity (whether through its own enquiries, through notification by the public or
otherwise), shows any conflict of interest which could materially and improperly benefit the
tenderer in relation to the procurement or contract management process, then:

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement
process,

ii) if the contract has been awarded to that tenderer, the contract award will be set as depending
the outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other person shave committed any criminal offence.

1710 If a tenderer submits information pursuant to these requirements that is in complete, in accurate
or out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will
ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any
such act was not material, or was due to genuine error which was not attributable to the intentional
act, negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity
period starts from the date fixed for the Tender submission deadline (as prescribed by the
Procuring Entity in accordance with ITT 22). At ender valid for a shorter period shall be rejected by
the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring
Entity may
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbema
dein writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended
for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the
request without forfeiting its Tender security. A Tenderer granting the request shall not be required
or permitted to modify its Tender.

19.0 Tender Security

191 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the
amount and currency specified in the TDS. A Tender-Securing Declaration shall use the form
included in Section IV, Tender Forms.

192 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand
guarantee in any of the following forms at the Tenderer's option:

) cash;
i)  abank guarantee;

iii) aguarantee by an insurance company registered and licensed by the Insurance Regulatory
Authority listed by the Authority;

(iv) aguarantee issued by a financial institution approved and licensed by the Central Bank of
Kenya, from a reputable source, and an eligible country.
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If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank
shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall
be valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period
of extension if requested under ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender
not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration
shall be rejected by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the
Contract and furnishing the Performance Security and any other documents required in the TDS.
The Procuring Entity shall also promptly return the tender security to the tenderers where the
procurement proceedings are terminated, all tenders were determined non-responsive or a bidder
declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to: -
i) sign the Contract in accordance with ITT47; or

ii) furnish a Performance Security and if required in the TDS, and any other documents
required in the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA
todebars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the
time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of
all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in
ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT
13, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any
discrepancy between the origin a land the copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential
to their business. This may include proprietary information, trade secrets, or commercial or
financially sensitive information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall be
signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall
consist of a written confirmation as specified in the TDS and shall be attached to the Tender. The
name and position held by each person signing the authorization must be typed or printed below
the signature. All pages of the Tender where entries or amendments have been made shall be
signed or initialed by the person signing the Tender.

Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of
attorney signed by their legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.
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D. SUBMISSION AND OPENING OF TENDERS

21.0

211

22.0

23.0

24.2

24.3

Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or
in a single sealed container bearing the name and Reference number of the Tender, addressed to
the Procuring Entity and a warning not to open before the time and date for Tender opening date.
Within the single envelope, package or container, the Tenderer shall place the following separate,
sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as described in ITT 11; and

b) in an envelope or package or container marked “COPIES”, all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL —ALTERNATIVE TENDER”,
the alternative Tender; and

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a) bear the name and address of the Procuring Entity,
b) bear the name and address of the Tenderer; and

c) bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity
will assume no responsibility for the misplacement or premature opening of the Tender. Tenders
misplaced or opened prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later
than the date and time also specified in the TDS. When so specified in the TDS, tenderers shall
have the option of submitting their Tenders electronically. Tenderers submitting Tenders
electronically shall follow the electronic Tender submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations
of the Procuring Entity and Tenderers previously subject to the deadline shall there after be subject
to the deadline as extended.

Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

Withdrawal, Substitution, and Modification of Tenders

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a
written notice, duly signed by an authorized representative, and shall include a copy of the
authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies).
The corresponding substitution or modification of the Tender must accompany the respective
written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals
notices do not require copies), and in addition, the respective envelopes shall be clearly
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the
Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
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submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer
on the Form of Tender or any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in
the presence of Tenderers' designated representatives who chooses to attend. Any specific
electronic Tender opening procedures required if electronic Tendering is permitted in accordance
with ITT 22.1, shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL?” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal
shall be permitted unless the corresponding withdrawal notice contains a valid authorization to
request the withdrawal and is read out at Tender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but
returned to the Tenderer. No Tender substitution shall be permitted unless the corresponding
substitution notice contains a valid authorization to request the substitution and is read out at
Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender. No Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening.

Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable,
including any discounts and alternative Tenders; the presence or absence of a Tender Security or
Tender-Securing Declaration, if required; and any other details as the Procuring Entity may
consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening
shall be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities
(to be decided on by the tender opening committee) are to be initialed by the members of the
tender opening committee attending the opening.

At the Tender Opening, the Procuring Entity’s hall neither discuss the merits of any Tender nor
reject any Tender (except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) the Tender Price, per lot (contract) if applicable, including any discounts;

c) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required;

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The

omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the
minutes. A copy of the tender opening register shall be distributed to all Tenderers.

EVALUATION AND COMPARISON OF TENDERS

Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not
be disclosed to Tenderers or any other persons not officially concerned with the Tender process
until information on Intention to Award the Contract is transmitted to all Tenderers in accordance
with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or
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Contract award decisions may result in the rejection of its tender.

263 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it
shall do so in writing.

27.0 Clarification of Tenders

274 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its
tender, given a reasonable time for a response. Any clarification submitted by a tenderer that is not
in response to a request by the Procuring Entity shall not be considered. The Procuring Entity's
request for clarification and the response shall be in writing. No change, including any voluntary
increase or decrease, in the prices or substance of the tender shall be sought, offered, or permitted,
except to confirm the correction of arithmetic errors discovered by the Procuring Entity in the
evaluation of the tenders, in accordance with ITT 31.

272 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

28.0 Deviations, Reservations, and Omissions

28.1 During the evaluation of tenders, the following definitions apply: -
a) “Deviation”is a departure from the requirements specified in the tender document;
b) “Reservation”is the setting of limiting conditions or withholding from complete acceptance of
the requirements specified in the tender document; and
c) “Omission”is the failure to submit part or all of the information or documentation required in
the Tender document.

29.0 Determination of Responsiveness

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of
the tender itself, as defined in ITT 11.

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document
without material deviation, reservation, or omission. A material deviation, reservation, or omission
is one that, if accepted, would:

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's
rights or the tenderer's obligations under the proposed contract;

c) if rectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance
with ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met
without any material deviation, reservation or omission.

294 If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

30.0 Non-material Non-conformities

301 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the
tenderer submit the necessary information or documentation, within a reasonable period of time,
to rectify non-material non- conformities in the tender related to documentation requirements.
Requesting information or documentation on such non-conformities shall not be related to any
aspect of the price of the tender. Failure of the tenderer to comply with the request may result in
the rejection of its tender.

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable
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non-material non-conformities related to the Tender Price. To this effect, the Tender Price shall be
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or
component in the manner specified in the TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final
and shall not be the subject of correction, adjustment or amendment in any way by any person or
entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on

the following basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender,
shall lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity,
subtotal and total bid price shall be considered as a major deviation that affects the substance
of the tender and shall lead to disqualification of the tender as non-responsive. and

c) if there is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.

32.0 Conversion to Single Currency

33.0

331

333

334

341

34.2

34-3

31

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a
single currency as specified in the TDS.

Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where
the contract exceeds the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to
reservations exclusive to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living
with disability, as the case may be), and who are appropriately registered as such by the authority
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically
indicates that only businesses or firms belonging to the specified group are eligible to tender. No
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in
the Tender documents, the invitation to tender will be open to all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected/nominated by the Procuring Entity. In case the
Procuring Entity nominates a subcontractor, the Subcontractor and the Procuring Entity shall sign
the subcontract agreement. The main contract shall specify the working arrangements between the
main contractor and the nominated subcontractor.

Tenderers may propose sub-contracting up to the percentage of total value of contracts or the
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully
qualified for their parts of the Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity in
the TDS a scan be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in
which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be
added to the qualifications of the Tenderer.

Evaluation of Tenders
The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,

Evaluation and Qualification Criteria No other evaluation criteria or methodologies shall be
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permitted. By applying the criteria and methodologies the Procuring Entity shall determine the
Lowest Evaluated Tender in accordance with ITT 40.

¥H2 Toevaluate a Tender, the Procuring Entity shall consider the following:

a)  Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and
contingencies, if any, but including Daywork items, where priced competitively;

b)  price adjustment due to discounts offered in accordance with ITT 14.4;

c)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT 32;

d)  price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3; and

e)  any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

H3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be considered in Tender evaluation.

3H4  Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one
or more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers base done lot (contract) or
based on a combination of lots (contracts), will be specified in Section III, Evaluation and
Qualification Criteria. In the case of multiple lots or contracts, tenderer will be will be required to
prepare the Eligibility and Qualification Criteria Form for each Lot.

36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

370 Abnormally low tenders and abnormally high tenders
Abnormally Low Tenders

3714  An Abnormally Low Tender is one where the Tender price, in combination with other elements of
the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in
regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that
genuine competition between Tenderers is compromised.

372 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall
seek written clarifications from the Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of
risks and responsibilities and any other requirements of the Tender document.

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender
Price, the Procuring Entity shall reject the Tender.

Abnormally high tenders

374 An abnormally high tender price is one where the tender price, in combination with other
constituent elements of the Tender, appears unreasonably too high to the extent that the Procuring
Entity is concerned that it (the Procuring Entity) may not be getting value for money or it may be
paying too high a price for the contract compared with market prices or that genuine competition
between Tenderers is compromised.

375 In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if
the specifications, scope of work and conditions of contract are contributory to the abnormally high
tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason
for the high tender price. The Procuring Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's
budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the
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37.6

38.0

39.0
391

abnormally high tender prices, the Procuring Entity shall reject all tenders and may retender
for the contract based on revised estimates, specifications, scope of work and conditions of
contract, as the case may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before
retendering.

Unbalanced and/ or front-loaded tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the
consistency of the tender prices with the scope of works, proposed methodology, schedule and any
other requirements of the Tender document.

After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a)  accept the Tender;

b)  require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 30% of the Contract Price;

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works;

d) reject the Tender,
Qualifications of the tenderer
The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is

selected as having submitted the lowest evaluated cost and substantially responsive Tender, meets
the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

39.2 The determination shall be based upon an examination of the documentary evidence of the

Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall
not take into consideration the qualifications of other firms such as the Tenderer's subsidiaries,
parent entities, affiliates, subcontractors (other than Specialized Sub-contractors if permitted in the
Tender document), or any other firm(s) different from the Tenderer.

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A

400

41.0

negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next
lowest evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a)  Most responsive to the Tender document; and
b)  the lowest evaluated price.

Procuring entity's right to accept any tender, and to reject any or all tenders.
The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender
process and reject all Tenders at any time prior to Contract Award, without there by incurring any

liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender
securities, shall be promptly returned to the Tenderers.
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AWARD OF CONTRACT
42.0 Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

430 Notice of Intention to Enter into a Contract/Notification of Award

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring

Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to all

tenderers which shall contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;

b)  the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) the expiry date of the Standstill Period; and

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period;

44.0 Stand still Period

4441 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill
Period shall not apply.

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

450 Debriefing by The Procuring Entity

451 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in
ITT 43, an unsuccessful tenderer may make a written request to the Procuring Entity for a
debriefing on specific issues or concerns regarding their tender. The Procuring Entity shall provide
the debriefing within five days of receipt of the request.

452 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear
its own costs of attending such a debriefing meeting.

46.0 Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been filed with in the Standstill Period, the
Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award
shall request the successful tenderer to furnish the Performance Security within 21 days of the date
of the letter.

47.0 Signing of Contract
474 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and
upon the parties meeting their respective statutory requirements, the Procuring Entity shall send

the successful Tenderer the Contract Agreement.

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

47.3 The written contract shall be entered into within the period specified in the notification of award
and before expiry of the tender validity period.
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48.0 Performance Security

481 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in
the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in
writing that a correspondent bank is not required.

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity
may award the Contract to the Tenderer offering the next Best Evaluated Tender.

48.3 Performance security shall not be required for contracts estimated to cost less than the amount
specified in the Regulations.

490 Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum,
the notice shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

50.0 Procurement related Complaints and Administrative Review
50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.
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SECTION II - TENDER DATA SHEET (TDS)
The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to | PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

A. General

ITT 1.1 The name of the contract is: Construction of Fire Escape Staircase and Renovation
Works at Ushuru Pension Towers

The reference number of the Contract is: KRA/HQS/NCB-007/2024-2025

The number and identification of lots (contracts) comprising this Tender are:

Lot 1 — Construction of Fire Escape Staircase and Renovation Works at Ushuru Pension
Towers (Main Works)

Lot 2 - Construction of Fire Escape Staircase and Renovation Works at Ushuru Pension
Towers (Electrical Works)

Lot3g — Construction of Fire Escape Staircase and Renovation Works at Ushuru Pension
Towers (Mechanical Works)

Note: Interested and qualified bidders can bid in more than one Lot.
ITT 2.4 The Information made available on competing firms is as follows: Not applicable

ITT 2.4 The firms that provided consulting services for the contract being tendered for are:
Habitech Consultants.

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be Not Applicable for
this tender.

B. Contents of Tender Document

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address
eprocurement@kra.go.ke to reach the Procuring Entity not later than 7 days to the
tender closing date.

(ii) The Procuring Entity shall publish its response at the website www.kra.go.ke &
www.tenders.go.ke

ITT 7.2 (A) A pre-arranged site visit shall take place at the following date, time and place:
Date: 12t September 2024

Time: 11.00 a.m. — 2.00 p.m.

Place: Ushuru Pension Towers, Upper Hill

(B) Pre-Bid meeting shall take place at the following date, time and place:
Date: 18t September 2024

Time: 11.00 a.m.

Place: Online Webex: Click Here

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than three (3) days before the meeting.

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing
tender documents, the Procuring Entity’s address is:

For Clarification of Tender purposes only, the Kenya Revenue Authority ’s address
is:

Deputy Commissioner - Supply Chain Management
Times Tower Building, 215t Floor,

P.O Box 48240— 00100 GPO,

Nairobi, Kenya.
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Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Email : eprocurement@kra.go.ke

C. Preparation of Tenders

ITT 11.1 (h)

The Tenderer shall submit the following additional documents in its Tender: Refer to
Tender Evaluation Criteria.

ITT 13.1

Alternative Tenders “shall not be” considered.

ITT 13.2

Alternative times for completion “shall not be” permitted.

ITT 13.4

Alternative technical solutions shall not be permitted.

ITT 14.5

The prices quoted by the Tenderer shall be: “fixed”

ITT 15.2 (a)

Foreign currency requirements not allowed.

ITT 18.1

The Tender validity period shall be Three Hundred and Thirty Five (335) days
from the tender closing date.

ITT 18.3

(a) The Number of days beyond the expiry of the initial tender validity period will be:
Not applicable.

(b) The Tender price shall be adjusted by the following percentages of the tender price:
Not applicable

ITT 19.1

An original hard copy of the Bid Security of not less than the amount tabulated
below for each Lot or equivalent amount in a freely convertible currency from a
recognized financial institution regulated by Central Bank of Kenya or an Insurance
company listed by PPRA must be dropped in the Tender Security Box located at
Times Tower Building, Ground Floor any day before the tender closing date. The Bid
Security must be in a sealed envelope bearing the Tender number and Description and
addressed to the address indicated above.

Lot
Number

Tender
Security
amount
(Kshs.)
500,000.00

Lot Description

1 Construction of Fire Escape Staircase and Renovation Works
at Ushuru Pension Towers (Main Works)

2 Construction of Fire Escape Staircase and Renovation Works
at Ushuru Pension Towers (Electrical Works)

200,000.00

3 Construction of Fire Escape Staircase and Renovation Works
at Ushuru Pension Towers (Mechanical Works)

200,000.00

Note: An original hard copy of the Bid Security of not less than the indicated
amount or equivalent amount in a freely convertible currency must be dropped
in the Tender Security Box located at Times Tower Building, Ground Floor any
day before the tender closing date. The Bid Security must be in a sealed envelope
bearing the Tender number and Description and addressed to the address
indicated above.

ITT 20.1

The bidder should submit the following documents:

One (1) original hard copy

One (1) copy of the original tender document

One (1) soft copy in a flash disc (Bill of quantities in PDF and Excel version)
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Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 20.3

The written confirmation of authorization to sign on behalf of the Tenderer shall consist
of: Power of Attorney

D. Submission and Opening of Tenders

ITT 22.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:

Kenya Revenue Authority

Times Tower Building, 215t Floor, Haile Selassie Avenue,

P.O Box 48240— 00100 GPO,

Nairobi, Kenya

Date and time for submission of Tenders: Wednesday, 2" October 2024 at 11.00
a.m.

Submission of tenders shall be strictly manual submitted at the Tender box located at
Ground Floor, Times Tower Building along Haile Selassie Avenue.

ITT 25.1

The Tender opening shall take place at the time and the address for Opening of Tenders
provided below:

Kenya Revenue Authority

Times Tower Building, 215t Floor, Haile Selassie Avenue,

P.O Box 48240— 00100 GPO,

Nairobi, Kenya

Date and time for submission of Tenders: Wednesday, 2" October 2024 at 11.00
a.m.

Submission of tenders shall be strictly manual submitted at the Tender box located at
Ground Floor, Times Tower Building along Haile Selassie Avenue.

ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic
tender submission procedures: Not Applicable, submission of the tender
documents shall be in hard copies as provided in ITT 20.1.

E. Evaluatio

n, and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the average price of the item or component as
quoted in other substantially responsive Tenders. If the price of the item or component
cannot be derived from the price of other substantially responsive Tenders, the Procuring
Entity shall use its best estimate.

TT 32.1

The currency that shall be used for Tender evaluation and comparison purposes only to
convert at the selling exchange rate all Tender prices expressed in various currencies into
a single currency is: Kenya Shillings

The source of exchange rate shall be: The Central bank of Kenya (mean rate)

The date for the exchange rate shall be the deadline date for Submission of the
Tenders.

Note: Bidders shall quote in Kenya Shillings only.

ITT 33.2

A margin of preference shall not apply.

TTT 33.4

The invitation to tender is extended to the following group that qualify for Reservations
Not applicable.

ITT 34.1

At this time, the Procuring Entity “does not intend” to execute certain specific parts of the
Works by subcontractors selected in advance.

ITT 34.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted
is:___10___ % of the total contract amount. Tenderers planning to subcontract more than
10% of total volume of work shall specify, in the Form of Tender, the activity (ies) or parts of
the Works to be subcontracted along with complete details of the subcontractors and their

qualification and experience.
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Reference to

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITC Clause

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose
Specialized Subcontractors are designated as follows:

a) Structural steel works

For the above-designated parts of the Works that may require Specialized Subcontractors,
the relevant qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation.

ITT 35.2 Additional requirements apply. These are detailed in the evaluation criteria in Section III,

(e) Evaluation and Qualification Criteria.

ITT 48 The performance Security shall be denominated in (Kenya Shillings) for an amount
equivalent to ten percent (10%) of the Contract Price in form of a bank guarantee from a
reputable bank operating in Kenya regulated by Central Bank of Kenya.

ITT 48.1 Other documents required in addition to the Performance Security are Beneficial
Ownership Disclosure Form and any other documents as requested by the
procuring entity.

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice

of Intention to Award the Contract” herein and are also available from the PPRA Website
www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should
submit its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

Deputy Commissioner - Supply Chain Management
Times Tower Building, 215t Floor,

P.O Box 48240- 00100 GPO,

Tel. +254 020 310900

Nairobi, Kenya

Email : eprocurement@kra.go.ke

In summary, a Procurement-related Complaint may challenge any of the following
(among others):

(1) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA
10 GENERAL PROVISIONS

11 This section contains the criteria that the Employer shall use to evaluate tender and qualify
tenderers. No other factors, methods or criteria shall be used other than specified in this
tender document. The Tenderer shall provide all the information requested in the forms
included in Section IV, Tendering Forms. The Procuring Entity shall use the Standard
Tender Evaluation Document for Goods and Works for evaluating Tenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the
Kenya Shilling equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing
on the last day of the respective calendar year (in which the amounts for that year is to be
converted) was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3.
Any error in determining the exchange rates in the Tender may be corrected by the Procuring
Entity.

13 EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate
tenders and arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and
(iii) is determined to have the Lowest Evaluated Tender price shall be selected for award of
contract.

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF
RESPONSIVENESS Preliminary examination for Determination of
Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the
eligibility criteria and other mandatory requirements in the ITT, and that the tender is
complete in all aspects in meeting the requirements provided for in the preliminary evaluation
criteria outlined below. The Standard Tender Evaluation Report Document for Goods and
Works for evaluating Tenders provides very clear guide on how to deal with review of these
requirements. Tenders that do not pass the Preliminary Examination will be considered non-
responsive and will not be considered further.

[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template
may be attached or clearly described all information and list of documentation to be
submitted by Tenderers to enable preliminary evaluation of the Tender]

30 TENDER EVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

4.0 MULTIPLE CONTRACTS

41 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on
basis of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring Entity will
select one Option of the two Options listed below for award of Contracts.
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OPTION 1
(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided
the tenderer meets the Eligibility and Qualification Criteria for that Lot.

(if) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots,
provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won
Lots. The tenderer will be awarded only the combinations for which the tenderer qualifies and
the others will be considered for award to second lowest the tenderers.

OPTION2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and
determine the combination with the lowest evaluated price. Tenders will then be awarded to
the Tenderer or Tenderers in the combination provided the tenderer meets the aggregate
Eligibility and Qualification Criteria for all the won Lots.

5.0 ALTERNATIVE TENDERS (ITT 13.1)
Alternative Tenders (ITT 13.1)
An alternative if permitted under ITT 3.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - Works
requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated
Tender conforming to the basic technical requirements shall be considered by the Procuring
Entity.

6.0 MARGIN OF PREFERENCE

64 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen
percent (15%) to be loaded on evaluated prices of the foreign tenderers, where the percentage
of share holding of Kenyan citizens is less than fifty- one percent (51%).

62 Contractors shall be asked to provide, as part of the data for qualification, such information,
including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contractor or group of
contractors qualifies for a margin of preference.

63 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders
shall be assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive
tenders shall be classified into the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens
hold shares of over fifty one percent (51%).

i) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens
hold shares of less than fifty one percent (51%).

64 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine
the lowest tender, and the lowest evaluated tender in each group shall be further compared
with each other. If, as a result of this comparison, a tender from Group A is the lowest, it shall
be selected for the award of contract. If a tender from Group B is the lowest, an amount equal
to the percentage indicated in Item 6.1 of the respective tender price, including unconditional
discounts and excluding provisional sums and the cost of day works, if any, shall be added to
the evaluated price offered in each tender from Group B. All tenders shall then be compared
using new prices with added prices to Group B and the lowest evaluated tender from Group A.
If the tender from Group A is still the lowest tender, it shall be selected for award. If not, the
lowest evaluated tender from Group B based on the first evaluation price shall be selected.

7.  Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the
lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) In case the tender was not subject to post-qualification, the tender that has been determined
to be the lowest evaluated tenderer shall be considered for contract award, subject to meeting
each of the following conditions.
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i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings

i) Minimum average  annual construction  turnover of  Kenya  Shillings
_[insert amount], equivalent calculated as total certified payments received for contracts in
progress and/or completed within the last__ [insert of year] years.

iii) Atleast (insert number) of contract(s) of a similar nature executed within Kenya, or the
East African Community or a broad, that have been satisfactorily and substantially completed
as a prime contractor, or joint venture member or sub-contractor each of minimum value
Kenya shillings equivalent.

iv) Contractor's Representative and Key Personnel, which are specified as

v) Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as [specify requirements for each lot as applicable]

iv) Other conditions depending on their seriousness.

a) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-

performance of a contract did not occur because of the default of the Tenderer, or the member of a
JV in the last (specify years). The required information shall
be furnished in the appropriate form.

b) Pending Litigation

Financial position and prospective long-term profit ability of the Single Tenderer, and in the case the

Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the
appropriate form.

Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the

last ___ (specify years). All parties to the contract shall furnish the information in the
appropriate form about any litigation or arbitration resulting from contracts completed or on
going under its execution over the years specified. A consistent history of awards against the
Tenderer or any member of a JV may result in rejection of the tender.
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A. MANDATORY REQUIREMENTS

MANDATORY EVALUATION CRITERIA FOR LOT 1 — CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (MAIN WORKS)

Preliminary Evaluation/ Mandatory Requirements Requirement
S/no
1. Duly filled, signed and stamped Form of Tender DATORY
2. Duly filled and stamped Bill of Quantities. DATORY
3. Tenderer shall provide a Tender Security of Kshs 500,000.00 in form DATORY
of a bank guarantee from a reputable bank licensed by the Central Bank of
Kenya or insurance guarantee issued by an insurance company approved by
the Public Procurement Regulatory Authority. The validity of the bid
security shall be 365 days from the date of tender closing. i.e 15
October 2025
4. Copy Certificate of Incorporation or Registration Certificate DATORY
5. Copy of Valid Tax Compliance Certificate. DATORY
6. Copy of Valid Business permit from the County Government where the MANDATORY
business is domiciled.
7. Provide documentary availability of credit facilities of a value of at least | MANDATORY
Kshs.15 million (Kenya Shillings Twelve Fifteen Million). Bidders to
either attach a letter of access to credit lines of at least Ksh. 15,000,000.00
or above from a financial institution licensed by Central Bank of Kenya.
The documents so provided may be verified for authenticity).
The letter should be dated within twelve months from the tender closing date
8 Copy of the Company’s valid registration by National Construction Authority | MANDATORY
' as a Building Works Contractor Category NCA 5 and above.
Copy of the Company’s valid annual practicing license from the National | MANDATORY
9 Construction Authority as a Building Works Contractor Category NCA 5 and
above.
10 Copy of Power of Attorney MANDATORY
1 Current CR12/C13 certificate dated within one year from the date of tender | MANDATORY
) closing/opening.
1o Mandatory site visit ( Attach signed and stamped copy of site visit form) MANDATORY
13 Submit Duly filled, and signed, Confidential Business Questionnaire | MANDATORY
] Form
14 Duly filled, and signed, Certificate of Independent Tender Determination MANDATORY
) (Note: Bidders to check item 5a or 5b whichever is applicable)
15 Duly filled, and signed Self-Declaration Forms - SD1 Self-Declaration That | MANDATORY
) The Person/Tenderer is Not Debarred in The Matter of the Public
Procurement and Asset Disposal Act 2015
16 Duly filled, and signed, Self-Declaration that the Person/Tenderer willnot | MANDATORY
) engage in any Corrupt or Fraudulent Practice. — SD2
17 Duly filled, and signed, Declaration and Commitment to the Code of Ethics | MANDATORY
18 Duly filled, and signed Form CON- 2 giving information on No consistent | MANDATORY
) history of court/arbitral award decisions against the Tenderer since 1st
January 2019 & Non-performance of a contract did not occur as a result of
contractor default since 15t January 2019.
19 Subcontractor agreements for the proposed subcontractor(if any) for | MANDATORY
) structural steel works
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MANDATORY EVALUATION CRITERIA FOR LOT 2 — CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (ELECTRICAL

WORKS)
Preliminary Evaluation/ Mandatory Requirements Requiremen
S/no t
1. Duly filled, signed and stamped Form of Tender MANDATORY
2. Duly filled and stamped Bill of Quantities. MANDATORY
3. Tenderer shall provide a Tender Security of Kshs 200,000.00 in form of MANDATORY
a bank guarantee from a reputable bank licensed by the Central Bank of
Kenya or insurance guarantee issued by an insurance company approved by
the Public Procurement Regulatory Authority. The validity of the bid
security shall be 365 days from the date of tender closing. . i.e 1
October 2025
4. Copy Certificate of Incorporation or Registration Certificate MANDATORY
5. Copy of Valid Tax Compliance Certificate. MANDATORY
6. Copy of Valid Business permit from the County Government where the businesss MANDATORY
is domiciled.
7. Provide documentary evidence of availability of credit facilities of a value of at | MANDATORY
least Kshs.5 million (Kenya Shillings Five Million). Bidders to either
attach copy of letter of access to credit lines of at least Ksh. 5,000,000.00 or
above from a financial institution licensed by Central Bank of Kenya. The
documents so provided may be verified for authenticity).
The letter should be dated within twelve months from the tender closing date
8 Copy of the Company’s valid registration by National Construction Authority as | MANDATORY
) an Electrical works Contractor Category NCA 5 and above.
Copy of the Company’s valid annual practicing license from the National | MANDATORY
9 Construction Authority as an Electrical Works Contractor Category NCA 5 and
above.
10 Copy of Power of Attorney (exempt for sole proprietors) MANDATORY
1 Current CR12/C13 certificate dated within one year from the date of tender | MANDATORY
) closing/opening.
1o Mandatory site visit ( Attach signed and stamped copy of site visit form) MANDATORY
13 Submit Duly filled, and signed, Confidential Business Questionnaire Form | MANDATORY
14 Duly filled, and signed, Certificate of Independent Tender Determination MANDATORY
) (Note: Bidders to check item 5a or 5b whichever is applicable)
15 Duly filled, and signed, Self-Declaration Forms - SD1 Self-Declaration That | MANDATORY
' The Person/Tenderer is Not Debarred in The Matter of the Public Procurement
and Asset Disposal Act 2015
16 Duly filled, and signed, Self-Declaration that the Person/Tenderer will not MANDATORY
) engage in any Corrupt or Fraudulent Practice. — SD2
17 Duly filled, and signed, Declaration and Commitment to the Code of Ethics | MANDATORY
18 Duly filled, and signed Form CON- 2 giving information on No consistent | MANDATORY
) history of court/arbitral award decisions against the Tenderer since 1st
January 2019 & Non-performance of a contract did not occur as a result of
contractor default since 15t January 2019.
19 Copy of valid Energy and Petroleum Regulatory Authority (EPRA) certificatey MANDATORY
" |Class A1.
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MANDATORY EVALUATION CRITERIA FOR LOT 3 — CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (MECHANICAL

WORKS)
Preliminary Evaluation/ Mandatory Requirements Requirement
S/no
1. Duly filled, signed and stamped Form of Tender MANDATORY
2. Duly filled and stamped Bill of Quantities. MANDATORY
3. Tenderer shall provide a Tender Security of Kshs 200,000.00 in form MANDATORY
of a bank guarantee from a reputable bank licensed by the Central Bank of
Kenya or insurance guarantee issued by an insurance company approved by
the Public Procurement Regulatory Authority. The validity of the bid
security shall be 365 days from the date of tender closing. . i.e. 15
October 2025
4. Copy Certificate of Incorporation or Registration Certificate MANDATORY
5. Valid Tax Compliance Certificate. MANDATORY
6. Valid Business permit from the County Government where the business iss MANDATORY
domiciled.
7. Provide documentary evidence of availability of credit facilities of a value of at | MANDATORY
least Kshs.5 million (Kenya Shillings Five Million). Bidders to either
attach copy of letter of access to credit lines of at least Ksh. 5,000,000.00
or above from a financial institution licensed by Central Bank of Kenya.
The documents provided may be verified for authenticity).
The letter should be dated within twelve months from the tender closing date.
3 Copy of the Company’s valid registration by National Construction Authority | MANDATORY
) as a Mechanical works Contractor Category NCA 5 and above.
9 Copy of the Company’s valid annual practicing license from the National | MANDATORY
’ Construction Authority as a Mechanical Works Contractor Category NCA 5
and above.
10 Copy of Power of Attorney (exempt for sole proprietors) MANDATORY
1 Current CR12/C13 certificate dated within one year from the date of tender | MANDATORY
) closing/opening.
1o Mandatory site visit ( Attach signed and stamped copy of site visit form) MANDATORY
13 Submit Duly filled, and signed Confidential Business Questionnaire MANDATORY
] Form
14 Duly filled, and signed Certificate of Independent Tender Determination MANDATORY
15 Duly filled, and signed, Self-Declaration Forms - SD1 Self-Declaration That | MANDATORY
) The Person/Tenderer is Not Debarred in The Matter of the Public
Procurement and Asset Disposal Act 2015
16 Duly filled, and signed, Self-Declaration that the Person/Tenderer willnot | MANDATORY
' engage in any Corrupt or Fraudulent Practice. — SD2
17 Duly filled, and signed, Declaration and Commitment to the Code of Ethics | MANDATORY
18 Duly filled, and signed Form CON- 2 giving information on No consistent | MANDATORY
) history of court/arbitral award decisions against the Tenderer since 1st
January 2019 & Non-performance of a contract did not occur as a result of
contractor default since 15t January 2019.
Note: Bidders shall be required to meet all the Mandatory Requirements for each Lot to

progress to stage 2 of the evaluation on Technical Evaluation
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1.

B. TECHNICAL EVALUATION

TECHNICAL EVALUATION CRITERIA FOR LOT 1 - CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (MAIN WORKS)

Table 1; - 1No. Completed project in the last ten (10) years

(2zomarks)

Evidence of having at least one (1no.) completed high-rise buildings for Rehabilitation Works within the
last 10 years from the tender submission date.

PROJECT NAME:-
Item | Documents Description Bidder Marks Maximum
Marks score
a) Contract Sum (Attach 100M and above 5 Marks 5
lgct)’f; git?vliilgs())r Above 80M -9gM 2 Marks
b) Practical Completion 3 Marks 3
Certificate
c) Confirmed Site meeting | 1No. Set of site meeting 3 mark 3
Minutes minutes (preferably most
recent)
OR
Progress reports (COW | 2No. Set of site meeting 1.5 marks
reports, MC progress reports(preferably most each
report) recent)
d) Interim Certificates Equal or above 4M 4 Marks 4
(attach QS valuation
and/or Architect's
interim certificate and | Equal or above 2M but less 2.5 Marks
corresponding bank than 4M
statements and or
payment vouchers Equal or above 1M but less 1 Marks
indicating payments than 2M
received)
e) Letters of Client 1.5marks 1.5
recommendation
Architect/QS/Civil /Structural 1.5marks 1.5
Engineer
f) Photographs Relevant photographs (at 1mark each | 2
least 2No.)
20
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(2) Table 2; - Ongoing/Completed Projects in the last five (5) years ------ 20 Marks per
Project (40 marks)

Evidence of having two (2No.) completed/ongoing building works started within the last 5 years from the
tender submission date.

PROJECT NAME:-
Item | Documents Description Bidder | Marks Maximum
Marks Marks
a) Contract Sum (Attach 100M and above 4 Marks 8
letter of award or each
Contract, LPOs) Between 80M — ggM 2 Marks
each
b) Status of the project 50% and above 4 Marks 8
(provide proof e.g each
Progress report, Below 50% 1.5 Marks
minutes, valuations each
ete)
c) Confirmed Site 1No. Set of site meeting 3- marks 6
meeting Minutes (preferably most recent) each
Progress reports (COW | 2No. Set of site meeting 1.5 marks
reports, MC progress reports (preferably most each
report) recent)
d) Interim Certificates Equal or above 4M 4 Marks 8
(attach QS valuation each
and/or Architect's
interim certificate) Equal or above 2M but less 3 Marks
than 4M each
Equal or above 1M but less 2 Marks
than 2M each
e) Letters of Client 1.5marks 6
recommendation each
Architect/QS/Civil /Structural 1.5marks
Engineer each
f) Photographs Relevant photographs (at least 1mark each | 4
2No.)
40
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Table 3: Scores for the Technical Evaluation

Item

Description

Points
Scored

Max. Points

Key Personnel (Attach evidence)

Director of the firm- Attach:
» Signed Curriculum Vitae 1 mark
» Academic/ qualification certificates------- 2 mark

a. Holder of degree in a relevant engineering or built
environment with more than 5 years of experience -2 marks
Holder of diploma/ trade test certificate in relevant
engineering or built environment with more than 5 years of
experience - 1 mark
No relevant certificate - 0 marks

Project Engineer/Construction Manager with a degree or
higher in building/relevant engineering or built environment. Attach;

= Signed curriculum Vitae.........ccoceeeveeeveecneeennenn. (1Mark )
= Qualification/ Academic certificate........ (1Mark )

a) With at least 5 years’ experience in structural related works ---
———————— (2 marks)

b) With at least 2- 5 years’ experience in structural related
works--- 1 mark

c) With less than 2 years relevant experience --------- (o marks)

Site Agent with a diploma/trade certificate or higher in
building/relevant engineering or built environment. Attach;

= Signed curriculum Vitae..........c.cccccuveeennnennn. (1Mark )
= Qualification/ Academic certificate........ (1Mark )

a) With at least 10years relevant experience -------- (2 marks)
b) With at least 5 - 10years relevant experience -------- (1 mark)
c¢) With less than 5years relevant experience -------- (0 marks)

Health and Safety officer with a degree/diploma in a Health and
Safety related field. Attach:

e Signed Curriculum Vitae.........ccceevveereeenunenns (1Mark)

e Qualification/ Academic certificate........ (1Mark)

a) With at least 5 years’ relevant experience-------- (2 marks)

b) With at least 2- 5 years’ experience in health and safety related
works--- 1 mark

c) With less than 2 years relevant experience --------- (o marks)

3 no. Welders with a diploma/trade certificate or higher in
building/relevant engineering or built environment. Attach;

e Signed curriculum vitae of the proposed welders clearly
indicating experience in fabrication and welding of structural
steel works ... (2Marks each)

e Qualification/ Academic certificate.....(2Marks each)

a) With at least 10years relevant experience -------- (2 marks)
b) With at least 5 - 10years relevant experience -------- (1 mark)
c) With less than 5years relevant experience -------- (o marks)

35
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Item [Description Points [Max. Points
Scored
4. | Schedules of contractor’s equipment. (attach evidence of
proof of ownership (e.g. insurance cover and/or log books
or lease agreement)
For each specific equipment required in the construction work being
tendered for;
e Scaffolding equipment 2 Marks 5
e 2 No. pickups 1 Mark each o
e Crane 2 Marks o
e Safety gear 2 Marks 2
e 2No. Trucks 1 Marks each 2
10
5. |Evidence of having a local yard/ metal workshop(s)/
woodwork workshop for carpentry, aluminium, steel
fabrication; etc. Provide evidence as follows:
a) Tenancy agreement/ title deed showing street name and address . 6
---------- (3 marks)
b) Business Permit (3 mark) 3
6
6 [Evidence of having a registered office locally. Provide evidence as
follows:
a) Tenancy/lease agreement/ title deed showing street name and 5
address (3 marks) 3
b) Business Permit (2 mark) N
5}
7 Financial report
Financial report- Certified And Signed audited financial report for
the last three [3] years (2021,2022,2023)
a) Averaged annual turnover greater or equal to Kshs 100 4 4
Million (4 Marks)
b) Averaged annual turnover above Kshs 70 million but below
Kshs 100 Million ------------ (2 Marks)
c) Averaged annual turnover below Kshs 70 Million --(1 mark)
4
120

Note: Bidders who score 95 points and above in this Technical Evaluation shall qualify to the
next stage of evaluation
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TECHNICAL EVALUATION CRITERIA FOR LOT 2 — CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (ELECTRICAL
WORKS)

Table 1; - 1INo. Completed projects in the last ten (10) years ----- (2omarks per Project)
Evidence of having at least one (1no.) Rehabilitation Works within the last 10 years.

PROJECT NAME:-
Item | Documents Description Bidder | Marks Maximum
Marks Marks
a) Contract Sum (Attach 10M and above 5 Marks 5
letter of award or Above 5M > Marks
Contract/
subcontractor
agreements, LPOs)
b) Practical Completion 3 Marks 3
Certificate/ Final
account
c) Minutes of site meeting | 1 No. Set of site meeting 3 marks 3
minutes (preferably most
OR recent)
Progress reports 2 No. Set of site meeting 1.5 marks
(COW/ reports/ (preferably most recent) each
progress report)
d) Interim Certificates Equal or above 3M 4 Marks 4
(attach Engineer’s
valuation and/or
Arcl}ltect's Interim Equal or above 2M but less 2.5 Marks
certificate) than 3M
Equal or above 1M but less 1 Marks
than 2M
e) Letters of Client 1.5marks 1.5
recommendation Project Manager/ 1.5marks 1.5
Architect/Electrical Engineer
f) Photographs Relevant photographs of the 1mark each | 2
project (at least 2No.)
20
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(2) Table 2; - Ongoing Projects in the last five (5) years 20 Marks each
Evidence of having at least two (2no.) completed/ongoing works started within the last 5 years from
the tender closing date.

PROJECT NAME:-
Item | Documents Description Bidder | Marks Maximum
Marks Marks
a) Contract Sum (Attach 10M and above 4 Marks 4
letter of award or Above 5M > Marks
Contract, LPOs)
b) Status of the project 50% and above 4 Marks 4
(provide proof e.g
Contractqr S progress Below 50% 1.5 Marks
report, minutes,
valuations etc)
c) Minutes of site meeting | 1 No. Set of site meeting 3 marks 3
(preferably most recent)
Progress reports (COW | 2No. Set of site meeting 1.5 mark
reports, MC progress (preferably most recent) each
report)
d) Interim Certificates Equal or above 4M 4 Marks 4
(attach Engineer’s
valuation and/or
Architect's interim Equal or above 2M but less 3 Marks
certificate) than 4M
Equal or above 1M but less 2 Marks
than 2M
e) Letters of Client 1.5marks 1.5
recommendation Project Manager/ 1.5marks 1.5
Architect/Electrical Engineer
f) Photographs Relevant photographs (at least imark each | 2
2No.)
20
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Table 3: Scores for the Technical Evaluation

Item [Description Points [Max. Points
Scored
3. |Key Personnel (Attach evidence)
Director of the firm- Attach:
» Signed Curriculum Vitae 2 mark
» Academic/ qualification certificates------- 2 mark 7
a. Holds a degree in Electrical Engineering or a related field with
more than 5 years of experience ------------ 3 marks
b. Holder of diploma/ trade test certificate in Electrical
Engineering related field with more than 5 years of experience
------------ 1 marks
c. No relevant certificate 0 marks
Project Engineer with a degree/diploma or higher in Electrical
Engineering related field. Attach;
= Signed Curriculum Vitae 1 mark
= Academic/ qualification certificates------- 2 mark
a) With at least 5 years’ relevant experience-------- (2 marks)
b) With at least 2- 5 years’ experience in Electrical Engineering--- 5
1 mark
¢) With less than 2 years relevant experience --------- (o marks))
Site Agent with a diploma/trade certificate or higher in Electrical
Engineering related field. Attach;
= Signed Curriculum Vitae 1 mark
= Academic/ qualification certificates------- 2 mark
a) With at least 10years relevant experience -------- (2 marks)
b) With at least 5 - 10years relevant experience -------- (1 mark) S
¢) With less than 5years relevant experience -------- (0 marks)
17
4. | Schedules of contractor’s equipment. (ATTACH
EVIDENCE OF PROOF OF OWNERSHIP (e.g insurance
cover and or log books or receipts) OR LEASE
AGREEMENT ) o
a) Atleast 1 No. truck (2 marks) o
b) At least 1 No. pickup (2 marks) >
c) At least 2 No. testing equipment (Megger meter, voltmeter, 4
multimeter etc)--------------- (2marks) o
d) Atleast 4 No. Tools (4 marks)
i.  Circuit tester
ii.  Wire strippers
iii.  Electrical threading machine
iv.  Stand drill
v.  Fish tape
e) At Least iNo. Relevant design software ------- (2marks)
12
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6 [Evidence of having a registered office locally/ warehouse for
storage of Conduits, cables, and workshop equipment;

Provide evidence as follows: 3 6
a) Tenancy/lease agreement/ title deed showing street name and .
address (3 marks)
b) Business Permit (3 mark)
6
7 Financial report

Financial report- CERTIFIED AND SIGNED audited financial report
for the last three [3] years (2021,2022,2023)

a) Averaged annual turnover greater or equal to Kshs 15 Million - 5
(5 Marks)
b) Averaged annual turnover above Kshs 5 million but below
Kshs 10 Million ------------ (2 Marks)
¢) Averaged annual turnover below Kshs 5 Million --(1 mark)
5
100

Note: Only bidders who score 75 points and above out of 100 in this Technical Evaluation shall
proceed to the next stage of evaluation.
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TECHNICAL EVALUATION CRITERIA FOR LOT 3 — CONSTRUCTION OF FIRE ESCAPE
STAIRCASE AND RENOVATION WORKS AT USHURU PENSION TOWERS (MECHANICAL WORKS)

The detailed scoring plan shall be as bellow;-

1. Table 1; - 1INo. Completed projects in the last ten (10) years

(20 marks per Project)

Evidence of having at least one (1no.) completed Rehabilitation Works within the last 10 years from the
tender closing date.

PROJECT NAME:-
Item | Documents Description Bidder | Marks Maximum
Marks Marks
a) Contract Sum (Attach 15M and above 5 Marks 5
letter of award or
Contract, LPOs) Above 8M 2 Marks
b) Practical Completion 3 Marks 3
Certificate/ Final
account
c) Minutes of site meeting | 1No. Set of site meeting 3 marks 3
minutes (preferably most
OR recent)
Progress reports (COW | 2No. Set of site meeting 1.5 marks
reports, MC progress (preferably most recent) each
report)
d) Interim Certificates Equal or above 3M 4 Marks 4
(attach Engineer’s
valuation and/or
Architect's interim Equal or above 2M but less 2.5 Marks
certificate) than 3M
Equal or above 1M but less 1 Marks
than 2M
e) Letters of Client 1.5marks 1.5
recommendation Project Manager/ 1.5marks 1.5
Architect/Mechanical
Engineer
f) Photographs Relevant photographs (at least imark each | 2
2No.)
20
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(2)

Table 2; - Ongoing Projects in the last five (5) years

20 Marks each

Evidence of having at least two (2no.) completed/ongoing works started within the last 5 years from the
tender closing date.

PROJECT NAME:-
Item | Documents Description Bidder | Marks Maximum
Marks Marks
a) Contract Sum (Attach 15M and above 4 Marks 4
letter of award or
Contract, LPOs) Above 8M 2 Marks
b) Status of the project 50% and above 4 Marks 4
(provide proof e.g
contracto'r S progress Below 50% 1.5 Marks
report, minutes,
valuations etc)
c) Minutes of site meeting | 1No. Set of site meeting 3 marks 3
(preferably most recent)
Progress reports (COW | 2No. Set of site meeting 1.5 marks
reports, MC progress (preferably most recent) each
report)
d) Interim Certificates Equal or above 4M 4 Marks 4
(attach Engineer’s
valuation and/or
Architect's interim Equal or above 2M but less 3 Marks
certificate) than 4M
Equal or above 1M but less 2 Marks
than 2M
e) Letters of Client 1.5marks 1.5
recommendation
Project Manager/ 1.5marks 1.5
Architect/Mechanical
Engineer
f) Photographs Relevant photographs (at least imark each | 2
2No.)
20
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Table 3: Scores for the Technical Evaluation

ITtem

Description

Points
Scored

Max. Points

Key Personnel (Attach evidence)

Director of the firm- Attach:
» Signed Curriculum Vitae 2 mark
» Academic/ qualification certificates------- 2 mark

a. Holder of degree in a Mechanical Engineering related field
with more than 5 years of experience ------------ 3 marks

b. Holder of diploma/ trade test certificate in Mechanical
Engineering related field with more than 5 years of experience
------------ 1 marks

c. No relevant certificate 0 marks

Project Engineer with a degree/diploma or higher in Mechanical
Engineering related field. Attach;

*  Curriculum Vitae.......ccccccceevvivevnnnnnn (1Mark )
= Academic/ qualification certificates ........ (2Mark )

a) With at least 5years experience in Mechanical Engineering
related works ----------- (2 marks)

b) With less than 5years relevant experience --------- (o marks)

Site Agent with a diploma/trade certificate or higher in
Plumbing/Mechanical Engineering related field. Attach;

*  Curriculum Vitae.......cccccceevrvvveeeennnnn (1Mark)
= Academic/ qualification certificates ........ (2Mark )

a) With at least 10years relevant experience -------- (2 marks)
b) With less than 5years relevant experience -------- (o marks)

16

Schedules of contractor’s equipment. (ATTACH
EVIDENCE OF PROOF OF OWNERSHIP (e.g insurance
cover and/or log books/ copy of invoices/ receipts) OR
LEASE AGREEMENT)
For each specific equipment required in the construction work being
tendered for;

e Atleast 1 No. truck (2 marks)

e At least 1 No. pickup (2 marks)

e Atleast 1 No. threaded machine (2marks)

e Atleast 2 No. welding machines -------------- (2 marks each)

e At Least 1No. pressure testing pump------------ (2 marks each)

N NMNNDN

12

Evidence of having a registered office locally/ warehouse for

storage of Pumps, Firefighting accessories, pipes, and

workshop equipment. Provide evidence as follows:

a) Tenancy/lease agreement/ title deed showing street name and
address (3 marks)

b) Business Permit (3 mark)
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7 Financial report
Financial report- CERTIFIED AND SIGNED audited financial report
for the last three [3] years (2021,2022,2023)

a) Averaged annual turnover greater or equal to Kshs 15 Million - 5 5
(5 Marks)
b) Averaged annual turnover above Kshs 5 million but below
Kshs 10 Million ------------ (2 Marks)
¢) Averaged annual turnover below Kshs 5 Million --(1 mark)
5
100

Only bidders who score 75 points and above out of 100 in this Technical Evaluation shall
qualify for the next stage of evaluation.
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FINANCIAL EVALUATION STAGE
C - FINANCIAL EVALUATION
Upon completion of the technical evaluation, a detailed financial evaluation shall follow.
The evaluation shall be in three stages
a) Determination of Arithmetic errors
b) Comparison of Rates; and consistency of the Rates.
c¢) Front loading.

A) Determination of Arithmetic Errors

The Procuring Entity will correct arithmetic Errors as follows:

i) In the event of a discrepancy between the tender amount as stated in the form of Tender and the
corrected tender figure in the Main summary of the Bills of Quantities, the amount as stated in the
Form of Tender shall prevail. Pursuant to Section 82 of the Public Procurement and Asset Disposal
Act 2015, the tender sum as submitted and read out during the tender opening shall be absolute and
final and shall not be the subject of correction, adjustment or amendment in any way by any person
or entity;

ii) Error correction factor shall be computed by expressing the difference between the amount and
the corrected tender sum as a percentage of the corrected contract works (i.e. corrected tender sum
less P.C; and Provisional Sums);

iii) The Error correction factor shall be applied to all contract works (as a rebate or addition as the
case may be) for the purposes of valuations for Interim Certificates and valuation of variations.

B) Comparison of rates

Items that are underpriced or overpriced may indicate potential for non-delivery and front-loading
respectively. The committee shall promptly write to the tenderer asking for detailed breakdown of
costs for any of the quoted items, relationship between those prices, proposed
construction/installation methods and schedules.

The evaluation committee shall evaluate the responses and make an appropriate recommendation to
the procuring entity giving necessary evidence. Such recommendations may include but not limited
to:

a) Recommend no adverse action to the tenderer after a convincing response;

b) Employer requiring that the amount of the performance bond be raised at the expense of

the successful tenderer to a level sufficient to protect the employer against potential financial losses;
¢) Recommend non-award based on the response provided and the available demonstrable evidence
that the scope, quality, completion timing, administration of works to be undertaken by the
tenderer, would adversely be affected or the rights of the employer or the tenderers obligations
would be limited in a substantial way.

C) Consistency of the Rates

The evaluation committee will compare the consistency of rates for similar items and note all
inconsistencies of the rates for similar items.

The lowest evaluated responsive bidder(s) shall be subjected to further Due Diligence.
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The procuring entity shall be at liberty to carry out due diligence to seek further
Clarification/confirmation of the authenticity /compliance by visiting any or all of the local
residential project(s) listed by the bidder. The due diligence visit will be evaluated on the following

D — DUE DILIGENCE & RECOMMENDATION FOR AWARD

criteria- and any other parameter/criteria as recommended by the procuring entity:

Main (Building & Civil Works) Contractors

Name of Project :-

Location:-
Contract Sum:-
Item Parameter Points | Max Max
No. Scored | Score | Points
1 Quality of workmanship:
a) Metalwork (4.5 marks) 4.5 30
b) Aluminium works (4.5 marks) 4.5
¢) Woodwork (3 marks) 3
d) Concrete work (3 marks) 3
e) Masonry work (3 marks) 3
f) Roofing works (3 marks) 3
g) External finishes (3 marks) 3
h) Internal finishes (3 marks) 3
i)  Civil works (3 marks) 3
2 Client’s Recommendations
a) Organization (documentation, resources)-------- (3 marks) 3
b) Communication (2 marks) 2 5
TOTAL SCORE ( OUT OF 35) 35
AND
LOCAL YARD/ WORKSHOP(S)
Item | Parameter Points | Max Max
No. Scored | Score | Points
1 a) Steel fabrication yard (3 mark) 3
b) Available equipment (2 mark) 2 Vi
¢) Skilled operators (2 mark) 2
2 Yard organization (2 marks) 2 2
TOTAL SCORE (OUT OF 11) 9
AND
INTERVIEWS OF KEY PERSONNEL
Personnel Points | Max Max
Scored | Score | Points
Director 3 3
Construction Manager 3 3
Site Agent 3 3
TOTAL SCORE (OUT OF 9) 9
Due diligence summary
Description Max Score
Projects 35
Yard 9
Interviews of Key personnel 9
TOTAL SCORE 53
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OVERALL TENDER EVALUATION CRITERIA
The tender evaluation criteria is weighted as follows; -

No

Evaluation Criteria

Maximum Sore Cut-off Score

Tender Responsiveness

Mandatory All Mandatory

Lot1

120 95

Technical

Evaluation Lot 2

100 75

Lot 3

100 75

Financial Evaluation

Award shall be to the Lowest evaluated bidder
Notes to Award of contract
Note:

i)Tenderers are advised that this tender shall be
awarded per Lot.

ii) Tenderers can bid for all lots. If a tenderer
wins more than one Lot, the tenderer will be
awarded contracts for all won Lots, provided
the tenderer meets the Eligibility and
Qualification Criteria for all the Lots.

Post Qualification Evaluation/
Due Diligence

KRA may carry out due diligence to ascertain the bidders
past performance and a site visit to bidders references
may be carried out.
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SECTION IV - TENDERING FORMS

1. FORM OF TENDER
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)
INSTRUCTIONS TO TENDERERS

i) All italicized text is to help the Tenderer in preparing this form.

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead
clearly showing the Tenderer's complete name and business address. Tenderers are reminded that
this is a mandatory requirement.

i) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER

DETERMINATION and the SELF DECLARATION FORMS OF THE TENDERER as listed under
(xxii) below.

Date of this Tender submission.............. [insert date (as day, month and year) of Tender
submission] Tender Name and Identification..................... [insert
identification] Alternative NoO.:.........ccccooeeevieiirieeieeeceeeennnn. [insert identification No if this is a

Tender for an alternative]
TO: et [Insert complete name of Procuring Entity]

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]
Request for Tender No.: [insert identification/ Name and description of Tender [Insert
as per ITT) Alternative No.: [insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]

Dear Sirs,

1 Inaccordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works

and remedy any defects therein for the sum' of Kenya Shillings [[Amount in figures] Kenya
Shillings [amount in words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after
the receipt of the Architect notice to commence, and to complete the whole of the Works comprised in
the Contract within the time stated in the Special Conditions of Contract.

3. Weagree to adhere by this tender until [Insert date], and it shall remain binding upon us and may be
accepted at any time before that date.

4.  Weunderstand that you are not bound to accept the lowest or any tender you may receive.
5 We, the under signed, further declare that:
i)  No reservations: We have examined and have no reservations to the tender document, including
Addenda issued in accordance with ITT 28;

ii)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance
with ITT 3 and 4;

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in
the Procuring Entity's Country in accordance with ITT 19.8;

+ This sum should be carried forward from the Summary of the Bills of Quantities.
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iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance
with the implementation and completion specified in the construction schedule, the following
Works: [insert a brief description of the Works];

v)  Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:
[Insert one of the options below as appropriate]

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and
figures, indicating the various amounts and the respective currencies]; or
Option2, in case of multiple lots:

Lot No Lot Description Total cost
(inclusive of all
applicable taxes)

1 Construction of Fire Escape Staircase and Renovation Works at
Ushuru Pension Towers (Main Works)

2 Construction of Fire Escape Staircase and Renovation Works at
Ushuru Pension Towers (Electrical Works)

3 Construction of Fire Escape Staircase and Renovation Works at
Ushuru Pension Towers (Mechanical Works)

NB. Bidders to ensure that the grand total cost in each Lot is inclusive of (Capacity Building Levy
and any other applicable taxes).

vii)
viii)

iX)

X)

xi)

xii)

xiii)

Xiv)

XV)

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is
shown below: [Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as
amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS
22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at
any time before the expiration of that period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and
we are not participating in any other Tender(s) as a Joint Venture member or as a sub-
contractor, and meet the requirements of ITT 3.4, other than alternative Tenders submitted in
accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary suspension or a debarment
imposed by the Public Procurement Regulatory Authority or any other entity of the
Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We
are not a state- owned enterprise or institution]/[We are a state-owned enterprise or
institution but meet the requirements of ITT3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities,
or fees with respect to the tender process or execution of the Contract: [insert complete name of
each Recipient, its full address, the reason for which each commission or gratuity was paid
and the amount and currency of each such commission or gratuity].

Name of Recipient Address Reason Amount
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(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there
of included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated
cost Tender, the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person
acting for us or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the
“Certificate of Independent Tender Determination” attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal, copy available from (specify website) during the procurement process
and the execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the
Beneficial Ownership Information in conformity with the Beneficial Ownership Disclosure Form
upon receipt of notification of intention to enter into a contract in the event we are the successful
tenderer in this subject procurement proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of

our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any conflict
to interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without
colluding with other tenderers.

(c)Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public
Procurement and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and
corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert
complete name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are
shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

Date signed day of ,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.

**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached
with the Tender.
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2. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender
is a JV. Tenderer is further reminded that it is an offence to give false information on this Form.

@ Tenderer’s details

ITEM DESCRIPTION

1 | Name of the Procuring Entity

2 Reference Number of the Tender

3 | Date and Time of Tender Opening

4 | Name of the Tenderer

5 Full Address and Contact Details of the | 1. Country

Tenderer. 2. City

3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration
Number and Expiring date

7 | Name, country and full address (postal
and physical addresses, email, and
telephone number) of Registering
Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the
Tenderer handles.

10 | State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical addresses,
email, and telephone number) of

state which stock exchange

General and Specific Details

() Sole Proprietor, provide the following details.

Name in full Age
Nationality. Country of Origin
Citizenship

Page 52 of 164



© Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares
owned
1
2
3

d Registered Company, provide the following details.

) Private or public Company
i)  State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)
Issued Kenya Shillings (Equivalent)

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares
owned
1
2
3

© DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

i)  Are there any person/persons in............ccceeueen... (Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No

If yes, provide details as follows.

Names of Person

Designation in the
Procuring Entity

Interest or Relationship
with Tenderer
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(iii)

Conflict of interest disclosure

Type of Conflict

Disclosure

YES ORNO

If YES provide details of the
relationship with Tenderer

Tenderer is directly or indirectly controls,
is controlled by or is under common
control with another tenderer.

Tenderer receives or has received any
direct or indirect subsidy from another
tenderer.

Tenderer has the same  legal
representative as another tenderer

Tender has a relationship with another
tenderer, directly or through common
third parties, that puts it in a position to
influence the tender of another tenderer,
or influence the decisions of the Procuring
Entity regarding this tendering process.

Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are the
subject of the tender.

Tenderer would be providing goods,
works, non-consulting services or
consulting services during implementation
of the contract specified in this Tender
Document.

Tenderer has a close business or family
relationship with a professional staff of
the Procuring Entity who are directly or
indirectly involved in the preparation of
the Tender document or specifications of
the Contract, and/or the Tender
evaluation process of such contract.

Tenderer has a close business or family
relationship with a professional staff of
the Procuring Entity who would be
involved in the implementation or
supervision of the such Contract.

Has the conflict stemming from such
relationship stated in item 7 and 8 above
been resolved in a manner acceptable to
the Procuring Entity throughout the
tendering process and execution of the
Contract.
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Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at
the date of submission.

Full Name

Title or Designation

(Signature) (Date)
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3. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do
hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of TendererJthat:

1 Ihaveread and I understand the contents of this Certificate;

2. Tunderstand that the Tender will be disqualified if this Certificate is found not to be true and
complete in every respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to
submit the Tender on behalf of the Tenderer;

4.  For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall
include any individual or organization, other than the Tenderer, whether or not affiliated with the
Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their
qualifications, abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation,
communication, agreement or arrangement with, any competitor;

b) The Tenderer has entered into consultations, communications, agreements or arrangements with
one or more competitors regarding this request for tenders, and the Tenderer discloses, in the
attached document(s), complete details thereof, including the names of the competitors and the
nature of, and reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no
consultation, communication, agreement or arrangement with any competitor regarding;:

a) prices;

b) methods, factors or formulas used to calculate prices;

c) the intention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders;
except as specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or
services to which this request for tenders relates, except as specifically authorized by the procuring
authority or as specifically disclosed pursuant to paragraph(s)(b) above;

8  The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly
or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the
awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically
disclosed pursuant to paragraph (5)(b) above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]
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4. SELF- DECLARATION FORMS

FORM SD1

SELF-DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN
THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

) RO , of Post Office BOX .oovvvviiiiiiieeeeeeeeen, being a resident
(o) SRS in the Republic of .......cccceeeveeeieerienne. do hereby make a statement as follows: -

1. THATI am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
................................................... (insert name of the Company) who is a Bidder in respect of Tender No.

....................... for ......cccceeveennennnn. (insert tender title/description) for ......................... (insert name
of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from
participating in procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp
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FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE.

USSR Of P.O. BOX w.eouieeieiieeieneeneeeeeeeee being a resident of
......................................... in the Republic of ................... do hereby make a statement as follows: -

1 THATI am the Chief Executive/Managing Director/Principal Officer/Director of
........................................ (insert name of the Company) who is a Bidder in respect of Tender

..................... (insert tender title/description) for .................. (insert name of the Procuring entity) and
duly authorized and competent to make this statement.

2. THAT therefore said Bidder, its servants and/or agents/subcontractors will not engage in any corrupt
or fraudulent practice and has not been requested to pay any inducement to any member of the
Board, Management, Staff and/or employees and/or agents of ...........ccceeeurenne (insert name of the
Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any
inducement to any member of the Board, Management, Staff and/or employees and/or agents of
......................... (name of the procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other
bidders participating in the subject tender

5 THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp
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5. DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lo (person) on behalf of (Name of the Business/ Company/Firm)

.............................................................. declare that I have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public
Procurement and Asset Disposal.

(Company Seal/ Rubber Stamp where applicable)

Witness
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7. FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet
the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A
separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed
by the Tenderer.

Item of equipment

Equipment | Name of manufacturer Model and power rating
information

Capacity Year of manufacture
Current Current location
status

Details of current commitments

Source Indicate source of the equipment

O Owned [Rented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements | Details of rental / lease / manufacture agreements specific to the project
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8. FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative
and Key Personnel to perform the Contract. The data on their experience should be supplied using the
Form PER-2 below for each candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment:

for this position:

[insert the number of days/week/months/ that has been scheduled
for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment:

for this position:

[insert the number of days/week/months/ that has been scheduled
for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment:

for this position:

[insert the number of days/week/months/ that has been scheduled
for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach high
level Gantt chart]

Title of position: [

Name of candidate:

Duration of
appointment:

[insert the whole period (start and end dates) for which this position
will be engaged]

Time commitment:

for this position:

[insert the number of days/week/months/ that has been scheduled
for this position]
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Expected time [insert the expected time schedule for this position (e.g. attach high
schedule for this level Gantt chart]
position:

Title of position: [insert title]

Name of candidate

Duration of [insert the whole period (start and end dates) for which this position
appointment: will be engaged]

Time commitment: |[insert the number of days/week/months/ that has been scheduled
for this position: for this position]

Expected time [insert the expected time schedule for this position (e.g. attach high
schedule for this level Gantt chart]
position:
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9. FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing
skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Duration of

. Relevant experience
involvement

Project Role

[main [role and
project responsibilities on the | [time in role]
details] project]

[describe the experience relevant to this
position]

Declaration
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that
to the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes
myself, my qualifications and my experience.

Page 63 of 164



I confirm that I am available as certified in the following table and throughout the expected time schedule for
this position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

Time commitment: [insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this
contract]

I understand that any misrepresentation or omission in this Form may:

(a) be taken into consideration during Tender evaluation;
(b) result in my disqualification from participating in the Tender;
(c) Result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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10. FORM CON —2
Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1%t January [insert year] specified in Section I1I,

Evaluation and Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1%t January [insert year] specified in Section I1I, Evaluation and

Qualification Criteria, requirement 2.1

O Contract(s) withdrawn since 15t January [insert year] specified in Section III, Evaluation and

Qualification Criteria, requirement 2.1

Year Non- Contract Identification Total Contract Amount
performed (current value,
portion of currency, exchange
contract rate and Kenya Shilling

equivalent)
[insert  [insert amount (Contract Identification: [indicate complete contract |[insert amount]
year] and name/ number, and any other identification]

percentage]  Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert

street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]
Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria
O No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.3.
O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3
as indicated below.
Year of Amount in Contract Identification Total Contract
dispute dispute Amount (currency),
(currency) Kenya Shilling

Equivalent
(exchange rate)

Contract Identification:
Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:
Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section III, Evaluation and Qualification Criteria,
Sub-Factor 2.4.
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| Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4 as indicated below.

[insert [insert Contract Identification: [indicate [insert amount]
year] percentage] complete contract name, number, and
any other identification]

Name of Procuring Entity: [insert full
name]

Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues
in dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award
decision [indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were
withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc.
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11. FORM FIN - 3.1

Financial Situation and Performance

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

5.4.1. Financial Data

1

(currency)

Type of Financial information Historic information for previous

years,

(amount in currency, currency, exchange rate*, USD

Year 1

Year 2 Year 3

Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate
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5.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future
contract commitments.

No Source of finance Amount (Kenya Shilling
: equivalent)

1

2

3

5.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section
III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated
entity (such as parent company or group member).

(b)  beindependently audited or certified in accordance with local legislation.

(© be complete, including all notes to the financial statements.

(d)  correspond to accounting periods already completed and audited.

O Attached are copies of financial statements? for the years required above; and
complying with the requirements

2 |f the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this
should be justified.
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12. FORM FIN - 3.2
Average Annual Construction Turnover

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

Annual turnover data (construction only)

Year Amount Exchange rate Kenya Shilling
equivalent

Currency 1

[indicate year] | [insert amount and indicate
currency/

Average

Annual

Construction

Turnover *

*

See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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13. FORM FIN - 3.3

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and
other financial means, net of current commitments, available to meet the total construction cash flow
demands of the subject contract or contracts as specified in Section III, Evaluation and Qualification Criteria

Financial Resources

Source of financing Amount (Kenya Shilling
No. .
equivalent)
1
2
3
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14. FORM FIN — 3.4

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all
contracts that have been awarded, or for which a letter of intent or acceptance has been received, or for
contracts approaching completion, but for which an unqualified, full completion certificate has yet to be

issued.

| Current Contract Commitments

No.

Name of
Contract

Procuring Entity’s
Contact Address,
Tel,

Value of
Outstanding
Work

[Current
Kenya
Shilling
/month
Equivalent]

Estimated
Completio
n Date

Average Monthly
Invoicing Over
Last Six Months
[Kenya Shilling
/month)]
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15. FORM EXP - 4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s Name

ITT No. and title:

Page

of pages

Starting [Ending
Year
Year

Contract Identification

Role of
Tenderer

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

Amount of contract;

Name of Procuring Entity:

Address:
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16. FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor 0 JV Contractor contractor

O O =
Total Contract Amount Kenya Shilling

If member in a JV or sub-
contractor, specify participation in
total Contract amount

Procuring Entity's Name:

Address:
Telephone/fax number

E-mail:
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FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor L JV Contractor contractor
! ! =
Total Contract Amount Kenya Shilling

If member in a JV or sub-
contractor, specify participation in
total Contract amount

Procuring Entity's Name:

Address:
Telephone/fax number

E-mail:

FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No.

Information

Description of the similarity in
accordance with Sub-Factor 4.2(a) of
Section III:

1. Amount
2. Physical size of required works
items

3. Complexity

4. Methods/Technology

5. Construction rate for key
activities
6. Other Characteristics
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FORM EXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Names (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management |Sub-
Contractor JV Contractor contractor
O O O O
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  [Percentage Actual
production, as applicable) performed the contract participation Quantity
under the contract per year or part of the (i) (i) Performed
year (1) x (ii)
Year 1
Year 2
Year 3
Year 4
Procuring Entity’s Name:
Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section III:

Address:

Telephone/fax number

E-mail:

2. Activity No. Two

TR

3 If applicable
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APPENDIX 1 - FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
1. Purpose

11  The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation,
and any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences,
shall apply with respect to Public Procurement Processes and Contracts that are governed by the
laws of Kenya.

2. Requirements

21 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-
consultants, Service providers or Suppliers; any Agents (whether declared or not); and any of their
Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe the
highest standard of ethics during the procurement process, selection and contract execution of all
contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and
Regulations as per paragraphs 1.1 above.

22 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules
to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such
practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal
proceeding;

2 A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or

b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal
remedy the procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement: -

a) Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision
relating to the procurement or contract; and

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member
of the group of tenderers to whom the contract was awarded, but the subcontractor
appointed shall meet all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything
prohibited under that subsection, but for that subsection, would have been within his or her
duties shall disclose the conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in
subsection (5)(a) and the contract is awarded to the person or his relative or to another person
in whom one of them had a direct or indirect pecuniary interest, the contract shall be
terminated and all costs incurred by the public entity shall be made good by the awarding
officer. Etc.
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3.  Incompliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a)  Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of
anything of value to influence improperly the actions of another party;

i) “fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or
to avoid an obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to achieve an
improper purpose, including to influence improperly the actions of another party;
“coercive practice” is impairing or harming, or threatening to impair or harm, directly or
indirectly, any party or the property of the party to influence improperly the actions of a
party;

iv) “obstructive practice” is:

+ Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other
appropriate authority appointed by Government of Kenya into allegations of a corrupt,
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters relevant
to the investigation or from pursuing the investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed
authority's inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth
for fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement
or disposal process or the exercise of a contract to the detriment of the procuring entity or the
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after
tender submission designed to establish tender prices at artificial non-competitive levels and to
deprive the procuring entity of the benefits of free and open competition.

c) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the
contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the
Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents
requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and
their Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit
the PPRA or any other appropriate authority appointed by Government of Kenya to inspect” all
accounts, records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the PPRA or any other
appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with
their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the
procurement document declaring that they and all parties involved in the procurement process
and contract execution have not engaged/will not engage in any corrupt or fraudulent practices.

'For the avoidance of doubt, a party's in eligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and tendering,
either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an
addendum or amendment introducing a material modification to any existing contract.

Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or persons appointed by the
Procuring Entity to address specific matters related to investigations/audits, such has evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate
mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing
and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for th investigation/audit, and making copies there of as relevant;
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.
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FORM OF TENDER SECURITY-[Option 1—-Demand Bank Guarantee]

Beneficiary:

Request forTenders No:

Date:

TENDER GUARANTEE No.:

Guarantor:

1. Wehave been informed that (here inafter called "the Applicant") has
submitted or will submit to the Beneficiary its Tender (here inafter called" the Tender") for the
execution of under Request for Tenders No.

(“the ITT”).
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be

supported by a Tender guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (__) upon receipt by us of the
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand
itself or a separate signed document accompanying or identifying the demand, stating that either the
Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of

b)

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or

having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity
Period or any extension there to provided by the Applicant, (i) has failed to execute the contract
agreement, or (ii) has failed to furnish the Performance.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies
of the contract agreement signed by the Applicant and the Performance Security and, or (b) if the
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the
Beneficiary's notification to the Applicant of the results of the Tendering process; or (ii) thirty days
after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the
Jinal product.
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FORMAT OF TENDER SECURITY [Option 2—Insurance Guarantee]

TENDER GUARANTEE No.:

1 Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its
tender dated ......... [Date of submission of tender] for the ............... [Name and/or description of the
tender] (hereinafter called “the Tender”) for the execution of under Request for Tenders No.

(“the ITT).

2, KNOW ALL PEOPLE by these presents that WE ..................... of ... [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor”), are bound
unto .....oceeeenneen. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the
10000 10) R (Currency and guarantee amount) for which payment well and truly to be made to

the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally,
firmly by these presents.

Sealed with the Common Seal of the said Guarantor this day of 20

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's
Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the
Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the
Tender Validity Period or any extension thereto provided by the Principal; (i) failed to
execute the Contract agreement; or (ii) has failed to furnish the Performance Security, in
accordance with the Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering
document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above
amount upon receipt of the Procuring Entity's first written demand, without the Procuring
Entity having to substantiate its demand, provided that in its demand the Procuring Entity
shall state that the demand arises from the occurrence of any of the above events, specifying
which event(s) has occurred.

This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or
(ii)twenty-eight days after the end of the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the
office indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final
product.
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FORM OF TENDER - SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date: oo [insert date (as day, month and year) of Tender Submission]
Tender NO.: ...cccveeeieecieeieeceeecte e ceeeesvee e [insert number of tendering process]

o TR [insert complete name of Purchaser] I/We, the undersigned,
declare that:

1 I/Weunderstand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

2 I/We accept that I/we will automatically be suspended from being eligible for tendering in any
contract with the Purchaser for the period of time of [insert number of months or years] starting on
[insert date], if we are in breach of our obligation(s) under the bid conditions, because we—(a) have
withdrawn our tender during the period of tender validity specified by us in the Tendering Data
Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser during the period of
bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the
Performance Security, in accordance with the instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:
a) Our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if lam /we are/ in a Joint Venture, the Tender Securing Declaration must be in
the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally
constituted at the time of bidding, the Tender Securing Declaration shall be in the names of all future
partners as named in the letter of intent.

SIZNEA: ..o Capacity/title (director or partner or sole

INAINE: ...ttt ettt ettt e e st e e sab e e s e sneeas Duly authorized to sign the bid for
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PARTII - WORKS REQUIREMENTS



SECTION V - BILLS OF QUANTITIES

BILLS OF QUANTITIES

(a) Preambles

1.

10.

11.

The method of measurement of completed work for payment shall be in accordance with [insert
the name of a standard reference guide, or full details of the methods to be used].

The Site is situated in (provide full description where the site is situated, coordinates from the
nearest known landmark like a town and its size) It is approximately Kilometers
from Nairobi. Access to the site shall be through

)

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good
at the Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and
position, the nature of the ground, substrata and other local conditions, positions of existing power,
water and other services, access roads or any other limitations that might affect his cost or progress.
No claim for extras shall be considered on account of lack of knowledge in this respect.

The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil
heaps, temporary access path, and storage of materials. The Contractor shall also obtain the
Architect approval and direction regarding the use of any materials found on the Site.

The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of
the Procuring Entity or Procuring Entity's Representative during normal working hours. Two sets
of the Working Drawings shall be provided to the contractor but additional copies shall be
provided at a cost to be determined by the Engineer.

The Contractor shall allow for the payment of all bank charges in connection with the procurement
of Bank Guarantees and stamp charges in connection with this contract Agreement.

The Contractor shall carry out the various sections of the Works in such an order as the Architect
May direct. The Procuring Entity reserves the right to occupy the Works by sections on completion
provided that such occupation is considered to be both practical and reasonable and will not
interfere with the Works. The Contractor shall allow any costs associated with such occupation.
The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring
Entity reserves the right in very exceptional circumstances to make such payments direct in the
interests of the project where the completion thereof might be jeopardized by any dispute or
vicariousness between the Contractor and the Sub- Contractor involve.

The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender
as his time for completion of the Works from the date for Possession, to be agreed with the
Engineer. The Contract Period is presumed to have been calculated making due allowance for
seasonal inclement weather conditions. No claim for extension of time due to the normal in
clement weather for this area shall be entertained.

The Contractor shall, upon receiving instructions to proceed with the Works, draw up a
Programme and Progress Chart setting out the order in which the Works are to be carried out, with
the appropriate dates there of. This Chart shall be agreed with the Architect and no deviation from
the order set out in it will be permitted without the written consent of the Engineer. The
Contractor will be responsible for arranging the above programme with all his sub-Contractors and
Specialties. The Contractor shall allow in his rates for carrying out this exercise, and for updating it
as required.

The Contractor shall submit to the Architect on the first day of each week or such longer period as
the Architect from time to time direct, a Progress Report and any information for the proceeding
period, showing the progress during the period and the up-to-date cumulative progression all
important items of each section or portion of the Works.

The Contractor shall arrange for photographs of the Site to be taken by a professional

photographer approved by the Engineer. The Photographs shall provide a record of the Site and

adjacent are as prior to the commencement of the Works and shall cover such portion of the works

in progress and completion as the Architect shall direct. All prints shall be full plate size,

unmounted, and marked on the reverse side with the date of exposure, identification reference and
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21

brief description. The copyright of all photographs shall be vested in the Procuring Entity. The
negatives and four prints from each negative shall be delivered to the Architect within two weeks of
exposure.

Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but
whenever possible dimensions are to be taken on the Site or from the buildings. Before any work is
commenced by Sub- Contractors or Specialist Firms, dimensions must be checked on the site
comparable dimensions shown on the drawings. The Contractor shall be responsible for the
accuracy of such dimensions.

Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities
the exact position, depth and level of all existing electric cables, water pipes or other services in the
are and he shall make whatever provisions may be required by the Authorities concerned for the
support and protection of such services. Any damage or disturbance caused to any services shall be
reported immediately to the Architect and the relevant Authority and shall be made good to their
satisfaction at the Contractor's expense. Where appropriate the Contractor shall open up the
ground in advance of the main work by hand digging if necessary, to locate precisely the position
and details of the services which are likely to affect his operations.

The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and
from the site of the proposed works, at such hours and by such route as are permitted by the
Authorities.

The Contractor will be required to make good, at his own expense and damage he may cause to the
present road surface and pavements within or beyond the boundary of the Site, during the period
of the works. All existing paths, storm water channels, etc., that may be destroyed or damaged
during the progress of the Works shall be reinstated by the Contractor to the satisfaction of the
Engineer.

The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or
alkaline substance in solution. The Contractor shall provide at his own risk and cost all water for
use in connection with the Works, (including works of sub—contractors). If need be, he shall make
arrangements with the Local Water Authority for the installation of a separate meter for all water
used by him throughout the Contract and pay all cost and fees in connection therewith. He shall
also provide temporary storage tanks and tubing, etc., as may be necessary, and clear away at
completion.

The Contractor shall provide all artificial lighting and power for his own use on the Works,
(including Sub — Contractor's) including all temporary connections, wiring, fittings, etc., and
clearing away on completion. The Contractor shall pay all fees and obtain all permits in connection
there with.

The Contractor shall constantly keep on the Works a Literate English-speaking Agent or
Representative, competent and experienced in the kind of work involved, who shall give is whole
time to the superintendence of the works. (Including works of sub — contractors). Such Agent or
Representative shall receive on behalf of the Contractor directions and instruction from the
Engineer, and such directions and instructions shall be deemed to be given to the contractor in
accordance with the Conditions of Contract. The Agent shall not be replaced without the specific
approval of the Engineer.

The Contractor shall ensure that the safety of his work people and all authorized visitors to the site
are protected at all times. In particular, there shall be the proper provision of guard-rails to
scaffolding, protection against falling materials, tools on site, dust, nail and other sharp objects.
The site shall be kept tidy and clear of dangerous rubbish. The Architect shall be empowered to
suspend work on site should it be considered this condition is not being observed and no claim
arising from such suspension will be allowed.

The are as available to the Contractor for work yards, offices and other facilities shall be directed by
the Architect and any existing features to remain shall be protected from damage throughout the
Contract Period and handed back in good condition when they are vacated at the end of the
Contract. If additional areas are required, the contractor shall source then at own cost.
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22.

23.

24.

25.

26.

27.

28.

29.

30.

3L

32.

33.

35.

The Contractor shall give the Architect reasonable notice of the intention to set out or take levels
for any part of the Works so that arrangements may be made for checking the work. The accuracy
of setting out and leveling shall be within the tolerances specified in the Specifications or on the
Drawings. The checking of setting out or leveling by the Architect shall not relieve the Contractor
of his duties or responsibilities under the Contract.

The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any
damage caused to existing and adjacent property, including buildings that are not a subject of
demolition. He shall make good at his own cost damage to persons and property caused there on,
and he shall indemnify the Procuring Entity against any loss or claim that may arise.

The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance
arising from dust, noise or any other cause to the occupiers of the existing and adjacent property.
He must provide such temporary and special screens and tarpaulins or gummy bags, hoarding,
barriers, warning signs etc. as he considers necessary and sufficient for the protection of the
existing and adjacent property and or prevention of nuisance etc. as directed by Engineer.

The Contractors attention is drawn to the standards levy order which was amended on 15"October
1998.Legal notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his
factory price of construction works with effect from January 1999. Tenderer shall allow for this in
the build-up of his rates.

The Contractor shall provide temporary sheds, offices mesh rooms, sanitary, accommodation and
other temporary buildings for the use of the contractor and sub-contractors, including lighting
furniture equipment and attendance.

Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps
shall be complete with sanitary accommodation and fencing gates.

The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of
the Health Authorities and maintain the same in a thoroughly clean and sanitary condition and
pay all conservancy fees during the period of the Works and remove when no longer required.

The Contractor shall provide at his own risk and cost all watching and lighting as necessary to
safeguard the Works, Plant and materials against damage and theft.

The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and
appliances of every description for the due and satisfactory completion of the Works and shall
remove the same on completion. All such plant, tools and equipment shall comply with all
regulations in force throughout the period of the Contract and shall be altered or adopted during
the Contract period as may be necessary to comply with any amendments in or additions to such
regulations.

Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due
performance of the works, including Sub-Contract Works, provide special scaffolding as required
by Sub-Contractors, alter and adopt all scaffolding as and when required during the Works, and
remove on completion. No scaffolding is measured here in after and the Contractor must allow in
his rates for this.

The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans,
planked footways, guard—rails gantries screen, etc., for the safe custody of the Works, materials
and public protection and adjacent properties.

Cover up all and protect from damage, including damage from in clement weather, all finished
work and unfixed materials, including that of Sub-Contractors, etc., to the satisfaction of the
Architect until the completion of the Contract.

The Contractor shall, after completion of the works, at his own expense, remove and clear away all
surplus excavated demolition materials, plant, rubbish and unused materials and shall leave the
whole of the Site and Works in a clean and tidy state to the satisfaction of the Engineer, sheds,
camps, etc. Particular care shall be taken to leave clean all floors and windows and tore move all
paint and cement all rubbish and dirt as it accumulates. The Contractor is to find his own dump
and shall pay all charges in connection there with.

Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor
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36.

37.

38.

39.

40.

41.

and materials, making molds, transport, handling, etc. Allow in your rates for making at least four
cubes on each occasion, from different batches; the concrete being taken from the point of deposit.

The Contractors hall furnish at the earliest possible opportunity before work commences, and at
his own cost, any samples of materials and workmanship that may be called for by the Architect for
the approval or rejection, and any further samples in the case of rejection, until such samples are
approved by the Engineer. Such samples, when approved, shall be the minimum standard for the
work to which they apply. The procedure for submitting samples of materials for testing or
approval and the method of marking for identification shall be as laid down by the Engineer. The
Contractor shall allow in his Tender for such samples and tests, including those in connection with
his Sub-Contractors work.

The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax
on contractual payment section 35(7)(i)(ii) which became effective on 1% July 2000. A 3%
withholding tax will be applicable to all interim payments exceeding Kshs......c.cccceveeeecnnnee for
work done in respect of building or civil works. The contractor shall allow for any costs arising
resulting there from in the build-up of rates.

Blasting will only be allowed with the express permission of the Architect in writing. All blasting
operations shall be carried out at the Contractor's sole risk and cost, in accordance with any
Government regulations in force for the time being, and any special regulations laid down by the
Architect governing the use and storage of explosives.

The National Construction Authority is a state corporation established under the national
construction authority Act No.14 of 2011. The broad Mandate of the Authority is to over see the
construction industry and coordinate its development. The National Construction Authority
Regulations 2014 with an effective date of 6"June 2014, regulation 25, - Allow 0.5% of the tender
sum/contract sum for construction levy.

The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts
for construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer
must allow for VAT1.19 as instructed else where.

The contractor shall allow and pay for all insurance to cover risks and indemnities required Items
17 and 18 of the Conditions of contract and also specified in the Special Conditions of Contract.
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CONSTRUCTION OF FIRE ESCAPE STAIRCASE AT AND RENOVATION WORKS AT
USHURU PENSION TOWERS

Description of the project

KRASPS is looking to construct fire escape staircase at KRA Ushuru Towers located along Elgon Road,
Upper Hill, Nairobi, Kenya (-1.302,36.815) coordinates. Kenya Revenue Authority is currently using the
building and operations will continue during construction.

The works consist of demolitions, scrapping off paint, re-plastering and repainting, windows and fire
escape staircase (structure and finishes) with and including electromechanical works.

CLIENT

KENYA REVENUE AUTHORITY STAFF PENSION
SCHEME PO BOX 48240 -00100

NAIROBI, KENYA

PROJECT CONSULTANTS
ARCHITECT/ PROJECT MANAGER QUANTITY SURVEYOR
Habitech Consultants Amazon Consultants Limited,
P.0.Box 66495, P.0.Box 1756-00100,
Kirichwa Road Nairobi.
Nairobi.
CIVIL/ STRUCTURAL ENGINEER MECHANICAL & ELECTRICAL ENGINEERS
(BUILDING SERVICES)
Epoch Consulting Engineers Empaq Limited
P.0.Box 75193-00200, P.0.Box 64140-00200,
Nairobi. Nairobi.

Bidders are advised that the successful bidder shall work together with the above
consultants in the implementation of the project.

BIDDERS NOTE:

BILL OF QUANTITIES FOR LOT1, LOT 2 AND LOT 3 ARE ANNEXED TO

THIS TENDER DOCUMENT
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SECTION VI - SPECIFICATIONS

Notes for preparing Specifications

1

Specifications must be drafted to present a clear and precise statement of the required standards of
materials, and workmanship for tenderers to respond realistically and competitively to the
requirements of the Procuring Entity and ensure responsiveness of tenders. The Specifications
should require that all materials, plant, and other supplies to be permanently incorporated in the
Works be new, unused, of the most recent or current models, and incorporating all recent
improvements in design and materials unless provided otherwise in the Contract. Where the
Contractor is responsible for the design of any part of the permanent Works, the extent of his
obligations must be stated.

Specifications from previous similar projects are useful and may not be necessary to re-write
specifications for every Works Contract.

There are considerable advantages in standardizing General Specifications for repetitive Works
in recognized public sectors, such as high ways, urban housing, irrigation and water supply. The
General Specifications should cover all classes of workmanship, materials and equipment
commonly involved in constructions, although not necessarily to be used in a particular works
contract. Deletions or addenda should then adapt the General Specifications to the particular
Works.

Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications
of standards for materials, plant and workmanship, existing Kenya Standards should be used as
much as possible, otherwise recognized international standards may also be used.

The Procuring Entity should decide whether technical solutions to specified parts of the Works are
to be permitted. Alternatives are appropriate in cases where obvious (and potentially less costly)
alternatives are possible to the technical solutions indicated in tender documents for certain
elements of the Works, taking into consideration the comparative specialized advantage of potential
tenderers.

The Procuring Entity should provide a description of the selected parts of the Works with
appropriate reference to Drawings, Specifications, Bills of Quantities, and Design or Performance
criteria, stating that the alternative solutions shall be at least structurally and functionally
equivalent to the basic design parameters and Specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete
evaluation by the Procuring Entity, including drawings, design calculations, technical specifications,
breakdown of prices, proposed construction methodology, and other relevant details. Technical
alternatives permitted in this manner shall be considered by the Procuring Entity each on its own
merits and independently of whether the tenderer has priced the item as described in the Procuring
Entity's design included with the tender documents.
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SECTION VII - DRAWINGS

Bidders Note: The Drawings are annexed to this tender document reading as ANNEX
1- DRAWINGS
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PART III - THE CONDITIONS OF CONTRACT
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

[Name of Procuring Entity]
[Name of Contract]

[Architect Name and Address]

General Conditions of Contract

1 GENERALPROVISIONS

11 Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as
indicated below. Words indicating persons or parties include corporations and other legal entities, except

where the context requires otherwise.

“Accepted Contract Amount,” means the amount accepted in the Letter of Acceptance for the
execution and completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the
tender. “Completion Date” means the date of completion of the Works as certified by the

Engineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with
the provisions of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as
recorded in the Agreement Form and signed by the parties including all attachments and appendices
thereto and all documents incorporated by reference therein to execute, complete, and maintain the
Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the
Contractor under the Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for
the execution and completion of the Works and the remedying of any defects. However, Contractor's
Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any
other things intended to form or forming part of the Permanent Works.

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the
Contractor utilizes on Site, who may include the staff, labor and other employees of the Contractor and of
each Subcontractor; and any other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor
appointed from time to time by the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring
Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off
the Site, including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.
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“Day works” means Work inputs subject to payment on a time basis for labour and the associated
materials and plant.

“Defect” means any part of the Works not completed in accordance with the Contract.

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the
Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated
from the Completion Date, within which the contractor is liable for any defects that may develop in the
handed over works.

“Defects Notification Period” means the period for notifying defects in the Works or a Section(as the
case maybe) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which
extends over the days stated in the Special Conditions of Contract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final
Payment Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment

Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the
Contract Price is payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as
appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and
Payment], other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally
constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity,
including any annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.
“Materials” means things of all kinds (other than Plant) intended to form or forming part of the
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor under the

Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3
indicating its dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled
Special Conditions of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance
Security]. “Permanent Works” means the permanent works to be executed by the Contractor under the

Contract.
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“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or
operation of the Works.

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available
by the Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the
Specification; but does not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff,
labor and other employees of the Architect and of the Procuring Entity; and any other personnel notified
to the Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent
person appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the
Engineer) who is responsible for supervising the execution of the Works and administering the Contract
and shall be an “Architect” or a “Quantity Surveyor” registered under the Architects and Quantity
Surveyors Act Cap 525 or an “Engineer” registered under Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes
of the Contract and named in the Special Conditions of Contract, or other person appointed from time to
time by the Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for
the execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause
13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys, which the Procuring Entity retains under
Sub-Clause 14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of
Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted
with the Form of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports” are those reports that may be included in the tendering documents
which a ref actual and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working
areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in
the Contract as forming part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any
additions and modifications to the specification in accordance with the Contract. Such document
specifies the Works.

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence
execution of the Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14
[Contract Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed
as a subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].
“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment)
required on Site for the execution and completion of the Permanent Works and the remedying of any

defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor
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which are needed for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the
Form of Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are
carried out in accordance with the Specification after the Works or a Section (as the case may be) are taken
over by the Procuring Entity.

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the
Works or a Section (as the case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as
stated in the Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under
Clause 13 [Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the
Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary
Works, or either of them as appropriate.

12 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b) words indicating the singular also include the plural and words indicating the plural also
include the singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be
recorded in writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of
these Conditions.

1.3 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:

a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted
using any of the agreed systems of electronic transmission as stated in the Special Conditions
of Contract; and

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the
Special Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be
delivered accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be
sent to the address from which the request was issued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other Party.
When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the
Architect or the other Party, as the case may be.

1.4 Law and Language

141 The Contract shall be governed by the laws of Kenya.

142 The ruling language of the Contract shall be English.
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1.5 Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence:

a)  The Contract Agreement,

b)  The Letter of Acceptance,

c)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e) the General Conditions of Contract

f)  the Form of Tender,

g) the Specifications and Bills of Quantities

h)  the Drawings, and

i)  the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary
clarification or instruction.

1.6 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement
shall be based upon the form annexed to the Special Conditions. The costs of stamp duties and
similar charges (if any) imposed by law in connection with entry into the Contract Agreement shall
be borne by the Procuring Entity.

1.7 Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or
under the Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and
b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to
become due, under the Contract.

1.8 Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at
the cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and
until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor
shall supply to the Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the
Specification, the Contractor's Documents (if any), the Drawings and Variations and other
communications given under the Contract. The Procuring Entity's Personnel shall have the right of
access to all these documents at all reasonable times.

184 1If a Party becomes aware of an error or defect in a document, which was prepared for use in
executing the Works, the Party shall promptly give notice to the other Party of such error or defect.

1.9 Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular
time, which shall be reasonable. The notice shall include details of the necessary drawing or
instruction, details of why and by when it should be issued, and the nature and amount of the
delay or disruption likely to be suffered if it is late.

192  If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue
the notified drawing or instruction within a time which is reasonable and is specified in the notice
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193

194

1.10

1101

1102

1103

1.11

1.12

1121

1122

with supporting details, the Contractor shall give a further notice to the Architect and shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a)  an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause

8.4 [Extension of Time for Completion], and
b) payment of any other associated costs accrued, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Architect failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time, or costs accrued.

Procuring Entity's Use of Contractor's Documents

As agreed between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other design documents made by (or on
behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-
terminable transferable non-exclusive royalty-free license to copy, use and communicate the
Contractor's Documents, including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant
parts of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating,
maintaining, altering, adjusting, repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and
other software, permit their use on any computer on the Site and other places as envisaged
by the Contract, including replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the
Contractor shall not, without the Contractor's consent, be used, copied or communicated to a
third party by (or on behalf of) the Procuring Entity or purposes other than those permitted
under Sub-Clause 1.10.2.

Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other
intellectual property rights in the Specification, the Drawings and other documents made by (or
on behalf of) the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain
communication of these documents for the purposes of the Contract. They shall not, without the
Procuring Entity's consent, be copied, used or communicated to a third party by the Contractor,
except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times.
The confidentiality shall survive termination or completion of the contract. They shall disclose all
such confidential and other information as may be reasonably required in order to verify
compliance with the Contract and allow its proper implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract
as private and confidential, except to the extent necessary to carry out their respective obligations
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose
any particulars of the Works prepared by the other Party without the previous agreement of the
other Party. However, the Contractor shall be permitted to disclose any publicly available
information, or information otherwise required to establish his qualifications to compete for
other projects.
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1.13

1.14

1.15

21

211

212

213

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise
stated in the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building
permitor similar permission for the Permanent Works, and any other permissions described
in the Specifications as having been (or to be) obtained by the Procuring Entity; and the
Procuring Entity shall indemnify and hold the Contractor harmless against and from the
consequences of any failure to do so; and

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits,
licenses and approvals, as required by the Laws in relation to the execution and completion
of the Works and the remedying of any defects; and the Contractor shall indemnify and hold
the Procuring Entity harmless against and from the consequences of any failure to do so,
unless the Contractor is impeded to accomplish these actions and shows evidence of its
diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other
unincorporated grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for
the performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to
bind the Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the
Procuring Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall
permit and shall cause its subcontractors and sub-consultants to permit, the Public Procurement
Regulatory Authority, Procuring Entity and/or persons appointed or designated by the
Government of Kenya to inspect the Site and/or the accounts and records relating to the
procurement process, selection and/or contract execution, and to have such accounts and records
audited by auditors appointed by the Procuring Entity if requested by the Procuring Entity. The
Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 15.6
(Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice
subject to contract termination (as well as to a determination of in eligibility pursuant to the
Procuring Entity's prevailing sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the
Site within thetime (or times) stated in the Special Conditions of Contract. The right and
possession may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is
required to give (to the Contractor) possession ofanyfoundation, structure, plant or means of
access, the Procuring Entity shall do so in the time and manner stated in the Specification.
However, the Procuring Entity may withhold any such right or possession until the Performance
Security has been received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the
Contractor right of access to, and possession of, the Site within such times as required to enable
the Contractor to proceed without disruption in accordance with the programme submitted under
Sub-Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to
give any such right or possession within such time, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

214 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

215 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay
by the Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit.

22 Permits, Licenses or Approvals

221  The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as
to allow the Contractor to obtain properly:

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b) any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii) for the delivery of Goods, including clearance through customs,

and

iii) for the export of Contractor's Equipment when it is removed from the Site.

2.3 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and
the Procuring Entity's other contractor son the Site:

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b) take actions similar to those which the Contractor is required to take under sub-paragraphs
(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection
of the Environment].

24 Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will
enable the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in
accordance with Clause14 [Contract Price and Payment].

3 THE ENGINEER
31  Architect Duties and Authority

311 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in
the Contract. The Architect staff shall include suitably qualified Assistants and other professionals
who are competent to carry out these duties. The Architect Name and Address shall be provided in
the Special Conditions of Contract.

312  The Architect shall have no authority to amend the Contract.

313 The Architect May exercise the authority attributable to the Architect as specified in or necessarily
to be implied from the Contract. If the Architect is required to obtain the approval of the
Procuring Entity before exercising a specified authority, the requirements shall be as stated in the
Special Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of
any change to the authority attributed to the Engineer.

314  However, whenever the Architect exercises a specified authority for which the Procuring Entity's
approval is required, then (for the purposes of the Contract) the contractor shall require the
Architect to provide evidence of such approval before complying with the instruction.

315 Except as otherwise stated in these Conditions:
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316

317

321

322

33
331

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract,
the Architect shall be deemed to act for the Procuring Entity;

b)  the Architect has no authority to relieve either Party of any duties, obligations or
responsibilities under the Contract;

c) any approval, check, certificate, consent, examination, inspection, instruction, notice,
proposal, request, test, or similar act by the Architect (including absence of disapproval) shall
not relieve the Contractor from any responsibility he has under the Contract, including
responsibility for errors, omissions, discrepancies and non-compliances; and

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.

The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under
the-following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the
percentage specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in
accordance with Sub Clause 13.1 or 13.2.

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies.

Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property,
he may, without relieving the Contractor of any of his duties and responsibility under the Contract,
instruct the Contractor to execute all such work or to do all such things as may, in the opinion of
the Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply,
despite the absence of approval of the Procuring Entity, with any such instruction of the Engineer.
The Architect shall determine an addition to the Contract Price, in respect of such instruction, in
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the
Procuring Entity.

Delegation by the Engineer

The Architect may from time to time assign duties and delegate authority to assistants and may
also revoke such assignment or delegation. These assistants may include a resident Engineer,
and/or independent inspectors appointed to inspect and/ or test items of Plant and/or Materials.
The assignment, delegation or revocation shall be in writing and shall not take effect until copies
have been received by both Parties. However, unless otherwise agreed by both Parties, the
Architect shall not delegate the authority to determine any matter in accordance with Sub-Clause
3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal,
request, test, or similar act by an assistant, in accordance with the delegation, shall have the same
effect as though the act had been an act of the Engineer. However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and
shall therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b)  If the Contractor questions any determination or instruction of an assistant, the Contractor
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the
determination or instruction.

Instructions of the Engineer

The Architect may issue to the Contractor (at anytime) instructions and additional or modified
Drawings which may be necessary for the execution of the Works and the remedying of any
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defects, all in accordance with the Contract. The Contractor shall only take instructions from the
Engineer, or from an assistant to whom the appropriate authority has been delegated under
Clause 3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on
any matter related to the Contract. Whenever practicable, their instructions shall be given in
writing. If the Architec tor a delegated assistant:

a)  Gives an oral instruction,

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor,
within two working days after giving the instruction, and

c) does not reply by issuing a written rejection and/or instruction within two working days after
receiving the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated
assistant (as the case may be).

Replacement of the Engineer

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than
21 days before theintendeddateofreplacement, give notice to the Contractor of the name, address
and relevant experience of the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clauses.5 to agreeor determine any matter, the Architect shall consult with each Party in an
endeavor to reach agreement. If agreement is not achieved, the Architect shall make a fair
determination in accordance with the Contract, taking due regard of all relevant circumstances.

The Architect shall give notice to both Parties of each agree mentor determination, with
supporting particulars, within 30 days from the receipt of the corresponding claim or request
except when otherwise specified. Each Party shall give effect to each agreement or determination
unless and until revised under Clause 20 [Claims, Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the
Works in accordance with the Contract and with the Architect instructions, ands hall remedy any
defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and
all Contractor's Personnel, Goods, consumables and other things and services, whether of a
temporary or permanent nature, required in and for this design, execution, completion and
remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have
their origin in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and
of all methods of construction. Except to the extent specified in the Contract, the Contractor (i)
shall be responsible for all Contractor's Documents, Temporary Works, and such design of each
item of Plant and Materials as is required for the item to be in accordance with the Contract, and
(ii) shall not otherwise be responsible for the designor specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and
methods which the Contractor proposes to adopt for the execution of the Works. No significant
alteration to these arrangements and methods shall be made without this having previously been
notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works, then
unless otherwise stated in the Special Conditions:

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in
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accordance with the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings,
shall be written in the language for communications defined in Sub-Clause 1.4 [Law and
Language], and shall include additional information required by the Architect to add to the
Drawings for co-ordination of each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed,
befit for such purposes for which the part is intended as are specified in the Contract; and

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the
Architect the “as-built” documents and, if applicable, operation and maintenance manuals in
accordance with the Specification and in sufficient detail for the Procuring Entity to operate,
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking
Over of the Works and Sections] until these documents and manuals have been submitted to
the Engineer.

Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the
amount stated in the Special Conditions of Contract and denominated in the currency (ies) of
the Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is
not stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after
receiving the Notification of Award and shall send a copy to the Engineer. The Performance
Security shall be issued by a reputable bank selected by the Contractor and shall be in the form
annexed to the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions
of Contract, or in another form approved by the Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executed and completed the Works and remedied any defects. If the terms of the
Performance Security specify its expiry date, and the Contractor has not become entitled to
receive the Performance Certificate by the date 30 days prior to the expiry date, the Contractor
shall extend the validity of the Performance Security until the Works have been completed and any
defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts
to which the Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from a claim under the
Performance Security to the extent to which the Procuring Entity was not entitled to make the
claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after
receiving a copy of the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect
determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or
legislation, or as a result of a Variation, amounting to more than 25 percent of the portion of the
Contract Price payable in a specific currency, the Contractor shall at the Architect request
promptly increase, or may decrease, as the case may be, the value of the Performance Security in
that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's
Name and Address shall be provided in the Special Conditions of Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to

the Commencement Date, submit to the Architect for consent the name and particulars of the

person the Contractor proposes to appoint as Contractor's Representative. If consent is with held

or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed

person fails to act as Contractor's Representative, the Contractor shall similarly submit the name
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and particulars of an other suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the
Contractor's Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's
performance of the Contract. If the Contractor's Representative is to be temporarily absent from
the Site during the execution of the Works, a suitable replacement person shall be appointed,
subject to the Architect prior consent, and the Architect shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-
Clause 3.3 [Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any
competent person, and may at any time revoke the delegation. Any delegation or revocation shall
not take effect until the Architect has received prior notice signed by the Contractor's
Representative, naming the person and specifying the powers, functions and authority being
delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in
Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in
the said language, the Contractor shall make competent interpreters available during all working
hours in a number deemed sufficient by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however
subcontract the works as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or

employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the

Special Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended
date of the commencement of each Subcontractor's work, and of the commencement of such
work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of
Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-
Clause 15.2 [Termination by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12
[Confidential Details] apply equally to each Subcontractor.

Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from
Kenya to be appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification
Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out
by the Subcontractor after the assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow
appropriate opportunities for carrying out work to:

a) The Procuring Entity's Personnel,

b)  Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the
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execution on or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor
to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other
contractors may include the use of Contractor's Equipment, Temporary Works or access
arrangements which are the responsibility of the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any
foundation, structure, plant or means of access in accordance with Contractor's Documents, the
Contractor shall submit such documents to the Architect in the time and manner stated in the
Specification.

Setting Out of the Works

The Contractor shall set out the Works in relation to original points, lines and levels of reference
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels,
dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of
reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are
used.

If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by
an errorin these items of reference, and an experienced contractor could not reasonably have
discovered such error and avoided this delay and/ or Cost, the Contractor shall give notice to the
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b)
above related to thise.

Safety Procedures

The Contractor shall:

a) Comply with all applicable safety regulations,

b) Take care for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to
avoid danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking
over under Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may
be necessary, because of the execution of the Works, for the use and protection of the public
and of owners and occupiers of adjacent land.

Quality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the
requirements of the Contract. The system shall be in accordance with the details stated in the
Contract. The Architect shall be entitled to audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architect for
information before each design and execution stage is commenced. When any document of a
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself
shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.
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4.10 Site Data

4101 The Procuring Entity shall have made available to the Contractor for his information, prior to the
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make
available to the Contractor all such data which come into the Procuring Entity's possession after
the Base Date. The Contractor shall be responsible for interpreting all such data.

4102 To the extent which was practicable (taking account of cost and time), the Contractor shall be
deemed to have obtained all necessary information as to risks, contingencies and other
circumstances which may influence or affect the Tender or Works. To the same extent, the
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above
data and other available information, and to have been satisfied before submitting the Tender as
to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,

b) the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of
the Works and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power,
transport, water and other services.

4.11 Sufficiency of the Accepted Contract Amount

4111 The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary
information, inspections, examinations and satisfaction as to all relevant matters referred to
in Sub-Clause 4.10 [Site Data].

4112 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's
obligations under the Contract (including those under Provisional Sums, if any) and all things
necessary for the proper execution and completion of the Works and the remedying of any defects.

4.12 Unforeseeable Physical Conditions

4121 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and
other physical obstructions and pollutants, which the Contractor encounters at the Site when
executing the Works, including sub-surface and hydrological conditions but excluding climatic
conditions.

4122 If the Contractor encounters adverse physical conditions which he considers to have been
Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable.

4123 This notice shall describe the physical conditions, so that they can be inspected by the Architect
and shall set out the reasons why the Contractor considers them to be Unforeseeable. The
Contractor shall continue executing the Works, using such proper and reasonable measures as are
appropriate for the physical conditions, and shall comply with any instructions which the
Architect may give. If an instruction constitutes a Variation, Clause 13 [Variations and
Adjustments] shall apply.

4124 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable,
gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor
shall be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
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Upon receiving such notice and inspecting and/or investigating these physical conditions, the
Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
(i) whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the
matters described in sub-paragraphs (a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the
Architect may also review whether other physical conditions in similar parts of the Works (if any)
were more favorable than could reasonably have been foreseen when the Contractor submitted
the Tender. If and to the extent that these more favorable conditions were encountered, the
Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
the reductions in Cost which were due to these conditions, which may be included (as deductions)
in the Contract Price and Payment Certificates. However, the net effect of all adjustments under
sub-paragraph (b) and all these reductions, for all the physical conditions encountered in similar
parts of the Works, shall not result in a net reduction in the Contract Price.

The Architect shall take account of any evidence of the physical conditions foreseen by the
Contractor when submitting the Tender, which shall be made available by the Contractor, but shall
not be bound by the Contractor's interpretation of any such evidence.

Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to
and possession of the Site including special and/or temporary rights-of-way which are necessary
for the Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or
facilities out side the Site which he may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they
are public or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from any such
unnecessary or improper interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of
access routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any
road or bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel.
These efforts shall include the proper use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may
be required for his use of access routes;

b) the Contractor shall provide all necessary signs or directions along access routes, and shall
obtain any permission which may be required from the relevant authorities for his use of
routes, signs and directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or
otherwise of any access route;

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access
routes; and

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of
access routes shall be borne by the Contractor.

Transport of Goods
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Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any
Plant or a major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading,
storing and protecting all Goods and other things required for the Works; and

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from the
transport of Goods and shall negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site,
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the
Works. The Contractor shall not remove from the Site any major items of Contractor's Equipment
without the consent of the Engineer. However, consent shall not be required for vehicles
transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the
Site) and to limit damage and nuisance to people and property resulting from pollution, noise and
other results of his operations.

The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws.

Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water
and other services he may require for his construction activities and to the extent defined in the
Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity,
water, gas and other services as may be available on the Site and of which details and prices are
given in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus
necessary for his use of these services and for measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed
or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and
Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of
the Contractor in the execution of the Works in accordance with the details, arrangements and
prices stated in the Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any
of the Contractor's Personnel is operating it, driving it, directing it or in possession or control
of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring
Entity's Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause
2.5 [Procuring Entity's Claims] and Sub-Clauses.5 [Determinations]. The Contractor shall pay
these amounts to the Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance
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with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide
these materials at the time and place specified in the Contract. The Contractor shall then visually
inspect them and shall promptly give notice to the Architect of any shortage, defect or default in
these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately
rectify the notified shortage, defector default.

After this visual inspection, the free-issue materials shall come under the care, custody and
control of the Contractor. The Contractor's obligations of inspection, care, custody and control
shall not relieve the Procuring Entity of liability for any shortage, defect or default not apparent
from a visual inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be
prepared by the Contractor and submitted to the Architect in six copies. The first report shall
cover the period up to the end of the first calendar month following the Commencement
Date. Reports shall be submitted monthly thereafter, each within 7 days after the last day of
the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each
report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any),
Contractor's Documents, procurement, manufacture, delivery to Site, construction,
erection and testing; and including these stages for work by each nominated
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the
manufacturer, manufacture location, percentage progress, and the actual or expected
dates of:

i)  commencement of manufacture,

ii)  Contractor's inspections,

iii) tests, and

iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given
under Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances
which may jeopardize the completion in accordance with the Contract, and the
measures being (or to be) adopted to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring
Entity's Personnel; and to any other personnel notified to the Contractor, by the
Procuring Entity or the Engineer, as authorized personnel of the Procuring Entity's
other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may
be obtained by the Contractor and agreed by the Architect as additional working areas. The
Contractor shall take all necessary precautions to keep Contractor's Equipment and

Contractor's Personnel within the Site and these additional areas, and to keep them off
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4232 During the execution of the Works, the Contractor shall keep the Site free from all
unnecessary obstruction and shall store or dispose of any Contractor's Equipment or surplus
materials. The Contractor shall clear away and remove from the Site any wreckage, rubbish
and Temporary Works which are no longer required.

4233 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove,
from that part of the Site and Works to which the Taking-Over Certificate refers, all
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works. The
Contractor shall leave that part of the Site and the Works in a clean and safe condition.
However, the Contractor may retain on Site, during the Defects Notification Period, such
Goods as are required for the Contractor to fulfil obligations under the Contract.

4.24 Fossils

4241  All fossils, coins, articles of value or antiquity, and structures and other remains or items of
geological or archaeological interest found on the Site shall be placed under the care and authority
of the Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's
Personnel or other persons from removing or damaging any of these findings.

4242 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer,
who shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost
from complying with the instructions, the Contractor shall give a further notice to the Architect
and shall be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

) NOMINATED SUBCONTRACTORS

51  Definition of “nominated Subcontractor”
In this Contract, “nominated Subcontractor” means a Subcontractor:
a)  Who is nominated by the Procuring Entity, or

b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to
Notification].

52  Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against
whom the Contractor raises reasonable objection by notice to the Procuring Entity as soon as
practicable, with supporting particulars. An objection shall be deemed reasonable if it arises from
(among other things) any of the following matters, unless the Procuring Entity agrees in writing to
indemnify the Contractor against and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence,
resources or financial strength;

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from
any negligence or misuse of Goods by the nominated Subcontractor, his agents and
employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies

that, for the subcontracted work (including design, if any), the nominated Subcontractor
shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor
to discharge hisobligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or
in connection with the Contract and from the consequences of any failure by the
Subcontractor to perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity
payments for sums due under the Subcontract referred to under Sub-Clause 5.3
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[Payment to nominated Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in
accordance with the subcontract. These amounts plus other charges shall be included in the
Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums],
except as stated in Sub-Clause 5.4 [Evidence of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated
Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the
nominated Subcontractor has received all amounts due in accordance with previous Payment
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor:

(@) Submits this reasonable evidence to the Engineer, or

(b) i)  Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold
or refuse to pay these amounts, and

i) Submits to the Architect reasonable evidence that the nominated Subcontractor has

been notified of the Contractor's entitlement, then the Procuring Entity may (at his sole
discretion) pay, directto the nominated Subcontractor, part or all of such amounts
previously certified (less applicable deductions) as are due to the nominated
Subcontractor and for which the Contractor has failed to submit the evidence described
in sub-paragraphs (a) or (b) above.The Contractor shall then repay, to the Procuring
Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the
engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport,
and, when appropriate, housing. The Contractor is encouraged, to the extent practicable and
reasonable, to employ staff and labor with appropriate qualifications and experience from sources
within Kenya.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than
those established for the trade or industry where the work is carried out. If no established rates or
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which
are not lower than the general level of wages and conditions observed locally by Procuring Entity's
whose trade or industry is similar to that of theContractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal
income taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as
are subject to tax under the Laws of Kenya for the time being in force, and the Contractor shall
perform such duties in regard to such deductions there of as may be imposed on him by such
Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the
Procuring Entity's Personnel.

Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's
Personnel, including Laws relating to their employment, employment of children, health, safety,
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor
shall require his employees to obey all applicable Laws, including those concerning safety at work.
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Working Hours

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal

working hours stated in the Special Conditions of Contract, unless:

a) Otherwise stated in the Contract,

b) The Architect gives consent, or

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of
the Works, in which case the Contractor shall immediately advise the Engineer, provided that
work done outside the normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all
necessary accommodation and welfare facilities on site for the Contractor's Personnel. The
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the
Specifications. The Contractor shall not permit any of the Contractor's Personnel to maintain any
temporary or permanent living quarters within the structures forming part of the Permanent
Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety
of the Contractor's Personnel. In collaboration with loca lhealth authorities, the Contractor shall
ensure that medical staff, first aid facilities, sick bay and ambulance service are available at all
times at the Site and at any accommodation for Contractor's and Procuring Entity's Personnel,
and that suitable arrangements are made for all necessary welfare and hygiene requirements and
for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for
maintaining safety and protection against accidents. This person shall be qualified for this
responsibility and shall have the authority to issue instructions and take protective measures to
prevent accidents. Throughout the execution of the Works, the Contractor shall provide what ever
is required by this person to exercise this responsibility and authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after
itsoccurrence. The Contractor shall maintain records and make reports concerning health, safety
and welfare of persons, and damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted
diseases via an approved service provider and shall undertake such other measures taken to
reduce the risk of the transfer of these diseases between and among the Contractor's Personnel
and the local community, to promote early diagnosis and to assist affected individuals.

Contractor's Superintendence

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the
Contractor's obligations, the Contractor shall provide all necessary super intendence to plan,
arrange, direct, manage, inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate knowledge of
the language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the
operations to be carried out (including the methods and techniques required, the hazards likely to
be encountered and methods of preventing accidents), for the satisfactory and safe execution of
the Works.

Contractor's Personnel

The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their
respective trades or occupations. The Contractors Key personnel shall be named in the Special
Conditions of Contract. The Architect may require the Contractor to remove (or cause to be
removed) any person employed on the Site or Works, including the Contractor's Representative if
applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,
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c) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the
environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption
during the execution ofthe Works.

692  If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement
person.

610 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be
submitted each calendar month, in a form approved by the Engineer, until the Contractor has
completed all work which is known to be outstanding at the completion date stated in the Taking-
Over Certificate for the Works.

611 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous
or disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and
protection of persons and property on and near the Site.

612 Foreign Personnel

6121 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there
are no Kenyans with the required skills.

6122 The Contractor shall be responsible for the return of any foreign personnel to the place where they
were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or
members of their families, the Contractor shall similarly be responsible for making the
appropriate arrangements for their return or burial.

613 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of
drinking and other water for the use of the Contractor's Personnel.

6.14 Measures against Insect and Pest Nuisance

The Contractor shall a tall times take the necessary precautions to protect the Contractor's
Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to their
health. The Contractor shall comply with all the regulations of the local health authorities,
including use of appropriate insecticide.

6.15 Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import,
sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift, barter or disposal there of by Contractor's Personnel.

6.16 Prohibition of Forced or Compulsory Labour

The Contractor shall not employ forced labor, which consists of any work or service, not
voluntarily performed, that is exacted from an individual under threat of force or penalty, and
includes any kind of involuntary or compulsory labor, such as indentured labor, bonded labor or
similar labor-contracting arrangements.

617 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya
have provisions for employment of minors, the Contractor shall follow those laws applicable to the
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Contractor. Children below the age of 18 years shall not be employed in dangerous work.
618 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site.
The records shall include the names, ages, genders, hours worked and wages paid to all workers.
These records shall be summarized on a monthly basis and submitted to the Engineer. These
records shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10
[Records of Contractor's Personnel and Equipment].

6.19 Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form
and to join workers' organizations of their choosing without interference.

620 Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair
treatment and shall not discriminate with respect to aspects of the employment relationship,
including recruitment and hiring, compensation (including wages and benefits), working
conditions and terms of employment, access to training, promotion, termination of employ
mentor retirement, and discipline.

A PLANT, MATERIALS AND WORKMANSHIP
A Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture
of Materials, and all other execution of the Works:

a) Inthe manner (if any) specified in the Contract,
b) in a proper workman like and careful manner, in accordance with recognized good practice, and

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified
in the Contract.

72  Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the
Architect for consent prior to using the Material sin or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at
the Contractor's cost, and

b) additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
73 Inspection

731  The Procuring Entity's Personnel shall at all reasonable times:

a) Have full access to all parts of the Site and to all places from which natural Materials are
being obtained, and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to
examine, inspect, measure and test the materials and workmanship, and to check the
progress of manufacture of Plant and production and manufacture of Materials.

732  The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these
activities, including providing access, facilities, permissions and safety equipment. No such
activity shall relieve the Contractor from any obligation or responsibility.

733  The Contractor shall give notice to the Architect whenever any work is ready and before it is
covered up, put out of sight, or packaged for storage or transport. The Architect shall then either
carry out the examination, inspection, measurement or testing without unreasonable delay, or
promptly give notice to the Contractor that the Architect does not require to do so. If the
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Contractor fails to give the notice, he shall, if and when required by the Engineer, uncover the
work and there after reinstate and make good, all at the Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus,
assistance, documents and other information, electricity, equipment, fuel, consumables,
instruments, labor, materials, and suitably qualified and experienced staff, as are necessary to
carry out the specified tests efficiently. The Contractor shall agree, with the Engineer, the time and
placef ort he specified testing of any Plant, Materials and other parts of the Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract,
the cost of carrying out this Variation shall be borne by the Contractor, not withstanding other
provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to
attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be
deemed to have been made in the Architect presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When
thespecified tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or
issue a certificate to him, to that effect. If the Architect has not attended the tests, he shall be
deemed to have accepted the readings as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or
workmanship is found to be defective or otherwise not in accordance with the Contract, the
Architect may reject the Plant, Materials or workmanship by giving notice to the Contractor, with
reasons. The Contractor shall then promptly make good the defect and ensure that the rejected
item complies with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be
repeated under the same terms and conditions. If the rejection and retesting cause the Procuring
Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's
Claims] pay these costs to the Procuring Entity.

Remedial Work

Not withstanding any previous test or certification, the Architect may instruct the Contractorto:

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the
Contract,

b) remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of
an accident, unforeseen able event or otherwise.

The Contractor shall comply with the instruction within a reasonable time, which shall be the time
(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph
(c).
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763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to
employ and pay other persons to carry out the work. Except to the extent that the Contractor
would have been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay to the Procuring Entity all costs arising from this failure.

764 If the contractor repeatedly delivers defective work, the Procuring Entity may consider
termination in accordance with Clause 15.

77 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and
other encumbrances:

a) When it isin corporated in the Works;

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-
Clause 8.10 [Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:

a) Natural materials obtained from outside the Site, and

b) thedisposal of material from demolitions and excavations and of other surplus material

(whether natural orman-made), except to the extent that disposal are as within the Site are
specified in the Contract.

8 COMMENCEMENT, DELAYS AND SUSPENSION
81 Commencement of Works

811 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall
be the date at which the following precedent condition shave all been fulfilled and the Architect
notification recording the agreement of both Parties on such fulfilment and instructing to
commence the Work is received by the Contractor:

a) Signature of the Contract Agreement by both Parties, and if required, approval of the
Contract by relevant authorities of Kenya;
b) except if otherwise specified in the Special Conditions of Contract, effective access to and

possession of the Site given to the Contractor together with such permission(s) under (a) of
Sub-Clause 1.13 [Compliance with Laws] as required for the commencement of the Works.

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance
Payment] provided that the corresponding bank guarantee has been delivered by the
Contractor.

812  If the said Architect instruction is not received by the Contractor within 180 days from his receipt
of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-
Clause1 6.2 [Terminationby Contractor].

813 The Contractor shall commence the execution of the Works as soon as is reasonably practicable
after the Commencement Date and shal lthen proceed with the Works with due expedition and
without delay.

82 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including;:

a) Achieving the passing of the Testson Completion, and
b) completing all work which is stated in the Contract as being required for the Works or Section
to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1
[Taking Over of the Works and Sections].
83 Programme
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831

The Contractor shall submit a detailed time programme to the Architect within1 4 days after
receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also
submit a revised programme whenever the previous programme is inconsistent with actual
progress or with the Contractor's obligations. Each programme shall include:

a) The order in which the Contractor intends to carry out the Works, including the anticipated
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture
of Plant, delivery to Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and

d) asupporting report which includes:

1) ageneral description of the methods which the Contractor intends to adopt, and of the
major stages, in the execution of the Works, and

i) details showing the Contractor's reasonable estimate of the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment, required on the Site
for each major stage.
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Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in
accordance with the programme, subject to his other obligations under the Contract. The
Procuring Entity's Personnel shall be entitled to rely upon the programme when planning their
activities.

The Contractor shall promptly give notice to the Architect of specific probable future events or
circumstances which may adversely affect the work, increase the Contract Price or delay the
execution of the Works.

If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent
stated) to comply with the Contractor to be consistent with actual progress and the Contractor's
stated intentions, the Contractor shall submit a revised programme to the Architect in accordance
with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension
of the Time for Completion if and to the extent that completion for the purposes of Sub-Clause
10.1 [Taking Over of the Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-
Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of
work included in the Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these
Conditions,

c) exceptionally adverse climatic conditions,
d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, or

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the
Procuring Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the
Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's
Claims]. When determining each extension of time under Sub-Clause 20.1, the Architec tshall
review previous determinations and may increase, but shall not decrease, the total extension of
time.

Delays Caused by Authorities

If the following conditions apply, namely:
a) The Contractor has diligently followed the procedures laid down by the relevant legally
constituted public authorities in Kenya,
b) These authorities delay or disrupt the Contractor's work, and
c) thedelay or disruption was Unforeseeable, then this delay or disruption will be considered as

a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for
Completion].

Rate of Progress

If, at anytime:

a) Actual progress is too slow to complete within the Time for Completion, and/or

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time
for Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause
8.3 [Programme], a revised programme and supporting report describing the revised
methods which the Contractor proposes to adopt in order to expedite progress and complete
within the Time for Completion.

Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which
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mayrequire increases in the working hours and/or in the numbers of Contractor's Personnel
and/or Goods, at the risk and cost of the Contractor. If these revised methods cause the Procuring
Entity to incur additional costs, the Contractor shall subject to notice under Sub-Clause 2.5
[Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages
(if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Architect
to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for
Completion] shall be paid by the Procuring Entity, without generating, however, any other
additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the
Procuring Entity for this default. These delay damages shall be the sum stated in the Special
Conditions of Contract, which shall be paid for everyday which shall elapse between the
relevant Time for Completion and the date stated in the taking-Over Certificate. However, the total
amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if
any) stated in the Special Conditions of Contract.

These delay damages shall be the only damages due from the Contractor for such default, other
than in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to
completion of the Works. These damages shall not relieve the Contractor from his obligation to
complete the Works, or from any other duties, obligations or responsibilities which he may have
under the Contract.

Suspension of Work

The Architect may at anytime instruct the Contractor to suspend progress of part or all of the
Works. During such suspension, the Contractor shall protect, store and secure such part or the
Works a gainst any deterioration, loss or damage.

The Architect may also notify the cause for the suspension. If and to the extent that the cause is
notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11
shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions

under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall

give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]

to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred
in, making good the consequences of the Contractor's faulty design, workmanship or materials, or
of the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8
[Suspension of Work].

Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant
and/ or Materials which have not been delivered to Site, if:

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30
days, and

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in
accordance with the Architect instructions.
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Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84
days, the Contractor may request the Architect permission to proceed. If the Architect does not
give permission within 30 days after being requested to do so, the Contractor may, by giving notice
to the Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments]
of the affected part of the Works. If the suspension affects the whole of the Works, the Contractor
may give notice of termination under Sub-Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall
jointly examine the Works and the Plant and Materials affected by the suspension. The Contractor
shall make good any deterioration or defect in or loss of the Works or Plant or Materials, which
has occurred during the suspension after receivingf rom the Architec tan instruction to this effect
under Clause 13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-
Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-
Clause 4.1 [Contractor's General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed,
Tests on Completion shall be carried out within 14 days after this date, on such day or days as the
Architect shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the
effect of any use of the Works by the Procuring Entity on the performance or other characteristics
of the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the
Contractor shall submit a certified report of the results of these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4
[Testing] (fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall
be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice
require the Contractor to carry out the Tests within 21 days after receiving the notice. The
Contractor shall carry out the Testson such day or days within that period as the Contractor may
fix and of which he shall give notice to the Engineer.

If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the
Procuring Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The
Tests on Completion shall then be deemed to have been carried out in the presence of the
Contractor and the results of the Tests shall be accepted asaccurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall
apply, and the Architect or the Contractor may require the failed Tests, and Tests on Completion
on any related work, to be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3
[Retesting], the Architect shall be entitled to:

a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or
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Section, reject the Works or Section (as the case may be), in which event the Procuring Entity
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4
[Failure to Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken
over by the Procuring Entity when (i) the Works have been completed in accordance with the
Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been
issued, or is deemed to have been issued in accordance with this Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than
14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over.
If the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over
Certificate for each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or
Section were completed in accordance with the Contract, except for any minor out standing
work and defects which will not substantially affect the use of the Works or Section for their
intended purpose (either until or whilst this work is completed and these defects are
remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then
complete this work before issuing a further notice under this Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's
application within the period of 30 days, and if the Works or Section (as the case may be) are
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to have
been issued on thel ast day of that period.

Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate
for any part of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure
which is either specified in the Contract or agreed by both Parties) unless and until the Architect
has issued a Taking-Over Certificate for this part. However, if the Procuring Entity does use any
part of the Works before the Taking-Over Certificate is issued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is
used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when
responsibility shall pass to the Procuring Entity, and

c) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor
shall be given the earliest opportunity to take such steps as may be necessary to carry out any
outstanding Tests on Completion. The Contractor shall carry out these Tests on Completion as
soon as practicable before the expiry date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of
the Works, other than such use as is specified in the Contractor agreed by the Contractor, the
Contractor shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to payment of any such accrued costs, which shall be included in the
Contract Price. After receiving this notice, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine this accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the
delay damages there after for completion of the remainder of the Works shall be reduced.
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Similarly, the delay damages for the remainder of the Section (if any) in which this part is included
shall also be reduced. For any period of delay after the date stated in this Taking-Over Certificate,
the proportional reduction in these delay damages shall be calculated as the proportion which the
value of the part so certified bears to the value of the Works or Section (as the case may be) as a
whole. The Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine these proportions. The provisions of this paragraph shall only apply to the daily rate of
delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount
of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion
by a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to
have taken over the Works or Section (as the case may be) on the date when the Tests on
Completion would otherwise have been completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry
out the Tests on Completion as soon as practicable, before the expiry date of the Defects
Notification Period. The Architect shall require the Tests on Completion to be carried out by giving
14 days' notice and in accordance with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests
on Completion, the Contractor shall give notice to the Architect and shall be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the
Works shall not be deemed to certify completion of any ground or other surfaces requiring
reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition
required by the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects
Notification Period or as soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate,
within such reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf
of) the Procuring Entity on or before the expiry date of the Defects Notification Period for the
Works or Section (as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects

All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent
that the work is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.
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If and to the extent that such work is attributable to any other cause, the Contractor shall be
notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation
Procedure] shall apply.

Extension of Defects Notification Period

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an
extension of the Defects Notification Period for the Works or a Section if and to the extent that the
Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used
for the purposes for which they are intended by reason of a defect or by reason of damage
attributable to the Contractor. However, a Defects Notification Period shall not be extended by
more than two years.

If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the
Contractor's obligations under this Clause shall not appl yto any defectsor damage occurring more
than two years after the Defects Notification Period for the Plant and/ or Materials would
otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be
fixed by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall
be given reasonable notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work
was to be executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying
Defects], the Procuring Entity may (at his option):

(@) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost,

but the Contractor shall have no responsibility for this work; and the Contractor shall
subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs
reasonably incurred by the Procuring Entity in remedying the defect or damage;

(b)  Require the Architect to agree or determine a reasonable reduction in the Contract Price in

accordance with Sub-Clause 3.5 [Determinations]; or

() if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the

Works or any major part of the Works, terminate the Contractas a whole, or in respect of
such major part which cannot be put to the intended use. Without prejudice to any other
rights, under the Contractor otherwise, the Procuring Entity shall then be entitled to recover
all sums paid for the Works or for such part (as the case may be), plus financing costs and
the cost of dismantling the same, clearing the Site and returning Plant and Materials to the
Contractor.

Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity
gives consent, the Contractor may remove from the Site for the purposes of repair such items of
Plant as are defective or damaged. This consent may require the Contractor to increase the
amount of the Performance Security by the full replacement cost of these items, or to provide
other appropriate security.

Further Tests

If the work of remedying of any defector damage may affect the performance of the Works, the
Architect may require the repetition of any of the tests described in the Contract. The requirement
shall be made by notice within 14 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests,
except that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2
[Cost of Remedying Defects], for the cost of the remedial work.

Right of Access

Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to
the Works as is reasonably required in order to comply with this Clause, except as may be
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inconsistent with the Procuring Entity's reasonable security restrictions.
Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the
works that have already accepted, under the direction of the Engineer. Unless the defect is to be
remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the
Cost of the search plus profit shall be agreed or determined by the Architect in accordance with
Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.

Completion Certificate

Performance of the Contractor's obligations shall not be considered to have been completed until
the Architect has issued the Completion Certificate to the Contractor, stating the date on which the
Contractor completed his obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry
dates of the Defects Liability Period, or as soon there after as the Contractor has supplied all the
Contractor's Documents and completed and tested all the Works, including remedying any defects.
A copy of the Completion Certificate shall be issued to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment
of any obligation which remains unperformed at that time. For the purposes of determining the
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works from the
Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the
Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining
items. The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or
attributable to, such sale or disposal and restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less
than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the
Procuring Entity.

MEASUREMENT AN DEVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The
Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim
Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment
Certificate] the quantities and other particulars detailing the amounts which he considers to be
entitled under the Contract.

Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be

given to the Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Architect in
making the measurement, and

b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by the Architect
shall be accepted as accurate.
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1214  Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured
from records, these shall be prepared by the Engineer. The Contractor shall, as and when
requested, attend to examine and agreet her ecords with the Engineer, and shall sign the same
when agreed. If the Contractor does not attend, the records shall be accepted as accurate.

1215  If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then
the Contractor shall give notice to the Architect of the respects in which the records are asserted
to be inaccurate. After receiving this notice, the Architect shall review the records and either
confirm or vary them and certify the paymentofthe undisputed part. If the Contractor does not so
give notice to the Architect within 14 days after being requested to examine the records, they
shall be accepted as accurate.

122 Method of Measurement

Except as otherwise stated in the Contract:

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and

b) the method of measurement shall be in accordance with the Bill of Quantities or other
applicable Schedules.

123  Evaluation

1231  Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the value of workd one by evaluating each
item of work, applying the measurement agreed or determined in accordance with the above Sub-
Clauses 12.1 and 12.2 and the appropriate rate or price for the item.

1232 For each item of work, the appropriate rate or price for the item shall be the rate or price specified
for such item in the Contractor, if there is no such item, specified for similar work.

1233 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be
considered as included in other rates and prices in the Bill of Quantities and will not be paid for
separately.

1234 However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a) The work is instructed under Clause13 [Variations and Adjustments],
b) no rate or price is specified in the Contract for this item, and

c) no specified rate or price is appropriate because the item of work is not of similar character,
or is not executed under similar conditions, as any item in the Contract.

1235 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no
rates or prices are relevant for the new item of work, it shall be derived from the reasonable Cost
of executing such work, prevailing market rates, together with profit, taking account of any other
relevant matters.

1236 Until such time as an appropriate rate or price is agreed or determined, the Architect shall
determine a provisional rate or price for the purposes of Interim Payment Certificates as soon as
the concerned work commences.

1237 Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would be the tender price),
payment valuation certificates and variation orders on omissions and additions valued based on
rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus
percentage. The percentage already worked out during tender evaluation is worked out as follows:
(corrected tender price— tender price)/ tender price X 100.

124 Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been

agreed, if:

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
would have been deemed to be covered by a sum forming part of the Accepted Contract
Amount;

b) The omission of the work will result (or has resulted) in this sum not forming part of the
Contract Price; and
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c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract
Price.

VARIATIONS AND ADJUSTMENTS

Right to Vary

Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No
Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the
Contract.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly
gives notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot
readily obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial
change in the sequence or progress of the Works. Upon receiving this notice, the Architect shall
cancel, confirm or vary the instruction.

Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such
changes do not necessarily constitute a Variation),

b) changes to the quality and other Characteristics of any item of work,
c) changes to the levels, positions and/ or dimensions of any part of the Works,
d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works,
including any associated Tests on Completion, boreholes and other testing and exploratory
work, or

f)  changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless
and until the Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of
the nature and form of such variation. As soon as possible after having received such notice, the
Contractor shall submit to the Engineer:

a)  Adescription of work, if any, to be performed and a programme for its execution, and

b) the Contractor's proposals for any necessary modifications to the Programme according to
Sub-Clause 8.3 or to any of the Contractor's obligations under the Contract, and

c) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation
with the Employer and the Contractor, decide as soon as possible whether or not the variation
shall be carried out. If the Architect decides that the variation shall be carried out, he shall issue a
Variation Order clearly identified as such in accordance with the Contractor's submission or as
modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the
provisions of Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the
adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or
Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices
are not directly applicable to the specific work in question, suitable rates shall be established by
the Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained
in the said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a
market price. Due account shall be taken of any over-or under-recovery of overheads by the

Contractor in consequence of the variation. The Contractor shall also be entitled to be paid:
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a) The cost of any partial execution of the Work srendered useless by any such variation,

b) Thecostof making necessary alterations to Plant already manufactured or in the course of
manufacture or of any work done that has to be altered in consequence of such a variation,

c) any additional costs incurred by the Contractor by the disruption of the progress of the
Works as detailed in the Programme, and

d) the net effect of the Contractor's financec osts, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be
included in certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation
and be bound to these Conditions in so doing as if such variation was stated in the Contract. The
work shall not be delayed pending the granting of an extension of the Time for Completion or an
adjustment to the Contract Price under Sub-Clause31.3.

Value Engineering

TheContractor may, at anytime, submit to the Architect written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the
Procuring Entity of executing, maintaining or operating the Works, (iii) improve the efficiency or
value to the Procuring Entity of the completed Works, or

(iv) otherwise be of benefit to the Procuring Entity.

The proposal shall be prepared at the cost of the Contractor and shall include the items listed in
Sub-Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the
Permanent Works, then unless otherwise agreed by both Parties:
a) The Contractor shall design this part,

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee,
which shall be included in the Contract Price. This fee shall behalf (50%) of the difference
between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under
Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost], and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking
account of any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (¢) (i) is less than amount established in item

134

1341

1342

1343

13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (¢) (i)
is more than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the
Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond

in writinga s soon as practicable, either by giving reasons why he cannot comply (if this is the case)

or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according to
Sub-Clause 8.3 [Programme] and to the Time for Completion, and

c) the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2
[Value Project Engineering] or otherwise), respond with approval, disapproval or comments. The
Contractor shall not delay any work whilst a waiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be
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issued by the Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation],
unless the Architect instructs or approves otherwise in accordance with this Clause.

Paymentin Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then
whenever an adjustment is agreed, approved or determined as stated above, the amount payable
in each of the applicable currencies shall be specified. For this purpose, reference shall be made to
the actual or expected currency proportions of the Cost of the varied work, and to the proportions
of various currencies specified for payment of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the
Contractor shall include onlysuch amounts, for the work, supplies or services to which the
Provisional Sum relates, as the Architect shall have instructed. For each Provisional Sum, the
Architect May instruct:

a) Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for
which there shall be included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

i) asum for overhead charges and profit, calculated as a percentage of these actual amounts
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If
there is no such rate, the percentage rate stated in the Special Conditions of
Contract shall be applied.

The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and
accounts or receipts in substantiation.

Dayworks

For work of a minor or incidental nature, the Architect may instruct that a Variation shall be
executed on a daywork basis. The work shall then be valued in accordance with the Daywork
Schedule included in the Contract, and the following procedure shall apply. If a Daywork Schedule
is not included in the Contract, this Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for
any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall delive reach day to the Architect accurate statements induplicate which shall
include the following details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and

c) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Architect and
returned to the Contractor. The Contractor shall then submit priced statements of these resources
to the Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application
for Interim Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting
from a change in the Laws of Kenya (including the introduction of new Laws and the repeal or
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modification of existing Laws) or in the judicial or official governmental interpretation of such
Laws, made after the Base Date, which affect the Contractor in the performance of obligations
under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a

result of these changes in the Laws or in such interpretations, made after the Base Date, the

Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1

[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the
relevant delay has already been taken into account in the determination of a previous extension of
time and such Cost shall not be separately paid if the same shall already have been taken into
account in the indexing of any inputs to the table of adjustment data in accordance with the
provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for
local and foreign currencies included in the Schedules. If there is no such table of adjustment data,
this Sub-Clause shall not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the
amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full
compensation for any rise or fall in Costs is not covered by the provisions of this or other Clauses,
the Accepted Contract Amount shall be deemed to have included a mounts to cover the
contingency of other rises and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be
determined from formulae for each of the currencies in which the Contract Price is payable. No
adjustment is to be applied to work valued on the basis of Cost or current prices. The formulae
shall be of the following general type:

Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so
provided, the amounts certified in each payment certificate, before deducting for Advance Payment,
shall be adjusted by applying the respective price adjustment factor to the payment amounts due in each
currency. A separate formula of the type specified below applies:

P=A+ BIm/Io
where:

P is the adjustment factor for the portion of the Contract Price payable.

A and B a recoefficients specified in the SCC, representing then on adjustable and adjustable
portions, respectively, of the Contract Price payable and

I m is the index prevailing at the end of the month being invoiced and Ioc is the index prevailing 30
days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each currency.
Normally, both coefficients shall be the same in the formulae for all currencies, since
coefficient A, for the non adjustable portion of the payments, is a very approximate figure
(usually 0.15) to take account of fixed cost elements or other nonadjustable components. The
sum of the adjustments for each currency are added to the Contract Price.

The cost indices or reference prices stated in the table of adjustment data shall be used. If their
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source is in doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be
made to the values of the indices at stated dates (quoted in the fourth and fifth columns
respectively of the table) for the purposes of clarification of the source; although these dates (and
thus these values) may not correspond to the base cost indices.

Incases where the “currency of index” is not the relevant currency of payment, each index shall be
converted into the relevant currency of payment at the selling rate, established by the Central
Bank of Kenya, of this relevant currency on the above date for which the index is required to be
applicable.

Until such time as each current cost index is available, the Architect shall determine a provisional
index for the issue of Interim Payment Certificates. When a current cost index is available, the
adjustment shall be recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices
there after shall be made using either (i) each index or price applicableo n the date 49 days prior
to the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever
is more favorable to the Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment
data shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable,
as a result of Variations.

CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3
[Evaluation] and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the
Contract, and the Contract Price shall not be adjusted for any of these costs except as stated
in Sub-Clause 13.7 [Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:

i)  of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a
proposed breakdown of each lump sum price in the Schedules. The Architect may take
account of the break down when preparing Payment Certificates but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential
spare parts there for, imported by the Contractor for the sole purpose of executing the Contract
shall not be exempt from the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization
and cashflow support, when the Contractor submits a guarantee in accordance with this Clause.
The total advance payment, the number and timing of instalments (if more than one), and the
applicable currencies and proportions, shall be as stated in the Special Conditions of
Contract.

Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is
not stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-
Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives
(i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a
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guarantee in amounts and currencies equal to the a dvance payment. This guarantee shall be
issued by a reputable bank or financial institutions elected by the Contractor and shall be in the
form annexed to the Special Conditions or in another form approved by the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment
has been repaid, but its amount shall be progressively reduced by the amount repaid by the
Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry
date, and the advance payment has not been repaid by the date 30 days prior to the expiry date,
the Contractor shall extend the validity of the guarantee until the advance payment has been
repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be
repaid through percentage deductions from the interim payments determined by the Architect in
accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which
the total of all certified interim payments (excluding the advance payment and deductions
and repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount
less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of
Contract of the amount of each Interim Payment Certificate (excluding the advance
payment and deductions for its repayments as well as deductions for retention money) in the
currencies and proportions of the advance payment until such time as the advance payment
has been repaid; provided that the advance payment shall be completely repaid prior to the
time when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums has
been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for
the Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be),
the whole of the balance then outstanding shall immediately become due and in case of
termination under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7
[Procuring Entity's Entitlement to Termination for Convenience], payable by the Contractor to the
Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement (in number of copies indicated in the Special
Conditions of Contract) to the Architect after the end of each month, in aform approved by the
Engineer, showing in detail the amounts to which the Contractor considers itself to be entitled,
together with supporting documents which shall include there porton the progress during this
month in accordance with Sub-Clause4.21 [Progress Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the
various currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents
produced up to the end of the month (including Variations but excluding items described in
sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause
13.8 [Adjustments for Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention
stated in the Special Conditions of Contract to the total of the above amounts, until the
amount so retained by the Procuring Entity reaches the limit of Retention Money (if any)
stated in the Special Conditions of Contract;

d) any amounts to be added for the advance payment and (if more than one instalment) and to
be deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause 14.5 [Plant and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contractor
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and
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g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

I fthe Contract includes a schedule of payments specifying the instalments in which the Contract
Price will be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values
for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) If these instalments are not defined by reference to the actual progress achieved in executing
the Works, and if actual progress is found to be less or more than that on which this schedule
of payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine revised instalments, which shall take account of the
extent to which progress is less or more than that on which the instalments were previously
based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding
estimates of the payments which he expects to become due during each quarterly period. The first
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall
be submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the
Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of
Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for
incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant
and Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause
14.3 [Application for Interim Payment Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules,
this Sub-Clause shall not apply.

The Architect shall determine and certify each addition if the following conditions a resatisfied:

a) The Contractor has:
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and
Materials) which are available for inspection, and
(i) submitted statement of the Cost of acquiring and delivering the Plant and Materials to
the Site, supported by satisfactory evidence;

and either:

b) the relevant Plant and Materials:
i) are those listed in the Schedules for payment when shipped,
ii)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii)  are described in a clean shipped bill of lading or other evidence of shipment, which has
been submitted to the Architect together with evidence of payment of freight and
insurance, any other documents reasonably required, and a bank guarantee in a form
and issued by an entity approved by the Procuring Entity in amounts and currencies
equal to the amount due under this Sub-Clause: this guarantee may be in a similar
form to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid
until the Plant and Materials are properly stored on Site and protected against loss,
damage or deterioration; or

c) therelevant Plant and Materials:

i)  arethose listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss,
damage or deterioration and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the

Architect determination of the cost of the Plant and Materials (including delivery to Site), taking
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account of the documents mentioned in this Sub-Clause and of the contract value of the Plant and
Materials.

The currencies for this additional amount shall be the same as those in which payment will
become due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3
[Application for Interim Payment Certificates]. At that time, the Payment Certificate shall include
the applicable reduction which shall be equivalent to, and in the same currencies and proportions
as, this additional amount for the relevant Plant and Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the
Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement
and supporting documents, deliver to the Procuring Entity and to the Contractor an Interim
Payment Certificate which shall state the amount which the Architect fairly determines to be due,
with all supporting particulars for any reduction or withholding made by the Architect on the
Statemen tif any.

However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be
bound to issue an Interim Payment Certificate in an amount which would (after retention and
other deductions) be less than the minimum amount of Interim Payment Certificates (if any)
stated in the Special Conditions of Contract. In this event, the Architect shall give notice to
the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract,
the cost of rectification or replacement may be withheld until rectification or replacement has
been completed; and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the
Contract, and had been so notified by the Engineer, the value of this work or obligation may
be withheld until the work or obligation has been performed.

The Architect may in any Payment Certificate make any correction or modification that should
properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed
to indicate the Architect acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a) The advance payment shall be paid within 60 days after signing of the contract by both
parties or within 60 days after receiving the documents in accordance with Sub-Clause 4.2
[Performance Security] and Sub- Clause 14.2 [Advance Payment], which ever is later;

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect
Issues Interim Payment Certificate; and

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring
Entity Issues Interim Payment Certificate; or after determination of any disputed amount
shown in the Final Statement in accordance with Sub-Clause 16.2 [Termination by
Contractor].

Payment of the amount due in each currency shall be made into the bank account, nominated by
the Contractor, in the payment country (forth is currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the
Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount
unpaid during the period of delay. This period shall be deemed to commence on the date for
payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b)
of the date on which any Interim Payment Certificate is issued.
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1482 These financing charges shall be calculated at the annual rate of three percentage points above the
mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the inter
bank offered rate, and shall be paid in such currency.

1483 The Contractor shall be entitled to this payment without formal notice and certification, and
without prejudice to any other right or remedy.

149 Payment of Retention Money

1491 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention
Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over
Certificate is issued for a Section or part of the Works, a proportion of the Retention Money shall
be certified and paid. This proportion shall behalf (50%) of the proportion calculated by dividing
the estimated contract value of the Section or part, by the estimated final Contract Price.

1492 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding
balance of the Retention Money shall be certified by the Architect for payment to the Contractor.
If a Taking-Over Certificate was issued for a Section, a proportion of the second half of the
Retention Money shall be certified and paid promptly after the expiry date of the Defects
Notification Period for the Section. This proportion shall behalf (50%) of the proportion calculated
by dividing the estimated contract value of the Section by the estimated final Contract Price.

1493 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects
hall be entitled to withhold certification of the estimated cost of this work until it has been
executed.

1494 When calculating these proportions, no account shall be taken of any adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for
Changes in Cost].

1495 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been
issued for the Works and the first half of the Retention Money has been certified for payment by
the Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee,
in the form annexed to the Special Conditions or in another form approved by the Procuring
Entity and issued by a reputable bank or financial institution selected by the Contractor, for the
second half of the Retention Money.

1496  The Procuring Entity shall return the Retention Money Security guarantee to the Contractor
within 14 days after receiving a copy of the Completion Certificate.

14.10 Statement at Completion

14101 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall
submit to the Architect three copies of a Statement at completion with supporting documents, in
accordance with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the
Taking-Over Certificate for the Works,

b) any further sums which the Contractor considers to be due, and

¢) an estimate of any other amounts which the Contractor considers will become due to him
under the Contract. Estimated amounts shall be shown separately in this Statement at
completion.

14102 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

1411 Application for Final Payment Certificate

14111 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the
Engineer, six copies of a draft final statement with supporting documents showing in detail in a
form approved by the Engineer:
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a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor
otherwise.

If the Architect disagrees with or cannot verify any part of the draft final statement, the
Contractor shall submit such further information as the Architect may reasonably require within
30 days from receipt of said draft and shall make such changes in the draft as may be agreed
between them. The Contractor shall then prepare and submit to the Architect the final statement
as agreed. This agreed statement is referred to in these Conditions as the “Final Statement”.

However, if, following discussions between the Architect and the Contractor and any changes to
the draft final statement which are agreed, it be comes evident that a dispute exists, the Architect
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment
Certificate for the agreed parts of the draft final statement. Thereafter, if the dispute is finally
resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5
[Amicable Settlement], the Contractor shall then prepare and submit to the Procuring Entity
(with a copy to the Engineer) a Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms
that the total of the Final Statement represents full and final settlement of all moneys due to the
Contractor under or in connection with the Contract. This discharge may state that it becomes
effective when the Contractor has received the Performance Security and the out standing
balance of this total, in which event the discharge shall be effective on such date.

Issue of Final Payment Certificate

Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect
shall deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which
shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring
Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due
from the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity,
as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect
shall request the Contractor to do so. If the Contractor fails to submit an application within a
period of 30 days, the Architect shall issue the Final Payment Certificate for such amount as he
fairly determines to be due.

Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in

connection with the Contract or execution of the Works, except to the extent that the Contractor

shall have included an amount expressly for it:

a) in the Final Statement and also,

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the
Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at
Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless
misconduct by the Procuring Entity.

Currencies of Payment

Page 132 of 164



The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a) If the Accepted Contract Amount was expressed in Local Currency only:

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of
exchange to be used for calculating the payments, shall be as stated in the Schedule of
Payment Currencies, except as otherwise agreed by both Parties;

i) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause
13.7 [Adjustments for Changes in Legislation] shall be made in the applicable currencies
and proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3
[Application for Interim Payment Certificates] shall be made in the currencies and
proportions specified in sub- paragraph (a) (i) above;

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the
currencies and proportions specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in
which the sum was expended by the Procuring Entity, or in such currency as may be agreed
by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency
exceeds the sum payable by the Procuring Entity to the Contractor in that currency, the
Procuring Entity may recover the balance of this amount from the sums otherwise payable to
the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those
prevailing on the Base Date and determined by the Central Bank of Kenya.

15 TERMINATION BY PROCURING ENTITY
151 Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice
require the Contractor to make good the failure and to remedy it within 30 days.

152 Termination by Procuring Entity

1521 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches
the contract based on following circumstances which shall include but not limited to:
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct],

b) abandons the Works or otherwise plainly demonstrates the intention not to continue
performance of his obligations under the Contract,

c) without reasonable excuse fails:

i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

ii)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6
[Remedial Work], within 30 days after receiving it,

d) subcontracts the major part or whole of the Works or assigns the Contract without the
consent of the Procuring Entity,

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order
made against him, compounds with his creditors, or carries on business under a receiver,
trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of theseacts or events, or

f)  gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity,
commission or other thing of value, as an induce mentor reward:

i)  for doing or for bearing to do any action in relation to the Contract, or
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly
or indirectly) to any person any such induce mentor reward as is described in this sub-
paragraph (f). However, lawful inducements and rewards to Contractor's Personnel shall not
entitle termination, or
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g) If the contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph
2.2 of the Appendix B to these General Conditions, incompeting for or in executing the
Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the
case of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the
Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of
the Procuring Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's
Documents, and other design documents made by or for him, to the Engineer. However, the
Contractor shall use his best efforts to comply immediately with any reasonable instructions
included in the notice (i) for the assignment of any subcontract, and (ii) for the protection of life
or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's
Documents and other design documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary
Works will be released to the Contractor at or near the Site. The Contractor shall promptly
arrange their removal, at the risk and cost of the Contractor. However, if by this time the
Contractor has failed to make a payment due to the Procuring Entity, these items may be sold by
the Procuring Entity in order to recover this payment. Any balance of the proceeds shall then be
paid to the Contractor.

Valuation at Date of Termination

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by
Procuring Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of the Works, Goods and Contractor's
Documents, and any other sums due to the Contractor for work executed in accordance with the
Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken

effect, the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and
remedying of any defects, damages for delay in completion (if any), and all other costs
incurred by the Procuring Entity, have been established, and/ or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and
any extra costs of completing the Works, after allowing for any sum due to the Contractor
under Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses,
damages and extra costs, the Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring
Entity's convenience, by giving notice of such termination to the Contractor. The termination
shall take effect 30 days after the later of the dates on which the Contractor receives this notice or
the Procuring Entity returns the Performance Security. The Procuring Entity shall not terminate
the Contract under this Sub-Clausein order to execute the Works itself or to arrange for the Works
to be executed by another contractor or to avoid a termination of the Contract by the Contractor
under Clause 16.2 [Termination by Contractor]. After this termination, the Contractor shall
proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's
Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on Termination].
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Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and
its prevailing sanctions.

Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or
consideration of any kind as an inducement or reward for doing or for bearing to door for
having done or for borne to do any act in relation to the obtaining or execution of this or any
other Contract for the Procuring Entity or for showing or for bearing to show favor or
disfavor to any person in relation to this or any other contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge,
unless before the Contract is made particulars of any such commission and of the terms and
conditions of any agreement for the payment there of have been disclosed in writing to the
Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) shall be an offence under the
provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and
Economic Crimes Act (2003) of the Laws of Kenya.

SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates] or Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the
contractor to proceed with the works in accordance with the program, the Contractor may, after
giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of
work) unless and until the Contractor has received the Payment Certificate, reasonable evidence
or payment, as the case may bea nd as described in the notice.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-
Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby
Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as
described in the relevant Sub-Clause and in the above notice) before giving a notice of
termination, the Contractor shall resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the
rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if:

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to
issue the relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within
90 days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which
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payment is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such
manner as to materially and adversely affect the economic balance of the Contract and/or the
ability of the Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11
[Prolonged Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or
event occurs which (under applicable Laws) has a similar effect to any of these acts or events.

f) the Contractor does not receive the Architect instruction recording the agreement of both
Parties on the fulfilment of the conditions for the Commencement of Works under Sub-
Clause 8.1 [Commencement of Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the
Contractor may by notice terminate the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to

Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6

[Optional Termination, Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for
the protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the
Contractor has received payment, and

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect,
the Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and
Release], and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a
result of this termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's
Personnel, and their respective agents, against and from all claims, damages, losses and expenses
(including legal fees and expenses) in respect of:

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the
course of or by reason of the Contractor's design (if any), the execution and completion of the
Works and the remedying of any defects, unless attributable to any negligence, willful actor
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of
their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that
such damage or loss arises out of or in the course of or by reason of the Contractor's design
(if any), the execution and completion of the Works and the remedying of any defects, unless
and to the extent that any such damage or loss is attributable to any negligence, willful act or
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their
respective agents, or anyone directly or indirectly employed by any of them.
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1712 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's
Personnel, and their respective agents, against and from all claims, damages, losses and expenses
(including legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which
is attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the
Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for which
liability may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii)
of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and to
the extent that any such damage or loss is attributable to any negligence, willful actor breach of
the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone
directly or indirectly employed by any of them.

172  Contractor's Care of the Works

1721 The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under
Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for
the care of the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is
so deemed to be issued) for any Section or part of the Works, responsibility for the care of the
Section or part shall then pass to the Procuring Entity.

1722  After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over
Certificate, until this outstanding work has been completed.

1723  If any loss or damage happens to the Works, Goods or Contractor's Documents during the period
when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3
[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk
and cost, so that the Works, Goods and Contractor's Documents conform with the Contract.

1724  The Contractor shall be liable for any loss or damage caused by any actions performed by the
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for
any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose
from a previous event for which the Contractor was liable.

17.3  Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far
as they directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the
Contractor's Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may
be specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom
the Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive
precautions.

174 Consequences of Procuring Entity's Risks

1741  If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage
to the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the
Architect and shall rectify this loss or damage to the extent required by the Engineer.

1742  If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the

Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:
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An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-
paragraphs (e)and

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings
pursuing a claim) alleging an infringement.

Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving
the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-
Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any
claim alleging an infringement which is or was:
a) An un avoidable result of the Contractor's compliance with the Contract, or
b) A result of any Works be ingused by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract,
or
ii) in conjunction with anything not supplied by the Contractor, unless such use was
disclosed to the Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any
other claim which arises out of or in relation to (i) the manufacture, use, sale or import of any
Goods, or (ii) any design for which the Contractor is responsible.

If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its
cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration which
may arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist
in contesting the claim. This other Party (and its Personnel) shall not make any admission which
might be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over
the conduct of any negotiations, litigation or arbitration upon being requested to do so by such
other Party.

For operation and maintenance of any plan to requipment installed, the contractor shall grant a
non-exclusive and non-transferable license to the Procuring Entity under the patent, utility
models ,or other intellectual rights owned by the contractor or a third party from whom the
contract or has received the rights to grant sub-licenses and shall also grant to the Procuring
Entity a non-exclusive and non-transferable rights (without the rights to sub-license) to use the
know how and other technical information disclosed to the contract or under the contract.
Nothing contained here-in shall be construed as transferring ownership of any patent, utility
model, trademark, design, copy right, know-how or other intellectual rights from the contractor
or any other third party to the Procuring Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of
any contractor for any in director consequential loss or damage which may be suffered by the
other Party in connection with the Contract, other than as specifically provided in Sub-Clause 8.7
[Delay Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-
Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and
Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the
Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20
[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and
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Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not exceed the sum resulting
from the application of a multiplier (less or greater than one) to the Accepted Contract Amount,
as stated in the Special Conditions of Contract, or (if such multiplier or other sum is not so
stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless
misconduct by the defaulting Party.

Use of Procuring Entity's Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of
hand-over to the Contractor until cessation of occupation (where hand-over or cessation of
occupation may take place after the date stated in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for
their care arising from any cause whatsoever other than those for which the Procuring Entity is
liable, the Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the
Engineer.

INSURANCE
General Requirements for Insurances

In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for
effecting and maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and
in terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers
and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed
by both Parties before the date of the Letter of Acceptance. This agreement of terms shall take
precedence over the provisions of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured
as though a separate policy had been issued for each of the joint insured. If a policy indemnifies
additional joint insured, namely in addition to the insured specified in this Clause, (i) the
Contractor shall act under the policy on behalf of these additional joint insured except that the
Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not
be entitled to receive payments directly from the insurer or to have any other direct dealings with
the insurer, and (iii) the insuring Party shall require all additional joint insured to comply with
the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the
currencies required to rectify the loss or damage. Payments received from insurers shall be used
for the rectification of the loss or damage.

The relevant insuring Party shall, within the respective periods stated in the Special
Conditions of Contract (calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works
and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and
Damage to Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other
Party. Whenever evidence or policies are submitted, the insuring Party shall also give notice to
the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The
insuring Party shall keep the insurers informed of any relevant changes to the execution of the
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Works and ensure that insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party
first notified by the insurer shall promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect
and maintain under the Contractor fails to provide satisfactory evidence and copies of policies in
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price
shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or
not recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity.

Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if
the insuring Party fails to effect and keep in force an insurance which is available and which it is
required to effect and maintain under the Contract, and the other Party neither approves the
omission nor effects insurance for the coverage relevant to this default, any moneys which should
have been recoverable under this insurance shall be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's
Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not
limited to the insurance referred to Clause 18) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not
less than the full reinstatement cost including the costs of demolition, removal of debris and
professional fees and profit. This insurance shall be effective from the date by which the evidence
is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for
Insurances], until the date of issue of the Taking-Over Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the
Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause
occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the
Contractor in the course of any other operations (including those under Clause 11 [Defects
Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement
value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be
effective while it is being transported to the Site and until it is no longer required as Contractor's
Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments
from the insurers, payments being held or allocated to the Party actually bearing the costs of
rectifying the loss or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the
Contract, loss or damage to a part of the Works which is attributable to the use or occupation
by the Procuring Entity of another part of the Works, and loss or damage from the risks listed
in sub-paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in
each case) risks which are not insurable at commercially reasonable terms, with deductibles
per occurrence of not more than the amount stated in the Special Conditions of Contract
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(if an amount is not so stated,t his sub-paragraph (d) shall not apply), and
e) may however exclude loss of, damage to, and reinstatement of:

i) a part of the Works which is in a defective condition due to a defect in its design,
materials or workmanship (but cover shall include any other parts which are lost or
damaged as a direct result of this defective condition and not as described in sub-
paragraph (ii) below),

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the
Works if this other part is in a defective condition due to a defect in its design, materials
or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the
extent that the Contractor is liable for the loss or damage, and

iv)  Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials
intended for the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases
to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give
notice to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be
entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount
equivalent to such commercially reasonable terms as the Contractor should have expected to have
paid for such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable
terms, to have approved the omission under Sub-Clause 18.1 [General Requirements for
Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily
injury which may occur to any physical property (except things insured under Sub-Clause 18.2
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured
under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the
Contractor's performance of the Contract and occurring before the issue of the Performance
Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the
Special Conditions of Contract, with no limit on the number of occurrences. If an amount is
not stated in the Special Conditions of Contract, this Sub-Clause shall not apply.

Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of
the Contract, and

d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and
v) acause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that
cover is available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of
any person employed by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims,
damages, losses and expenses (including legal fees and expenses) arising from injury, sickness,
disease or death of any person employed by the Contractor or any other of the Contractor's
Personnel, except that this insurance may exclude losses and claims to the extent that they arise
from any act or neglect of the Procuring Entity or of the Procuring Entity's Personnel.
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1843 The insurance shall be maintained in full force and effect during the whole time that these
personnel are assisting in the execution of the Works. For a Subcontractor's employees, the
insurance may be effected by the Subcontractor, but the Contractor shall be responsible for
compliance with this Clause.

19 FORCE MAJEURE
191 Definition of Force Majeure

1911 Inthis Clause, “Force Majeure” means an exceptional event or circumstance:
a) Which is beyond a Party's control,
b) Which such Party could not reasonably have provided against before entering into the Contract,
c) which, having arisen, such Party could not reasonably have avoided or over come, and
d) which is not substantially attributable to the other Party.

1912  Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind

listed below, so long as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,
except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

19.2 Notice of Force Majeure

1921 If a Party is or will be prevented from performing its substantial obligations under the Contract by
Force Majeure, then it shall give notice to the other Party of the event or circumstances
constituting the Force Majeure and shall specify the obligations, the performance of which is or
will be prevented. The notice shall be given within 14 days after the Party became aware, or
should have become aware, of the relevant event or circumstance constituting Force Majeure.

1922  The Party shall, having given notice, be excused performance of its obligations for so long as such
Force Majeure prevents it from performing them.

1923  Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations
of either Party to make payments to the other Party under the Contract.

19.3 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the
performance of the Contract as a result of Force Majeure. A Party shall give notice to the other
Party when it ceases to be affected by the Force Majeure.

194 Consequences of Force Majeure

1941  If the Contractor is prevented from performing his substantial obligations under the Contract by
Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
and suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-
Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya,
payment of any such Cost, including the costs of rectifying or replacing the Works and/or
Goods damaged or destroyed by Force Majeure, to the extent they are not indemnified
through the insurance policy referred to in Sub- Clause18.2 [Insurance for Works and
Contractor's Equipment].

1942  After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

195 Force Majeure Affecting Subcontractor
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If any Subcontractor is entitled under any contract or agreement relating to the Works to relief
from force majeure on terms additional to or broader than those specified in this Clause, such
additional or broader force majeure events or circumstances shall not excuse the Contractor's
non-performance or entitle him to relief under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of
84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice
of Force Majeure], or for multiple periods which total more than 140 days due to the same
notified Force Majeure, then either Party may give to the other Party a notice of termination of the
Contract. In this event, the termination shall take effect 7 days after the notice is given, and the
Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of
Contractor's Equipment].

Upon such termination, the Architect shall determine the value of the work done and issue a
Payment Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials
shall become the property of (and be at the risk of) the Procuring Entity when paid for by the
Procuring Entity, and the Contractor shall place the same at the Procuring Entity'sdisposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred
by the Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the
return of these items to the Contractor's works in his country (or to any other destination at
no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection
with the Works at the date of termination.

Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the
control of the Parties (including, but not limited to, Force Majeure) arises which makes it
impossible or unlawful for either or both Parties to fulfil its or their contractual obligations or
which, under the law governing the Contract, entitles the Parties to be released from further
performance of the Contract, then upon notice by either Party to the other Party of such event or
circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of
either Party in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the
Contract had been terminated under Sub-Clause 19.6.

SETTLEMENT OF CLAIMS AND DISPUTES
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion
and/or any additional payment, under any Clause of these Conditions or otherwise in connection
with the Contract, the Contractor shall give Notice to the Engineer, describing the event or
circumstance giving rise to the claim. The notice shall be given as soon as practicable, and not
later than 30 days after the Contractor became aware, or should have become aware, of the event
or circumstance.

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for
Completion shall not be extended, the Contractor shall not be entitled to additional payment, and
the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise,
the following provisions of this Sub-Clause shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and
supporting particulars for the claim, all as relevant to such event or circumstance.

The Contractor shall keep such contemporary records as may be necessary to substantiate any
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2015

2016

2017

2018

2019

20110

20.2

2021

2022

2023

claim, either on the Site or at an other location acceptable to the Engineer. Without admitting the
Procuring Entity's liability, the Architect may, after receiving any notice under this Sub-Clause,
monitor the record-keeping and/ or instruct the Contractor to keep further contemporary records.
The Contractor shall permit the Architect to inspect all these records and shall (if instructed)
submit copies to the Engineer.

Within 42days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the
Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of
time and/ or additional payment claimed. If the event or circumstance giving rise to the claim has
a continuing effect:

a) This fully detailed claim shall be considered as interim;

b) The Contractor shall send further interim claims at monthly intervals, giving the
accumulated delay and/ or amount claimed, and such further particulars as the Architect
may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting
from the event or circumstance, or within such other period as may be proposed by the
Contractor and approved by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous
claim, or within such other period as may be proposed by the Architect and approved by the
Contractor, the Architect shall respond with approval, or with disapproval and detailed
comments. He may also request any necessary further particulars but shall nevertheless give his
response on the principles of the claim within the above defined time period.

Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under
the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been
reasonably substantiated as due under the relevant provision of the Contract.Unless and until the
particulars supplied are sufficient to substantiate the whole of the claim, the Contractor shall only
be entitled to payment for such part of the claim as he has been able to substantiate.

If the Architect does not respond within the time frame defined in this Clause, either Party may
consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for
amicable settlement in accordance with Clause 20.3.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may
apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to
any claim, any extension of time and/ or additional payment shall take account of the extent (if
any) to which the failure has prevented or prejudiced proper investigation of the claim, unless the
claim is excluded under the second paragraph of this Sub-Clause 20.3.

Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these
Conditionsor otherwise in connection with the Contract, and/or to any extension of the Defects
Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity,
Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue
Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring
Entity became aware, or should have become aware, of the event or circumstances giving rise to
the claim. A notice relating to any extension of the Defects Notification Period shall be given
before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include

substantiation of the amount and/or extension to which the Procuring Entity considers itself to
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be entitled in connection with the Contract. The Architect shall then proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) which the
Procuring Entity is entitled to be paid by the Contractor, and/ or (ii) the extension (if any) of the
Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects Notification
Period].

This amount may be included as a deduction in the Contract Price and Payment Certificates. The
Procuring Entity shall only be entitled to set off against or make any deduction from an amount
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance
with this Sub-Clause.

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence
arbitrationa fter 60 days from the day on which a notice of a claim was given, even if no attempt
at an amicable settlement has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before

the practical completion of the Works or abandonment of the Works or termination of the Contract

by either party:

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b) Whether or not a certificate has been improperly withheld or is not in accordance with these
Conditions.

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause
19.

e) All other matters shall only be referred to arbitration after the completion or alleged
completion of the Works or termination or alleged termination of the Contract, unless the
Procuring Entity and the Contractor agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not
settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim
or dispute has not been given by the applying party within ninety days of the occurrence or
discovery of the matter or issue giving rise to the dispute.

Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute
shall not commence unless an attempt has in the first instance been made by the parties to settle
such claim or dispute amicably with or without the assistance of third parties. Proof of such
attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to
determine the rights of the parties and assess and a ward any sums which ought to have been the
subject of or included in any certificate.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up,
review and revise any certificate, opinion, decision, requirement or notice and to determine all
matters in dispute which shall be submitted to him in the same manner as if no such certificate,
opinion, decision require mentor notice had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Architect from being called as a witness and giving evidence
before the arbitrators on any matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the
reasons for dissatisfaction given in its Notice of Dissatisfaction.
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257  Arbitration may be commenced prior to or after completion of the Works. The obligations of the
Parties, and the Architect shall not be altered by reason of any arbitration being conducted during
the progress of the Works.

2058 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed
upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for
paying one-half of this remuneration.

20.6 Arbitration with National Contractors

2061 If the Contract is with national contractors, arbitration proceedings will be conducted in
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim or
dispute shall be notified in writing by either party to the other with a request to submit it to
arbitration and to concur in the appointment of an Arbitrator within thirty days of the notice. The
dispute shall be referred to the arbitration and final decision of a person to be agreed between the
parties. Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be
appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of the
following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

2062 The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.7 Arbitration with Foreign Contractors

2071  Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of
the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings
administered by the International Chamber of Commerce (ICC) and conducted under the ICC
Rules of Arbitration; by one or more arbitrators appointed in accordance with said arbitration

rules.

2072 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be
conducted in the language for communications defined in Sub-Clause1.4 [Law and Language].

20.8 Alternative Arbitration Proceedings
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with
commitment to providing institutional support to the arbitral process.

20.9 Failure to Comply with Arbitrator's Decision

2091 The award of such Arbitrator shall be final and binding up on the parties.

2092 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the

other Party may, without prejudice to any other rights it may have, refer the matter to a
competent court of law.

20.10 Contract operations to continue
Notwithstanding any reference to arbitration herein,
111  the parties shall continue to perform their respective obligations under the Contract unless

they otherwise agree; and
112  the Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions
here in shall prevail over those in the GCC.

Conditions Sub- Data
Clause

Part A - Contract Data

Procuring Entity’s name and | Heading Kenya Revenue Authority Staff Pension Scheme
address

Name and Reference No. of Heading Insert
the Contract and 1.1
Engineers Name and address | Heading ARCHITECT UANTITY
and 3.1.1 PROJECT SURVEYOR
MANAGER
Habitech Consultants Amazon Consultants
P.O.Box 66495, Limited,
Kirichwa Road P.0.Box 1756-00100,
Nairobi. Nairobi.
CIVIL MECHANICAL &
STRUCTURAL ELECTRICAL
ENGINEER ENGINEERS
(BUILDING
SERVICES
Epoch Consulting Empaq Limited
Engineers P.0.Box 64140-00200,
P.0.Box 75193- Nairobi.
00200,
Nairobi.
Contractor’s Representative’s | 4.3.1 TBC
name
Key Personnel names 16.9.1 TBC
Time for Completion 1.1. 240 days
If Sections are to be used, refer to Table:
Summary of Sections below
Defects Notification Period 1.1 180 days
Sections 1.1 If Sections are to be used, refer to Table:
Summary of Sections below
Electronic transmission 1.3 Not applicable
systems
Time for the Parties entering | 1.6 Within 30days
into a Contract Agreement
Commencement Date 8.1.1 As advised by the Project Manager
Time for access to the Site 2.1.1 No later than the Commencement Date, and not

later than _14 days after Commencement Date
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Conditions Sub- Data
Clause

Architect Duties and 3.1.6 (b) All variations resulting in an increase of the

Authority (ii) Accepted Contract Amount shall require
approval of the Procuring Entity.

Performance Security 4.2.1 The performance security will be in the form of a
“performance bond” in the amount(s) of 5%
percent of the Accepted Contract Amount and in
the in Kenya Shillings of the Accepted Contract
Amount.

Normal working hours 6.5 To be advised. Works can take place during the
day/ night, weekdays/ weekends.

Delay damages for the Works | 8.7 & 0.03 % of the Contract Price per day.

14.15(b
4-15(b) If Sections are to be used, refer to Table:
Summary of Sections below
Maximum amount of delay 8.7.1 2% of the final Contract Price.

damages

Provisional Sums

13.6. (b)(ii)

[If there are Provisional Sums, insert a
percentage for adjustment of Provisional Sums]

%

Adjustments for Changes in 13.9 -Not applicable
Cost
Total advance payment 14.2.1 0 % Percentage of the Accepted Contract
Amount payable in the currencies and
proportions in which the Accepted Contract
Amount is payable.
Repayment amortization rate | 14.2.5 (b) Not Applicable
of advance payment
Percentage of Retention 14.3.2 (¢) 10%
Limit of Retention Money 14.3.2 (¢) 10% of the Accepted Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.3(b)(1) | Plant and Materials for payment Free on Board
[list].
14.5.3(c)(i) | Plant and Materials for payment when delivered
to the Site [list].
Minimum Amount of Interim | 14.6.2 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of 14.8 Specify % rate per month of
commercial interest rates for delayed payment.

financial charges in case of
delayed payment
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Conditions Sub- Data
Clause
Maximum total liability of the | 17.6.2 [Select one of the two options below as
Contractor to the Procuring appropriate]
Enti )
ty The product of [insert a
multiplier less or greater than one] times the
Accepted Contract Amount,
or
[insert amount of the
maximum total liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of
insurance: insurance and policy. Period may be from 14
days to 30days.]
a. evidence of insurance. days
b. relevant policies days
Maximum amount of 18.2.4 (d) [Insert maximum amount of deductibles]
deductibles for insurance of
the Procuring Entity's risks
Minimum amount of third- 18.3.2 [Insert amount of third-party insurance]
party insurance
The place of arbitration 20.7.2 Nairobi, Kenya
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SECTION X - CONTRACT FORMS

FORM No. 1 - NOTTFICATION OF INTENTION TO AWARD

FORM NO. 2 — REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]

FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY
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FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not
successful. Send this Notification to the Tenderer's Authorized Representative named in the Tender
Information Form on the format below.

FORMAT

1

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]
i)  Address: [insert Authorized Representative's Address]
iii) Telephone: [insert Authorized Representative's telephone/fax numbers]

iv) Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification

must be sent to all Tenderers simultaneously. This means on the same date and as close to the
same time as possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Award

i)  Procuring Entity: [insert the name of the Procuring Entity]
ii)  Project: [insert name ofproject]
iii) Contract title: [insert the name of thecontract]|

iv) ITT No: [insert ITT reference number from ProcurementPlan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above

contract. The transmission of this Notification begins the Standstill Period. During the Standstill
Period, you may:

Request a debriefing in relation to the evaluation of your tender by submitting a
Procurement-related Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

ii)  Address of the successful Tender

iii) Contract price of the successful Tender Kenya Shillings

(in words

b) The reasons for your tender being unsuccessful are as follows:
c) OtherTenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the
evaluated price as well as the Tender price as read out.
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SNo | Name of Tender Tender Price | Tender’s One Reason Why Not

as read out evaluated price Evaluated
(Note a)
1
2
3
4
5

(Note a) State NE if not evaluated

5. How to request a debriefing

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you
decide to request a debriefing your written request must be made within three (5) Business Days
of receipt of this Notification of Intention to Award.

c) Provide the contract name, reference number, name of the Tenderer, contact details; and
address the request for debriefing as follows:

i) Attention: [insert full name of person, if applicable]
ii)  Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv) Email address: [insert email address]

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the
debriefing within five (3) Business Days of receip tof your request. If we are unable to provide
the debriefing within this period, the Standstill Period shall be extended by five (3) Days after
the date that the debriefing is provided. If this happens, we will notify you and confirm the date
that the extended Standstill Period will end.

e) The debriefing may be in writing, by phone, video conference call or in person. We shall
promptly advise you in writing how the debriefing will take place and confirm the date and time.

f)  If the deadline to request a debriefing has expired, you may still request a debriefing. In this
case, we will provide the debriefing as soon as practicable, and normally no later than fifteen (15)
Days from the date of publication of the Contract Award Notice.

6. How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and
address the Procurement-related Complaint as follows:

i) Attention: [insert full name of person, if applicable]
ii)  Title/position: [insert title/ position]

iil)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

c) At this point in the procurement process, you may submit a Procurement-related Complaint
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challenging the decision to award the contract. You do not need to have requested, or received, a
debriefing before making this complaint. Your complaint must be submitted within the
Standstill Period and received by us before the Standstill Period ends.

d) Further information: For more information refer to the Public Procurement and Disposals Act
2015 and its Regulations a vailable from the Website www.ppra.go.ke.

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i)  Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a
Tender in this tendering process and is the recipient of a Notification of Intention to Award.

i)  The complaint can only challenge the decision to award the contract.
iii)  Youmust submit the complaint within the period stated above.

iv)  You must include, in your complaint, all of the information required to support your
complaint.

Standstill Period

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of
Intention to Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to
contact us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

alanhAana.
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FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD
APPLICATION NO........cceeueee OF....cceuueeee 20..ceueeee

...................................................................... APPLICANT

....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for ......... (Tender description).

REQUEST FOR REVIEW

I/We.ooiiiieieieeeeeene ,the above named Applicant(s), of address: Physical address................ P. O. Box No.............
Tel. No........ Email ............... , hereby request the Public Procurement Administrative Review Board to review the
whole/part of the above mentioned decision on the following grounds , namely:

1.
2,
By this memorandum, the Applicant requests the Board for an order/orders that:
1.
2,

SIGNED ................... (Applicant) Dated on................ day of ............... /...20......

of e 200
SIGNED
Board Secretary
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FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and
identification number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin
numbers and words] [name of currency], as corrected and modified in accordance with the Instructions
to Tenderers, is here by accepted by.................. (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of
Contract, using, for that purpose, one of the Performance Security Forms included in Section VIII,
Contract Forms, of the Tender Document.

AUThOTIZEA SIZNATUTE: ...oeicviiieiiecieeeee ettt rte et e e eete e e steesraeesaaeesaseesee e saeensaannses seeseesnsaennnes

Name and Title Of SIZNATOTY: ...cc.veievieiiieeiieece ettt eete et s e e ste e et aeestaeesteeesaeessseesssessaaeseesseanns

Name Of Procuring ENTILY: ....cueecoieeiiieiieceeeeeeeecteecte st ee e s ste e te e ee s e e e saeeesaeesaaesaesnss saeenssaenneens

Attachment: CONITACt AGT@CINENL: .......ccuveeeveeeeeeciieeetieeceeeeieee e eetteeseeesseesstesesse s saeesssessssessseesssesnsees
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of.........cccccoeuevneennenn. 20.ccceeeennen , between..........ccecueeviennnnen.
................................................... Of et eeeveeeeeennns (hereinafter “the Procuring
Entity”), of the one part, and of

(hereinafter “the Contractor”), of the
other part:
WHEREAS the Procuring Entity desires that the Worksknownas should

be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and
completion of these Worksand the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1 In this Agreement words and expressions shall have the same meanings as are respectively assigned
to them in the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

a)
b)
c)
d)
e)
f)
9)
h)

theNotification of Award

the Form of Tender

the addenda Nos (if any)

the Special Conditions of Contract

the General Conditions of Contract;

the Specifications

the Drawings; and

the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in
this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works
and to remedy defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects there in, the Contract Price or such other sum
as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance
with the Laws of Kenya on the day, month and year specified above.

Signeda nd sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
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FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informedthat (hereinafter  called
"the Contractor") has entered into Contract No. dated with
(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the

execution of
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of __ (in words ),’ such sum being
payable in the types and proportions of currencies in which the Contract Price is payable, upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement,
whether in the demand it self or in a separate signed document accompanying or identifying the
demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without the
Beneficiary needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the..................... Day of............ ,2......., and any demand for
payment under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], inresponse tot he Beneficiary's written request for such extension, such request
to be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

'The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less
provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

*Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee
from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM No. 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditional Demand Bank
Guarantee in stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Procuring
Entity/ Date:

[Insert date of issue] PERFORMANCE
BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

4,

5

By this Bond as Principal (hereinafter called “the
Contractor”) and 1 as Surety (hereinafter
called “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called

“the Procuring Entity”) in the amount of _for the payment of which sum well and truly to be made in
the types and proportions of currencies in which the Contract Price is payable, the Contractor and the
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the

day of ,20 , for in
accordance with the documents, plans, specifications, and amendments there to, which to the extent
here in provided for, are by reference made part here of and are here in after referred to as the
Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly
and faithfully perform the said Contract (including any amendments thereto), then this obligation
shall be null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor
shall be, and declared by the Procuring Entity to be, in default under the Contract, the Procuring
Entity having performed the Procuring Entity's obligations there under, the Surety may promptly
remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for
completing the Contract in accordance with its terms and conditions, and upon determination by
the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract
between such Tenderer, and Procuring Entity and make a vailable as work progresses (even
though there should be a default or a succession of defaults under the Contract or Contracts of
completion arranged under this paragraph) sufficient funds to pay the cost of completion less the
Balance of the Contract Price; but not exceeding, including other costs and damages for which
the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. The term
“Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable
by Procuring Entity to Contractor under the Contract, less the amount properly paid by
Procuring Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in
accordance with its terms and conditions upto a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the
issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of
any person or corporation other than the Procuring Entity named here in or the heirs, executors,
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administrators, successors, and assigns of the Procuring Entity.

In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety
has caused these presents to be sealed with his corporate seal duly at tested by the signature of his

legal representative, this day of 20
SIGNED ON on behalf of
By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of
ProcuringEntity/ Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (hereinafter called “the Contractor”) has entered into
Contract No. dated with the Beneficiary, for the execution of

(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum

(in words ) is to be made against an advance payment
guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (in
words )’ upon receipt by us of the
Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand
itself or in a separate signed document accompanying or identifying the demand, stating either that
the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the
Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying
the amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a
certificate from the Beneficiary's bank stating that the advance payment referred to above has been
credited to the Contractor on its account number at .

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as specified in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount,
less provisional sums, has been certified for payment, oronthe dayof ,2.,> whichever is
earlier. Consequently, any demand for payment under this guarantee must be received by us at this
office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], in response to the Beneficiary's written request for such extension, such request
to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

"The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance
paymen tas specified in the Contract.
“Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time
for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 8 — RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

We have been informed that [insert name of Contractor, which in the case
of a joint venture shall be the name of the joint venture] (hereinafter called "the Contractor") has
entered into Contract No.

[insert reference number of the contract] dated with the
Beneficiary, for the executionof [insert name of
contract and brief description of Works] (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the
Beneficiary retains moneys upto the limit set forth in the Contract (“the Retention Money”), and
that when the Taking-Over Certificate has been issued under the Contract and the first half of the
Retention Money has been certified for payment, and payment of [insert the second half of the
Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] _
([insert amount in words /)’ upon receipt by us of the Beneficiary's complying
demands upported by the Beneficiary's statement, whether in the demand itself or in a separate
signed document accompanying or identifyingthedemand, stating that the Contractor is in breach
of its obligation(s) under the Contract, without your needing to prove or showgrounds for your
demand or the sum specified there in.

A demand under this guarantee may be presented as from the presentation to the
Guarantor of a certificate from the Beneficiary's bank stating that the second half of the Retention
Money as referred to above has been credited to the Contractor on its account number at

[insert name and address ofApplicant's bank].

This guarantee shall expire no later than the.................... Day of......ccceeuenneen. 2t ’, and
any demand for payment under it must be received by us at the office indicated above on or before
that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months] [one year], in response to the Beneficiary's written request for such extension, such
request to be presented to the Guarantor before the expiry of the
guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

“Insert a date that is twenty-eight days after the expiry of retention period after the actua lcompletion date of the contract. The Procuring Entity
should note that in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension
of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the
guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to Regulation 13 (2A)
and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint venture, the tenderer must
submit a separate Form for each member. The beneficial ownership information to be submitted in this Form shall be current as
of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or controls the legal
person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted, and includes those persons

who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.:

identification no] Name of the Tender Title/Description:

[insert

[insert

name of the assignment] to: [insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated [insert date of notification of
award] to furnish additional information on beneficial ownership:/select one option as applicable
and delete the options that are not applicable]

I We here by provide the following beneficial ownership information.

Details of Beneficial ownership

Details of all Beneficial Owners % of % of voting Whether a person | Whether a person
shares a rights a directly or indirectly | directly or
person person holds holds a right to | indirectly
holds in the | in the appoint or remove a | exercises
company company member of the board | significant
Directly or of directors of the | influence or
indirectly company or an | control over the

equivalent governing | Company
body of the Tenderer | (tenderer) (Yes /
(Yes / No) No)

Full Name Directly---- | Directly............ 1. Having the right t‘} L ijelj({:iises

. . — 9% 9% of votin appoint a majority o significant
National identity of shares 0 rig}:ts & the board of the | influence or
card number or directors or an | control over the
1. | Passport number equivalent governing | Company body of

Personal Indirectly------- body of the | the Company

Identification Indirectly-- ‘f‘;/;’ of voting Eeonderer: Yes ----- (tenderer)
________ 0 rights "

Nurr}ber (where % 8 2.Is this right held

applicable) of shares directly or | Yes----- NO----

Nationality indirectly?:

Date of birth ;

. 2. Is this

[dd /mm /yyyy ] Direct.......ccuvuuuneen.e. influence or

Postal address control exercised

directly or

Residential indirectly?

address Indirect..........ccu.......

Telephone Direct..............

number
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Details of all Beneficial Owners % of % of voting Whether a person | Whether a person
shares a rights a directly or indirectly | directly or
person person holds holds a right to | indirectly
holds in the | in the appoint or remove a | exercises
company company member of the board | significant
Directly or of directors of the | influence or
indirectly company or an | control over the

equivalent governing | Company
body of the Tenderer | (tenderer) (Yes /
(Yes / No) No)

Email address

Occupation or Indirect............

profession

Full Name Directly---- | Directly............ 1.~ Having the |1~ Exercises

. . — 9% ....% of voting rlg}}t .to appoint a §1gn1ﬁcant

National identity of shares richts majority of the | influence or

card number or 5 board of the control over the

Passport number directors or an Company body of

Personal Indirectly------- equivalent governing the Company

Identification Indirectly—- ---% of voting body of the (tenderer)

o richts Tenderer: Yes ----- Yes ----- No----

Number (where | |- % & No----

applicable) of shares 2. Is this right

. o held directly or .

Nationality(ies) indirectly?: 2 Is this

Date of birth influence or .

control exercised

[dd/mm/yyyy] Direct.....ccoevevevenen. directly or

Postal address indirectly?

Residential

address Direct..............

Indirect.....................
Telephone
number
Indirect............

Email address

Occupation or
profession

6

II) Am fully aware that beneficial ownership information above shall be reported to the Public
Procurement Regulatory Authority together with other details in relation to contract awards
and shall be maintained in the Government Portal, published and made publicly available
pursuant to Regulation 13(5) of the Companies (Beneficial Ownership Information)
Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in
line with the Data Protection Act shall not be published or made public). Note that Personally
Identifiable Information (PII) is defined as any information that can be used to distinguish
one person from another and can be used to deanonymize previously anonymous data. This
information includes National identity card number or Passport number, Personal Identification

Number, Date of birth, Residential address, email address and Telephone number.
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II)In determining who meets the threshold of who a beneficial owner is, the Tenderer must
consider a natural person who in relation to the company:

(a) holds at least ten percent of the issued shares in the company either directly or
indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or
indirectly;

(c) holds a right, directly or indirectly, to appoint or remove a director of the
company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.

Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert

complete name of person duly authorized to sign the Tender]

Designation of the person signing the Tender: ....................... [insert complete title of the

person signing the Tender]

Signature of the person named above: ....................... [insert signature of person whose name

and capacity are shown above]

Date this ..........ccceuuen... [insert date of signing] day of ......c.cccceeevenne. [Insert month], [insert

year]

Bidder Official Stamp
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