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INVITATION TO TENDER   

  

Narok County Government  

P.O Bos 898  

NAROK  

Email: www.narok.go.ke   

Date: 14
TH

 January, 2025  

  

PROPOSED CONSTRUCTION OF TWO DOMITORIES MAJI-MOTO PRIMARY 

SCHOOL (NAROOSURA MAJI-MOTO WARD)-TENDER NO: NCG/OT/097/2024-

2025  

1. The NAROK COUNTY GOVERNMENT invites sealed tenders for the above tender for 

proposed construction of two dormitories for Maji-moto primary school (Naroosura Maji-

Moto  Ward).  

2. Tendering will be conducted under OPEN Tender Procurement Method using a standardized 

tender document.    

3. Tenderer may obtain further information and inspect the Tender Documents during office 

hours of 0800hrs to 1600hrs.    

4. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain 

valid for 120 days from the date of opening of tenders.   

5. Tender documents may be obtained electronically from the website www.narok.go.ke    or 

the PPIP website, www.tenders.go.ke  . Tender documents obtained electronically from the 

two (2) websites will be FREE OF CHARGE. Tenderers downloading documents from the 

two (2) websites, i.e. www.Narok County.go.ke or the PPIP website, www.tenders.go.ke 

shall immediately advise the NAROK COUNTY that they have downloaded the tender 

documents, giving full contact addresses of the tenderer (name of tenderer, email, telephone 

number and postal address) through submission of their details to the email addresses email: 

procurement@narok.go.ke      

6. All Tenders must be accompanied by a tender security of KSHS 500,000 of the tender price.   

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted.   

8. Completed tenders must be delivered to the address below on or before 1100hrs on 

23
RD

 JANUARY, 2025. Electronic Tenders will not be permitted.   

9. Tenders will be opened immediately after the deadline date and time specified above or any 

deadline date and times specified later. Tenders will be publicly opened in the presence of 

the Tenderers' designated representatives who choose to attend at the address below.   

10. Late tenders will be rejected.   

  



 

 

11. The addresses referred to above are:   

A. Address for obtaining further information and for purchasing tender documents   

Supplies Chain Management Office   

Narok County Government ,    

Email. procurement@narok.go.ke   

   

B. Address for Submission of Tenders (office or Tender or Tender Box).   

County secretary     

Narok County Government   

P.O Box 898-20500    Narok    

   

          C.        Address for Opening of Tenders.    

       Narok County Assembly Hall 2                          

Narok County Government     

P.O Box 898-20500                        

Narok    

   

Yours sincerely,    

Ag Director Supplies Chain Management Services   

Narok County Government,    

Email procurement@narok.go.ke   

   

        

  

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

  

PART 1 - TENDERING PROCEDURES   

   



 

 

   

   

   

   

   

   

   

   

   

   

   

  

SECTION I: INSTRUCTIONS TO TENDERERS    

A   General Provisions   

1. Scope of Tender   

1.1 Narok County Government as defined in the Appendix to Conditions of Contract invites 

tenders for Works Contract as described in the tender documents. The name, 

identification, and number of lots (contracts) of this Tender Document are specified in the 

TDS.   

2. Fraud and Corruption   

2.1 Narok County Government requires compliance with the provisions of the Public 

Procurement and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in 

corruption”. The tender submitted by a person shall include a declaration that the person 

shall not engage in any corrupt or fraudulent practice and a declaration that the person 

or his or her sub-contractors are not debarred from participating in public procurement 

proceedings.   

2.2 Narok County Government requires compliance with the provisions of the Competition 

Act 2010, regarding collusive practices in contracting. Any tenderer found to have 

engaged in collusive conduct shall be disqualified and criminal and/or civil sanctions may 

be imposed. To this effect, Tenders shall be required to complete and sign the “Certificate 

of Independent Tender Determination” annexed to the Form of Tender.   

2.3 Tenderers shall permit and shall cause their agents (where declared or not), 

subcontractors, sub-consultants, service providers, suppliers, and their personnel, to 

permit Narok County Government to inspect all accounts, records and other documents 

relating to any initial selection process, pre-qualification process, tender submission, 

proposal submission, and contract performance (in the case of award), and to have them 

audited by auditors appointed by the Procuring Entity.   

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require 

that the firms or their Affiliates competing for a specific assignment do not derive a 

competitive advantage from having provided consulting services related to this tender. 

To that end, Narok County Government shall indicate in the Data Sheet and make 

available to all the firms together with this tender document all information that would 

in that respect give such firm any unfair competitive advantage over competing firms.   

3. Eligible Tenderers   



 

 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution 

subject to ITT 3.8, or an individual or any combination of such entities in the form of a 

joint venture (JV) under an existing agreement or with the intent to enter into such an 

agreement supported by a letter of intent. In the case of a joint venture, all members shall 

be jointly and severally liable for the execution of the entire Contract in accordance with 

the Contract terms. The JV shall nominate a Representative who shall have the authority 

to conduct all business for and on behalf of any and all the members of the JV during the 

tendering process and, in the event the JV is awarded the Contract, during contract 

execution. Members of a joint venture may not also make an individual tender, be a 

subcontractor in a separate tender or be part of another joint venture for the purposes 

of the same Tender. The maximum number of JV members shall be specified in the TDS.   

  

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. 

Child, Parent, Brother or Sister of a Spouse, their business associates or agents and 

firms/organizations in which they have a substantial or controlling interest shall not be 

eligible to tender or be awarded a contract. Public Officers are also not allowed to 

participate in any procurement proceedings.   

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 

interest shall be disqualified. A tenderer may be considered to have a conflict of interest 

for the purpose of this tendering process, if the tenderer:   

a) Directly or indirectly controls, is controlled by or is under common control with 

another tenderer; or   

b) Receives or has received any direct or indirect subsidy from another tenderer; or   

c) Has the same legal representative as another tenderer; or   

d) Has a relationship with another tenderer, directly or through common third parties, 

that puts it in a position to influence the tender of another tenderer, or influence the 

decisions of Narok County Government regarding this tendering process; or   

e) Any of its affiliates participated as a consultant in the preparation of the design or 

technical specifications of the goods or works that are the subject of the tender; or   

f) any of its affiliates has been hired (or is proposed to be hired) by  Narok County   

Government as a consultant for Contract implementation; or   

g) Would be providing goods, works, or non-consulting services resulting from or 

directly related to consulting services for the preparation or implementation of the 

contract specified in this Tender Document; or   

h) Has a close business or personal relationship with senior management or professional 

staff of Narok County Government who has the ability to influence the bidding 

process and:   

i) are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; 

or  

ii) may be involved in the implementation or supervision of such Contract unless 

the conflict stemming from such relationship has been resolved in a manner 

acceptable to Narok County Government throughout the tendering process 

and execution of the Contract.  

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. 

A tenderer that is proven to have been involved in any of these practices shall be 

automatically disqualified.   

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 

Tender, except for permitted alternative tenders. This includes participation as a 



 

 

subcontractor in other Tenders. Such participation shall result in the disqualification of all 

Tenders in which the firm is involved. Members of a joint venture may not also make an 

individual tender, be a subcontractor in a separate tender or be part of another joint 

venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member 

may participate as a subcontractor in more than one tender.   

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant 

to ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer 

is constituted, incorporated or registered in and operates inconformity with the provisions 

of the laws of that country, as evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration documents, as the case may 

be. This criterion also shall apply to the determination of the nationality of proposed 

subcontractors or sub-consultants for any part of the Contract including related Services.   

3.7 A Tenderer that has been debarred from participating in public procurement shall be 

ineligible to tender or be awarded a contract. The list of debarred firms and individuals 

is available from the website of PPRA www.ppra.go.ke.   

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible 

to tender and be awarded a Contract(s) only if it is determined by Narok County 

Government to meet the following conditions, i.e. if it is:   

i) A legal public entity of Government and/or public administration, ii) financially 

autonomous and not receiving any significant subsidies or budget support from any public 

entity or Government, and   

iii) operating under commercial law and vested with legal rights and liabilities similar to 

any commercial enterprise to enable it compete with firms in the private sector on 

an equal basis.   

3.9 Firms and individuals shall be ineligible if their countries of origin are:   

a) as a matter of law or official regulations, Kenya prohibits commercial relations with 

that country, or   

b) by an act of compliance with a decision of the United Nations Security Council taken 

under Chapter VII of the Charter of the United Nations, Kenya prohibits any import 

of goods or contracting of works or services from that country, or any payments to 

any country, person, or entity in that country.   

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 

Entity, as Narok County Government shall reasonably request.   

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract 

inputs (in supplies, local subcontracts and labor) from citizen suppliers and contractors. 

To this end, a foreign tenderer shall provide in its tender documentary evidence that this 

requirement is met. Foreign tenderers not meeting this criterion will be automatically 

disqualified. Information required to enable Narok County Government determine if this 

condition is met shall be provided for this purpose in    

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign 

tenderer, if the tenderer is not registered in Kenya or if the tenderer is registered in Kenya 

and has less than 51 percent ownership by Kenyan citizens. JVs are considered as foreign 

tenderers if the individual member firms are not registered in Kenya or if are registered 

in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not 

subcontract to foreign firms more than 10 percent of the contract price, excluding 

provisional sums.   

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 

contractors be registered with the National Construction Authority and be issued with a 



 

 

Registration Certificate before they can undertake any construction works in Kenya. 

Registration shall not be a condition for tender, but it shall be a condition of contract 

award and signature. A selected tenderer shall be given opportunity to register before 

such award and signature of contract. Application for registration with National 

Construction Authority may be accessed from the website www.nca.go.ke.   

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 

undertakings which may prevent, distort or lessen competition in provision of services 

are prohibited unless they are exempt in accordance with the provisions of Section 25 of 

the Competition Act, 2010. JVs will be required to seek for exemption from the 

Competition Authority. Exemption shall not be a condition for tender, but it shall be a 

condition of contract award and signature. A JV tenderer shall be given opportunity to 

seek such exemption as a condition of award and signature of contract. Application for 

exemption from the Competition Authority of Kenya may be accessed from the website 

www.cak.go.ke.   

3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled 

his/her tax obligations by producing a valid tax compliance or valid tax certificate issued 

by the Kenya Revenue Authority.   

4. Eligible Goods, Equipment, and Services   

4.1 Goods, equipment and services to be supplied under the Contract may have their origin 

in any country that is not ineligible under ITT3.9. At the Procuring Entity's request, 

Tenderers may be required to provide evidence of the origin of Goods, equipment and 

services.   

4.2 Any goods, works and production processes with characteristics that have been declared 

by the relevant national environmental protection agency or by other competent 

authority as harmful to human beings and to the environment shall not be eligible for 

procurement.   

5. Tenderer's Responsibilities   

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 

tender, and Narok County Government will in no case be responsible or liable for those 

costs.   

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and 

examine and inspect the Site of the Works and its surroundings and obtain all information 

that may be necessary for preparing the tender and entering into a contract for 

construction of the Works. The costs of visiting the Site shall be at the tenderer's own 

expense.   

5.3 The Tenderer and any of its personnel or agents will be granted permission by  Narok 

County Government to enter up on its premises and lands for the purpose of such visit. 

The Tenderer shall indemnify Narok County Government against all liability arising from 

death or personal injury, loss of or damage to property, and any other losses and expenses 

incurred as a result of the examination and inspection.   

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a 

preliminary description of the proposed work method and schedule, including charts, as 

necessary or required.   

 B.   CONTENTS OF TENDER DOCUMENTS   



 

 

6. Sections of Tender Document   

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 

below, and which should be read in conjunction with any Addenda issued in accordance 

with ITT10.   

 PART 1: Tendering Procedures    

i) Section I: Instructions to Tenderers  

ii) Section II: Tender Data Sheet (TDS) 

     iii) Section III: Evaluation and        

Qualification Criteria 

     iv) Section IV: Tendering Forms  

 PART 2: Works' Requirements    

i) Section V: Bills of Quantities  

ii) Section VI: Specifications  

               iii) Section VII: Drawings  

PART3: Conditions of Contract and Contract Forms    

i) Section   VIII:   General    Conditions (GCC)  

ii) Section IX: Particular Conditions of Contract   

iii) Section X: Contract Forms   

6.2 The Invitation to Tender Document (ITT) issued by Narok County Government is not 

part of the Contract documents.   

6.3 Unless obtained directly from the Procuring Entity, Narok County Government is not 

responsible for the completeness of the Tender document, responses to requests for 

clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting 

(if any), or Addenda to the Tender document in accordance with ITT 10. In case of any 

contradiction, documents obtained directly from Narok County Government shall 

prevail.   

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in 

the Tender Document and to furnish with its Tender all information and documentation 

as is required by the Tender document.   

7. Clarification of Tender Document Site Visit, Pre-Tender Meeting   

7.1 A Tenderer requiring any clarification of the Tender Document shall contact Narok County 

Government in writing at the Procuring Entity's address specified in the TDS or raise its 

enquiries during the pre-Tender meeting if provided for in accordance with ITT   

7.2 Narok County Government will respond in writing to any request for clarification, 

provided that such request is received not later than the period specified in the TDS prior 

to the deadline for submission of tenders.  Narok County Government shall forward 

copies of its response to all tenderers who have acquired the Tender Documents in 

accordance with ITT 7.4, including a description of the inquiry but without identifying its 

source. If so specified in   the TDS, Narok County Government shall also promptly publish 

its response at the web page identified in the TDS. Should the clarification result in changes 



 

 

to the essential elements of the Tender Documents, Narok County Government shall 

amend the Tender Documents following the procedure under ITT 8 and ITT 22.2.   

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine 

and inspect the site(s) of the required contracts and obtain all information that may be necessary 

for preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense.  

Narok County Government shall specify in the TDS if a pre- arranged Site visit and or a 

pretender meeting will be held, when and where. The Tenderer's designated representative is 

invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The 

purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage.   

The Tenderer is requested to submit any questions in writing, to reach  Narok County  

Government not later than the period specified in the TDS before the meeting. Minutes of a pre-

arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 

questions asked by Tenderers and the responses given, together with any responses prepared after 

the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender Documents. 

Minutes shall not identify the source of the questions asked.   

7.2 Narok County Government shall also promptly publish anonymized (no names) Minutes 

of the pre-arranged site visit and those of the pre-tender meeting at the web page 

identified in the TDS. Any modification to the Tender Documents that may become 

necessary as a result of the pre-arranged site visit and those of the pre-tender meeting 

shall be made by  Narok County Government exclusively through the issue of an 

Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. 

Non-attendance at the pre-arranged site visit and the pre-tender meeting will not be a 

cause for disqualification of a Tenderer.   

8. Amendment of Tender Documents   

8.1 At any time prior to the deadline for submission of Tenders, Narok County Government 

may amend the Tender Documents by issuing addenda.   

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated 

in writing to all who have obtained the Tender Documents from the Procuring Entity.  

Narok County Government shall also promptly publish the addendum on the Procuring 

Entity's website in accordance with ITT 7.5.   

8.3 To give Tenderers reasonable time in which to take an addendum into account in 

preparing their Tenders, Narok County Government should extend the deadline for the 

submission of Tenders, pursuant to ITT 22.2.   

 C.    PREPARATION OF TENDERS   

9. Cost of Tendering   

The Tenderer shall meet all costs associated with the preparation and submission of its 

Tender, and Narok County Government shall not be responsible or liable for those costs, 

regardless of the conduct or outcome of the tendering process.   

10. Language of Tender   

The Tender, as well as all correspondence and documents relating to the tender exchanged 

by the tenderer and the Procuring Entity, shall be written in the English Language. 

Supporting documents and printed literature that are part of the Tender may be in another 



 

 

language provided they are accompanied by an accurate and notarized translation of the 

relevant passages into the English Language, in which case, for purposes of interpretation 

of the Tender, such translation shall govern.   

11. Documents Comprising the Tender   

11.1 The Tender shall comprise the following:   

a) Form of Tender prepared in accordance with ITT 12;   

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 

and ITT 14;   

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;   

d) Alternative Tender, if permissible, in accordance with ITT 13;   

e) Authorization: written confirmation authorizing the signatory of the Tender to 

commit the Tenderer, in accordance with ITT 20.3;   

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the   

Tenderer's qualifications to perform the Contract if its Tender is accepted;   

g) Conformity: a technical proposal in accordance with ITT 16;   

h) Any other document required in the TDS.   

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include 

a copy of the Joint Venture Agreement entered into by all members. Alternatively, a 

letter of intent to execute a Joint Venture Agreement in the event of a successful Tender 

shall   

be signed by all members and submitted with the Tender, together with a copy of the 

proposed JV Agreement. Change of membership and conditions of the JV prior to 

contract signature will render the tender liable for disqualification.   

12. Form of Tender and Schedules   

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared 

using the relevant forms furnished in Section IV, Tendering Forms. The forms must be 

completed without any alterations to the text, and no substitutes shall be accepted 

except as provided under ITT 20.3. All blank spaces shall be filled in with the 

information requested. The Tenderer shall chronologically serialize all pages of the 

tender documents submitted.   

   

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and 

gratuities, if any, paid or to be paid to agents or any other party relating to this Tender.   

13. Alternative Tenders   

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.   

13.2 When alternative times for completion are explicitly invited, a statement to that effect 

will be included in the TDS, and the method of evaluating different alternative times for 

completion will be described in Section III, Evaluation and Qualification Criteria.   



 

 

13.3 Except as provided under ITT13.4 below, Tenderers wishing to offer technical 

alternatives to the requirements of the Tender Documents must first price the Procuring 

Entity's design as described in the Tender Documents and shall further provide all 

information necessary for a complete evaluation of the alternative by the Procuring 

Entity, including drawings, design calculations, technical specifications, breakdown of 

prices, and proposed construction methodology and other relevant details. Only the 

technical alternatives, if any, of the Tenderer with the Winning Tender conforming to 

the basic technical requirements shall be considered by the Procuring Entity.   

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical 

solutions for specified parts of the Works, and such parts will be identified in the TDS, 

as will the method for their evaluating, and described in Section VII, Works' 

Requirements.   

14. Tender Prices and Discounts   

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the 

Form of Tender and in the Bill of Quantities shall conform to the requirements specified 

below.   

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill 

of Quantities. Items against which no rate or price is entered by the Tenderer shall be 

deemed covered by the rates for other items in the Bill of Quantities and will not be 

paid for separately by the Procuring Entity. An item not listed in the priced Bill of 

Quantities shall be assumed to be not included in the Tender, and provided that the 

Tender is determined substantially responsive notwithstanding this omission, the average 

price of the item quoted by substantially responsive Tenderers will be added to the 

Tender price and the equivalent total cost of the Tender so determined will be used for 

price comparison.   

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the 

total price of the Tender, including any discounts offered.   

14.4 The Tenderer shall quote any discounts and the methodology for their application in 

the Form of Tender, in accordance with ITT 12   

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are 

not subject to adjustment during the performance of the Contract in accordance with 

the provisions of the Conditions of Contract, except in cases where the contract is subject 

to fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish 

the indices and weightings for the price adjustment formulae in the Schedule of 

Adjustment Data and Narok County Government may require the Tenderer to justify its 

proposed indices and weightings.   

14.6 Where tenders are being invited for individual lots (contracts) or for any combination 

of lots (packages), tenderers wishing to offer discounts for the award of more than one 

Contract shall specify in their Tender the price reductions applicable to each package, or 

alternatively, to individual Contracts within the package. Discounts shall be submitted 

in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at 

the same time.   

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for 

any other cause, as of the date 30 days prior to the deadline for submission of Tenders, 

shall be included in the rates and prices and the total Tender Price submitted by the 

Tenderer.   



 

 

15. Currencies of Tender and Payment   

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same.   

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be 

quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings   

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the 

Works supplied from outside Kenya (referred to as “the foreign currency 

requirements”) shall (if so allowed in the TDS) indicate in the Appendix to Tender 

the percentage(s) of the Tender Price (excluding Provisional Sums), needed by the 

Tenderer for the payment of such foreign currency requirements, limited to no 

more than two foreign currencies.   

b) The rates of exchange to be used by the Tenderer in arriving at the local currency 

equivalent and the percentage(s) mentioned in (a) above shall be specified by the  

Tenderer in the Appendix to Tender and shall be based on the exchange rate provided  

by the Central Bank of Kenya on the date 30 days prior to the actual date of tender 

opening. Such exchange rate shall apply for all foreign payments under the Contract.   

15.3 Tenderers may be required by Narok County Government to justify, to the Procuring 

Entity's satisfaction, their local and foreign currency requirements, and to substantiate 

that the amounts included in the unit rates and prices and shown in the Schedule of 

Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed 

breakdown of the foreign currency requirements shall be provided by Tenderers.   

16. Documents Comprising the Technical Proposal   

The Tenderer shall furnish a technical proposal including a statement of work methods, 

equipment, personnel, schedule and any other information as stipulated in Section IV, 

Tender Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal 

to meet the work's requirements and the completion time.   

17. Documents Establishing the Eligibility and Qualifications of the Tenderer   

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 

establish Tenderer's eligibility in accordance with ITT 4.   

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 

qualifications to perform the Contract the Tenderer shall provide the information 

requested in the corresponding information sheets included in Section IV, Tender Forms.   

17.3 If a margin of preference applies as specified in accordance with ITT33. 1, national 

tenderers, individually or in joint ventures, applying for eligibility for national 

preference shall supply all information required to satisfy the criteria for eligibility 

specified in accordance with ITT 33.1.   

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such 

information, including details of ownership, as shall be required to determine whether, 

according to the classification established by the Procuring Entity, a particular contract 

or group of contractors qualifies for a margin of preference. Further the information will 

enable Narok County Government to identify any actual or potential conflict of interest 

in relation to the procurement and/or contract management processes, or a possibility 

of collusion between tenderers, and there by help to prevent any corrupt influence in 

relation to the procurement process or contract management.   

17.5 The purpose of the information described in ITT 17.2 above overrides any claims to 

confidentiality which a tenderer may have. There can be no circumstances in which it 



 

 

would be justified for a tenderer to keep information relating to its ownership and 

control confidential where it is tendering to undertake public sector work and receive 

public sector funds. Thus, confidentiality will not be accepted by Narok County 

Government as a justification for a Tenderer's failure to disclose, or failure to provide 

required information on its ownership and control.   

17.6 The Tenderer shall provide further documentary proof, information or authorizations 

that Narok County Government may request in relation to ownership and control 

which information on any changes to the information which was provided by the 

tenderer under ITT 6.4. The obligations to require this information shall continue for 

the duration of the procurement process and contract performance and after completion 

of the contract, if any change to the information previously provided may reveal a 

conflict of interest in relation to the award or management of the contract.   

17.7 All information provided by the tenderer pursuant to these requirements must be 

complete, current, and accurate as at the date of provision to the Procuring Entity. In 

submitting the information required pursuant to these requirements, the Tenderer shall 

warrant that the information submitted is complete, current and accurate as at the date 

of submission to the Procuring Entity.   

17.8 If a tenderer fails to submit the information required by these requirements, its tenderer 

will be rejected. Similarly, if  Narok County Government is unable, after taking 

reasonable steps, to verify to a reasonable degree the information submitted by a 

tenderer pursuant to these requirements, then the tender will be rejected.   

   

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by  

Narok County Government (whether through its own enquiries, through notification 

by the public or otherwise), shows any conflict of interest which could materially and 

improperly benefit the tenderer in relation to the procurement or contract management 

process, then:   

i) If the procurement process is still on going, the tenderer will be disqualified from the 

procurement process,   

ii) If the contract has been awarded to that tenderer, the contract award will be set aside,   

iii) The tenderer will be referred to the relevant law enforcement authorities for 

investigation of whether the tenderer or any other persons have committed any 

criminal offence.   

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, 

inaccurate or out-of-date, or attempts to obstruct the verification process, then the 

consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable 

satisfaction of Narok County Government that any such act was not material, or was 

due to genuine error which was not attributable to the intentional act, negligence or 

recklessness of the tender.   

18. Period of Validity of Tenders   

18.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender 

Validity period starts from the date fixed for the Tender submission deadline (as 

prescribed by Narok County Government in accordance with ITT 22). A Tender valid 

for a shorter period shall be rejected by Narok County Government as non-responsive.   

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, Narok 

County Government may request Tenderers to extend the period of validity of their 

Tenders. The request and the responses shall be made in writing. If a Tender Security is 

requested in accordance with ITT 19, it shall also be extended for thirty (30) days 

beyond the deadline of the extended validity period. A Tenderer may refuse the request 



 

 

without forfeiting its Tender security. A Tenderer granting their quest shall not be 

required or permitted to modify its Tender.   

19. Tender Security   

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or 

a Tender Security as specified in the TDS, in original form and, in the case of a Tender 

Security, in the amount and currency specified in the TDS. A Tender-Securing Declaration 

shall use the form included in Section IV, Tender Forms.   

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a 

demand guarantee in any of the following forms at the Tenderer's option:  i) cash;  

ii) a bank guarantee;   

iii) a guarantee by an insurance company registered and licensed by the 

Insurance   

Regulatory Authority listed by the Authority; or  

iv) a guarantee issued by a financial institution approved and licensed by the 

Central Bank of Kenya, from a reputable source, and an eligible country.   

19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 

bank shall have a correspondent bank located in Kenya to make it enforceable. The 

Tender Security shall be valid for thirty (30) days beyond the original validity period of 

the Tender, or beyond any period of extension if requested under ITT 18.2.   

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 

Tender not accompanied by a substantially responsive Tender Security or Tender-  

Securing Declaration shall be rejected by  Narok County Government as non-responsive.   

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 

Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing 

the Contract and furnishing the Performance Security and any other documents required 

in the TDC- Narok County Government shall also promptly return the tender security 

to the tenderers where the procurement proceedings are terminated, all tenders were 

determined non-responsive or a bidder declines to extend tender validity period.   

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 

once the successful Tenderer has signed the Contract and furnished the required 

Performance Security, and any other documents required in the TDS.   

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:   

a) if a Tenderer withdraws its Tender during the period of Tender validity specified 

by the Tenderer on the Form of Tender, or any extension there to be provided by 

the Tenderer; or   

b) if the successful Tenderer fails to:   

i) sign the Contract in accordance with ITT 47; or  ii) furnish a Performance Security and 

if required in the TDS, and any other documents required in the TDS.   

19.8 Where tender securing declaration is executed,  Narok County Government shall 

recommend to the PPRA that PPRA debars the Tenderer from participating in public 

procurement as provided in the law.   

   

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of 

the JV that submits the Tender. If the JV has not been legally constituted into a legally 



 

 

enforceable JV at the time of tendering, the Tender Security or the Tender-Securing 

Declaration shall be in the names of all future members as named in the letter of intent 

referred to in ITT 4.1 and ITT 11.2.   

19.10 A tenderer shall not issue a tender security to guarantee itself.   

20. Format and Signing of Tender   

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as 

described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted 

in accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the 

Tenderer shall submit copies of the Tender, in the number specified in the TDS and clearly 

mark them “COPY.” In the event of any discrepancy between the original and the 

copies, the original shall prevail.   

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 

confidential to their business. This may include proprietary information, trade secrets, 

or commercial or financially sensitive information.   

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and 

shall be signed by a person duly authorized to sign on behalf of the Tenderer. This 

authorization shall consist of a written confirmation as specified in the TDS and shall be 

attached to the Tender. The name and position held by ach person signing the 

authorization must be typed or printed below the signature. All pages of the Tender 

where entries or amendments have been made shall be signed or initialed by the person 

signing the Tender.   

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative 

of the JV on behalf of the JV, and so as to be legally binding on all the members as 

evidenced by a power of attorney signed by their legally authorized representatives.   

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 

initialed by the person signing the Tender.   

 D.   SUBMISSION AND OPENING OF TENDERS   

21. Sealing and Marking of Tenders   

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 

package, or in a single sealed container bearing the name and Reference number of the 

Tender, addressed to  Narok County Government and a warning not to open before the 

time and date for Tender opening date. Within the single envelope, package or 

container, the Tenderer shall place the following separate, sealed envelopes:   

a) in an envelope or package or container marked “ORIGINAL”, all documents 

comprising the Tender, as describedinITT11; and   

b) in an envelope or package or container marked “COPIES” all required copies of 

the Tender; and   

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:   

   i)   in an envelope or package or container marked “ORIGINAL - ALTERNATIVE   

TENDER”, the alternative Tender; and ii) in the envelope or package or 

container marked “COPIES-ALTERNATIVE TENDER”, all required copies of the 

alternative Tender.   

   



 

 

The inner envelopes or packages or containers shall:   

a) Bear the name and address of the Procuring Entity.   

b) Bear the name and address of the Tenderer; and   

c) Bear the name and Reference number of the Tender.   

21.2 If an envelope or package or container is not sealed and marked as required,  Narok 

County Government will assume no responsibility for the misplacement or premature 

opening of the Tender. Tenders that were misplaced or opened prematurely will not be 

accepted.   

22. Deadline for Submission of Tenders   

22.1 Tenders must be received by  Narok County Government at the address specified in the 

TDS and no later than the date and time also specified in the TDS. When so specified in 

the TDS, Tenderers shall have the option of submitting their Tenders electronically. 

Tenderers submitting Tenders electronically shall follow the electronic Tender submission 

procedures specified in the TDS.   

22.2 Narok County Government may, at its discretion, extend the deadline for the submission 

of Tenders by amending the Tender Documents in accordance with ITT 8, in which case 

all rights and obligations of Narok County Government and Tenderers previously subject 

to the deadline shall thereafter be subject to the deadline as extended.   

23. Late Tenders   

23.1 Narok County Government shall not consider any Tender that arrives after the deadline 

for submission of tenders, in accordance with ITT 22. Any Tender received by Narok 

County Government after the deadline for submission of Tenders shall be declared late, 

rejected, and returned unopened to the Tenderer.   

24. Withdrawal, Substitution, and Modification of Tenders   

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted 

by sending a written notice, duly signed by an authorized representative, and shall 

include a copy of the authorization in accordance with ITT 20.3, (except that 

withdrawal notices do not require copies). The corresponding substitution or 

modification of the Tender must accompany the respective written notice. All notices 

must be:   

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that 

withdrawals notices do not require copies), and in addition, the respective 

envelopes shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,”   

“MODIFICATION; “and   

b) received by  Narok County Government prior to the deadline prescribed for 

submission of Tenders, in accordance with ITT 22.   

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned 

unopened to the Tenderers.   

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Tenders and the expiration of the period of Tender validity 

specified by the Tenderer on the Form of Tender or any extension thereof.   

25. Tender Opening   



 

 

25.1 Except in the cases specified in ITT 23 and ITT 24.2,  Narok County Government shall 

publicly open and read out all Tenders received by the deadline, at the date, time and 

place specified in the TDS, in the presence of Tenderers' designated representatives and 

anyone who chooses to attend. Any specific electronic Tender opening procedures 

required if electronic Tendering is permitted in accordance with ITT 22.1, shall be as 

specified in the TDS.   

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelopes with the corresponding Tender shall not be opened but returned to the 

Tenderer. No Tender withdrawal shall be permitted unless the corresponding withdrawal 

notice contains a valid authorization to request the withdrawal and is read out attender 

opening.   

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged 

with the corresponding Tender being substituted, and the substituted Tender shall not be 

opened, but returned to the Tenderer. No Tender substitution shall be permitted unless 

the corresponding substitution notice contains a valid authorization to request the 

substitution and is read out at Tender opening.   

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding Tender. No Tender modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to request the 

modification and is read out at Tender opening.   

25.5 Next, all remaining envelopes shall be opened on each time, reading out: the name of 

the Tenderer and whether there is a modification; the total Tender Price, per lot 

(contract) if applicable, including any discounts and alternative Tenders; the presence or 

absence of a Tender Security or Tender-Securing Declaration, if required; and any other 

details as Narok County Government may consider appropriate.   

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 

opening shall be considered further for evaluation. The Form of Tender and pages of 

the Bill of Quantities (to be decided on by the tender opening committee) are to be 

initialed by the members of the tender opening committee attending the opening.   

25.7 At the Tender Opening, Narok County Government shall neither discuss the merits of 

any Tender nor reject any Tender (except for late Tenders, in accordance with ITT 23.1).   

25.8 The Narok County procuring Entity  shall prepare minutes of the Tender Opening that 

shall include, as a minimum:   

a) The name of the Tenderer and whether there is a withdrawal, substitution, or 

modification;   

b) The Tender Price, per lot (contract) if applicable, including any discounts;   

c) Any alternative Tenders;   

d) The presence or absence of a Tender Security, if one was required.   

e) Number of pages of each tender document submitted.   

   

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. 

The omission of a Tenderer's signature on the minutes shall not invalidate the contents 

and effect of the minutes. A copy of tender opening register shall be issued to a tenderer 

upon request.   

 

 



 

 

 E.    EVALUATION AND COMPARISON OF TENDERS   

26. Confidentiality   

26.1 Information relating to the evaluation of Tenders and recommendation of contract 

award shall not be disclosed to Tenderers or any other persons not officially concerned 

with the Tender process until information on Intention to Award the Contract is 

transmitted to all Tenderers in accordance with ITT 43.   

26.2 Any effort by a Tenderer to influence Narok County Government in the evaluation of 

the Tenders or Contract award decisions may result in the rejection of its tender.   

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract 

award, if a tenderer wishes to contact Narok County Government on any matter related 

to the tendering process, it shall do so in writing.   

27. Clarification of Tenders   

27.1 To assist in the examination, evaluation, and comparison of the tenders, and 

qualification of the tenderers, Narok County Government may, at its discretion, ask any 

tenderer for a clarification of its tender, given a reasonable time for a response. Any 

clarification submitted by a tenderer that is not in response to a request by  Narok 

County Government shall not be considered. The Procuring Entity's request for 

clarification and the response shall be in writing. No change, including any voluntary 

increase or decrease, in the prices or substance of the tender shall be sought, offered, or 

permitted, except to confirm the correction of arithmetic errors discovered by  Narok 

County Government in the evaluation of the tenders, in accordance with ITT 31.   

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 

Procuring Entity's request for clarification, its Tender may be rejected.   

28. Deviations, Reservations, and Omissions   

28.1 During the evaluation of tenders, the following definitions apply:   

a) “Deviation” is a departure from the requirements specified in the tender document;   

b) “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the tender document; and   

c) “Omission” is the failure to submit part or all of the information or documentation 

required in the Tender document.   

29. Determination of Responsiveness   

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 

contents of the tender itself, as defined in ITT 11.   

29.2 A substantially responsive Tender is one that meets the requirements of the Tender 

document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, if accepted, would:   

a) Affect in any substantial way the scope, quality, or performance of the Works  specified 

in the Contract; or   



 

 

b) limit in any substantial way, inconsistent with the tender document, the Procuring   

Entity's rights or the tenderer's obligations under the proposed contract; or   

c) if rectified, would unfairly affect the competitive position of other tenderers presenting 

substantially responsive tenders.   

29.3 Narok County Government shall examine the technical aspects of the tender submitted 

in accordance with ITT 16, to confirm that all requirements of Section VII, Works' 

Requirements have been met without any material deviation, reservation or omission.   

29.4 If a tender is not substantially responsive to the requirements of the tender document, 

it shall be rejected by Narok County Government and may not subsequently be made 

responsive by correction of the material deviation, reservation, or omission.   

30. Non-material non-conformities   

30.1 Provided that a tender is substantially responsive, Narok County Government may 

waive any non-conformities in the tender.   

30.2 Provided that a Tender is substantially responsive, Narok County Government may 

request that the tenderer submit the necessary information or documentation, within a 

reasonable period of time, to rectify nonmaterial non- conformities in the tender related 

to documentation requirements. Requesting information or documentation on such 

non-conformities shall not be related to any aspect of the price of the tender. Failure of 

the tenderer to comply with the request may result in the rejection of its tender.   

30.3 Provided that a tender is substantially responsive,  Narok County Government shall 

rectify quantifiable nonmaterial non-conformities related to the Tender Price. To this 

effect, the Tender Price shall be adjusted, for comparison purposes only, to reflect the 

price of a missing or non-conforming item or component in the manner specified in the 

TDS.   

31. Arithmetical Errors   

31.1 The tender sum as submitted and read out during the tender opening shall be absolute 

and final and shall not be the subject of correction, adjustment or amendment in anyway 

by any person or entity.   

31.2 Provided that the Tender is substantially responsive, Narok County Government shall 

handle errors on the following basis:   

a) Any error detected if considered a major deviation that affects the substance of the 

tender, shall lead to disqualification of the tender as non-responsive.   

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 

subtotal and total bid price shall be considered as a major deviation that affects the 

substance of the tender and shall lead to disqualification of the tender as non-responsive. 

and   

c) If there is a discrepancy between words and figures, the amount in words shall prevail   

31.3 Tenderers shall be notified of any error detected in their bid during the notification of 

award. 

   



 

 

32. Conversion to Single Currency   

32.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be 

converted into a single currency as specified in the TDS.   

33. Margin of Preference and Reservations   

33.1 A margin of preference may be allowed only when the contract is open to international 

competitive tendering where foreign contractors are expected to participate in the 

tendering process and where the contract exceeds the value/threshold specified in the 

Regulations.   

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS.   

33.3 Contracts procured on basis of international competitive tendering shall not be subject 

to reservations exclusive to specific groups as provided in ITT 33.4.   

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups 

are Small and Medium Enterprises, Women Enterprises, Youth Enterprises and 

Enterprises of persons living with disability, as the case may be), and who are 

appropriately registered as such by the authority to be specified in the TDS, a procuring 

entity shall ensure that the invitation to tender specifically indicates that only businesses 

or firms belonging to the specified group are eligible to tender.  No tender shall be 

reserved to more than one group. If not so stated in the Invitation to Tender and in the 

Tender documents, the invitation to tender will be open to all interested tenderers.   

 

34. Nominated Subcontractors   

34.1 Unless otherwise stated in the TDS, Narok County Government does not intend to 

execute any specific elements of the Works by subcontractors selected/nominated by the 

Procuring Entity. In case Narok County Government nominates a subcontractor, the 

subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. 

The main contract shall specify the working arrangements between the main contractor 

and the nominated subcontractor.   

34.2 Tenderers may propose subcontracting up to the percentage of total value of contracts 

or the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer 

shall be fully qualified for their parts of the Works.   

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for 

the Works unless their specialized parts of the Works were previously designated so by  

Narok County Government in the TDS as can be met by subcontractors referred to 

hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 

Specialized Subcontractors proposed by the Tenderer may be added to the qualifications 

of the Tenderer.   

35. Evaluation of Tenders   

35.1 Narok County Government shall use the criteria and methodologies listed in this ITT 

and Section III, Evaluation and Qualification Criteria. No other evaluation criteria or 

methodologies shall be permitted. By applying the criteria and methodologies  Narok 

County Government shall determine the Lowest Evaluated Tender in accordance with 

ITT 40.   



 

 

35.2 To evaluate a Tender, Narok County Government shall consider the following:   

a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and 

contingencies, if any, but including Day work items, where priced competitively;   

b) Price adjustment due to discounts offered in accordance with ITT 14.4;   

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a  single 

currency in accordance with ITT 32;   

d) price adjustment due to quantifiable non material non-conformities in accordance with 

ITT 30.3; and   

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 

Qualification Criteria.   

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be considered intender 

evaluation.   

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to 

tender for one or more lots (contracts). Each lot or contract will be evaluated in 

accordance with ITT 35.2. The methodology to determine the lowest evaluated 

tenderer or tenderers based one lot (contract) or based on a combination of lots 

(contracts), will be specified in Section III, Evaluation and Qualification Criteria. In the 

case of multiple lots or contracts, tenderer will be  required to prepare the Eligibility and 

Qualification Criteria Form for each Lot.   

 

36. Comparison of Tenders   

36.1 Narok County Government shall compare the evaluated costs of all substantially 

responsive Tenders established in accordance with ITT 35.2 to determine the Tender that 

has the lowest evaluated cost.   

37. Abnormally Low Tenders and Abnormally High Tenders  

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other 

elements of the Tender, appears so low that it raises material concerns as to the capability 

of the Tenderer in regard to the Tenderer's ability to perform the Contract for the offered 

Tender Price or that genuine competition between Tenderers is compromised.   

37.2 In the event of identification of a potentially Abnormally Low Tender, Narok County 

Government shall seek written clarifications from the Tenderer, including detailed price 

analyses of its Tender price in relation to the subject matter of the contract, scope, 

proposed methodology, schedule, allocation of risks and responsibilities and any other 

requirements of the Tender document.   

37.3 After evaluation of the price analyses, in the event that Narok County Government 

determines that the Tenderer has failed to demonstrate its capability to perform the 

Contract for the offered Tender Price, Narok County Government shall reject the Tender.   

38. Abnormally High Tenders   

38.1 An abnormally high tender price is one where the tender price, in combination with 

other constituent elements of the Tender, appears unreasonably too high to the extent 

that Narok County Government is concerned that it (the Procuring Entity) may not be 

getting value for money or it may be paying too high a price for the contract compared 

with market prices or that genuine competition between Tenderers is compromised.   



 

 

38.2 In case of an abnormally high price, Narok County Government shall make a survey of 

the market prices, check if the estimated cost of the contract is correct and review the 

Tender Documents to check if the specifications, scope of work and conditions of 

contract are contributory to the abnormally high tenders.  Narok County Government 

may also seek written clarification from the tenderer on the reason for the high tender 

price.  Narok County Government shall proceed as follows:   

i) If the tender price is abnormally high based on wrong estimated cost of the 

contract, Narok County Government may accept or not accept the tender 

depending on the Procuring Entity's budget considerations.   

ii) If specifications, scope of work and/or conditions of contract are contributory to 

the abnormally high tender prices, Narok County Government shall reject all 

tenders and may retender for the contract based on revised estimates, 

specifications, scope of work and conditions of contract, as the case may be.   

38.3 If Narok County Government determines that the Tender Price is abnormally too high 

because genuine competition between tenderers is compromised (often due to   

collusion, corruption or other manipulations), Narok County Government shall reject 

all Tenders and shall institute or cause competent Government Agencies to institute an 

investigation on the cause of the compromise, before retendering.  

39. Unbalanced and/or Front-Loaded Tenders   

39.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated 

price is seriously unbalanced and/or front loaded, Narok County Government may 

require the Tenderer to provide written clarifications. Clarifications may include detailed 

price analyses to demonstrate the consistency of the tender prices with the scope of 

works, proposed methodology, schedule and any other requirements of the Tender 

document.   

39.2 After the evaluation of the information and detailed price analyses presented by the 

Tenderer, Narok County Government may as appropriate: a) accept the Tender; or   

b) require that the total amount of the Performance Security be increased at the 

expense of the Tenderer to a level not exceeding a 10% of the Contract Price; or   

c) agree on a payment mode that eliminates the inherent risk of Narok County   

Government paying too much for undelivered works; or   

d) reject the Tender,   

40. Qualifications of the Tenderer   

40.1 Narok County Government shall determine to its satisfaction whether the eligible 

Tenderer that is selected as having submitted the lowest evaluated cost and substantially 

responsive Tender, meets the qualifying criteria specified in Section III, Evaluation and 

Qualification Criteria.   

40.2 The determination shall be based upon an examination of the documentary evidence 

of the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The 

determination shall not take into consideration the qualifications of other firms such as 

the Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than 

Specialized Subcontractors if permitted in the Tender document), or any other firm(s) 

different from the Tenderer.   

40.3 An affirmative determination shall be a prerequisite for award of the Contract to the 

Tenderer. A negative determination shall result in disqualification of the Tender, in which 



 

 

event Narok County Government shall proceed to the Tenderer who offers a 

substantially responsive Tender with the next lowest evaluated price to make a similar 

determination of that Tenderer's qualifications to perform satisfactorily.   

41. Best Evaluated Tender   

41.1 Having compared the evaluated prices of Tenders, Narok County Government shall 

determine the best Evaluated Tender. The best Evaluated Tender is the Tender of the 

Tenderer that meets the Qualification Criteria and whose Tender has been determined 

to be:   

a) Most responsive to the Tender document; and   

b) The lowest evaluated price.   

42. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.   

42.1 Narok County Government reserves the right to accept or reject any Tender and to 

annul the Tender process and reject all Tenders at any time prior to Contract Award, 

without there by incurring any liability to Tenderers. In case of annulment, all Tenders 

submitted and specifically, Tender securities, shall be promptly returned to the Tenderers.  

  

 F.    AWARD OF CONTRACT   

43. Award Criteria   

43.1 Narok County Government shall award the Contract to the successful tenderer whose 

tender has been determined to be the Lowest Evaluated Tender.   

44. Notice of Intention to enter into a Contract   

44.1 Upon award of the contract and prior to the expiry of the Tender Validity Period Narok 

County Government shall issue a Notification of Intention to Enter into a 

Contract/Notification of award to all tenderers which shall contain, at a minimum, the 

following information:   

a) the name and address of the Tenderer submitting the successful tender;   

b) the Contract price of the successful tender;   

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the 

letter is addressed was unsuccessful, unless the price information in (c) above 

already reveals the reason;   

d) the expiry date of the Standstill Period; and   

44.2 instructions on how to request a debriefing and/or submit a complaint during the stand 

still period; Stand still Period   

44.3 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days 

to allow any dissatisfied tender to launch a complaint. Where only one Tender is 

submitted, the Standstill Period shall not apply.   

44.4 Where a Standstill Period applies, it shall commence when Narok County Government 

has transmitted to each Tenderer the Notification of Intention to Enter into a Contract 

with the successful Tenderer.   



 

 

45. Debriefing by the Procuring Entity   

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract 

referred to in ITT 43, an unsuccessful tenderer may make a concern regarding their tender.  

Narok County Government shall provide the debriefing within five days of receipt of the 

request.   

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 

shall bear its own costs of attending such a debriefing meeting.   

46. Letter of Award   

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 

specified in ITT 42.1, upon addressing a complaint that has been filed within the 

Standstill Period, Narok County Government shall transmit the Letter of Award to the 

successful Tenderer. The letter of award shall request the successful tenderer to furnish 

the Performance Security within 21 days of the date of the letter.   

47. Signing of Contract   

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into 

contract and upon the parties meeting their respective statutory requirements,  Narok 

County Government shall send the successful Tenderer the Contract Agreement.   

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer 

shall sign, date, and return it to the Procuring Entity.   

47.3 The written contract shall be entered into within the period specified in the notification 

of award and before expiry of the tender validity period.   

48. Performance Security   

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring 

Entity, the successful Tenderer shall furnish the Performance Security and, any other 

documents required in the TDS, in accordance with the General Conditions of Contract, 

subject to ITT 38.2 (b), using the Performance Security and other Forms included in 

Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 

institution providing a bank guarantee shall have a correspondent financial institution 

located in Kenya, unless Narok County Government has agreed in writing that a 

correspondent bank is not required.   

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security 

and other documents required in the TDS or sign the Contract shall constitute sufficient 

grounds for the annulment of the award and forfeiture of the Tender Security. In that 

event Narok County Government may award the Contract to the Tenderer offering the 

next Best Evaluated Tender.   

48.3 Performance security shall not be required for contract estimated to cost less than the 

amount specified in the Regulations.   

49. Publication of Procurement Contract   



 

 

49.1 Within fourteen days after signing the contract, Narok County Government shall publish 

the awarded contract at its notice boards and websites; and on the Website of the 

Authority. At the minimum, the notice shall contain the following information:  

49.2 a)  name and address of the Procuring Entity;   

b) name and reference number of the contract being awarded, a summary of its scope 

and the selection method used;   

c) the name of the successful Tenderer, the final total contract price, the contract duration.   

d) dates of signature, commencement and completion of contract;   

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at 

Tender opening.   

 

50. Procurement Related Complaint and Administrative Review   

50.1 The procedures for making Procurement-related Complaints shall be specified in the TDS.   

50.2 A request for administrative review shall be made in the form provided under contract 

forms.  

  

SECTION II - TENDER DATA SHEET (TDS)   

The following specific data shall complement, supplement, or amend the provisions in the 

Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail 

over those in ITT.   

   

Reference to  

ITC Clause   

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS   

A.  General   

ITT 1.1   The name of the contract proposed construction of two dormitories for Maji-

moto primary school (Naroosura Maji-Moto Ward). 

ITT 1.1   The Employer is;   

THE COUNTY SECRETARY   

 NAROK COUNTY GOVERNMENT    

ITT 1.1   The number and identification of Tender NCG/OT/097/2024-2025 

comprising this bidding process    

ITT 2.4   The Information made available on competing firms is as follows: 

OPEN TENDER  

ITT 2.4   The firms that provided consulting services for the contract being tendered 

for are: NOT APPLICABLE   

ITT 3.1   Maximum number of members in the Joint Venture (JV) shall be (0)    

B.  Contents of Tender Document   



 

 

ITT 7.1   (i) The Tenderer will submit any request for clarifications in writing to 

the Address and shall; Attention:    

THE COUNTY SECRETARY.     

NAROK COUNTY GOVERNMENT HQ, KENYA   

P. O. BOX 898 -20500  

           NAROK   

           

(ii) Narok County Government Will publish its response at the website  

www.narok.go.ke   

ITT 7.2   (A) Pre-Bidding Conference Meeting “shall be held on the  

21
ST

 January 2025 at 10:00 AM at the Public Works Boardroom.  

(MANDATORY)   

(B) A pre-arranged pre-tender site visit “Shall be advised at the 

prebidding conference.      

ITT 7.3   The Tenderer will be required to submit any questions in writing via email 

procurement@narok.go.ke , to reach Narok County Government before the 

23/01/2025  

ITT 7.5   The Procuring Entity’s website where Minutes of the Pre-Tender meeting and 

the pre-arranged pretender will be published at www.narok.go.ke   

C.  Preparation of Tenders  

ITT 10.1   The language of the bid is: English   

 

ITT 11.1 (h)   The Tenderer shall submit the following additional documents in its Tender: 

[list any additional document not already listed in ITT 11.1 that must be 

submitted with the Tender. The list of additional documents should include 

the following:]   

As provided for in section 3.2 evaluation criteria  

ITT 11.1 (j)   The Bidder shall submit with its bid the following additional documents:   

ITT 13.1   Alternative Tenders “shall not be” considered.    

ITT 13.2   Alternatives to the Times for Completion “shall not be” permitted.   

ITT 13.4   Alternative technical solutions shall NOT be permitted for the following parts 

of the Works:    

ITT 14.5   The prices quoted by the Tenderer shall be fixed   

ITT 14.7   The prices quoted shall be exclusive of all taxes and shall be inclusive of all 

attendant cost to deliver the works. All Taxes shall be filled appropriately in 

relevant Provisions within the document.   

ITT 15.2(a)   The currency of the bid and payment shall be Kenya Shilling (KES), foreign 

currency shall not be allowed.   

ITT 18.2   The Tender validity period shall be 120 days from the date of tender 

submission.   



 

 

ITT 18.3    a)  The Number of days beyond the expiry of the initial tender validity  

period will be 30 days.   

ITT 19.1   

   

A Tender Security in the Amount of Kshs 500,000 From A Reputable Bank or 

Insurance Firm Recognized By PPRA Shall Be required.   

ITT 19.5   A pre - site visit shall; “Shall be advised at the prebidding conference.       

ITT 20.1   In addition to the original of the Tender, the number of copies to be 

submitted with the tender 1 copy   

ITT 20.3   The written confirmation of authorization to sign on behalf of the Tenderer 

shall indicate:   

The name and description of the documentation required to 

demonstrate the authority of the signatory to sign the Tender such as a 

Power of Attorney, authorization letter in company stationery; and in 

the case of tenders submitted by an existing or intended JV an 

undertaking signed by all parties    

(i)  stating that all parties shall be jointly and severally liable if so, 

required in accordance with ITT 3.1(a), and   

ii) nominating a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the parties of the JV during the 

bidding process and, in the event the JV is awarded the Contract, 

during contract execution.”   

D.  Submission and Opening of Tenders  

ITT 21.2   A tender package or container that cannot fit in the Tender Box shall be 

received at Narok County Government Headquarters, Kenya   

At Supplies Chain Management Office at The County Headquarters.   

   

ITT 22.1    (A) For Tender submission purposes only, the Employer’s address is:    

   

Attention: County Secretary   

Street Address: off Mau-Narok  

Narok County Government HQ, Kenya  

P.O BOX 898-20500 Narok   

 

 The deadline for bid submission is:   

Date and time for submission of Tenders: 23
rd
 January -2025 at 11:00am 

Tenders shall not be submitted electronically.   

ITT 25.1   The Tender opening shall take place at:   

Street Address: The Narok County Government HQ, 

Room number: County Assembly Hall 2   

City: Narok County: Kenya  

Date: 23-01-2025 Time: 11.00am.   

ITT 25.1   Electronic tender Submission shall not be allowed. Electronic Tender Opening 

shall not apply.   

E.  Evaluation, and Comparison of Tenders   



 

 

ITT 30.3   

   

The adjustment shall be based on the ____________ [insert “average” or 

“highest”] price of the item or component as quoted in other substantially 

responsive Tenders. If the price of the item or component cannot be derived 

from the price of other substantially responsive Tenders, Narok County 

Government shall use its Lowest estimate.    

ITT 31.2   The error shall be considered a major deviation that leads to disqualification 

of the tender if the percentage of the error (error over the tender price 

quoted) is: more than 10%.   

   

ITT 32.1   The currency that shall be used for Tender evaluation and comparison 

purposes to convert at the selling exchange rate all Tender prices expressed 

in various currencies into a single currency is: Kenyan shilling The source of 

exchange rate shall be: The Central Bank of Kenya   

The date for the exchange rate shall be: the deadline date for Submission of 

the Tenders.   

ITT 33.2   A margin of preference “shall not” apply.    

ITT 33.4   The invitation to tender is extended to the following groups. N/A  

  

ITT 34.2   Contractor’s may propose subcontracting: Maximum percentage of 

subcontracting permitted is: 10% of the total contract amount.    

Tenderers planning to subcontract more than 10% of total volume of work 

shall specify, in the Form of Tender, the activity (ies) or parts of the Works to 

be subcontracted along with complete details of the subcontractors and their 

qualification and experience.   

ITT 34.3   The parts of the Works for which Narok County Government permits Tenderers 

to propose Specialized Subcontractors are designated as follows:   

Not applicable, For the above-designated parts of the Works that may require 

Specialized, Subcontractors, the relevant qualifications of the proposed 

Specialized Subcontractors will be added to the qualifications of the Tenderer 

for the purpose of evaluation.   

ITTC34.4   MULTIPLE CONTRACTS    

ITT 34.4 1  Bidders are permitted to apply for all tenders but can only be awarded one.   

ITT 35.2 I    Additional requirements apply. These are detailed in the evaluation criteria in 

Section III, Evaluation and Qualification Criteria.    

ITT 48.2   Additional requirements are:  Evaluation and qualification criteria 

TT 50.1   The procedures for making a Procurement-related Complaint are available 

from the PPRA website info@ppra.go.ke or complaints@ppra.go.ke. If a  



 

 

 Tenderer wishes to make a Procurement-related Complaint, the Tenderer 

should submit its complaint following these procedures, in writing (by the 

quickest means available, that is either by hand delivery or email to:   

  

For the attention:    

The County Secretary   

NAROK COUNTY GOVERNMENT HQ, Kenya   

P. O. BOX 898-20500   

City: Narok   

In summary, a Procurement-related Complaint may challenge any of the 

following:   

   

(i) the terms of the Tender Documents; and the 

Procuring Entity’s decision to award the contract.   

  

   



 

 

  

SECTION III- EVALUATION AND QUALIFICATION CRITERIA   

   

1.1 General Provisions   

1.2 This section contains the criteria that the Employer shall use to evaluate tender and 

qualify tenderers. No other factors, methods or criteria shall be used other than 

specified in this tender document. The Tenderer shall provide all the information 

requested in the forms included in Section IV, Tendering Forms.  Narok County 

Government shall use the Standard Tender Evaluation Document for Goods and Works 

for evaluating Tenders.   

1.3 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate 

the Kenya Shilling equivalent using the rate of exchange determined as follows:   

a) For construction turnover or financial data required for each year – Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for 

that year are to be converted) was originally established.   

b) Value of single contract – Exchange rate prevailing on the date of the contract 

signature.   

c) Exchange rates shall be taken from the publicly available source identified in the ITT 

14.3. Any error in determining the exchange rates in the Tender may be corrected by 

the Procuring Entity.   

                                        1.4 Evaluation and contract award Criteria   

 Narok County Government shall use the criteria and methodologies listed in this Section 

to evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets 

the qualification criteria, (ii) has been determined to be substantially responsive to the 

Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price 

shall be selected for award of contract.   

A. Preliminary Examination for Determination of Responsiveness   

 Narok County Government will start by examining all tenders to ensure they meet in all 

respects the eligibility criteria and other requirements in the ITT, and that the tender is 

complete in all aspects in meeting the requirements of “Part 2 – Procuring Entity’s Works 

Requirements”, including checking for tenders with unacceptable errors, abnormally low 

tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender 

Evaluation Report for Goods and Works for evaluating Tenders provides clear guidelines 

on how to deal with review of these requirements. Tenders that do not pass the 

Preliminary Examination will be considered irresponsive and will not be considered 

further.   

   

      

  

  

  

  

  

  

  

  

  

  



 

 

  

  

  

PRELIMINARY EXAMINATION    

S/NO   MANDATORY ELIGIBILITY CRITERIA   

REQUIREMENT  

PRIORITY  

(MET/NOT MET)   

 

MR1.   Duly Customized, filled and Signed form of Tender by The 

Authorized Representative    

Must be 

Customized, Filled 

and signed 

   

MR2.   Letter Of Authorization for Nominated Representative 

Power Of Attorney) To Sign the Tender    

  The letter Must be 

Provided and must 

be signed by an 

advocate or 

company directors’ 

   

MR3.   Copy Of Incorporation/ Company Registration Certificate   Must be Submitted     

MR4.   Copy Of Cr12 Details of Directorship/ Ownership for the 

last 6moths 

Must be Submitted     

MR5.   Directors ID’S (attach copies)   Must be Submitted     

MR6.   Copy Of Valid Tax Compliance Certificate   Must be Submitted     

MR7.   Provide 1 no original bid and 1 no Copy of the original  

Bid Document   

Must be Submitted     

MR8.   Copy Of valid Business Permit   Must be Submitted     

MR9.   Proven Physical Location and Address of The Firm (CBQ)   Must be Provided     

MR10.   Tender Security (Bank or Insurance) Valid For 30 Days Beyond 

Original Validity Period.   

 Must be Submitted     

MR11   Properly and dully filled, signed and stamped form of General 

Construction Experience   

 Must be filled    

MR12   Properly and dully filled, signed and stamped form of Specific 

Construction Experience  

 Must be filled    

MR13.  Non- Debarment Verification Statement That the Firm Is Not 

debarred By the Ppra Under the Ppada Act 2015 Or Any 

Other Recognized Institution.   

Must be filled and 

signed and shall be 

verified in PPRA 

website  

   

MR14.  Tenderer Has No Conflicts of Interest Declaration   Must be filled and 

signed  

   

MR15.  

Registration & Licensing by National Construction Authority 

NCA 7 building and practicing certificate.   

 Must be Submitted  

   

MR16.  

Not Insolvent, In Receivership, Bankrupt or In the Process of 

Being Wound Up   

 Must be Filled  

   

MR17.  

Not Guilty of Any Serious Violation of Fair   Employment 

Laws and Practices (Certified Self-Declaration) the form must 

be properly filled, signed and stamped form of self-

declaration that the person /tenderer is not debarred in the 

matter of public procurement and asset disposal act 2015  

 Must be Filled  

  

  

   



 

 

MR18.  Not Convicted of Corrupt or Fraudulent Practices must 

submit APPENDIX 1 form of fraud and corruption, must be 

attached and shall not be modified  

Must be submitted     

MR19.  Conflict of Interest Declaration (If Any)   Must be Filled     

MR20.  

Duly Filled and Signed Letter of Tender/Certificate Of 

Independent Tender Determination   

 Must be Filled  

   

MR21   Properly Bound and Sequentially Serialized tender 

Document  

Must be Serialized 

and properly 

bounded  

   

MR22  pre tender conference attendance certificate.  Attach Original 

certificate.   

  

   Determination Of Responsiveness (R/NR)        

   

Tenders that do not pass the Preliminary Examination will be considered non-responsive and will 

not be considered further.  

 Note:     

1. Tenders that pass Preliminary examination will go to technical examination.   

2. For explanations of Reason for NR, include a footnote and an explanation. E.g. Tender 

No. 1 item I may be NR, so the explanation will be as below.   

                                       3.3 Technical Responsiveness   

(Only for those tenders which pass as Responsive on Preliminaries Examination)   

   

  GENERAL TECHNICAL EVALUATION REQUIREMENTS   

   Description     Scores  

1.   Proof and Relevance experience in similar work within the last   

3 years provide Lso, contracts, awards and completion certificates    

i. General experience at least 2 contracts (10 Marks)   

ii. Similar works at least 3 contracts (15 marks)   

Must provide  

requirement  

  

25   

2.   Indicate detail Technical Proposal on how to undertake the project  Should 

demonstrate 

understanding 

of the detailed 

scope of works 

and other 

general 

requirements  

10  

3.  ProvideDetailed Company profile    Must meet 

requirement  

10   

4.  Key personnel   

(i)  

 
Manager/ proprietor must possess a Degree/ Higher  

Diploma with at least 4 years’ Experience (10marks)   

Foreman/site agent must possess a Diploma for at 

least 4 years’ Experience  

(5marks)   

(attach certified copies of academic certificates and cv)  

Must meet 

requirement 

with proof  

15   



 

 

5.  Proof of office premises and workshop   

Firm must have; -   

(i) Physical address (5marks)   

(ii) Email address (5 marks)   

(iii) Telephone and Mobile contact of person (5 marks)   

Must provide  15   

6.  Proof to have adequate equipment to undertake the works   

(i) Give details of equipment ownership, (5marks)   

(ii) Give details of equipment lease agreement (5marks)   

Must provide 

proof and 

meet the 

requirement of 

the works  

5   

7.  Financial capabilities   

The Tenderer shall demonstrate that they have access to, or has 

available, liquid assets, unencumbered real assets, lines of credit, and 

other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow requirements 

estimated as Kenya Shillings [5,000,000 million] equivalent for the 

subject contract(s) net of the Tenderer's other commitments also the 

Tenderers shall also demonstrate, to the satisfaction of the Procuring 

Entity, that it has adequate sources of finance to meet the cash flow 

requirements on works currently in progress and its prospective 

future contract commitments and its profitability. (5marks)   

 

(i) The tenderer must Submit 3 years Audited accounts for the last 

3 years and must be certified by recognize auditing firms.   

       (15) marks   

   

Must meet  

requirement  

  

20   

   TOTAL     100   

   

The pass mark is 80 marks. Tenders that do not pass the technical Examination will be considered 

non-responsive and will not be considered further for financial evaluations.   

   

    

 3.5  Tender Evaluation (ITT 35)   

Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 

shall apply:   

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: 

……………………   

ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT   

13.4, will be evaluated as follows…………………………………… iii) Other 

Criteria, if permitted under ITT 35.2(d) ……………………   

 3.6  Multiple Contracts   

1.4 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on 

basis of Lots and the lowest evaluated tenderer identified for each Lot.  Narok County 

Government will select one Option of the two Options listed below for award of Contracts.   

 

 



 

 

OPTION 1   

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot.   

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won 

Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria for 

all the Lots. The tenderer will be awarded the combination of Lots for which the 

tenderer qualifies and the others will be considered for award to second lowest the 

tenderers.   

OPTION 2   

 Narok County Government will consider all possible combinations of won Lots 

[contract(s)] and determine the combinations with the lowest evaluated price. Tenders will 

then be awarded to the Tenderer or Tenderers in the combinations provided the tenderer 

meets the aggregate Eligibility and Qualification Criteria for all the won Lots.   

3.7 Alternative Tenders (ITT 13.1)   

An alternative if permitted under ITT 13.1, will be evaluated as follows:   

 Narok County Government shall consider Tenders offered for alternatives as specified in 

Part2-Works Requirements. Only the technical alternatives, if any, of the Tenderer with the 

Best Evaluated Tender conforming to the basic technical requirements shall be considered 

by the Procuring   

3.8 Margin of Preference   

3.8.1 If the TDS so specifies, Narok County Government will grant a margin of preference 

of fifteen percent (15%) to be loaded one valuated price of the foreign tenderers, 

where the percentage of shareholding of Kenyan citizens is less than fifty-one percent 

(51%).   

3.8.2 Contractors applying for such preference shall be asked to provide, as part of the data 

for qualification, such information, including details of ownership, as shall be required 

to determine whether, according to the classification established by the Procuring 

Entity, a particular contract or or group of contractors qualifies for a margin of 

preference.   

3.8.3 After Tenders have been received and reviewed by the Procuring Entity, responsive 

Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan 

citizens. Responsive tenders to shall be classified into the following groups:   

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 

citizens hold shares of over fifty one percent (51%). ii) Group B: tenders offered by 

foreign Contractors and other Tenderers where Kenyan citizens hold shares of less than 

fifty one percent (51%).   

3.8.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to 

determine the lowest tender, and the lowest evaluated tender in each group shall be 

further compared with each other. If, as a result of this comparison, a tender from 

Group A is the lowest, it shall be selected for the award. If a tender from Group B is 

the lowest, an amount equal to the percentage indicated in Item 3.1 of the respective 

tender price, including unconditional discounts and excluding provisional sums and the 

cost of day works, if any, shall be added to the evaluated price offered in each tender 

from Group B. All tenders shall then be compared using new prices with added prices 

to Group Band the lowest evaluated tender from Group A. If the tender from Group 



 

 

A is still the lowest tender, it shall be selected for award. If not, the lowest evaluated 

tender from Group B based on the first evaluation price shall be selected.   

 

  3.9 Post qualification and Contract award (ITT 39), more specifically,   

a) In case the tender was subject to post-qualification, the contract shall be awarded to 

the lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so 

required.   

b) In case the tender was not subject to post-qualification, the tender that has been 

determined to be the lowest evaluated tenderer shall be considered for contract 

award, subject to meeting each of the following conditions.   

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, unencumbered 

real assets, lines of credit, and other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow of 

______________________________Kenya Shillings.   

ii) Minimum average annual construction turnover of Kenya Shillings  

[ insert amount], equivalent calculated as total certified payments received for contracts in progress 

and/or completed within the last) [ insert of year] years.  iii) At least (insert number) of contract(s) 

of a similar nature executed within Kenya, or the East African Community or abroad, that have 

been satisfactorily and substantially completed as a prime contractor, or joint venture member or 

subcontractor each of minimum value Kenya shillings  equivalent.   

iv) Contractor's Representative and Key Personnel, which are specified as  

   

v) Contractors key equipment listed on the table “Contractor's Equipment” 

below and more specifically listed as [specify requirements for each lot as   

applicable]  

   

vi) Other conditions depending on their seriousness.   

 

a) History of non-performing contracts:   

Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that 

Non-performance of a contract did not occur because of the default of the Tenderer, 

or the member of a JV in the last   

 (Specify years). The required information shall be furnished in the appropriate form.   

   

b) Pending Litigation   

Financial position and prospective long-term profitability of the Single Tenderer, and 

in the case the Tenderer is a JV, of each member of the JV, shall remain sound according 

to criteria established with respect to Financial Capability under Paragraph (i) above if 

all pending litigation will be resolved against the Tenderer. Tenderer shall provide 

information on pending litigations in the appropriate form.  

  

c) Litigation History   

There shall be no consistent history of court/arbitral award decisions against the Tenderer, 

in the last   

 (Specify years). All parties to the contract shall furnish the information in the 

appropriate form about any litigation or arbitration resulting from contracts completed 

or ongoing under its execution over the years specified. A consistent history of awards 

against the Tenderer or any member of a JV may result in rejection of the tender.   

   



 

 

 



 

 

 

SECTION IV - TENDERING FORMS   

   

4.0 Qualification Forms   

4.1 Foreign Tenderers 40% Rule   

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this 

condition.   

   

ITEM   Description of Work Item   Describe location of  

Source   

COST in    

K. shillings   

Comments, if any   

A   Local Labor       

1               

2               

3               

4               

5               

B   Sub contracts from Local sources       

1               

2               

3               

4               

C   Local materials            

1               

2               

3               

4               

D   Use of Local Plant and Equipment       

1               

2               

3               

E   Add any other items       

1               

2               

3               



 

 

4               

   TOTAL COST LOCAL CONTENT   XXXXX      

   PERCENTAGE OF CONTRACT PRICE   xxxx      

  

4.2 Tenderer's Eligibility- Confidential Business Questionnaire   

   

  A:   Instruction to Tenderer   

Tenderer is instructed to complete the particulars required in this Form, one form for each entity if Tender is a 

JV. Tenderer is further reminded that it is an offence to give false information on this Form.   

i) Tenderer's details   

   

   ITEM   DESCRIPTION   

1   Name of the Procuring Entity      

2   Reference Number of the Tender      

3   Date and Time of Tender Opening      

4   

Name of the Tenderer   

   

5   Full Address and Contact Details of the 

Tenderer.   

   

   

   

   

   

1. Country   

2. City    

3. Location   

4. Building   

5. Floor    

6. Postal Address    

7. Name and email of contact person.   

6   Current Trade License Registration Number 

and Expiring date   

   

7   Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency    

   

8   Description of Nature of Business      

9   Maximum value of business which the 

Tenderer handles.   

   



 

 

10   State if Tenders Company is listed in stock 

exchange, give name and full address   

(postal and physical addresses, email, and 

telephone number) of     

state which stock exchange   

    

   

ii) General and Specific Details   

i) Sole Proprietor, provide the following details.   

Name in full ---------------------------------------------------Age ----------------------------------------------------- Country of Origin   

 

Nationality ---------------------------------------------------- Citizenship ------------------------------------------------------    

ii) Partnership, provide the following details.   

   

   Names of Partners   Nationality   Citizenship   % Shares owned   

1               

2               

3               

   

iii) Registered Company, provide the following details.   

i) Private or Public Company     

ii) State the nominal and issued capital of the Company   

Nominal Kenya Shillings (Equivalent)..............................................................................................   

Issued Kenya Shillings (Equivalent)..................................................................................................  

iii) Give details of Directors as follows.   

   

   Names of Director   Nationality   Citizenship   % Shares owned   

1               

2               

   

 

DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.   

iv) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an 

interest or relationship in this firm? Yes/No………………………   

If yes, provide details as follows.   

   

   Names of Person   Designation in the Procuring  

Entity   

Interest or Relationship with  

Tenderer   



 

 

1            

2            

3            

   

   

Conflict of Interest Disclosure   

   

   Type of Conflict   Disclosure  

YES OR NO   

If YES provide details of 

the relationship with 

Tenderer   

1   Tenderer is directly or indirectly controls, is controlled by 

or is under common control with another tenderer.   

      

2   Tenderer receives or has received any direct or indirect 

subsidy from another tenderer.   

      

3   Tenderer has the same legal representative as another 

tenderer   

      

4   Tender has a relationship with another tenderer, directly 

or through common third parties that puts it in a position 

to influence the tender of another tenderer, or influence 

the decisions of  Narok County Government regarding 

this tendering process.   

      

5   Any of the Tenderer’s affiliates participated as a consultant 

in the preparation of the design or technical specifications 

of the works that are the subject of the tender.    

      

6   Tenderer would be providing goods, works, 

nonconsulting services or consulting services during 

implementation of the contract specified in this Tender 

Document.    

      

7   Tenderer has a close business or family relationship with 

a professional staff of  Narok County Government who 

are directly or indirectly involved in the preparation of 

the Tender document or specifications of the Contract, 

and/or the Tender evaluation process of such contract.   

      

8   Tenderer has a close business or family relationship with 

a professional staff of  Narok County Government who 

would be   involved in the implementation or 

supervision of such Contract.    

      

9   Has the conflict stemming from such relationship stated 

in item 7 and 8 above been resolved in a manner 

acceptable to  Narok County Government throughout 

the tendering process and execution of the Contract?   

      

   



 

 

  

  

  

Certification   

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the 

date of submission.   

   

Full Name ____________________________ Title or Designation ______________________   

   

    

  (Signature)   

  
  

(Date)   

      

  

B.   Certificate of Independent Tender Determination   

   

I, the undersigned, in submitting the accompanying Letter of Tender to the 

____________________________________________________________[Name of Procuring Entity] for: 

_____________________________________________________[Name and number of tenders] in response to the 

request for tenders made by:   

_________________________________________________________________[Name of Tenderer] do hereby make 

the following statements that I certify to be true and complete in every respect:   

I certify, on behalf of __________________________________________ [Name of Tenderer] that:   

1. I have read and I understand the contents of this Certificate;   

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in 

every respect;   

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit 

the Tender on behalf of the Tenderer;   

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include 

any individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) has been requested to submit a Tender in response to this request for tenders;   

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, 

abilities or experience;   

5. The Tenderer discloses that [check one of the following, as applicable]:   

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 

agreement or arrangement with, any competitor;   

b) the Tenderer has entered into consultations, communications, agreements or arrangements with one 

or more competitors regarding this request for tenders, and the Tenderer discloses, in the attached 

document(s), complete details thereof, including the names of the competitors and the nature of, and 

reasons for, such consultations, communications, agreements or arrangements;   

6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: a) prices;  b) 

methods, factors or formulas used to calculate prices;   



 

 

c) the intention or decision to submit, or not to submit, a tender; or   

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 

specifically disclosed pursuant to paragraph (5) (b) above;   

7. In addition, there has been no consultation, communication, agreement or arrangement with any 

competitor regarding the quality, quantity, specifications or delivery particulars of the works or services to 

which this request for tenders relates, except as specifically authorized by the procuring authority or as 

specifically disclosed pursuant to paragraph (5) (b) above;   

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding 

of the Contract, whichever comes first, unless otherwise required by law or as specifically disclosed 

pursuant to paragraph (5) (b) above.   

  

Name _________________________ Title _________________________ Date _________________   

    [Name, title, and signature of authorized agent of Tenderer and Date]   

       



 

 

Form EQU: Equipment   

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 

Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 

Tenderer.   

   

Item of equipment     

   

 

Equipment 

information   

   

Name of manufacturer     

   

Model and power rating   

Capacity     

   

Year of manufacture   

Current status   

   

   

Current location     

   

 

Details of current commitments      

Source   Indicate source of the equipment   

  Owned Rented Leased   Specially manufactured   

   

   

The following information for equipment owned by the Tenderer.   

Owner   

   

   

   

   

Name of owner   

Address of owner   

Telephone   Contact Name and Title   

Fax   Telex   

Agreements   Details of rental / lease / manufacture agreements specific to the project   

   

      

      

   

      

Form Per-1: Contractor's Representative and Key Personnel Schedule   

  

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and 

Key Personnel to perform the Contract. The data on their experience should be supplied using the Form 

PER-2 below for each candidate.   

 

 

   

  



 

 

Contractor' Representative and Key Personnel.   

1.   

   

Title of position: Contractor’s Representative   

Name of candidate:   

Duration of   

   

appointment:   

[insert the whole period (start and end dates) for which this position 

will be engaged]   

Time commitment: for 

this position:   

[insert the number of days/week/months/ that has been scheduled for 

this position]   

 Expected time schedule 

for this position:   

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart]   

2.   

   

   

   

   

 Title of position: [______________________]   

Name of candidate:   

Duration of 

appointment:   

[insert the whole period (start and end dates) for which this position 

will be engaged]   

Time commitment: for 

this position:   

[insert the number of days/week/months/ that has been scheduled for 

this position]   

Expected time schedule 

for this position:   

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart]   

3.   

   

   

   

   

 Title of position: [______________________]   

Name of candidate:   

Duration of 

appointment:   

[insert the whole period (start and end dates) for which this position 

will be engaged]   

Time commitment: for 

this position:   

[insert the number of days/week/months/ that has been scheduled for 

this position]   

Expected time schedule 

for this position:   

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart]   

4.   

   

   

   

   

 Title of position: [______________________]   

Name of candidate:   

Duration of 

appointment:   

[insert the whole period (start and end dates) for which this position 

will be engaged]   

Time commitment: for 

this position:   

[insert the number of days/week/months/ that has been scheduled for 

this position]   

Expected time schedule 

for this position:   

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart]   



 

 

 5.   

   

   

   

Title of position: [insert title]   

 Name of candidate   

Duration of 

appointment:   

[insert the whole period (start and end dates) for which this position 

will be engaged]   

Time commitment: for 

this position:   

[insert the number of days/week/months/ that has been scheduled for 

this position]   

Expected time schedule 

for this position:   

[insert the expected time schedule for this position (e.g. attach high 

level Gantt chart]   

   

      

  Form Per-2: Resume and Declaration - Contractor’s Representative and Key Personnel     

   

Name of Tenderer   

  

   

Position [#1]: [title of position from Form PER-1]   

   

Personnel 

information   

Name:    

   

Date of birth:   

   Address:   

   

E-mail:   

   

   

   

   

      

Professional qualifications:   

   

Academic qualifications:   

   

Language proficiency: [language and levels of speaking, reading and writing skills]    

   

Details   

   

   

   

   

   

Address of Procuring Entity:   

   

Telephone:   

   

Contact (manager / personnel officer):   

Fax:   

   

   

Job title:    Years with present Procuring Entity:   

   

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 

experience relevant to the project.   



 

 

   

Project    Role   

Duration of 

involvement   
Relevant experience   

[main project 

details]   

[role and responsibilities 

on the project]   
[time in role]   

[describe the experience relevant to this 

position]    

            

            

            

            

            

            

            

      

Declaration   

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that 

to the Lowest of my knowledge and belief, the information contained in this Form PER-2 correctly describes 

myself, my qualifications and my experience.   

I confirm that I am available as certified in the following table and throughout the expected time schedule for 

this position as provided in the Tender:   

   

Commitment   Details   

Commitment to duration of contract:   [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this 

contract]   

Time commitment:   [insert period (start and end dates) for which this Contractor’s 

Representative or Key Personnel is available to work on this 

contract]   

   

I understand that any misrepresentation or omission in this Form may:   

a) be taken into consideration during Tender evaluation;   

b) result in my disqualification from participating in the Tender;   

c) result in my dismissal from the contract.   

Name of Contractor's Representative or Key Personnel: [insert name]   

Signature ______________________ Date: (day month year): ______________________ Countersignature  

of authorized representative of the Tenderer:   

Signature ______________________  Date: (day month year):______________________   



 

 

4.6  Tenderers Qualification without Pre-qualification   

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 

Sheets included hereunder.   

 

4.6.1 Form ELI-1.1 - Tenderer Information Form   

   

Date:      

ITT No. and title:      

   

Tenderer's name   

In case of Joint Venture (JV), name of each member:   

Tenderer's actual or intended country of registration: [Indicate 

country of Constitution]   

Tenderer's actual or intended year of incorporation:   

  

Tenderer's legal address [in country of registration]:   

  

Tenderer's authorized representative information   

Name: _____________________________________   

Address: ___________________________________   

Telephone/Fax numbers: _______________________   

E-mail address: ______________________________   

1. Attached are copies of original documents of   

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents 

of registration of the legal entity named above, in accordance with ITT 3.6   

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5   

 In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:   

Legal and financial autonomy   

• Operation under commercial law   

• Establishing that the Tenderer is not under the supervision of the Procuring Entity 2.  

Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.   

   

   

      

4.6.2 Form ELI-1.2 - Tenderer's JV Information Form   

(To be completed for each member of Tenderer's JV)   

Date: ___________________ ITT No. and title: ___________________________________   

Tenderer’s JV name:   

   



 

 

JV member’s name:    

JV member’s country of registration:   

   

JV member’s year of constitution:   

   

JV member’s legal address in country of constitution:   

   

JV member’s authorized representative information   

Name: ____________________________________   

Address: __________________________________   

Telephone/Fax numbers: _____________________   

E-mail address: _____________________________   

   

1. Attached are copies of original documents of   

   

 Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 43.6.   

   

 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy, 

operation in accordance with commercial law, and that they are not under the supervision of the 

Procuring Entity, in accordance with ITT 3.8.   

   

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.   

   

   

      

4.6.3 FORM CON – 2 -Historical Contract Non-Performance, Pending Litigation and Litigation History   

Tenderer's Name: __________________________________ Date: ________________________   

JV Member's Name______________________________ ITT No. and title: __________________   

   

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria    

 Contract non-performance did not occur since 1
st
 January [2020] specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.1.   

 Contract(s) not performed since 1
st
 January [2020] specified in Section III, Evaluation and  

Qualification   

Criteria, requirement 2.1   

   



 

 

Year   Non- performed 

portion of 

contract   

Contract Identification   

   

Total Contract 

Amount (current 

value, currency, 

exchange rate and 

Kenya Shilling 

equivalent)   

[insert 

year]   

[insert amount 

and percentage]   

Contract Identification: [indicate complete contract 

name/ number, and any other identification]   

Name of Procuring Entity: [insert full name]   

Address of Procuring Entity: [insert street/city/country]   

Reason(s) for nonperformance: [indicate main reason(s)]   

[insert amount]   

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria   

 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 

2.3.   

 Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 

as indicated below.   

   

Year of 

dispute   

Amount in 

dispute 

(currency)   

Contract Identification   Total Contract Amount   

(currency), Kenya   

Shilling Equivalent   

(exchange rate)   

      Contract Identification: _________   

Name of Procuring Entity: ____________   

Address of Procuring Entity: __________   

Matter in dispute: ______________   

Party who initiated the dispute: ____   

Status of dispute: ___________   

   

      Contract Identification:    

Name of Procuring Entity:    

Address of Procuring Entity:    

Matter in dispute:    

Party who initiated the dispute:    

Status of dispute:    

   

Litigation History in accordance with Section III, Evaluation and Qualification Criteria   

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub- 

Factor 2.4.   

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor  

2.4 as indicated below.   

Year of 

award   

Outcome as 

percentage of Net  

Worth    

Contract Identification   

   

   

      

Total Contract Amount   

(currency), Kenya   

Shilling Equivalent   

(exchange rate)   



 

 

[insert year]   [insert percentage]   Contract Identification: [indicate complete 

contract name, number, and any other 

identification]   

Name of Procuring Entity: [insert full 

name]   

Address of Procuring Entity: [insert 

street/city/country]   

Matter in dispute: [indicate main issues in 

dispute]   

Party who initiated the dispute: [indicate   

“Procuring Entity” or “Contractor”]   

Reason(s) for Litigation and award decision   

[indicate main reason(s)]   

[insert amount]   

   

        

4.6.4 Form FIN –3.1: Financial Situation and Performance   

Tenderer's Name: __________________________________ Date: ________________________   

JV Member's Name______________________________ ITT No. and title: __________________   

   

Financial Data   

   

Type of Financial information 

in___________________   

(currency)   

Historic information for previous _________years,   

______________   

(amount in currency, currency, exchange rate*, USD equivalent)   

   Year 1   Year 2   Year 3   Year 4   Year 5   

Statement of Financial Position (Information from Balance Sheet)   

Total Assets (TA)                  

Total Liabilities (TL)                  

Total Equity/Net Worth (NW)                  

Current Assets (CA)                  

Current Liabilities (CL)                  

Working Capital (WC)                  



 

 

Information from Income Statement   

Total Revenue (TR)                  

Profits Before Taxes (PBT)                  

Cash Flow Information    

Cash Flow from Operating Activities                  

   

Refer to ITT 15 for the exchange rate   

  

Sources of Finance   

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future 

contract commitments.   

   

No.   Source of Finance   Amount (Kenya Shilling equivalent)   

1         

2        

3         

   

4.6.5 Financial documents   

The Tenderer and its parties shall provide copies of financial statements for the last 3 Years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:   

a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity 

(such as parent company or group member).   

b) be independently audited or certified in accordance with local legislation.   

c) be complete, including all notes to the financial statements.   

d) correspond to accounting periods already completed and audited.   

   

  

Attached are copies of financial statements for the  years  required  above;  and  complying 

 with  the requirements.   

4.6.6 Form FIN – 3.2: Average Annual Construction Turnover   

Tenderer's Name: __________________________________ Date: ________________________   



 

 

JV Member's Name______________________________ ITT No. and title: __________________   

     Annual turnover data (construction only)     

Year   Amount   

Currency   

Exchange rate   Kenya Shilling equivalent   

[indicate year]   [insert amount and indicate currency]         

            

            

            

            

Average Annual   

Construction   

Turnover *   

         

   

  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.   

4.6.7 Form FIN –3.3: -Financial Resources   

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financial means, net of current commitments, available to meet the total construction cashflow demands of 

the subject contractor contracts as specified in Section III, Evaluation and Qualification Criteria.   

   

4.6.8 Form FIN–3.4: - Current Contract Commitments / Works in Progress   

Tenderers and each member to a JV should provide information on their current commitments on all contracts 

that have been awarded, or for which a letter of intent or acceptance has been received, or for contracts 

approaching completion, but for which an unqualified, full completion certificate has yet to be issued.   

   

Starting Year   Ending Year   Contract Identification   Role of  

Tenderer   

      

Contract name: ____________________   

Brief Description of the Works performed by the   

Tenderer: _____________________________   

Amount of contract: ___________________   

Name of Procuring Entity: ____________________   

Address: _____________________________   

   



 

 

      

Contract name: _________________________   

Brief Description of the Works performed by the   

Tenderer: _____________________________   

Amount of contract: ___________________   

Name of Procuring Entity: ___________________   

Address: _________________________   

   

      

Contract name: ________________________   

Brief Description of the Works performed by the   

Tenderer: __________________________   

Amount of contract: ___________________   

Name of Procuring Entity: ___________________   

Address: _________________________   

   

Form -4.1 (a): General Construction Experience      

  Date:      

  _________________________ JV Member's Name:       

ITT No. and title: ________________   

   

   

Similar Contract No.   

   

Information      

Contract Identification         

Award Date         

Completion Date         

Role in Contract   

   

Prime  

Contractor   

   

   

 Member in  JV   

   

   

Management   

Contractor   

   
SubContractor  

   

Total Contract Amount       Kenya Shilling     

If member in a JV or sub-contractor,   

specify participation in total Contract 

amount   

           

Procuring Entity's Name:         



 

 

Address:   

Telephone/fax number Email:   

      

   

      

  Form -4.2(b): -Specific Construction and Contract Management Experience       

 Date:    JV Member's Name    ITT No. and title:      

   

Similar Contract No.   

   

Information   

Description of the similarity in accordance 

with Sub-Factor 4.2(a) of Section III:   

   

1.    Amount      

2.   Physical size of required works items      

3.   Complexity      

4.    Methods/Technology      

5.   Construction rate for key activities      

6.   Other Characteristics      

   

  Form -4.2(b): Construction Experience in Key Activities   

  Date: _________________________________________    

  Tenderer's JV Member Name:       2  

  Sub-contractor's Name (as perITT34):        

  ITT No. and title:        

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2.   

1. Key Activity No One: _   

   

   Information    

Contract Identification        

Award date        

Completion date        



 

 

Role in Contract   

   

Prime   

Contractor   

   

Member in JV    

   

   

Management   

Contractor   

   

Sub-contractor  

   

   

Total Contract Amount      Kenya Shilling     

Quantity (Volume, number or rate of 

production, as applicable) performed 

under the contract per year or part of the 

year   

   

Total quantity in the 

contract   

(i)   

Percentage    

participation   

(ii)   

Actual   

Quantity   

Performed    

(i) x (ii)    

Year 1            

Year 2            

Year 3            

Year 4            

Procuring Entity’s Name:   

     

Address:   

Telephone/fax number Email:   

    

   Information     

Description of the key activities in 

accordance with Sub-Factor 4.2(b) of 

Section III:   

     

   

2. Activity No. Two    

   

3. . …………………   

   

   

       



 

 

4.7 OTHER FORMS   

   

4.7.1 Form of Tender   

Amended and issued pursuant to PPRA Cercular No.02/2022  

INSTRUCTIONS TO TENDERERS   

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing 

the Tenderer's complete name and business address.   

ii) All italicized text is to help Tenderer in preparing this form.   

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER   

DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this Form of Tender.   

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.   

• Tenderer's Eligibility-Confidential Business Questionnaire.   

• Certificate of Independent Tender Determination.   

• Self-Declaration of the Tenderer.   

   

Date of this Tender submission: ……………………………….[insert date (as day, month and year) of Tender 

submission] Request for Tender No.:  [insert identification]  

  

 Name and description of Tender ……………………………………..   [Insert as per ITT) Alternative No.: [insert 

identification No if this is a Tender for an alternative]   

  

To:…………………………….. [insert complete name of Procuring Entity]    

  

Dear Sirs,   

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the 

execution of the above named Works, we, the undersigned offer to construct and complete the Works 

and remedy any defects therein for the sum of Kenya Shillings [[Amount in figures]   

  _________________Kenya Shillings [amount in words]         

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency]   

  [figures]   [words] ___________________________   

   

  

The percentage or amount quoted above does not include provisional sums, and only allows not more 

than two foreign currencies.   

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after 

the receipt of the Engineer's notice to commence, and to complete the whole of the Works comprised in 

the Contract within the time stated in the Particular Conditions of Contract.   

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us and may be 

accepted at any time before that date.   



 

 

4. Unless and until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereof, shall constitute a binding Contract between us. We further understand that you are 

not bound to accept the lowest or any tender you may receive.   

5. We, the undersigned, further declare that:   

i) No reservations: We have examined and have no reservations to the tender document, including   

Addenda issued in accordance with ITT 8; ii) Eligibility: We meet the eligibility requirements and have 

no conflict of interest in accordance with   

ITT 3 and 4; iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible 

by  Narok County Government based on execution of a Tender-Securing or Proposal-Securing Declaration 

in the Procuring Entity's Country in accordance with ITT 19.8;   

(iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 

implementation and completion specified in the construction schedule, the following Works: [insert a   

brief description of the Works];   

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one  

of the options below as appropriate]   

(vi) Option1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 

indicating the various amounts and the respective currencies]; Or Option2, in case of multiple lots:   

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 

amounts and the respective currencies]; and   

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating 

the various amounts and the respective currencies];   

vii) Discounts: The discounts offered and the methodology for their application are:   

viii) The discounts offered are: [Specify in detail each discount offered.] ix) The exact method of calculations 

to determine the net price after application of discounts is shown below:   

[Specify in detail the method that shall be used to apply the discounts];   

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 

applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1(as amended, if 

applicable), and it shall remain binding upon us and may be accepted at any time before the expiration 

of that period;   

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance 

with the Tendering document;   

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are 

not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the 

requirements of ITT3.4, other than alternative Tenders submitted in accordance with ITT 13.3;   

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, 

or service providers for any part of the contract, are not subject to, and not controlled by any entity or 

individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 

Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are 

not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 

requirements of ITT 3.7];   



 

 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 

with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 

its full address, the reason for which each commission or gratuity was paid and the amount and currency 

of each such commission or gratuity]   

   

   

   

  

  

Name of Recipient   Address   Reason   Amount   

                

            

(If none has been paid or is to be paid, indicate “none.”)   

   

xvi) Binding Contract: We understand that this Tender, together with your written acceptance thereof included 

in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is 

prepared and executed;   

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 

the Most Advantageous Tender or any other. Tender that you may receive;   

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us 

or on our behalf engages in any type of Fraud and Corruption;   

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 

with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 

Independent Tender Determination” attached below.   

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal, copy available from (specify website) during the procurement process and the execution of any 

resulting contract.   

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:   

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any conflict to 

interest.   

b) Certificate of Independent Tender Determination – to declare that we completed the tender without 

colluding with other tenderers.   

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in any 

form of fraud and corruption.   

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal.   

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 

informed in   

“Appendix 1- Fraud and Corruption” attached to the Form of Tender. Name of the Tenderer: *[insert complete 

name of person signing the Tender]   

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:    



 

 

**[insert complete name of person duly authorized to sign the Tender]   

Title of the person signing the Tender: [insert complete title of the person signing the Tender]    Signature of 

the person named above: [insert signature of person whose name and capacity are shown above] Date signed  

[insert date of signing] day of [insert month], [insert year]   

Date signed day of ,      

   

Notes   

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer   

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the  

Tender,   

      

  

  

  

4.7.2 Form of Tender Security - Demand Bank Guarantee   

   

FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]     

   

Beneficiary:        

Request for Tenders No:      

Date:         

TENDER GUARANTEE No.:        

Guarantor:       

   

1. We have been informed that    (here in after called "the Applicant") has  submitted or will submit to the 

Beneficiary its Tender (here in after called" the Tender") for the execution of 

 under Request for Tenders No.  

(“the ITT”).   

   

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by 

a Tender guarantee.   

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any 

sum or sums not exceeding in total an amount of (_______________________) upon receipt by us of the 

Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or 

a separate signed document accompanying or identifying the demand, stating that either the Applicant:   

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or   

(b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity 

Period or any extension there to provide by the Applicant, (i) has failed to execute the contract 

agreement, or (ii) has failed to furnish the Performance.   

   

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 



 

 

the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 

Applicant of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity 

Period.   

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date.   

   

   

     

[signature(s)]   

   

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.   

   

      

  

  

  

  

  

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]     

   

TENDER GUARANTEE No.:        

   

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender 

dated ……… [Date of submission of tender] for the …………… [Name and/or description of the tender] 

(hereinafter called “the Tender”) for the execution of ____________________ under  Request for Tenders 

No._________________(“the ITT”).   

   

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance   

Company] having our registered office at …………… (hereinafter called “the Guarantor”), are bound 

unto ……………... [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum of 

………………… (Currency and guarantee amount) for which payment well and truly to be made to the 

said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by 

these presents.      

   

   Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __.   

   

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:   

   

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal’s Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the principal; or   

   

b) having been notified of the acceptance of its Tender by  Narok County Government during the Tender 

Validity Period or any extension thereto provided by the principal; (i) failed to execute the Contract 

agreement; or (ii) has failed to furnish the Performance Security, in accordance with the Instructions 

to tenderers (“ITT”) of the Procuring Entity's Tendering document.   

   



 

 

then the guarantee undertakes to immediately pay to  Narok County Government up to the above 

amount upon receipt of the Procuring Entity’s first written demand, without  Narok County Government 

having to substantiate its demand, provided that in its demand  Narok County Government shall state 

that the demand arises from the occurrence of any of the above events, specifying which event(s) has 

occurred.   

   

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is 

not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to 

the Applicant of the results of the Tendering process; or (ii) twenty-eight days after the end of the Tender 

Validity Period.   

   

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicated above on or before that date.   

   _________________________    ______________________________   

      [Date]             [Signature of the Guarantor]   

   _________________________    ______________________________   

      [Witness]           [Seal]   

   

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.   

      

4.7.3 Form of Tender Security (Tender Bond)   

   

[The Surety shall fill in this Tender Bond Form in accordance with the instructions indicated.]  

BOND NO.    

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, 

and address of surety],authorized to transact business in [name of country of Purchaser], as Surety 

(hereinafter called “the Surety”), are held and firmly bound unto [name of Purchaser] as Oblige (hereinafter 

called “the Purchaser”) in the sum of [amount of Bond][amount in words],for the payment of which sum, 

well and truly to be made, we, the said Principal and Surety, bind ourselves, our successors and as signs, 

jointly and severally, firmly by these presents.   

2. WHEREAS the Principal has submitted or will submit a written Tender to the Purchaser dated the day of      

 , 20, for the supply of [name of Contract] (herein after called the “Tender”).   

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal:   

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of   

Tender (“the Tender Validity Period”), or any extension there to provided by the Principal; or   

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period 

or any extension there to provided by the Principal;(i) failed to execute the Contract agreement; or (ii) 

has failed to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”) 

of the Purchaser's Tendering document.   



 

 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt 

of the Purchaser's first written demand, without the Purchaser having to substantiate its demand, 

provided that in its demand the Purchaser shall state that the demand arises from the occurrence of any 

of the above events, specifying which event (s) has occurred.   

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 

30 days after the date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender 

or any extension thereto provided by the Principal.   

5. IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their 

respective names this day of    20.   

   

  Principal:   Surety:    

Corporate Seal (where appropriate)   



 

 

  

4.7.4 FORM OF TENDER-SECURING DECLARATION   

   

FORM OF TENDER-SECURING DECLARATION   

   

[The Bidder shall complete this Form in accordance with the instructions indicated] Date:   

......................................[Insert date (as day, month and year) of Tender Submission]   

Tender No.: ............................................... . [Insert number of tendering processes]   

To: ................................................ [Insert complete name of Purchaser] I/We, the undersigned, 

declare that:   

1. I/We understand that, according to your conditions, bids must be supported by a 

TenderSecuring Declaration.   

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in 

any contract with the Purchaser for the period of time of [insert number of months or years] 

starting on [insert date], if we are in breach of our obligation(s) under the bid conditions, 

because we–(a) have withdrawn our tender during the period of tender validity specified by 

us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by 

the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if 

required, or (ii) fail or refuse to furnish the Performance Security, in accordance with the 

instructions to tenders.   

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful 

Tenderer(s), upon the earlier of:   

a) our receipt of a copy of your notification of the name of the successful Tenderer; or   

b) thirty days after the expiration of our Tender.   

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must 

be in the name of the Joint Venture that submits the bid, and the Joint Venture has not been 

legally constituted at the time of bidding, the Tender Securing Declaration shall be in the 

names of all future partners as named in the letter of intent.   

Signed:…………………………………………………………………..……….. Capacity / title   

(director or partner or sole proprietor, etc.) ……….……………….   

Name:…………………………………………………………………………….. Duly authorized   

to sign the bid for and on behalf of: [insert complete name of Tenderer] Dated   

on…………………. day of…………….……. [Insert date of signing]   

   

Seal or stamp   

   

      

  

  

  

  



 

 

  

  

  

4.7.4 SELF-DECLARATION FORMS   

   

FORM SD1   

   

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF 

THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.   

   

   

I, ……………………………………., of Post Office Box …….………………………. being a resident 

of ………………………………….. in the Republic of ……………………………. do hereby make 

a statement as follows: -   

   

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal 

Officer/Director of ………....……………………………….. (insert name of the Company) who 

is a Bidder in respect of Tender No. ………………….. for ……………………. (insert   

tender title/description) for ……………………. (insert name of the Procuring entity) and duly   

authorized and competent to make this statement.   

   

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from 

participating in procurement proceeding under Part IV of the Act.   

   

3. THAT what is deponed to herein above is true to the best of my knowledge, information and 

belief.   

   

 ………………………  ……………………  …………………….…    (Title)  (Signature)    

(Date)   

   

   

Bidder's Official Stamp   

   

   

  

  

  

  

  

  

  

  

  

  

  

  



 

 

  

  

  

      

FORM SD2   

   

SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE   

I, ……………………………………. of P. O. Box ………………………. being a resident   

of……………. in the Republic of………………. do hereby make a statement as follows: -   

   

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 

………....…………………… (Insert name of the Company) who is a Bidder in respect of 

Tender No. ………………….. for ……………………... (insert tender title/description) for 

……………… (insert name of the Procuring entity) and duly authorized and competent to 

make this statement.   

   

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any 

corrupt or fraudulent practice and has not been requested to pay any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents 

of……………………. (Insert name of the Procuring entity) which is the procuring entity.   

   

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any 

inducement to any member of the Board, Management, Staff and/or employees and/or 

agents of……………………... (name of the procuring entity)   

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with 

other bidders participating in the subject tender   

5. THAT what is deponed to herein above is true to the best of my knowledge, information 

and belief.   

  ………………………   ……………………   …………………….…   

   (Title)   (Signature)      (Date)   

   

   

   

Bidder's Official Stamp   

      

  

  

  

  



 

 

  

  

  

  

  

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS   

I ……………………………...................……. (person) on behalf of (Name of the   

Business/Company/Firm)   

………………………………………..............declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of 

Ethics for persons participating in Public Procurement and Asset Disposal and my 

responsibilities under the Code.   

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in 

Public Procurement and Asset Disposal.   

Name of Authorized signatory..........................................................................................   

Sign....................................................................................................................................   

Position..............................................................................................................................  

Office address...........................................................Telephone.........................................    

E-mail....................................................................   

Name  of  the 

 Firm/Company.............................................................................................. 

Date...............................................................................................................   

  

(Company Seal/Rubber Stamp where applicable) 

Witness   

  

Name.........................................................................................................   

  

Sign...........................................................................................................   

  

Date...........................................................................................................   

   

   

  

  

  

  

  

  



 

 

  

  

  

  

  

  

  

      

4.7.5 Appendix to Tender   

   

  Appendix I:  Fraud and Corruption   

(Appendix 1 shall not be modified)   

   

1. Purpose   

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's 

policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its 

Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and 

similar offences, shall apply with respect to Public Procurement Processes and Contracts that 

are governed by the laws of Kenya.   

   

2. Requirements   

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 

(applicants/proposers), Consultants, Contractors and Suppliers; any Subcontractors, 

Subconsultants, Service providers or Suppliers; any Agents (whether declared or not); and 

any of their Personnel, involved and engaged in procurement under Kenya's Laws and 

Regulation, observe the highest standard of ethics during the procurement process, selection 

and contract execution of all contracts, and refrain from Fraud and Corruption and fully 

comply with Kenya's laws and Regulations as per paragraphs 1.1 above.   

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 

describes rules to be followed and actions to be taken in dealing with Corrupt, Coercive, 

Obstructive, Collusive or Fraudulent practices, and Conflicts of Interest in procurement 

including consequences for offences committed. A few of the provisions noted below 

highlight Kenya's policy of no tolerance for such practices and behavior:   

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, 

obstructive, collusive or fraudulent practice; or conflicts of interest in any procurement 

or asset disposal proceeding;   

2) A person referred to under subsection (1) who contravenes the provisions of that 

subsection commits an offence;   

3) Without limiting the generality of the subsection (1) and (2), the person shall be—   

a) disqualified from entering into a contract for a procurement or asset disposal 

proceeding; or   



 

 

b) if a contract has already been entered into with the person, the contract shall be 

voidable;   

4) The voiding of a contract by  Narok County Government under subsection (7) does not 

limit any legal remedy  Narok County Government may have;   

5) An employee or agent of  Narok County Government or a member of the Board or 

committee of  Narok County Government who has a conflict of interest with respect to 

a procurement—   

a) shall not take part in the procurement proceedings;   

b) shall not, after a procurement contract has been entered into, take part in any 

decision relating to the procurement or contract; and   

c) shall not be a subcontractor for the bidder to whom was awarded contract, or a 

member of the group of bidders to whom the contract was awarded, but the 

subcontractor appointed shall meet all the requirements of this Act.   

6) An employee, agent or member described in subsection (1) who refrains from doing 

anything prohibited under that subsection, but for that subsection, would have been 

within his or her duties shall disclose the conflict of interest to the procuring entity;   

7) If a person contravenes subsection (1) with respect to a conflict of interest described in 

subsection (5) (a) and the contract is awarded to the person or his relative or to another 

person in whom one of them had a direct or indirect pecuniary interest, the contract 

shall be terminated and all costs incurred by the public entity shall be made good by the 

awarding officer. etc.   

   

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring 

Entity:   

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as 

follows:   

i) “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party;   

ii) “Fraudulent practice” is any act or omission, including misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

financial or other benefit or to avoid an obligation;   

iii) “Collusive practice” is an arrangement between two or more parties designed to 

achieve an improper purpose, including to influence improperly the actions of 

another party;   

iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party;   

v) “Obstructive practice” is:   



 

 

• deliberately destroying, falsifying, altering, or concealing of evidence material to 

the investigation or making false statements to investigators in order to materially 

impede investigation by Public Procurement Regulatory Authority (PPRA) or any 

other appropriate authority appointed by Government of Kenya into allegations 

of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, 

harassing, or intimidating any party to prevent it from disclosing its knowledge 

of matters relevant to the investigation or from pursuing the investigation; or   

• acts intended to materially impede the exercise of the PPRA's or the appointed 

authority's inspection and audit rights provided for under paragraph 2.3 e. 

below.   

b) Defines more specifically, in accordance with the above procurement Act provisions set 

forth for fraudulent and collusive practices as follows:   

"Fraudulent practice" includes a misrepresentation of fact in order to influence a 

procurement or disposal process or the exercise of a contract to the detriment of  Narok 

County Government or the tenderer or the contractor and includes collusive practices 

amongst tenderers prior to or after tender submission designed to establish tender prices 

at artificial non-competitive levels and to deprive  Narok County Government of the 

benefits of free and open competition.   

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual 

recommended for award, any of its personnel, or its agents, or its sub-consultants, 

subcontractors, service providers, suppliers and/ or their employees, has, directly or 

indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 

competing for the contract in question;   

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend 

to appropriate authority(ies) for sanctioning and debarment of a firm or individual, as 

applicable under the Acts and Regulations;   

e) Requires that a clause be included in Tender documents and Request for Proposal 

documents requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and  

Suppliers, and their Sub-contractors, Sub- consultants, Service providers, Suppliers,   

Agents personnel, permit the PPRA or any other appropriate authority appointed by  

2   

Government of Kenya to inspect all accounts, records and other documents relating to 

the procurement process, selection and/or contract execution, and to have them audited 

by auditors appointed by the PPRA or any other appropriate authority  appointed by  

Government of Kenya; and   

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along 

with their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the 

procurement document declaring that they and all parties involved in the procurement 

process and contract execution have not engaged/will not engage in any corrupt or 

fraudulent practices.   

   

        



 

 

Schedule of Currency requirements   

Summary of currencies of the Tender for  [insert name of Section of the Works]   

   

Name of currency   Amounts payable   

Local currency:           

Foreign currency #1:          

Foreign currency #2:          

Foreign currency #3:          

Provisional sums expressed in local currency   

____________________________________
 
  

[To be entered by the Procuring Entity]   

  

  

All currencies shall be in Kenyan shillings    

         



 

 

4.8 TECHNICAL PROPOSAL   

The tender shall complete these sections as a technical proposal to indicate how he/she intends 

to proceed with the works.  Narok County Government will review these Proposals and 

determine the extent to which they meet the required standards to complete the works.   

        



  

   

4.8.1  

   

 

SITE ORGANIZATION   

  

[Insert Site Organization information]   

      



  

   

4.8.2  

   

 

METHOD STATEMENT   

  

[Insert Method Statement]   

      



  

   

4.8.3  

   

 

MOBILIZATION SCHEDULE   

  

[Insert Mobilization Schedule]   

      



  

   

4.8.4  

   

 

CONSTRUCTION SCHEDULE   

  

[Insert Construction Schedule]   

   



 

 

  

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

PART 2 - WORKS' REQUIREMENTS   

   

   

   

  

   

SECTION V - BILLS OF QUANTITIES   

   

A. Schedule of Daywork Rates [Note to the Procuring Entity:   

i) A “Daywork Schedule” is commonly found in contracts where the likely incidence 

of unforeseen work cannot be covered by definitive descriptions and approximate 

quantities in the Bills of Quantities. The preferred alternative is to value the 

additional work in accordance with the Conditions of Contract. A Daywork 

Schedule normally has the disadvantage of not being competitive among Tenderers, 

who may therefore load the rates as signed to some or all the items. If a Daywork 

Schedule is to be included at all in the tendering documents, it is preferable to 

include nominal quantities against the items most likely to be used, and to carry the  



 

 

  

sum of the extended amounts forward into the Tender Summary in order to make 

the basic Schedule of Daywork Rates competitive.   

ii) The total amount assigned to such competitive daywork is normally 3–5 percent 

of the estimated base Contract Price and is regarded as a Provisional Sum for 

contingencies to be expended under the direction and at the discretion of the 

Engineer.]   

1. General   

Reference should be made to Sub-Clause 13.6 of the General Conditions. Work shall not 

be executed on a day work basis except by written order of the Engineer. Tenderers shall 

enter basic rates for day work items in the Schedules, which rates shall apply to any 

quantity of day work ordered by the Engineer. Nominal quantities have been indicated 

against each item of daywork, and the extended total for Daywork shall be carried 

forward as a Provisional Sum to the Summary Total Tender Amount. Unless otherwise 

adjusted, payments for day work shall be subject to price adjustment in accordance with 

the provisions in the Conditions of Contract.   

2. Daywork Labor   

2.1 In calculating payments due to the Contract or for the execution of day work, the 

hours for labor will be reckoned from the time of arrival of the labor at the job 

site to execute the particular item of day work to the time of return to the original 

place of departure but excluding meal breaks and rest periods. Only the time of 

classes of labor directly doing work ordered by the Engineer and for which they 

are competent to perform will be measured. The time of gangers (charge hands) 

doing work with the gangs will also be measured but not the time of foremen or 

other supervisory personnel.   

2.2 The Contractor shall be entitled to payment in respect of the total time that labor 

is employed on daywork, calculated at the basic rates entered by the Contractor 

in the Schedule of Daywork Rates: 1. Labor, together with an additional 

percentage payment on basic rates representing the Contractor's profit, overheads, 

etc., as described below:   

a) The basic rates for labor shall cover all direct costs to the Contractor, including (but not 

limited to) the amount of wages paid to such labor, transportation time, overtime, 

subsistence allowances, and any sums paid to or on behalf of such labor for social benefits 

in accordance with [country of Procuring Entity] law. The basic rates will be payable in 

local currency only.   

b) The additional percentage payment to be quoted by the Tenderer and applied to costs 

incurred under (a) above shall be deemed to cover the Contractor's profit, overheads, 

superintendence, liabilities, and insurances and allowances to labor, time keeping, and 

clerical and office work, the use of consumable stores, water, lighting, and power; the 

use and repair of stagings, scaffolding, workshops, and stores, portable power tools, 

manual plant, and tools; supervision by the Contractor's staff, foremen, and other 

supervisory personnel; and charges incidental to the fore going. Payments under this item 



 

 

shall be made in the following currency proportions: i)  Foreign:  percent (to be 

stated by Tenderer)
 9
.   ii)  Local:  percent (to be stated by Tenderer). [Note to the   

Procuring Entity:   

This method of indicating profit and overheads separately facilitates the addition of 

further items of daywork, if needed, the basic costs of which can then be checked more 

easily. An alternative is to make Daywork rates all- inclusive of the Contractor's overhead 

and profit, etc., in which case this paragraph and the relevant Daywork Schedule should 

be modified accordingly.]   

   

3. Daywork Materials   

The Contractor shall be entitled to payment in respect of materials used for daywork 

(except for materials for which the cost is included in the percentage addition to labor 

costs as detailed hereto fore), at the basic rates entered by the Contractor in the Schedule 

of Daywork Rates: 2. Materials, together with an additional percentage payment on the 

basic rates to cover overhead charges and profit, as follows:   

a) the basic rates for materials shall be calculated based on the invoiced price, freight, 

insurance, handling expenses, damage, losses, etc., and shall provide for delivery to 

store for stockpiling at the Site. The basic rates shall be stated in local currency, but 

payment will be made in the currency or currencies expended upon presentation of 

supporting documentation.   

b) the additional percentage payment shall be quoted by the Tenderer and applied to 

the equivalent local currency payments made under (a) above. Payments under this 

item will be made in the following currency proportions:   

 i)  foreign:  percent (to be stated by the Tenderer)
10
; ii)  

   local:  percent (to be stated by the Tenderer);   

c) the cost of hauling materials for use on work ordered to be carried out as daywork 

from the store or stockpile on the Site to the place where it is to be used will be paid 

in accordance with the terms for Labor and Construction in this schedule.   

4. Daywork Contractor's Equipment   

4.1 The Contractor shall be entitled to payments in respect of Contractor's Equipment 

already on Site and employed on daywork at the basic rental rates entered by the 

Contractor in the Schedule of Daywork Rates: 3. Contractor's Equipment. Said 

rates shall be deemed to include due and complete allowance for depreciation, 

interest, indemnity, and insurance, repairs, maintenance, supplies, fuel, lubricants, 

and other consumables, and all overhead, profit, and administrative costs related 

to the use of such equipment.   

[Note to the Procuring Entity: This is an example of wording to include overhead and 

profit, etc., in the daywork rates. A separate percentage addition could be used as for 

labor and materials.] The cost of drivers, operators, and assistants will be paid for 

separately as described under the section on Daywork Labor. [Note to the Procuring 

Entity: An alternative, sometimes adopted for administrative convenience, is to include 



 

 

the cost of drivers, operators, and assistants in the basic rates for Contractor's Equipment. 

The last sentence of this paragraph 5 should then be modified accordingly.]   

4.2 In calculating the payment due to the Contractor for Contractor's Equipment 

employed on daywork, only the actual number of working hours will be eligible 

for payment, except that where applicable and agreed with the Engineer, the 

traveling time from the part of the Site where the Contractor's Equipment was 

located when ordered by the Engineer to be employed on daywork and the time 

for return journey thereto shall be included for payment.   

4.3 The basic rental rates for Contractor's Equipment employed on daywork shall be 

stated in local currency, but payments to the Contractor will be made in currency 

proportions, as follows:   

a) Foreign:   percent (to be stated by the Tenderer)
11
.   

b) Local:  percent (to be stated by the Tenderer).   

   

Schedule of Daywork Rates: 1. Labor   

Item no.   Description   Unit   Nominal 

quantity   

Rate   Extended 

amount   

                  

                  

   Subtotal       

   Allow      percent
a
 of Subtotal for Contractor’s 

overhead, profit, etc., in accordance with paragraph 3 (b) 

above.   

      

                  

   Total for Daywork:  Labor   

(Carried forward to Daywork Summary, p.   )   

       

a. To be entered by the Tenderer.      

   

Schedule of Daywork Rates: 2. Materials   

Item no.   Description   Unit   Nominal 

quantity   

Rate   Extended 

amount   

                  

   Subtotal       

   Allow      percent of Subtotal for Contractor’s 

overhead, profit, etc., in accordance with paragraph 4 (b) 

above.   

      

                  



 

 

   Total for Daywork:  Materials   

(Carried forward to Daywork Summary, p.   )   

       

   

a. To be entered by the Tenderer.   

   

   

Schedule of Daywork Rates: 3. Contractor's Equipment   

   

Item no.   Description   Nominal 

quantity 

(hours)   

Basic hourly 

rental rate   

Extended 

amount   

               

               

               

   Allow   percent
a
 of Subtotal for   

Contractor’s overhead, profit, etc., in 

accordance with paragraph 5 above.   

         

               

Total for Daywork:  Contractor’s Equipment       

(Carried forward to Daywork Summary, p.    )   

      

   

a. To be entered by the Tenderer.   

   

   

Dayworks Summary   

   

   Amount
a
   

(   )   

%  

Foreign   

1. Total for Daywork:  Labor         

2. Total for Daywork:  Materials         

3. Total for Daywork:  Contractor’s Equipment         

Total for Daywork (Provisional Sum)   

(Carried forward to Tender Summary, p.    )   

            

   

a.  Narok County Government should insert local currency unit.   

   

Summary of Specified Provisional Sums in the Bills of Quantities   

   

Bill no.   Item no.   Description     Amount   

1              



 

 

              

              

2              

              

              

3              

              

              

4              

              

etc.              

              

Total for Specified Provisional Sums   

(Carried forward to Grand Summary (B), p.    
 )   

   

   

    Grand Summary   

   

General Summary   Page   Amount   

Bill No. 1:  Genera items          

Bill No. 2: Work items          

Bill No. 2: Work items          

Bill No. 2: Work items          

Bill No. 2:  Work items, —etc.—         

Subtotal of Bills   (A)      

ADD Total for Daywork (Provisional Sum) *   (B)      

ADD Specified Provisional Sums in their subtotal of bills
ii
   (C)   [sum]   

Total of Bills Plus Provisional Sums (A + B + C)
 i
   (D)      

Add Provisional Sum for Contingency Allowance (if any)
 ii
   (E)   [sum]   

Tender Price (D + E) (Carried forward to Letter of Tender)   (F)      

         



 

 

   

i) All Provisional Sums are to be expended in whole or in part at the direction and discretion 

of the Engineer in accordance with +Clause 13.5 of the General Conditions.   

ii) To be entered by the Procuring Entity.   

   

For evaluation purposes, Provisional Sum, other than Daywork will be excluded   

  

  

   

SECTION VI - SPECIFICATIONS   

Technical Specification   

Wherever reference is made in the Contract to specific standards and codes to be met by 

the goods and materials to be furnished, and work performed or tested, the provisions of 

the latest current edition or revision of the relevant standards and codes in effect shall apply, 

unless otherwise expressly stated in the Contract. Where such standards and codes are 

national or relate to a particular country or region, other authoritative standards that ensure 

a substantially equal or higher quality than the standards and codes specified will be 

accepted subject to the Project Manager’s prior review and written consent. Differences 

between the standards specified and the proposed alternative standards shall be fully 

described in writing by the Contractor and submitted to the Project Manager at least 28 

days prior to the date when the Contractor desires the Project Manager’s consent. In the 

event, the Project Manager determines that such proposed deviations do not ensure 

substantially equal or higher quality, the Contractor shall comply with the standards 

specified in the documents.   

      

      

   

   

   

   

   

   

SECTION VII: DRAWINGS   

   

   

   

   

   

      

   

   

   

   

   

      

   

   

   



 

 

   

  

  

  

  

  

  

  

  

      

   

  

  

  

   

   

   

     

      

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORMS   

   

   

   

   

   

   



 

 

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

SECTION VIII - GENERAL CONDITIONS OF CONTRACT   

   

   

These General Conditions (GC), read in conjunction with the Particular Conditions (PC) and 

other documents listed therein, should be a complete document expressing fairly the rights and 

obligations of both part   

1. GENERAL PROVISIONS   

1.1 Definitions   

In the Conditions of Contract (“these Conditions”), which include Particular Conditions, 

Parts A and B, and these General Conditions, the following words and expressions shall 

have the meanings stated. Words indicating persons or parties include corporations and 

other legal entities, except where the context requires otherwise.   

   

1.1.1 The Contract   

“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies” mean 

the documents so named (if any) which are comprised in the Schedules.   

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 

[Contract Agreement].   

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of 

Tender, these Conditions, the Specification, the Drawings, the Schedules, and the further 

documents (if any) which are listed in the Contract Agreement or in the Letter of 

Acceptance.   



 

 

“Drawings” means the drawings of the Works, as included in the Contract, and any 

additional and modified drawings issued by (or on behalf of)  Narok County 

Government in accordance with the Contract.   

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws 

of any legally constituted public authority.   

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor 

and the Procuring Entity, including any annexed memoranda comprising agreements 

between and signed by both Parties.   

“Letter of Tender” means the document entitled letter of tender or letter of tender, 

which was completed by the Contractor and includes the signed offer to  Narok County 

Government for the Works.   

“SCC” means the Special Conditions of Contract completed by  Narok County 

Government which modify the General Conditions of Contract.   

“Schedules” means the document(s) entitled schedules, completed by the Contractor 

and submitted with the Letter of Tender, as included in the Contract. Such document 

may include the Bills of Quantities, data, lists, and schedules of rates and/or prices.  

“Specification” means the document entitled specification, as included in the Contract, 

and any additions and modifications to the specification in accordance with the 

Contract. Such document specifies the Works.   

“Tender” means the Letter of Tender and all other documents which the Contractor 

submitted with the Letter of Tender, as included in the Contract.   

1.1.2 Parties and Persons   

“Contractor's Personnel” means the Contractor's Representative and all personnel 

whom the Contractor utilizes on Site, who may include the staff, labor and other 

employees of the Contractor and of each Subcontractor; and any other personnel 

assisting the Contractor in the execution of the Works.   

“Contractor's Representative” means the person named by the Contract or in the 

Contractor appointed from time to time by the Contractor under Sub-Clause 4.3 

[Contractor's Representative], who acts on behalf of the Contractor.   

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted 

by Narok County Government and the legal successors in title to this person(s). 

“Engineer” means the person appointed by Narok County Government to act as the 

Engineer for the purposes of the Contract and named in the SCC, or other person 

appointed from time to time by Narok County Government and notified to the 

Contractor under Sub-Clause 3.4 [Replacement of the Engineer].   

“Party” means Narok County Government or the Contractor, as the context requires.   

“Procuring Entity” means the Entity named in the Special Conditions of Contract.   

“Procuring Entity's Personnel” means the Engineer, the assistants referred to in Subclause 

3.2 [Delegation by the Engineer] and all other staff, labor and other employees of the 

Engineer and of the Procuring Entity; and any other personnel notified to the 

Contractor, by Narok County Government or the Engineer, as Procuring Entity's 

Personnel.   



 

 

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal 

successors in title to this person.   

“Subcontractor” means any person named in the Contract as a subcontractor, or person 

appointed as a subcontractor, for a part of the Works; and the legal successors in title 

to each of these persons.   

1.1.3 Dates, Tests, Periods and Completion   

“Base Date” means a date 30 day prior to the submission of tenders.   

“Commencement Date” means the date notified under Sub-Clause 8.1   

[Commencement of Works]. “Completion Certificate” means the certificate issued 

under Sub-Clause 11.9 [Performance Certificate]. “Day” means a calendar day and 

“year” means 365 days.   

“Defects Notification Period” means the period for notifying defects in the Works or a 

Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work 

and Remedying Defects], which extends over 365 days except if otherwise stated in the 

SCC (with any extension under Sub-Clause 11.3 [Extension of Defects Notification 

Period]), calculated from the date on which the Works or Section is completed as 

certified under Sub-Clause 10.1[Taking Over of the Works and Sections].   

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's 

Taking Over].   

“Tests after Completion” means the tests (if any) which are specified in the Contract and 

which are carried out in accordance with the Specification after the Works or a Section 

==(as the case may be) are taken over by the Procuring Entity.   

“Tests on Completion” means the tests which are specified in the Contract or agreed by 

both Parties or instructed as a Variation, and which are carried out under Clause 9 [Tests 

on Completion] before the Works or a Section (as the case may be) are taken over by 

the Procuring Entity.   

“Time for Completion” means the time for completing the Works or a Section (as the 

case may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with 

any extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated 

from the Commencement Date.   

1.1.4 Money and Payments   

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance 

for the execution and completion of the Works and the remedying of any defects. 

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and 

includes adjustments in accordance with the Contract.   

“Cost” means all expenditure reasonably incurred (or to be incurred) by the 

Contractor, whether on or off the Site, including overhead and similar charges, but 

does not include profit.   

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 

[Issue of Final Payment Certificate].   

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final   

Payment   



 

 

Certificate].   

“Foreign Currency” means acurrency in which part (orall) of the Contract Price is 

payable, but not the Local Currency.   

“Interim Payment Certificate” means a payment certificate issued under Clause 14 

[Contract Price and Payment], other than the Final Payment Certificate.   

“Local Currency” means the currency of the Country.   

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract 

Price and Payment].   

“Provisional Sum” means a sum (if any) which is specified in the Contract as a 

provisional sum, for the execution of any part of the Works or for the supply of Plant, 

Materials or services under Sub-Clause 13.5 [Provisional Sums].   

“Retention Money” means the accumulated retention moneys which  Narok County 

Government retains under Sub- Clause 14.3 [Application for Interim Payment 

Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 

“Statement” means a statement submitted by the Contractor as part of an application, 

under Clause 14 [Contract Price and Payment], for a payment certificate.   

  

  

1.1.5 Works and Goods   

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things 

required for the execution and completion of the Works and the remedying of any 

defects. However, Contractor's Equipment excludes Temporary Works, Procuring 

Entity's Equipment (if any), Plant, Materials and any other things intended to form or 

forming part of the Permanent Works.   

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any 

of them as appropriate.   

“Materials” means things of all kinds (other than Plant) intended to form or forming 

part of the Permanent Works, including the supply-only materials (if any) to be supplied 

by the Contractor under the Contract.   

“Permanent Works” means the permanent works to be executed by the Contractor 

under the Contract.   

“Plant” means the apparatus, machinery and other equipment intended to form or 

forming part of the Permanent Works, including vehicles purchased for  Narok County 

Government and relating to the construction or operation of the Works.   

“Section” means a part of the Works specified in the SCC as a Section (if any).   

“Temporary Works” means all temporary works of every kind (other than Contractor's 

Equipment) required on Site for the execution and completion of the Permanent Works 

and the remedying of any defects.   

“Works” mean the Permanent Works and the Temporary Works, or either of them as 

appropriate.   

1.1.6 Other Definitions   



 

 

“Contractor's Documents” means the calculations, computer programs and other 

software, drawings, manuals, models and other documents of a technical nature (if any) 

supplied by the Contractor under the Contract.   

“Country” means Kenya as the country in which the Site is located, where the 

Permanent Works are to be executed.   

“Force Majeure” is defined in Clause 19 [Force Majeure].   

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and 

regulations and by- laws of any legally constituted public authority.   

“Notice of Dissatisfaction” means the notice given by either Party to the other under 

Sub-Clause 20.4 indicating its dissatisfaction and intention to commence arbitration. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 

[Performance Security].   

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) 

made available by Narok County Government for the use of the Contractor in the 

execution of the Works, as stated in the Specification; but does not include Plant which 

has not been taken over by the Procuring Entity.   

“Site” means the places where the Permanent Works are to be executed, including 

storage and working areas, and to which Plant and Materials are to be delivered, and 

any other places as may be specified in the Contract as forming part of the Site. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by 

the Base Date.   

“Variation” means any change to the Works, which is instructed or approved as a 

variation under Clause 13 [Variations and Adjustments].   

1.2 Interpretation   

In the Contract, except where the context requires otherwise: a)  

   Words indicating one gender include all genders;   

b) words indicating the singular also include the plural and words indicating the plural 

also include the singular;   

c) provisions including the word “agree”, “agreed” or “agreement” require the 

agreement to be recorded in writing;   

d) “written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; and   

e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” 

and the words “tender documents” with “tendering documents.”   

1.3 Communications   

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall 

be:   

a) In writing and delivered by hand (against receipt), sent by mail or courier, or 

transmitted using any of the agreed systems of electronic transmission as stated in 

the SCC; and   



 

 

b) Delivered, sent or transmitted to the address for the recipient's communications as 

stated in the SCC. However:   

i) if the recipient gives notice of another address, communications shall thereafter 

be delivered accordingly; and   

ii) if the recipient has not stated otherwise when requesting an approval or 

consent, it may be sent to the address from which the request was issued.   

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld 

or delayed. When a certificate is issued to a Party, the certifier shall send a copy to the 

other Party. When a notice is issued to a Party, by the other Party or the Engineer, a 

copy shall be sent to the Engineer or the other Party, as the case may be.   

   

1.4 Law and Language   

1.4.1 The Contract shall be governed by the laws of Kenya.   

1.4.2 The ruling language of the Contract shall be the English Language.   

1.5 Priority of Documents   

1.5.1 The documents forming the Contract are to be taken as mutually explanatory of one 

another. For the purposes of interpretation, the priority of the documents shall be in 

accordance with the following sequence: a) The Contract Agreement, b)  The 

Letter of Acceptance,   

c) the Particular Conditions–Part A,   

d) the Particular Conditions–Part B   

e) the General Conditions of Contract   

f) the Form of Tender,   

g) the Specifications and Bills of Quantities   

h) the Drawings, and   

i) the Schedules and any other documents forming part of the Contract.   

1.5.2 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any 

necessary clarification or instruction.   

1.6 Contract Agreement   

The Parties shall enter into a Contract Agreement within 14 days after the Contractor 

receives the Letter of Acceptance, unless the Particular Conditions establish otherwise. 

The Contract Agreement shall be based upon the form annexed to the Particular 

Conditions. The costs of stamp duties and similar charges (if any) imposed by law in 

connection with entry into the Contract Agreement shall be borne by the Procuring  

Entity.   

1.7 Assignment   

Neither Party shall assign the whole or any part of the Contract or any benefit or interest 

in or under the Contract. However, either Party:   

a) May assign the whole or any part with the prior agreement of the other Party, at 

the sole discretion of such other Party, and   



 

 

b) May, as security in favor of a Procuring Entity or financial institution, assign its right 

to any moneys due, or to become due, under the Contract.   

1.8 Care and Supply of Documents   

1.8.1 The Specification and Drawings shall be in the custody and care of the Procuring Entity. 

Unless otherwise stated in the Contract, two copies of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or request 

further copies at the cost of the Contractor.   

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Procuring Entity. Unless otherwise stated in the 

Contract, the Contractor shall supply to the Engineer   

   

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in 

the Specification, the Contractor's Documents (if any), the Drawings and Variations and 

other communications given under the Contract. The Procuring Entity's Personnel shall 

have the right of access to all these documents at all reasonable times.   

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for 

use in executing the Works, the Party shall promptly give notice to the other Party of 

such error or defect.   

  

  

1.9 Delayed Drawings or Instructions   

1.9.1 The Contractor shall give notice to the Engineer whenever the Works are likely to be 

delayed or disrupted if any necessary drawing or instruction is not issued to the 

Contractor within a particular time, which shall be reasonable. The notice shall include 

details of the necessary drawing or instruction, details of why and by when it should be 

issued, and the nature and amount of the delay or disruption likely to be suffered if it 

is late.   

If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer  

to issue the notified drawing or instruction within a time which is reasonable and is 

specified in the notice with supporting details, the Contractor shall give a further notice 

to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under  

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.   

1.9.2 After receiving this further notice, the Engineer shall proceed in accordance with 

SubClause 3.5 [Determinations] to agree or determine these matters.   

1.9.3 However, if and to the extent that the Engineer's failure was caused by any error or delay 

by the Contractor, including an error in, or delay in the submission of, any of the 

Contractor's Documents, the Contractor shall not be entitled to such extension of time, 

Cost or profit.   

1.10 Procuring Entity's Use of Contractor's Documents   



 

 

1.10.1 As between the Parties, the Contractor shall retain the copyright and other intellectual 

property rights in the Contractor's Documents and other design documents made by (or 

on behalf of) the Contractor. The Contractor shall be deemed (by signing the Contract) 

to give to  Narok County Government a non-terminable transferable non- exclusive 

royalty-free license to copy, use and communicate the Contractor's Documents, 

including making and using modifications of them. This license shall:   

a) apply throughout the actual or intended working life (whichever is longer) of the 

relevant parts of the Works,   

b) entitle any person in proper possession of the relevant part of the Works to copy, 

use and communicate the Contractor's Documents for the purposes of completing, 

operating, maintaining, altering, adjusting, repairing and demolishing the Works, 

and   

c) in the case of Contractor's Documents which are in the form of computer programs 

and other software, permit their use on any computer on the Site and other places 

as envisaged by the Contract, including replacements of any computers supplied by 

the Contractor.   

1.10.2 The Contractor's Documents and other design documents made by (or on behalf of) 

the Contractor shall not, without the Contractor's consent, be used, copied or 

communicated to a third party by (or on behalf of)  Narok County Government for 

purposes other than those permitted under this Sub-Clause.   

1.11 Contractor's Use of Procuring Entity's Documents   

As between the Parties,  Narok County Government shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other documents 

made by (or on behalf of) the Procuring Entity. The Contractor may, at his cost, copy, 

use, and obtain communication of these documents for the purposes of the Contract. 

They shall not, without the Procuring Entity's consent, be copied, used or communicated 

to a third party by the Contractor, except as necessary for the purposes of the Contract.   

1.12 Confidential Details   

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential 

and other information as may be reasonably required in order to verify compliance 

with the Contract and allow its proper implementation.   

1.13 Compliance with Laws   

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 

otherwise stated in the Particular Conditions:   

a) Narok County Government shall have obtained (or shall obtain) the planning, 

zoning, building permit or similar permission for the Permanent Works, and any 

other permissions described in the Specification as having been (or to be) obtained 

by the Procuring Entity; and  Narok County Government shall indemnify and hold 

the Contractor harmless against and from the consequences of any failure to do so; 

and   



 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 

permits, licenses and approvals, as required by the Laws in relation to the execution 

and completion of the Works and the remedying of any defects; and the 

Contractor shall indemnify and hold  Narok County Government harmless against 

and from the consequences of any failure to do so, unless the Contractor is 

impeded to accomplish these actions and shows evidence of its diligence.   

1.14 Joint and Several Liability   

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or 

other unincorporated grouping of two or more persons:   

a) These persons shall be deemed to be jointly and severally liable to  Narok   

County Government for the performance of the Contract;   

b) these persons shall notify  Narok County Government of their leader who shall 

have authority to bind the Contractor and each of these persons; and   

c) the Contractor shall not alter its composition or legal status without the prior 

consent of the Procuring Entity.   

1.15 Inspections and Audit by the Procuring Entity   

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor 

shall permit and shall cause its subcontractors and sub-consultants to permit,  Narok 

County Government and/or persons appointed by  Narok County Government to 

inspect the Site and/or the accounts and records relating to the procurement process, 

selection and/or contract execution, and to have such accounts and records audited by 

auditors appointed by  Narok County Government if requested by the Procuring Entity. 

The Contractor's and its Subcontractors' and sub- consultants' attention is drawn to 

SubClause15.6 (Fraud and Corruption) which provides, interalia, that acts intended to 

materially impede the exercise of the Procuring Entity's inspection and audit rights 

constitute a prohibited practice subject to contract termination (as well as to a 

determination of ineligibility pursuant to the Procuring Entity's prevailing sanctions 

procedures).   

2. THE PROCURING ENTITY   

2.1 Right of Access to the Site   

2.1.1 Narok County Government shall give the Contractor right of access to, and  

possession of, all parts of the Site within the time (or times) stated in the SCC. The 

right and possession may not be exclusive to the Contractor. If, under the Contract,  

Narok County Government is required to give (to the Contractor) possession of any 

foundation, structure, plant or means of access,  Narok County Government shall do 

so in the time and manner stated in the Specification. However,  Narok County 

Government may withhold any such right or possession until the Performance Security 

has been received.   

2.1.2 If no such time is stated in the SCC,  Narok County Government shall give the 

Contractor right of access to, and possession of, the Site within such times as required 



 

 

to enable the Contractor to proceed without disruption in accordance with the 

programme submitted under Sub-Clause 8.3 [Programme].   

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by Narok 

County Government to give any such right or possession within such time, the  

Contractor shall give notice to the Engineer and shall been titled subject 

toSubClause20.1 [Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.   

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with SubClause3.5 

[Determinations] to agree or determine these matters.   

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any 

error or delay by the Contractor, including an error in, or delay in the submission of, 

any of the Contractor's Documents, the Contractor shall not be entitled to such 

extension of time, Cost or profit.   

2.2 Permits, Licenses or Approvals   

 Narok County Government shall provide, at the request of the Contractor, such 

reasonable assistance as to allow the Contractor to obtain properly:   

a) Copies of the Laws of the Country which are relevant to the Contract but are not 

readily available, and   

b) Any permits, licenses or approvals required by the Laws of the Country:   

   i)  Which the Contractor is required to obtain under Sub-Clause 1.13  

[Compliance with Laws], ii) For the delivery of Goods, including clearance 

through customs, and iii) For the export of Contractor's Equipment when it is 

removed from the Site.   

2.3 Procuring Entity's Personnel   

 Narok County Government shall be responsible for ensuring that the Procuring Entity's 

Personnel and the Procuring Entity's other contractors on the Site:   

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and   

b) take actions similar to those which the Contractor is required to take under 

subparagraphs (a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under 

Subclause 4.18 [Protection of the Environment].   

   

2.4 Procuring Entity's Financial Arrangement   

2.4.1 Narok County Government shall submit, before the Commencement Date and there 

after within 30 days after receiving any request from the Contractor, reasonable 

evidence that financial arrangements have been made and are being maintained 

which will enable Narok County Government to pay the Contract Price punctually 

(as estimated at that time) in accordance with Clause 14 [Contract Price and Payment]. 

Before Narok County Government makes any material change to his financial 



 

 

arrangements, Narok County Government shall give notice to the Contractor with 

detailed particulars.   

2.4.2 In addition, if  Narok County Government has notified to the Contractor that  Narok 

County Government has suspended disbursements under its loan, which finances in 

whole or in part the execution of the Works,  Narok County Government shall give 

notice of such suspension to the Contractor with detailed particulars, including the 

date of such notification, with a copy to the 2.4.3 Engineer, within 7 days of  Narok 

County Government having received the suspension notification from the Procuring 

Entity. If alternative funds will be available in appropriate currencies to  Narok County 

Government to continue making payments to the Contractor beyond a date 60 day 

after the date of Procuring Entity notification of the suspension,  Narok County 

Government shall provide reasonable evidence in his notice of the extent to which 

such funds will be available.   

2.5 Procuring Entity's Claims   

2.5.1 If  Narok County Government considers itself to be entitled to any payment under 

any Clause of these Conditions or otherwise in connection with the Contract, and/or 

to any extension of the Defects Notification Period,  Narok County Government or 

the shall give notice and particulars to the Contractor. However, notice is not required 

for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-

Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other 

services requested by the Contractor.   

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after   

Narok County Government became aware, or should have become aware, of the  

event or circumstances giving rise to the claim. A notice relating to any extension of 

the Defects Notification Period shall be given before the expiry of such period.   

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include 

substantiation of the amount and/or extension to which  Narok County Government 

considers itself to be entitled in connection with the Contract. The Engineer shall then 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 

(i) the amount (if any) which  Narok County Government is entitled to be paid by 

the Contractor, and/or(ii) the extension (if any) of the Defects Notification Period in 

accordance with Sub-Clause 11.3 [Extension of Defects Notification Period].   

3. THE ENGINEER   

3.1 Engineer's Duties and Authority   

3.1.1 Narok County Government shall appoint the Engineer who shall carry out the duties 

assigned to him in the Contract. The Engineer's staff shall include suitably qualified 

engineers and other professionals who are competent to carry out these duties.   

The Engineer shall have no authority to amend the Contract.   

The Engineer may exercise the authority attributable to the Engineer as specified in or 

necessarily to be implied from the Contract. If the Engineer is required to obtain the 

approval of  Narok County Government before exercising a specified authority, the 



 

 

requirements shall be as stated in the Particular Conditions.  Narok County 

Government shall promptly inform the Contractor of any change to the authority 

attributed to the Engineer.   

3.1.2 However, whenever the Engineer exercises a specified authority for which the 

Procuring Entity's approval is required, then (for the purposes of the Contract)  Narok 

County Government shall be deemed to have given approval. Except as otherwise 

stated in these Conditions:   

a) Whenever carrying out duties or exercising authority, specified in or implied by the 

Contract, the Engineer shall be deemed to act for the Procuring Entity; the  

Engineer has no authority to relieve either Party of any duties, obligations or   

b) any approval, check, certificate, consent, examination, inspection, instruction, 

notice, proposal, request, test, or similar act by the Engineer (including absence of 

disapproval) shall not relieve the Contractor from any responsibility he has under 

the Contract, including responsibility for errors, omissions, discrepancies and 

noncompliances; and   

c) any act by the Engineer in response to a Contractor's request except as otherwise 

expressly specified shall be notified in writing to the Contractor within 14 days of 

receipt.   

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of 

Narok County Government before taking action under the-following Sub-Clauses of 

these Conditions:   

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional 

cost.   

b) Sub-Clause13.1: instructing a Variation, except;   

i) In an emergency situation as determined by the Engineer, or   

ii) If such a Variation would increase the Accepted Contract Amount by less than 

the percentage specified in the SCC.   

c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor 

in accordance with Sub Clause13.1or13.2.   

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies.   

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the 

opinion of the Engineer, an emergency occurs affecting the safety of life or of the 

Works or of adjoining property, he may, without relieving the Contractor of any of 

his duties and responsibility under the Contract, instruct the Contract or to execute all 

such work or to do all such things as may, in the opinion of the Engineer, be necessary 

to abate or reduce the risk. The Contractor shall forthwith comply, despite the absence 

of approval of the Procuring Entity, with any such instruction of the Engineer. The 

Engineer shall determine an addition to the Contract Price, in respect of such 

instruction, in accordance with Clause 13 and shall notify the Contractor accordingly, 

with a copy to the Procuring Entity.   

3.2 Delegation by the Engineer   



 

 

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, 

and may also revoke such assignment or delegation. These assistants may include a 

resident engineer, and/or independent inspectors appointed to inspect and/or test 

items of Plant and/or Materials. The assignment, delegation or revocation shall be in 

writing and shall not take effect until copies have been received by both Parties. 

However, unless otherwise agreed by both Parties, the Engineer shall not delegate the 

authority to determine any matter in accordance with Sub-Clause3.5 

[Determinations].   

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, 

shall only be authorized to issue instructions to the Contractor to the extent defined 

by the delegation. Any approval, check, certificate, consent, examination, inspection, 

instruction, notice, proposal, request, test, or similar act by an assistant, in accordance 

with the delegation, shall have the same effect as though the act had been an act of 

the Engineer. However:   

a) Any failure to disapprove any work, Plant or Materials shall not constitute 

approval, and shall therefore not prejudice the right of the Engineer to reject the 

work, Plant or Materials;   

b) If the Contractor questions any determination or instruction of an assistant, the 

Contractor may refer the matter to the Engineer, who shall promptly confirm, 

reverse or vary the determination or instruction.   

3.3 Instructions of the Engineer   

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or 

modified Drawings which may be necessary for the execution of the Works and the 

remedying of any defects, all in accordance with the Contract. The Contractor shall 

only take instructions from the Engineer, or from an assistant to whom the appropriate 

authority has been delegated under this Clause. If an instruction constitutes a 

Variation, Clause 13 [Variations and Adjustments] shall apply.   

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated 

assistant, on any matter related to the Contract. Whenever practicable, their 

instructions shall be given in writing. If the Engineer or a delegated assistant: a) Gives 

an oral instruction,   

b) Receives a written confirmation of the instruction, from (or on behalf of) the   

Contractor, within two working days after giving the instruction, and   

c) Does not reply by issuing a written rejection and/or instruction within two working     

 da  

ys after receiving the confirmation, then the confirmation shall constitute the  

written instruction of the Engineer or delegated assistant (as the case may be).   

3.4 Replacement of the Engineer   

If  Narok County Government intends to replace the Engineer,  Narok County 

Government shall, not less than 21 days before the intended date of replacement, give 

notice to the Contractor of the name, address and relevant experience of the intended 



 

 

replacement Engineer. If the Contractor considers the intended replacement Engineer to 

be unsuitable, he has the right to raise objection against him by notice to the Procuring 

Entity, with supporting particulars, and  Narok County Government shall give full and 

fair consideration to this objection.   

3.5 Determinations   

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance 

with this Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult 

with each Party in an endeavor to reach agreement. If agreement is not achieved, the 

Engineer shall make a fair determination in accordance with the Contract, taking due 

regard of all relevant circumstances.   

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, 

with supporting particulars, within 30 days from the receipt of the corresponding 

claim or request except when otherwise specified. Each Party shall give effect to each 

agreement or determination unless and until revised under Clause 20 [Claims, 

Disputes and Arbitration].   

4. THE CONTRACTOR   

4.1 Contractor's General Obligations   

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and 

complete the Works in accordance with the Contract and with the Engineer's 

instructions, and shall remedy any defects in the Works.   

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the 

Contract, and all Contractor's Personnel, Goods, consumables and other things and 

services, whether of a temporary or permanent nature, required in and for this design, 

execution, completion and remedying of defects.   

4.1.3 All equipment, material, and services to be incorporated in or required for the Works 

shall have their origin in any eligible source country as defined by the Procuring Entity.   

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 

operations and of all methods of construction. Except to the extent specified in the 

Contract, the Contractor (i) shall be responsible for all Contractor's Documents, 

Temporary Works, and such design of each item of Plant and Materials as is required 

for the item to be in accordance with the Contract, and (ii) shall not otherwise be 

responsible for the design or specification of the Permanent Works.   

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the 

arrangements and methods which the Contractor proposes to adopt for the execution 

of the Works. No significant alteration to these arrangements and methods shall be   

made without this having previously been notified to the Engineer.   

4.1.6 The Contractor shall not commence any Works, including mobilization and/or 

preconstruction activities (e.g. limited clearance for haul roads, site accesses and work 

site establishment, geotechnical investigations or investigations to select ancillary 

features such as quarries and borrow pits), unless the Engineer is satisfied that 



 

 

appropriate measures are in place to address environmental, social, health and safety 

risks and impacts.   

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent 

Works, then unless otherwise stated in the Particular Conditions:   

a) The Contractor shall submit to the Engineer the Contractor's Documents for this 

part in accordance with the procedures specified in the Contract;   

b) These Contractor's Documents shall be in accordance with the Specification and 

Drawings, shall be written in the language for communications defined in 

SubClause 1.4 [Law and Language], and shall include additional information 

required by the Engineer to add to the Drawings for co-ordination of each Party's 

designs;   

c) The Contractor shall be responsible for this part and it shall, when the Works are 

completed, be fit for such purposes for which the part is intended as are specified 

in the Contract; and   

d) Prior to the commencement of the Tests on Completion, the Contractor shall 

submit to the Engineer the “as- built” documents and, if applicable, operation and 

maintenance manuals in accordance with the Specification and insufficient detail 

for  Narok County Government to operate, maintain, dismantle, reassemble, 

adjust and repair this part of the Works. Such part shall not be considered to be 

completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of 

the Works and Sections] until these documents and manuals have been submitted 

to the Engineer. 4.2 Performance Security   

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya 

shillings five million shillings.   

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, 

in the amount stated in the SCC and denominated in the currency (ies) of the Contractor 

in a freely convertible currency acceptable to the Procuring Entity. If an amount is not 

stated in the SCC, this Sub-Clause shall not apply.   

4.2.3 The Contractor shall deliver the Performance Security to  Narok County Government 

within 14 days after receiving the Letter of Acceptance and shall send a copy to the 

Engineer. The Performance Security shall be issued by a reputable Procuring Entity or 

financial institution selected by the Contractor and shall be in the form annexed to the 

Particular Conditions, as stipulated by  Narok County Government in the SCC, or in 

another form approved by the Procuring Entity.   

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until 

the Contractor has executed and completed the Works and remedied any defects. If the 

terms of the Performance Security specify its expiry date, and the Contractor has not 

become entitled to receive the Performance Certificate by the date 30 days prior to the  

expiry date, the Contractor shall extend the validity of the Performance Security until 

the Works have been completed and any defects have been remedied.   



 

 

4.2.5 Narok County Government shall not make a claim under the Performance Security, 

except for amounts to which  Narok County Government is entitled under the Contract.  

Narok County Government shall indemnify and hold the Contractor harmless against 

and from all damages, losses and expenses (including legal fees and expenses) resulting 

from a claim under the Performance Security to the extent to which  Narok County 

Government was not entitled to make the claim.   

4.2.6 Narok County Government shall return the Performance Security to the Contractor 

within 21 days after receiving a copy of the Performance Certificate.   

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the 

Engineer determines an addition or a reduction to the Contract Price as a result of a 

change in cost and/or legislation, or as a result of a Variation, amounting to more than 

25 percent of the portion of the Contract Price payable in a specific currency, the 

Contractor shall at the Engineer's request promptly increase, or may decrease, as the 

case may be, the value of the Performance Security in that currency by an equal 

percentage.   

4.3 Contractor's Representative   

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all 

authority necessary to act on the Contractor's behalf under the Contract. Unless the 

Contractor's Representative is named in the Contract, the Contractor shall, prior to the 

Commencement Date, submit to the Engineer for consent the name and particulars of 

the person the Contractor proposes to appoint as Contractor's Representative. If 

consent is withheld or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's 

Personnel], or if the appointed person fails to act as Contractor's Representative, the 

Contractor shall similarly submit the name and particulars of another suitable person 

for such appointment.   

The Contractor shall not, without the prior consent of the Engineer, revoke the 

appointment of the Contractor's Representative or appoint a replacement.   

4.3.2 The whole time of the Contractor's Representative shall be given to directing the 

Contractor's performance of the Contract. If the Contractor's Representative is to be 

temporarily absent from the Site during the execution of the Works, a suitable 

replacement person shall be appointed, subject to the Engineer's prior consent, and the 

Engineer shall be notified accordingly.   

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions 

under Sub-Clause 3.3 [Instructions of the Engineer].   

The Contractor's Representative may delegate any powers, functions and authority to 

any competent person, and may at any time revoke the delegation. Any delegation or 

revocation shall not take effect until the Engineer has received prior notice signed by 

the Contractor's Representative, naming the person and specifying the powers, functions 

and authority being delegated or revoked.   

4.3.4 The Contractor's Representative shall be fluent in the language for communications 

defined in Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's 

delegates are not fluent in the said language, the Contractor shall make competent 



 

 

interpreters available during all working hours in a number deemed sufficient by the 

Engineer.   

4.4 Subcontractors   

4.4.1 The Contractor shall not subcontract the whole of the Works.   

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his 

agents or employees, as if they were the acts or defaults of the Contractor. Unless 

otherwise stated in the Particular Conditions:   

a) The Contractor shall not be required to obtain consent to suppliers solely of   

Materials, or to a subcontract for which the Subcontractor is named in the Contract;   

b) The prior consent of the Engineer shall be obtained to other proposed Sub 

contractors;   

c) the Contractor shall give  Narok County Government not less than 14 days' notice 

of the intended date of the commencement of each Subcontractor's work, and of 

the commencement of such work on the Site; and   

d) each subcontract shall include provisions which would entitle  Narok County 

Government to require the subcontract to be assigned to  Narok County 

Government under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or 

when applicable) or in the event of termination under Sub-Clause15.2 [Termination 

by Procuring Entity].   

   

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by 

SubClause 1.12 [Confidential Details] apply equally to each Subcontractor.   

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for 

contractors from the Country to be appointed as Subcontractors.   

   

4.5 Assignment of Benefit of Subcontract   

If a Subcontractor's obligations extend beyond the expiry date of the relevant 

Defects Notification Period and the Engineer, prior to this date, instructs the  

Contractor to assign the benefit of such obligations to the Procuring Entity, then the  

Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 

shall have no liability to  Narok County Government for the work carried out by 

the Subcontractor after the assignment takes effect.   

4.6 Co-operation   

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 

appropriate opportunities for carrying out work to: a) The Procuring Entity's Personnel,   

b) Any other contractors employed by the Procuring Entity, and   

c) The personnel of any legally constituted public authorities, who may be employed 

in the execution on or near the Site of any work not included in the Contract.   

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 

Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel 



 

 

and other contractors may include the use of Contractor's Equipment, Temporary Works or 

access arrangements which are the responsibility of the Contractor.   

If, under the Contract,  Narok County Government is required to give to the Contractor 

possession of any foundation, structure, plant or means of access in accordance with 

Contractor’s Documents, the Contractor shall submit such documents to the Engineer 

in the time and manner stated in the Specification.   

4.7 Setting Out   

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 

reference specified in the Contractor notified by the Engineer. The Contractor shall be 

responsible for the correct positioning of all parts of the Works, and shall rectify any 

error in the positions, levels, dimensions or alignment of the Works.   

 Narok County Government shall be responsible for any errors in these specified or 

notified items of reference, but the Contractor shall use reasonable efforts to verify 

their accuracy before they are used.   

4.7.2 If the Contractor suffers delay and/or incurs Cost from executing work which was 

necessitated by an error in these items of reference, and an experienced contractor could 

not reasonably have discovered such error and avoided this delay and/or Cost, the 

Contractor shall give notice to the Engineer and shall be entitled subject to SubClause 

20.1 [Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.   

4.7.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent the error 

could not reasonably have been discovered, and (ii) the matters described in 

subparagraphs (a) and (b) above related to this.   

4.8 Safety Procedures The Contractor 

shall:   

a) Comply with all applicable safety regulations,   

b) Take care for the safety of all persons entitled to be on the Site,   

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions 

as to avoid danger to these persons,   

d) provide fencing, lighting, guarding and watching of the Works until completion and 

taking over under Clause10 [Procuring Entity's Taking Over], and   

e) Provide any Temporary Works (including roadways, footways, guards and fences) 

which may be necessary, because of the execution of the Works, for the use and 

protection of the public and of owners and occupiers of adjacent land.   

4.9 Quality Assurance   

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance 

with the requirements of the Contract. The system shall be in accordance with the details 

stated in the Contract. The Engineer shall be entitled to audit any aspect of the system.   



 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer 

for information before each design and execution stage is commenced. When any 

document of a technical nature is issued to the Engineer, evidence of the prior approval 

by the Contractor itself shall be apparent on the document itself. Compliance with the 

quality assurance system shall not relieve the Contractor of any of his duties, obligations 

or responsibilities under the Contract.   

4.10 Site Data   

4.10.1 Narok County Government shall have made available to the Contractor for his 

information, prior to the Base Date, all relevant data in the Procuring Entity's possession 

on sub-surface and hydrological conditions at the Site, including environmental aspects.  

Narok County Government shall similarly make available to the Contract or all such 

data which come into the Procuring Entity's possession after the Base Date. The 

Contractor shall be responsible for interpreting all such data.   

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor 

shall be deemed to have obtained all necessary information as to risks, contingencies 

and other circumstances which may influence or affect the Tender or Works. To the 

same extent, the Contractor shall be deemed to have inspected and examined the Site, 

its surroundings, the above data and other available information, and to have been 

satisfied before submitting the Tender as to all relevant matters, including (without 

limitation):   

a) The form and nature of the Site, including sub-surface conditions,   

b) The hydrological and climatic conditions,   

c) The extent and nature of the work and Goods necessary for the execution and 

completion of the Works and the remedying of any defects,   

d) The Laws, procedures and labor practices of the Country, and   

e) The Contractor's requirements for access, accommodation, facilities, personnel, 

power, transport, water and other services. 4.11 Sufficiency of the Accepted Contract 

Amount   

4.11.1  The Contractor shall be deemed to:   

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract   

Amount, and   

b) Have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters 

referred to in Sub-Clause 4.10 [Site Data].   

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 

Contractor's obligations under the Contract (including those under Provisional Sums, if 

any) and all things necessary for the proper execution and completion of the Works 

and the remedying of any defects.   

4.12 Unforeseeable Physical Conditions   

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and 

manmade and other physical obstructions and pollutants, which the Contractor 



 

 

encounters at the Site when executing the Works, including sub-surface and hydrological 

conditions but excluding climatic conditions.   

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have 

been Unforeseeable, the Contractor shall give notice to the Engineer as soon as 

practicable.   

This notice shall describe the physical conditions, so that they can be inspected by the 

Engineer, and shall set out the reasons why the Contractor considers them to be 

Unforeseeable. The Contractor shall continue executing the Works, using such proper 

and reasonable measures as are appropriate for the physical conditions, and shall 

comply with any instructions which the Engineer may give. If an instruction constitutes 

a Variation, Clause 13 [Variations and Adjustments] shall apply.   

4.12.3 If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 

conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1 

[Contractor's Claims] to:   

a) An extension of time for any such delay, if completion is or will be delayed, 

under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) Payment of any such Cost, which shall be included in the Contract Price.   

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical 

conditions, the Engineer shall proceed in accordance with Sub-Clause 3.5 

[Determinations] to agree or determine (i) whether and (if so) to what extent these 

physical conditions were Unforeseeable, and (ii) the matters described in subparagraphs 

(a) and (b) above related to this extent.   

4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph 

(ii), the Engineer may also review whether other physical conditions in similar parts of 

the Works (if any) were more favorable than could reasonably have been foreseen 

when the Contractor submitted the Tender. If and to the extent that these more 

favorable conditions were encountered, the Engineer may proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine the reductions in Cost which 

were due to these conditions, which may be included (as deductions) in the Contract  

Price and Payment Certificates. However, the net effect of all adjustments under 

subparagraph (b) and all these reductions, for all the physical conditions encountered 

in similar parts of the Works, shall not result in any reduction in the Contract Price.   

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by 

the Contractor when submitting the Tender, which shall be made available by the 

Contractor, but shall not be bound by the Contractor's interpretation of any such 

evidence.   

4.13 Rights of Way and Facilities   

Unless otherwise specified in the Contract  Narok County Government shall provide 

effective access to and possession of the Site including special and/or temporary rights-   



 

 

of-way which are necessary for the Works. The Contractor shall obtain, at his risk and 

cost, any additional rights of way or facilities outside the Site which he may require for 

the purposes of the Works.   

4.14 Avoidance of Interference   

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:   

a) The convenience of the public, or   

b) The access to and use and occupation of all roads and footpaths, irrespective of 

whether they are public or in the possession of  Narok County Government or of 

others.   

4.14.2 The Contractor shall indemnify and hold  Narok County Government harmless 

against and from all damages, losses and expenses (including legal fees and expenses) 

resulting from any such unnecessary or improper interference.   

4.15 Access Route   

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofacc 

essroutestothe   

SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrom 

being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts 

shall include the proper use of appropriate vehicles and routes.   

4.15.2 Except as otherwise stated in these Conditions:   

a) The Contractor shall (as between the Parties) be responsible for any maintenance 

which may be required for his use of access routes;   

b) the Contractor shall provide all necessary signs or directions along access routes, 

and shall obtain any permission which may be required from the relevant authorities 

for his use of routes, signs and directions;   

c) Narok County Government shall not be responsible for any claims which may arise 

from the use or otherwise of any access route;   

d) Narok County Government does not guarantee the suitability or availability of 

particular access routes; and   

e) Costs due to non-suitability or non-availability, for the use required by the 

Contractor, of access routes shall be borne by the Contractor.   

4.16 Transport of Goods   

Unless otherwise stated in the Particular Conditions:   

a) The Contractor shall give the Engineer not less than 21 days' notice of the date on 

which any Plant or a major item of other Goods will be delivered to the Site;   

b) The Contractor shall be responsible for packing, loading, transporting, receiving, 

unloading, storing and protecting all Goods and other things required for the   

Works; and   

c) The Contractor shall indemnify and hold  Narok County Government harmless 

against and from all damages, losses and expenses (including legal fees and expenses) 



 

 

resulting from the transport of Goods, and shall negotiate and pay all claims arising 

from their transport.   

4.17 Contractor's Equipment   

The Contractor shall be responsible for all Contractor's Equipment. When brought onto 

the Site, Contractor's Equipment shall be deemed to be exclusively intended for the 

execution of the Works. The Contractor shall not remove from the Site any major items 

of Contractor's Equipment without the consent of the Engineer. However, consent shall 

not be required for vehicles transporting Goods or Contractor's Personnel off Site.   

4.18 Protection of the Environment   

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Site) and to limit damage and nuisance to people and property resulting from 

pollution, noise and other results of his operations.   

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the 

Contractor's activities shall not exceed the values stated in the Specification or prescribed 

by applicable Laws.   

4.19 Electricity, Water and Gas   

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all 

power, water and other services he may require for his construction activities and to 

the extent defined in the Specifications, for the tests.   

The Contractor shall be entitled to use for the purposes of the Works such supplies of 

electricity, water, gas and other services as may be available on the Site and of which 

details and prices are given in the Specification. The Contractor shall, at his risk and cost, 

provide any apparatus necessary for his use of these services and for measuring the 

quantities consumed.   

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall 

be agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring 

Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 

amounts to the Procuring Entity.   

4.20 Procuring Entity's Equipment and Free-Issue Materials   

4.20.1  Narok County Government shall make the Procuring Entity's Equipment (if any) 

available for the use of the Contractor in the execution of the Works in accordance with 

the details, arrangements and prices stated in the Specification. Unless otherwise stated 

in the Specification:   

a) Narok County Government shall be responsible for the Procuring Entity's   

Equipment, except that   

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment 

whilst any of the Contractor's Personnel is operating it, driving it, directing it or in 

possession or control of it.   

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use 

of Procuring Entity's Equipment shall be agreed or determined by the Engineer in 

accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 



 

 

[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.  

Narok County Government shall supply, free of charge, the “free-issue materials” (if 

any) in accordance with the details stated in the Specification.  Narok County  

Government shall, at his risk and cost, provide these materials at the time and place 

specified in the Contract. The Contractor shall then visually inspect them and shall 

promptly give notice to the Engineer of any shortage, defect or default in these 

materials. Unless otherwise agreed by both Parties,  Narok County Government shall 

immediately rectify the notified shortage, defect or default.   

4.20.3 After this visual inspection, the free-issue materials shall come under the care, 

custody and control of the Contractor. The Contractor's obligations of inspection, care, 

custody and control shall not relieve  Narok County Government of liability for any 

shortage, defect or default not apparent from a visual inspection.   

4.21 Progress Reports   

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be 

prepared by the Contractor and submitted to the Engineer in six copies. The first report 

shall cover the period up to the end of the first calendar month following the 

Commencement Date. Reports shall be submitted monthly thereafter, each within 7 

days after the last day of the period to which it relates.   

4.21.2 Reporting shall continue until the Contractor has completed all work which is known 

to be outstanding at the completion date stated in the Taking-Over Certificate for the 

Works.   

4.21.3 Each report shall include:   

a) charts and detailed descriptions of progress, including each stage of design (if any), 

Contractor’s Documents, procurement, manufacture, delivery to Site, construction, 

erection and testing; and including these stages for work by each nominated   

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]),   

b) photographs showing the status of manufacture and of progress on the Site;   

c) for the manufacture of each main item of Plant and Materials, the name of the 

manufacturer, manufacture location, percentage progress, and the actual or 

expected dates of:   

i)  commencement of manufacture, ii) Contractor's inspections, iii) tests, and  

iv) shipment and arrival at the Site;   

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and   

Equipment];   

e) copies of quality assurance documents, test results and certificates of Materials;   

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices 

given under Sub-Clause   

20.1 [Contractor's Claims];   

g) safety statistics, including details of any hazardous incidents and activities relating 

to environmental aspects and public relations; and   



 

 

h) comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 

Contract, and the measures being (or to be) adopted to overcome delays.   

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the 

following categories. Full details of such incidents shall be provided to the Engineer within the 

time frame agreed with the Engineer.   

a) confirmed or likely violation of any law or international agreement;   

b) any fatality or serious injury;   

c) significant adverse effects or damage to private property (e.g. vehicle accident, 

damage from fly rock, working beyond the boundary);   

d) major pollution of drinking water aquifer or damage or destruction of rare or 

endangered habitat (including protected areas) or species; or   

e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, 

or other violations involving children.   

4.22 Security of the Site   

Unless otherwise stated in the Particular Conditions:   

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, 

and   

b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring 

Entity's Personnel; and to any other personnel notified to the Contractor, by  Narok 

County Government or the Engineer, as authorized personnel of the Procuring 

Entity's other contractors on the Site.   

   

4.23 Contractor's Operations on Site   

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas 

which may be obtained by the Contractor and agreed by the Engineer as additional 

working areas. The Contractor shall take all necessary precautions to keep Contractor's 

Equipment and Contractor's Personnel within the Site and these additional areas, and 

to keep them off adjacent land.   

During the execution of the Works, the Contractor shall keep the Site free from all 

unnecessary obstruction and shall store or dispose of any Contractor's Equipment or 

surplus materials. The Contractor shall clear away and remove from the Site any 

wreckage, rubbish and Temporary Works which are no longer required.   

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and 

remove, from that part of the Site and Works to which the Taking-Over Certificate 

refers, all Contractor's Equipment, surplus material, wreckage, rubbish and Temporary 

Works. The Contractor shall leave that part of the Site and the Works in a clean and 

safe condition. However, the Contractor may retain on Site, during the Defects 

Notification Period, such Goods as are required for the Contractor to fulfil obligations 

under the Contract.   

4.24 Fossils   



 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or 

items of geological or archaeological interest found on the Site shall be placed under 

the care and authority of the Procuring Entity. The Contractor shall take reasonable 

precautions to prevent Contractor's Personnel or other persons from removing or 

damaging any of these findings.   

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to 

the Engineer, who shall issue instructions for dealing with it. If the Contractor suffers 

delay and/or incurs Cost from complying with the instructions, the Contractor shall 

give a further notice to the Engineer and shall be entitled subject to Sub-Clause  

20.1 [Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost, which shall be included in the Contract Price. After 

receiving this further notice, the Engineer shall proceed in accordance with 

SubClause 3.5 [Determinations] to agree or determine these matters.   

5. NOMINATED SUB CONTRACTORS   

5.1 Definition of “nominated Subcontractor   

In the Contract, “nominated Subcontractor” means a Subcontractor:   

a) Who is stated in the Contract as being a nominated Subcontractor, or   

b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the 

Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification].   

5.2 Objection to Nomination   

The Contractor shall not be under any obligation to employ a nominated Subcontractor 

against whom the Contractor raises reasonable objection by notice to the Engineer as 

soon as practicable, with supporting particulars. An objection shall be deemed 

reasonable if it arises from (among other things) any of the following matters, unless  

Narok County Government agrees in writing to indemnify the Contractor against and 

from the consequences of the matter:   

a) there are reasons to believe that the Subcontractor does not have sufficient 

competence, resources or financial strength;   

b) the nominated Subcontract or does not accept to indemnify the Contractor against 

and from any negligence or misuse of Goods by the nominated   

Subcontractor, his agents and employees; or   

c) the nominated Subcontractor does not accept to enter into a subcontract which 

specifies that, for the subcontracted work (including design, if any), the nominated 

Subcontract or shall:   

   i)   undertake to the Contractor such obligations and liabilities as will enable the   

Contractor to discharge his obligations and liabilities under the Contract; ii) 

indemnify the Contractor against and from all obligations and liabilities arising 

under or in connection with the Contract and from the consequences of any failure 



 

 

by the Subcontractor to perform these obligations or to fulfil these liabilities, and  

iii) be paid only if and when the Contractor has received from  Narok County 

Government payments for sums due under the Subcontract referred to under Sub-

Clause 5.3 [Payment to nominated Subcontractors].   

5.3 Payments to nominated Subcontractors   

The Contractor shall pay to the nominated Subcontractor the amounts shown on the 

nominated Subcontractor's invoices approved by the Contractor which the Engineer 

certifies to be due in accordance with the subcontract. These amounts plus other charges 

shall be included in the Contract Price in accordance with sub-paragraph (b) of 

SubClause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of 

Payments].   

5.4 Evidence of Payments   

Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Engineer may request the Contractor to supply reasonable evidence 

that the nominated Subcontractor has received all amounts due in accordance with 

previous Payment Certificates, less applicable deductions for retention or otherwise.   

Unless the Contractor:   

a) Submits this reasonable evidence to the Engineer, or   

b) i)  satisfies the Engineer in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and   

   ii)   submits to the Engineer reasonable evidence that the nominated   

Subcontractor has been notified of the Contractor's entitlement, then  Narok 

County Government may (at his sole discretion) pay, direct to the 

nominated Subcontractor, part or all of such amounts previously certified 

(less applicable deductions) as are due to the nominated Subcontractor and 

for which the Contractor has failed to submit the evidence described in 

subparagraphs (a) or (b) above. The Contractor shall then repay, to the 

Procuring Entity, the amount which the nominated Subcontractor was 

directly paid by the Procuring Entity.   

   

6. STAFF AND LABOR   

6.1 Engagement of Staff and Labor   

Except as otherwise stated in the Specification, the Contractor shall make arrangements 

for the engagement of all staff and labor, local or otherwise, and for their payment, 

feeding, transport, and, when appropriate, housing. The Contractor is encouraged, to 

the extent practicable and reasonable, to employ staff and labor with appropriate 

qualifications and experience from sources within the Country.   

6.2 Rates of Wages and Conditions of Labor   

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are 

not lower than those established for the trade or industry where the work is carried  



 

 

out. If no established rates or conditions are applicable, the Contractor shall pay rates 

of wages and observe conditions which are not lower than the general level of wages 

and conditions observed locally by Procuring Entity's whose trade or industry is similar 

to that of the Contractor.   

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay 

personal income taxes in Kenya in respect of such of their salaries, wages, allowances 

and any benefits as are subject to tax under the Laws of Kenya for the time being in   

force, and the Contractor shall perform such duties in regard to such deductions there  

of as may be imposed on him by such Laws.   

6.3 Persons in the Service of Procuring Entity   

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the 

Procuring Entity's Personnel.   

6.4 Labor Laws   

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the 

Contractor's Personnel, including Laws relating to their employment, health, safety, 

welfare, immigration and emigration, and shall allow them all their legal rights.   

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including 

those concerning safety at work.   

6.5 Working Hours   

No work shall be carried out on the Site on locally recognized days of rest, or outside 

the normal working hours stated in the SCC, unless: a) Otherwise stated in the Contract,  

b) The Engineer gives consent, or   

c) The work is unavoidable, or necessary for the protection of life or property or for 

the safety of the Works, in which case the Contractor shall immediately advise the 

Engineer.   

6.6 Facilities for Staff and Labor   

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and 

maintain all necessary accommodation and welfare facilities for the Contractor's  

Personnel. The Contractor shall also provide facilities for the Procuring Entity's 

Personnel as stated in the Specification.   

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any 

temporary or permanent living quarters within the structures forming part of the 

Permanent Works.   

6.7 Health and Safety   

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health 

and safety of the Contractor's Personnel. In collaboration with local health authorities, 

the Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance 

service are available at all times at the Site and at any accommodation for Contractor's 

and Procuring Entity's Personnel, and that suitable arrangements are made for all 

necessary welfare and hygiene requirements and for the prevention of epidemics.   



 

 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible 

for maintaining safety and protection against accidents. This person shall be qualified 

for this responsibility and shall have the authority to issue instructions and take 

protective measures to prevent accidents. Throughout the execution of the Works, the 

Contractor shall provide whatever is required by this person to exercise this 

responsibility and authority.   

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as 

practicable after its occurrence. The Contractor shall maintain records and make 

reports concerning health, safety and welfare of persons, and damage to property, as 

the Engineer may reasonably require.   

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness 

programme via an approved service provider and shall undertake such other measures 

as are specified in this Contract to reduce the risk of the transfer of the HIV virus 

between and among the Contractor's Personnel and the local community, to promote 

early diagnosis and to assist affected individuals.   

6.8 Contractor's Superintendence   

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil 

the Contractor's obligations, the Contractor shall provide all necessary 

superintendence to plan, arrange, direct, manage, inspect and test the work.   

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 

knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 

Language]) and of the operations to be carried out (including the methods and 

techniques required, the hazards likely to be encountered and methods of preventing 

accidents), for the satisfactory and safe execution of the Works.   

6.9 Contractor's Personnel   

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled 

and experienced in their respective trades or occupations. The Engineer may require 

the Contractor to remove (or cause to be removed) any person employed on the Site 

or Works, including the Contractor's Representative if applicable, who: a) Persists in 

any misconduct or lack of care,   

b) Carries out duties incompetently or negligently,   

c) Fails to conform with any provisions of the Contract,   

d) Persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment, or   

e) Based on reasonable evidence, is determined to have engaged in Fraud and 

Corruption during the execution of the Works.   

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 

replacement person.   

6.10 Records of Contractor's Personnel and Equipment   

The Contractor shall submit, to the Engineer, details showing the number of each class 

of Contractor's Personnel and of each type of Contractor's Equipment on the Site.  



 

 

Details shall be submitted each calendar month, in a form approved by the Engineer, 

until the Contractor has completed all work which is known to be outstanding at the 

completion date stated in the Taking-Over Certificate for the Works.   

6.11 Disorderly Conduct   

The Contractor shall at all times take all reasonable precautions to prevent any 

unlawful, riotous or disorderly conduct by or amongst the Contractor's Personnel, and 

to preserve peace and protection of persons and property on and near the Site.   

6.12 Foreign Personnel   

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary 

for the execution of the Works to the extent allowed by the applicable Laws. The 

Contractor shall ensure that these personnel are provided with the required residence 

visas and work permits.  Narok County Government will, if requested by the 

Contractor, use his Lowest endeavors in a timely and expeditious manner to assist the 

Contract or in obtaining any local, state, national or government permission required 

for bringing in the Contractor's personnel.   

6.12.2 The Contractor shall be responsible for the return of these personnel to the place 

where they were recruited or to their domicile. In the event of the death in the 

Country of any of these personnel or members of their families, the Contractor shall 

similarly be responsible for making the appropriate arrangements for their return or 

burial.   

6.13 Supply of Foodstuffs   

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food 

as may be stated in the Specification at reasonable prices for the Contractor's Personnel 

for the purposes of or in connection with the Contract.   

6.14 Supply of Water   

The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor's Personnel.   

6.15 Measures against Insect and Pest Nuisance   

The Contractor shall at all times take the necessary precautions to protect the 

Contractor's Personnel employed on the Site from insect and pest nuisance, and to 

reduce the danger to their health. The Contractor shall comply with all the regulations 

of the local health authorities, including use of appropriate insecticide.   

6.16 Alcoholic Liquor or Drugs   

The Contractor shall not, otherwise than in accordance with the Laws of the Country, 

import, sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit 

or allow importation, sale, gift, barter or disposal thereof by Contractor's Personnel.   

6.17 Arms and Ammunition   

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms 

or ammunition of any kind, or allow Contractor's Personnel to do so.   

6.18 Festivals and Religious Customs   



 

 

The Contractor shall respect the Country's recognized festivals, days of rest and religious 

or other customs.   

6.19 Funeral Arrangements   

The Contractor shall be responsible, to the extent required by local regulations, for 

making any funeral arrangements for any of his local employees who may die while 

engaged upon the Works.   

6.20 Prohibition of Forced or Compulsory Labor   

The Contractor shall not employ forced labor, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force or 

penalty, and includes any kind of involuntary or compulsory labor, such as indentured 

labor, bonded labor or similar labor-contracting arrangements.   

6.21 Prohibition of Harmful Child Labor   

The Contractor shall not employ children in a manner that is economically exploitative, 

or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 

to the child's health or physical, mental, spiritual, moral, or social development. Where 

the relevant labor laws of the Country have provisions for employment of minors, the 

Contract or shall follow those laws applicable to the Contractor. Children below the 

age of 18 years shall not be employed in dangerous work.   

6.22 Employment Records of Workers   

The Contractor shall keep complete and accurate records of the employment of labor 

at the Site. The records shall include the names, ages, genders, hours worked and wages 

paid to all workers. These records shall be summarized on a monthly basis and 

submitted to the Engineer. These records shall be included in the details to be submitted 

by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and 

Equipment].   

6.23 Workers' Organizations   

The Contractor shall comply with laws on workers' rights to form and to join workers' 

organizations without interference and to bargain collectively.   

6.24 Non-Discrimination and Equal Opportunity   

The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base the 

employment relationship on the principle of equal opportunity and fair treatment and 

shall not discriminate with respect to aspects of the employment relationship, including 

recruitment and hiring, compensation (including wages and benefits), working 

conditions and terms of employment, access to training, promotion, termination of 

employment or retirement, and discipline.   

7. PLANT, MATERIALS AND WORKMANSHIP   

7.1 Manner of Execution   

The Contractor shall carry out the manufacture of Plant, the production and 

manufacture of Materials, and all other execution of the Works: a) In the manner (if 

any) specified in the Contract,   



 

 

b) In a proper workman like and careful manner, in accordance with recognized good 

practice, and   

c) With properly equipped facilities and non-hazardous Materials, except as otherwise 

specified in the Contract.   

7.2 Samples   

The Contractor shall submit the following samples of Materials, and relevant 

information, to the Engineer for consent prior to using the Materials in or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the   

Contract, all at the Contractor's cost, and   

b) additional samples instructed by the Engineer as a Variation.   

Each sample shall be labeled as to origin and intended use in the Works.  7.3 

 Inspection   

 7.3.1  The Procuring Entity's Personnel shall at all reasonable times:   

a) Have full access to all parts of the Site and to all places from which natural Materials 

are being obtained, and   

b) During production, manufacture and construction (at the Site and elsewhere), be 

entitled to examine, inspect, measure and test the materials and workmanship, and 

to check the progress of manufacture of Plant and production and manufacture of 

Materials.   

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out 

these activities, including providing access, facilities, permissions and safety 

equipment. No such activity shall relieve the Contractor from any obligation or 

responsibility. The Contractor shall give notice to the Engineer whenever any work is 

ready and before it is covered up, put out of sight, or packaged for storage or 

transport. The Engineer shall then either carry out the examination, inspection, 

measurement or testing without unreasonable delay, or promptly give notice to the 

Contractor that the Engineer does not require to do so. If the Contractor fails to give 

the notice, he shall, if and when required by the Engineer, uncover the work and 

thereafter reinstate and make good, all at the Contractor's cost.   

 7.4  Testing   

7.2.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests 

after Completion (if any).   

7.2.2 Except as otherwise specified in the Contract, the Contractor shall provide all 

apparatus, assistance, documents and other information, electricity, equipment, fuel, 

consumables, instruments, labor, materials, and suitably qualified and experienced 

staff, as are necessary to carry out the specified tests efficiently. The Contractor shall 

agree, with the Engineer, the time and place for the specified testing of any Plant, 

Materials and other parts of the Works.   

The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or 

details of specified tests, or instruct the Contractor to carry out additional tests. If these 

varied or additional tests show that the tested Plant, Materials or workmanship is not 



 

 

in accordance with the Contract, the cost of carrying out this Variation shall be borne 

by the Contractor, notwithstanding other provisions of the Contract.   

7.2.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's 

intention to attend the tests. If the Engineer does not attend at the time and place 

agreed, the Contractor may proceed with the tests, unless otherwise instructed by the 

Engineer, and the tests shall then be deemed to have been made in the Engineer's 

presence.   

If the Contractor suffers delay and/or incurs Cost from complying with these instructions 

or as a result of a delay for which  Narok County Government is responsible, the 

Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause   

20.1 [Contractor's Claims] to:   

a) An extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.   

7.2.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause  

3.5 [Determinations] to agree or determine these matters.   

The Contractor shall promptly forward to the Engineer duly certified reports of the 

tests. When the specified tests have been passed, the Engineer shall endorse the 

Contractor's test certificate, or issue a certificate to him, to that effect. If the Engineer 

has not attended the tests, he shall be deemed to have accepted the readings as accurate.   

   

 7.5  Rejection   

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, 

Materials or workmanship is found to be defective or otherwise not in accordance 

with the Contract, the Engineer may reject the Plant, Materials or workmanship by 

giving notice to the Contractor, with reasons. The Contractor shall then promptly 

make good the defect and ensure that the rejected item complies with the Contract.   

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests 

shall be repeated under the same terms and conditions. If the rejection and retesting 

cause  Narok County Government to incur additional costs, the Contractor shall 

subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring 

Entity.   

 7.6  Remedial Work   

7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the 

Contractor to:   

a) remove from the Site and replace any Plant or Materials which is not in accordance 

with the Contract,   

b) remove and re-execute any other work which is not in accordance with the   

Contract, and   

c) execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseeable event or otherwise.   



 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall 

be the time (if any) specified in the instruction, or immediately if urgency is specified 

under sub-paragraph (c).   

7.6.3 If the Contractor fails to comply with the instruction, Narok County Government shall 

be entitled to employ and pay other persons to carry out the work. Except to the 

extent that the Contractor would have been entitled to payment for the work, the 

Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to Narok 

County Government all costs arising from this failure.   

 7.7  Ownership of Plant and Materials   

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to 

the extent consistent with the Laws of the Country, become the property of  Narok 

County Government at whichever is the earlier of the following times, free from liens 

and other encumbrances:   

a) When it is incorporated in the Works;   

b) When the Contractor is paid the corresponding value of the Plant and Materials  

under Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension].   

   

 7.8  Royalties   

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents 

and other payments for:   

a) Natural Materials obtained from outside the Site, and   

b) The disposal of material from demolitions and excavations and of other surplus 

material (whether natural or man-made), except to the extent that disposal areas 

within the Site are specified in the Contract.   

8. COMMENCEMENT, DELAYS AND SUSPENSION   

8.1 Commencement of Works   

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the 

Commencement Date shall be the date at which the following precedent conditions 

have all been fulfilled and the Engineer's notification recording the agreement of both 

Parties on such fulfilment and instructing to commence the Work is received by the 

Contractor:   

a) Contract by relevant authorities of the Country;   

b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial 

arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial   

Arrangements]);   

c) signature of the Contract Agreement by both Parties, and if required, approval of 

the except if otherwise specified in the SCC, effective access to and possession of 

the Site given to the Contractor together with such permission(s) under (a) of  

SubClause 1.13 [Compliance with Laws] as required for the commencement of the   

Works   



 

 

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance 

Payment] provided that the corresponding Procuring Entity guarantee has been 

delivered by the Contractor.   

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days 

from his receipt of the Letter of Acceptance, the Contractor shall be entitled to 

terminate the Contract under Sub-Clause 16.2 [Termination by Contractor].   

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 

practicable after the Commencement Date and shall then proceed with the Works 

with due expedition and without delay.   

8.2 Time for Completion   

The Contractor shall complete the whole of the Works, and each Section (if any), 

within the Time for Completion for the Works or Section (as the case may be), 

including:   

a) achieving the passing of the Tests on Completion, and   

b) completing all work which is stated in the Contract as being required for the Works 

or Section to be considered to be completed for the purposes of taking-over under 

Sub-Clause 10.1 [Taking Over of the Works and Sections].   

8.3 Programme   

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 

days after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 

Contractor shall also submit a revised programme whenever the previous programme 

is inconsistent with actual progress or with the Contractor's obligations. Each 

programme shall include:   

a) the order in which the Contractor intends to carry out the Works, including the 

anticipated timing of each stage of design (if any), Contractor's Documents, 

procurement, manufacture of Plant, delivery to Site, construction, erection and 

testing,   

b) each of these stages for work by each nominated Subcontractor (as defined in   

Clause 5 [Nominated Subcontractors]),   

c) the sequence and timing of inspections and tests specified in the Contract, and   

d) a supporting report which includes:   

i) a general description of the methods which the Contract or intends to adopt, 

and of the major stages, in the execution of the Works, and   

ii) details showing the Contractor's reasonable estimate of the number of each 

class of Contractor's Personnel and of each type of Contractor's Equipment, 

required on the Site for each major stage.   

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the  

Contractor stating the extent to which it does not comply with the Contract, the 

Contractor shall proceed in accordance with the programme, subject to his other 



 

 

obligations under the Contract. The Procuring Entity's Personnel shall be entitled to 

rely upon the programme when planning their activities.   

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future 

events or circumstances which may adversely affect the work, increase the Contract 

Price or delay the execution of the Works. The Engineer may require the Contractor 

to submit an estimate of the anticipated effect of the future event or circumstances, 

and/or a proposal under Sub-Clause 13.3 [Variation Procedure].   

8.3.4 If, at any time, the Engineer gives notice to the Contractor that a programme fails (to 

the extent stated) to comply with the Contract or to be consistent with actual progress 

and the Contractor's stated intentions, the Contractor shall submit a revised 

programme to the Engineer in accordance with this Sub-Clause.   

8.4 Extension of Time for Completion   

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 

extension of the Time for Completion if and to the extent that completion for the 

purposes of Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be 

delayed by any of the following causes:   

a) a Variation (unless an adjustment to the Time for Completion has been agreed 

under Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the 

quantity of an item of work included in the Contract,   

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of 

these Conditions,   

c) exceptionally adverse climatic conditions,   

d) Unforeseeable shortages in the availability of personnel or Goods caused by 

epidemic or governmental actions, or   

e) Any delay, impediment or prevention caused by or attributable to the Procuring   

Entity, the Procuring Entity's Personnel, or the Procuring Entity's other contractors.   

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for 

Completion, the Contractor shall give notice to the Engineer in accordance with Sub-  

Clause 20.1 [Contractor's Claims]. When determining each extension of time under 

SubClause 20.1, the Engineer shall review previous determinations and may increase, 

but shall not decrease, the total extension of time.   

8.5 Delays Caused by Authorities   

If the following conditions apply, namely:   

a) The Contractor has diligently followed the procedures laid down by the relevant 

legally constituted public authorities in the Country,   

b) These authorities delay or disrupt the Contractor's work, and   

c) The delay or disruption was Unforeseeable, then this delay or disruption will be 

considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension 

of Time for Completion].   

8.6 Rate of Progress   



 

 

8.6.1 If, at any time:   

a) Actual progress is too slow to complete within the Time for Completion, and/or   

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 

8.3 [Programme], other than as a result of a cause listed in Sub-Clause 8.4 

[Extension of Time for Completion], then the Engineer may instruct the Contractor 

to submit, under Sub-Clause 8.3 [Programme], a revised programme and 

supporting report describing the revised methods which the Contractor proposes 

to adopt in order to expedite progress and complete within the Time for 

Completion.   

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised 

methods, which may require increases in the working hours and/or in the numbers 

of Contractor's Personnel and/or Goods, at the risk and cost of the Contractor. If 

these revised methods cause  Narok County Government to incur additional costs, 

the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's 

Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) 

under Sub-Clause 8.7 below.   

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the 

Engineer to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension 

of Time for Completion] shall be paid by the Procuring Entity, without generating, 

however, any other additional payment benefit to the Contractor.   

8.7 Delay Damages   

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the 

Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay 

delay damages to  Narok County Government for this default. These delay damages   

shall be the sum stated in the SCC, which shall be paid for everyday which shall elapse 

between the relevant Time for Completion and the date stated in the Taking-Over 

Certificate. However, the total amount due under this Sub-Clause shall not exceed the 

maximum amount of delay damages (if any) stated in the SCC.   

8.7.2 These delay damages shall be the only damages due from the Contractor for such 

default, other than in the event of termination under Sub-Clause 15.2 [Termination 

by Procuring Entity] prior to completion of the Works. These damages shall not relieve 

the Contractor from his obligation to complete the Works, or from any other duties, 

obligations or responsibilities which he may have under the Contract.   

8.8 Suspension of Work   

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or 

all of the Works. During such suspension, the Contractor shall protect, store and secure 

such part or the Works against any deterioration, loss or damage.   

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that 

the cause is notified and is the responsibility of the Contractor, the following 

SubClauses   

8.9, 8.10 and 8.11 shall not apply.   



 

 

8.9 Consequences of Suspension   

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's 

instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the  

work, the Contractor shall give notice to the Engineer and shall been titled subject to 

Sub-Clause 20.1 [Contractor's Claims] to:   

a) An extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) Payment of any such Cost, which shall be included in the Contract Price.   

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 

3.5 [Determinations] to agree or determine these matters.   

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the 

Cost incurred in, making good the consequences of the Contractor's faulty design, 

workmanship or materials, or of the Contractor's failure to protect, store or secure in 

accordance with Sub-Clause 8.8 [Suspension of Work].   

8.10 Payment for Plant and Materials in Event of Suspension   

The Contractor shall be entitled to payment of the value (as at the date of suspension) 

of Plant and/or Materials which have not been delivered to Site, if:   

a) the work on Plant or delivery of Plant and/or Materials has been suspended for 

more than 30 days, and   

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's 

property in accordance with the Engineer's instructions.   

8.11 Prolonged Suspension   

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 

than 84 days, the Contractor may request the Engineer's permission to proceed. If the 

Engineer does not give permission within 30 days after being requested to do so, the  

Contractor may, by giving notice to the Engineer, treat the suspension as an omission  

under Clause 13 [Variations and Adjustments] of the affected part of the Works. If the 

suspension affects the whole of the Works, the Contractor may give notice of 

termination under Sub-Clause 16.2 [Termination by Contractor].   

8.12 Resumption of Work   

After the permission or instruction to proceed is given, the Contractor and the Engineer 

shall jointly examine the Works and the Plant and Materials affected by the suspension. 

The Contractor shall make good any deterioration or defect in or loss of the Works or  

Plant or Materials, which has occurred during the suspension after receiving from the 

Engineer an instruction to this effect under Clause13 [Variations and Adjustments].   

9. TESTS ON COMPLETION   

9.1 Contractor's Obligations   

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause 

and Sub-Clause 7.4 [Testing], after providing the documents in accordance with 

subparagraph (d) of Sub-Clause 4.1 [Contractor's General Obligations].   



 

 

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after 

which the Contract or will be ready to carry out each of the Tests on Completion. 

Unless otherwise agreed, Tests on Completion shall be carried out within 14 days after 

this date, on such day or days as the Engineer shall instruct.   

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make 

allowances for the effect of any use of the Works by  Narok County Government on 

the performance or other characteristics of the Works. As soon as the Works, or a 

Section, have passed any Tests on Completion, the Contractor shall submit a certified 

report of the results of these Tests to the Engineer.   

9.2 Delayed Tests   

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, 

SubClause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with 

Tests on Completion] shall be applicable.   

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer 

may by notice require the Contractor to carry out the Tests within 21 days after receiving the 

notice. The Contractor shall carry out the Tests on such day or days within that period as the 

Contract or may fix and of which he shall give notice to the Engineer. If the Contractor fails 

to carry out the Tests on Completion within the period of 21 days, the Procuring Entity's 

Personnel may proceed with the Tests at the risk and cost of the Contractor. The Tests on 

Completion shall then be deemed to have been carried out in the presence of the Contract or 

and the results of the Tests shall be accepted as accurate. 9.3 Retesting   

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 

[Rejection] shall apply, and the Engineer or the Contractor may require the failed Tests, 

and Tests on Completion on any related work, to be repeated under the same terms 

and conditions.   

9.4 Failure to Pass Tests on Completion   

9.4.1  If the Works, or a Section, fail to pass the Tests on Completion repeated under SubClause  

9.3 [Retesting], the Engineer shall be entitled to:   

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;   

b) If the failure deprives  Narok County Government of substantially the whole 

benefit of the Works or Section, reject the Works or Section (as the case may be), 

in which event  Narok County Government shall have the same remedies as are 

provided in sub-paragraph (c) of Sub-Clause 11.4 [Failure to Remedy Defects]; or   

c) Issue a Taking-Over Certificate, if  Narok County Government so requests.   

   

9.2.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all 

other obligations under the Contract, and the Contract Price shall be reduced by such 

amount as shall be appropriate to cover the reduced value to  Narok County 

Government as a result of this failure. Unless the relevant reduction for this failure is 

stated (or its method of calculation is defined) in the Contract,  Narok County 

Government may require the reduction to be (i) agreed by both Parties (in full 



 

 

satisfaction of this failure only) and paid before this Taking-Over Certificate is issued, 

or   

(iii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and SubClause 

3.5 [Determinations].   

  

10. PROCURING ENTITY'S TAKING OVER   

11. 10.1 Taking Over of the Works and Sections   

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall 

be taken over by  Narok County Government when (i) the Works have been completed 

in accordance with the Contract, including the matters described in Sub-Clause 8.2 

[Time for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a 

Taking-Over Certificate for the Works has been issued, or is deemed to have been issued 

in accordance with this Sub-Clause.   

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not 

earlier than 14 days before the Works will, in the Contractor's opinion, be complete 

and ready for taking over. If the Works are divided into Sections, the Contract or may 

similarly apply for a Taking-Over Certificate for each Section.   

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application:   

a) issue the Taking-Over Certificate to the Contractor, stating the date on which the 

Works or Section were completed in accordance with the Contract, except for any 

minor outstanding work and defects which will not substantially affect the use of 

the Works or Section for their intended purpose (either until or whilst this work is 

completed and these defects are remedied); or   

b) reject the application, giving reasons and specifying the work required to be done 

by the Contractor to enable the Taking-Over Certificate to be issued. The Contractor 

shall then complete this work before issuing a further notice under this Sub-Clause.   

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor's application within the period of 30 days, and if the Works or Section (as 

the case may be) are substantially in accordance with the Contract, the Taking-Over 

Certificate shall be deemed to have been issued on the last day of that period.   

10.2 Taking Over of Parts of the Works   

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over 

Certificate for any part of the Permanent Works.   

 Narok County Government shall not use any part of the Works (other than as a 

temporary measure which is either specified in the Contract or agreed by both Parties) 

unless and until the Engineer has issued a Taking-Over Certificate for this part. However, 

if  Narok County Government does use any part of the Works before the Taking-Over 

Certificate isissued:   

a) The part which is used shall be deemed to have been taken over as from the date 

on which it is used,   



 

 

b) The Contractor shall cease to be liable for the care of such part as from this date, 

when responsibility shall pass to the Procuring Entity, and   

c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate 

for this part.   

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the  

Contractor shall be given the earliest opportunity to take such steps as may be necessary  

to carry out any outstanding Tests on Completion. The Contractor shall carry out these 

Tests on Completion as soon as practicable before the expiry date of the relevant Defects 

Notification Period.   

10.2.3 If the Contractor incurs Cost as a result of  Narok County Government taking over 

and/or using a part of the Works, other than such use as is specified in the Contractor 

agreed by the Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such 

Costplus profit, which shall be included in the Contract Price. After receiving this notice, 

the Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree 

or determine this Cost and profit.   

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a 

Section), the delay damages thereafter for completion of the remainder of the Works 

shall be reduced. Similarly, the delay damages for the remainder of the Section (if any) 

in which this part is included shall also be reduced. For any period of delay after the 

date stated in this Taking-Over Certificate, the proportional reduction in these delay 

damages shall be calculated as the proportion which the value of the part so certified 

bears to the value of the Works or Section (as the case may be) as a whole. The Engineer 

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 

these proportions. The provisions of this paragraph shall only apply to the daily rate of 

delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum 

amount of these damages.   

10.3 Interference with Tests on Completion   

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on  

Completion by a cause for which  Narok County Government is responsible,  Narok 

County Government shall be deemed to have taken over the Works or Section (as the 

case may be) on the date when the Tests on Completion would otherwise have been 

completed.   

The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor 

shall carry out the Tests on Completion as soon as practicable, before the expiry date 

of the Defects Notification Period. The Engineer shall require the Tests on Completion 

to be carried out by giving 14 days' notice and in accordance with the relevant 

provisions of the Contract.   

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out 

the Tests on Completion, the Contractor shall give notice to the Engineer and shall be 

entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:   



 

 

a) An extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.   

 11.1.2  After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause  

3.5 [Determinations] to agree or determine these matters.   

10.4 Surfaces Requiring Reinstatement   

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 

of the Works shall not be deemed to certify completion of any ground or other surfaces 

requiring reinstatement.   

12. DEFECTS LIABILITY   

12.1 Completion of Outstanding Work and Remedying Defects   

12.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the 

condition required by the Contract (fair wear and tear excepted) by the expiry date 

of the relevant Defects Notification Period or as soon as practicable thereafter, the 

Contractor shall:   

a) complete any work which is outstanding on the date stated in a Taking-Over   

Certificate, within such reasonable time as is instructed by the Engineer, and   

b) execute all work required to remedy defects or damage, as may be notified by (or 

on behalf of) Narok County Government on or before the expiry date of the 

Defects Notification Period for the Works or Section (as the case may be).   

12.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by 

(or on behalf of) the Procuring Entity.   

12.2 Cost of Remedying Defects   

12.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of 

Outstanding Work and Remedying Defects] shall be executed at the risk and cost of 

the Contractor, if and to the extent that the work is attributable to:   

a) Any design for which the Contractor is responsible,   

b) Plant, Materials or workmanship not being in accordance with the Contract, or   

c) Failure by the Contractor to comply with any other obligation.   

12.2.2 If and to the extent that such work is attributable to any other cause, the Contractor 

shall be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause  

13.3 [Variation Procedure] shall apply.   

12.3 Extension of Defects Notification Period   

12.3.1 Narok County Government shall be entitled subject to Sub-Clause 2.5 [Procuring 

Entity's Claims] to an extension of the Defects Notification Period for the Works or a 

Section if and to the extent that the Works, Section or a major item of Plant (as the 

case may be, and after taking over) cannot be used for the purposes for which they 

are intended by reason of a defect or by reason of damage attributable to the 



 

 

Contractor. However, a Defects Notification Period shall not be extended by more 

than two years.   

12.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 

8.8 [Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend 

Work], the Contractor's obligations under this Clause shall not apply to any defects 

or damage occurring more than two years after the Defects Notification Period for 

the Plant and/or Materials would otherwise have expired.   

12.4 Failure to Remedy Defects   

12.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a 

date may be fixed by (or on behalf of) the Procuring Entity, on or by which the defect 

or damage is to be remedied. The Contractor shall be given reasonable notice of this 

date.   

12.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this 

remedial work was to be executed at the cost of the Contractor under Sub-Clause 11.2 

[Cost of Remedying Defects],  Narok County Government may (at his option):   

a) Carry out the work itself or by others, in a reasonable manner and at the 

Contractor's cost, but the Contractor shall have no responsibility for this work; and 

the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to    

Narok County Government the costs reasonably incurred by  Narok County   

Government in remedying the defect or damage;   

b) Require the Engineer to agree or determine a reasonable reduction in the Contract   

Price in accordance with Sub-Clause3.5 [Determinations]; or   

c) If the defect or damage deprives Narok County Government of substantially the 

whole benefit of the Works or any major part of the Works, terminate the Contract 

as a whole, or in respect of such major part which cannot be put to the intended 

use.   

12.4.3 Without prejudice to any other rights, under the Contractor otherwise, Narok County 

Government shall then be entitled to recover all sums paid for the Works or for such 

part (as the case may be), plus financing costs and the cost of dismantling the same, 

clearing the Site and returning Plant and Materials to the Contractor.   

12.5 Removal of Defective Work   

If the defect or damage cannot be remedied expeditiously on the Site and  Narok 

County Government gives consent, the Contractor may remove from the Site for the 

purposes of repair such items of Plant as are defective or damaged. This consent may 

require the Contractor to increase the amount of the Performance Security by the full 

replacement cost of these items, or to provide other appropriate security.   

12.6 Further Tests   

12.6.1 If the work of remedying of any defect or damage may affect the performance of the 

Works, the Engineer may require the repetition of any of the tests described in the 

Contract. The requirement shall be made by notice within 30 days after the defect or 

damage is remedied.   



 

 

12.6.2 These tests shall be carried out in accordance with the terms applicable to the previous 

tests, except that hey shall be carried out at the risk and cost of the Party liable, under 

Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of the remedial work.   

12.7 Right of Access   

Until the Performance Certificate has been issued, the Contractor shall have such right 

of access to the Works as is reasonably required in order to comply with this Clause, 

except as may be inconsistent with the Procuring Entity's reasonable security restrictions.   

12.8 Contractor to Search   

The Contractor shall, if required by the Engineer, search for the cause of any defect, 

under the direction of the Engineer. Unless the defect is to be remedied at the cost of 

the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the 

search plus profit shall be agreed or determined by the Engineer in accordance with 

Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price.   

12.9 Completion Certificate   

12.9.1 Performance of the Contractor's obligations shall not be considered to have been 

completed until the Engineer has issued the Performance Certificate to the Contractor, 

stating the date on which the Contractor completed his obligations under the 

Contract.   

12.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of 

the expiry dates of the Defects Notification Periods, or as soon thereafter as the 

Contractor has supplied all the Contractor's Documents and completed and tested all 

the Works, including remedying any defects. A copy of the Performance Certificate 

shall be issued to the Procuring Entity.   

12.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the 

Works.   

12.10 Unfulfilled Obligations   

After the Performance Certificate has been issued, each Party shall remain liable for the 

fulfilment of any obligation which remains unperformed at that time. For the purposes 

of determining the nature and extent of unperformed obligations, the Contract shall 

be deemed to remain in force.   

12.11 Clearance of Site   

12.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any 

remaining Contractor's Equipment, surplus material, wreckage, rubbish and 

Temporary Works from the Site.   

12.11.2 If all these items have not been removed within 30 days after receipt by the 

Contractor of the Performance Certificate, Narok County Government may sell or 

otherwise dispose of any remaining items.  Narok County Government shall be 

entitled to be paid the costs incurred in connection with, or attributable to, such sale 

or disposal and restoring the Site.   



 

 

Any balance of the moneys from the sale shall be paid to the Contractor. If these 

moneys are less than the Procuring Entity's costs, the Contractor shall pay the 

outstanding balance to the Procuring Entity.   

   

13. MEASUREMENT AND EVALUATION   

13.1 Works to be Measured   

13.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 

The Contractor shall show in each application under Sub-Clauses 14.3 [Application 

for Interim Payment Certificates], 14.10 [Statement on Completion] and  

14.11 [Application for Final Payment Certificate] the quantities and other particulars 

detailing the amounts which he considers to be entitled under the Contract.   

13.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable 

notice shall be given to the Contractor's Representative, who shall:   

a) promptly either attend or send another qualified representative to assist the Engineer 

in making the measurement, and   

(b) supply any particulars requested by the Engineer.   

If the Contractor fails to attend or send a representative, the measurement made 

by (or on behalf of) the Engineer shall be accepted as accurate.   

13.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 

measured from records, these shall be prepared by the Engineer. The Contractor shall, 

as and when requested, attend to examine and agree the records with the Engineer, 

and shall sign the same when agreed. If the Contractor does not attend, the records 

shall be accepted as accurate.   

13.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as 

agreed, then the Contractor shall give notice to the Engineer of the respects in which 

the records are asserted to be inaccurate. After receiving this notice, the Engineer shall 

review the records and either confirm or vary them and certify the payment of the 

undisputed part. If the Contractor does not so give notice to the Engineer within 14 

days after being requested to examine the records, they shall be accepted as accurate.   

   

13.2 Method of Measurement   

Except as otherwise stated in the Contract and notwithstanding local practice:   

a) Measurement shall be made of the net actual quantity of each item of the   

Permanent Works, and   

b) The method of measurement shall be in accordance with the Bills of Quantities or 

other applicable Schedules.   

13.3 Evaluation   

13.3.1 Except as otherwise stated in the Contract, the Engineer shall proceed in accordance 

with Sub-Clause   



 

 

3.5 [Determinations] to agree or determine the Contract Price by evaluating each item 

of work, applying the measurement agreed or determined in accordance with the 

above Sub-Clauses 12.1 and 12.2 and the appropriate rate or price for the item. For 

each item of work, the appropriate rate or price for the item shall be the rate or price 

specified for such item in the Contractor, if there is no such item, specified for similar 

work.   

13.3.2 Any item of work included in the Bills of Quantities for which no rate or price was 

specified shall be considered as included in other rates and prices in the Bills of 

Quantities and will not be paid for separately.   

However, a new rate or price shall be appropriate for an item of work if:   

a) I)  the measured quantity of the item is changed by more than 25% from the quantity 

of this item in the Bills of Quantities or another Schedule,   

 ii)  This change in quantity multiplied by such specified rate for this item exceeds  

0.25% of the Accepted Contract Amount,  iii) This change in quantity 

directly changes the Cost per unit quantity of this item by more than 1%, and   

 iv)  This item is not specified in the Contract as a “fixed rate item”; or   

b)  i)  the work is instructed under Clause 13 [Variations and Adjustments], ii)  

 no rate or price is specified in the Contract for this item, and iii)  no 

specified rate or price is appropriate because the item of work is not of similar 

character, or is not executed under similar conditions, as any item in the Contract.   

   

13.3.3 Each new rate or price shall be derived from any relevant rates or prices in the 

Contract, with reasonable adjustments to take account of the matters described in sub-

paragraph (a) and/or (b), as applicable. If no rates or prices are relevant for the 

derivation of a new rate or price, it shall be derived from the reasonable Cost of 

executing the work, together with profit, taking account of any other relevant 

matters.   

13.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer 

shall determine a provisional rate or price for the purposes of Interim Payment 

Certificates as soon as the concerned work commences.   

13.3.5 Where the contract price is different from the corrected tender price, in order to 

ensure the contractor is not paid less or more relative to the contract price (which 

would be   

the tender price), payment valuation certificates and variation orders on omissions and 

additions valued based on rates in the Bill of Quantities or schedule of rates in the 

Tender, will be adjusted by a plus or minus percentage. The percentage already worked 

out during tender evaluation is worked out as follows: (corrected tender price–tender 

price)/tender price X 100.   

 

 

13.4 Omissions   



 

 

Whenever the omission of any work forms part (or all) of a Variation, the value of 

which has not been agreed, if:   

a) the Contractor will incur (or has incurred) cost which, if the work had not been 

omitted, would have been deemed to be covered by a sum forming part of the  

Accepted Contract Amount;   

b) the omission of the work will result (or has resulted) in this sum not forming part 

of the Contract Price; and   

c) this cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Engineer accordingly, with supporting 

particulars. Upon receiving this notice, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall 

be included in the Contract Price.   

14. VARIATIONS AND ADJUSTMENTS   

14.1 Right to Vary   

14.1.1 Variations may be initiated by the Engineer at any time prior to issuing the TakingOver 

Certificate for the Works, either by an instruction or by a request for the Contractor 

to submit a proposal.   

14.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 

promptly gives notice to the Engineer stating (with supporting particulars) that (i) the 

Contractor cannot readily obtain the Goods required for the Variation, or (ii) such 

Variation triggers a substantial change in the sequence or progress of the Works. Upon 

receiving this notice, the Engineer shall cancel, confirm or vary the instruction.   

Each Variation may include:   

a) Changes to the quantities of any item of work included in the Contract   

(however, such changes do not necessarily constitute a Variation),   

b) Changes to the quality and other characteristics of any item of work,   

c) Changes to the levels, positions and/or dimensions of any part of the Works,   

d) Omission of any work unless it is to be carried out by others,   

e) Any additional work, Plant, Materials or services necessary for the Permanent 

Works, including any associated Tests on Completion, boreholes and other testing 

and exploratory work, or   

f) Changes to the sequence or timing of the execution of the Works.   

14.1.3 The Contractor shall not make any alteration and/or modification of the Permanent 

Works, unless and until the Engineer instructs or approves a Variation.   

14.2 Value Engineering   

14.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which 

(in the Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the 

cost to  Narok County Government of executing, maintaining or operating the Works, 

(iii) improve the efficiency or value to  Narok County Government of the completed 

Works, or (iv) otherwise be of benefit to the Procuring Entity.   



 

 

14.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the 

items listed in Sub- Clause 13.3 [Variation Procedure].   

If a proposal, which is approved by the Engineer, includes a change in the design of 

part of the Permanent Works, then unless otherwise agreed by both Parties: a) The  

Contractor shall design this part,   

b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations]  

shall apply, and   

c) If this change results in a reduction in the contract value of this part, the Engineer 

shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine a fee, which shall be included in the Contract Price. This fee shall be half 

(50%) of the difference between the following amounts:   

i) such reduction in contract value, resulting from the change, excluding 

adjustments under Sub-Clause 13.7 [Adjustments for Changes in Legislation] 

and Sub-Clause 13.8 [Adjustments for Changes in Cost], and   

ii) the reduction (if any) in the value to  Narok County Government of the varied 

works, taking account of any reductions in quality, anticipated life or 

operational efficiencies.   

14.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee.   

14.3 Variation Procedure   

14.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor 

shall respond in writing as soon as practicable, either by giving reasons why he cannot 

comply (if this is the case) or by submitting:   

a) a description of the proposed work to be performed and a programme for its 

execution,   

b) the Contractor's proposal for any necessary modifications to the programme 

according to Sub-Clause 8.3 [Programme] and to the Time for Completion, and   

c) the Contractor's proposal for evaluation of the Variation.   

14.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under 

SubClause 13.2 [Value Engineering] or otherwise), respond with approval, disapproval 

or comments. The Contractor shall not delay any work whilst awaiting a response.   

14.3.3 Each instruction to execute a Variation, with any requirements for the recording of 

Costs, shall be issued by the Engineer to the Contractor, who shall acknowledge 

receipt.   

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 

Evaluation], unless the Engineer instructs or approves otherwise in accordance with 

this Clause.   

14.4 Payment in Applicable Currencies   

If the Contract provides for payment of the Contract Price in more than one currency, 

then whenever an adjustment is agreed, approved or determined as stated above, the 

amount payable in each of the applicable currencies shall be specified. For this purpose, 

reference shall be made to the actual or expected currency proportions of the Cost of 



 

 

the varied work, and to the proportions of various currencies specified for payment of 

the Contract Price.   

14.5 Provisional Sums   

14.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 

Engineer's instructions, and the Contract Price shall be adjusted accordingly. The total 

sum paid to the Contractor shall include only such amounts, for the work, supplies or 

services to which the Provisional Sum relates, as the Engineer shall have instructed.  

For  each Provisional Sum, the Engineer may 

instruct:   

a) Work to be executed (including Plant, Materials or services to be supplied) by the  

Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or   

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 

Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; 

and for which there shall be included in the Contract Price:   

i)  The actual amounts paid (or due to be paid) by the Contractor, and ii) A  

sum for overhead charges and profit, calculated as a percentage of these actual 

amounts by applying the relevant percentage rate (if any) stated in the 

appropriate Schedule.   

iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.   

14.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 

vouchers and accounts or receipts in substantiation.   

14.6 Daywork   

14.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation 

shall be executed on a daywork basis. The work shall then be valued in accordance 

with the Daywork Schedule included in the Contract, and the following procedure 

shall apply. If a Daywork Schedule is not included in the Contract, this Sub-Clauses 

hall not apply.   

Before ordering Goods for the work, the Contractor shall submit quotations to the 

Engineer. When applying for payment, the Contractor shall submit invoices, vouchers 

and accounts or receipts for any Goods.   

14.6.2 Except for any items for which the Daywork Schedule specifies that payment is not 

due, the Contractor shall deliver each day to the Engineer accurate statements in 

duplicate which shall include the following details of the resources used in executing 

the previous day's work:   

a) The names, occupations and time of Contractor's Personnel,   

b) The identification, type and time of Contractor's Equipment and Temporary   

Works, and   

c) The quantities and types of Plant and Materials used.   

   



 

 

14.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer 

and returned to the Contractor. The Contractor shall then submit priced statements 

of these resources to the Engineer, prior to their inclusion in the next Statement under 

Sub-Clause 14.3 [Application for Interim Payment Certificates].   

14.7 Adjustments for Changes in Legislation   

14.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in 

Cost resulting from a change in the Laws of the Country (including the introduction 

of new Laws and the repeal or modification of existing Laws) or in the judicial or 

official governmental interpretation of such Laws, made after the Base Date, which 

affect the Contractor in the performance of obligations under the Contract.   

14.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional 

Cost as a result of these changes in the Laws or in such interpretations, made after the 

Base Date, the Contractor shall give notice to the Engineer and shall be entitled subject 

to Sub-Clause 20.1 [Contractor's Claims] to:   

a) An extension of time for any such delay, if completion is or will be delayed, under  

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) Payment of any such Cost, which shall be included in the Contract Price. After receiving this 

notice, the Engineer shall proceed in accordance with SubClause 3.5 [Determinations] to agree 

or determine these matters.   

14.7.3 Not withstanding the foregoing, the Contractor shall not be entitled to an extension 

of time if the relevant delay has already been taken into account in the determination 

of a previous extension of time and such Cost shall not be separately paid if the same 

shall already have been taken into account in the indexing of any inputs to the table 

of adjustment data in accordance with the provisions of Sub-Clause   

14.8 [Adjustments for Changes in Cost].   

   13.8   Adjustments for Changes in Cost   

14.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of 

adjustment data for local and foreign currencies included in the Schedules. If there is 

no such table of adjustment data, this Sub- Clause shall not apply.   

14.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for  

rises or falls in the cost of labor, Goods and other inputs to the Works, by the addition 

or deduction of the amounts determined by the formulae prescribed in this SubClause. 

To the extent that full compensation for any rise or fall in Costs is not covered by the 

provisions of this or other Clauses, the Accepted Contract Amount shall be deemed 

to have included amounts to cover the contingency of other rises and falls in costs.   

14.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as 

valued in accordance with the appropriate Schedule and certified in Payment 

Certificates, shall be determined from formulae for each of the currencies in which the 

Contract Price is payable. No adjustment is to be applied to work valued on the basis 

of Cost or current prices 



 

 

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, 

expressed in the relevant currency of payment, each of which is applicable to the 

relevant tabulated cost element on the date 49 days prior to the last day of the period 

(to which the particular Payment Certificate relates); and   

   

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the 

relevant currency of payment, each of which is applicable to the relevant tabulated 

cost element on the Base Date.   

   

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. 

If their source is in doubt, it shall be determined by the Engineer. For this purpose, 

reference shall be made to the values of the indices at stated dates (quoted in the 

fourth and fifth columns respectively of the table) for the purposes of clarification of 

the source; although these dates (and thus these values) may not correspond to the 

base cost indices.   

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each 

index shall be converted into the relevant currency of payment at the selling rate, 

established by the central Procuring Entity of the Country, of this relevant currency on 

the above date for which the index is required to be applicable.   

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a 

provisional index for the issue of Interim Payment Certificates. When a current cost 

index is available, the adjustment shall be recalculated accordingly.   

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, 

adjustment of prices thereafter shall be made using either (i) each index or price 

applicable on the date 49 days prior to the expiry of the Time for Completion of the 

Works, or (ii) the current index or price, whichever is more favorable to the Procuring 

Entity.   

13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of 

adjustment data shall only be adjusted if they have been rendered unreasonable, 

unbalanced or inapplicable, as a result of Variations.   

14. CONTRACT PRICE AND PAYMENT   

14.1 The Contract Price   

14.1.1 Unless otherwise stated in the Particular Conditions:   

a) the Contract Price shall be agreed or determined under Sub-Clause 12.3   

[Evaluation] and be subject to adjustments in accordance with the Contract;   

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under 

the Contract, and the Contract Price shall not be adjusted for any of these costs 

except as stated in Sub-Clause 13.7 [Adjustments for Changes in Legislation];   

c) any quantities which may be set out in the Bills of Quantities or other Schedule 

are estimated quantities and are not to be taken as the actual and correct 

quantities:   



 

 

i) of the Works which the Contractor is required to execute, or ii) for the 

purposes of Clause 12 [Measurement and Evaluation]; and   

d) the Contractor shall submit to the Engineer, within 30 days after the 

Commencement Date, a proposed breakdown of each lumpsum price in the 

Schedules.   

14.1.2 The Engineer may take account of the breakdown when preparing Payment 

Certificates, but shall not be bound by it.   

14.1.3 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, 

including essential spare parts there for, imported by the Contractor for the sole 

purpose of executing the Contract shall be exempt from the payment of import duties 

and taxes upon importation.   

14.2 Advance Payment   

14.2.1 Narok County Government shall make an advance payment, as an interest- free loan 

for mobilization and cashflow support, when the Contractor submits a guarantee in 

accordance with this Sub-Clause. The total advance payment, the number and timing 

of instalments (if more than one), and the applicable currencies and proportions, shall 

be as stated in the SCC. Unless and until  Narok County Government receives this 

guarantee, or if the total advance payment is not stated in the SCC, this Sub-Clause 

shall not apply.   

14.2.2 The Engineer shall deliver to  Narok County Government and to the Contractor an 

Interim Payment Certificate for the advance payment or its first instalment after 

receiving a Statement (under Sub-Clause 14.3 [Application for Interim Payment 

Certificates]) and after  Narok County Government receives (i) the Performance 

Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee 

in amounts and currencies equal to the advance payment. This guarantee shall be 

issued by a reputable Procuring Entity or financial institution selected by the 

Contractor and shall be in the form annexed to the Particular Conditions or in another 

form approved by the Procuring Entity.   

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the 

advance payment has been repaid, but its amount shall be progressively reduced by 

the amount repaid by the Contractor as indicated in the Payment Certificates. If the 

terms of the guarantee specify its expiry date, and the advance payment has not been 

repaid by the date 30 days prior to the expiry date, the Contractor shall extend the 

validity of the guarantee until the advance payment has been repaid.   

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through 

percentage deductions from the interim payments determined by the Engineer in 

accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows:   

a) Deductions shall commence in the next interim Payment Certificate following that 

in which the total of all certified interim payments (excluding the advance 

payment and deductions and repayments of retention) exceeds 30 percent (30%)   

of the Accepted Contract Amount less Provisional Sums; and   



 

 

b) Deductions shall be made at the amortization rate stated in the SCC of the amount 

of each Interim Payment Certificate (excluding the advance payment and 

deductions for its repayments as well as deductions for retention money) in the 

currencies and proportions of the advance payment until such time as the advance 

payment has been repaid; provided that the advance payment shall be completely 

repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 

less Provisional Sums has been certified for payment.   

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over 

Certificate for the Works or prior to termination under Clause 15 [Termination by 

Procuring Entity], Clause 16 [Suspension and Termination by Contractor] or Clause 19 

[Force Majeure] (as the case may be), the whole of the balance then outstanding shall 

immediately become due and in case of termination under Clause 15 [Termination by 

Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], payable by the Contractor to the Procuring Entity.   

14.3 Application for Interim Payment Certificates   

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of 

each month, in a form approved by the Engineer, showing in detail the amounts to 

which the Contractor considers itself to been titled, together with supporting 

documents which shall include the report on the progress during this month in 

accordance with Sub-Clause 4.21 [Progress Reports].   

14.3.2 The Statement shall include the following items, as applicable, which shall be 

expressed in the various currencies in which the Contract Price is payable, in the 

sequence listed:   

a) the estimated contract value of the Works executed and the Contractor's 

Documents produced up to the end of the month (including Variations but 

excluding items described in sub-paragraphs (b) to (g) below);   

b) any amounts to be added and deducted for changes in legislation and changes in 

cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] 

and Sub-Clause 13.8 [Adjustments for Changes in Cost];   

c) any amount to be deducted for retention, calculated by applying the percentage 

of retention stated in the SCC to the total of the above amounts, until the amount 

so retained by  Narok County Government reaches the limit of Retention Money   

(if any) stated in the SCC;   

d) any amounts to be added for the advance payment and (if more than one 

instalment) and to be deducted for its repayments in accordance with Sub-Clause   

14.2 [Advance Payment];   

e) any amounts to be added and deducted for Plant and Materials in accordance 

with Sub-Clause14.5[Plant and Materials intended for the Works];   

f) any other additions or deductions which may have become due under the  

Contract or otherwise, including those under Clause 20 [Claims, Disputes and   

Arbitration]; and   



 

 

g) the deduction of amounts certified in all previous Payment Certificates.   

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure 

the contractor is not paid less or more relative to the contract price (which would be   

the tender price), payment valuation certificates and variation orders on omissions and 

additions valued based on rates in the Bill of Quantities or schedule of rates in the 

Tender, will be adjusted by a plus or minus percentage. The percentage already worked 

out during tender evaluation is worked out as follows: (corrected tender  price–tender 

price)/tender priceX100.   

14.4 Schedule of Payments   

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which 

the Contract Price will be paid, then unless otherwise stated in this schedule:   

a) The instalments quoted in this schedule of payments shall be the estimated 

contract values for the purposes of sub-paragraph (a) of Sub-Clause 14.3   

[Application for Interim Payment Certificates];   

b) Sub-Clause14.5[Plant and Materials intended for the Works] shall not apply; and   

c) If these instalments are not defined by reference to the actual progress achieved 

in executing the Works, and if actual progress is found to be less or more than that 

on which this schedule of payments was based, then the Engineer may proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 

instalments, which shall take account of the extent to which progress is less or 

more than that on which the instalments were previously based.   

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit 

non-binding estimates of the payments which he expects to become due during each 

quarterly period. The first estimate shall be submitted within 42 days after the 

Commencement Date. Revised estimates shall be submitted at quarterly intervals, 

until the Taking-Over Certificate has been issued for the Works.   

14.5 Plant and Materials intended for the Works (see SCC for lists)   

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under 

subparagraph (e) of Sub-Clause 14.3, (i) an amount for Plant and Materials which 

have been sent to the Site for incorporation in the Permanent Works, and (ii) a 

reduction when the contract value of such Plant and Materials is included as part of 

the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for 

Interim Payment Certificates].   

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 

Schedules, this Sub-Clause shall not apply. The Engineer shall determine and certify 

each addition if the following conditions are satisfied: a) The Contractor has:   

i) Kept satisfactory records (including the orders, receipts, Costs and use of   

Plant and Materials) which are available for inspection, and ii) Submitted a 

statement of the Cost of acquiring and delivering the Plant and Materials to the 

Site, supported by satisfactory evidence; and either:   

b) The relevant Plant and Materials:   



 

 

i) Are those listed in the Schedules for payment when shipped,   

ii) Have been shipped to the Country, enroute to the Site, in accordance with the 

Contract; and   

iii) are described in a clean shipped bill of lading or other evidence of shipment, 

which has been submitted to the Engineer together with evidence of payment 

of freight and insurance, any other documents reasonably required, and an 

Procuring Entity guarantee in a form and issued by an entity approved by  

Narok County Government in amounts and currencies equal to the amount 

due under this Sub- Clause: this guarantee may be in a similar form to the form 

referred to in Sub-Clause 14.2[Advance Payment] and shall be valid until the 

Plant and Materials are properly stored on Site and protected against loss, 

damage or deterioration;   

c) the relevant Plant and Materials:   

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected 

against loss, damage or deterioration, and appear to be in accordance with the 

Contract.   

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) 

of the Engineer's determination of the cost of the Plant and Materials (including 

delivery to Site), taking account of the documents mentioned in this Sub-Clause and 

of the contract value of the Plant and Materials.   

14.5.4 The currencies for this additional amount shall be the same as those in which payment 

will become due when the contract value is included under sub-paragraph (a) of 

SubClause 14.3 [Application for Interim Payment Certificates]. At that time, the 

Payment Certificate shall include the applicable reduction which shall be equivalent 

to, and in the same currencies and proportions as, this additional amount for the 

relevant Plant and Materials.   

14.6 Issue of Interim Payment Certificates   

14.6.1 No amount will be certified or paid until  Narok County Government has received 

and approved the Performance Security. Thereafter, the Engineer shall, within 30 days 

after receiving a Statement and supporting documents, deliver to  Narok County  

Government and to the Contractor an Interim Payment Certificate which shall state  

the amount which the Engineer fairly determines to be due, with all supporting 

particulars for any reduction or withholding made   

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall 

not be bound to issue an Interim Payment Certificate in an amount which would (after 

retention and other deductions) be less than the minimum amount of Interim Payment 

Certificates (if any) stated in the SCC. In this event, the Engineer shall give notice to 

the Contractor accordingly.   

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although:   

a) if anything supplied or work done by the Contractor is not in accordance with the   



 

 

Contract, the cost of rectification or replacement may be withheld until  

rectification or replacement has been completed; and/or   

b) if the Contractor was or is failing to perform any work or obligation in accordance 

with the Contract, and had been so notified by the Engineer, the value of this 

work or obligation may be withheld until the work or obligation has been 

performed.   

14.6.3 The Engineer may in any Payment Certificate make any correction or modification 

that should properly be made to any previous Payment Certificate. A Payment 

Certificate shall not be deemed to indicate the Engineer's acceptance, approval, 

consent or satisfaction.   

14.7 Payment   

14.7.1 Narok County Government shall pay to the Contractor:   

a) The first instalment of the advance payment within 42 days after issuing the Letter 

of Acceptance or within 21 days after receiving the documents in accordance with 

Sub-Clause 4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], 

whichever is later;   

b) the amount certified in each Interim Payment Certificate within 56 days after the 

Engineer receives the Statement and supporting documents; or, at a time when 

the Procuring Entity's loan or credit (from which part of the payments to the 

Contractor is being made) is suspended, the amount shown on any statement 

submitted by the Contractor within 14 days after such statement is submitted, any 

discrepancy being rectified in the next payment to the Contractor; and   

c) the amount certified in the Final Payment Certificate within 56 days after  Narok 

County Government receives this Payment Certificate; or, at a time when the 

Procuring Entity's loan or credit (from which part of the payments to the 

Contractor is being made) is suspended, the undisputed amount shown in the Final 

Statement within 56 days after the date of notification of the suspension in 

accordance with Sub-Clause 16.2 [Termination by Contractor].   

14.7.2 Payment of the amount due in each currency shall be made in to  Narok County 

Government account, nominated by the Contractor, in the payment country (for this 

currency) specified in the Contract.   

14.8 Delayed Payment   

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 

[Payment], the Contractor shall be entitled to receive financing charges compounded 

monthly on the amount unpaid during the period of delay. This period shall be 

deemed to commence on the date for payment specified in Sub-Clause 14.7 

[Payment], irrespective (in the case of its sub-paragraph (b)) of the date on which any 

Interim Payment Certificate is issued.   

14.8.2 Unless otherwise stated in the Particular Conditions, these financing charges shall be 

calculated at the annual rate of three percentage points above the discount rate of 

the central Procuring Entity in the country of the currency of payment, or if not 



 

 

available, the inter-Procuring Entity offered rate, and shall be paid in such currency.  

The Contractor shall be entitled to this payment without formal notice or 

certification,  and without prejudice to any other right or remedy.   

14.9 Payment of Retention Money   

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 

Retention Money shall be certified by the Engineer for payment to the Contractor. If 

a Taking-Over Certificate is issued for a Section or part of the Works, a proportion of 

the Retention Money shall be certified and paid. This proportion shall be half (50%) 

of the proportion calculated by dividing the estimated contract value of the Section 

or part, by the estimated final Contract Price.   

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the 

outstanding balance of the Retention Money shall be certified by the Engineer for 

payment to the Contractor. If a Taking-Over Certificate was issued for a Section, a 

proportion of the second half of the Retention Money shall be certified and paid 

promptly after the expiry date of the Defects Notification Period for the Section. This 

proportion shall be half (50%) of the proportion calculated by dividing the estimated 

contract value of the Section by the estimated final Contract Price.   

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the 

Engineer shall be entitled to withhold certification of the estimated cost of this work 

until it has been executed.   

14.9.4 When calculating these proportions, no account shall be taken of any adjustments 

under Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 

[Adjustments for Changes in Cost].   

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate 

has been issued for the Works and the first half of the Retention Money has been 

certified for payment by the Engineer, the Contractor shall be entitled to substitute a 

guarantee, in the form annexed to the Particular Conditions or in another form 

approved by  Narok County Government and issued by a reputable Procuring Entity 

or financial institution selected by the Contractor, for the second half of the Retention 

Money. The Contractor shall ensure that the guarantee is in the amounts and 

currencies of the second half of the Retention Money and is valid and enforceable 

until the Contract or has executed and completed the Works and remedied any  

defects, as specified for the Performance Security in Sub-Clause 4.2. On receipt by  

Narok County Government of the required guarantee, the Engineer shall certify and  

Narok County Government shall pay the second half of the Retention Money. The 

release of the second half of the Retention Money against a guarantee shall then be 

in lieu of the release under the second paragraph of this Sub-Clause.  Narok County 

Government shall return the guarantee to the Contractor within 21 days after 

receiving a copy of the Performance Certificate.   

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand 

guarantee, and the amount guaranteed under it when the Taking-Over Certificate is 

issued is more than half of the Retention Money, then the Retention Money guarantee 



 

 

will not be required. If the amount guaranteed under the Performance Security when 

the Taking-Over Certificate is issued is less than half of the Retention Money, the 

Retention Money guarantee will only be required for the difference between half of 

the Retention Money and the amount guaranteed under the Performance Security.   

14.10 Statement at Completion   

Within 84 days after receiving the Taking-Over Certificate for the Works, the 

Contractor shall submit to the Engineer six copies of a Statement at completion with 

supporting documents, in accordance with Sub-Clause   

14.3 [Application for Interim Payment Certificates], showing:   

a) the value of all work done in accordance with the Contract up to the date stated 

in the Taking-Over Certificate for the Works,   

b) any further sums which the Contractor considers to be due, and   

c) an estimate of any other amounts which the Contractor considers will become 

due to him under the Contract. Estimated amounts shall be shown separately in 

this Statement at completion.   

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates].   

14.11 Application for Final Payment Certificate   

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall 

submit, to the Engineer, six copies of a draft final statement with supporting 

documents showing in detail in a form approved by the Engineer:   

a) The value of all work done in accordance with the Contract, and   

b) Any further sums which the Contractor considers to be due to him under the 

Contractor otherwise.   

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, 

the Contractor shall submit such further information as the Engineer may reasonably 

require within 30 days from receipt of said draft and shall make such changes in the 

draft as may be agreed between them. The Contractor shall then prepare and submit 

to the Engineer the final statement as agreed. This agreed statement is referred to in 

these Conditions as the “Final Statement”.   

14.11.3 However, if, following discussions between the Engineer and the Contractor and any 

changes to the draft final statement which are agreed, it becomes evident that a 

dispute exists, the Engineer shall deliver to  Narok County Government (with a copy 

to the Contractor) an Interim Payment Certificate for the agreed parts of the draft 

final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 

[Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the 

Contractor shall then prepare and submit to  Narok County Government (with a copy 

to the Engineer) a Final Statement.   

14.12 Discharge   

When submitting the Final Statement, the Contractor shall submit a discharge which 

confirms that the total of the Final Statement represents full and final settlement of all 



 

 

moneys due to the Contractor under or in connection with the Contract. This 

discharge may state that it becomes effective when the Contractor has received the 

Performance Security and the outstanding balance of this total, in which event the 

discharge shall be effective on such date.   

14.13 Issue of Final Payment Certificate   

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with 

Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 

[Discharge], the Engineer shall deliver, to  Narok County Government and to the 

Contractor, the Final Payment Certificate which shall state:   

(a) The amount which he fairly determines is finally due, and   

(b) After giving credit to  Narok County Government for all amounts previously paid by  

Narok County Government and for all sums to which  Narok County Government is 

entitled, the balance (if any) due from  Narok County Government to the 

Contractor or from the Contractor to the Procuring Entity, as the case may be.   

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with 

Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 

[Discharge], the Engineer shall request the Contractor to do so. If the Contractor fails 

to submit an application within a period of 30 days, the Engineer shall issue the Final 

Payment Certificate for such amount as he fairly determines to be due.   

14.14 Cessation of Procuring Entity's Liability   

14.14.1  Narok County Government shall not be liable to the Contractor for any matter or 

thing under or in connection with the Contract or execution of the Works, except to 

the extent that the Contractor shall have included an amount expressly for it: a) In the  

Final Statement and also   

b) (Except for matters or things arising after the issue of the Taking-Over Certificate for 

the Works) in the Statement at completion described in Sub-Clause   

14.10[Statement at Completion].   

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his 

indemnification obligations, or the Procuring Entity's liability in any case of fraud, 

deliberate default or reckless misconduct by the Procuring Entity.   

14.15 Currencies of Payment   

The Contract Price shall be paid in the currency or currencies named in the Schedule 

of Payment Currencies. If more than one currency is so named, payments shall be 

made as follows:   

a) If the Accepted Contract Amount was expressed in Local Currency only:   

(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed 

rates of exchange to be used for calculating the payments, shall be as stated 

in the Schedule of Payment Currencies, except as otherwise agreed by both  

Parties;   



 

 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and 

SubClause 13.7 [Adjustments for Changes in Legislation] shall be made in the 

applicable currencies and proportions; and   

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 

14.3 [Application for Interim Payment Certificates] shall be made in the 

currencies and proportions specified in sub- paragraph (a) (i) above;   

b) payment of the damages specified in the SCC, shall be made in the currencies and 

proportions specified in the Schedule of Payment Currencies;   

c) other payments to  Narok County Government by the Contractor shall be made 

in the currency in which the sum was expended by the Procuring Entity, or in such 

currency as may be agreed by both Parties;   

d) if any amount payable by the Contractor to  Narok County Government in a 

particular currency exceeds the sum payable by  Narok County Government to 

the Contractor in that currency,  Narok County Government may recover the 

balance of this amount from the sums otherwise payable to the Contractor in 

other currencies; and   

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall 

be those prevailing on the Base Date and determined by the central Procuring 

Entity of the Country.   

15. TERMINATION BY PROCURING ENTITY   

15.1 Notice to Correct   

If the Contractor fails to carry out any obligation under the Contract, the Engineer 

may by notice require the Contractor to make good the failure and to remedy it within 

a specified reasonable time.   

   

15.2 Termination by Procuring Entity   

15.2.1 Narok County Government shall be entitled to terminate the Contract if the 

Contractor:   

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under   

Sub-Clause 15.1 [Notice to Correct],   

b) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract,   

c) without reasonable excuse fails:   

(i) to proceed with the Works in accordance with Clause 8 [Commencement,   

Delays and Suspension], or ii) to comply with a notice issued under SubClause 

7.5 [Rejection] or Sub-  

      Clause   

7.6 [Remedial Work], within 30 days after receiving it,   

d) subcontracts the whole of the Works or as signs the Contract without the required 

agreement,   



 

 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 

administration order made against him, compounds with his creditors, or carries 

on business under a receiver, trustee or manager for the benefit of his creditors, 

or if any act is done or event occurs which (under applicable Laws) has a similar 

effect to any of these acts or events, or   

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 

commission or other thing of value, as an inducement or reward:   

(i) for doing or forbearing to do any action in relation to the Contract, or   

(ii) for showing or for bearing to show favor or disfavor to any person in relation 

to the Contract, or if any of the Contractor's Personnel, agents or 

Subcontractors gives or offers to give (directly or indirectly) to any person 

any such inducement or reward as is described in this sub-paragraph (f). 

However, lawful inducements and rewards to Contractor's Personnel shall not 

entitle termination, or   

g) based on reasonable evidence, has engaged in Fraud and Corruption as defined 

in paragraph 2.2 of the Appendix B to these General Conditions, in competing 

for or in executing the Contract.   

15.2.2 In any of these events or circumstances,  Narok County Government may, upon giving 

14 days' notice to the Contractor, terminate the Contract and expel the Contractor 

from the Site. However, in the case of sub- paragraph (e) or (f) or (g),  Narok County 

Government may by notice terminate the Contract immediately.   

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 

rights of the Procuring Entity, under the Contract or otherwise.   

The Contractor shall then leave the Site and deliver any required Goods, all 

Contractor's Documents, and other design documents made by or for him, to the 

Engineer. However, the Contractor shall use his lowest efforts to comply immediately 

with any reasonable instructions included in the notice (i) for the assignment of any 

subcontract, and (ii) for the protection of life or property or for the safety of the 

Works.   

After termination,  Narok County Government may complete the Works and/or 

arrange for any other entities to do so.  Narok County Government and these entities 

may then use any Goods, Contractor's Documents and other design documents made 

by or on behalf of the Contractor.   

 Narok County Government shall then give notice that the Contractor's Equipment 

and Temporary Works will be released to the Contractor at or near the Site. The 

Contractor shall promptly arrange their removal, at the risk and cost of the Contractor. 

However, if by this time the Contractor has failed to make a payment due to the 

Procuring Entity, these items may be sold by  Narok County Government in order to 

recover this payment. Any balance of the proceeds shall then be paid to the 

Contractor.   

15.3 Valuation at Date of Termination   



 

 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination 

by Procuring Entity] has taken effect, the Engineer shall proceed in accordance with 

Sub-Clause 3.5 [Determinations] to agree or determine the value of the Works, Goods 

and Contractor's Documents, and any other sums due to the Contractor for work 

executed in accordance with the Contract.   

15.4 Payment after Termination   

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 

has taken effect,  Narok County Government may:   

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],   

b) Withhold further payments to the Contractor until the costs of execution, 

completion and remedying of any defects, damages for delay in completion (if 

any), and all other costs incurred by the Procuring Entity, have been established, 

and/or   

c) Recover from the Contractor any losses and damages incurred by  Narok County 

Government and any extra costs of completing the Works, after allowing for any 

sum due to the Contractor under Sub-Clause 15.3 [Valuation at Date of 

Termination]. After recovering any such losses, damages and extra costs,  Narok 

County Government shall pay any balance to the Contractor.   

15.5 Procuring Entity's Entitlement to Termination for Convenience   

15.5.1 Narok County Government shall be entitled to terminate the Contract, at any time 

for the Procuring Entity's convenience, by giving notice of such termination to the 

Contractor. The termination shall take effect 30 days after the later of the dates on 

which the Contractor receives this notice or  Narok County Government returns the 

Performance Security.  Narok County Government shall not terminate the Contract 

under this Sub-Clause in order to execute the Works itself or to arrange for the Works 

to be executed by another contractor or to avoid a termination of the Contract by 

the Contractor under Clause 16.2[Termination by Contractor].   

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 

16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in 

accordance with Sub-Clause 16.4 [Payment on Termination].   

15.6 Fraud and Corruption   

 Narok County Government requires compliance with the national law and 

regulations against corruption. All available sanctions will apply where corruption is 

detected.   

16. SUSPENSION AND TERMINATION BY CONTRACTOR   

16.1 Contractor's Entitlement to Suspend Work   

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates] or  Narok County Government fails to comply with Sub-Clause 

2.4 [Procuring Entity's Financial Arrangements] or Sub- Clause 14.7 [Payment], the 

Contractor may, after giving not less than 21days' notice to the Procuring Entity, 

suspend work (or reduce the rate of work) unless and until the Contractor has received 



 

 

the Payment Certificate, reasonable evidence or payment, as the case may be and as 

described in the notice.   

16.1.2 Notwithstanding the above,  if  Narok County Government has suspended 

disbursements under the loan or credit from which payments to the Contractor are 

being made, in whole or in part, for the execution of the Works, and no alternative 

funds are available as provided for in Sub-Clause 2.4 [Procuring Entity's Financial 

Arrangements], the Contractor may by notice suspend work or reduce the rate of 

work at any time, but not less than 7 days after  Narok County Government having 

received the suspension notification from the Procuring Entity.   

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under 

Sub-Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 

16.2[Termination by Contractor].   

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment 

(as described in the relevant Sub-Clause and in the above notice) before giving a notice 

of termination, the Contractor shall resume normal working as soon as is reasonably 

practicable.   

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or 

reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall 

give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 

[Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost-plus profit, which shall be included in the Contract  

Price.   

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause   

3.5 [Determinations] to agree or determine these matters.   

16.2 Termination by Contractor   

16.2.1 The Contractor shall be entitled to terminate the Contract if:   

a) the Contractor does not receive the reasonable evidence within 42 days after 

giving notice under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work] 

in respect of a failure to comply with Sub-Clause 2.4 [Procuring Entity's Financial   

Arrangements],   

b) the Engineer fails, within 56 days after receiving a Statement and supporting 

documents, to issue the relevant Payment Certificate,   

c) the Contractor does not receive the amount due under an Interim Payment 

Certificate within 42 days after the expiry of the time stated in Sub-Clause 14.7 

[Payment] within which payment is to be made (except for deductions in 

accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),   



 

 

d) Narok County Government substantially fails to perform his obligations under 

the Contract in such manner as to materially and adversely affect the economic 

balance of the Contract and/or the ability of the Contractor to perform the   

Contract,   

e) Narok County Government fails to comply with Sub-Clause 1.6 [Contract   

Agreement] or Sub-Clause 1.7 [Assignment],   

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause   

8.11 [Prolonged Suspension], or   

g) Narok County Government becomes bankrupt or insolvent, goes into liquidation, 

has a receiving or administration order made against him, compounds with his 

creditors, or carries on business under a receiver, trustee or manager for the 

benefit of his creditors, or if any act is done or event occurs which (under 

applicable Laws) has a similar effect to any of these acts or events.   

h) The Contractor does not receive the Engineer's instruction recording the 

agreement of both Parties on the fulfilment of the conditions for the 

Commencement of Works under Sub-Clause 8.1 [Commencement of Works.   

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' 

notice to the Procuring Entity, terminate the Contract. However, in the case of 

subparagraph (f) or (g), the Contractor may by notice terminate the Contract 

immediately.   

16.2.3 In the event  Narok County Government suspends the loan or credit from which part 

or whole of the payments to the Contractor are being made, if the Contractor has not 

received the sums due to him upon  expiration of the14 days referred to in Sub-Clause 

14.7 [Payment] for payments under Interim Payment Certificates, the Contractor may, 

without prejudice to the Contractor's entitlement to financing charges under 

SubClause14.8 [Delayed Payment], take one of the following actions, namely (i) 

suspend work or reduce the rate of work under Sub-Clause 16.1 above, or (ii) 

terminate the Contract by giving notice to the Procuring Entity, with a copy to the 

Engineer, such termination to take effect 14 days after the giving of the notice.  The 

Contractor's election to terminate the Contract shall not prejudice any other rights of 

the Contractor, under the Contract or otherwise.   

16.3 Cessation of Work and Removal of Contractor's Equipment   

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or 

SubClause 19.6 [Optional Termination, Payment and Release] has taken effect, the 

Contractor shall promptly:   

a) Cease all further work, except for such work as may have been instructed by the  

Engineer for the protection of life or property or for the safety of the Works,   

b) Handover Contractor's Documents, Plant, Materials and other work, for which 

the Contractor has received payment, and   



 

 

c) Remove all other Goods from the Site, except as necessary for safety, and leave 

the Site.   

16.4 Payment on Termination   

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has 

taken effect,  Narok County Government shall promptly: a)   Return the  

Performance Security to the Contractor,   

b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination,   

Payment and Release], and   

c) Pay to the Contractor the amount of any loss or damage sustained by the 

Contractor as a result of this termination.   

17. RISK AND RESPONSIBILITY   

17.1 Indemnities   

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring 

Entity's Personnel, and their respective agents, against and from all claims, damages, 

losses and expenses (including legal fees and expenses) in respect of:   

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in 

the course of or by reason of the Contractor's design (if any), the execution and 

completion of the Works and the remedying of any defects, unless attributable to any 

negligence, willful actor breach of the Contract by the Procuring Entity, the Procuring 

Entity's Personnel, or any of the irrespective agents, and   

(b) Damage to or loss of any property, real or personal (other than the Works), to the 

extent that such damage or loss arises out of or in the course of or by reason of the 

Contractor's design (if any), the execution and completion of the Works and the 

remedying of any defects, unless and to the extent that any such damage or loss is 

attributable to any negligence, willful act or breach of the Contract by the Procuring 

Entity, the Procuring Entity's Personnel, the irrespective agents, or any one directly or 

indirectly employed by any of them.   

17.1.2  Narok County Government shall indemnify and hold harmless the Contractor, the 

Contractor's Personnel, and their respective agents, against and from all claims, 

damages, losses and expenses (including legal fees and expenses) in respect of (1) bodily 

injury, sickness, disease or death, which is attributable to any negligence, willful act or 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any 

oftheir respective agents, and (2) the matters for which liability may be excluded from 

insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 

[Insurance Against Injury to Persons and Damage to Property].   

17.2 Contractor's Care of the Works   

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from 

the Commencement Date until the Taking-Over Certificate is issued (or is deemed to  

be issued under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the 

Works, when responsibility for the care of the Works shall pass to the Procuring Entity. 

If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or 



 

 

part of the Works, responsibility for the care of the Section or part shall then pass to 

the Procuring Entity.   

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall 

take responsibility for the care of any work which is outstanding on the date stated in 

a Taking-Over Certificate, until this outstanding work has been completed.   

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during 

the period when the Contractor is responsible for their care, from any cause not listed 

in Sub-Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or 

damage at the Contractor's risk and cost, so that the Works, Goods and Contractor's 

Documents conform with the Contract.   

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed 

by the Contractor after a Taking-Over Certificate has been issued. The Contractor shall 

also be liable for any loss or damage which occurs after a Taking-Over Certificate has 

been issued and which arose from a previous event for which the Contractor was liable.   

17.3 Procuring Entity's Risks   

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks]  

below, insofar as they directly affect the execution of the Works in the Country, are: a)  

 war, hostilities (whether war be declared or not), invasion, act of foreign enemies,   

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, 

revolution, insurrection, military or usurped power, or civil war, within the   

Country,   

c) riot, commotion or disorder within the Country by persons other than the   

Contractor's Personnel,   

d) munitions of war, explosive materials, ionizing radiation or contamination by 

radio-activity, within the Country, except as may be attributable to the   

Contractor's use of such munitions, explosives, radiation or radio-activity,   

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or 

supersonic speeds,   

f) use or occupation by  Narok County Government of any part of the Permanent   

Works, except as may be specified in the Contract,   

g) design of any part of the Works by the Procuring Entity's Personnel or by others 

for whom  Narok County Government is responsible, and   

h) any operation of the forces of nature which is Unforeseeable or against which an 

experienced contractor could not reasonably have been expected to have taken 

adequate preventive precautions.   

17.4 Consequences of Procuring Entity's Risks   

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss 

or damage to the Works, Goods or Contractor's Documents, the Contractor shall 

promptly give notice to the Engineer and shall rectify this loss or damage to the extent 

required by the Engineer.   



 

 

17.4.2 If the Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, 

the Contractor shall give a further notice to the Engineer and shall be entitled subject 

to Sub-Clause 20.1[Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, 

under Sub-Clause 8.4 [Extension of Time for Completion], and   

b) payment of any such Cost, which shall be included in the Contract Price. In the 

case of sub-paragraphs (f) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], 

Cost plus profit shall be payable.   

17.4.3 After receiving this further notice, the Engineer shall proceed in accordance with 

SubClause 3.5 [Determinations] to agree or determine these matters.   

17.5 Intellectual and Industrial Property Rights   

17.5.1 In this Sub-Clause, “infringement” means an infringement (or alleged infringement) of 

any patent, registered design, copyright, trademark, trade name, trade secret or other 

intellectual or industrial property right relating to the Works; and “claim” means a 

claim (or proceedings pursuing a claim) alleging an infringement.   

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days 

of receiving the claim, the first Party shall be deemed to have waived any right to 

indemnity under this Sub-Clause.   

17.5.3 Narok County Government shall indemnify and hold the Contractor harmless against 

and from any claim alleging an infringement which is or was:   

a) An unavoidable result of the Contractor's compliance with the Contract, or   

b) A result of any Works being used by the Procuring Entity:   

i) For a purpose other than that indicated by, or reasonably to be inferred from, 

the   

ii) Contract, or   

iii) In conjunction with anything not supplied by the Contractor, unless such use 

was disclosed to the Contractor prior to the Base Date or is stated in the 

Contract.   

17.5.4 The Contractor shall indemnify and hold  Narok County Government harmless 

against and from any other claim which arises out of or in relation to (i) the 

manufacture, use, sale or import of any Goods, or (ii) any design for which the 

Contractor is responsible.   

17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party 

may (at its cost) conduct negotiations for the settlement of the claim, and any 

litigation or arbitration which may arise from it. The other Party shall, at the request 

and cost of the indemnifying Party, assist in contesting the claim. This other Party (and 

its Personnel) shall not make any admission which might be prejudicial to the 

indemnifying Party, unless the indemnifying Party failed to take over the conduct of 

any negotiations, litigation or arbitration upon being requested to do so by such 

other Party.   



 

 

17.6 Limitation of Liability   

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of 

profit, loss of any contractor for any indirect or consequential loss or damage which 

may be suffered by the other Party in connection with the Contract, other than as 

specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of 

Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 

[Payment on Termination]; Sub-Clause17.1 [Indemnities]; Sub-Clause 17.4 (b) 

[Consequences of Procuring Entity's Risks] and Sub-Clause 17.5[Intellectual and 

Industrial Property Rights].   

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with 

the Contract other than under Sub-Clause 4.19 [Electricity, Water and Gas], SubClause 

4.20 [Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 

[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not 

exceed the sum resulting from the application of a multiplier (less or greater than one) 

to the Accepted Contract Amount, as stated in the SCC, or (if such multiplier or other 

sum is not so stated) the Accepted Contract Amount.   

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 

misconduct by the defaulting Party.   

17.7 Use of Procuring Entity's Accommodation/Facilities   

17.7.1 The Contractor shall take full responsibility for the care of  Narok County Government 

provided accommodation and facilities, if any, as detailed in the Specification, from the 

respective dates of hand-over to the Contract or until cessation of occupation (where 

hand-over or cessation of occupation may take place after the date stated in the 

TakingOver Certificate for the Works).   

17.7.2 If any loss or damage happens to any of the above items while the Contractor is 

responsible for their care arising from any cause whatsoever other than those for which  

Narok County Government is liable, the Contractor shall, at his own cost, rectify the 

loss or damage to the satisfaction of the Engineer.   

18. INSURANCE   

18.1 General Requirements for Insurances   

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 

for effecting and maintaining the insurance specified in the relevant Sub-Clause.   

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with 

insurers and in terms approved by the Procuring Entity. These terms shall be consistent 

with any terms agreed by both Parties before the date of the Letter of Acceptance.  

This agreement of terms shall take precedence over the provisions of this Clause.   

18.1.3 Wherever  Narok County Government is the insuring Party, each insurance shall be 

effected with insurers and in terms acceptable to the Contractor. These terms shall be 

consistent with any terms agreed by both Parties before the date of the Letter of 

Acceptance. This agreement of terms shall take precedence over the provisions of this 

Clause.   



 

 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to 

each insured as though a separate policy had been issued for each of the joint insured. 

If a policy indemnifies additional joint insured, namely in addition to the insured 

specified in this Clause, (i) the Contractor shall act under the policy on behalf of these 

additional joint insured except that  Narok County Government shall act for Procuring 

Entity's Personnel, (ii) additional joint insured shall not be entitled to receive payments 

directly from the insurer or to have any other direct dealings with the insurer, and (iii) 

the insuring Party shall require all additional joint insured to comply with the 

conditions stipulated in the policy.   

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in 

the currencies required to rectify the loss or damage. Payments received from insurers 

shall be used for the rectification of the loss or damage.   

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC 

(calculated from the Commencement Date), submit to the other Party:   

a) Evidence that the insurances described in this Clause have been effected, and   

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance 

for Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against 

Injury to Persons and Damage to Property].   

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to 

the other Party. Whenever evidence or policies are submitted, the insuring Party shall 

also give notice to the Engineer.   

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 

The insuring Party shall keep the insurers informed of any relevant changes to the 

execution of the Works and ensure that insurance is maintained in accordance with 

this Clause.   

Neither Party shall make any material alteration to the terms of any insurance without 

the prior approval of the other Party. If an insurer makes (or attempts to make) any 

alteration, the Party first notified by the insurer shall promptly give notice to the other 

Party.   

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required 

to effect and maintain under the Contract or fails to provide satisfactory evidence and 

copies of policies in accordance with this Sub- Clause, the other Party may (at its 

option and without prejudice to any other right or remedy) effect insurance for the 

relevant coverage and pay the premiums due. The insuring Party shall pay the amount 

of these premiums to the other Party, and the Contract Price shall be adjusted 

accordingly.   

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the 

Contractor or the Procuring Entity, under the other terms of the Contractor otherwise. 

Any amounts not insured or not recovered from the insurers shall be borne by the 

Contractor and/or  Narok County Government in accordance with these obligations, 

liabilities or responsibilities. However, if the insuring Party fails to effect and keep in 

force an insurance which is available and which it is required to effect and maintain 



 

 

under the Contract, and the other Party neither approves the omission nor effects 

insurance for the coverage relevant to this default, any moneys which should have 

been recoverable under this insurance shall be paid by the insuring Party.   

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring 

Entity's Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable.   

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract 

(including, but not limited to the insurance referred to Clause18) with insurers from 

any eligible source country.   

18.2 Insurance for Works and Contractor's Equipment   

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents 

for not less than the full reinstatement cost including the costs of demolition, removal 

of debris and professional fees and profit. This insurance shall be effective from the 

date by which the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 

18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 

Certificate for the Works.   

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue 

of the Performance Certificate, for loss or damage for which the Contractor is liable 

arising from a cause occurring prior to the issue of the Taking-Over Certificate, and for 

loss or damage caused by the Contractor in the course of any other operations 

(including those under Clause 11 [Defects Liability]).   

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 

replacement value, including delivery to Site. For each item of Contractor's 

Equipment, the insurance shall be effective while it is being transported to the Site and 

until it is no longer required as Contractor's Equipment.   

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this SubClause:   

a) Shall be effected and maintained by the Contractor as insuring Party,   

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 

payments from the insurers, payments being held or allocated to the Party 

actually bearing the costs of rectifying the loss or damage,   

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3   

[Procuring Entity's Risks],   

d) shall also cover, to the extent specifically required in the tendering documents of 

the Contract, loss or damage to a part of the Works which is attributable to the 

use or occupation by  Narok County Government of another part of the Works, 

and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h) of 

SubClause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are 

not insurable at commercially reasonable terms, with deductibles per occurrence 

of not more than the amount stated in the SCC(if an amount is not so stated, this 

sub-paragraph (d) shall not apply), and   

e) may however exclude loss of, damage to, and reinstatement of:   



 

 

i) a part of the Works which is in a defective condition due to a defect in its 

design, materials or workmanship (but cover shall include any other parts 

which are lost or damaged as a direct result of this defective condition and 

not as described in sub-paragraph (ii) below),   

ii) a part of the Works which is lost or damaged in order to reinstate any other 

part of the Works if this other part is in a defective condition due to a defect 

in its design, materials or workmanship,   

iii) a part of the Works which has been taken over by the Procuring Entity, except 

to the extent that the Contractor is liable for the loss or damage, and   

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant 

and Materials intended for the Works].   

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) 

above ceases to be available at commercially reasonable terms, the Contractor shall 

(as insuring Party) give notice to the Procuring Entity, with supporting particulars.    

Narok County Government shall then (i) be entitled subject to Sub- Clause 2.5 

[Procuring Entity's Claims] to payment of an amount equivalent to such commercially 

reasonable terms as the Contractor should have expected to have paid for such cover, 

and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to 

have approved the omission under Sub-Clause 18.1 [General Requirements for 

Insurances].   

18.3 Insurance against Injury to Persons and Damage to Property   

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death 

or bodily injury which may occur to any physical property (except things insured 

under Sub-Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any 

person (except persons insured under Sub-Clause 18.4 [Insurance for Contractor's 

Personnel]), which may arise out of the Contractor's performance of the Contract and 

occurring before the issue of the Performance Certificate.   

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in 

the SCC, with no limit on the number of occurrences. If an amount is not stated in 

the SCC, this Sub-Clause shall not apply. Unless otherwise stated in the Particular 

Conditions, the insurances specified in this Sub-Clause:   

a) Shall be effected and maintained by the Contractor as insuring Party,   

b) Shall be in the joint names of the Parties,   

c) Shall be extended to cover liability for all loss and damage to the Procuring   

Entity's property (except things insured under Sub-Clause 18.2) arising out of the   

Contractor's performance of the Contract, and   

d) May however exclude liability to the extent that it arises from:   

i) The Procuring Entity's right to have the Permanent Works executed on, over, 

under, in or through any land, and to occupy this land for the Permanent   

Works, ii) damage which is an unavoidable result of the Contractor's 

obligations to execute the Works and remedy any defects, and  iii) a cause listed 



 

 

in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is 

available at commercially reasonable terms.   

18.4 Insurance for Contractor's Personnel   

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, 

damages, losses and expenses (including legal fees and expenses) arising from injury, 

sickness, disease or death of any person employed by the Contractor or any other of 

the Contractor's Personnel.   

18.4.2 The insurance shall cover  Narok County Government and the Engineer against 

liability for claims, damages, losses and expenses (including legal fees and expenses) 

arising from injury, sickness, disease or death of any person employed by the 

Contractor or any other of the Contractor's Personnel, except that this insurance may 

exclude losses and claims to the extent that they arise from any act or neglect of  Narok 

County Government or of the Procuring Entity's Personnel.   

18.4.3 The insurance shall be maintained in full force and effect during the whole time that 

these personnel are assisting in the execution of the Works. For a Subcontractor's 

employees, the insurance may be effected by the Subcontractor, but the Contractor 

shall be responsible for compliance with this Clause.   

19. FORCE MAJEURE   

19.1 Definition of Force Majeure   

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance:   

a) Which is beyond a Party's control,   

b) Which such Party could not reasonably have provided against before entering 

into the Contract,   

c) Which, having arisen, such Party could not reasonably have avoided or 

overcome, and   

d) Which is not substantially attributable to the other Party.   

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances 

of the kind listed below, so long as conditions (a) to (d) above are satisfied:   

i) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies,   

ii) rebellion, terrorism, sabotage by persons other than the Contractor's   

Personnel, revolution, insurrection, military or usurped power, or civil war, 

iii) riot, commotion, disorder, strike or lock out by persons other than the   

Contractor's Personnel, iv) munitions of war, explosive materials, ionizing 

radiation or contamination by radio-activity, except as may be attributable to the  

Contractor's use of such munitions, explosives, radiation or radio- activity, and   

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.   

19.2 Notice of Force Majeure   

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event or 



 

 

circumstances constituting the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the relevant event 

or circumstance constituting Force Majeure.   

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so 

long as such Force Majeure prevents it from performing them.   

Notwithstanding any other provision of this Clause, Force Majeure shall not apply 

to obligations of either Party to make payments to the other Party under the 

Contract.   

19.3 Duty to Minimize Delay   

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

performance of the Contract as a result of Force Majeure. A Party shall give notice to 

the other Party when it ceases to be affected by the Force Majeure.   

19.4 Consequences of Force Majeure   

19.4.1 If the Contractor is prevented from performing his substantial obligations under the 

Contract by Force Majeure of which notice has been given under Sub-Clause 19.2   

[Notice of Force Majeure], and suffers delay and/or incurs Cost by reason of such   

Force Majeure, the Contractor shall be entitled subject to Sub-Clause   

20.1 [Contractor's Claims] to:   

a) an extension of time for any such delay, if completion is or will be delayed, under   

Sub-Clause 8.4 [Extension of Time for Completion], and   

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) 

of Sub-Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to 

(iv), occurs in the Country, payment of any such Cost, including the costs of 

rectifying or replacing the Works and/or Goods damaged or destroyed by Force 

Majeure, to the extent they are not indemnified through the insurance policy 

referred to in Sub- Clause 18.2 [Insurance for Works and Contractor's Equipment].   

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause   

3.5 [Determinations] to agree or determine these matters.   

19.5 Force Majeure Affecting Subcontractor   

If any Subcontractor is entitled under any contract or agreement relating to the Works 

to relief from force majeure on terms additional to or broader than those specified in 

this Clause, such additional or broader force majeure events or circumstances shall not 

excuse the Contractor's non-performance or entitle him to relief under this Clause.   

19.6 Optional Termination, Payment and Release   

If the execution of substantially all the Works in progress is prevented for a continuous 

period of 84 days by reason of Force Majeure of which notice has been given under 

Sub-Clause 19.2 [Notice of Force Majeure], or for multiple periods which total more 

than 140 days due to the same notified Force Majeure, then either Party may give to 

the other Party a notice of termination of the Contract. In this event, the termination 

shall take effect 7 days after the notice is given, and the Contractor shall proceed in 



 

 

accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 

Equipment].   

Upon such termination, the Engineer shall determine the value of the work done and 

issue a Payment Certificate which shall include:   

a) The amounts payable for any work carried out for which a price is stated in the   

Contract;   

b) The Cost of Plant and Materials ordered for the Works which have been delivered 

to the Contractor, or of which the Contractor is liable to accept delivery: this Plant 

and Materials shall become the property of (and be at the risk of)  Narok County 

Government when paid for by the Procuring Entity, and the Contractor shall place 

the same at the Procuring Entity's disposal;   

c) other Cost or liabilities which in the circumstances were reasonably and necessarily 

incurred by the Contractor in the expectation of completing the Works;   

d) the Cost of removal of Temporary Works and Contractor's Equipment from the 

Site and there turn of these items to the Contractor's works in his country (or to 

any other destination at no greater cost);and   

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in 

connection with the Works at the date of termination.   

19.7 Release from Performance   

Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) arises 

which makes it impossible or unlawful for either or both Parties to fulfil its or their 

contractual obligations or which, under the law governing the Contract, entitles the 

Parties to be released from further performance of the Contract, then upon notice by 

either Party to the other Party of such event or circumstance:   

a) The Parties shall be discharged from further performance, without prejudice to the 

rights of either Party in respect of any previous breach of the Contract, and   

b) The sum payable by  Narok County Government to the Contractor shall be the 

same as would have been payable under Sub-Clause 19.6 [Optional Termination, 

Payment and Release] if the Contract had been terminated under Sub-Clause 19.6.    

20. CLAIMS, DISPUTES AND ARBITRATION   

20.1 Contractor's Claims   

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for 

Completion and/or any additional payment, under any Clause of these Conditions or 

otherwise in connection with the Contract, the Contractor shall give Notice to the 

Engineer, describing the event or circumstance giving rise to the claim. The notice shall 

be given as soon as practicable, and not later than 30 days after the Contractor 

became aware, or should have become aware, of the event or circumstance.   

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional 

payment, and Narok County Government shall be discharged from all liability in 



 

 

connection with the claim. Otherwise, the following provisions of this Sub- Clause 

shall apply.   

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, 

and supporting particulars for the claim, all as relevant to such event or circumstance.   

20.1.3 The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at another location acceptable to the 

Engineer. Without admitting the Procuring Entity's liability, the Engineer may, after 

receiving any notice under this Sub-Clause, monitor the record-keeping and/or instruct 

the Contractor to keep further contemporary records. The Contractor shall permit the 

Engineer to inspect all these records, and shall (if instructed) submit copies to the 

Engineer.   

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) 

of the event or circumstance giving rise to the claim, or within such other period as 

may be proposed by the Contractor and approved by the Engineer, the Contractor 

shall send to the Engineer a fully detailed claim which includes full supporting 

particulars of the basis of the claim and of the extension of time and/or additional 

payment claimed. If the event or circumstance giving rise to the claim has a continuing 

effect:   

a) This fully detailed claim shall be considered as interim;   

b) The Contractor shall send further interim claims at monthly intervals, giving the 

accumulated delay and/or amount claimed, and such further particulars as the   

Engineer may reasonably require; and   

c) The Contractor shall send a final claim within 30 days after the end of the effects 

resulting from the event or circumstance, or within such other period as may be 

proposed by the Contractor and approved by the Engineer.   

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting 

a previous claim, or within such other period as may be proposed by the Engineer 

and approved by the Contractor, the Engineer shall respond with approval, or with 

disapproval and detailed comments. He may also request any necessary further 

particulars, but shall nevertheless give his response on the principles of the claim within 

the above defined time period.   

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance 

with Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) 

of the Time for Completion (before or after its expiry) in accordance with Sub-Clause 

8.4 [Extension of Time for Completion], and/or (ii) the additional payment (if any) 

to which the Contractor is entitled under the Contract.   

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has 

been reasonably substantiated as due under the relevant provision of the Contract. 

Unless and until the particulars supplied are sufficient to substantiate the whole of the  

claim, the Contractor shall only be entitled to payment for such part of the claim as 

he has been able to substantiate.   



 

 

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either 

Party may consider that the claim is rejected by the Engineer and any of the Parties 

may refer to Arbitration in accordance with Sub-Clause 20.4 [Arbitration].   

20.1.9 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 

which may apply to a claim. If the Contractor fails to comply with this or another 

Sub-Clause in relation to any claim, any extension of time and/or additional payment 

shall take account of the extent (if any) to which the failure has prevented or 

prejudiced proper investigation of the claim, unless the claim is excluded under the 

second paragraph of Sub- Clause 20.3 (f).   

20.2 Amicable Settlement   

Where a notice of a claim has been given, both Parties shall attempt to settle the 

dispute amicably before the commencement of arbitration. However, unless both 

Parties agree otherwise, the Party giving a notice of a claim in accordance with 

SubClause 20.1 above should move to commence arbitration after the fifty-sixth day 

from the day on which a notice of a claim was given, even if no attempt at an 

amicable settlement has been made.   

20.3 Matters that may be referred to arbitration   

Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the Works or abandonment of the 

Works or termination of the Contract by either party:   

a) The appointment of a replacement Engineer upon the said person ceasing to act.   

b) Whether or not the issue of an instruction by the Engineer is empowered by these 

Conditions.   

c) Whether or not a certificate has been improperly withheld or is not in accordance 

with these Conditions.   

e) Any dispute arising in respect of war risks or war damage.   

f) All other matters shall only be referred to arbitration after the completion or 

alleged completion of the Works or termination or alleged termination of the 

Contract, unless  Narok County Government and the Contract or agree otherwise 

in writing.   

20.4 Arbitration   

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the 

Contract not settled amicably in accordance with Sub-Clause 20.3 shall be finally 

settled by arbitration.   

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice 

of a claim or dispute has not been given by the applying party within ninety days of 

the occurrence or discovery of the matter or issue giving rise to the dispute.   

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim 

or dispute shall not commence unless an attempt has in the first instance been made  

by the parties to settle such claim or dispute amicably with or without the assistance 

of third parties. Proof of such attempt shall be required.   



 

 

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to direct such measurements, computations, tests or valuations as may in his opinion 

be desirable in order to determine the rights of the parties and assess and award any 

sums which ought to have been the subject of or included in any certificate.   

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers 

to open up, review and revise any certificate, opinion, decision, requirement or notice 

and to determine all matters in dispute which shall be submitted to him in the same 

manner as if no such certificate, opinion, decision requirement or notice had been 

given.   

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, 

determination, instruction, opinion or valuation of the Engineer, relevant to the 

dispute. Nothing shall disqualify representatives of the Parties and the Engineer from 

being called as a witness and giving evidence before the arbitrators on any matter 

whatsoever relevant to the dispute.   

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, 

or to the reasons for dissatisfaction given in its Notice of Dissatisfaction.   

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The 

obligations of the Parties, and the Engineer shall not be altered by reason of any 

arbitration being conducted during the progress of the Works.   

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be 

mutually agreed upon by the Parties when agreeing the terms of appointment. Each 

Party shall be responsible for paying one-half of this remuneration.   

20.5 Arbitration with National Contractors   

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted 

in accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, 

such claim or dispute shall be notified in writing by either party to the other with a 

request to submit it to arbitration and to concur in the appointment of an Arbitrator 

within thirty days of the notice. The dispute shall be referred to the arbitration and 

final decision of a person to be agreed between the parties. Failing agreement to 

concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the 

request of the applying party, by the Chairman or Vice Chairman of any of the 

following professional institutions;   

i)   Architectural Association of Kenya ii) Institute of 

Quantity Surveyors of Kenya iii) Association of 

Consulting Engineers of Kenya iv) Chartered Institute 

of Arbitrators (Kenya Branch) v)   Institution of 

Engineers of Kenya   

20.5.2 The institution written to first by the aggrieved party shall take precedence over all 

other institutions.   

20.6 Arbitration with Foreign Contractors   



 

 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the 

arbitration rules of the United Nations Commission on International Trade Law 

(UNCITRAL); or with proceedings administered by the International Chamber of 

Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more 

arbitrators appointed in accordance with said arbitration rules.   

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration 

shall be conducted in the language for communications defined in Sub-Clause 1.4 

[Law and Language].   

20.7 Alternative Arbitration Proceedings   

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 

Arbitration (NCIA) which offers a neutral venue for the conduct of national and 

international arbitration with commitment to providing institutional support to the 

arbitral process.   

20.8 Failure to Comply with Arbitrator's Decision   

20.8.1 The award of such Arbitrator shall be final and binding upon the parties.   

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, 

then the other Party may, without prejudice to any other rights it may have, refer the 

matter to a competent court of law.   

10.7 Contract operations continue   

Notwithstanding any reference to arbitration herein,   

a) The parties shall continue to perform their respective obligations under the   

Contract unless they otherwise agree; and   

b) Narok County Government shall pay the Contractor any monies due the 

Contractor.   

   

SECTION IX - SPECIAL CONDITIONS OF CONTRACT   

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, 

the provisions herein shall prevail over those in the GCC.   

   

Conditions   

GCC   

Clause   
Data   

Procuring Entity’s name and 

address   

1   NAROK COUNTY GOVERNMENT,    

P. O. BOX 898-20500   

City: Narok- KENYA    

Time for Completion   1   16 Weeks    

Client       Department of Education   

Project Manager’s name and 

address   

1   Department of public works   

Narok County Government,    

P. O. Box 898-20500   

Narok- KENYA    



 

 

Site  1  The site is located (Naroosura Majimoto ward) 

Electronic transmission   1.3   Electronic Transmission shall be allowed on 

email and shall be regarded as an advance copy. 

Only official emails shall be used in 

communication between the Contract Parties   

Time for the Parties entering 

into a Contract Agreement   

1.6   14 days after Notification of award and end of 

stand still period   

Time for access to the Site   2.1   Not later than the Commencement Day   

Project Manager’s Authority 

to make variations.   

   

3.1.2 (b)(ii)   Variation would increase the Accepted   

Contract Amount by not exceeding-1-% of the 

contract Price.   

Variations resulting in an increase of the  

Accepted Contract Amount in excess of 1% shall 

require approval of the Procuring Entity.    

Performance Security   4.2.2   The performance security will be in the form of 

a bank guarantee or Insurance in the amount(s) 

of 5% Percent of the Accepted Contract 

Amount in the same currency (ies) of the 

Contract Amount.   

Contractor’s   

Representative’s name   

4.3   [insert the name of the Contractor’s   

Representative agreed by Narok County 

Government prior to Contract signature] Shall 

be as nominated through a letter signed by an 

advocate or directors   

Working Hours   6.5   Normal working hours shall be from 0800 Hrs 

to 1700hrs from Monday to Friday.   

Key Personnel names    6.9.1   [insert the name of each Key Personnel agreed by 

Narok County Government prior to  

Contract signature] As defined in the definitions 

and section…of Contract   

Commencement of Works   

   

8.1.1(c)   Immediately after signing of contract or As shall 

be agreed with the Project Manager    

Delay Damages   

   

8.7.1   Delay damages shall be 0.05% per day of delay 

to a maximum of 5 % of the final Contract 

Price.   

Defects Notification Period      90 days or 3 Months.   

 

Section IX Special Conditions of Contract   

Conditions   

GCC   

Clause   
Data   



 

 

Adjustments for Changes in  

Cost   

13.8.3   Period “n” applicable to the adjustment 

multiplier “Pn”: is NOT APPLICABLE    

Delay damages for the Works  8.7 &   

14.15(b)   

- of the Contract Price per day.   

If Sections are to be used, refer to Table: 

Summary of Sections below   

Provisional Sums   13.5. (b)(iii)  [If there are Provisional Sums, insert a 

percentage for adjustment of Provisional Sums] 

_______%, otherwise insert “NONE”.   

Total advance payment    14.2.1        % Percentage of the Accepted Contract 

Amount payable in the currencies and 

proportions in which the Accepted Contract 

Amount is payable   

No provision for advance payment   

Repayment amortization rate 

of advance payment    

14.2.4(b)   Not applicable   

Limit of Retention   14.3.2(c)   The limit of Retention Money (if any) shall be  

5% of the Contract Amount    

Percentage of Retention   14.3.2(c)   10% of the Contract Amount   

Plant and Materials      

14.5.2(b)(i)   

If Sub-Clause 14.5 applies:   

Plant and Materials for payment Free on Board 

______________ [list].   

14.5.2(c)(i)   Plant and Materials for payment when 

delivered to the Site ___________________   

[list].   

Minimum Amount of   

Interim Payment Certificates   

14.6.1   25 % of the Accepted Contract Amount    

Publishing source of 

commercial interest rates for 

financial charges in case of 

delayed payment   

14.8   Three percentage points above the discount rate 

given by the Central bank of Kenya.   

Maximum total liability of 

the Contractor to Narok 

County Government    

17.6.2   [Select one of the two options below as 

appropriate]   

The product of_____________ [insert a 

multiplier less or greater than one] times the  

Accepted  Contract  Amount,  or 

_____________ [insert amount of the  

maximum total liability]   

Periods for submission of 

insurance:   

18.1.6   

After signing of contract but before 

commencement.   

a. evidence of insurance.   14 days   

b. relevant policies   7 days   



 

 

Maximum number of   

deductibles for insurance of 

the Procuring Entity's risks   

18.2(d)   [Insert maximum number of deductibles]   

Minimum amount of third-

party insurance   

18.3.2   Kshs 1,000,000.00   

The place of arbitration   20.7.2   The place of arbitration shall be anywhere 

agreed upon by the parties.  

   

   

SECTION X - CONTRACT FORMS   

  

1. Form No. 1 - Notification of Intention to Award   

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a 

Tender.]    

[Send this Notification to the Tenderer's Authorized Representative named in the Tender 

Information Form]   

FORMAT   

For the attention of Tenderer's Authorized Representative   

i) Name [insert Authorized Representative’s name] ii) Address: [insert 

Authorized   Representative's   Address] 

 iii) Telephones: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address]   

  

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 

Notification must be sent to all Tenderers simultaneously. This means on the same date and as 

close to the same time as possible.]   

 

2. Date of Transmission: This Notification is sent by: [email] on [date] (local time)   

Procuring Entity: [insert the name of the Procuring Entity] Contract title: [insert the name of 

the contract]   

 Country: Kenya, County  (if Narok County Government is from a   

County)   

3. This Notification of Intention to Award (Notification)  

This notification notifies you of our decision to award the above contract. The transmission 

of this Notification begins the Standstill Period. During the Standstill Period, you may:   

a) Request a debriefing in relation the evaluation of your Tender, and/or   

b) Submit a Procurement-related Complaint in relation to the decision to award the 

contract.   

 

 

1. The successful Tenderer   



 

 

Name: [insert name of successful Tenderer]. Address: [insert address of the successful Tenderer] 

Contract price: [insert contract price of the successful Tender]   

2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price 

was evaluated include the evaluated price as well as the Tender price as read out.]   

   Name of Tenderer   Tender price   Evaluated 

price   

Tender   Comments (if 

any)   

1            
  

   

   

    



 

 

  

3. How to request a debriefing   

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local 

time).   

You may request a debriefing in relation to the results of the evaluation of your Tender. If you 

decide to request a debriefing your written request must be made within three (3) Business 

Days of receipt of this Notification of Intention to Award. Provide the contract name, 

reference number, name of the Tenderer, contact details; and address the request for debriefing 

as follows:   

Attention: [insert full name of person, if applicable] Title/position: [insert title/position]   

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address]   

   

If your request for a debriefing is received within the 3 Business Days deadline, we will 

provide the debriefing within five (5) Business Days of receipt of your request. If we are 

unable to provide the debriefing within this period, the Standstill Period shall be 

extended by five (5) Business Days after the date that the debriefing is provided. If this 

happens, we will notify you and confirm the date that the extended Standstill Period 

will end. The debriefing may be in writing, by phone, video conference call or in person. 

We shall promptly advise you in writing how the debriefing will take place and confirm 

the date and time.   

   

If the deadline to request a debriefing has expired, you may still request a debriefing. In this 

case, we will provide the debriefing as soon as practicable, and normally no later than fifteen   

(15) Business Days from the date of publication of the Contract Award Notice.   

   

4.  How to make a complaint   

Period: Procurement-related Complaint challenging the decision to award shall be submitted 

by midnight, [insert date] (local time).   

   

Provide the contract name, reference number, name of the Tenderer, contact details; and 

address the Procurement- related Complaint as follows:   

Attention: [insert full name of person, if applicable] Title/position: [insert title/position]   

Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address]   

   

At this point in the procurement process, you may submit a Procurement-related Complaint 

challenging the decision to award the contract. You do not need to have requested, or 

received, a debriefing before making this complaint. Your complaint must be submitted within 

the Standstill Period and received by us before the Standstill Period ends.   

In summary, there are four essential requirements:   

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 

Tender in this tendering process, and is the recipient of a Notification of Intention to 

Award.   

b) The complaint can only challenge the decision to award the contract.   



 

 

c) You must submit the complaint within the period stated above.   

d) You must include, in your complaint, all of the information necessary to support your 

case.   

e) The application must be accompanied by the fees set out in the Procurement Regulations, 

which shall not be refundable (information available from the Public Procurement 

Authority at www.ppoa.go.ke.   

   

5.  Standstill Period   

a)   DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local 

time).   

(i) The Standstill Period lasts ten (14) Days after the date of transmission of this 

Notification of Intention to Award.   

(ii) The Standstill Period may be extended as stated in Section 4 above.  If you have 

any questions regarding this Notification please do not hesitate to contact us. On 

behalf of the Procuring Entity:   

   

 Name   Title     

  

Position_____________________________Signature____________________Date______________  

 

 

FORM NO. 2 - REQUEST FOR REVIEW   

   

FORM FOR REVIEW (r.203 (1))   

   

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD   

APPLICATION NO…………….OF……….….20……...   

BETWEEN   

…………………………...……………………………….APPLICANT   

AND   

…………………………………RESPONDENT (Procuring Entity)   

Request for review of the decision of the…………… (Name of  Narok County Government of  

……………dated the…day of ………….20……….in the matter of Tender No………..…of   

…………..20….. for ......... (Tender description).   

REQUEST FOR REVIEW   

 I/We……………………………,the above named Applicant(s), of address: Physical 

address…………….P. O. Box  No…………. Tel. No……..Email ……………, hereby request the  

Public Procurement Administrative Review Board to review the whole/part of the above mentioned 

decision on the following grounds , namely:   



 

 

1.    

2.    

By this memorandum, the Applicant requests the Board for an order/orders that:    

1.    

2.    

SIGNED ………………. (Applicant) Dated on…………….day of ……………/…20……   

___________________________________________________________________________   

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review  

Board on…………day of ………....20….………   

SIGNED    

Board Secretary   

   

   

   

      

   

  

    

FORM NO. 3 - LETTER OF AWARD   

   

 [Letter Head Paper of The  

Procuring Entity]   

[Date]   

FORMAT   

To: [name and address of the Contractor]   

This is to notify you that your Tender dated [date] for execution of the [name of the   

Contract and identification number, as given in the SCC] for the Accepted Contract Amount 

[amount in numbers and words] [name of currency], as corrected and modified in accordance 

with the Instructions to Tenderers, is hereby accepted by our Agency.   

You are requested to furnish the Performance Security within 30 days in accordance with 

the Conditions of Contract, using, for that purpose, one of the Performance Security Forms 

included in Section X, Contract Forms, of the tender document.   

We attach a copy of the Contact for your   

   

Authorized Signature: Name and Title of Signatory: Name of Agency:   

Attachment: Contract Agreement   



 

 

FORM NO. 4 – CONTRACT AGREEMENT   

   

THIS AGREEMENT made this ___________ day of ______________, ________, between 

______________________________________of __________________________ (hereinafter “the 

Procuring Entity”), of the one part, and _______________of ________(herein after “the 

Contractor”), of the other part:   

   

WHEREAS    Narok County Government desires that the Works known  as  

__________________________________ should be executed by the Contractor, and has accepted 

a Tender by the Contractor for the execution and completion of these Works and the remedying 

of any defects therein,  Narok County Government and the Contractor agree as follows:   

1. In this Agreement words and expressions shall have the same meanings as are 

respectively assigned to them in the Contract documents referred to.   

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement. This Agreement shall prevail over all other Contract documents. a) 

The Letter of Acceptance  b) The Letter of Tender   

c) The addenda Nos (if any)   

d) The Particular Conditions   

e) The General Conditions;   

f) The Specification   

g) The Drawings; and   

h) The completed Schedules and any other documents forming part of the contract.   

   

3. In consideration of the payments to be made by  Narok County Government to the 

Contractor as specified in this Agreement, the Contractor hereby covenants with  Narok 

County Government to execute the Works and to remedy defects therein in conformity 

in all respects with the provisions of the Contract.   

4. Narok County Government hereby covenants to pay the Contractor in consideration 

of the execution and completion of the Works and the remedying of defects therein, 

the Contract Price or such other sum as may become payable under the provisions of 

the   

Contract at the times and in the manner prescribed by the Contract.   

   

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in 

accordance with the laws of Kenya on the day, month and year specified above.   

   

Signed by  

   

   

 

   

(For the Procuring Entity)   

Signed by     

   (For the Contractor)   



 

 

 

  

FORM NO. 5 - PERFORMANCE SECURITY   

   

(Unconditional Demand Bank Guarantee)   

   

[Guarantor letterhead or SWIFT identifier code]   

Beneficiary:  [insert name and Address of Procuring Entity] Date: [Insert date of issue]   

   

PERFORMANCE GUARANTEE No.: _______________________________   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]   

1. We have been informed that  (herein after called "the Applicant") has entered into 

Contract No. dated with the Beneficiary, for the execution of                                (herein 

after called "the Contract").   

2. Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required.   

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay   

 1  the  

Beneficiary any sum or sums not exceeding in total an amount of (  ), such sum being 

payable in the types and proportions of currencies in which the Contract Price is payable, 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 

statement, whether in the demand itself or in a separate signed document accompanying 

or identifying the demand, stating that the Applicant is in breach of its obligation(s) under 

the Contract, without the Beneficiary needing to prove or to show grounds for your 

demand or the sum specified therein.   

4. This guarantee shall expire, no later than the …..................... Day of …........... 2…
2
, and 

any demand for payment under it must be received by us at this office indicated above 

on or before that date.   

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed 

[six months] [one year], in response to the Beneficiary's written request for such extension, 

such request to be presented to the Guarantor before the expiry of the guarantee.”   

 [Name of Authorized Official, signature(s) and seals/stamps]   

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product.    

1
The Guarantor shall insert------------------------------- an amount representing the percentage of the 

Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if any, 

and denominated either in the currency (cies) of the Contract or a freely convertible currency 

acceptable to the Beneficiary.   

Insert the date twenty-eight days after the expected completion date as described in GC Clause 

11.9.  Narok County Government should note that in the event of an extension of this date for 

completion of the Contract,  Narok County Government would need to request an extension 

of this guarantee from the Guarantor. Such request must be in writing and must be made prior 

to the expiration date established in the guarantee. In preparing this guarantee,  Narok County 

Government might consider adding the following text to the form, at the end of the pen 

ultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a 

period not to exceed [six months] [one year], in response to the Beneficiary's written request 

for such extension, such request to be presented to the Guarantor before the expiry of the 

guarantee.”   



 

 

   

   

Form No. 6 Performance Security Option 2– (Performance Bond)   

   

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand Bank Guarantee instead of 

Performance Bond due to difficulties involved in calling Bond holder to action]  [Guarantor letterhead or SWIFT 

identifier code]   

Beneficiary:  [insert name and Address of Procuring Entity]   

Date:    [Insert date   of   issue] PERFORMANCE   

BOND No.:          

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]   

   

1. By this Bond ______________________as Principal (hereinafter called “the Contractor”) and 

[___________________________________________________] as Surety (hereinafter called  “the  Surety”),  are 

held  and  firmly  bound unto _____________________________as Obligee (hereinafter called “the Procuring 

Entity”) in the amount of __________________the payment of which sum well and truly to be made in the 

types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents.   

2. WHEREAS the Contractor has entered into a written Agreement with  Narok County Government dated the 

day of, 20 , for in accordance with the documents, plans, specifications, and amendments thereto, which to 

the extent here in provided for, are by reference made part hereof and are herein after referred to as the 

Contract.   

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully 

perform the said Contract (including any amendments thereto), then this obligation shall be null and void; 

otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by  Narok 

County Government to be, in default under the Contract,  Narok County Government having performed the 

Procuring Entity's obligations there under, the Surety may promptly remedy the default, or shall promptly:   

1) Complete the Contract in accordance with its terms and conditions; or   

2) Obtain a tender or tenders from qualified tenderers for submission to  Narok County Government for 

completing the Contract in accordance with its terms and conditions, and upon determination by  Narok 

County Government and the Surety of the lowest responsive Tenderers, arrange for a Contract between 

such Tenderer, and Procuring Entity and make available as work progresses (even though there should be a 

default or a succession of defaults under the Contract or Contracts of completion arranged under this 

paragraph) sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not 

exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount set 

forth in the first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall 

mean the total amount payable by Procuring Entity to Contractor under the Contract, less the amount 

properly paid by Procuring Entity to Contractor; or   

3) Pay  Narok County Government the amount required by Procuring Entity to complete the Contract in 

accordance with its terms and conditions up to a total  not exceeding the amount of this Bond.   

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.   



 

 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of 

the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or 

corporation other than  Narok County Government named here in or the heirs, executors, administrators, 

successors, and assigns of the Procuring Entity.   

6. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 

these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this 

day  of  20   .   

  

SIGNED ON _________on behalf of ____________________________________ By   

  

____________________in the capacity of __________________   

   

In the presence of   

SIGNED ON _________on behalf of ____________________________________ By  

  

 ____________________in the capacity of __________________   

   

         



 

 

FORM NO. 7 ADVANCE PAYMENT SECURITY   

[Demand Bank Guarantee] [Guarantor letterhead or SWIFT identifier code] [Guarantor letterhead 

or SWIFT identifier code]   

Beneficiary:    [Insert name and   

Address of Procuring Entity] Date: [Insert date of issue]   

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]   

1. We have been informed that (herein after called “the Applicant”) has entered into Contract No. dated with the  

Beneficiary, for the execution of   

                            (herein after called" the Contract").   

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum   

    ( ) is to be made against an advance payment guarantee.   

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay 1 the Beneficiary any sum 

or sums not exceeding in total an amount of  ( ) upon receipt by us of the Beneficiary's complying demand 

supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating either that the Applicant:   

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or   

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the amount 

which the Applicant has failed to repay.   

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the advance payment referred to above has been credited to the Applicant on 

its account number at    

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 

repaid by the Applicant as specified in copies of interim statements or payment certificates which shall be presented 

to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment certificate 

indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been certified for 

payment, or on the day of ____________________,2   

2   

__________ whichever is earlier. Consequently, any demand for payment under this guarantee must be received 

by us at this office on or before that date.   

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], in response to the Beneficiary's Written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.   

[Name of Authorized Official, signature(s) and seals/stamps]   

   

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final 

product.   

1 
The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in 

the currency (ies) of the advance payment as specified in the Contract, or in a freely convertible currency acceptable to 

the Procuring Entity.   

2
Insert the expected expiration date of the Time for Completion.  Narok County Government should note that in the 

event of an extension of the time for completion of the Contract, Narok County Government would need to request 

an extension of this guarantee from the   

Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee. 

In preparing this guarantee, Narok County Government might consider adding the following text to the form, at the 

end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not 

to exceed [six months] [one year], in response to the Beneficiary's written request for such extension, such request to 

be presented to the Guarantor before the expiry of the guarantee.”   



 

 

 FORM NO. 8 RETENTION MONEY SECURITY   

   

[Demand Bank Guarantee]   

[Guarantor letterhead]   

Beneficiary:     [Insert name and Address of Procuring Entity] Date:   

    [Insert date of issue]   

   

ADVANCE PAYMENT GUARANTEE No.:    

[Insert guarantee reference number]   

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]   

1. We have been informed that [insert name of Contractor, which in the case of a joint venture shall be the name of 

the joint venture] (herein after called" the Contractor") has entered into Contract No.   

  [Insert reference number of the contract] dated with the Beneficiary, for the execution of    

[insert name of contract and brief description of Works] (herein after called" the Contract").   

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 

upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 

been issued under the Contract and the first half of the Retention Money has been certified for payment, and 

payment of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.  

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of [insert amount in   

 figures] 

([insert amount in words])  

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in 

the demand itself or in a separate signed document accompanying or identifying the demand, stating that the 

Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or show grounds 

for your demand or the sum specified therein.   

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 

the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited 

to the Contractor on its account number at_________ [insert name and address of Applicant’s bank].   

5. This guarantee shall expire no later than the……………. Day of…….…, 2…
2
, and any demand for payment under 

it must be received by us at the office indicated above on or before that date.   

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year], 

in response to the Beneficiary's written request for such extension, such request to be presented to the  

 Guarantor  before  the  expiry  of  the  guarantee.  

________________________________________________________________   

   

[Name of Authorized Official, signature(s) and seals/stamps]   

Note: All italicized text (including foot notes) is for use in preparing this form and shall be deleted from the final 

product.   

   

1
The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.   

Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the 

contract.  Narok County Government should note that in the event of an extension of this date for completion of the 

Contract, Narok County Government would need to request an extension of this guarantee from the Guarantor. Such 

request must be in writing and must be made prior to the expiration date established in the guarantee.   

   



 

 

        

FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM  

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)  

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM  

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 

Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In 

case of joint venture, the tenderer must submit a separate Form for each member. The beneficial ownership 

information to be submitted in this Form shall be current as of the date of its submission.  

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 

controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is 

conducted, and includes those persons who exercise ultimate effective control over a legal person (Tenderer) 

or arrangement.  

  

Tender Reference No.:   [insert identification  

no] Name of the Tender Title/Description:  [insert name of the assignment]  

to:   [insert complete name of Procuring Entity]  

  

In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 

additional information on beneficial ownership: [select one option as applicable and delete the  

options that are not applicable]  

I) We here by provide the following beneficial ownership information.  

Details of beneficial ownership  

  Details of all Beneficial Owners  % of  

shares a 

person 

holds in  

the  

company  

Directly 

or 

indirectly  

% of voting  

rights a 

person holds  

in the  

company  

Whether a person 

directly or indirectly 

holds a right to 

appoint or remove 

a member of the 

board of directors 

of the company or 

an equivalent 

governing body of 

the Tenderer  

(Yes / No)  

Whether a 

person directly 

or indirectly 

exercises 

significant 

influence or 

control over  

the Company  

 (tenderer) (Yes / 

No)  

  

  

  

 1.  

  

Full Name    Directly------  

-----  %  

of shares  

Indirectly---

-  

- --------- % 

of shares  

Directly………  

……. % of  

voting rights  

  

Indirectly---------

- 

% of voting 

rights  

1. Having the right to 

appoint a majority 

of the board of the 

directors or an  

  
equivalent 

governing body of  

the Tenderer: Yes - 

-------No--------  

2. Is this right held 

directly or  

1. Exercises 

significant 

influence or  

control over 

the Company  

body of the  

Company  

(tenderer)  

  

Yes -------No------  

  

National 

identity 

card 

number or 

Passport 

number  

  

Personal 

Identificatio 

n Number 

(where 

applicable)  

  



 

 

 

   

  

  

  

  

  

  

Nationality      

  

  

  

  

  

  

 indirectly?:  

  

Direct……………… 

…  

  

  

Indirect……………  

  

2. Is this  

influence or  

control  

  exercised  

directly or 

indirectly?  

  

Direct…………..  

Indirect…………  

Date of birth  

[dd/mm/yyyy]  

  

Postal address    

Residential 

address  

  

Telephone 

number  

  

Email address    

Occupation 

or 

profession  

  

   

  Details of all Beneficial Owners  % of  

shares a 

person 

holds in 

the  

company  

Directly 

or 

indirectly  

% of voting  

rights a 

person 

holds in the  

company  

Whether a person 

directly or indirectly 

holds a right to 

appoint or remove a 

member of the 

board of directors of 

the company or an 

equivalent 

governing body of 

the Tenderer  

(Yes / No)  

Whether a 

person directly 

or indirectly 

exercises 

significant 

influence or 

control over  

the Company  

 (tenderer) (Yes / 

No)  

2.  

  

  

  

  

  

Full Name    Directly------  

 -----  %  

of shares  

Indirectly---

-  

- --------- % 

of shares  

  

  

  

Directly………  

……. % of  

voting rights  

  

Indirectly---------

- 

% of voting 

rights  

1. Having the right to 

appoint a majority 

of the board of the 

directors or an  

 
equivalent governing 

body of the 

Tenderer: Yes - 

----No----  

2. Is this right held 

directly  or 

indirectly?  

  

Direct……………… 

…  

  

  

Indirect……………  

…...  

1. Exercises 

significant  

influence or 

control over 

the Company 

body of the 

Company  

(tenderer)  

Yes -----No----  

  

2. Is  this 

influence  or 

control  

exercised  

  directly  or 

indirectly?  

Direct…………...  

Indirect…………  

National 

identity 

card 

number or 

Passport 

number  

  

Personal 

Identification 

ion  

Number 

(where 

applicable 

e)  

  

Nationality 

(ie 

s)  

  

Date of birth  

[dd/mm/yyyy 

]  

  

Postal address    



 

 

  Residential 

address  

    

  
Telephone    

  

  

number     

  

   

Email address    

Occupati 

on or 

professio n  

  

   

3.  

  

e.t .c  

            

      

      

      

  

  

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained in the 

Government Portal, published and made publicly available pursuant to Regulation 13(5) of the Companies 

(Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable 

Information in line with the Data Protection Act shall not be published or made public). Note that Personally 

Identifiable Information (PII) is defined as any information that can be used to distinguish one person from 

another and can be used to deanonymize previously anonymous data. This information includes National 

identity card number or Passport number, Personal Identification Number, Date of birth, Residential address, 

email address and Telephone number.  

  

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural 

person who in relation to the company:  

(a) holds at least ten percent of the issued shares in the company either directly or indirectly;  

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;  

(c) holds a right, directly or indirectly, to appoint or remove a director of the company; or  

(d) exercises significant influence or control, directly or indirectly, over the company.  



 

 

 

   

IV) What is stated to herein above is true to the best of my knowledge, information and 

belief.  

  

 Name of the Tenderer ................... *[insert complete name of the Tenderer]    

  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer:  

** [insert complete name of person duly authorized to sign the Tender]  

Designation of the person signing the Tender ................. [insert complete title of the 

person signing the Tender]  

  

Signature of the person named above: ................ [insert signature of person whose 

name and capacity are shown  

  

above]  

Date this ....................... [insert date of signing] day of .............. [Insert month], 

[insert year]  

  

  

  

  

Bidder Official Stamp  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  



 

 

SITE VISIT CERTIFICATE FOR THE PROPOSED CONSTRUCTION OF VARIOUS SCHOOL  

FACILITIES. 

   

1. This  is  to  certify that;   

……………………………………………………………………………   

 (Name and address of tenderer or the Firm intending to participate in the tender process)   

   

2. This is to certify that I   

……………………………………………………………………………   

 (Name of tenderer’s representative) visited the site in connection with tender for,   

  

TENDER NAME………………………………………………………………………… 

  

TENDER NO………………………………………………………………………………………….   

..  

3. Having previously studied the contract Documents, I carefully examined the 

site.   

4. I have made myself familiar with the local conditions and access roads likely 

to influence the works and the cost thereof.   

5. I further certify that I am satisfied with description of the work and the 

explanations given by the said representative and that I understand perfectly 

the work to be done as specified and implied in the execution of the contract.   

Signed ………………………………………… Date ……………………………………….   

  Name ……………………………………………………………………………………      

(Tenderer or his representative)   

Signed ………………………………………… Date ……………………………………….   

  Name ……………………………………………………………………………………      

(Supply chain officer- Narok County Government -To be signed at the boardroom)   

Signed ………………………………………… Date ……………………………………….   

  Name ……………………………………………………………………………………      

(Project Manager/representative - Narok County Government)   

NB: Original to be checked against the submitted copy.   

  

  



 

 

 

 



 

 

  

  

  

  

 

 



 

 

  



 

 

  

  
  

  
  

  

 

BILLS OF QUANTITIES  
  

  

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  
  

  

  

  

  

  

  

  

  

                                   2025 



 

 

  

 

 



 

 
 

 
 
 

BILLS OF QUANTITIES 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 
 

 
 

 

 

2024 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

BILL NO.1 

PARTICULAR PRELIMINARIES 
 
 



PARTICULAR PRELIMINARIES PP/3  

ITEM DESCRIPTION AMOUNT 

 
 

A 

 
 
 
 

B 

 
 
 
 
 
 

C 

 
 
 
 

D 

 
 
 
 

E 

 
 
 
 

F 

PARTICULAR PRELIMINARIES 

 
EMPLOYER 

The Employer is COUNTY GOVERNMENT OF NAROK  P.O Box 898-

20,500, Narok 

The term "Employer" and "Government" wherever used in the contract 

Document shall be synonymous. 

 
PROJECT MANAGER-DIRECTOR PUBLIC WORKS  

The term "P.M" or "Project Manager" wherever used in these Bills of 

Quantities shall be deemed to imply the "Engineer" as defined in Clause 

3.1.1 In the Section Viii - General Conditions Of Contract (GCC) or 

such person or persons as may be duly authorized to represent him on 

behalf of the Government. 

 
 

ARCHITECT 

The term "Architect" shall be deemed to mean "the P.M" as defined 

above whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

 
QUANTITY SURVEYOR 

The term "Quantity Surveyor" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 
STRUCTURAL ENGINEER 

The term "Structural Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 
ELECTRICAL ENGINEER 

The term "Electrical Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/4  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 

B 

 
 
 
 

C 

 
 
 
 
 
 
 
 
 

 
C 

MECHANICAL ENGINEER 

The term "Mechanical Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 
INTERIOR DESIGNER 

The term "Interior Designer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

 
SCOPE OF CONTRACT 

 

Construction of single storeyed structure comprising: Reinforced 

concrete strip foundations and ground beams’, reinforced concrete 

Columns and beams, load bearing external walls plastered and painted 

externally and plastered and painted internally; Load bearing and non- 

load bearing internal walls plastered and painted both sides ; IT5 roof 

covering on Steel roof structures; Mild steel doors ; standard metal 

casement glazed windows; painted chip board ceiling; associated 

Electrical Works 

 
 

FLOOR AREAS 

 
Note: The above areas are given as a guide a no warranty is given for 

their accuracy. 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/5  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 

B 

URGENCY OF THE WORKS 

The Contractor is notified that these “works are urgent” and should be 

completed within the period stated in these Particular Preliminaries. 

 

The Contractor shall allow in his rates for any costs he/ she deems that 

he/she may incur by having to complete these works within the 

stipulated contract period. 

 
LOCATION OF SITE 

The site of the proposed works is located 

 
The contractor shall be deemed to have visited the site and satisfied 

himself as follows; 

 

a) The nature, position, topography and access of the site 

b) The amount of the rubbish or debris to be cleared away before 

commencement 

c) The nature, current usage, proximity and size of adjoining property 

and buildings 

d) The availability of land for the erection and positioning of all 

temporary structures, plant and materials necessary for the execution 

of the works. 
The Contractor shall obtain approval from the relevant Local Authority 

in adherence to site access and erection of temporary structures and 

must ensure all matters relating to the requirements of these 

authorities. 
No claim will be allowed for travelling or other expenses which may 

be incurred by the Contractor in visiting the site or preparing the tender 

for the works. 
The Contractor is advised that the site is within a compound in use and 

all measures should be taken to avoid nuisance to the existing users. 
 

All occupation health and safety requirements must be met as required 

by law. 

This includes prevention/ minimizing noise, dust, fumes, providing 

access to public facilities as required (lifts, washrooms, staircases). 
 

Notices should be given prior to disruption of services. 

Where necessary the Contractor will provide temporary facilities for 

use as instructed by the Project Manager. 
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PARTICULAR PRELIMINARIES PP/6  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
C 

MEASUREMENTS 

 

In the event of any discrepancies arising between the Bills of Quantities 

and the actual works, the site measurements shall generally take 

precedence. However, such discrepancies between any contract 

documents shall immediately be referred to the PROJECT MANAGER 

in accordance with the Conditions of Contract. The discrepancies shall 

then be treated as a variation and be dealt with in accordance with the 

said Conditions. 

 
 

DEMOLITIONS AND ALTERATIONS 

The Contractor is to allow for all temporary protection required during 

the works including ordinary and special dust screens, hoardings, 

barriers, warning signs, etc. as directed by the Project Manager and as 

necessary for the adequate propping and protection of existing property, 

finishes, workmen employed on the site, employer's agents and the 

public. Any damage or loss incurred due to the insufficiency of such 

protection must be made good by the Contractor. All protective devices 

are to be removed on completion of the works and any necessary 

making good consequent upon this is to be executed to the satisfaction 

of the Project Manager. The works shall be propped, strutted and 

supported as necessary before any alteration or demolition work 

commences. Prices shall include for all cleaning and preparatory work 

to structure and finishes and for making good to all finishes on 

completion whether or not specifically described 

 

Unless described as set aside for re-use all arising debris and surplus 

materials shall be carefully removed from building and carted away 

from site. 

The Contractor shall be entirely responsible for any breakage or damage 

which may occur to materials required for re-use during their removal 

unless it is certified by the Project Manager that such damage or 

breakage was inevitable as a result of the condition of the item 

concerned. 
 

MATERIALS FROM DEMOLITIONS 

Any materials arising from demolitions and not re-used shall become 

the property of the client. The Contractor shall allow in his rates the 

cost of transporting the demolished materials to where directed by the 

Project Manager. 
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PARTICULAR PRELIMINARIES PP/7  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 

B 

 
 
 
 
 
 
 

C 

 
 
 
 
 
 

D 

 
 
 
 

 
E 

 
 
 
 

F 

 
 
 
 

G 

CLEARING AWAY 

The Contractor shall remove all temporary works, rubbish, debris and 

surplus materials from the site as they accumulate and upon completion 

of the works, remove and clear away all plant, equipment, rubbish, 

unused materials and stains and leave in a clean,The whole of the works 

shall be delivered up clean, complete and in perfect condition in every 

respect to the satisfaction of the Project Manager. 

 
 

CLAIMS / COMPENSATION EVENTS 

It shall be a condition of this contract that upon it becoming reasonably 

apparent to the Contractor that he has incurred losses and / or expenses 

due to any of the contract conditions, or by any other reason 

whatsoever, he shall present such a claim or intent to claim notice to 

the PROJECT MANAGER within the contract period. No claim shall be 

entertained upon the expiry of the said contract period. 

 
 

PAYMENTS 

Payments shall be in accordance with the Conditions of Contract 

Agreement. In order to facilitate this, a list of the general component 

elements for the works is given at the summary page of these 

specifications and the tenderer is requested to break down his tender 

sum commensurate to the said elements. 

 
 

PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site 

before payment is effected, unless specifically exempted by the Project 

Manager. This is to include materials of the Contractor, nominated sub-

Contractors and nominated suppliers. 

 
PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

The Contractor is notified that these works are to be carried out on a 

restricted site where the client is going on with other normal activities. 

The Contractor is thus instructed to take reasonable care in the 

execution of the works as to prevent accident 

WORKING CONDITIONS 

The Contractor shall allow in his rates for any interference that he may 

encounter in the course of the works for the Client may in some cases 

ask the Contractor not to proceed with the works until some activities 

within the site are completed. 
SIGNBOARD 

Allow for providing, erecting, maintaining throughout the course of 

the Contract and afterwards clearing away a signboard as designed, 

specified and approved by the Project Manager. 

 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/8  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 

B 

 
 
 
 

C 

 
 
 
 
 

D 

 
 
 
 
 

E 

 
 
 
 
 

F 

 
 
 
 

G 

LABOUR CAMPS 

The Contractor shall not be allowed to house labour on site. Allow 

for transporting workers to and from the site during the tenure of the 

contract. 

 
PRICING RATES 

The tenderer shall include for all costs in executing the whole of the 

works, including transport, replacing damaged items, fixing, all to 

comply with the said Conditions of Contract. 

 
SECURITY 

The Contractor shall allow for providing adequate security for the 

works and the workers in the course of execution of this contract. No 

claim will be entertained from the Contractor for not maintaining 

adequate security for both the works and workers. 

 
 

PAYMENT FOR MATERIALS ON SITE 

All materials for incorporation in the works must be stored on site 

before payment is effected, unless specifically exempted by the Project 

Manager. This is to include materials of the Contractor, nominated sub- 

Contractors and nominated suppliers. 

 
 

EXISTING SERVICES 

Prior to the commencement of any work, the Contractor is to ascertain 

from the relevant authority the exact position, depth and level of all 

existing services in the area and he/she shall make whatever provisions 

may be required by the authorities concerned 

 
 

BID SECURITY 

The Bidder shall furnish, as part of his bid, a security as specified in the 

tender advertisement and shall be in accordance with Clause 19.1 to 

Clause 19.4 in the Section I - Instructions To Tenderers 

 
 

PERFORMANCE SECURITY 

A bond of 5% of the contract sum will be required in accordance with 

Clause 5.2 in the Section Viii - General Conditions of Contract (GCC) 

 

Note that no payments on account of works executed will be made to 

the Contractor until he has submitted the Performance Bond to the 

Project Manager, duly stamped signed and sealed by an approved bank 

or insurance company 
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PARTICULAR PRELIMINARIES PP/9  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 
 

 
B 

 
 
 

C 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

D 

 
 
 
 

E 

INSURANCE 

The Contractor shall insure as required in Condition No. 18 of the 

Conditions of Contract. No payment on account of the work executed 

will be made to the Contractor until he has satisfied the PROJECT 

MANAGER either by production of an Insurance Policy or Insurance 

Certificate that the provision of the foregoing Insurance Clauses have 

been complied with in all respects. Thereafter the PROJECT MANAGER 

shall from time to time ascertain that premiums are duly paid up by the 

Contractor who shall, if called upon to do so, produce the receipted 

premium renewals for the PROJECT MANAGER's inspection. 
 

TENDER DOCUMENTS 

Tender documents are as listed in Clause 11.1 of Section I-Instruction 

to Tenderers of the Tender Document. 

 
VALUE ADDED TAX 

The Contractor's attention is drawn to V.A.T PUBLIC NOTICE NO. 6 of 

5th August, 1993 regarding the Finance Bill 1993 which expanded the 

V.A.T base to cover construction services amongst other items. The 

Contractor shall familiarize himself with the said notice and allow in all 

his Bills of Quantities rates for the net tax. (i.e. less input tax where 

applicable) as required by law.The tenderer is advised that in 

accordance with Government Public Notice No.35 &36 dated 11th 

September 2003, operational from 1st October 2003, V.A.T will be 

deducted against the contract sum at the prevailing rate by the 

Employer and remitted directly to the Commissioner of V.A.T through 

all interim certificates. It should however be noted that this is not 

additional tax but a new mode of payment for V.A.T, any excess 

payment will be refundable once the Contractor has submitted monthly 

returns to the Commissioner of V.A.T who will do the refunds when 

satisfied that the V.A.T regulations have been complied with. 

 

FORM OF CONTRACT 

The Form of Contract shall be as stipulated in the Republic of Kenya's 

Standard Tender Document for Procurement of Building Works (2021 

Revised edition) included herein under SECTION X - CONTRACT FORMS 

CONDITIONS OF CONTRACT 

These are specified in the SECTION VIII and SECTION IX of this Tender 

Document If the Contractor considers that compliance with any of the 

Conditions of Contract involves any expenses, he shall distribute the cost 

among the rates for the various items in the Bills of Quantities. No claim 

shall be allowed arising from the Contractor's compliance with any of 

the Conditions of Contract. 
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PARTICULAR PRELIMINARIES PP/10  

ITEM DESCRIPTION AMOUNT 

 
A 

 
PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 

CONTRACT AGREEMENT 

 

The following are the insertions to be made in the appendix to the 

Contract Agreement: - 
 

Defects Liability Period 6 Months from Practical completion 

 
 

Date for Possession To be agreed with the Project Manager 

 
 
Date for Completion To be agreed with the Project 

Manager Delay Damages 0.05% of the 

Contract Sum per week Period of Interim Certificates

 Monthly  

Limit of Retention Fund                             10%  

Project schedule with cash flow expectations  
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PARTICULAR PRELIMINARIES PP/11  

ITEM DESCRIPTION AMOUNT 

  
COLLECTION 

 
Brought forward from page PP/3 

 

 
Brought forward from page PP/4 

 

 
Brought forward from page PP/5 

 

 
Brought forward from page PP/6 

 

 
Brought forward from page PP/7 

 

 
Brought forward from page PP/8 

 

 
Brought forward from page PP/9 

 

 
Brought forward from page PP/10 

 

 TOTAL CARRIED TO GRAND SUMMARY  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

BILL NO.2 
GENERAL PRELIMINARIES 

 

 



GP/13 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
 

A 

 
 
 
 
 
 
 

 
B 

GENERAL PRELIMINARIES 

 
PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

 

Prices will be inserted against items of Preliminaries in the Contractor's 

priced Bills of Quantities and Specification. 

The Contractor shall be deemed to have included in his prices or rates 

for the various items in the Bills of Quantities or Specification for all 

costs involved in complying with all the requirements for the proper 

execution of the whole of the works in the Contract. 

 
 

ABBREVIATIONS 

Throughout these Bills, units of measurement and terms are 

abbreviated and shall be interpreted as follows:- 

C.M. Shall mean cubic metre 

 
S.M. Shall mean square metre 

 
L.M. Shall mean linear metre 

 
MM Shall mean Millimetre 

 
Kg. Shall mean Kilogramme 

 
No.  Shall mean Number 

Prs. Shall mean Pairs 

B.S. Shall mean the British Standard Specification 

Published by theBritish Standards Institution, 2 Park Street, London 

W.I., England. 
Ditto Shall mean the whole of the preceding description except as 

qualified in the description in which it occurs. 

 
m.s. Shall mean measured separately. 

 
a.b.d Shall mean as before described. 
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GP/14 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
A 

 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 

C 

 
 
 
 
 
 
 

 
D 

 
SUFFICIENCY OF TENDER 

 

The contractor shall be deemed to have satisfied himself before 

tendering as to the correctness and sufficiency of his tender for the 

works and of the rates and prices stated in the priced Bills of Quantities. 

Rates and prices quoted shall cover all his obligations under the 

contract and all matters and things necessary for the proper completion 

and maintenance of the works 

 
 

RECORDS 

 

The Contractor shall ensure proper records are kept and maintained 

for : Daily Reports on Personnel and Machinery; tracked programme; 

site photographs in digital camera; weather charts/reports; site 

instruction book and query book. a digital camera shall be provided for 

taking progress photos 

 
PLANT, TOOLS AND VEHICLES 

 

Allow for providing all scaffolding, plant, tools and vehicles required for 

the works except in so far as may be stated otherwise herein and 

except for such items specifically and only required for the use of 

nominated Sub-Contractors as described herein. No timber used for 

scaffolding, formwork or temporary works of any kind shall be used 

afterwards in the permanent work. 

 
 

TRANSPORT. 

 
Allow for transport of workmen, materials, etc., to and from the site at 

such hours and by such routes as may be permitted by the competent 

authorities. 
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GP/15 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 
 

 
C 

MATERIALS AND WORKMANSHIP. 

 

All work is to be carried out in accordance with the Ministry of Works 

General Specifications for Building Works, 1976 Edition together with 

any amendments thereto. 

All materials and workmanship used in the execution of the work shall 

be of the best quality and description unless otherwise stated. The 

Contractor shall order all materials to be obtained from overseas 

immediately after the Contract is signed and shall also order materials 

to be obtained from local sources as early as necessary to ensure that 

they are onsite when required for use in the works. The Bills of 

Quantities shall not be used for the purpose of ordering materials. 

 

SIGN FOR MATERIALS SUPPLIED. 

 
The Contractor will be required to sign a receipt for all articles and 

materials supplied by the CLIENT at the time of taking deliver thereof, 

as having received them in good order and condition, and will 

thereafter be responsible for any loss or damage and for replacements 

of any such loss or damage with articles and/or materials which will be 

supplied by the CLIENT at the current market prices including Customs 

Duty and V.A.T., all at the Contractor's own cost and expense, to the 

satisfaction of the PROJECT MANAGER 

 
 

STORAGE OF MATERIALS 

 

The Contractor shall provide at his own risk and cost where directed 

on the site weather proof lock-up sheds and make good damaged or 

disturbed surfaces upon completion to the satisfaction of the PROJECT 

MANAGER. Nominated Sub-Contractors are to be made liable for the 

cost of any storage accommodation provided especially for their use. 
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GP/16 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

B 

SAMPLES 

The Contractor shall furnish at his own cost any samples of materials 

or workmanship including concrete test cubes required for the works 

that may be called for by the PROJECT MANAGER for his approval until 

such samples are approved by the PROJECT MANAGER and the 

PROJECT MANAGER may reject any materials or workmanship not in 

his opinion to be up to approved samples. The PROJECT MANAGER 

shall arrange for the testing of such materials as he may at his 

discretion deem desirable, but the testing shall be made at the expense 

of the Contractor and not at the expense of the PROJECT MANAGER. 

The Contractor shall pay for the testing in accordance with the current 

scale of testing charges laid down by the Ministry of Public Works. 

 
The procedure for submitting samples of materials for testing and the 

method of marking for identification shall be as laid down by the 

PROJECT MANAGER. The Contractor shall allow in his tender for such 

samples and tests except those in connection with nominated sub- 

contractors' work. 

GOVERNMENT ACTS REGARDING  WORK 

Allow for complying with all Government Acts, Orders and Regulations 

in connection with the employment of Labour and other matters 

related to the execution of the works. In particular the Contractor's 

attention is drawn to the provisions of the Factory Act 1950 and his 

tender must include for all costs arising or resulting from compliance 

with any Act, Order or Regulation relating to Insurances, pensions and 

holidays for workpeople or so the safety, health and welfare of the 

workpeople. The Contractor must make himself fully acquainted with 

current Acts and Regulations including Police Regulations regarding the 

movement, housing, security and control of labour, labour camps , 

passes for transport, etc. It is most important that the Contractor, 

before tendering, shall obtain from the relevant Authority the fullest 

information regarding all such regulations and/or restrictions which 

may affect the information regarding all such regulations and/or 

restrictions which may affect the organization of the works, supply and 

control of labour, etc., and allow accordingly in his tender. 

 
No claim in respect of want of knowledge in this connection will be 

entertained. 
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GP/17 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 

B 

 
 
 
 
 
 

C 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

D 

PUBLIC AND PRIVATE ROADS. 

The contractor shall maintain as required throughout the execution of 

the works and make good any damage to public or private roads 

arising from or consequent upon the execution of the works to the 

satisfaction of the local and other competent authority and the Project 

Manager. 

 
EXISTING PROPERTY. 

 

The Contractor shall take every precaution to avoid damage to all 

existing property including roads, cables, drains and other services and 

he will be held responsible for and shall make good all such damage 

arising from the execution of this contract at his own expense to the 

satisfaction of the Project Manager. 

 
OCUPATIONAL HEALTH AND SAFETY MEASURES 

The Project Manager expects the contractor to adhere to strict safety 

measures. In this regard the contractor should ensure that all his 

workers, the consultants and his sub-contractors workmen are wearing 

Personal Protective Equipment (PPE) before commencement of any 

work where applicable including overalls with the company name 

clearly printed on the back each with clearly marked Identification 

Numbers stitched or imprinted on. 

 
The Contractor shall allow for providing all watching, lighting, barriers, 

signs, covering open trenches and protection of the works, including 

Sub-Contract works, as may be necessary for the safety of the works 

and for the protection of the public and his own and Sub- Contractors' 

employees. 

 
He shall also ensure provision of first aid staff, access to ambulance 

services at all worksites and arrangement to access local 

hospital/dispensary with qualified medical staff. 

The Project Manager expects full compliance to this regulation and no 

excuses will be entertained for non-compliance. 

OCUPATIONAL HEALTH AND SAFETY PERSONEL 

The contractor shall allow for Occupational Health and Safety 

personnel as directed and afford every reasonable facility for the 

performance of their duties. 
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GP/18 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 
 
 

 
B 

 
 
 

B 

ACCESS TO SITE AND TEMPORARY ROADS. 

Means of access to the Site shall be agreed with the CLIENT prior to 

commencement of the work and Contractor must allow for building 

any necessary temporary access roads for the transport of the 

materials, plant and workmen as may be required for the complete 

execution of the works including the provision of temporary culverts, 

crossings, bridges, or any other means of gaining access to the Site. 

Upon completion of the works, the Contractor shall remove such 

temporary access roads; temporary culverts, bridges, etc., and make 

good and reinstate all works and surfaces disturbed to the satisfaction 

of the PROJECT MANAGER 

 
 
AREA TO BE OCCUPIED BY THE CONTRACTOR 

The area of the site which may be occupied by the Contractor for use 

of storage and for the purpose of erecting workshops, etc., shall be 

defined on site by the PROJECT MANAGER 
OFFICE FOR THE PROJECT MANAGER 

The contractor shall , if so instructed, supply, maintain, service, clean 

and light a fully furnished, suitable office, having an approximate floor 

area of not less than 50 sqm for exclusive use of the project. The office 

shall have a sample room, a toilet and bathroom, kitchen of suitable 

dimensions with clean running water and electricity connected to the 

approval of the Project Manager.The Contractor shall provide, erect 

and maintain a lock-up type water or bucket closet for the sole use of 

the PROJECT MANAGER including making temporary connections to 

the drain where applicable to the satisfaction of Government and 

Medical Officer of Health and shall provide services of cleaner and 

pay all conservancy charges and keep both office and closet in a clean 

and sanitary condition from commencement to the completion of the 

works and dismantle and make good disturbed surfaces. The office 

and closet shall be completed before the Contractor is permitted to 

commence the works. The Contractor shall make available on the Site 

as and when required by the "PROJECT MANAGER" a modern and 

accurate level together with levelling staff, ranging rods and 50 metre 

metallic or linen tape.On completion of the contract, the contents of 

the office specified above shall revert to the Client. The contractor shall 

be responsible throughout the contract period for provision of 

insurance cover, maintenance of the office equipment and furniture, 

providing all necessary staff and providing security and garbage 

disposal facilities 
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GP/19 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 

B 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
C 

LIGHTING AND POWER 

The contractor shall provide at his own risk and cost all temporary 

artificial lighting and power for use on the works including all sub- 

contractors and specialists’ requirements and including all temporary 

connections, wiring, fittings etc. and clearing away on completion. The 

Contractor shall pay all fees and obtain all permits in connection 

therewith. 

WATER FOR THE WORKS 

The Contractor shall provide at his own risk and cost all necessary 

water required for use in the works. The Contractor must make his 

own arrangements for connection to the nearest suitable water main 

and for metering the water used. He must also provide temporary 

tanks and meters as required at his own cost and clear away when no 

longer required and make good on completion to the entire satisfaction 

of the PROJECT MANAGER. The Contractor shall pay all charges in 

connection herewith. No guarantee is given or implied that sufficient 

water will be available from mains and the Contractor must make his 

own arrangements for augmenting this supply at his own cost.The 

contractor is to provide clean drinking water at the construction site 

for his workers at all times. All water shall be fresh, clean and pure, 

free from earthly vegetable or organic matter, acid or alkaline 

substance in solution or suspension. 

 
 
 
SANITATION OF THE WORKS 

The Sanitation of the works shall be arranged and maintained by the 

Contractor to the satisfaction of the Government and/or Local 

Authorities, Labour Department and the PROJECT MANAGER 
 

He may however be allowed use of the existing sanitation facilities but 

shall be responsible for the proper hygienic maintenance and any 

damage whatsoever. No guarantees are however given regarding the 

adequacy of the existing services.The Contractor will be required to 

pay all conservancy charges and shall ensure clean daily maintenance 

and disinfecting of the latrines, and not less than once per week, the 

whole area shall be sprayed with disinfectant and insecticides and any 

temporary drains shall be removed and all works and surfaces 

disturbed made good and then the whole area disinfected and left 

clean and free from pollution to the satisfaction of the Architect and 

local authorities. 
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GP/20 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 

B 

 
 
 
 
 

C 

 
 
 
 
 
 
 
 

 
D 

SUPERVISION AND WORKING HOURS 

 

The works shall be executed under the direction and to the entire 

satisfaction in all respects of the PROJECT MANAGER who shall at all 

times during normal working hours have access to the works and to 

the yards and workshops of the Contractor and sub-Contractors or 

other places where work is being prepared for the contract. 

 
 

PROVISIONAL SUMS. 

 

The term "Provisional Sum" wherever used in these Bills of Quantities 

shall have the meaning stated in Section A item A7(i) of the Standard 

Method of Measurement. Such sums are net and no addition shall be 

made to them for profit. 

 
PRIME COST (OR P.C.) SUMS. 

 
The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills 

of Quantities shall have the meaning stated in Section A item A7 (ii) of 

the Standard Method of Measurement . Persons or firms nominated by 

the Project Manager to execute work or to provide and fix materials or 

goods are described herein as Nominated Sub- Contractors. Persons 

or firms so nominated to supply goods or materials are described 

herein as Nominated Suppliers. 

 
 

PROGRESS CHART. 

 

The Contractor shall provide within two weeks of Possession of Site 

and in agreement with the PROJECT MANAGER a Progress Chart for 

the whole of the works including the works of Nominated Sub- 

Contractors ; one copy to be handed to the PROJECT MANAGER and 

a further copy to be retained on Site. Progress to be recorded and 

chart to be amended as necessary as the work proceeds. 
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GP/21 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 

 
C 

ADJUSTMENT OF P.C. SUMS. 

In the final account all P.C. Sums shall be deducted and the amount 

properly expended upon the PROJECT MANAGER'S order in respect of 

each of them added to the Contract sum. The Contractor shall produce 

to the PROJECT MANAGER such quotations, invoices or bills, properly 

receipted, as may be necessary to show the actual details of the sums 

paid by the Contractor. Items of profit upon P.C. Sums shall be adjusted 

in the final account pro-rata to the amount paid. Items of "attendance" 

(as previously described) following P.C. Sums shall be adjusted pro-

rata to the physical extent of the work executed (not pro rata to the 

amount paid) and this shall apply even though the Contractor's priced 

Bill shows a percentage in the rate column in respect of them. Should 

the Contractor be permitted to tender and his tender be accepted of 

any work for which a P.C. Sum is included in these Bill of Quantities 

profit and attendance will be allowed at the same rate as it would be 

if the work were executed by a Nominated Sub-Contractor. 

 

 
ADJUSTMENT OF PROVISIONAL SUMS. 

 

In the final account all Provisional Sums shall be deducted and the 

value of the work properly executed in respect of them upon the 

PROJECT MANAGER's order added to the Contract Sum. Such work 

shall be valued , but should any part of the work be executed by a 

Nominated Sub-Contractor or the value of such work or articles for the 

work to be supplied by a Nominated Supplier, the value of such work 

or articles shall be treated as a P.C. Sum and profit and attendance 

comparable to that contained in the priced Bills of 

Quantities for similar items added. 
NOMINATED SUB-CONTRACTORS 

When any work is ordered by the PROJECT MANAGER to be executed 

by nominated sub-contractors, the Contractor shall enter into sub-

contracts and shall thereafter be responsible for such sub- contractors 

in every respect. Unless otherwise described the Contractor is to 

provide for such Sub-Contractors any or all of the facilities described 

in these Preliminaries. The Contractor should price for these with the 

nominated Sub-contract Contractor's work concerned in the P.C. Sums 

under the description "add for Attendance". 

 

 Carried to collection  



GP/22 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
 
 

A 

 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 
 
 
 

 
C 

 
DIRECT CONTRACTS 

 

Notwithstanding the foregoing conditions, the Government reserves 

the right to place a "Direct Contract" for any goods or services required 

in the works which are covered by a P.C. Sum in the Bills of Quantities 

and to pay for the same direct. In any such instances, profit relative to 

the P.C. Sum in the priced Bills of Quantities will be adjusted as 

described for P.C. Sums and allowed. 

 
 

ATTENDANCE UPON OTHER TRADESMEN, ETC. 

 

The Contractor shall allow for the attendance of trade upon trade and 

shall afford any tradesmen or other persons employed for the 

execution of any work not included in this Contract every facility for 

carrying out their work and also for use of his ordinary scaffolding. The 

Contractor, however, shall not be required to erect any special 

scaffolding for them. The Contractor shall perform such cutting away 

for and making good after the work of such tradesmen or persons as 

may be ordered by the PROJECT MANAGER and the work will be 

measured and paid for to the extent executed at rates provided in 

these Bills. 

 

PROVISIONAL WORK 

 

All work described as "Provisional" in these Bills of Quantities is subject 

to remeasurement in order to ascertain the actual quantity executed 

for which payment will be made. All "Provisional" and other work liable 

to adjustment under this Contract shall be left uncovered for a 

reasonable time to allow all measurements needed for such 

adjustment to be taken by the PROJECT MANAGER. Immediately the 

work is ready for measuring, the Contractor shall give notice to the 

PROJECT MANAGER. If the Contractor makes default in these respects 

he shall, if the PROJECT MANAGER so directs, uncover the work to 

enable all measurements to be taken and afterwards reinstate at his 

own expense. 
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GP/23 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
 
 

A 

 
 
 
 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 

 
C 

 
ALTERATIONS TO BILLS, PRICING, ETC. 

 

Any unauthorized alteration or qualification made to the text of the 

Bills of Quantities may cause the Tender to be disqualified and will in 

any case be ignored. The Contractor shall be deemed to have made 

allowance in his prices generally to cover any items against which no 

price has been inserted in the priced Bills of Quantities. All items of 

measured work shall be priced in detail and the Tenders containing 

Lump Sums to cover trades or groups of work must be broken down 

to show the price of each item before they will be accepted. 

 
 

BLASTING OPERATIONS 

 

Blasting will only be allowed with the express permission of the 

PROJECT MANAGER in writing. All blasting operations shall be carried 

out at the Contractor's sole risk and cost in accordance with any 

Government regulations in force for the time being, and any special 

regulations laid down by the PROJECT MANAGER governing the use 

and storage of explosives. 

 
 

MATERIALS ARISING FROM EXCAVATIONS 

 

Materials of any kind obtained from the excavations shall be the 

property of the Client. Unless the PROJECT MANAGER directs 

otherwise such materials shall be dealt with as provided in the Contract. 

Such materials shall only be used in the works, in substitution of 

materials which the Contractor would otherwise have had to supply 

with the written permission of the PROJECT MANAGER. Should such 

permission be given, the Contractor shall make due allowance for the 

value of the materials so used at a price to be agreed. 

 

 Carried to collection  



GP/24 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
A 

 
 
 
 
 
 
 

 
B 

 
 
 
 
 
 
 
 
 

 
C 

 
PROTECTION OF THE WORKS. 

 

Provide protection of the whole of the works contained in the Bills of 

Quantities, including casing , casing up, covering or such other means 

as may be necessary to avoid damage to the satisfaction of the 

PROJECT MANAGER and remove such protection when no longer 

required and make good any damage which may nevertheless have 

been done at completion free of cost to the Client. 

 
 

WORKS TO BE DELIVERED UP CLEAN 

 

Clean and flush all gutters, rainwater and waste pipes, manholes and 

drains, wash (except where such treatment might cause damage) and 

clean all floors, sanitary fittings, glass inside and outside and any other 

parts of the works and remove all marks, blemishes, stains and defects 

from joinery, fittings and decorated surfaces generally, polish door 

furniture and bright parts of metalwork and leave the whole of the 

buildings watertight, clean, perfect and fit for occupation to the 

approval of the PROJECT MANAGER 

 
 

GENERAL SPECIFICATION. 

 

For the full description of materials and workmanship, method of 

execution of the work and notes for pricing, the Contractor is referred 

to the Ministry of Roads and Public Works and Housing General 

Specification dated 1976 or any subsequent revision thereof which is 

issued as a separate document, and which shall be allowed in all 

respects unless it conflicts with the General Preliminaries, Trade 

Preambles or other items in these Bills of Quantities. 

 

 Carried to collection  



GP/25 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 
A 

 
 
 
 
 

B 

 
 
 
 
 
 

C 

 
 
 
 
 
 
 
 

D 

 
TRAINING LEVY 

 

The Contractor's attention is drawn to legal notice No. 237 of October, 

1971, which requires payment by the Contractor of a Training Levy at 

the rate of 1/4 % of the Contract sum on all contracts of more than Kshs. 

50,000.00 in value. 

 
MATERIALS ON SITE 

 
All materials for incorporation in the works must be stored on or 

adjacent to the site before payment is effected unless specifically 

exempted by the PROJECT MANAGER. This includes the materials of 

the Main Contractor, Nominated Sub-Contractors and Nominated 

Suppliers. 

 
HOARDING 

 
The Contractor shall enclose the site or part of the works under 

construction with a hoarding 2400 mm high consisting of iron sheets 

on 100 x 50 mm timber posts firmly secured at 1800 mm centers with 

two 75 x 50 mm timber rails. The Contractor is in addition required 

to take all precautions necessary for the safe custody of the works, 

materials, plant, public and Employer's property on the site. 

 
 
CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

 
The Contractor shall constantly keep on the works a literate English 

speaking Agent or Representative, competent and experienced in the 

kind of work involved who shall give his whole experience in the kind 

of work involved and shall give his whole time to the superintendence 

of the works. Such Agent or Representative shall receive on behalf of 

the Contractor all directions and instructions from the Project Manager 

and such directions shall be deemed to have been given to the 

Contractor in accordance with the Conditions of Contract. 

 

 Carried to Collection  



GP/26 GENERAL PRELIMINARIES  

ITEM DESCRIPTION AMOUNT 

 COLLECTION 

 
Brought Forward From Page GP/13 

Brought Forward From Page GP/14 

Brought Forward From Page GP/15 

Brought Forward From Page GP/16 

Brought Forward From Page GP/17 

Brought Forward From Page GP/18 
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Brought Forward From Page GP/20 

Brought Forward From Page GP/21 

Brought Forward From Page GP/22 

Brought Forward From Page GP/23 

Brought Forward From Page GP/24 

Brought Forward From Page GP/25 

 

 TOTAL CARRIED TO GRAND SUMMARY  



 

 



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

PROPOSED SCHOOL DORMITORY 

ELEMENT NO. 1

SUBSTRUCTURES

Site Preparation

A Clear site of all bushes, shrubs and grub up roots and

remove from site 393 SM

Excavation

B Excavate oversite soil average 200 mm deep to remove

vegetable soil and cart away from site. 393 SM

C Excavate  to reduce levels not exceeding  1.50meters 

deep commencing from stripped level 225 CM

D Ditto for foundation trenches from reduced 

level : not exceeding 1.50 metres deep 210 CM

E Ditto for column and column bases  from reduced 

level: not exeeding 1.50 metres deep 10 CM

F Extra over all descriptions of excavations and 

removal from site for breaking up rocks: irrespective

of class 10 CM

Disposal of excavated material

G Fillings around sub- walls: backfill and compact in

150 mm layers: selected excavated

materials 151 CM

H Remove surplus spoil from site and deposit in

spoil heaps and later spread on site as directed 190 CM

Planking and strutting

I Planking and strutting to sides of all ITEM

excavations: keep excavations free from 

all fallen materials

Disposal of Water

J Keep excavations free from all water 

including spring or running water. ITEM

Carried to collection 1

AB/1



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Hardcore Filling

A 300mm Thick layer of imported hardcore filling 

including levelling and consolidating in 150mm layers 393 SM

Murram

B 50mm Thick Quarry dust blinding to the surface of 

hardcore  rolled smooth to receive polythene sheeting 393 SM

Insecticide treatment

Premise SC or other equal and approved 

termiticide 0.5% solution to be applied at the 

rate of 4 litres per square metre on top of 

hardcore filling over foundation walls

C To Quarry dust surface 393 SM

CONCRETE WORK

Insitu concrete mix (1:4:8): in

D 50 mm Blinding to strips 147 SM

E 50 mm Blinding to column bases

Insitu reinforced concrete: (mix 1:2:4) grade 20

(20 mm aggregate): vibrated in:-

F Strip foundation 21 CM

G Column bases and Columns

H 150mm Thick ground floor slab 337 SM

High yield square twisted bars to B.S. 4461

I 8mm diameter 658 KG

J 10mm diameter 792 KG

Carried to collection 1

AB/2



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Mild steel round bar reinforcement to

B.S. 4449 

A BRC Fabric mesh reinforcement Ref. A142; 

weighing 2.22kg per square metre(measured net

no allowances made for laps; including bends

tying wire and distance blocks. 393 SM

Sawn formwork: to

B Vertical: sides of foundations in trenches 149 SM

C Vertical: sides of columns/ column bases

D Edges: slab over 75 but not exceeding 150 mm

girth 245 LM

WALLING

Approved local stone;  roughly squared  

; bedded and jointed in cement mortar 1:4  

E 200 mm thick walls 140 SM

DAMP PROOFING

1000 Gauge polythene; 150mm laps;

no allowances made for laps

F Horizontal; over 300mm wide 393 SM

FINISHES

G 15mm Thick cement sand (1:4) rendering

to plinth; wood float finish 55 SM

H Prepare and apply three coats of premium quality 

bituminous paint to rendered walls; externally 55 SM

PAVING SLABS

I Excavate and lay 600x600mm precast concrete paving slabs 

on murram bed including jointing and pointing in cement 

sand mortar mix (1:4)

55 SM

Carried to collection 1

AB/3



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

 

COLLECTION 1

SUBSTRUCTURE

Brought forward form page  DB/1

Brought forward form page    AB/2

Brought forward form page    AB/3

TOTAL FOR SUBSTRUCTURE CARRIED TO SUMMARY

AB/4



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 2

SUPERSTRUCTURE

Insitu concrete mix(1:2:4) grade 20 (20mm

aggregate): vibrated: reinforced

A Beams 14 CM

B Columns 5 CM

High yield square twisted bar reinforcement to

B.S. 4461 

C 12mm Ditto 1152 KG

D 8mm Ditto 733 KG

Sawn formwork: to

E Sides of beams 229 SM

F Soffites of beams 98 SM

TOTAL FOR SUPERSTRUCTURE CARRIED TO SUMMARY

AB/5



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 3

EXTERNAL WALLS

NATURAL STONE WALLING

Approved local stone;  roughly squared  

; bedded and jointed in cement mortar 1:4  

A Walls 200 mm thick  reinforced in every alternate 260 SM

course

Sundries

B Fair raking cutting to top of 150mm thick  natural

stone wall 110 LM

C Labour and materials in eaves filling with 150 mm 

thick natural stone laid and jointed in  cement 

mortar (1:4)  to eaves 150mm high 110 LM

Bituminous or other equal approved damp-

proof course; 3 ply membrane

D  Horizontal; 200mm wide under walls 110 LM

TOTAL EXTERNAL WALLING CARRIED TO SUMMARY

AB/6



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 4

INTERNAL WALLS

NATURAL STONE WALLING

Approved local stone;  roughly squared  

; bedded and jointed in cement mortar 1:4  

A Walls 150 mm thick 94 SM

Bituminous or other equal approved damp-

proof course; 3 ply membrane

B  Horizontal; 150mm wide under walls 22 LM

TOTAL INTERNAL WALLING CARRIED TO SUMMARY

AB/7



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 5

ROOF AND RAINWATER DISPOSAL

All timber to be sawn cypress of G.S grade seasoned, 

and treated with approved wood preservative

A 150x50mm wall plate on and including 10mm cement

and sand (1:4) mortar bed secured to reinforced 

concrete ring beam (m.s) by 12x800mm long mild steel

anchor bolts at 1200mm centres (m.s) 110 LM

TRUSSES 

The following Nailed triangular timber trusses 

including hoisting and placing 3000mm above 

ground floor level

B 150x50mm trussed rafter 374 LM

C Ditto Tie Beam 294 LM

D 100x50mm Struts and ties 384 LM

D 75x50mm Purlins 433 LM

Carried to collection

AB/8



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Roof cont'd

Covering

Guage 28 versatile roofing tiles of approved colour 

weighing 3.78 kg/m2; 150mm end laps, from 

Mabati rolling Mills or other equal and approved 

roofing tiles;laid on and including 50x25mm battens

 to manufacturer's specification

A Roof covering 300 SM

B Angled ridge cap 16 LM

C Extra over for raking cutting hip and valley rafters

Wrot cypress treated with approved preservative

D 25x200mm fascia board fixed to ends of rafters (m.s) 62 LM

Carried to collection

AB/9



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

COLLECTION

ROOF AND RAINWATER DISPOSAL

Brought forward form page   AB/8

Brought forward form page   AB/9

TOTAL ROOFING CARRIED TO SUMMARY

AB/10



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 5

WINDOWS 

Supply and fix the following purpose  Steel Casement 

windows in standard Z-Sections complete with lugs, 

hinges, approved imported brass window stays and 

handles, with built-in permanent vents at top all primed 

with red lead oxide after fabrication 

A Window size 1800 x 1200 mm high 10 NO

B Window size 600 x 600 mm high 14 NO

To be delievered with window stays and fasteners

complete.

TOTAL FOR WINDOWS CARRIED TO SUMMARY

AB/11



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 6

DOORS

Solid Flush doors

45mm. thick solid standard flush door faced both 

sides with mahogany veneer and  hardwood lipped 

all round in:

A Door size 900 x 2100mm High 14 NO.

Steel casement doors

Standard door complete with hinges, stays, 

fasteners, permanent vent and glazing

B Door size 900x2450mm high 2 NO.

 C Ditto size1200x2450mm high 2 NO.

The following in wrot hardwood

D 150 x 50mm frame with two labours 50 LM

E 50 x 25mm. Splayed architrave. 50 LM

F 25mm. Quadrant beading 50 LM

Ironmongery

Supply and fix the following ironmongery from

UNION' or other equal & approved manufacturer

including all necessary matching screws.

G 3 - Lever mortice lock with brass furniture 14 NO

Carried to collection 

AB/12



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

Supply and fix the following to hardwood with 

matching screws 

A 100mm. Pressed brass butt hinges 14 PRS

Metal fixing cramps

B 30 x 3mm. Approved door cramps 250mm. Long

once bent one end drilled and screwed to wood

Painting and Decoration

Prepare and apply three coats of premium quality  

clear varnish; Matt quality to:-

C General surfaces of wood exceeding 200mm but not

exceeding 300mm girth 142 SM

D Ditto; girth not exceeding 100mm 142 SM

E Doors both internally and externally 142 SM

Carried to collection 

AB/13



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

COLLECTION 3

DOORS

Brought forward form page    AB/12

Brought forward form page    AB/13

TOTAL FOR DOORS CARRIED TO SUMMARY

AB/14



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 6

INTERNAL FINISHES

Floor finishes

Screed; cement and sand 1:4 with approved

integral dust proofing additive wood floated.

A 25 mm thick to receive terrazzo 393 SM

B 12mm thick terrazzo, incluiding for dividing strips 393 SM

C 100mm x20 mm  terrazzo skirting  with square top edge and  250 LM

coved junction with paving

Carried to collection 

AB/15



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO. 7

INTERNAL FINISHES - Wall finishes

12mm thick two coat gauged cement lime and sand

(1:2:9) plaster steel trowelled smooth to:-

A Walls 336 SM

B Beams 65 SM

Backing; cement and sand 1:4 with approved

integral dust proofing additive wood floated.

C 15 mm thick to receive ceramic tiles

Glazed wall tiles, local approved colour; glazed;

to regular pattern bedding and jointing in

cement mortar (1:4). Grouting joints with

matching colour cement

D 200 x 200 x 6 mm coloured ceramic tiles to

 wall surfaces

PAINTING AND DECORATION

Prepare and apply one coat PVA based

Emulsion Paint to crown paints or equal and 

approved to:-

E Plastered wall surfaces 336 SM

F Beams 68 SM

Carried to collection

AB/16



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

INTERNAL FINISHES

COLLECTION

Brought forward form page    AB/15

Brought forward form page    AB/16

TOTAL FOR INTERNAL FINISHES CARRIED TO SUMMARY

AB/17



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

ELEMENT NO.9

EXTERNAL FINISHES 

A 15mm Thick cement sand (1:4) rendering to wall; 

wood float finish 88 SM

Prepare and apply three coats of quality gloss paint to:

B Rendered wall surfaces 88 SM

C External keying. 244 SM

TOTAL FOR EXTERNAL FINISHES CARRIED TO SUMMARY

AB/18



ITEM DESCRIPTION QTY UNIT RATE AMOUNT

SUMMARY

PAGE NO.

1 SUBSTRUCTURES AB/4

2 SUPERSTRUCTURE  AB/5

3 EXTERNAL WALLS AB/6

4 INTERNAL WALLS AB/7

5 ROOF AND RAINWATER DISPOSAL AB/10

6 WINDOWS AB/11

7 DOORS AB/14

8 INTERNAL FINISHES AB/17

9 EXTERNAL FINISHES AB/18

10 PROVISIONAL SUMS

Allow a Sum of Kshs…………   for Project Management SUM 200,000   

Allow a SUM of KShs. ………………. for Electrical works. SUM 300,000   

Allow a SUM of KShs. ……………... for Mechanical works. SUM 300,000   

Allow a SUM of KShs. ………………... For Fittings & Fixtures SUM 300,000   

Allow a SUM of KShs. ……………... For Drainage and 

Sewerage system works.

SUM 300,000   

SUB TOTAL FOR PROPOSED  1NO DORMITORY 

TOTAL FOR PROPOSED  2NO DORMITORY 

AB/19



SEPTIC TANK,SOAK PIT AND ASSOCIATED WORKS COUNTY GOVERNMENT  OF NAROK 

ITEM DESCRIPTION BQ QTY UNIT RATE BQ AMOUNT (KSHS)

WASHROOMS SEPTIK TANK,SOAK PIT & 

ASSOCIATED WORKS 

SEPTIC TANK (100m3)

 A Excavate for septic tank in normal soil n.e 1.5m deep. 100 CM

 B Ditto but 1.5-3.0m deep 50 CM

C

Return fill in and ram selected excavated material around 

foundation. 8                CM

D Remove surplus excavated material from site 50              CM

E

 250mm bed of selected hardcore well-compacted and blended 

with fine material 25 mm buck to receive dump proof 

membrane measured separately. 50              SM

F

Approved insecticide treatment as gladiator TC or other 

equally and approved anti-termite treatment with 10 years 

manufacturers guarantee 50              SM

G

 500 gauge diothene or other equal and approved polythen 

sheet being as damp proof membrane laid on blinded hardcore 

with melted laps (measured net no.) allowance made for laps 50              SM

 Concrete (grade 15). 

H 50mm thick blinding under foundations 50              SM

Vibrated reinforced concrete (grade 25). 

I

100 mm thick scum baffle wall reinforced with mesh  BRC 

A142 12              SM

J

200 mm Bed laid on damp proof membrane (measured 

separately) in bays not exceeding 50 square. 50              SM

K

150 mm Suspended slab cover with 600x450mm openings to 

receive manhole covers (ms) 55              SM

TOTAL C/F

WASHROOM



SEPTIC TANK,SOAK PIT AND ASSOCIATED WORKS COUNTY GOVERNMENT  OF NAROK 

ITEM DESCRIPTION BQ QTY UNIT RATE BQ AMOUNT (KSHS)

B/F

A

Steel wire fabric mesh reinforcement to B.54483 Ref: A 142 

and K.S 02-18:1976 in concrete bed (measured net no. 

Allowance made for minimum of 225 mm laps) including 

tying and supporting as required. 50              SM

Sawn Formwork To:

B Edges of surface slab 75-150mm high 45              M

C Surfaces of baffle walls 12              SM

 D Soffites of surface slab cover 55 SM

High Yield Square Twisted Reinforcement

E 8mm ditto 250            KG

F 10mm ditto 500            KG

G 12mm ditto 500            KG

RC WALL CLASS 25

H 200mm thick 15              SM

I 150mm thick ditto. 12              SM

TOTAL C/F

WASHROOM



SEPTIC TANK,SOAK PIT AND ASSOCIATED WORKS COUNTY GOVERNMENT  OF NAROK 

ITEM DESCRIPTION BQ QTY UNIT RATE BQ AMOUNT (KSHS)

B/F

FINISHES

Floor

A 20mm thick c/s screed (1:3) steel trowelled smooth 20              SM

Wall 

Cement Sand 1:3 plaster

B 15mm thick plaster steel trowelled smooth 140            SM

M.S Steps and Covers

C

200x350mm U-shaped step irons at 300c/c plugged into 

masonry. 30              NO

D 450x600mm  light duty cast iron manhole covers to approval 12              NO

DISPOSAL SYSTEM 

Waste Drainage system (from Kiosks to Soak Pit)

E

Excavate trench for drain pipe average 600mm wide not

exceeding 1.0m deep including back filling, cart away and

deposit as directed 60 LM

High Grade Grey uPVC Waste Pipes as 'KEY TERRAIN'

or equally approved

F 50mm PVC Plastic  drain pipe 100 LM

G 110mm PVC Plastic  drain pipe 60 LM

H Extra Over for 110 diameter pipe 90 Degrees bend 15 NO

I Ditto 50mm diameter bend 15 NO

TOTAL C/F

WASHROOM



SEPTIC TANK,SOAK PIT AND ASSOCIATED WORKS COUNTY GOVERNMENT  OF NAROK 

ITEM DESCRIPTION BQ QTY UNIT RATE BQ AMOUNT (KSHS)

B/F -                                         

SOAK PITS

A Excavate pit not exceeding 1500mm deep 90 CM

B Ditto  1500mm - 3000mm deep 90 CM

C Cart away excavated material as directed by project supervisor 50 CM

D

200mm thick approved local stone load bearing foundation  

walling in cement mortar (1:3) 100            SM

E

150 mm Suspended slab cover with 600x450mm openings to 

receive manhole covers (ms) 110            SM

High Yield Square Twisted Reinforcement

F 10mm diameter bars 300            KG

G 450x600mm  light duty cast iron manhole covers to approval 2                NO

H 150mm PVC  perforated   drain pipe 30 M

I 600mm thick crushed stones 60 SM

J 200mm thick compacted murram on polythene sheet 60 SM

K 1000mm thick loose compacted approved soil filling 58 CM

TOTAL C/F

ITEM DESCRIPTION BQ QTY UNIT RATE BQ AMOUNT (KSHS)

B/F -                                         

FOUL DRAINAGE

(From ablution block to septic tank)

WASHROOM



SEPTIC TANK,SOAK PIT AND ASSOCIATED WORKS COUNTY GOVERNMENT  OF NAROK 

A

Excavate trench for drain pipe average 600mm wide not

exceeding 1.0m deep including back filling, cart away and

deposit as directed 50 LM

High Grade Grey uPVC Waste Pipes as 'KEY TERRAIN'

or equally approved

B 50mm PVC Plastic  drain pipe 60 LM

C 110mm PVC Plastic  drain pipe 60 LM

D Extra Over for 110 diameter pipe 90 Degrees bend 20 NO

E Ditto 50mm diameter bend 12 NO

Manholes 

F 200mm thick Masonry Manholes average size 

1000x800x1000mm deep finished to approval including 

earthworks,concrete works 6                NO

G 100mm thick 450x300x300mm deep gully traps 6                NO

SUB TOTAL FOR 1 NO KSHS 

TOTAL  FOR 2 NO CARRIED TO SUMMARY KSHS 

WASHROOM



PROPOSED CONSTRUCTION OF 2 NO DORMITORIES AT MAJI 

MOTO PRYMARY SCHOOL -NAROOSURA MAJIMOTO WARD 

BILL NO. DESCRIPTION AMOUNT (Kshs)

1 PARTICULAR PRELIMINARIES

2 GENERAL PRELIMINARIES

3 CONSTRUCTION OF  2 NO DORMITORIES  BLOCK 

4 CONSTRUCTION OF  SEPTIC TANK

A SUB TOTAL (A)                                                                                  

 ( SUB TOTAL A + B( Contingencies ) + C ( 16% V.A.T)

TOTAL GRAND SUMMARY   CARRED TO THE FORM OF TENDER  KSH 

GRAND SUMMARY OF BILLS OF QUANTITIES

Add 5 % of subtotal of bills for contigencies to be expended in whole ' or in part as directed 

by the Project Manager   ((A) x 0.025).        
B

C Add 16% VAT =  ( SUB TOTAL  A)  X 16%).

SUMMARY PAGE 1 OF 1
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NOTES 
 

 

GENERAL NOTES 

1) ALL DIMENSIONS ARE IN MILLIMETRES UNLESS OTHERWISE STATED. 

2] ONLY FIGURED DIAMENSION TO BE USED AND SHOULD BE READ NOT 

MEASURED. 

 

CONSTRUCTION 

1] SLAB AT GROUND LEVEL TO BE OVER 500 GAUGE POLYTHENE 

SHEETIMG ON 500MM THICK MURRAM BLINDING, ON WELL 

COMPACTED HARD CORE AND THE SOIL TO BE TREATED WITH 

ANTI-TERMITE . 

2] PERMANENT VENTS ABOVE ALL WINDOW AND DOOR OPENINGS. 

3] ALL COLUMN SHOULD BE THE FROM THE FIRST FLOOR . 

STRUCTURAL 

1] ALL R.C. WORK REFER'S TOSTRUCTURAL ENGINEE'S DETAILS AND 

DRAWING. 

2] WALLS LESS THAN 200MM BE REINFORCED WITH HOOP IRON IN 

EVERY ALTERNATE COURSE. 

3] VEGETABLES SOIL TO BE REMOVED BELLOW BUILDING AND PAVED 

SURFACES 

 

 

 

 

 
SOUTH ELEVATION WEST ELEVATION 

MECHANICAL 

1] All plumbing and drainage works to comply with 

P.H. specifications. 

2] Drainage passing beaneth buildings and drive ways 

should be enclosed in 150mm concrete sorround. 

3] All underground foul & waste drain pipes shall be of P.V.C, to 

comply with BS. 5255 

4] All inspection chamber covers and frames shall be cast iron 

to comply with BS.497. 

5] Storm water drain pipes to comply with BS. 556. 

6] Testing pipes to co-odinated with electrical conduites. 

 

REVISIONS 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
PRE-CAST CONC. VENT. 

BLOCKS. 

 
 

 
NORTH ELEVATION EAST ELEVATION 
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  ROOF COVERING  

1. G.C.I ridge cap gauge 30 

2. G.C.I sheet gauge 30 

3. 75 x 50mm purlins 

4. 150 x 50mm rafters 

5. 150 x 50mm collar 
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CORRIDOR 

6. 100 x 50mm ties & struts 

7. 150 x 50mm tie beams 

8. 100 x 50mm wall plate 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
200 X 25mm chamfered fascia board 

 
300 x 150mm r.c. concrete ring beam 

[1:2:4/20/20] 

steel casement window 

2,250  
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bed bunk bed bunk 
150mm thick stone walling bedded on 

[1:3] 
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bed bunk 07 
 
 
 

 
bed bunk 

bed bunk 06 06 05 

bed bunk 

 
 

 
225mm stone walling beddedon mortar[ 1:4] 

600 x 200mm conc. foundation slab[ 1:2:4/20] 

1. 100mm high skirting 

2. 25mm screed 

3. 100mm floor slab [B.R.C A142 in mix 1:3:6/Q] 

4. 50mm murrum blinding 

plinth wall PROPOSED TYPICAL 96 CAPACITY 

DORMITORY 
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SECTION (X-X)

SECTION (Z-Z)

SOAKPIT DETAIL

VARIATIONS TABLE

GENERAL
-All dimensions are shown in metres and millimetres unless otherwise specified.
-Drawings are not to be scaled.
-Contractor must check and verify all dimensions on site before commencement of
any work

CIVIL WORKS
-All slabs at ground level to be poured over 1000 gauge polythene sheeting on 50mm
stone dust, on hardcore.
-All soil under slabs and all around external foundations to be treated for termite
control.
-All soils on cut embarkments to be stabilized and the slope not to exceed the
natural angle of refuse.

MECHANICAL
-All plumbing and drainage to comply with county government specifications
-All service ducts to accessible from all floors
-Drains passing beneath buildings and driveways to be in 150mm concrete
-All underground foul and waste drain pipes shall comply with BSS5255.
-All inspection chambers covers and framing shall be cast iron to comply with BS497
table 2 grade A
-The storm water pipe to comply with BS 556
-The minimum slope in the drain to be 1%
-No chases will be allowed in the slabs for the pipes.
-Sleeves will be allowed with written approval of the S.E
-No cutting of concrete without the express approval of the Arch or S.E
-All testing of pipes must be completed before plastering
-All mechanical work must be cordinated with electrical works and any conflicts
cleared before works begin.

REVISIONS.

NO.DATE

SALAASH. JK ( B.L. ARCH  &  M .ARCH).

STRUCTURAL
-All R.C work refer to Structural Engineer's detail.
-Depth of the foundation to be determined on site to S.E approval
-All walls less than 200mm thick to be reinforced with hoop irons at every
alternate course.
-All adjacent RC work and masonry walls to be tied with strap irons at every course

FIRE APPLIANCES AND SAFETY
-Design is in compliance with NFPA 10 standard
-6No Dry powder of portable fire extinguishers
-3No carbon Dioxide of portable fire extinguishers
-4No Sand backets of portable fire extinguishers
-Design is in compliances with NFPA 30 flammable and combustible code
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