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SECTION I INVITATION TO TENDER
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TENDER No. KeNHA/2884/2025

UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP — SHINYALU — CHEPSONOI
(B12) ROAD

The Kenya National Highways Authority (KeNHA) is a State Corporation established under the Kenya
Roads Act, 2007, with the responsibility for the management, development, rehabilitation and
maintenance of national roads.

The Authority invites bids from eligible construction companies registered with the National
Construction Authority (NCA) in Category 1 or equivalent for foreign contractors (however the
successful tenderer shall register with the NCA before the signing of the contract) for the UPGRADING
TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP — SHINYALU — CHEPSONOI (B12) ROAD to be

funded through the Government of Kenya Development Fund.

SCOPE OF WORK

The scope of works shall be as described in the tender document.

QUALIFICATION FOR TENDERING
Mandatory Requirements

The following MUST be submitted together with the bid;

1. Copy of Certificate of Incorporation or Certificate of Compliance for Foreign Contractors.

Copy of Valid Annual Practicing Licence with the National Construction Authority in the class

specified above for Citizen Contractors.

Copy of Valid Tax Compliance Certificate

4. Copy of a recent CR12 form (or its equivalent for international firms) issued by the Registrar

of Companies, showing the list of directors and ownership structure. The CR1Z2 form must be

dated nof earlier than six (6) months from the bid submission deadline.

Bidders must sequentially serialize all pages for each bid document submitted.

6. The tender must be accompanied by a Kenya Shillings Five Million Only (Kshs 5,000,000.00)
Tender Security.

»

9

Other Requirements
As specified in the tender documents, covering the following: -

1. Similar previous experience.

2. Equipment holding as per Appendix 1.

3. Professional and technical personnel.

4. Current work load, Litigation history and_Current Sworn Affidavit (i.e. dated within three
months of the tender opening date)

5. Eligibility

a. Director (s) bidding under different companies for the same tender shall be
disqualified
b. Director (s) bidding under different companies should not participate in more than
Two (2) tenders
C. Only those bidders registered in the NCA 1 category (as indicated in the tender
document) shall bid as a Single Domestic bidder or its equivalent in case of Foreign
Contractors.

d. Bidders to comply with Section 157 of the Public Procurement and Asset Disposal Act, 2015
(PPADA, 2015) on participation of candidates in preference and reservations
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e. Bidders with history of Non-~performance (e.g., failure to complete the projects in the last three
(3) Financial Years, notice of termination or termination of contracts in the last three (3)
Financial Years will be disqualified.

1. Additional Notes

i.  Procurement Method:

e Procurement shall be based on the post qualification method, and the above details
must be submitted with the priced bid.
ii.  Document Verification

e All submitted documents may be verified with the issuing agencies to confirm their
authenticity.
o KeNHA reserves the right to verify all submitted documents.
ili. Canvassing
e Any form of canvassing will lead to disqualification.

There shall be a mandatory Pre-Tender site visits on date, time and meeting venue as detailed in the
Tender Notice Advert

NOTE:
Every Bidder shall be represented by one Technical Person with a Minimum qualification of a
Bsc/Btech in Civil/Highway Engineering. The Individual SHALL bring along the following in hard
copies:
1. Original ID/Passport and a CERTIFIED Copy
2. CERTIFIED copy of Degree Certificate
3. CERTIFIED Copy of Registration Certificate and proof of current subscription by Engineers
Board of Kenya (EBK) / Institute of Engineers of Kenya (IEK)
4. Original Introductory letter bearing the Company letterhead and an Official Stamp authorizing
them to represent them in the specific pre-tender site visit/Pre~-Tender Conference. The letter
shall be duly signed. Photocopies or any other media shall not be accepted.

e The copies of ID/Passport, Academic Certificates, Professional Registration Certificate,
proof of current subscription SHALL be certified by commissioner of oaths or Notaries
public

e All the above documents shall be retained by the Procuring Entity’s and may be verified
later for authenticity.

One (1) person shall only represent one (1) company per Tender.
The detailed tender notice is available in the KeNHA website and Public Procurement Information
Portal (PPIP). Clarifications and Questions may be sent to procurement@kenha.co.ke as indicated in
the Tender Notice.
NOTE:
1. Every bidder shall make their own arrangements to familiarize themselves with the site
conditions and the Road and its features.
2. Clarity on Serialization of Tender Documents by Prospective Bidders
Please note that all pages of the tender documents submitted by bidders shall be sequentially
serialized numerically that is; 1,2,3,4,5...etc. The serialization shall be undertaken by the
bidder, by doing fresh numbering on its documents. The pagination of the tender documents
as downloaded from the KeNHA website should not be used as a means of Serialization. The
bidder’s serialization should follow the same logical sequence from the first page to the end.

Interested eligible candidates may obtain further information and inspect tender documents from the
Kenya National Highways Authority Headquarters, Barabara Plaza during normal working hours.
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A complete set of tender documents may be obtained by interested tenderers from the Kenya National
Highways Authority website: www.kenha.co.ke or PPIP portal: www.fenders.go.ke free of charge.
Bidders are encouraged to download tender documents to minimise physical visits to KeNHA
Headquarters Office.

Completed tender documents are to be enclosed in plain sealed envelope clearly marked with tender
name, reference number and submitted to: -

Deputy Director — Supply Chain Management
Kenya National Highways Authority Headquarters, Barabara Plaza,
Jomo Kenyatta International Airport (JKIA), Nairobi, Off Mazao Road,
Block C ~ 2nd Floor Board Room.

or

deposited in the Tender Box at the reception area, KeNHA - Block C - 2nd Floor Board Room so as to
be received on or before the date and time indicated in the Tender Notice.

All interested bidders are required to continually check the Kenya National Highways Authority
website: www.kenha.co.ke for any tender addendums or clarifications that may arise before
submission date specified in the Tender Notice.

Tenders will be opened immediately thereafter in the presence of Tenderers/Representatives who wish
to attend at the Kenya National Highways Authority Headquarters, Barabara Plaza, Jomo Kenyatta
International Airport (JKIA), Nairobi, Off Mazao Road, Block C ~ 2nd Floor Board Room.

Deputy Director, Supply Chain Management
For: DIRECTOR GENERAL
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PART1 TENDERING PROCEDURES
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SECTION II - INSTRUCTIONS TO TENDERERS

21

22

23

24

31

32

33

GENERAL PROVISIONS

Scope of Tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works
Contract as described in the tender documents. The name, identification, and number of lots (contracts)
of this Tender Document are specified in the TDS.

Fraud and Corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset
Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a
person shall include a declaration that the person shall not engage in any corrupt or fraudulent practice
and a declaration that the person or his or her sub-contractors are not debarred from participating in
public procurement proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding
collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be
required to complete and sign the “Certificate of Independent Tender Determination” annexed to the
Form of Tender.

Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect
all accounts, records and other documents relating to any initial selection process, pre-qualification
process, tender submission, proposal submission, and contract performance (in the case of award), and
to have them audited by auditors appointed by the Procuring Entity.

Unfair Competitive Advantage -Fairness and transparency in the tender process require that the firms
or their Affiliates competing for a specific assignment do not derive a competitive advantage from
having provided consulting services related to this tender. To that end, the Procuring Entity shall
indicate in the Data Sheet and make available to all the firms together with this tender document all
information that would in that respect give such firm any unfair competitive advantage over competing
firms.

Eligible Tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT
3.8, or an individual or any combination of such entities in the form of a joint venture (JV) under an
existing agreement or with the intent to enter into such an agreement supported by a letter of intent. In
the case of a joint venture, all members shall be jointly and severally liable for the execution of the
entire Contract in accordance with the Contract terms. The JV shall nominate a Representative who
shall have the authority to conduct all business for and on behalf of any and all the members of the JV
during the tendering process and, in the event the JV is awarded the Contract, during contract
execution. Members of a joint venture may not also make an individual tender, be a subcontractor in a
separate tender or be part of another joint venture for the purposes of the same Tender. The maximum
number of JV members shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they
have a substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public
Officers are also not allowed to participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall
be disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this
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34

35

36

37

38

39

tendering process, if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer;
or

b) Receives or has received any direct or indirect subsidy from another tenderer; or
¢) Has the same legal representative as another tenderer; or

d) Has a relationship with another tenderer, directly or through common third parties, that puts it in
a position to influence the tender of another tenderer, or influence the decisions of the Procuring
Entity regarding this tendering process; or

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or directly related
to consulting services for the preparation or implementation of the contract specified in this
Tender Document; or

h) Has a close business or personal relationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:
i) are directly or indirectly involved in the preparation of the Tender document or specifications
of the Contract, and/or the Tender evaluation process of such contract; or
ii) May be involved in the implementation or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to the Procuring
Entity throughout the tendering process and execution of the Contract.

A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A tenderer
that is proven to have been involved in any of these practices shall be automatically disqualified.

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender,
except for permitted alternative tenders. This includes participation as a subcontractor in other Tenders.
Such participation shall result in the disqualification of all Tenders in which the firm is involved.
Members of a joint venture may not also make an individual tender, be a subcontractor in a separate
tender or be part of another joint venture for the purposes of the same Tender. A firm that is not a
tenderer or a JV member may participate as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted,
incorporated or registered in and operates inconformity with the provisions of the laws of that country,
as evidenced by its articles of incorporation (or equivalent documents of constitution or association)
and its registration documents, as the case may be. This criterion also shall apply to the determination
of the nationality of proposed subcontractors or sub-consultants for any part of the Contract including
related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender
or be awarded a contract. The list of debarred firms and individuals is available from the website of
PPRA www.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender

and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet the following

conditions, i.e. if it is:

i) A legal public entity of Government and/or public administration,

ii) financially autonomous and not receiving any significant subsidies or budget support from any
public entity or Government, and

iii) Operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprise to enable it compete with firms in the private sector on an equal basis.

Firms and individuals shall be ineligible if their countries of origin are:
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a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or

b) by an act of compliance with a decision of the United Nations Security Council taken under
Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person, or
entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as
the Procuring Entity shall reasonably request.

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies,
local subcontracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer
shall provide in its tender documentary evidence that this requirement is met. Foreign tenderers not
meeting this criterion will be automatically disqualified. Information required to enable the Procuring
Entity determine if this condition is met shall be provided for this purpose in “SECTION III-
EVALUATION AND QUALIFICATION CRITERIA, Item 9.

3.11 Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if the
tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent
ownership by Kenyan citizens. JVs are considered as foreign tenderers if the individual member firms
are not registered in Kenya or if are registered in Kenya and have less than 51 percent ownership by
Kenyan citizens. The JV shall not subcontract to foreign firms more than 10 percent of the contract
price, excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate before
they can undertake any construction works in Kenya. Registration shall not be a condition for tender,
but it shall be a condition of contract award and signature. A selected tenderer shall be given
opportunity to register before such award and signature of contract. Application for registration with
National Construction Authority may be accessed from the website www.nca.go.ke.

313 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings
which may prevent, distort or lessen competition in provision of services are prohibited unless they
are exempt in accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be
required to seek for exemption from the Competition Authority. Exemption shall not be a condition
for tender, but it shall be a condition of contract award and signature. A JV tenderer shall be given
opportunity to seek such exemption as a condition of award and signature of contract. Application for
exemption from the Competition Authority of Kenya may be accessed from the website
www.cak.go.ke.

3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax
obligations by producing a valid tax compliance or valid tax certificate issued by the Kenya Revenue
Authority.

4. Eligible Goods, Equipment, and Services

41 Goods, equipment and services to be supplied under the Contract may have their origin in any country
that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be required to
provide evidence of the origin of Goods, equipment and services.

42 Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

5.  Tenderer's Responsibilities

51 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and
the Procuring Entity will in no case be responsible or liable for those costs.
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52

53

54

6.1

62

6.3

64

71

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the Site of the Works and its surroundings and obtain all information that may be necessary for
preparing the tender and entering into a contract for construction of the Works. The costs of visiting
the Site shall be at the tenderer's own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to
enter up on its premises and lands for the purpose of such visit. The Tenderer shall indemnify the
Procuring Entity against all liability arising from death or personal injury, loss of or damage to
property, and any other losses and expenses incurred as a result of the examination and inspection.

The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or required.

CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and
which should be read in conjunction with any Addenda issued in accordance with ITT10.

PART 1: Tendering
Procedures Section I:
Instructions to Tenderers
Section II: Tender Data Sheet
(TDS)

Section III: Evaluation and Qualification
Criteria Section IV: Tendering Forms

PART 2: Works'
Requirements Section V:
Bills of Quantities Section
VI: Specifications Section
VII: Drawings

PART3: Conditions of Contract and Contract
Forms Section VIII: General Conditions
(GCCO) Section IX: Particular Conditions of
Contract Section X: Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.

Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the
completeness of the Tender document, responses to requests for clarification, the minutes of a pre-
arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender document
in accordance with ITT 10. In case of any contradiction, documents obtained directly from the
Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender
Document and to furnish with its Tender all information and documentation as is required by the
Tender document.

Clarification of Tender Document, Site Visit, Pre-Tender Meeting

Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in
writing at the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-
Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity will respond in
writing to any request for clarification, provided that such request is received no later than the period
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72

73

74

75

81

82

83

specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward
copies of its response to all tenderers who have acquired the Tender D documents in accordance with
ITT 7.4, including a description of the inquiry but without identifying its source. If so specified in the
TDS, the Procuring Entity shall also promptly publish its response at the web page identified in the
TDS. Should the clarification result in changes to the essential elements of the Tender Documents, the
Procuring Entity shall amend the Tender Documents following the procedure under ITT 8 and ITT
22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and
inspect the site(s) of the required contracts and obtain all information that may be necessary for
preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense. The Procuring
Entity shall specify in the TDS if a pre- arranged Site visit and or a pre-tender meeting will be held,
when and where. The Tenderer's designated representative is invited to attend a pre-arranged site visit
and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting
will be to clarify issues and to answer questions on any matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later
than the period specified in the TDS before the meeting.

Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the
text of the questions asked by Tenderers and the responses given, together with any responses prepared
after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender
Documents. Minutes shall not identify the source of the questions asked.

The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the pre-arranged
site visit and those of the pre-tender meeting at the web page identified in the TDS. Any modification
to the Tender Documents that may become necessary as a result of the pre-arranged site visit and those
of the pre-tender meeting shall be made by the Procuring Entity exclusively through the issue of an
Addendum pursuant to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance
at the pre-arranged site visit and the pre-tender meeting will not be a cause for disqualification of a
Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the
Tender Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to
all who have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall
also promptly publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity should extend the deadline for the submission of Tenders, pursuant to
ITT 22.2.

C. PREPARATION OF TENDERS

9.

10.

Cost of Tendering

The Tenderer shall meet all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome
of the tendering process.

Language of Tender

The Tender, as well as all correspondence and documents relating to the tender exchanged by the
tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and
printed literature that are part of the Tender may be in another language provided they are accompanied
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11.

11.1

112

12.1

122

13.

13.1

by an accurate and notarized translation of the relevant passages into the English Language, in which
case, for purposes of interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
¢) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;

d) Alternative Tender, if permissible, in accordance with ITT 13;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the
Tenderer, in accordance with ITT 20.3;

f)  Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to perform the Contract if its Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;

h) Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the
Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint
Venture Agreement in the event of a successful Tender shall be signed by all members and submitted
with the Tender, together with a copy of the proposed JV Agreement. Change of membership and
conditions of the JV prior to contract signature will render the tender liable for disqualification.

Form of Tender and Schedules

The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any
alterations to the text, and no substitutes shall be accepted except as provided under ITT 20.3. All
blank spaces shall be filled in with the information requested. The Tenderer shall chronologically
serialize all pages of the tender documents submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any,
paid or to be paid to agents or any other party relating to this Tender.

Alternative Tenders

Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

132 When alternative times for completion are explicitly invited, a statement to that effect will be included

133

in the TDS, and the method of evaluating different alternative times for completion will be described
in Section III, Evaluation and Qualification Criteria.

Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in
the Tender Documents and shall further provide all information necessary for a complete evaluation of
the alternative by the Procuring Entity, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction methodology and other relevant details.
Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the
basic technical requirements shall be considered by the Procuring Entity.

134 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for

14.

specified parts of the Works, and such parts will be identified in the TDS, as will the method for their
evaluating, and described in Section VII, Works' Requirements.

Tender Prices and Discounts
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14.1

142

143

144

145

146

14.7

15.

15.1

152

153

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender
and in the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities.
Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates
for other items in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An
item not listed in the priced Bill of Quantities shall be assumed to be not included in the Tender, and
provided that the Tender is determined substantially responsive notwithstanding this omission, the
average price of the item quoted by substantially responsive Tenderers will be added to the Tender
price and the equivalent total cost of the Tender so determined will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price of the
Tender, including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of
Tender, in accordance with ITT 12

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the Conditions
of Contract, excepting cases where the contract is subject to fluctuations and adjustments, not fixed
price. In such a case, the Tenderer shall furnish the indices and weightings for the price adjustment
formulae in the Schedule of Adjustment Data and the Procuring Entity may require the Tenderer to
justify its proposed indices and weightings.

Where tenders are being invited for individual lots (contracts) or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify
in their Tender the price reductions applicable to each package, or alternatively, to individual Contracts
within the package. Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders
for all lots (contracts) are opened at the same time.

All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause,
as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates
and prices and the total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the
Tenderer in the Bill of Quantities, entirely in Kenya shillings

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied
from outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in
the TDS) indicate in the Appendix to Tender the percentage(s) of the Tender Price (excluding
Provisional Sums), needed by the Tenderer for the payment of such foreign currency
requirements, limited to no more than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and
the percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to
Tender and shall be based on the exchange rate provided by the Central Bank of Kenya on the date
30 days prior to the actual date of tender opening. Such exchange rate shall apply for all foreign
payments under the Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction,
their local and foreign currency requirements, and to substantiate that the amounts included in the unit
rates and prices and shown in the Schedule of Adjustment Data in the Appendix to Tender are
reasonable, in which case a detailed breakdown of the foreign currency requirements shall be provided
by Tenderers.
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16. Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment,
personnel, schedule and any other information as stipulated in Section IV, Tender Forms, insufficient
detail to demonstrate the adequacy of the Tenderer's proposal to meet the work's requirements and the
completion time.

17. Documents Establishing the Eligibility and Qualifications of the Tenderer

171 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish
Tenderer's eligibility in accordance with ITT 4.

172 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to
perform the Contract the Tenderer shall provide the information requested in the corresponding
information sheets included in Section IV, Tender Forms.

173 If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

174 Tenderers shall be asked to provide, as part of the data for qualification, such information, including
details of ownership, as shall be required to determine whether, according to the classification
established by the Procuring Entity, a particular contract or group of contractors qualifies for a margin
of preference. Further the information will enable the Procuring Entity identify any actual or potential
conflict of interest in relation to the procurement and/or contract management processes, or possibility
of collusion between tenderers, and there by help to prevent any corrupt influence in relation to the
procurement process or contract management.

175 The purpose of the information described in ITT 17.2 above overrides any claims to confidentiality
which a tenderer may have. There can be no circumstances in which it would be justified for a tenderer
to keep information relating to its ownership and control confidential where it is tendering to undertake
public sector work and receive public sector funds. Thus, confidentiality will not be accepted by the
Procuring Entity as a justification for a Tenderer's failure to disclose, or failure to provide required
information on its ownership and control.

176 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring
Entity may request in relation to ownership and control which information on any changes to the
information which was provided by the tenderer under ITT 6.4. The obligations to require this
information shall continue for the duration of the procurement process and contract performance and
after completion of the contract, if any change to the information previously provided may reveal a
conflict of interest in relation to the award or management of the contract.

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurate as at the date of provision to the Procuring Entity. In submitting the information required
pursuant to these requirements, the Tenderer shall warrant that the information submitted is complete,
current and accurate as at the date of submission to the Procuring Entity.

178 If atenderer fails to submit the information required by these requirements, its tenderer will be rejected.
Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable
degree the information submitted by a tenderer pursuant to these requirements, then the tender will be
rejected.

179 1If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring
Entity (whether through its own enquiries, through notification by the public or otherwise), shows
any conflict of interest which could materially and improperly benefit the tenderer in relation to the
procurement or contract management process, then:

i)  If the procurement process is still on going, the tenderer will be disqualified from the procurement
process,

ii) If the contract has been awarded to that tenderer, the contract award will be set aside,

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of
whether the tenderer or any other persons have committed any criminal offence.
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1710 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-

18

of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue
unless the tenderer can show to the reasonable satisfaction of the Procuring Entity that any such act
was not material, or was due to genuine error which was not attributable to the intentional act,
negligence or recklessness of the tender.

Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity

period starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring
Entity in accordance with ITT 22). A Tender valid for a shorter period shall be rejected by the
Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity

19.1

192

193

194

195

196

19.7

may request Tenderers to extend the period of validity of their Tenders. The request and the responses
shall be made in writing. If a Tender Security is requested in accordance with ITT 19, it shall also be
extended for thirty (30) days beyond the deadline of the extended validity period. A Tenderer may
refuse the request without forfeiting its Tender security. A Tenderer granting their quest shall not be
required or permitted to modify its Tender.

Tender Security

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender
Security as specified in the TDS, in original form and, in the case of a Tender Security, in the amount
and currency specified in the TDS. A Tender-Securing Declaration shall use the form included in
Section IV, Tender Forms.

If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand guarantee

in any of the following forms at the Tenderer's option:

i) cash;

ii) a bank guarantee;

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory
Authority listed by the Authority; or

iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of
Kenya, from a reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall
have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be
valid for thirty (30) days beyond the original validity period of the Tender, or beyond any period of
extension if requested under ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be
rejected by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers
shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and
furnishing the Performance Security and any other documents required in the TDS. The Procuring
Entity shall also promptly return the tender security to the tenderers where the procurement
proceedings are terminated, all tenders were determined non-responsive or a bidder declines to extend
tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the
successful Tenderer has signed the Contract and furnished the required Performance Security, and
any other documents required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the
Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or
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198

199

19.10

201

202

203

204

205

b) if the successful Tenderer fails to:
i)  sign the Contract in accordance with ITT 47; or

ii) furnish a Performance Security and if required in the TDS, and any other documents required in
the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA
that PPRA debars the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that
submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time
of tendering, the Tender Security or the Tender-Securing Declaration shall be in the names of all
future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT
11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13,
shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the
Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event of any
discrepancy between the original and the copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to
their business. This may include proprietary information, trade secrets, or commercial or financially
sensitive information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed
by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a
written confirmation as specified in the TDS and shall be attached to the Tender. The name and
position held bye ach person signing the authorization must be typed or printed below the signature.
All pages of the Tender where entries or amendments have been made shall be signed or initialed by
the person signing the Tender.

In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on
behalf of the JV, and so as to be legally binding on all the members as evidenced by a power of
attorney signed by their legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the
person signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS

21.

211

Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in

a single sealed container bearing the name and Reference number of the Tender, addressed to the

Procuring Entity and a warning not to open before the time and date for Tender opening date. Within

the single envelope, package or container, the Tenderer shall place the following separate, sealed

envelopes:

a) 1in an envelope or package or container marked “ORIGINAL”, all documents comprising the
Tender, as describedinlTT11; and

b) in an envelope or package or container marked “COPIES” all required copies of the Tender; and
c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant:

i) in an envelope or package or container marked “ORIGINAL - ALTERNATIVE
TENDER?”, the alternative Tender; and
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212

22

241

242

243

25.1

ii) 1n the envelope or package or container marked “COPIES-ALTERNATIVE TENDER”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and

¢) Bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will
assume no responsibility for the misplacement or premature opening of the Tender. Tenders that were
misplaced or opened prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later
than the date and time also specified in the TDS. When so specified in the TDS, Tenderers shall have
the option of submitting their Tenders electronically. Tenderers submitting Tenders electronically
shall follow the electronic Tender submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations
of the Procuring Entity and Tenderers previously subject to the deadline shall thereafter be subject to
the deadline as extended.

Late Tenders

The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of
tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline
for submission of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

Withdrawal, Substitution, and Modification of Tenders

A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a

written notice, duly signed by an authorized representative, and shall include a copy of the

authorization in accordance with ITT 20.3, (except that withdrawal notices do not require copies).

The corresponding substitution or modification of the Tender must accompany the respective written

notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices
do not require copies), and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the
Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the Tenderer
on the Form of Tender or any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and
read out all Tenders received by the deadline, at the date, time and place specified in the TDS, in the
presence of Tenderers' designated representatives and anyone who chooses to attend. Any specific
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253

254

255

256

257

258

259

electronic Tender opening procedures required if electronic Tendering is permitted in accordance
with ITT 22.1, shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall
be permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out attender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned
to the Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice
contains a valid authorization to request the substitution and is read out at Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding
Tender No. Tender modification shall be permitted unless the corresponding modification notice
contains a valid authorization to request the modification and is read out at Tender opening.

Next, all remaining envelopes shall be opened on eata time, reading out: the name of the Tenderer
and whether there is a modification; the total Tender Price, per lot (contract) if applicable, including
any discounts and alternative Tenders; the presence or absence of a Tender Security or Tender-
Securing Declaration, if required; and any other details as the Procuring Entity may consider
appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall
be considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be
decided on by the tender opening committee) are to be initialed by the members of the tender opening
committee attending the opening.

At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject
any Tender (except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) The Tender Price, per lot (contract) if applicable, including any discounts;

¢) any alternative Tenders;

d) the presence or absence of a Tender Security, if one was required.

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission
of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A
copy of tender opening register shall be issued to a tenderer upon request.

E. Evaluation and Comparison of Tenders

26.

261

262

263

Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderers or any other persons not officially concerned with the Tender process until
information on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT
43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract
award decisions may result in the rejection of its tender.

Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer
wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in
writing.
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292

293

294

30.1

302

Clarification of Tenders

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender,
given a reasonable time for a response. Any clarification submitted by a tenderer that is not in response
to a request by the Procuring Entity shall not be considered. The Procuring Entity's request for
clarification and the response shall be in writing. No change, including any voluntary increase or
decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to
confirm the correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the
tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring
Entity's request for clarification, its Tender may be rejected.

Deviations, Reservations, and Omissions

During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender document;

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of
the requirements specified in the tender document; and

¢) “Omission” is the failure to submit part or all of the information or documentation required in
the Tender document.

Determination of Responsiveness

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of
the tender itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one
that, if accepted, would:

a)  Affect in any substantial way the scope, quality, or performance of the Works specified in the
Contract; or

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's
rights or the tenderer's obligations under the proposed contract; or

¢) ifrectified, would unfairly affect the competitive position of other tenderers presenting
substantially responsive tenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with
ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been met without
any material deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of the
material deviation, reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer

submit the necessary information or documentation, within a reasonable period of time, to rectify

nonmaterial non- conformities in the tender related to documentation requirements. Requesting

information or documentation on such non-conformities shall not be related to any aspect of the price

of the tender. Failure of the tenderer to comply with the request may result in the rejection of its
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tender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be
adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming item or
component in the manner specified in the TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and
shall not be the subject of correction, adjustment or amendment in anyway by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the
following basis:

a) Any error detected if considered a major deviation that affects the substance of the tender,
shall lead to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, sub total
and total bid price shall be considered as a major deviation that affects the substance of the
tender and shall lead to disqualification of the tender as non-responsive. and

c) Ifthere is a discrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.

Conversion to Single Currency

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into a
single currency as specified in the TDS.

Margin of Preference and Reservations

A margin of preference may be allowed only when the contract is open to international competitive
tendering where foreign contractors are expected to participate in the tendering process and where
the contract exceeds the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations
exclusive to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to a specific group of businesses (these groups are Small
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living
with disability, as the case may be), and who are appropriately registered as such by the authority to
be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically
indicates that only businesses or firms belonging to the specified group are eligible to tender. No
tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and in the
Tender documents, the invitation to tender will be open to all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific
elements of the Works by subcontractors selected/nominated by the Procuring Entity. Incase the
Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed by the
Subcontractor and the Procuring Entity. The main contract shall specify the working arrangements
between the main contractor and the nominated subcontractor.

Tenderers may propose subcontracting upto the percentage of total value of contracts or the volume
of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified
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37.

for their parts of the Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works
unless their specialized parts of the Works were previously designated so by the Procuring Entity in
the TDS as can be met by subcontractors referred to hereafter as 'Specialized Subcontractors', in
which case, the qualifications of the Specialized Subcontractors proposed by the Tenderer may be
added to the qualifications of the Tenderer.

Evaluation of Tenders

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the
Lowest Evaluated Tender in accordance with ITT 40.

To evaluate a Tender, the Procuring Entity shall consider the following:

a) Price adjustment in accordance with ITT 31.1(ii1); excluding provisional sums and
contingencies, if any, but including Day work items, where priced competitively;

b) Price adjustment due to discounts offered in accordance with ITT 14.4;

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single
currency in accordance with ITT 32;

d) price adjustment due to quantifiable non-material non-conformities in accordance with ITT 30.3;
and

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and
Qualification Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over
the period of execution of the Contract, shall not be considered intender evaluation.

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or
more lots (contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The
methodology to determine the lowest evaluated tenderer or tenderers based one lot (contract) or based
on a combination of lots (contracts), will be specified in Section III, Evaluation and Qualification
Criteria. In the case of multiple lots or contracts, tenderer will be will be required to prepare the
Eligibility and Qualification Criteria Form for each Lot.

Comparison of Tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders
established in accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

Abnormally Low Tenders and Abnormally High

Tenders Abnormally Low Tenders

371

372

373

An Abnormally Low Tender is one where the Tender price, in combination with other elements of the
Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards
to the Tenderer's ability to perform the Contract for the offered Tender Price or that genuine
competition between Tenderers is compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek
written clarifications from the Tenderer, including detailed price analyses of its Tender price in
relation to the subject matter of the contract, scope, proposed methodology, schedule, allocation of
risks and responsibilities and any other requirements of the Tender document.

After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price,
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the Procuring Entity shall reject the Tender.

Abnormally High Tenders

374

375
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381
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3.

391

392

An abnormally high tender price is one where the tender price, in combination with other constituent
elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is
concerned that it (the Procuring Entity) may not be getting value for money or it may be paying too
high a price for the contract compared with market prices or that genuine competition between
Tenderers is compromised.

In case of an abnormally high price, the Procuring Entity shall make a survey of the market prices,

check if the estimated cost of the contract is correct and review the Tender Documents to check if the

specifications, scope of work and conditions of contract are contributory to the abnormally high

tenders. The Procuring Entity may also seek written clarification from the tenderer on the reason for

the high tender price. The Procuring Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's budget
considerations.

ii)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract
based on revised estimates, specifications, scope of work and conditions of contract, as the case
may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause competent
Government Agencies to institute an investigation on the cause of the compromise, before
retendering.

Unbalanced and/or Front-Loaded Tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide
written clarifications. Clarifications may include detailed price analyses to demonstrate the
consistency of the tender prices with the scope of works, proposed methodology, schedule and any
other requirements of the Tender document.

After the evaluation of the information and detailed price analyses presented by the Tenderer, the
Procuring Entity may as appropriate:

a) accept the Tender; or

b) require that the total amount of the Performance Security be increased at the expense of the
Tenderer to a level not exceeding a 10% of the Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too
much for undelivered works; or

d) reject the Tender,
Qualifications of the Tenderer

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected
as having submitted the lowest evaluated cost and substantially responsive Tender, meets the
qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities,
affiliates, subcontractors (other than Specialized Subcontractors if permitted in the Tender document),
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393

41.

or any other firm(s) different from the Tenderer.

An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A
negative determination shall result in disqualification of the Tender, in which event the Procuring
Entity shall proceed to the Tenderer who offers a substantially responsive Tender with the next lowest
evaluated price to make a similar determination of that Tenderer's qualifications to perform
satisfactorily.

Lowest Evaluated Tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest
Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the
Qualification Criteria and whose Tender has been determined to be:

a) Most responsive to the Tender document; and

b) The lowest evaluated price.

Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process
and reject all Tenders at any time prior to Contract Award, without there by incurring any liability to
Tenderers. In case of annulment, all Tenders submitted and specifically, Tender securities, shall be
promptly returned to the Tenderers.

F. AWARD OF CONTRACT

Q.

421

P2

45.

Award Criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

Notice of Intention to enter into a Contract

Upon award of the contract and prior to the expiry of the Tender Validity Period the Procuring Entity
shall issue a Notification of Intention to Enter into a Contract/Notification of award to all tenderers
which shall contain, at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b) the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is
addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) the expiry date of the Standstill Period; and

e) instructions on how to request a debriefing and/or submit a complaint during the stand still period;

Stand still Period
The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow
any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill

Period shall not apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to
each Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

Debriefing by the Procuring Entity
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49.

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in
ITT 43, an unsuccessful tenderer may make a concern(s) regarding their tender. The Procuring Entity
shall provide the debriefing within five days of receipt of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear
its own costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in
ITT 42.1, upon addressing a complaint that has been filed within the Standstill Period, the Procuring
Entity shall transmit the Letter of Award to the successful Tenderer. The letter of award shall request
the successful tenderer to furnish the Performance Security within 21 days of the date of the letter.

Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon
the parties meeting their respective statutory requirements, the Procuring Entity shall send the
successful Tenderer the Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign,
date, and return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award and
before expiry of the tender validity period.

Performance Security

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the
successful Tenderer shall furnish the Performance Security and, any other documents required in the
TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2 (b), using the
Performance Security and other Forms included in Section X, Contract Forms, or another form
acceptable to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing
that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS or sign the Contract shall constitute sufficient grounds for the
annulment of the award and forfeiture of the Tender Security. In that event the Procuring Entity may
award the Contract to the Tenderer offering the next Best Evaluated Tender.

Performance security shall not be required for contract estimated to cost less than the amount
specified in the Regulations.

Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the
notice shall contain the following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the
selection method used;

c) the name of the successful Tenderer, the final total contract price, the contract duration.

d) dates of signature, commencement and completion of contract;

e) names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender
opening.
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5. Procurement Related Complaint

The procedures for making Procurement-related Complaints shall be specified in the TDS.
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SECTION III - TENDER DATA SHEET (TDS)

The following specific data for the Works and Services to be procured shall complement, supplement,
or amend the provisions in the Instructions to Tenderers (ITT). Whenever there is a conflict, the
provisions herein shall prevail over those in ITT.

A. General

ITTI.1

The reference number of the Invitation to Tender is: KeNHA/2884 /2025
The Procuring Entity is:_Kenya National Highways Authority (KeNHA)
The name of the ITT is: Not Applicable

The number and identification of lots (contracts) comprising this ITT T is:
Not Applicable

The Road is: _ UPGRADING TO BITUMEN STANDARD OF KAKAMEGA AIRSTRIP —
SHINYALU — CHEPSONOI (B12) ROAD

The sections of the Road(s) subject to Rehabilitation Works are:__Not applicable

Construction Works are required as detailed in the scope of works

ITT2.3

The information made available to competing firms is as follows:

NONE
The firms that provided consultancy services for the contract being tendered for are:
ITT2.4
NONE
- Maximum number of members in the JV shall be: NONE.
ITT3.10

Foreign contractors are encouraged to source locally manufactured items/materials and
locally assembled machines, equipment, vehicles, labour etc.

B. Contents of Tender Documents

1T 7.1 i) The Tenderer will submit any request for clarification in writing at the Address
Provided in the detailed Tender Notice
To reach the Procuring Entity not later than 7 days before bid submission
deadline
as indicated in the Tender Notice
ii) The Procuring Entity will publish the response at the Website www.kenha.co.ke
ITT 7.2 Mandatory Site Visit on date, time and meeting venue specified in the Tender Notice
ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not
later than the date specified in TDS- ITT 7.1
ITT 7.5 The Procuring Entity's website where Minutes of the pre-Tender meeting and

the pre- arranged pretender will be published is www.kenha.co.ke
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C. Preparation of Tenders

The Tenderer shall submit the following additional documents in its Tender: 4s

ITP 11.1(h) |~~~ . o >
indicated in the Qualification Form/Criteria
ITT 13.1 Alternative Tenders shall not be considered.
[If alternatives shall be considered, the methodology shall be defined in Section III,
[Evaluation and Qualification Criteria.)}
ITT 13.2 Alternative times for completion shall not be permitted
[TT 13.4 Alternative technical solutions shall be permitted for the following parts of the
p gp
Works: None
ITT 14.5 The prices quoted by the Tenderer shall be: fixed
ITT 15.2 Foreign currency requirements: not allowed.
ITT 18.1 The Tender validity period shall be_ 175 days from the specified date of
opening as indicated in the invitation to Tender
ITT 18.2 a) The Number of days beyond the expiry of the initial tender validity period will
be 60 days.
(b) The Tender price shall be adjusted by the following percentages of the tender
price:
(i) By 0 % of the local currency portion of the Contract price adjusted to
reflect local inflation during the period of extension,
and
(ii) By 0 % the foreign currency portion of the Contract price adjusted to
V g yp p 7
reflect the international inflation during the period of extension.
ITT 19.1 A Bid Security IS required.
The amount and currency of the bid security shall be Five Million Kenya Shillings|
(KShs. 5,000,000.00).
The Bid Security shall be an unconditional demand guarantee issued by a bank.
19.2 (h) The other security is Not Applicable
ITT 19.5 Other documents required are as specified in Form No. 3; Contract Agreement
ITT 19.9 The Procuring Entity will declare the Tenderer ineligible to be awarded contracts by
the Procuring Entity for a period of two (2) years.
ITT 20.1 In addition to the original of the Tender, the number of copies is:_One (1)
ITT 20.3

The written confirmation of authorization to sign on behalf of the Tenderer shall
consist of: Certificate of Independent Tender Determination Part B of Form of
Tender
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D. Submission and Opening of Tenders

ITT 21.3

A tender package or container that cannot fit in the tender box shall be received
follows: shall be received at the Supply Chain Management Offices of the

location specified in the tender notice.

ITT 22.1

(A) For Tender submission purposes only, the Procuring Entity's address is:

As indicated in the Invitation to Tender

Tenders shall not be submitted electronically.

ITT 25.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the
electronic tender submission procedures specified below
(Not Applicable

ITT 25.6

The number of representatives of the Procuring Entity to sign is
/. By all members of the Tender opening committee
/1. In the pages they shall deem appropriate

E. Evaluation, and Comparison of Tenders

ITT 30.3

The adjustment shall be based on the average price of the item or component as
quoted in other substantially responsive Tenders. If the price of the item or
component cannot be derived from the price of other substantially responsive
Tenders, the Procuring Entity shall use its Lowest estimate.

ITT 31.2

The error shall be considered a major deviation that leads to disqualification of
the tender if the percentage of the error (error over the tender price quoted) is:
more than 0% or less than 0%.

ITT 32.1

The currency that shall be used for Tender evaluation and comparison
purposes is-: Kenya Shillings

ITT 33.2

A margin of preference shall apply.

[If a margin of preference applies, the application methodology shall be defined in
Section I1] - Evaluation and Qualification Criteria.]

ITT 33.4

The invitation to tender is extended to the following groups that qualify
for reservations- ALL

ITT 34.1

At this time, the Procuring Entity_does not intend to execute certain specific
parts of the Works by subcontractors selected in advance.

ITT 34.2

Contractor's may propose subcontracting: Maximum percentage of
subcontracting permitted is: 40% of the total contract amount.
Tenderers planning to subcontract more than 10% of total volume of work
shall specify, in the Form of Tender, the activity (ies) or parts of the Works to
be subcontracted along with complete details of the subcontractors and their

qualification and experience.
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ITT 34.3

The parts of the Works for which the Procuring Entity permits Tenderers to
propose Specialized Subcontractors are designated as follows:

For the above-designated parts of the Works that may require Specialized
Subcontractors, the relevant qualifications of the proposed Specialized
Subcontractors will be added to the qualifications of the Tenderer for the
purpose of evaluation. N/A

ITT 35.2 Additional requirements apply. These are detailed in the evaluation criteria
|(d) in Section III, Evaluation and Qualification Criteria.
ITT 37 Abnormally High/low Tenders shall be treated as per the procedure outlined in
Section IV, Evaluation and Qualification Criteria
ITT 38 Unbalanced or Front-loaded Tenders shall be treated as per the procedure
outlined in Section IV, Evaluation and Qualification Criteria
ITT 48.2 Additional requirements are: As detailed in the Qualification Criteria/Form
ITT 49.1

The procedures for making a Procurement-related Complaint are available from
the PPRA website info@ppra.go.ke or complaints @ppra.go.ke. If a Tenderer
wishes to make a Procurement-related Complaint, the Tenderer should submit
its complaint following these procedures, in writing (by the quickest means
available, that is either by hand delivery or email to:

For the attention: Director General
Procuring Entity: Kenya National Highways Authority (KeNHA)
Email address: dg@kenha.co.ke

In summary, a Procurement-related Complaint may challenge any of the
following:

(i)the terms of the Tender Documents; and
(ii)the Procuring Entity's decision to award the contract.
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SECTION IV- EVALUATION AND QUALIFICATION CRITERIA
General Provisions
1 General Provisions

11 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers.
No other factors, methods or criteria shall be used other than specified in this tender document. The
Tenderer shall provide all the information requested in the forms included in Section IV, Tendering
Forms. The Procuring Entity shall use the Standard Tender Evaluation Document for Goods and
Works for evaluating Tenders.

12 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya

Shilling equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on
the last day of the respective calendar year (in which the amounts for that year is to be converted)
was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.

c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3.
Any error in determining the exchange rates in the Tender may be corrected by the Procuring
Entity.

13 Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria,
(i) has been determined to be substantially responsive to the Tender Documents, and (iii) is
determined to have the Lowest Evaluated Tender price shall be selected for award of contract.

2. Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the
eligibility criteria and other requirements in the ITT, and that the tender is complete in all aspects in
meeting the requirements of “Part 2 — Procuring Entity's Works Requirements”, including checking
for tenders with unacceptable errors, abnormally low tenders, abnormally high tenders and tenders
that are front loaded. The Standard Tender Evaluation Report for Goods and Works for evaluating
Tenders provides clear guidelines on how to deal with review of these requirements. Tenders that do
not pass the Preliminary Examination will be considered irresponsive and will not be considered
further.
i.  Financial Capacity:

e The Tenderer shall demonstrate access to, or availability of, liquid assets, unencumbered
real assets, lines of credit, or other financial means (independent of any contractual
advance payment) sufficient to meet the construction cash flow requirement equivalent to
Kshs 300,000,000.00.

ii. Minimum Average Annual Construction Turnover

e The Tenderer shall have a minimum average annual construction turnover of Kshs
600,000,000.00, calculated as the total gross certified payments received for contracts in
progress and/or completed within the last five (5) years, divided by five (5).

iii.  Similar Contracts Executed:

e The Tenderer shall have executed at least two (2) contracts of a similar nature, each with
a minimum value of Kshs 1,000,000,000.00, within the last five (5) years. At least one (1)
contract shall have been satisfactorily and substantially completed (Eighty Per cent) as a
prime contractor or joint venture member within Kenya or the East African Community.
NB:

i.  The total value of outstanding works on the on-going contracts should not exceed
the average annual turnover for the last five years.
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iv.  Contractor’s Representative and Key Personnel:

e The Tenderer shall provide qualified personnel, including a Site Agent, Site Engineers,
Surveyor, Environmentalist, Sociologist and other key staff, as specified in the tender
documents.

v.  Contractor's Key Equipment:

e The Tenderer shall possess the necessary equipment listed in the table “Contractor's
Equipment” below, including but not limited to [specify requirements].

vi.  Other Conditions:

e The Tenderer shall comply with any additional conditions specified in the tender
documents, including environmental, safety, and quality standards.

2.1 ASSESSMENT OF ADEQUACY OF TECHNICAL PROPOSAL WITH REQUIREMENTS (IF APPLICABLE)

The Procuring Entity will evaluate the Technical Proposals of all irresponsive tenders using the following
criteria, sub-criteria, and point system for the evaluation of the Technical Proposals:

1) History of non-performance

ii) financial capability

iii) General and specific experience
iv) Key personnel

v) Contractors Plant and Equipment

vi) Adequacy and quality of the proposed methodology, and work plan in responding to the schedule of
Requirements:

Total points for the five criteria: 100points. The minimum technical score (St) required to pass is: 75points.

Tenderers who score less than the required pass will be automatically disqualified. Tenderers who pass the
technical evaluation will be evaluated further.

3. Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall apply:
1. Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows:

............... N/A...............

2. Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4,
will be evaluated as follows: ..................... N/A

3. Other Criteria; if permitted under ITT 35.2(d): .............cc...n. N/A

4. Multiple Contracts

Delete in its entirety
5. Alternative Tenders (ITT 13.1)
An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works
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Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring

6. Margin of Preference

6.1.1f the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%)
to be loaded one valuated price of the foreign tenderers, where the percentage of shareholding of Kenyan
citizens is less than fifty-one percent (51%).

6.2.Contractors applying for such preference shall be asked to provide, as part of the data for qualification,
such information, including details of ownership, as shall be required to determine whether, according to
the classification established by the Procuring Entity, a particular contract or or group of contractors
qualifies for a margin of preference.

6.3.After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders shall be
assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders to shall be
classified into the following groups:

i)  Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens
hold shares of over fifty one percent (51%).

ii)  Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens
hold shares of less than fifty one percent (51%).

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the
lowest tender, and the lowest evaluated tender in each group shall be further compared with each other.
If, as a result of this comparison, a tender from Group A is the lowest, it shall be selected for the
award. If a tender from Group B is the lowest, an amount equal to the percentage indicated in Item 3.1
of the respective tender price, including unconditional discounts and excluding provisional sums and
the cost of day works, if any, shall be added to the evaluated price offered in each tender from Group
B. All tenders shall then be compared using new prices with added prices to Group Band the lowest
evaluated tender from Group A. If the tender from Group A is still the lowest tender, it shall be
selected for award. If not, the lowest evaluated tender from Group B based on the first evaluation price
shall be selected.

7. Post qualification and Contract award (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to the lowest
evaluated tenderer, subject to confirmation of pre-qualification data, if so required.

b) In case the tender was not subject to post-qualification, the tender that has been determined to
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each
of the following conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow of Kenya
Shillings

ii) Minimum average annual construction turnover of Kenya Shillings 7,000,000,000.00
equivalent calculated as total certified payments received for contracts in progress and/or
completed within the last 5 years.

iii) At least2 of contract(s) of a similar nature executed within Kenya, or the East African
Community or abroad, that have been satisfactorily and substantially completed as a prime
contractor, or joint venture member or sub-contractor each of minimum value Kenya
shillings 1,000,000,000.

iv) Contractor's Representative and Key Personnel, which are specified in the qualification
criteria

v)  Contractors key equipment listed on the table “Contractor's Equipment” below and more
specifically listed as specified in the qualification criteria

vi) Other conditions depending on their seriousness.

c) History of non-performing contracts:
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member of
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d)

a JV in the last 5 years). The required information shall be furnished in the appropriate form.

Pending Litigation

Financial position and prospective long-term profitability of the Single Tenderer, and in the case
the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria
established with respect to Financial Capability under Paragraph (i) above if all pending
litigation will be resolved against the Tenderer. Tenderer shall provide information on pending
litigations in the appropriate form.

Litigation History

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the
last 5 years. All parties to the contract shall furnish the information in the appropriate form about
any litigation or arbitration resulting from contracts completed or ongoing under its execution
over the years specified. A consistent history of awards against the Tenderer or any member of a
JV may result in rejection of the tender.
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SECTION IV: EVALUATION AND QUALIFICATION CRITERIA CONTD...

This Section contains all the factors, methods and criteria that the Employer shall use to evaluate applications.
The information to be provided in relation to each factor and the definitions of the corresponding terms are
included in the respective Application Forms.

Eligibility Requirements

Historical Contract Non-Performance

Financial Situation

Technical/Engineering Works Experience

Program of Works and Work Methodology

Key Professional and Technical Site Staff

Major Plant and Equipment to be used in the Project

NowunhkwWd =
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QUALIFICATION FORM

Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

A. PRELIMINARY EVALUATION

Forms ELI- 1.1, 1.2 and 1.3,

that all pending litigation will NOT be
resolved against the Tenderer.

1. Nationality Nationality in accordance with ITT 3.6 with attachments
gl(ziog:r’ji(clggr:ir: To have their origin in any country that
2. . is not determined ineligible under ITT Forms ELI - 1.4
supplied under the 41
contract )
3 Conflict of Interest No conflicts of interest in accordance with Form of Tender
ITT 3.3
e Not having been declared ineligible by the
4. PPRA Eligibility PPRA as described in ITT 3.7 Form of Tender - Form SD 1
5 State- owned Meets conditions of ITT 3.8 Forms ELI - 1.1 and 1.2, with
Enterprise attachments
Appendix to Form of . Appendix to Form of Bid in the
6. Bid Form properly filled & signed Prescribed Format
Suspension Based on
Execution of Not under suspension based on-execution
Tender/Proposal P . . To be confirmed from Internal
7. . . of a Tender/Proposal Securing Declaration . .
Securing Declaration records by the procuring entity
. pursuant to ITT 19.8.
by the Procuring
Entity
Tender's financial position and prospective
long-term profitability still sound according
8. Pending Litigation to criteria established in 3.1 and assuming Form CON - 1
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Document To be

For Procuring Entity's

gzm Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
No consistent history of court/arbitral award
9. Litigation History decisions against the Tenderer for the last Form CON - 1
three (3) years.
Bidders shall declare they are not guilty
Declaration of Fair of any serious violation of fair
10. employment laws and employment laws and practices and will Form CON - 2
practices be bound to abide by the industry CBA at
minimum
e Attend Pre-Tender Site Visits as per TDS, ITT
7.1
Declaration of ¢ Bidders to sign attendance register
cclaration 0 e Certificate must be signed by the Employer’s
1. Knowledge of Site o gned by ploy Form CON - 3
/Pre-Bid Conference Fepreseniative . .
e Bidders to send Technical Persons for the Site
Visit — Min Qualifications — Diploma in Civil
Engineering
a) Form in the Prescribed Format
12. Tender Security Tender Security document b) Digital Tender Securities will be
accepted
- Fill all rates, and amounts,
) ) - NO Alterations of the Quantities accepted, ] o )
13. Prlced‘ Blll of - All bidders own Corrections must be Bills of Quantity in the Prescribed
Quantities Countersigned Format
- NO Errors noted in the Bills of Quantities
Annual Practicing . . . .
! . Proof of registration with the National ..
14. License with the Construction Authority in Class 1 or 2 as Copy of Current NCA Practicing

National Construction
Authority

Roads/Bridges Contractor

License
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Item Document To be For Procuring Entity's
Qualification Subject | Qualification Requirement Completed/provided b Use (Qualification met
No P P y
) Tenderer or Not Met)
Tax Has produced a current tax clearance
15 Obligations certificate or tax exemption certificate Provide Valid Tax Compliance
' for Kenyan issued by the Kenya Revenue Authority in Certificate
Tenderers accordance with ITT 3.14.
Bidders shall sequentially §erialize all The Serialization MUST be
Serialization of the pages of each tender submitted. numerically sequential starting
16. Bid Any written Pages or document attached from Numeric 1.
or inserted Documents MUST be
sequentially serialized.
The person or persons signing the bid ‘ ‘
shall initial all pages of the bid where All pages with entries (Typed or
entries have been made. hand written) must be initialed.
17 Completeness of Bidders shall own all alterations made to Any alterations made in the. tender
' tender document the tender document. document must be countersigned.
Bidders shall duly fill all relevant All relevant Forms/ Schedules
forms/schedules provided for in the shall be duly filled
document that requires entries
S ) Bidder to fill Schedule H: Basic
18. Proposed weightings Dully filled and Signed Schedule H Prices for Materials and Labour
Bidders shall provide current (atleast 28 days Bidder to fill Schedu'le G: Part I
. before tender opening) proof of cost of Schedule of Materials; -Basic
19. Rates derivation . . : .
materials e.g. Proforma Invoices/quotation Prices
(Cement, Bitumen etc) Part II. Schedule of rates derivation
B. TECHNICAL EVALUATION
. Non-performance of a contract did not
History of Non- occur as a result of contractor default for Form CON-1 5 Mark
L. Performing the last Five (5) years. If a bidder fails to disclose, arxs
Contracts j j
Non-performance shall be deemed to shall be disqualified
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Document To be

For Procuring Entity's

gzm Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
have occurred by evidence of: Reference to be made to
e Termination Letter procuring Authority’s records
e Liquidated Damages A bidder with any history of
non-performance earns
zero(0) marks
2. Financial Capabilities | (i) Bidders shall provide audited balance sheets | Form FIN - 3.1, with
or, if not required by the laws of the Tenderer's | attachments
country, other financial statements acceptable to . .
the Procuring Entity, for the last 5 years shall be Attachments include:
submitted and must demonstrate the current i.  Audited accounts 3 Marks
soundn.ess. of the .Tenderer's financial position | 4ny pages must be initialed
and indicate its prospective long-term
e . . and stamped by both a
profitability (as demonstrated by Financial o . .
Evaluation ratios). pr.acttcm g Auditor registered
with ICPAK and one of the
(i)  The Tenderer shall demonstrate that it has | Directors. Auditor’s
access to, or has available, liquid assets, | practicing membership
unencumbered real assets, lines of credit, and | number from ICPAK must be
other financial means (independent of any | indicated and a valid
contractual advance payment) sufficient to meet | practicing license shall be
the construction cash flow of equivalent to Kshs. | provided.
300,000,000.00.
The Financial ratio Form to 4 Mark

(iii) The audited balance sheets or, if not
required by the laws of the Tenderer’s
country, other financial statements acceptable
to the Procuring Entity, for the last 5years
shall be submitted and must demonstrate the
current soundness of the Tenderer’s financial
position and indicate its prospective long-term
profitability.

be signed by the Auditor
registered with ICPAK and
one of the Directors

e Financial Ratios

Computation shall be made for
the following Ratios and marks
awarded to each of the ratios:

-Working Capital
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Item Document To be For Procuring Entity's
No Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
- Debt to Equity Ratio S Marks
- Current ratio
- Operating Cash Flow ratio
e Line of Credit
e Bank statements
Etc.
The Tenderer shall have a minimum average
A A 1 annual construction turnover of Kshs Form FIN - 3.2
3 Cverilg © i fua 1,000,000,000.00, calculated as the total gross . . .
' onstruction certified payments received for contracts in Attachments include Financial | 3 Marks
Turnover progress and/or completed within the last five 5) Statements
years, divided by five (5).
Form FIN - 3.4
The total value of outstanding works on the If t;lfhvalue of the Q?tStart“_ﬁng Works
: on-going contracts should not exceed the and the hew commitiment 1S more 2marks
4. Ongoing Works average annual turnover for the last five than the operating cash flow (based
years. on the last audited financial
statement) of the bidder, the bidder
loses two marks
Experience under construction contracts in
the role of prime contractor, sub-~contractor, Form EXP -4.1
. or management contractor for at least the
5 General Construction last 5years. Grading shall be based on Attach Letters of Award and | 5 1.1

Experience

general projects handled. Five projects and
above earns maximum points and prorated
downwards.

Completion Certificates
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Item Document To be For Procuring Entity's
No Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
Form EXP 4.2(a)&(b)
Provide Letters of Award and
The Tenderer shall have executed at least two (2) | Completion Certificates
contracts of a similar nature, each with a
. F ks, th
minimum value of Kshs 1,000,000,000.00,| 7 ’r‘l; Lo ’}';;’;’;‘i:;g’;hse the
Specific within the last five (5) years. At least one (1) following;
Construction contract shall have been satisfactorily and
6. &Contract substantially completed (Eighty per cent) as a Award letter of the main 10 Marks
Management prime contractor or joint venture member within contractor
Experience Kenya or the East African Community. In case of
JVs, the combined parties will be required to Award letter of the subcontract.
attain the above requirement. .
Completion letter of the
subcontract.
Subcontract approval from the
Engineer/supervision Authority
Curriculum Vitae (CVs) of the Proposed Key
Contractor's Staff must be presented in the provided
Representative and format and duly signed by the proposed
7. P individual. Copies of certificates and Annual Schedule F (Form PER. 1 and 15 Marks

Key Personnel

Practicing Licenses (for Engineers) and
Academic Certificates for all staff is
mandatory.

PER. 2)
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Document To be

For Procuring Entity's

Item . . . . . ; . . .
No Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
KEY PERSONNEL Max 15
1. Project Director/Site Registration & Professional Engineer & 2
Agent
S Qualification Degree (BSc. Civil) holder
(Max 5marks)
Relevant 15 years and above 3
experience
7~14years 1.5
Less than 7yrs 0
2. Material Engineer & Registration Registered Engineer 2
Structural/ Bridge __
Engineer (Max 4 Qualification Degree 1
marks) Relevant 10 years and above 1
experience
Each personnel above p 6-9ycars 05
earn Max. 2marks
Less than 6yrs 0
Surveyor (Max Qualification Degree 1
2marks)
HND 0.5
Relevant 10 years and above 1.0
experience
6-9years 0.5
Less than 6 years 0
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Document To be

For Procuring Entity's

g:::n Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
Tenderer or Not Met)
Foreman (Max Qualification HND 1
2marks) .
Diploma 0.8
Relevant 15 years and above 1.0
experience
7~14years 0.5
3-6 years 0.25
Less than 3 years 0
Environmental Qualification Degree 1
Specialist &
Relevant 15 years and above 1.0
Social Specialist Max experience
2marks) Each 7~14years 0.5
personnel above earn Below 7 years 0
Max. Imark
e Bidders shall declare they have
possession/Ownership of various
equipment as proposed to be used in the
Project by providing Logbooks that
demonstrate proof of ownership
Contractors key ) ) ) .
8. e For Bidders planning to hire, they shall Schedule D of Technical Proposal | 20 Marks

equipment

provide an Active Lease Agreement in
Place that can be used during the Project
Life. The copy of logbooks of the
lessor(s) shall also be provided.
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Document To be

For Procuring Entity's

gzm Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
Main Scope of | Main Equipment Quantity Marks No. of
Works of Equipment
Tender (No) (Score) to be made
(Minimum) No. of No. of available
Equipment | Equipmenttobe | _ forthe
Owned by | hired/ Contract by
the Bidder the Bidder
purchased by
the Bidder
Earthworks a) General Plant
Concrete Primary/Secondary
works Crusher Unit/Power
. . Screen Min capacity — 1
Bituminous
90t/hr.
works (AC &
Surface Concrete batching plant 1 3 1.5
o Dressing) Min Cap 20 m3/hr
. Asphalt Concrete 1
batching plant.
b) Bituminous Plants
Bitumen Pressure 2
distributor
2 1
Asphalt concrete paver 1
¢) Compactors
Vibrating compaction 2
plate 300 mm wide
1.5 0.5
Vibrating compaction 1
plate 600 mm wide
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Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

d) Mobile Compressors

Single tool (1.8 m3/min)

Two tool (2.8 - 7.3
m3/min)

Four tool (11.3 —25.3
m3/min)

1.5 1.0

Medium rock drill (1.5
m3/min)

Heavy rock drill (2.4
m3/min

e) Concrete Equipment

Mobile concrete mixers

Truck mounted mixers

1 5 2

Concrete vibrators

5

f) Transport (Tippers, dumpers, water tankers)

4X2 tippers payload 7 —
12 tonnes

20

6X4 tippers payload 16 —
20 tonnes

8X4 tippers payload 16 —
20 tonnes

Articulated trailers

2 12.5 5

Dump trucks

10

Flatbed lorries
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Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

Water tankers (18,000 —
20,000 lts. capacity)

5

g) Diesel Generators

Diesel generators (15 —
200Kva)

0.5

h) Excavators

Hydraulic crawler
mounted (7 — 10 tonnes)
—0.25-0.4 m3 SAE
bucket.

Hydraulic crawler
mounted (10 — 16
tonnes) — 0.40 — 0.60 m3
SAE bucket.

Hydraulic wheel
mounted (7 — 10 tonnes)
—0.25—-0.4 m3 SAE
bucket.

Hydraulic wheel
mounted (10 — 16
tonnes) — 0.40 — 0.6 m3
SAE bucket.

Hydraulic wheel
mounted backloader (7 —
10 tonnes) — 0.25 - 0.4
m3 SAE bucket.

3.5

i) Rollers
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Document To be

For Procuring Entity's

INt::)m Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
) Tenderer or Not Met)
Self-propelled single 3
drum vibrating (various
types)
Pneumatic rubber tyre 2 5 1
(1-2 tonnes/wheel)
Sheep’s foot roller 2
Double drum vibrating 2
roller
pedestrian rollers 2
Pulvymixer 2
Motor graders 6
Total 40 16
Note: Score for Construction Equipment = (X/40)*20 ~-~~-Owned
= (Y/40)*20...... Hired
a) Technical approach and
methodology
e Provided a detailed Work 3 Marks
Adequacy and quality of the proposed Methodology:
10. Proposed methodology methodology

a) Procedure on execution
of activities as outlined

in the BoQs
b)  Allocation of
machinery/labour in
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Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

execution the activities

¢) Procedures in quality
control of the activities
described in BoQs

e Provided a Methodology on
safety during the
construction period:

a) Personal
equipment

protective

b) Signages
¢) Delineation of

construction and passage
of traffic

d) Passage of traffic at night

e Provide a specific Quality
management plan that covers
the following:

1. Scope Management

2. Time Management

3. Material Quality
Management

4. Financial Management

Risk Management

6. Health & Safety
Management

7. Environmental
Management

8.  Communication
Management

e

2 Marks

2 Marks
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Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

9. Procurement
Management

10. Human
Management

Resource

Stakeholder Management

b) Work plan/Program of
Works (PoW)

* PoW Resourced with
Equipment-Min. allocation
pursuant to the Schedule E of
Technical Proposal - — To be
submitted in A3 Size Paper
well legible Fonts

* PoW captures Monthly outputs
for each activity

* PoW details BoQ Quantities,
Units and Rates

* PoW is superimposed with
Cashflow Projections as
detailed in Schedule A of the
technical proposal

c) Site Organization and
staffing (Schedule B of

Technical proposal)

4marks

2 Marks

2 Marks

2 Marks

3 Marks
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Item : : . . . . Document To be For Procuring .Entity 's
No. Qualification Subject | Qualification Requirement Completed/provided by Use (Qualification met
Tenderer or Not Met)
Knowledge Transfer a)Relevance of training program
[When transfer of [Not Applicable]
knowledge is a . b) Training approach and
11 particularly important | Transfer of knowledge (training) program methodology /Not Applicable]
component of the (relevance of approach and methodology . .
assignment, the c) nghﬁca‘uons of experts and
following sub- criteria trainers [Not Applicable]
may be provided]

Tenderers who score less than the required pass (75%) will be automatically disqualified. Tenderers who meet the minimum pass mark in the technical evaluation will be
evaluated further.

C. FINANCIAL EVALUATION:
The lowest evaluated bidder shall be subjected to Financial Evaluation which include but not limited to sensitivity analysis of the rates to detect abnormally
low bids or abnormally high bids or unbalanced tenders or front loaded.

Treatment of Abnormally Low Bid/Abnormally high Bid/ Unbalanced bid
The Procuring Entity may undertake an analysis of bidders’ rates which are potentially lower/higher than the known prevailing market rates. The bidders shall

be required to provide objective justification including supporting documents on derivation of their rates within stipulated time to the Procuring Entity (See
Schedule G, Part I&II on Derivation of Rates).

In addressing the above criteria, the following steps shall be undertaken by the Procuring Entity;

a. Identify: The Procuring Entity identifies a potential Abnormally Low/High Bid based on comparison with known prevailing market rates or with the
project’s total cost estimate.

b. Evaluate: The Procuring Entity fully analyses the Bidder’s justification provided on Schedule G to verify if it is Abnormally Low/High Bid. Due diligence
may be carried out by the Procuring Entity on the bidder’s documentation.
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Item
No.

Qualification Subject

Qualification Requirement

Document To be
Completed/provided by
Tenderer

For Procuring Entity's
Use (Qualification met
or Not Met)

c. Determination: The Procuring Entity fully documents the decision to accept or reject the Bid and executes appropriate action(s)/recommendation(s)
including but not limited to enhancement of the performance Security.

In view of the above, the procuring Entity shall evaluate and analyze the Bidders’ submissions against the known prevailing market rates and cost estimation
guidelines. The analysis of the bidder’s justification shall consider all evidence provided.

Accordingly, the Procuring Entity’s relevant committee shall make a recommendation to the Accounting Officer.

D. POST QUALIFICATION: The procuring entity may verify the documents provided by the bidder with the issuing authority.
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APPENDIX TO THE QUALIFICATION CRITERIA

POINT SCORE
ITEM | DESCRIPTION SCALE
1 HISTORY OF NON-PERFORMANCE Max 5
History of Non-Performance 0-5
FINANCIAL CAPACITY Max 15
Audited Statements 0-3
2 Computation of Financial Ratios 0-4
Working capital to be at least 10% of the Bid Price 0-5
Turnover 0-3
EXPERIENCE Max 15
3 General Experience 0-3
Specific experience in related works 0-10
Workload Analysis 0-2
4 KEY PERSONNEL Max 15
PLANT AND EQUIPMENT Max 20
5 Relevant Equipment (As Owned (Max 20marks) 0-20
Detailed in Schedule D) 100% Leased (Max 8 marks) 0-8
6 PROGRAM OF WORKS AND WORK METHODOLOGY Max 30
Provided a detailed Work Methodology 0-3
6a Work Provided a Methodology on safety during the 0-2
Methodology | construction period
Provided a specific Quality management plan 0-2
PoW Resourced with Equipment-Min. allocation
pursuant to the Schedule E of Technical Proposal - — To | 0-4
be submitted in A3 Size Paper well legible Fonts
Program of —
6b Works PoW captures Monthly outputs for each activity 0-2
PoW details BoQ Quantities, Units and Rates 0-2
PoW is superimposed with Cash flow Projections as 0-2
detailed in Schedule A of the technical proposal
7 Organization and staffing (Schedule B of Technical proposal) 0-3
Equivalent of Site Base facilities
8 Environmental and social impact requirements 5
9 Participation by Kenyan Citizens among proposed key experts 5
TOTAL MAX 100
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SECTION V - TENDERING FORMS

1. TENDERER’S QUALIFICATION FORMS
Form ELI-1.1- Tenderer Information Form
Form ELI- 1.2- Tenderer JV information
Form ELI - 1.3- Qualification of Foreign Contractors
Form ELI - 1.4- Declarations of materials, equipment and labor sources
2. FORM OF TENDER
A. TENDERER'S ELIGIBILITY - CONFIDENTIAL BUSINESS QUESTIONNAIRE
B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION
C. SELF-DECLARATION FORMS
FORM SD1
FORM SD2
FORM SD3
APPENDIX TO FORM OF TENDER
4. CONTRACTUAL FORMS
FORM CON -1
FORM CON -2
FORM CON -3
5. FINANCIAL FORMS
FORM FIN-3.1
FORM FIN- 3.2
FORM FIN- 3.3
6. TECHNICAL EXPERIENCE
FORM EXP - 4.1
FORM EXP -4.2 (A)
FORM EXP - 4.2 (B)
7. TECHNICAL PROPOSAL
SCHEDULE A. Projected Cash Flow
SCHEDULE B. Site Organizations
SCHEDULE C. Subcontractors
SCHEDULE D. Contractor's Equipment
SCHEDULE E. Initial Tentative Program of Performance
SCHEDULE F. Key Personnel Proposed
SCHEDULE D. Schedule of Materials Basic Rates
8. FORM OF TENDER SECURITY - DEMAND GUARANTEE
9. FORM OF TENDER SECURITY (TENDER BOND)
10. FORM OF TENDER-SECURING DECLARATION
11. FORM OF DECLARATION OF FAIR EMPLOYMENT LAWS AND PRACTICES
12. FORM OF DECLARATION OF CONTRACTS TERMINATED IN THE LAST THREE (3)
YEARS

w
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TENDERER’S QUALIFICATION FORMS
FORM ELI-1.1- TENDERER INFORMATION FORM

Form ELI-1.1

Tenderer Information Form

Date:

Tender No.

Tender title:

Tenderer’ sname: ...........ccoovvvee.n.

Tenderer’s actual or intended country of registration:

[indicate country of Constitution]

Tenderer’s actual or intended year of incorporation:

Tenderer’s legal address [in country of registration]:

Tenderer’s authorized representative information
Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of:
1. Certificate of Incorporation and CR12 of the legal entity named above, in accordance with ITT 3.6.

1I.  Copies of National ldentification documents for Directors

L0  Incase ofaJV, Form of intent to form JV or JV agreement, in accordance with ITT 3.6.
O In case of a state-owned enterprise or institution, in accordance with ITT 3.8. documents establishing:

e [egal and financial autonomy
e Operation under commercial law
e Establishing that tenderer is not under the supervision of the Procuring Entity,

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership (Applicable).
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FORM ELI- 1.2- TENDERER JV INFORMATION

Tenderer's JV Information Form
(to be completed for each member of Tenderer's JV)

Date:

Tender No.

Tender title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information

Name:

Address:

Telephone/Fax numbers:

E-mail address:

1. Attached are copies of original documents of:

1. Certificate of Incorporation and CR 12 of the legal entity named above, including
Registered JV agreement (Registration of Documents Act), in accordance with ITT 3.6.

ii.  Copies of National Identification documents for all Directors

0 In case of a state-owned enterprise or institution, documents establishing legal and financial
autonomy, operation in accordance with commercial law, and that they are not under the supervision of
the Procuring Entity, in accordance with ITT 3.8.

2.Included are the organizational chart, a list of Board of Directors, and the beneficial ownership
(Applicable).
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FORM ELI - 1.3- QUALIFICATION OF FOREIGN CONTRACTORS
Qualification of Foreign Tenderers

Pursuant to ITT 3.10, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition
(the 40% Rule).

ITEM Description of Work Item
A Local Labour

Describe location of |COST in K.

source shillings Comments, if any

5
B Sub contracts from Local sources

C Local materials

D Use of Local Plant and Equipment

N

E Add any other items
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TOTAL COST LOCAL CONTENT

XX

PERCENTAGE OF CONTRACT PRICE

XX
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FORM ELI - 1.4- DECLARATIONS OF MATERIALS, EQUIPMENT AND LABOUR SOURCES

Pursuant to ITT 5.1, tenderers must complete this form to demonstrate that the tender fulfils this condition

ITEM Description of Work Item LRI O T o Comments, if any
source
A Materials
10/14mm precoated Chippings
1
Asphalt Concrete
2
Cement
3
Coarse aggregates
4
Gravel
5
Road Marking Paints
6
B Equipment
Chippings Spreader
1
Paver
2
Tipper
3
Pneumatic Roller
4
Concrete Mixer
5
C Labour
Skilled
1
Unskilled
2
3
4
S
6
TOTAL COST LOCAL CONTENT
PERCENTAGE OF CONTRACT PRICE
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FORM OF TENDER

INSTRUCTIONS TO TENDERERS

(1)

(1)
(iii)

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the
Tenderer's complete name and business address.

All italicized text is to help Tenderer in preparing this form.

Tenderer must complete and sign and TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS
QUESTIONNAIRE, CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION OF THE TENDERER, all attached to this Form of Tender.

The Form of Tender shall include the following Forms duly completed and signed by the Tenderer.

A) Tenderer's Eligibility- Confidential Business Questionnaire
B) Certificate of Independent Tender Determination

O Self-Declaration of the Tenderer

FORM OF TENDER

d)

Date of this Tender submission: [insert date (as day, month and year) of Tender

submission]

Invitation to Tender No.: [insert identification] Alternative No.: [Not Applicable]

To:

We, the undersigned, declare that:

No reservations: We have examined and have no reservations to the tendering document, including Addenda
issued in accordance with Instructions to Tenderers (ITT)

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT4;
Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity

based on execution of a Tender-Securing Declaration or Proposal-Securing Declaration in Kenya in
accordance with ITT 3.9.

Conformity: We offer to execute in conformity with the tendering document and in accordance with the
construction or service schedule the following Works:

[Tender Number and Name]

Tender Price: The total price of our Tender is [name of currency] (amount in figures and words).
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2

h)

Combined Price: We hereby confirm that our combined price for Rehabilitation Works and Improvement
Works does not exceed the threshold given in the TDS ITT 37.5, which is [INOT APPLICABLE].

Tender Validity Period: Our Tender shall be valid for a period specified in TDS 18.1 (or as amended if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (or as amended if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in accordance
with the tendering document;

One Tender per Tenderer: We are not submitting any other Tender (s) as an individual Tenderer, and we are
not participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the
requirements of ITT 4.4, other than alternative Tenders submitted in accordance with ITT 13;

a) Suspension and Debarment: We, along with any of our subcontractors, suppliers, consultants,
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled
by any entity or individual that is subject to, a temporary suspension or a debarment imposed by the
Procuring Entity. Further, we are not ineligible under Kenya laws or official regulations or pursuant to
a decision of the United Nations Security Council;

b)  State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the
requirements of ITT 3.8];

c) Commissions, gratuities and fees: We have paid, or will pay the following commissions, gratuities, or
fees with respect to the Tendering process or execution of the Contract: [insert complete name of each
Recipient, its full address, the reason for which each commission or gratuity was paid and the amount
and currency of each such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”).

d) Binding Contract: We understand that this Tender, together with your written acceptance thereof
included in your Form of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed,;

e) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Best Evaluated Tender or any other Tender that you may receive;

f)  Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for
us or on our behalf engages in any type of Fraud and Corruption;

g)  Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive
and made with the intention of accepting the contract if awarded. To this effect we have
signed the “Certificate of Independent Tender Determination” attached below.

We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from www.ppra.go.ke during the procurement process and the execution of any
resulting contract.

We, the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict
to interest.

b) Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

Page 61 of 284



a) Self-Declaration of the Tenderer — to declare that we will, if awarded a contract, not engage in
any form of fraud and corruption.

b) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

t) Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of person
duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are shown above]

Date signed [insert date of signing] day of [insert month], [insert year]

Name in the capacity of

Signed

Duly authorized to sign the Tender for and on behalf of

Dated on day of s

Page 62 of 284



A. TENDERER'S ELIGIBILITY - CONFIDENTIAL BUSINESS QUESTIONNAIRE

Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

a) Tenderer's details
ITEM
1 Name of Procuring Entity Kenya National Highways Authority
2 Reference Number of the Tender

KeNHA/2884/2025

3 Date and Time of Tender Opening
As indicated in the Tender Notice

4 Name of Tenderer

5 Full Address and Contact Details of the Tenderer | 1. Country

2. City

3. Location

4. Building

5. Floor

6. Postal Address

7. Name and email of contact person

6 Current Trade License Registration Number and
Expiring date

Name, country and full address (postal and
physical addresses, email, and telephone number)
of Registering Body/Agency

7 Description of Nature of Business

8 Maximum value of business which the Tenderer
handles

9 State if Tenders Company is listed in stock

exchange, give name and full address (postal and
physical addresses, email, and telephone
number) of state which stock exchange
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General and Specific Details

b) Sole Proprietor, provide the following details

Name in full Age
Nationality Country of Origin
Citizenship
c) Partnership, provide the following details.
Name of Partners Nationality Citizenship %Shares Owned
1
2
3
(d) Registered Company, provide the following details.
i)  Private or public Company
ii)  State the nominal and issued capital of the Company-
Nominal Kenya Shillings (EQUIVAIENL)........coouiiiiiiiiiiiiieetet ettt sttt
Issued Kenya Shillings (EQUIVALIENE).........cccviiciiiieiieiieieeieesieesee et este e e ereesteesteessesesessseessaesssesseesssesssessasssns
iii)  Give details of Directors as follows.
Name of Directors Nationality Citizenship % Shares Owned
1
2
3

e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.

1)  Are there any person/persons in

If yes, provide details as follows.

(Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No

Name of Person

Entity

Designation in the Procuring

Interest or Relationship
with Tenderer
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Conflict of interest disclosure

Type of Conflict

Disclosure
YES or NO

If YES provide details of
the relationship with
Tenderer

Tenderer is directly or indirectly controls,
1s controlled or is under common control
with another tenderer.

Tenderer receives or has received any
direct or indirect subsidy from another
tenderer.

Tenderer has the same legal representative
as another tenderer

Tender has a relationship with another
tenderer, directly or through common third
parties, that puts it in a position to
influence the tender of another tenderer, or
influence the decisions of the Procuring
Entity regarding this tendering process

Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are the
subject of the tender.

Tenderer would be providing goods,
works, non-consulting services or
consulting services during implementation
of the contract specified in this Tender
Document.

Tenderer has a close business or family
relationship with a professional staff of the
Procuring Entity who are directly or
indirectly involved in the preparation of
the Tender document or specifications of
the Contract, and/or the Tender evaluation
process of such contract.

Tenderer has a close business or family
relationship with a professional staff of the
Procuring Entity who would be involved
in the implementation or supervision of
the such Contract.

Has the conflict stemming from such
relationship stated in item 7 and 8 above
been resolved in a manner acceptable to
the Procuring Entity throughout the
tendering process and execution of the
Contract.
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Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the
date of submission.

Full Name

Title or Designation

(Signature) (Date)
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B. CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the KENYA NATIONAL HIGHWAYS

AUTHORITY for [Name of tender] [ Tender number]

in response to the request for tenders made by: [Name of Tenderer]
do hereby make the following statements that I certify to be true and complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

I have read and I understand the contents of this Certificate;

I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender
on behalf of the Tenderer;

For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

Has been requested to submit a Tender in response to this request for tenders;

could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities or
experience;

The Tenderer discloses that [tick one of the following, as applicable]:

The Tenderer has arrived at the Tender independently from, and without consultation, communication, agreement
or arrangement with, any competitor;

the Tenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), complete
details thereof, including the names of the competitors and the nature of, and reasons for, such consultations,
communications, agreements or arrangements;

In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

prices;
methods, factors or formulas used to calculate prices;
the intention or decision to submit, or not to submit, a tender; or

the submission of a tender which does not meet the specifications of the request for Tenders; except as specifically
disclosed pursuant to paragraph (5) (b) above;

In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed pursuant
to paragraph (5) (b) above;

the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly,
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5) (b)
above.

Name and Title

Date

[Name, title and signature of authorized agent of Tenderer and Date]
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C. SELF-DECLARATION FORMS

FORM SD 1: SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED

IN THE MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015

L, s , of Post Office BOX........ooovviviviiiiiiieieeeeecee, being a resident of

.............................................. in the Republic of...............cccceeceeieenenneene.....do hereby make a statement as follows: -

L. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender
L[ TS 10 ) SRS (insert tender

title/description) for.........ccccccceeeceeeoeiiiiiiioo. ... (insert name of the Procuring entity) and duly

authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to herein above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp
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FORM SD 2: SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN

ANY CORRUPT OR FRAUDULENT PRACTICE

L e OF P. O.BOXu oo being a resident of

............................................... in the Republic of.............ccccceeeevveiverennnee.n....do hereby make a statement as follows: -

L THAT I am the Chief Executive/Managing Director/Principal Officer/Director of..........ccccooviiiininieiencnene.
.............................. (insert name of the Company) who is a Bidder in respect of Tender No.

....................... for......................... (insert tender title/description) for .................. (insert
name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or
fraudulent practice and has not been requested to pay any inducement to any member of the Board,
Management, Staff and/or employees and/or agents of ...................... (insert name of the Procuring entity)
which is the procuring entity.

3 THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of......................... (name of the
procuring entity).

4 THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with other bidders

participating in the subject tender
5. THAT what is deponed to herein above is true to the best of my knowledge information and belief.

(Title) (Signature) (Date)

Bidder's Official Stamp
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FORM SD 3: DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

RSP SS (person) on behalf of (Name of the

Business/Company/Firm) .........ccccoiieiieiieiieieie et declare that I have read and fully
understood the contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of
Ethics for persons participating in Public Procurement and Asset Disposal and my responsibilities under the

Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public

Procurement and Asset Disposal.

Name Of AULhOTIZEA SIZNALOTY......cciiriiiieriiierieeteetese et et e sttesaestessaestaessaesssesssesstesseesseesseesssaessessseessesssesseessanns

(Company Seal/ Rubber Stamp where applicable)

Witness
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APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1. Purpose

11 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its
Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and
similar offences, shall apply with respect to Public Procurement Processes and Contracts that
are governed by the laws of Kenya.

2. Requirements

12 The Government of Kenya requires that all parties including Procuring Entities,
Tenderers, (applicants/proposers), Consultants, Contractors and Suppliers; any Sub-
contractors, Sub-consultants, Service providers or Suppliers; any Agents (whether declared or
not); and any of their Personnel, involved and engaged in procurement under Kenya's Laws and
Regulation, observe the highest standard of ethics during the procurement process, selection
and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply
with Kenya's laws and Regulations as per paragraphs 1.1 above.

13 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes
rules to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive,
Collusive or Fraudulent practices, and Conflicts of Interest in procurement including
consequences for offences committed. A few of the provisions noted below highlight Kenya's
policy of no tolerance for such practices and behavior:

1) aperson to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or conflicts of interest in any procurement or asset disposal
proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be—

a) disqualified from entering into a contract for a procurement or asset disposal proceeding;
or

b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any
legal remedy the procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement—

a) shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision
relating to the procurement or contract; and

¢) shall not be a subcontractor for the bidder to whom was awarded contract, or a member
of the group of bidders to whom the contract was awarded, but the subcontractor
appointed shall meet all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing
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anything prohibited under that subsection, but for that subsection, would have been within
his or her duties shall disclose the conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in
subsection (5) (a) and the contract is awarded to the person or his relative or to another
person in whom one of them had a director indirect pecuniary interest, the contract shall be
terminated and all costs incurred by the public entity shall be made good by the awarding
officer. Etc.

14 In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring
Entity:

i)  Defines broadly, for the purposes of the above provisions, the terms set forth below as
follows: “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another party;

ii) “fraudulent practice” is any act or omission, including misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or
other benefit or to avoid an obligation;

iii) “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including to influence improperly the actions of another
party;

iv) ‘“coercive practice” is impairing or harming, or threatening to impair or harm, directly
or indirectly, any party or the property of the party to influence improperly the actions
of a party;

v) “obstructive practice” is:

+ deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially
impede investigation by Public Procurement Regulatory Authority (PPRA) or any
other appropriate authority appointed by Government of Kenya into allegations of a
corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its knowledge of matters relevant
to the investigation or from pursuing the investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed
authority's inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set
forth for fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or
disposal process or the exercise of a contract to the detriment of the procuring entity or the tenderer or
the contractor, and includes collusive practices amongst tenderers prior to or after tender submission
designed to establish tender prices at artificial non-competitive levels and to deprive the procuring
entity of the benefits of free and open competition.

¢) Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/ or their employees, has, directly or indirectly,
engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for
the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to
appropriate authority(ies) for sanctioning and debarment of a firm or individual, as
applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents
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requiring (1) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and
their Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel,
permit the PPRA or any other appropriate authority appointed by Government of Kenya to

inspect2 all accounts, records and other documents relating to the procurement process,
selection and/or contract execution, and to have them audited by auditors appointed by the
PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with
their Applications/Tenders/Proposals a “Self-Declaration Form” as included in the
procurement document declaring that they and all parties involved in the procurement
process and contract execution have not engaged/will not engage in any corrupt or
fraudulent practices.

I For the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and tendering, either
directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier,
or nominated service provider, in respect of such contract, and (ii) entering into an addendum or
amendment introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding
activities undertaken by the Investigating Authority or persons appointed by the Procuring Entity to
address specific matters related to investigations/audits, such as evaluating the veracity of an
allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity
includes but is not limited to: accessing and examining a firm's or individual's financial records and
information, and making copies thereof as relevant, accessing and examining any other documents,
data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant
individuals; performing physical inspections and site visits, and obtaining third party verification of
information.
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APPENDIX TO FORM OF TENDER

(This appendix forms part of the bid)

Conditions

Sub-Clause

Data

Employer’s  name and

address

1.1.2.2

Director General,

Kenya National Highways Authority,
P.O. Box 49712 - 00100,

NAIROBI

Engineer’s name and address

1.1.2.4

Director — Development,

Kenya National Highways Authority,
P.O. Box 49712 — 00100,

NAIROBI

Time for Completion

1.1.3.3

Thirty-Six (36) Months

Defects Notification Period

1.1.3.7

Twenty-four (24) Months

Site

1.1.6.7

Upgrading to Bitumen Standard Kakamega
Airstrip — Shinyalu — Chepsonoi (B12) Road

Communications

1.3(b)

The Employers address is:

The Director General,

Kenya National Highways Authority (KeNHA),
P.O. Box 49712 - 00100

NAIROBI

The Engineer’s address is:

The Director, Development,

Kenya National Highways Authority (KeNHA),
P.O. Box 49712 - 00100

NAIROBI

The Contractor address is:
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Conditions Sub-Clause| Data
POBOX. oo
City/TOWN. .ot
Email.... .o
Telephone:.......coooiiiiiiiiii e

Governing Law 1.4 Laws of the Republic of Kenya

Ruling and communications language 1.4 English

Contract Agreement 1.6 Within the bid validity period

Assignment 1.7 Not applicable

Care and Supply of documents 13 One (1) Contract document to be supplied to the
Contractor

Right of access to the Site 1 Within Twenty-Eight (28) days of the Notice of
Commencement Date
The Performance Security shall be in the form of
an unconditional Bank Guarantee in the
amount(s) of 10% of the Accepted Contract

Performance Security 4.2 Amount and in the same currency (ies) of the
Accepted Contract Amount and submitted by the
28" day from the date of the award letter

Subcontractors 44 Maximum of thirty percent (40%) of permanent
works

Parts of the .Wo'rks for Whlf)h 4.4 N/A

subcontracting is not permitted

Progress reports 4.21 Softcopies

Penalty for not implementing approved 43 Upto Kshs. 100, 000.00 per day up to limit of

ESMP, OHS and Safety Plan. ' 3% of the contract sum.
Weekdays: 8am — 5pm (With lhour break)

Normal working hours 6.5

Saturdays: 8am — 12 Noon
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Conditions Sub-Clause| Data
Commencement of Works 8.1 Twenty Eight (28) days after order to commence
e Electronic through the CPM tool
Programme 8.3
e One (1) Hard copy
e Within 28days
Delay damages payable for each day of
dela; SESPAY Y 8.7 0.05% of the Accepted Contract Amount
Maximum amount of delay damages 8.7 5% of the Accepted Contract Amount
The Employer shall appoint a committee to
inspect and accept works prior to the Engineer
issuing the taking over certificate for the
following sections:
[.  Kakamega Airstrip — Shinyalu Junction;
Take Over of Parts of the Works 10.2 Approximately 6 kms
II.  Shinyalu Junction - Forest edge;
Approximately 6 kms
III.  Forest Entry edge — Forest Exit boundary,
Approximately 7Kms
IV.  Forest  Boundary - Chepsonoi;
Approximately 6kms

Provisional Sums

13.5 (b)(ii)

As specified in the Schedule of rates

Adjustment to changes in cost

13.8

1. Current indices or prices in the Interim
Payment Certificate should be those prevailing on
the month 28 days prior to the last day of the
period to which a particular IPC is to be released
falls.

1. In cases, the Contractor failed to
complete the works within the “Time of
Completion”, CPA calculation thereafter has been
made using either (i) each index or price
applicable on the date 49 days prior to the
expiry of the Time of Completion of the Works,
or (i1) the current index or price: whichever is
more favorable to the Employer. The weightings
(coefficients) for each of the factors of cost stated
in the table(s) of adjustment data shall only be
adjusted if they have been rendered unreasonable,
unbalanced or inapplicable, as a result of
Variations.

1il. The Price Adjustment provision shall not
be applicable if the contract is not completed in
time due to the delay caused by the contractor.
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Conditions

Sub-Clause

Data

1v. The price adjustment will not be
applicable if the prices of the construction
material increase or decrease within +/- 10% of
the base rate.

V. Variation of Price shall be calculated
base each month’s financial statement from the
contractor. Monthly statements shall be taken as
the indices prevailing for the month when the
first date of valuation period of the current IPC
falls.

vi. Variation of Price will be applied on
monthly financial statements and will become
effective 12 months after commencement of the
Works

vii.  In case of negative price escalation then
the amount will be deducted from the IPC.

Advance payment

14.2

The Employer MAY pay up to a maximum of
10% of Contract Sum (in installments) after
signing of contract, issuance of order to
commence and submission of advance payment
bank guarantee.

NB

Upon one month of request by the Employer, the
Contractor will be required to submit evidence of
utilization of the Advance Payment for the
project as follows:

i. Establishment
1. Materials
iii. Equipment
Any portion of the advance payment not utilized
in accordance to the conditions of this clause
Shall lead to the Employer recalling the advance
payment guarantee immediately.

Application for interim payment
certificates (Statements)

14.3

1 hard copy and 1 soft copy

Percentage of retention

14.3(c)

5% of the Accepted Contract Amount

Limit of Retention Money

14.3(c)

5% of the Accepted Contract Amount

Schedule of payments

14.4

Payment shall be by milestone as shown in
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Conditions Sub-Clause| Data
Table A below.

Minimum number of interim certificates 14.6 Per Milestone in accordance with the Schedule
of Payment

Period of payment of Advance Payment to .

the Contractor 14.7(a) | Ninety (90) days

Period for the Employer to make interim 14.7b Ninety (90) days

payments to the Contractor

Period for the Employer to make final .

payment to the Contractor 14.7() Ninety (90) days
Simple interest at a rate equal to two percentage

Delayed payment 14.8 points above the mean Base Lending Rate
obtained from the Central Bank of Kenya

Number of additional paper copies of draft

Final Statement 14.11 1 hard copy and 1Soft copy

Currencies of Payment 14.15 Kenya Shillings (KES)

Maximum total liability of the Contractor 17.6 The accepted contract amount

to the Employer

Periods for submission of insurance 18.1 a. evidence of insurance — 14days
b. relevant policies — 28 days

Maximum number of deductibles for 18.2(d) | Not Applicable

insurance of the Employer's risks

Minimum amount of third-party insurance 18.3 Limited to Accepted Contract Amount for each
occurrence, with unlimited number of
occurrences

Date by which the DB shall be appointed 20.2 As and when required

The DB shall be comprised of 20.2 Three Members (ad hoc)

Appointment (if not agreed) to be made by: 20.3 Chartered Institute of Arbitrators (Kenya)

Place and Seat of arbitration 20.6(a) | Nairobi, Kenya
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Signature of Tenderer.........cccvvvviiniiiiiiiiniiiniinnnenne. Date cccevvneviiniiiiiinninnnen.

Table A: Schedule of Payments

Q/No.| Milestone Payment | Valuation Recovery of
Date advance
1. On attainment of 10% of Full value of Milestone as
projectlength to bitumen per approved measured work
standard
2. On attainment of 20% of Full value of Milestone as Start recovery as per
projectlength to bitumen per approved measured work | clause 14.2
standard
3. On attainment of 30% of Full value of Milestone a&per
projectlength to bitumen approved measured
standard
4. On attainment of 40% of Full value of Milestone as
projectlength to bitumen per approved measured work
standard
5. On attainment of 50% of Full Value of Milestone as
projectlength to bitumen as per approved measured
standard
6. On attainment of 60% of Full value of Milestone as
projectlength to bitumen per approved measured work
standard
7. On attainment of 70% of Full value of Milestone as
projectlength to bitumen per approved measured work
standard
8. On attainment of 80% of Full measure of Milestone & | End of recovery as
projectlength to bitumen measured works including per clause 14.2
standard with 30% of road furniture
9. On attainment of 90% of Full measure of Milestone
projectlength to bitumen as measured works including
standard additional 30% of road
furniture
10. On attainment of 100% Full measure of Milestone
of projectlength to as measured work including
bitumen standard the remaining 40% the road
furniture.
11. Final statement on Final statement including
attainment of 100% of value of measured works,
project bghto bitumen claims, interests etc..
standard.
Key Notes

. A milestone shall be a fully completed section of the road as above having all pavement layers,

access culverts, cross pipeculverts and functioning drains.

For assigned or formally sub-contracted works, a milestone shall constitute 10% of the total length
assigned or formally sub-contracted, having all pavement layers, access culverts, cross pipe
culverts and functioning drains.

. Works done as part safety installation such as guardrails and road bumps shall be paid within the

milestone
Completion of bottleneck section on the project road to pavement standard as instructed and
approved by the Engineer shallconstitute a milestone.

. Work executed under Major structures (box culverts and bridges will be valued and paid together with|

due milestone payments
ll{ooad Furniture and road marking will form part of the completed mile stone for milestones 8,9 and
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7. In case of an emergency the cost of repair shall be paid in the succeeding milestone. Emergency works
shall be subject to Employers approval. Emergency works may be undertaken as day works or as
approved under the contingencies.
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FORM CON -1 HISTORICAL CONTRACT NON-PERFORMANCE, PENDING LITIGATION
AND LITIGATION HISTORY

Tenderer's Name: Date:

JV Member's Name

Tender No.

Tender title:

Non- Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

LlContract non-performance did not occur for the last five (5) years from the day of tender opening.
ClContract(s) not performed for the last five (5) years from the day of tender opening

Year Non- Contract Identification Total Contract
performed Amount (Kenya
portion of Shilling equivalent)
contract

[insert year] [insert Contract Identification: [indicate complete contract | [insert amount]
amount and | name/number,; and any other identification]
percentage]

Name of Procuring Entity: [insert full name]

Address of Procuring Entity: [insert
street/city/country]

Reason(s) for nonperformance: [indicate main
reason(s)]

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements

[0 No pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub-Factor 8.
LI Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 9 as
indicated below

Year of dispute | Amount in dispute | Contract Identification Total Contract
(currency) Amount (Kenya
Shilling equivalent)

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

[ No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4.
LI Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as
indicated below

Year of award Outcome as Contract Identification Total Contract
percentage of Net Amount (Kenya
Worth Shilling equivalent)
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FORM CON -2: DECLARATION FORM - FAIR EMPLOYMENT LAW AND PRACTICES

Date

To

The Director General,

Kenya National Highways Authority (KeNHA),
P.O. Box 49712-00100

NAIROBI

We (name and address)

declare the following:

1. Have not been involved in and will not be involved in violation of fair employment laws and practices.
2. THAT what is declared hereinabove is true to the best of my knowledge, information and belief

Name of Bidder’s authorized Representative Signature Date

(To be signed by authorized representative and officially stamped)
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FORM CON - 3: CERTIFICATE OF BIDDER’S VISIT TO SITE

This is to certify that

T 27273 N

Being the authorized representative/Agent of [ Name of bidder]

participated in the organized inspection visit of the site of the works for the

UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP — SHINYALU — CHEPSONOI (B12) ROAD

heldon...............oooiiiai. dayof.....cooviiiiii 200

(Name of Employer’s Representative) (Designation)

NOTE: This form is to be completed at the time of the organized site visit.
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FORM FIN - 3.1: FINANCIAL SITUATION AND PERFORMANCE

PART 1

Tenderer's Name: Date:

JV Member's Name

Tender No.

Tender title:

1. Financial data

Type of Financial Historic information for previous _5 years,
information (Kenya
Shillings) (amount in Millions (KSh.)
2020 2021 2022 2023 2024

Statement of Financial Position (Information from
Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities
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2.

Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and

for future contract commitments.

No. Source of finance Amount (Kenya Shilling equivalent)
Letter of line of Credit from a recognized Financial
: Institution
5 Bank account balance (demonstrated by bank
statements)

3. Financial documents

The Tenderer and its parties shall provide copies of financial statements for the last five (5) years
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements

shall:

a)

b)

c)
d)

Reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated
entity (such as parent company or group member).

Be independently audited or certified in accordance with local legislation.

Be complete, including all notes to the financial statements.

Correspond to accounting periods already completed and audited.

Attached are copies of financial statements for the five (5) years required above; and complying
with the requirements
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PART 2

Detailed Financial Situation Evaluation

Auditors | Auditors Auditors Auditors Auditors Evaluation

No. | Description Assessment | Agsessment | Assessment | Assessment | Assessment Score

2020 2023 2024 Award
2021 2022 Criteria
Max
1. Financial Ratios score=4
Marks
Current
Current Ratio= Ratio more
than 1 =1

4. | Current Assets marks
Current Liabilities
Debt to Equity Equity

. Capital
Ratio = .

b. Ratio less
Total Liabilities than 1 =1
Total Equity Marks

Positive
Working Capital = quking

c. | Current Assets- Capital = 1
Current Liabilities marks
Operating Cash Operating
Flow Ratio = Cash-flow

more than 1

d. Cash Flow from = 1 marks
Operations
Current Liabilities

Working
Capital is
equal or

2. | Working Capital in KShs. .....cccccevueenennnne more than

10% of the
bid price =
5 Marks

The above Financial Ratios have to be derived from first Principles from the Audit Statements. The
Auditor who has undertaken the analysis has to demonstrate the financial ratios and append his signature
and stamp to the Document as below:

The Auditor shall be required to provide his/her workings and demonstrate the source of the workings
from the various Audited statements by including the Page Numbers and references of the source of the

figures used in the computation of the assigned values.
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The Auditor undertaking the above Financial Analysis MUST duly fill the Contact Sheet below in
all aspects and attach current annual practising license.

Financial ratios Computed by a Certified Public Accountant:

CPA: Name

ICPAK Number
Telephone Number
Email Address

Postal Address
Physical Address
Contact Person
Mobile Contact of the
Contact Person

Signature

Date

Personal/Corporate

Stamp

Ratios attested by the Company Director:
Director’s Name
ID/Passport Number
Telephone Number
Email Address
Postal Address
Physical Address

Signature

Date

Personal/Corporate

Stamp
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FORM FIN - 3.2: AVERAGE ANNUAL CONSTRUCTION TURNOVER

Tenderer's Name:

Date:

JV Member's Name

Tender No.

Tender title:

‘ Annual turnover data (construction only)

Year Amount Currency Exchange Rate | Kenya Shilling equivalent
[insert amount and indicate (where
currency] applicable)

2020

2021

2022

2023

2024

Average Annual
Construction
Turnover*

* See Section I1I, Evaluation and Qualification Criteria.

% the most recent set of ﬁnanqial Statements is for a period earlier than 12 months from the date of Bid,
e reason for this should be justified.
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FORM FIN - 3.3: CURRENT CONTRACT COMMITMENTS / WORKS IN PROGRESS

Tenderers and each member to a JV should provide information on their current commitments on all contracts
that have been awarded, or for which a Form of intent or acceptance has been received, or for contracts
approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments

No. |[Name of Contract  |Procuring Entity’s | Value of Estimated |[Average Monthly
Contact Address, Outstanding  (Completion{Invoicing Over Last
Tel, Fax Work (Kenya [Date Six Months
Shilling [KSh./month]
equivalent)
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FORM EXP - 4.1: GENERAL CONSTRUCTION EXPERIENCE

Tenderer's Name:

Date:
JV Member's Name
Tender No.
Tender title:
Starting Year | Ending | Contract Identification Role of Tenderer
Year

Contract name:

Brief Description of the Works and Services performed
by the Tenderer:

Amount of contract:
IName of Procuring Entity:
Address:

Main Contractor/
Subcontractor/
Management
Contractor

Contract name:

Brief Description of the Works and Services performed
by the Tenderer:

Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works and Services performed
by the Tenderer:

IAmount of contract;
Name of Procuring Entity:
IAddress:
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FORM EXP - 4.2(A): SPECIFIC CONSTRUCTION AND CONTRACT MANAGEMENT
EXPERIENCE

Tenderer's Name:
Date:
JV Member's Name

Tender No.

Tender title:

Similar Contract No.. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in | Management Sub-
Contractor | JV Contractor Contractor
O O O O

Total Contract Amount Kenya Shillings

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity’s Name:

Address:
Telephone/fax number

E-mail:

Description of the similarity in
accordance with Sub-Factor 4.2(b) of
Section III:

1. Amount

2. Physical size of required Works and
Services items

3. Complexity

4. Methods/Technology

5. Construction rate for key activities

6. Other Characteristics
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FORM EXP - 4.2(B): CONSTRUCTION EXPERIENCE IN KEY ACTIVITIES

Tenderer's Name:

Date:

Tenderer's JV Member Name:

Sub-contractor's Name (as per ITT 33.2):

Tender No.

Tender title:

All Sub-contractors for key activities must complete the information in this form as per ITT 33.2 and Section III,
Qualification Criteria and Requirements, Sub-Factor 4.2.

1. Key Activity No One:

Information

Contract Identification

Award date

Completion date

Role in Contact Prime Member in| Management| Sub-
Contractor | JV Contractor Contractor
[ [l [ [

Total Contract Amount Kenya Shillings

Quantity (Volume, number or rate of Total quantity in  |Percentage Actual Quantity

production, as applicable) performed under [the contract participation Performed

the contract per year or part of the year (i) (ii) (i) (i)

Year 1

Year 2

Year 3

Year 4

Procuring Entity’s Name:
Address:
Telephone/fax number

E-mail:
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Information

Description of key activities in accordance
with Sub-Factor 4.2(b) of Section III:

Earthworks

Gabion protection works

Concrete works

Surface Dressing

Asphalt Concrete works

If applicable
2 Activity No. Two

e e
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TECHNICAL PROPOSAL

The Tenderer's Technical Proposal shall include the following elements:
SCHEDULE A. Projected Cash Flow

SCHEDULE B. Site Organizations

SCHEDULE C. Subcontractors

SCHEDULE D. Contractor's Equipment

SCHEDULE E. Initial Tentative Program of Performance

SCHEDULE F. Key Personnel Proposed

Instructions on how to present the various schedules of the Technical Proposal are given on the following
pages
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SCHEDULE A

Projected Cash Flow

)

2)

Tenderers shall tabulate below estimates, based on their preliminary work programme, of:
a)  On the expenditure side, the value of the work which will be carried out;

b)  On the revenue side, the net payments to which they will become entitled with due allowance for
the advance payment and repayment, materials prepayments, and retention money, but excluding
price adjustments for rise and fall and provisional sums for emergency works.

c)  The projected net cash flow during the contract period.

The prospective successful Tenderer may be required to submit full details to substantiate his estimates.

Period Cost of Construction | Net Payment to be | Net Cashflow
(Months) Works received

1-4

4-8

8-12

12-16

16-20

20-24

24-28

28-32

32-36
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SCHEDULE B
Site Organization
Tenderers shall give below full particulars of the organization they propose to establish, direct, and administer
the performance of the Contract. In particular, Tenderers shall indicate the location of site camps and the

resources they intend to allocate to Self-Control Units for planning and monitoring purposes.

L. SITE ORGANIZATION CHART

1. ORGANOGRAM
il. SITE ORGANISATION LAYOUTS
iii. SITE LOCATION MAP

2 NARRATIVE DESCRIPTION OF SITE ORGANIZATION CHART
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SCHEDULE C
SUB-CONTRACTORS / PARTNERS

Tenderers shall list below those parts of the Works and Services which they propose to subcontract, and state
the approximate value of those parts and the names and addresses of the proposed subcontractors, if those are
known at Tendering stage. Tenderers shall also list other business partners involved in the execution of the
contract and their respective roles and responsibilities.

Part of Works /
Services:

Approximate
value:

Name and address of proposed subcontractor / partner:

Part of Works /
Services:
Approximate
value:

Name and address of proposed subcontractor / partner:

Part of Works /
Services:
Approximate
value:

Name and address of proposed subcontractor / partner:

Part of Works /
Services:
Approximate
value:

Name and address of proposed subcontractor / partner:
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SCHEDULE D

Contractor’s Equipment Form EQU

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate
Form shall be prepared for each item of equipment listed in Section B (Technical Evaluation) of Qualification
Form.

Equipment Information and current status for equipment leased from Government Agencies may be omitted

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity 'Year of manufacture
Current Status Current Location:

Details of current commitments

Source Indicate source of equipment
[] Owned [ ] Rented [ ] Leased [ | Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title
Fax
IAgreements Details of rental/ lease/ manufacture agreements specific to the project
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SCHEDULE E
Initial Tentative Program of Works
To demonstrate a clear understanding of the requirements of the Contract, Tenderers shall provide the following:

1) A bar chart sub-divided into sections for each road showing the major activities to be carried out for Maintenance
Works. The activities shall be shown against time, with linkages shown between related/sequential activities as
far as possible and appropriate.

i1) A bar chart or schedule showing the usage of major plant, including those listed in Schedule D (Contractor's
Equipment).
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SCHEDULE F

Form PER -1 Key Personnel Schedule
Tenderers should provide the names and details of the suitably qualified Key Personnel to perform the Contract. The
data on their experience should be supplied using the Form PER-2 below for each candidate.

Key Personnel

1. Title of position: Site Agent

Name of candidate:

Duration of appointment: [insert the whole period (start and end dates) for which
this position will be engaged]

Time commitment for this [insert the number of days/weeks/months that has been
position: scheduled for this position]
Expected time schedule for this Full time site presence
position:
2. Title of position: Foreman

Name of candidate:

Duration of appointment: [insert the whole period (start and end dates) for which
this position will be engaged]

Time commitment for this [insert the number of days/weeks/months that has been
position: scheduled for this position]

Expected time schedule for this Full time site presence

position:

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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Form PER -2

Resume and Declaration — Key Personnel- (Resume to be provided in this format)

Name of Tenderer

Position [1]: [title of position from Form PER-1|

Personnel Name: Date of birth:
information Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: /language and levels of speaking, reading and writing skills]
Details Address of Tendering Entity:

Telephone: Contact (manager/personnel officer):
Fax:
Job title: Years with present Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Project Role Duration of Relevant experience
involvement
[main project |[role and [time in role] [describe the experience relevant to this
details responsibilities on the position]
project]
Declaration

I, the undersigned Key Personnel, certify that to the best of my knowledge and belief, the information contained in
this Form PER -2 correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this

osition as provided in the Tender:

Commitment

Details

Commitment to duration of contract:

[insert period (start and end dates) for which this Key
Personnel is available to work on this contract]

Time commitment:

[insert the number of days/weeks/months that this Key
Personnel will be engaged]

I understand that any misrepresentation or omission in this Form may:

a)  be taken into consideration during Tender evaluation;

b)  my disqualification from participating in the Tender;

c) my dismissal from the contract.

Name of Key Personnel: [insert name]
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Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):
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SCHEDULE G

PART I. SCHEDULE OF MATERIALS; -BASIC PRICES

ITEM | DESCRIPTION NAME OF COUNTRY UNIT BASE PRICE

NO SUPPLIER OF ORIGIN KSHS CTS

1. Cut-back Bitumen MC 30 Litre
in bulk

2. Cut-back Bitumen MC 30 Litre
in drums

3. Bitumen 80/100 in bulk Kg

4.. Bitumen 80/100 in drums Kg

5. Bitumen Emulsion K1-60 in Litre
bulk

6. Bitumen Emulsion K1-60 in Litre
drums
Petrol, Regular Grade Litre
Petrol, Premium/ super Litre
QGrade

9. Automotive Diesel Fuel Litre

10. Industrial Diesel Oil Litre

11. Industrial Fuel Oil Litre

12. Kerosene Fuel Litre

13. Cement Tonne

14. Flex beam Guardrail Metre

15. Gabion Mesh M?

16. Reinforcing Steel Tonne

17. Lime Tonne

I certify that the above information is correct

(Title) (Signature) (Date)

Notes:
e Prices of imported materials to be quoted CIF Mombasa or Nairobi as appropriate depending on whether
materials are imported by the tenderer directly or through a local agent.

e The prices inserted above shall be those prevailing 30 days before the submission of Tenders and shall
be quoted in Kenya Shillings using the prevailing exchange rates by Central Bank Kenya.
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PART II. SHEDULE OF RATES DERIVATION
(Sample Copy for Guidance)

Bill item No.
Description
Units

Quantity

Rate build up

a) Direct cost (DC)

Form for Detailed Breakdown of Cost Comparison

16-80-001

Provide, lay and compact Asphalt Concrete Type 1 wearing course to carriageway

M3

654.00

1) Unit work Price

1) Material Cost

(Assumed production is 160m3 per day)

Market
Description Units Quantity | Price Amount
AC Type 1 A2 1 20,900.00 20,900.00
Sub Total For Material 20,900.00
2) Labour Price
No. Rate
Personnel Required /day Amount
Skilled Labour
overseer 2 1,800.00 2250
Skilled Labour -
Operator 6 2,045.00 76.69
Artisans Grade I1 12 1,612.00 120.90
Unskilled labour 15 873.00 81.84
Sub Total for Labor 301.93
Productivity ratio |
3) Machinery
No. Rate

Machinery type Required /day Amount Hired/Owned
Drum Roller 1 38,720.00 242.00 Hired
Pneumatic Roller 1 29,200.00 182.00 Hired
Air Compressor 1 9,625.00 60.16 Hired
Bitumen Sprayer
Hand operated 1 4,400.00 7.50 Hired
AC Paver 1 50,504.00 315.65 Hired

Sub Total for Machinery 827.81

Productivity ratio

Sub-total of unit
price

Sum (1+2+3)

| 22,029.74

i1) Haulage Cost

| 1,104.49

Sub-totals of DC 23,131.22
b) Indirect Cost 2,313.12
¢) Overheads and

Profits 6,939.37
Total Cost

Sum (a+b+c)

Carried forward to

the BoQ 32,383.71
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up

a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

17.02

Provide and place class 25/20 concrete to headwalls, wing walls, aprons,
surrounds to walls, inlets and outlets to pipe culverts including formwork

M3

1) Unit work

Price 1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned
Sub Total for Machinery
Productivity ratio

Sub-total of unit
price

Sum (14243) |

i1) Haulage Cost ’

Total Cost
Sum (at+b+c) Carried
forward to the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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https://krb.go.ke/downloads

(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

12.01

Provide, place , water and compact, Natural Material for Base and subbase as
per section 12 of the Specifications and as directed by the Engineer.

M3

1) Unit work price 1) Material Cost

Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Machinery

Productivity ratio

Sub-total of unit
price

Sum (142+3) |

i) Haulage Cost |

Total Cost
Sum (a+b+c) Carried
forward to the BoQ

Notes:
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Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

14.01

Provide and spread cement stabilizer to natural gravel base and sub base; all
in accordance with the specifications and in conformity with the Engineer's
instructions.

Ton

1) Unit work Price 1) Material Cost

Sub-total of unit
price

Sum (14243) |

i) Haulage Cost |

Total Cost
Sum (a+b+c) Carried
forward to the BoQ

Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type Required /day Amount Hired/Owned
Sub Total for Machinery
Productivity ratio
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

5,01

Fill in soft material, including benching of shoulders and embankment and
compact to 95% MDD (AASHTO T99) as directed by the Engineer

M3

1) Unit work Price 1) Material Cost

Sub-total of unit
price

Sum (142+3) |

i1) Haulage Cost ’

Total Cost
Sum (at+b+c) Carried
forward to the BoQ

Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type Required /day Amount Hired/Owned
Sub Total for Machinery
Productivity ratio
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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https://krb.go.ke/downloads

(For use during Tender Evaluation)

Bill item No.
Description
Units
Quantity

Rate build up

a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

15.02
Provide, spread and roll 10/14 mm precoated chipping
M3
1) Unit work
Price 1) Material Cost
Market
Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price
No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery
No. Rate
Machinery type | Required /day Amount Hired/Owned
Sub Total for Machinery
Productivity ratio

Sub-total of unit
price

Sum (14243) |

i) Haulage Cost |

Total Cost
Sum (a+b+c) Carried
forward to the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

15.03

Provide, heat and spray 80/100 cut-back bitumen as a seal on carriageway at a
rate of 1.0-1.2 Litres/m>.

Litres

1) Unit work Price

1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Machinery

Productivity ratio

Sub-total of unit
price

Sum (1+2+3)

i1) Haulage Cost

|

Total Cost

Sum (at+b+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

15.04

Provide and Spray MC 30 cut-back bitumen as prime coat to carriageway,
shoulders, busbays and junctions at rate 0.8-1.2 Its/m? as prime coat

Litres

1) Unit work Price

1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Machinery

Productivity ratio

Sub-total of unit
price

Sum (1+2+3)

i1) Haulage Cost

|

Total Cost

Sum (at+b+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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https://krb.go.ke/downloads

(For use during Tender Evaluation)

Bill item No.
Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

16.01

Provide, lay and compact Asphalt Concrete Type 1 wearing course to carriageway

M3

1) Unit work Price 1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned
Sub Total for Machinery
Productivity ratio

Sub-total of unit
price
Sum (1+2+3) |

ii) Haulage Cost |

| |

Total Cost

Sum (at+b+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.

Description
Units
Quantity

Rate build up
a) Direct cost
(DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

16.02

Provide and spray K-160 as tack coat at a rate of 0.8-1.0 L/m? as directed by

the Engineer

Litres

1) Unit work Price 1) Material Cost

Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity
ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Machinery

Productivity
ratio
Sub-total of unit
price
Sum (1+2+3) |
ii) Haulage Cost |

Total Cost

Sum (at+b+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date & Official Stamp)
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(For use during Tender Evaluation)

Bill item No.
Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

20.08

Paint 0.1m wide thermoplastic white lines on the road as specified

M2

1) Unit work Price

1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Mac

hinery

Productivity ratio

Sub-total of unit
price

Sum (1+2+3)

ii) Haulage Cost

|

Total Cost

Sum (atb+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date& Official Stamp)
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(For use during Tender Evaluation)

Bill item No.
Description
Units
Quantity

Rate build up
a) Direct cost (DC)

Sub-totals of DC

b) Indirect Cost

¢) Overheads and
Profits

Form for Detailed Breakdown of Cost Comparison

5.02

Fill in hard material and compact as directed by the Engineer

M3

1) Unit work Price

1) Material Cost
Market

Description Units Quantity | Price Amount
Sub Total For Material
2) Labour Price

No. Rate
Personnel Required /day Amount
Sub Total For Labor
Productivity ratio
3) Machinery

No. Rate
Machinery type | Required /day Amount Hired/Owned

Sub Total for Mac

hinery

Productivity ratio

Sub-total of unit
price

Sum (1+2+3)

ii) Haulage Cost

|

Total Cost

Sum (at+b+c)
Carried forward to
the BoQ
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Notes:

e Attach current (atleast 30 days before tender opening date) proof of cost of materials e.g. Proforma
invoices/quotations.

e This form has been based on the principles of Cost Estimation Manual. The Cost Estimation Manual can
be downloaded from the following website: https://krb.go.ke/downloads

I certify that the above information is correct

(Title) (Signature) (Date& Official Stamp)
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SCHEDULE H:
BASIC PRICES FOR MATERIALS AND LABOUR

Index Index Source of Base Value and Bidder’s e

Code* | Description* Index* D ate* Weighting Weighting Range

Fixed Nonadjustable o _ig A=04

. =8 g o

EQ Equipment 0O = B=0.1-0.25
%28 =%

LL Labour g'gé 3. C=0.09 - 0.18
N g — 15}

MT Materials 25 2 e D=0.14-0.26
vl -

TF Transport & Fuel & E=0.01-0.09

Total 1.0
Notes:

o The Base year for the indices shall be 2019.
« Variation of Price will be applied on monthly financial statements and will become effective 12
months after commencement of the Works
« Tenderer to insert Bidder's weighting coefficients in column 5, within the range specified in
column 6, for each index in the table above.
o Entered coefficients should add up to one for use in the variation of price formula.
o Refer to FIDIC clause 13.8 on adjustment for price.

I certify that the above information is correct.

(Title) (Signature) (Date)
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FORM OF TENDER SECURITY - DEMAND GUARANTEE

Beneficiary:

Invitation to Tender No:

Date:

TENDER GUARANTEE No.:

Guarantor:

We have been informed that (herein after called "the Applicant") has submitted or
will submit to the Beneficiary its Tender (hereinafter called "the Tender") for the execution of under Invitation to
Tender No. (“the ITT™).

Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender
guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's complying
demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed document
accompanying or identifying the demand, stating that either the Applicant:

a)  Has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Form of Tender (“the
Tender Validity Period”), or any extension there to be provided by the Applicant; or

b)  Having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or
any extension there to be provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has
failed to furnish the Performance Security, in accordance with the Instructions to Tenderers (“ITT”) of the
Beneficiary's Tendering document.

This guarantee will expire:

a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract agreement signed by the
Applicant and the performance Security and, issued to the Beneficiary in relation to such contract agreement;
or

b)  ifthe Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's
notification to the Applicant of the results of the Tendering process; or (ii) twenty-eight days after the end of
the Tender Validity Period.

Consequently, any demand for payment under this guarantee must be received by us at the office indicated above on
or before that date.

[signature(s)]
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PART 2 - WORKS' REQUIREMENTS
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SECTION VI - BILLS OF QUANTITIES

PREAMBLE TO BILL OF QUANTITIES

1. The Bills of Quantities forms part of the Contract Documents and are to be read in
conjunction with the Instructions to Bidders, Conditions of Contract Parts 1 and II,
Specifications and Drawings.

2. The brief description of the items in the Bills of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in the
Conditions of Contract and Specifications for the full direction and description of work and
materials.

3. The Quantities set forth in the Bills of Quantities are estimated, representing substantially
the work to be carried out, and are given to provide a common basis for bidding and
comparing of Bids. There is no guarantee to the Contractor that he will be required to carry
out all the quantities of work indicated under any one particular item or group of items in
the Bill of Quantities. The basis of payment shall be the Contractor's rates and the quantities
of work actually done in fulfilment of his obligation under the Contract.

4. Payments will be made on completed milestones

5. The prices and rates inserted in the Bills of Quantities will be used for valuing the work
executed, and the Engineer will only measure the whole of the works executed in accordance
with this Contract.

6. A price or rate shall be entered in ink against every item in the Bills of Quantities with
the exception of items that already have Provisional sums affixed thereto. The bidders are
reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted. The
rates for various items should include discounts if any. Bidders who fail to comply will be
disqualified.

7. Provisional sums (including Dayworks) in the Bills of Quantities shall be expended in
whole or in part at the discretion of the Engineer in accordance with Sub-Clause 13.6 of Part
I of the Conditions of Contract.

8. The price and rates entered in the Bills of Quantities shall, except insofar as it is otherwise
provided under the Contract, include all Constructional plant to be used, labour, insurance,
supervision, compliance testing, materials, erection, maintenance of works, overheads and
profits, taxes and duties (excluding VAT) together with all general risks, liabilities and
obligations set out or implied in the Contract, transport, electricity and telephones, water,
use and replenishment of all consumables, including those required under the contract by
the Engineer and his staff.

9. Errors in the pricing of the Bills of Quantities will be corrected in accordance with ITT
31 of instructions to bidders.

10. The whole cost of complying with the provisions of the Contract shall be included in the
Items provided in the priced Bill of Quantities, and where no Items are provided, the cost
shall be deemed to be distributed among the rates and prices entered for the related Items of
Work.

11. General directions and descriptions of work and materials are not necessarily repeated
or summarized in the Bill of Quantities. References to the relevant sections of the Contract
documentation shall be made before entering prices against each item in the priced Bill of
Quantities.

12. The method of measurement of completed work for payment shall be in accordance with
Standard Specification for Road and Bridge Construction of the Ministry of Transport and
Communications, 1986.

13. "Authorised" “Directed" or "Approved" shall mean the authority, direction or approval of
the Engineer.

14. Unless otherwise stated, all measurements shall be net taken on the finished work carried
out in accordance with the details shown on the drawings or instructed, with no allowance
for extra cuts or fills, waste or additional thickness necessary to obtain the minimum finished
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thickness or dimensions required in this contract. Any work performed in excess of the
requirements of the plans and specifications will not be paid for, unless ordered in writing
by the Engineer.

15. Units of Measurement and abbreviations used herein shall have the following meanings:

Unit Abbreviation Unit Abbreviation
cubic meter ms orcu m millimeter mm

hectare ha month mth

hour hr number INo.

kilogram ke provisional sum  [P.S.

kilometre km square meter m: orsq m
lump sum L.S. square millimeter [mm? or sq mm
meter m vehicle veh

metric ton (1,000 kg) |t week wk

months mths
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BILLS OF QUANTITIES FOR UPGRADING OF KAKAMEGA AIRSTRIP — SHINYALU — CHEPSONOI
ROAD PROJECT

Package: | UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP -
CHEPSONOI (B12) ROAD
SUMMARY BILL OF QUANTITIES

BILL DESCRIPTION TENDER AMOUNT (KSHS)
NO.
A GRAND SUMMARY FOR

INSTRUCTED WORKS

SUB TOTAL :2

ADD: 16% VAT

ADD: 0.03% Public Procurement
Capacity Building Levy

Grand Total Carried to Form of Bid
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Package

UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP - CHEPSONOI

(B12) ROAD

Bill of Quantities

Summary on Instructed Works

Bill No. | Description Amount (KShs)

1 GENERAL: Office administration and
overheads/Preliminaries

4 SITE CLEARANCE

5 EARTHWORKS

7 EXCAVATION AND FILLING FOR STRUCTURES

8 CULVERT AND DRAINAGE WORKS

9 PASSAGE OF TRAFFIC

12 NATURAL MATERIAL BASES AND SUBBASE

14 CEMENT TREATED BASE AND SUBBASE MATERIALS

15 BITUMINOUS SURFACE TREATMENT AND SURFACE
DRESSING

16 BITUMINOUS MIXES

17 CONCRETE WORKS

20 ROAD FURNITURE REPAIR AND MAINTENANCE

21 MISCELLANEOUS BRIDGE WORKS

22 DAYWORKS

25 HIV AIDS AWARENESS CAMPAIGN

27 ROAD SAFETY AWARENESS CAMPAIGN

Sub Total 1

Add 2.5% Contingencies

Add 3% for VOP

Sub Total A. Grand Summary for Instructed Works
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Bill

General: Office administration and
overheads/Preliminaries

Description

Units

Quantity

Unit Bid
Rate
(Ksh)

Amount
(KSh)

Accommodation for the Engineer and his
Staff

1.01

Provide, furnish and maintain
accommodation for Engineer’s staff in
accordance with specification as follows:

(a) Engineer's senior staff

(1) House Type II - 6No.

no.

6.00

(b) Engineer's junior staff

(1) House Type III - 5No.

no.

5.00

(i) House Type IV - 10No.

Mth

10.00

Main Office for the Engineer

1.02

Provide or rent, furnish and maintain
Engineers Representative office for the
duration of contract as per Appendix to Bill
No. 1.02

Item

1.00

Survey equipment and accessories

Laboratory for the Engineer

1.03

Construct and maintain as per drawings and
specifications the Engineer's
Representative’s main testing laboratory for
the duration of the contract and as will be
directed by the Engineer to revert back to the
Employer

Item

1.00

8,000,000

8,000,000

1.04

Provide laboratory furniture, equipment and
reagents for use by the Engineer's
representative for the entire duration
See attached Appendix to Bill No. 1.04

Item

1.00

1.05

Provide and maintain for the duration of the
contract survey equipment for use by the
Engineer’s Representative for the
entire duration of the contract as per
Appendix to Bill No. 1.05

Item

1.00
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Vehicles for the Engineer

1.08

Provide, fuel and maintain with drivers, (4
No) New 4WD double cabin (Odometer: O -
10000) for exclusive use by the Engineer
inclusive of the first 4,000km per vehicle
month in accordance with clause 138 of
special specification

Veh/Mont
h

156.00

1.09

E.O Item 1.08 for mileages over 4000km
per vehicle month.

92,000

1.10

Provide with driver and maintain One (1) by
14-seater capacity Van minimum 2.4 litre 4-
wheel drive, single- cab pick-up vehicle
(with canvas back seat) or similar
approved, mobile telephone hands free
headset and a two- way radio
the exclusive use of the Engineer to
revert to the Contractor at the end of the
Project. The vehicles are subject to approval
bythe Engineer

for

Veh/Mont

40.00

E.O Item 1.10 for mileages over 4000km
per vehicle month.

30,000

Miscellaneous

1.12

Allow a prime cost sum of Ksh.6,000,000
for the Engineers miscellaneous account to
be spent in whole or part against receipts as
directed by the Engineer. (NB. The stated PC
sum shall be used exclusively on project
related activities)

PC SUM

6,000,000

1.00

6,000,000

1.13

E.O. item 1.12 for the contractor's
overheads and profits

%

6,000,000

1.14

Provide and erect publicity signs as directed
by the Engineer

no.

2.00

Relocation of utilities

1.15

Allow a Prime Cost (PC) Sum of KShs.
20,000,000 for removal and alteration of
services inclusive of liaison with appropriate
bodies in accordance with specifications.
Such services include but not limited to
water, sewer pipes overhead and
underground powerlines/
telecommunication/fibre optic cables, as
instructed by the Engineer.

Prov.
Sum

1.00

20,000,00
0

20,000,00
0

1.16

E.O. item 1.15 for the contractor's
overheads and profits

%

20,000,00
0
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Attendance to the Engineer

1.17

Allow a prime cost for attendance to the
RE, s supervisory staff including overtime

L/sum

35,000,00
0

1.00

35,000,00
0

1.18

E.O. item 1.17 for the contractor's
overheads and profits

%

35,000,00
0

1.21

Allow a prime cost (P.C) sum for land
acquisition as directed by the Engineer.

PC Sum

1.00

15,000,00
0

15,000,00
0

1.22

E.O. item 1.21 for the contractor's overheads
and profit.

%

15,000,00
0

1.23

Allow a Prime Cost (P.C) sum of
KShs.10,000,000 for training of engineers,
technicians and other support staff as maybe
instructed by the Engineer.

PC Sum

1.00

10,000,00
0

10,000,00
0

1.24

E.O. item 1.23 for the contractor's overheads
and profit.

%

10,000,00
0

1.25

Allow a Prime Cost (P.C) sum of
KShs.1,000,000 for equipment for Video and
still  coverage, including photography
documentary and arhiving in the management
tool for the entire project period.

Lump
Sum

1,000,000

1,000,000

1.26

Allow provisional sum of KSh 3,000,000
for Quality Control material testing by
the Material Testing and Research
Division (MTRD) and carrying out
confirmatory geotechnical investigations and
tests at the proposed locations of major
structures as
directed by the Engineer.

Prov. Sum

1.00

3,000,000

3,000,000

1.27

E.O. item 1.26 for contractor’s overhead and
profit.

%

3,000,00
0

Total Carried Forward to Summary:
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Bill No.
4

Site Clearance

Item
No.

Description

Unit

Quantity

Unit
Rate
(Ksh)

Bid

Amount
(KSh)

Site Clearance

4.01

Clear site on road reserve including
removal of trees, hedges, bushes and
othe vegetation or deterious organic
material in accordance with the
specification

Ha

19

Topsoil Stripping

4.02

Remove top soil to maximum depth
of 200mm as directed by the
Engineer stockpile good material for
later top soiling of slide slopes and
landscaping of quarries and borrow
pits

38,000

Removal of existing structures

4.03

Excavate, remove and dispose of or
stockpile existing concrete pipe
culverts of any diameter, including
outlet and inlet structures as will be
directed by the Engineer

No

140

Total Carried Forward to
Summary:
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Bill No. | Earthworks
5
Item Description Units | Quantity | Rate Amount (KSh)
No. (Ksh)
Fill in Soft Material
5.01 Fill in soft material, including
benching of shoulders and
embankment and compactto 95% | m? 158,004
MDD (AASHTO T99) as
directed by the Engineer
Fill in Hard Material
5.02 Fill in hard material and compact
as directed by the Engineer m? 32,000
Spoil in Soft Material
5.03 Cut to spoil in soft material or
stockpile for reuse as directed by | 33 52,800
the Engineer
Improved Subgrade
5.04 Fill in soft material, for class S4
improved subgrade material to a
thickness of 300mm in layers of | m? 76,494
150mm compaction to 100%
MDD (AASHTO T99)
5.05 Compaction to 150mm depth
below formation in fills and cuts
to 100% MDD (AASHTO T99) | ™ 36,480
Rockfill to Swampy areas
5.06 Provide, place and compact
rockfill at swampy areas as per
clause 507 of the | m?3 15,360
specifications and as directed
by the Engineer.
Grassing
5.07 Top soiling and grassing over
side slopes, cuts and fills m? 7,600
5.08 Grassing on embarkment or 5
m 76,000

slopes as directed by the Engineer

Total Carried Forward to
Summary:
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Bill No.
7

Excavation and Filling for
Structures

Item
No.

Description

Units

Quantity

Rate
(Ksh)

Amount (KSh)

Excavations

7.01

Excavate for structure in soft
material as directed by the
Engineer

700.00

7.02

Excavate for structure in hard
material to any depth but not
exceeding 4m as directed by the
Engineer

m3

100.00

Selected Porous Filter Material

7.03

Provide, haul as necessary
and backfill; all in accordance
with the specifications and in
conformity with the Engineer's
instructions

400.00

Excavations for gabions

7.04

Excavate and compact the
surfaces to receive the gabions

280

Gabion mesh for boxes and
mattresses

7.05

Provide and place gabion boxes
and mattresses as specified or as
directed by the Engineer

2,420

Rockfill to gabions

7.06

Provide and place rock fill to
gabions and mattresses

400

River training

7.07

River training in soft material

200

Geotextile filter fabric

7.08

Provide and fix filter fabric
behind porous filter material as
per the Drawings and
Specifications

185

7.09

Allow for grouting of the rock
fill where necessary

500

7.10

Provide and place200mm thick
stone pitching including grouting
to outfall drains as detailed in the
drawing or directed by the
Engineer

7,500

Total Carried Forward to
Summary:
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Bill No.
8

Culvert and Drainage Works

Item
No.

Description

Units

Quantity

Rate (Ksh)

Amount (KSh)

8.01

Provide and place A142 fabric mesh
reinforcement

1,500

8.02

Excavate for inlet, out fall, catch water
drains, mitre and cut-off drains in hard
material

4,275

8.03

Excavation in soft material for pipe
culverts, headwalls, wing walls, apron,
toe walls and drop inlets and compact
as specified or as directed by the
engineer

3,150

8.04

Excavation in hard material for pipe
culverts, headwalls, wing walls, apron,
toe walls and drop inlets and compact
as specified or as directed by the
engineer

420

8.05

Excavate to remove and dispose
damaged pipe culverts including
demolition of inlet and outlets
structures

50

8.06

Provide and place class 15/20 concrete
to culverts beds and blinding

m3

1,500

8.07

Provide, lay and joint pipes

(a) 1200mm diameter

200.00

(b) 900mm diameter

700.00

(c) 600mm diameter

3,000.00

8.08

Provide and place class 25/20 concrete
to headwalls, wing walls, aprons,
surrounds to walls, inlets and outlets to
pipe culverts including reinforcement
and formwork

1,113

8.09

Provide and place class 20/20 concrete
scour checks including stone pitching
upstrean and downstream as directed
by the Engineer

50.00

8.10

In-situ lining with class 20/20 on
drainage channels to be instructed by
the Engineer as per the specifications,
drawings and as directed by the
Engineer.

600.00

Total Carried Forward to
Summary:
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Bill

Paved Roads - Passage of Traffic

No. 9

;t;z)r-n Description Units | Quantity | Rate (Ksh) A(Eglllll)lt
Construct and maintain, including
watering 8.0 m wide deviations, having Km
a 150mm thick compacted gravel 19.00

9.01 wearing course.
Provide, Place, maintain and remove
Temporary signs and barriers, lights
on deviations; all in accordance with | Km 19.00
specifications and as instructed by the '

9.02 Engineer
Allow for maintenance of deviations
(grading and spot gravelling),
including reinstatement of Lsum | 1.00 | 5,000,000.00 | 5,000,000.00
existing pavement layers and drainage
along entire road project all in

9.03 accordance with the specifications

Total Carried Forward to
Summary:

Bill .
Natural Material Bases and Subbase

No. 12

11\}:211 Description Units Quantity Rate (Ksh) i‘ﬁg‘ll:)lt
Natural Material forBase and
Subbase
Provide, place, water and compact,

12.01 Natural Material for Base and subbase .
' as per section 12 of the Specifications 72,105.00

and as directed by the Engineer.

Total Carried Forward to Summary:
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Bill
No. Cement Treated Base and Subbase Materials
14
Item .. . . Rate | Amount
No. Description Units | Quantity (Ksh) (KSh)
Cement Treated Materials - Natural Gravel
Provide and spread cement stabilizer to natural
14.0 | gravel Sub-base and base; all in accordance
1 with the specifications and in conformity with Ton 1 4,032.24
the Engineer's instructions
14.0 | Mix-in stabilizer into natural gravel for Sub e 54.150
2 | base
Curing and Maintenance of Treated Materia
Is
Water and maintain curing system for cement
14.0 | and lime treated material; all in accordance m? | 397.100
3 | with the specifications and as directed by the ’
Engineer
Total Carried Forward to Summary:
Bill No. | Bituminous Surface Treatment and
15 Surface Dressing
gzm Description Units | Quantity Rate (Ksh) | Amount (KSh)
15.01 Provide, sprqad gnd roll 14/20 mm . 3.000.00
precoated chipping
Provide, heat and spray 80/100 cut-
15.02 bacl.< bitumen as the first seal on Ltr | 250,000.00
carriageway at a rate of 1.0-1.2
Litres/m2.
Provide and Spray MC 30 cut-back
bitumen as prime coat to
15.03 | carriageway, shoulders, busbays and | Ltr | 250,000.00
junctions at rate 0.8-1.2 lts/m2 as
prime coat
Total Carried Forward to
Summary:
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Bill No.
16

Bituminous Mixes

Item No.

Description

Units

Quantity

Rate (Ksh)

Amount
(KSh)

Asphalt concrete surfacing

16.01

Provide, lay and compact
superpave Asphalt Concrete for
aggregate nominal size 20mm
to carriageway

8,990.00

Tack coat

16.02

Provide and spray K-160 as
tack coat at a rate of 0.8-1.0
L/sq metre as directed by the
Engineer

Ltr

198,550.00

Total Carried Forward to
Summary:
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Bill No.
17

Concrete Works

Item No.

Description

Units

Quantity

Rate (Ksh)

Amount
(KSh)

Concrete class 15/20 for
blinding

17.01

Provide place and compact
concrete class 15/20 for
blinding

m3

30.00

Concrete class 25/20

17.02

Provide place and compact
class 25/20 Concrete

500.00

Reinforcement

17.03

Provide, cut, bend and fix into
position High Yield steel
reinforcement of diameter
above 16mm dia as per the
drawing or as instructed by the
Engineer

Ton

55.00

17.04

Provide, cut, bend and fix into
position High Yield steel
reinforcement of diameter
below 16mm dia as per the
drawing or as instructed by the
Engineer

Ton

30.00

Formwork

17.05

Provide and erect vertical
formwork of Class F2 Finish

1,050.00

17.06

Provide and erect horizontal
formwork of Class F2 Finish

400.00

Total Carried Forward to
Summary:
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Bill

Road Furniture Repair and Maintenance

No. 20

Item Ay . . Rate Amount

No. Description Units | Quantity (Ksh) (KSh)
Kilometre marker posts

20.01 Prov1d§ and erect kllome‘crej posts as No 50
shown in the contract drawing
Edge marker posts
Provide and erect edge marker posts as

20.02 | shown in the contract drawing and No 200
concreting with concrete class 15/20
Warning signs

20.03 Provide, excavate for and erect warning

' signs, including backfill

(a) 450 x 900 mm size No 10
(b) 750 mm size No 40
Priority signs
Provide, excavate for and erect prohibitory
signs diameter 600mm, including backfill

20.05 and concreting with concrete class 15/20 No 8
to base
Provide, excavate for and priority signs,

20.04 | including backfill and concreting with
concrete class 15/20 to base
(a) 600 mm size No 10
Prohibitory signs
Standard informatory signs - All Provis
ional
(a) 400 mm size No 4
Non-Standard informatory signs
(Provisional)
Provide, excavate for and erect
information signs, including backfill and
concreting with concrete class 15/20 to
base

20.07 | (@) Non-Standard informatory signs less No 45
than Im2
(b) As Item 20.07 (a) but equal or more No 2

than 1m2 but less than 2 m2
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(d) As Item 20.12 (a) but equal to or more
than Sm2
- Provisional

No

(d) As Item 20.12 (a) but equal to or more
than Sm2
- Provisional

No

Road marking in thermoplastic paint

20.08

Prepare road surface, supply approved

tack coat and road thermoplastic paint,

spray approved tack coat, mark out and
paint

(a) White paint

4,370

(b) Yellow paint

2,185

Reflective road studs (cat's eyes)

20.09

Provide, transport, handle and place
approved reflective road studs

No

2,280

Road Hump and Rumble strips

Provide material, transport, and construct
road hump and rumble strips as per
drawing and Engineer's instruction

200

Concrete road Kerbs

20.11

Provide material, transport, handle, mix
and place raised precast road kerbs as
specified in the drawings and as directed
by the Engineer

5,000

Provide, lay and joint 125 x 100mm
channel blocks to roads, footpaths and
shoulders

5,000

Quadrants

20.13

Allow provisional sum of KSh
3,000,000 for Quality Control material
testing by the Material Testing

and Research Division (MTRD) and
carrying out  confirmatory
geotechnical investigations and tests at the
proposed locations of major structures as
directed by the Engineer.

No

500

20.14

Provide and erect p.c.c bollards.

100

20.15

Guardrails

(a) Provide, transport materials, post,
excavate, erect flexbeam guardrails

3,200

Page 148 of 284




(b) Provide guardrail end pieces

No

60

Service ducts

20.16

Provide all materials and construct
100mm PVC ducts under road

400

Ducts marker posts

20.17

Provide duct marker posts in accordance
with the drawings

30

Culvert marker posts

20.18

Provide and erect culvert marker posts

No

100

Planting trees

20.19

Provide, plant, water, look after until

after the maintenance period, approved
indigenous trees and shrubs at locations
directed by the engineer

No

5000

Road Reserve Boundary posts

20.20

Provide and erect road reserve
boundary posts including painting and
lettering

No

500

Raised Zebra Crossings

20.21

Provide all material, lay and construct
raised zebra crossing

10

High Mast Street Lighting

20.22

Allow a provisional sum of Kshs
6,000,000 for construction of 4 No. Solar
powered High Mast Street Lighting as
directed and instructed by the Engineer.

Prov.
Sum

20.23

E.O. item 20.22 for the contractor's
overheads and profits

%

6,000,000

Total Carried Forward to Summary:
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Bill No.

21

Miscellaneous Bridge Works

Item
No.

Description

Units

Quantity

Rate
(Ksh)

Amount
(KSh)

Waterproofing

21.01

Waterproofing to structures - Provide
and place bitumen emulsion or
cutback bitumen or bitumen/rubber
latex emulsions to all structural
concrete in contact with fill material
or cur soil

1850

21.02

Provide and fix 75mm diameter
uPVC pipes to form weepholes in the
structure. Rate to include filter fabric
at inlet

No

240

21.03

Provide all materials and fix 2.0m
long, 75mm diameter uPVC drain
pipes as shown on the Drawings

72

Total Carried Forward to
Summary:
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Bill No. 22

Dayworks

Item No.

Description

Units

Quantity

Rate (Ksh)

Amount
(KSh)

PLANT AND EQUIPMENT

The rates included herein are to
include all operational and
maintenance costs fuel, oil, grease,
operator charges, wages,
supervision, overheads and profits.
Only time employed upon the work
will be measured and the rates shall
include for idle time spent travelling
and overtime in accordance with
clause 2202(a) of the specifications.
All items of the plants must be
priced

22.01

Crawler dozer with hydraulic
ripper attachment

a - 100-135 kw rated flywheel power

hr

28

b - 136-185 kw rated flywheel power

hr

28

c - 186-250 kw rated flywheel power

hr

28

22.02

Self-loading wheeled motor
scraper of

a - up to 16m3 heaped capacity

hr

28

b - 17 - 26m3 heaped capacity

hr

28

22.04

Rollers - Towed Vibratory
Including Tractor

22.03

Motor graders complete with
scarifier

a - 80 -110 kw rated flywheel power

hr

55

c - 121-160 kw rated flywheel power

hr

55

a - 6.5 - 8.8t unballasted weight

hr

55

b - 8.9 - 11.7t unballasted weight

hr

55

b - 111-120 kw rated flywheel power

hr

55

b - 8.6 - 10.5t unballasted weight

hr

55

22.06

Rollers - Rubber Tyred Self-
Propelled

a - upto 1.0t per wheel

hr

55

b - 1.1 - 2.0t per wheel

hr

55

22.07

Rollers - Vibratory Single Roll
Rubber Tyred

a - 8.3 - 10.5t unballasted weight

hr

55

22.08

Rollers - Vibratory Pedestrian
Operated Twin Roller
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a - 651kg - 1.3t unballasted weight

hr

55

22.09

Vibrating Plate Compactor

a - 114kg - 200kg operating weight

hr

55

at about 7kg/cm2, complete with
all tools, hoses, steel etc

a-6.0-74m3/min

hr

a - 20.0 - 28.0t max working load

hr

28

b - 28.1 - 36.0t max working load

hr

28

c - 26.1 - 56.0t max working load

hr

28

22.13

Small dumpers

a - 750-1000kg maker's rated
payload

hr

55

22.14

Excavator - hydraulic crawler or
wheel mounted, full circle slew
(back actor)

a-14.0 - 17.0 t nominal weight of
machine

hr

55

22.15

Excavators - hydraulic wheeled
dual purpose (backhoe loader)

a - 0.6 - 0.8 m3 rated bucket capacity

hr

28

b- 0.81 - 1.0 m3 rated bucket
capacity

hr

28

22.16

Pumps (inclusive of all hoses);

a- 50 - 76mm delivery

hr

28

b - 77 - 101lmm delivery

hr

28

22.17

Tractors - Rubber Tyred
Including Trailer

a - 50 - 76kw rated flywheel power

hr

28

Loaders

The basis of loader classification is
the society of Automotive Engineers
of America (SAE) rated capacity of
the bucket. The classification is
based on the largest general-purpose
bucket by the manufacturer or the
bucket size adopted by the
Contractor which is approved by the
Engineer.

22.18

Wheel Loaders - 4-wheel drive,
articulated;

a-1.5-2.00m3 SAE rated capacity

hr

55

b -2.01 -3.40m3 SAE rated capacity

hr

55

c-3.41-5.35m3 SAE rated capacity

hr

55
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22.19

Crawler Loaders;

a-0.8 - 1.30m3 SAE rated capacity hr 55

b-1.31-1.90m3 SAE rated

capacity hr >3

c- 1.91 - 2.5m3 SAE rated capacity hr 55
22.2 Concrete Mixers (wet capacity)

a - upto 100 litres hr 55

b - 151 - 200 litres hr 55

c - 201 - 300 litres hr 55
2221 ];;;iel Concrete vibrator - Poker hr 55
22.22 Lorries - Ordinary

a - upto 7.5 t gross vehicle weight hr 55

b-7.6 - 12.0 t gross vehicle weight hr 55
22.23 Lorries - Tipper

a-upto 11.0 t gross vehicle weight hr 55

b-11.1-17.0t gross vehicle weight hr 55

c-17.1-25.5t gross vehicle weight hr 55
22.24 Van., Pick-up or Similar Utility

Vehicle

a - upto 1.0 t carrying capacity hr 55

b-1.11 - 2.66 t carrying capacity hr 55

Water or Fuel Tanker - Self
22.25 Propelled

a - 3500 - 4550 litre capacity hr 55

b - 4551 - 7000 litre capacity hr 55

c-7001 - 12000 litre capacity hr 55
22.26 Pressure Bitumen Distributor

a- 3500 - 4500 litre capacity hr 55

b - 4501 - 9000 litre capacity hr 55
22.27 Tipper (dump) truck

a -10-15 tonne gross weight hr 28

b -16-25 tonne gross weight hr 28
22.28 Mechanical bitumen hand sprayer hr 28
22.29 Chipps Spreader

Self-propelled chip spreader or

equi\?alel:r)lt PP hr 28
22.30 Asphalt Paver

Self-propelled asphalt paver hr 28
22.31 Mechanical broom hr 28
22.32 Pulvi-mixer hr 28
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22.33

Labour:

Note: The rate included herein shall
include all costs of labour, as well as
overtime, travelling time and cost of
accommodation, social security
contributions, use and maintenance
of small tools of trade, supervision
insurance, overheads, profits and any
other costs.

a - Labourer hr 2,000

b - Artisan hr 1,000

c - Plant Operator hr 1,000

d - Driver hr 1,000

e - Foreman hr 1,000

f - Site Surveyor hr 1,000

MATERIALS

All items of materials must be priced

in accordance with the requirements

of clause 2202 © of the

specifications
22.34 Shuttering timber

a - Class F1 finish m? 63

b - Class F2 finish m? 40

¢ - Class F3 finish m? 40
22.35 Mild steel

- nd including 16 mm

i nd g 1 o | 7

b - Over 16 mm diameter size ton 2
22.36 High yield steel

a - Upto and including 16 mm

diamgter ¢ ton 7

b - Over 16 mm diameter size ton 2
22.37 Ordinary Portland Cement

a - Ordinary Portland Cement ton 7
22.38 Hydrated Lime

a - Hydrated Lime ton 7
22.39 Aggregates for Concrete

a - fine ton 7

b - course ton 2
22.40 Bitumen and Emulsions

a-MC-70 Itrs 1,671

b - 80/100 Itrs 1,250
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c-K1-70 Itrs 1,250

2241 Chippings
a - class 3, nominal size 10/14 ton 7
b - class 3, nominal size 3/6 ton 2
22,42 Gabion mesh
(2.0x 1.0 x 1.0m) m? 500
22.43 Rock fill to gabions m’ 20
27 44 Penjtohte stick explosive or ke 20
equivalent
22.45 Explosive fuse m -
22.46 Detonating relay No. 63
Total Carried Forward to Summary:
LI Cross - cutting Issues
25
11\;211 Description Units Quantity Rate (Ksh) A(Illéglllll)lt
HIV/AIDS
Allow a provisional sum of
KSh9,600,000 for to institute and
provide HIV/AIDS awareness,
7501 prevention campaign and training Prov 9,600,000
including presentation for monthly | Sum
reports at site meeting in
accordance with specifications to
be approved by the Engineer.
25.02

E.O. item 25.01 for the contractor's

()
overheads and profits %o | 9,600,000.00

Total Carried Forward to
Summary:

Page 155 of 284




BILL NO. 27: ROAD SAFETY AWARENESS CAMPAIGN

ITEM

DESCRIPTION

UNIT

QUANTITY

RATE
(KShs)

AMOUNT
(KShs)

Allow a Provisional Sum
for instituting Road Safety
Awareness and Accident
Prevention Campaigns
and Training including
preparation and
presentation of monthly
reports at site meetings in
accordance with the
specifications to be
approved by the Engineer
for the entire contract
period

27.01

Instituting a Road Safety
Awareness Campaign and
Accident prevention

PC Sum

4,000,000.00

4,000,000.00

27.02

Extra over item 27.01 for
Contractor's profit and
overheads

%

4,000,000.00

27.03

Allow for training of Road
Safety Auditors
(Engineers, Inspectors etc)
as will be directed by the
Engineer.

PC Sum

3,000,000.00

3,000,000.00

27.04

Extra over item 27.03 for
Contractor's profit and
overheads

%

3,000,000.00

Total of Bill carried
forward Summary
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APPENDIX TO BILL ITEM NO. 1.02

Page 157 of 284

Item: 1.02: Furniture and Stationary for the office for the Supervisor's Representative
Desc: Provide and maintain furniture and stationary for the Engineer's Representative's office for the duration of the contract
RATE
DESCRIPTION UNIT QUANTITY (KSHS) AMOUNT (KSHS)
FURNITURE AND EQUIPMENT FOR THE ENGINEER'S OFFICE
OFFICE FURNITURE
Construct and maintain the RE's main office for the entire
102/1 contract period in accordance with the specification. Ttem 1
Measuremens and payments to be done in accordance with
clause 14 1(d) of the standard specification.
102/2 | Meeting table (3.0mx 1.2m) with 6 chairs No. 1
102/3 | Executive Desk 2.2m x 0.9m with chair and 3 lock up drawers No. 3
102/4 | Chairs with arm rests No. 10
102/5 | Standard Table (1.5mx 0.9m) with 2 drawers and 2 chairs. No.
102/6 | Typist's table with one chest of drawers and a chair No.
102/7 | Plan tables and stools No.
Personal computers core i7 with minimum 1 TB hard disc
102/8 drive,16GB RAM ,3.5 inch disc drive,52X DVD /CD-RW drive No 5
,2serial and I parallel ports 21"SVGA Digital colour monitor ’
and the latest windows operating system
Laptop computers core 17, minimum 500 GB hard disc
102/9 drive,8GB RAM, No 4
3.5 inch disc drive,52X DVD /CD-ROM drive , TFT colour ’
screen
102/10 2No.HP portable Officejet colour printer compatible with the No. 2
above laptops
102/11 1HP laserjet or equivalent A3-size printer compatible with the No. 1
above personal computer.
The contractor shall supply A4 paper and consumables,for the
102/12 | Engineer's printers in a quantity sufficient to complete the Reams 850
contract.
The contractor shall supply A3 size paper and consumables,for
102/13 | the Engineer's printers in a quantity sufficient to complete the Reams 75
contract.
Ino HP Deskjet 1220 cxi inkjet or equivalent colour printers
102/14 | or equivalent including consumables sufficient for the No. 1
duration of the contract.
102/15 7no.s UPS (uninterupted power supply) unit I KVA with surge No 7
protector capable to support and backup each PC ’
INO HP scanjet 7450C scanner or equivalent with upto
102/16 | 2400-dpi resolution 50sheet automatic feeder ,fast SCSI and No. 1
USB connectivity to PC
INO.canon power shot G2 or equivalent digital cameras 20
mega pixels
102/17 zoom 3xoptical ,2xdigital ,1 installed memory card,minimum No. I
32GB
INO.HP designjet 120 or equivalent ploter 36" media size with
102/18 | sufficient No. 1
consumables to complete the contract.
Ino.Complete set of latest editions of soft ware complete with
manuals and CDs of a type compatible with the personal
102/19 | computer disc drives 2
,windows 7 operating system ,MS office professional
suit,microsoft project and the Latest version AUTOCAD/CIVIL
3D
Ino.Safe for cash and valuables min.size
102/20 | approx.0.8mx0.5mx.4m to be concreted in place (either wall or No. 1
floor mounted) complete with lock and keys.
102/21 | 1 Drawing table stools No. 1
102/22 | 1 set plan drawers (6 drawers) No. 1
102/23 | 1 two drawer Steel lockable filing cabinet No. 1
102/24 | Set of transparent plastic curve quides ,metric. No. 1
102/25 Sno:Elcctron1c Calculator in number and type HP48GX or No. ]
equivalent.
102/26 | Fire extinguisher No. 3




102/27
102/28
102/29
102/30

102/31

102/32

102/33
102/34
102/35

First aid kit
Snake bite kit
Stapling machines

Paper punches

A3 size Colour photocopy machine with accessories and
supplies

sufficient to complete the project

Ino.spiral binding machine with consumables sufficient to
complete the

contract.

Water filters
Thermos jug 4.5 litres capacity

25 cups,25 glasses and 5 coffee sets

® 0 NN

Total
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APPENDIX TO BILL ITEM 1.04: PROVIDE AND MAINTAIN FURNITURE AND EQUIPMENT FOR THE

ENGINEER'S LABORATORY
ITEM DESCRIPTION UNIT | QUANTITY | RATE - | AMOUNT
KSHS | ~-KSHS
1. FURNITURE
104/1.01 | Desk 2.2x0.9 m with chair and lockup No 2
drawers
104/1.02 | Desk chair (standard) No 6
104/1.03 | Stationery cupboard, 1.2 m?, lockable No
104/1.04 | Steel filing cabinet, 4 drawers, lockable No 1
104/1.05 | Steel filing cabinet, 2 drawers, lockable No 1
104/1.06 | Bookshelf, 3 shelves 1.2 m long (to hold box No 1
files)
104/1.07 | Table ~ 6 m? with 6 Chairs No 1
104/1.08 | Two Plate electric heater No 1
104/1.09 | Fire extinguisher, 10 litre capacity, CO» type No 2
104/1.10 | Complete first aid kit No 1
EQUIPMENT

(The following equipment shall be purpose made for use in the Engineer's laboratories and shall comply with
the relevant British (BS) or American (AASHTO) Standard)

2. General Equipment

104/2.01 | Compaction mould complete with base plate No 5
and extension collar, 101.6 mm dia x116.43
mm high

104/2.02 | 2.49kg.  Compaction  hammer, drop No 5

regulated to 304.8mm

104/2.03 | 4.535kg compaction hammer drop regulated No 5
to 457.2mm
104/2.04 | Electric vibrating Kango Hammer fitted with No 1

steel tamper(BS 1377) with support frame

104/2.05 | Straight edge 300 mm long with handles No 6

104/2.06 | Steel Tamper (BS1377) compatible with No 4
Kango hammer

104/2.07 | Compaction mould 152.4 mm. dia x 116.43 No 3
mm complete with base plate and extension
collar, 101.6 mm

Page 1 C/Forward to Sub Bill Summary
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104/2.08 Galvanized metal tray 1m x 0.5m x 75 No 6
mm deep
104/2.09 75mm brush No 10
104/2.10 Semi-automatic balance, 25kg] No 1
Capacity accurate to 1g, including
weights
104/2.11 20mm BS Sieve, 300mm diameter No 2
104/2.12 Stop Clock No 3
104/2.13 Thermostatically controlled electric No 2
oven 105-110°C, capacity 0.225 m?
104/2.14 As above but gas heated No 1
104/2.15 Moisture content tins, 75 mm dia, No 100
Cadmium or aluminium plated
104/2.16 Cone penetrometer with gauge and No 2
automatically controlled test cup
3. Density (Sand replacement method
BS 1377)
104/3.01 Metal containers 450mm diameter No 4
104/3.02 Stainless steel tray 305mm diameter No 4
104/3.03 Metal tray with 150 mm diameter hole No 6
in the centre, 300mmx300 mm square
or equivalent area, 40mm deep
104/3.04 Metal tray with 200mm diameter hole No 3
in the centre, 500mm x 500 mm|
square, 50 mm deep
104/3.05 Steel pegs for fixing tray in position No 100
104/3.06 Sand pouring cylinder, 150 mm| No 3
diameter
104/3.07 Sand pouring cylinder, 215 mm| No 3
diameter
104/3.08 Cold steel chisel 20mm x 300mmm No 12
104/3.09 Cold steel chisel 10mm x 250mmm No 6
104/3.10 1.5kg hammer No 3
104/3.11 Scoop for removing excavated material No 10
from hole, 250 mm long handle
104/3.12 100mm brush, soft No 10
104/3.13 50mm brush, soft No 6
104/3.14 Primus gas stove No 3
104/3.15 Calibrating can 150 mm diameter X No 4
150 mm deep
104/3.16 Ditto but 200 mm diameter x 250 mm No 4

deep
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4. Density (Nuclear Density method
AASHTO T238)

104/4.01 Nuclear  moisture/density  gauge No 1
(Troxler 3411B or similar approved)
104/4.02 Hole forming device (drill rod) No 3
104/4.03 Guide for above No 3
5. CBR (AASHTO T193)
104/5.01 CBR mould, 152.4 mm dia x 178 mm| No 60
high, complete with perforated base
plate and extension collar 50.8 mm
high that can be fitted to either side of|
mould
104/5.02 Perforated swell plate 150 mm dia No 60
with an adjustable centre post of rust
proof metal provided with a lock-nut
104/5.03 2.25 kg split surcharge weight No 50
104/5.04 Set of annular surcharge weights No 50
104/5.05 Solid base plate for CBR mould No 4
104/5.06 Static compaction displacer discs 1 set 2
Nox 61.4 mm, 1 No x 50.8 mm and 2
Nox 38.8 mm thick
104/5.07 Disc lifting handle No 2
104/5.08 Central extruder, complete with 29kN| No
hydraulic jack and accessories
104/5.09 lAutomatic CBR Proctor Compaction No 1
press, 50 tonnes capacity with an
adjustable distance between platens of|
530mm-250mm, rammer weights and
automatic count selector
104/5.10 Set of guards for above press. No 1
104/5.11 CBR load frame (electric and hand No 1
operated)
104/5.12 Stabilising bar for the above No 1
104/5.13 Proving ring for the above No 2
104/5.14 Proving ring for above, 10 kN and 28 set 2
kN capacity
104/5.15 Penetration gauge range O - 25mm No 2
104/5.16 CBR piston including bracket No 2
104/5.17 Swell measurement tripod complete No 3
with guage calibrated in 0.01 mm
divisions
104/5.18 Soaking tank for CBR mould sufficient No 1
for 50 moulds
6. Relative Density of Aggregates (BS
812)
104/6.01 Wire mesh basket with apertures nof No 2

greater than 6.5 mm large enough to
contain 2.5 kg of aggregate
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104/6.02 A stout watertight container in which No 2
the basket can be freely suspended
104/6.03 Soft absorbent cloth (tea towel) No 40
104/6.04 Shallow tray of area not less than No 2
0.065 m?
104/6.05 An airtight container of similar No 2
capacity to the basket
104/6.06 Pycnometer of 1 litre capacity No 4
104/6.07 Semi-automatic 5 kg balance accurate] No 1
to 0.1g to be of size and type to permit
the basket containing the sample to be
suspended in water(to be supplied with|
weights)
104/6.08 Hairdrier (electric) No 2
7. Flakiness (BS 812)
104/7.01 Thickness gauge (various sizes) No 2
8. Sieve Analysis (BS 1377)
104/8.01 BS Sieve 300mm diameter in sizes 75, Set 2
63,50, 37.5, 28, 20, 14, 10, 6.3, 5 and
4 mm, plus lid and receiver
104/8.02 BS Sieve 200mm diameter in sizes 2, 1, Set 2
0.6, 0.5, 0.425, 0.300,0.150 and|
0.075 mm, plus lid and receiver
104/8.03 Electric sieve shaker No 1
104/8.04 BS sieve 200mm diameter 0.425 and set 1
0.075 mm
104/8.05 1 mx 1mx 75mm deep galvanized No 10
metal tray
104/8.06 Riffle box with 50mm slots (BS 1377) No 2
9. Miscellaneous Equipment
104/9.01 Wheel barrow No 4
104/9.02 Dustpan and brush No 4
104/9.03 Shovel No 6
104/9.04 Pick axe with handle No 6
104/9.05 Metal scoop, large (150mm wide) No 4
104/9.06 Metal scoop, medium (100mm wide) No 6
104/9.07 Garden trowel No 6
104/9.08 Steel tray 0.3m x 0.3m x 0.01m deep No 20
104/9.09 3.5 kg hammer No 2
104/9.10 7kg hammer No 2
104/9.11 Rubber mallet (1kg) No 4
104/9.12 Cold chisel No 12
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104/9.13 Oven, electric thermostatically No 1
controlled to any temperature between
100 and 1500C, 0.225 cum.
minimum capacity including dial
thermometer range 0-1600 °© C(BS
1377)
104/9.14 3  metre straight-edge including No 2
calibrated wedges
104/9.15 500mm x 500mm x 10mm plate glass No 4
(BS 1377)
104/9.16 Steel rod 75mm long x 3.2mm No 4
diameter
104/9.17 Palette knife 200mm long blade No 3
104/9.18 Palette knife 100mm long blade No 4
104/9.19 BS sieve 450mm diameter, 37.5mm No 1
104/9.20 BS sieve 450mm diameter, 20mm No 1
104/9.21 BS sieve 450mm diameter, 5Smm No 1
104/9.22 BS sieve 450mm diameter, 0.425mm No 2
104/9.23 BS sieve 450mm diameter, 0.3mm No 2
104/9.24 BS sieve 450mm diameter, 0.075mm No 2
104/9.25 Set of lid and receiver for metal scoop No 2
and steel trays
104/9.26 BS Sieve brush No 10
104/9.27 Measuring cylinder set, 25 ml, 100 ml, set 3
500 ml, 1000 ml, 2000 ml
104/9.28 Glass jar capacity 5 litres with lid No 10
104/9.29 200mm x 200mm x 20mm cadmium| No 30
plated or aluminium tin
104/9.30 Electronic balance capacity 1000 g, No 1
accurate to 0.01gm.
104/9.31 Balance 2000 g capacity accuracy to No 1
0.1g (manual), including weights
104/9.32 Balance 50kg capacity accurate to No 1
10gm including weights
104/9.33 Still for producing distilled water No 1
104/9.34 Polythene or glass 20 litres storage No 3
vessel with tap at bottom
104/9.35 Stiff broom No 5
104/9.36 Vernier calipers, 150mm No 2
104/9.37 Vernier calipers, 250mm No 2
104/9.38 Pestle and mortar No 2
104/9.39 Linear shrinkage mould (BS 1377) No 8
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104/9.40 Liquid Limit Device No 2
104/9.41 Average least dimension gauge No 2
104/9.42 Lockable tool box containing: 1 No 1
pr"Molegrips", 2 X 150mm
screwdriver, 2 x 200 mm screwdriver,
2 x 300 mm screwdriver,(1 standard
and 1 Phillips head of each) adjustable
spanners 200 mm and 300 mm, 1 pain
round nosed pliers, 1 pair general
urpose pliers,
104/9.43 Plastic or metal bucket including lid, 10| No 10
litres capacity
104/9.44 Polythene wash bottle (500 ml) No 6
104/9.45 A4 size clipboard No 6
104/9.46 Thermometer, range ~10°C t0150°C, No 4
2lass (BS 593)
104/9.47 Laboratory thermometer, range + 0°C No 2
to + 250°C (BS 593)
104/9.48 Maximum and minimum thermometer No 2
(BS692)
104/9.49 Rain gauge No 5
104/9.50 Portable dial thermometer + 50°C to No 3
+250°C accurate to + 3%
104/9.51 Ditto with 0.75m long stem No 1
104/9.52 Pocket thermometer + 50°C to +250°C| No 2
accurate to £ 3% with 0.1 m stem
104/9.53 5 litre capacity steel storage containers No 100
with leak and dust proof lids for
storage of bitumen samples
104/9.54 Hotplate 200mm diameter with No 2
Simmerstat heat control unit.
104/9.55 450mm diameter x 150mm deep metal No 10
mason's basin
10. Standard Specifications (Copies of
ecach of the lafest editions of thd
following Standards)
104/10.01 BS 598 No 1
104/10.02 BS 812 No 1
104/10.03 BS 882 No 1
104/10.04 BS 1377 No 1
104/10.05 BS 1881 No 1
104/10.06 BS 1924 No 1
104/10.07 Standard Specifications for| Set 1
Transportation Material and Methods
of Sampling and Testing (AASHTO)
Parts I and II, 14th Edition
104/10.08 ASTM D1559 No 1
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104/10.09 IAsphalt Institute, Superpave Manual No 1
Series No.2(SP-2)
104/10.10 Overseas Road Note 19 No 1
104/10.11 BS 5911 Part 1 &3 No 1
104/10.12 BS 4449 No 1
11. Concrete: Slump and Cube
Manufacture (BS 1881)
104/11.01 Slump cone, tamping rod and base set 3
104/11.02 Concrete cube mould, 150mm cube No 30
104/11.03 Soaking tank for cubes (capacity 50 No 1
INo.)
104/11.04 Cube tamping bars No 3
12. Concrete: Cube Compression
Testing
104/12.01 Concrete compression machine to No 1
BS1610 Grade A with 300 mm gauge,
rectangular platens, capacity 1560 kN|
with load pacer
104/12.02 Safety guard for above No 1
104/12.03 50mm distance piece No 1
104/12.04 70mm distance piece No 1
104/12.05 Electro~-mechanical load pacer, 100 No 1
mm or equivalent distance piece
13. Aggregate and Chippings
104/13.01 Sand equivalent to AASHTO T176 Set 1
including graduated plastic cylinder,
rubber stopper, irrigation tube
weighted foot assembly, siphon|
assembly, 85ml tin box (57mm dia.),
100 mm dia wide mouth funnel, stop
clock,mechanical shaker and 10 litre
jar
104/13.02 Beaker 250ml No 2
104/13.03 )Aggregate Crushing Value Apparatus, No 1
130 mm nominal diameter , including
plunger and base plate
104/13.04 Tamping rod and metal measure for| Set 2
above
104/13.05 Los Angeles Abrasion to ASTM No 1
standards
104/13.06 Set of 12 abrasive charges No 1
104/13.07 Thermometer, 0°C to +50°C No 2
104/13.08 Thermometer, 0°C to +250°C No 2
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104/13.09 Reagent grade Silica gel, 500g No 100
container

104/13.10 Aggregate Crushing Value No 1
apparatus,150mm nominal
diameter,including plunger and base

late
104/13.11 Tamping rod and metal measure] set 1
for above (BS 812)

104/13.12 [Transverse distribution of spray test for set 1
bitumen distributor ( tray test to BS
1707) equipment

104/13.13 Steel tray 20 mm deep x 0.1 m? (for No 6
measuring bitumen spray quantity)

104/13.14 Purpose-made detachable handle 1.5m No 4
long to pick above trays
14. Bitumen Spray Test (BS 1707) and|
Penetration Test

104/14.1 Transverse distribution of spray test Set
bitumen distributor (depot tray test to 1
BS 1707) or equivalent.

104/14.02 Steel tray 20 mm deep x0.1m? (for No.
measuring bitumen spray rates) with 4
purpose made detachable handle 1.5m
long.

104/14.03 (@ ELE - Automatic bitumen No.
penetrometer (EL 46-5380/01) with 1
accessories with IP 38°C thermometer
(b) Penetration test cup No. 3
(¢) Certified bitumen penetration No. 3
needle
15. Marshall Test (ASTM D 1559)

104/15.01 Petrol driven 100mm diameter core No 2
cutter with all accessories and one
spare kit

104/15.02 Specimen mould + base plate + No 3
extension collar

104/15.03 Specimen extractor No

104/15.04 Compaction hammer No 2

104/15.05 Compaction pedestal + specimen| No 2
mould holder

104/15.06 Breaking head mould No 3

104/15.07 Electrical 30KN Marshall compression No 1
testing machine

104/15.08 Suitable electrically operated No 1
laboratory mixer, 10 liters capacity

104/15.09 Proving ring 28KN capacity graduated No
in 0.0025mm 1
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104/15.10 Flow meter No 1
104/15.11 Suitable mechanical mixer No 1
104/15.12 Water bath minimum 150mm deep, No
thermostatically controlled to maintain 1
water temperature at 60°C + 1°C with
perforated false bottom or equipped
with shelf to support specimen 50mm
above the bottom of bath etc.
104/15.13 Isomantle electric heater for mixing No
bowl of laboratory mixer 1
104/15.14 Thermometer (50°C -~ 250°C), 50mm No
diameter with 180mm stainless steel 2
stem
16. Bitumen Extraction Test
A) Extractor Bottle Method BS 598 Part|
2
104/16.01 Electronic top pan balance 4kg NO. 1
capacity, sensitive to 0.1gm
104/16.02 Flat bottomed scoop NO. 3
104/16.03 Steel garden trowel NO. 2
104/16.04 Large steel spoon NO. 2
104/16.05 Heat resistant gloves pair 10
104/16.06 Foot pump for pressurising air water NO. 2
assemblies up to a maximum of
700KN/m? and fitted with flexible]
hose approximately 1.2m long and
connector
104/16.07 Steel bottle 600ml capacity with 49mm| NO. 2
rubber stopper
104/16.08 Steel bottle 2500ml capacity with NO. 2
71mm rubber stopper
104/16.09 Steel bottle 7000ml capacity with NO. 2
71mm rubber stopper
104/16.10 Flask funnel for fitting to the 700ml NO. 2
steel bottle with rim of funnel retaining
sieve 200mm nominal diameter
104/16.11 Bottle roller compact bench mounted NO. 1
unit designed to rotate 2 bottles
simultaneously about longitudinal axis
104/16.12 Pressure filter complete with cutting NO. 1
tool for making hole in the filter paper
104/16.13 Filter funnel to take 200mm nominal NO. 2
diameter sieves
104/16.14 Centrifuge complying with BS 598 NO. 1
104/16.15 Binder recovery NO.
104/16.16 Volumetric flask 250ml, 500ml, set 2
1000ml and 2000ml capacity
104/16.17 Recovery still for Dichloromethane NO. 1
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B) Hot Extractor Method BS 598 Part 2

104/16.18 Hot extractor complete with wire No 2
Rauze container gasket, cork lid and
support assembly
104/16.19 Dean and Stark receiver with No 2
condenser to suite Trichloroethylene
104/16.20 Gyratory compactor ELE Servo Pac or No 1
equivalent with 1 x 100mm and 1 x
150mm moulds
104/16.21 PRD Vibrating hammer compactor No 1
complete with 6 moulds, 7 base plates
from ELE
104/16.22 Tamping foot 104mm diameter and set 2
146mm diameter and shanks to fit the
supplied vibratory hammer
17. Consumables
104/17.01 Paraffin wax Kg 50
104/17.02 Gas Kg 1000
104/17.03 Gunny sack No 400
104/17.04 Plastic bag 900x450x1000 gauge No 2000
104/17.05 Plastic bag 450x300x1000 gauge No 2000
104/17.06 Filter =~ paper 150mm  diameter| No 40
Whatman No. 5 (Boxes of 100)
104/17.07 Filter =~ paper 400mm  diameter| No 20
Whatman No. 5 (Boxes of 100)
104/17.08 Filter =~ paper 100mm  diameter| No 20
Whatman No. 5 (Boxes of 100)
104/17.09 Filter =~ paper 400mm  diameter| No 5
Whatman No. 54 (Boxes of 100)
104/17.10 Filter paper 270mm diameter with 33| No 15
diameter hole at centre Whatman No.
5 (Boxes of 100)
104/17.11 Trichloroethylene kg 1000
104/17.12 Dichloromethane kg 1000
104/17.13 Cotton waste ke 400
104/17.14 Gas  cylinders compatible  with No 10
supplied stoves
104/17.15] Sodium sulphate 3kg pack No 15

Page 11 C/Forward to sub Bill Summary
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APPENDIX TO BILL ITEM NO. 1.05

Desc: Allow a prime cost sum to purchase and provide survey equipment and accessories in accordance with

the specifications and as will be directed by the Engineer

DESCRIPTION UNIT QUANTITY | RATE AMOUNT
(KSHS) (KSHS)

SURVEY EQUIPMENT
105/1.01 | Leica Viva TS12 P 2" R1000 Performance

Robotic Package Smart Station (0,6 mgon)

R1000 type with PowerSearch, automatic target

aiming, reflectorless R1000 EDM, electronic

guide light EGL, laser plummet, 1 keyboard

with 1/4 VGA colour touch screen, Bluetooth /

RS232 / CF card interface, RadioHandle

interface, user manual and container, complete

with RH15, RadioHandle with integrated radio N 1

modem, antenna, user manual (frequency o

range 2400-2483 MHz); CS10 Radio Field

Controller, Ruggedized WinCE field controller

with full VGA touch display, 1GB Flash

Memory, 512MB SDRAM, CF/SD card slot and

2MP camera. Includes Dbluetooth, internal

WLAN module,internal TPS radio module,

numeric keypad, stylus and all other anciliary

accessories such as batteries,rapid charger, etc
105/1.02 | Tripods wild GST/20 or equivalent No. 6
105/1.03 | Levels wild NAK2 or equivalent No. 2
105/1.04 | Metal (Aluminium) levelling stave (5m)- No. 4

foldable
105/1.05 | Steel tape 50m No. 4
105/1.06 | Steel tape 25m No. 6
105/1.07 | Fibre glass tapes 50m No. 5
105/1.08 | Trumeter or equivalent wheeled measuring No. 1

metre
105/1.09 | Ranging rods 2.5m No. 10
105/1.10 | Ranging rods 2.5m (metal,joinable) No. 10
105/1.11 | Optical squares No. 4
105/1.12 | Spare batteries No. 4
105/1.13 | Rapid charger No. 1
105/1.14 | Reflectors with mounts No. 6
105/1.15 | Triple prism mount with reflectors No. 2
105/1.16 | Tribrachs No. 4
105/1.17 | Steel hammer (4kg) No. 4
105/1.18 | Spirit level for staves No. 4
105/1.19 | Metal pocket rulers (5m) No. 12
105/1.20 | Surveying umbrella No. 2
105/1.21 | Reflective road safety vests No. 15
105/1.22 | Drawing boards (field book frames A4) No. 10
105/1.23 | Size metal/wood with plastic cover No. 10
105/1.24 | Repair and maintain survey equipment for the

entire project duration Lsum 1
105/1.25 | GNSS equipment Real time accuracy SBAS, Post

Processing accuracy, 4GB internal memory

NAND Flash. 32.6 Wh (2200mAh), Battery life No. 1

10 hrs. With all accessories and external radio

Sub Total carried forward to the BoQ
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SECTION VII: SPECIFICATIONS
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SECTION VI1A: STANDARD SPECIFICATIONS

The Standard Specifications referred to in this document is the Standard Specitications for Road
and Bridge Construction, 1986 Edition published by the Ministry of Transport and
Communications. This document shall form part of the Contract
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SECTION VIB: SPECIAL SPECIFICATIONS
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SECTION 1 ~ GENERAL

100

101

102

SPECIAL SPECIFICATIONS

Special specification is supplementary to the Standard Specifications and the two
must be read in conjunction. In any case where there appears to be conflict
between the two then the Special Specifications shall take precedence

LOCATION OF THE PROJECT

The project road is located in Kakamega and Nandi Counties and is approximately
19 Km long.

The upgrading project road starts at Kakamega Airstrip through Murhanda
market, Shinyalu market, Virhembe market and terminates at the end of
Kakamega forest. Graveling works then continues for maintenance of the road
till end at Chepsonoi (Junc B128). It passes through agricultural potential areas
with mainly maize, sugarcane and tea as main cash crops while the main food
crops include maize, bananas and beans. The road is a gravel/earth road of 5.0
to 6.0 m carriageway width, with shoulders. The road has a generally good
gravel-riding surface with adequate side drainage.

The site of the works shall be the area within the road reserve and any other
places as may be designated in the Contract. The works involve construction of
the project roads, junctions and any other works as directed by the Engineer.

SCOPE OF WORKS
The works to be executed under the contract consist of, but are not limited to, the
following:

1. Provision of Resident Engineer’s Offices and Laboratory

2. Provision of Resident Engineer’s Junior and Senior Staff Housing

3. Construction and Maintenance of deviation roads, improvement and
maintenance of the existing road, and provision of traffic through the works.

4. General Construction is as follows:

1) Site clearance and Top Soil Removal

ii) Construction of Embankment (Earthworks) using S3 quality
material with minimum CBR of 10% and maximum swell of 1%,

iii) Construction of 300mm thick improved sub-grade in 2no. layers,
using S4 quality material with minimum CBR of 14% and
maximum swell of 1%,

iv) Construction of 150mm thick approximately 3% cement improved
gravel Sub-base (Plant Mixed and Paver Laid, Type of cement is
CEMII, 42.5N),

V) Construction of 150mm thick approximately 4% cement improved
gravel base (Plant Mixed and Paver Laid, Type of cement is CEM
Il, 42.5N),

vi) Laying of 50mm thick asphalt concrete (SUPERPAVE) covering

both the 6.5 m wide carriageway and 35mm thick asphalt concrete
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103

on the road shoulders sealed with single seal surface dressing (class
2, 10/ 14mm, pre-~coated chippings) for surfacing;

vii)  Construction of Pipe, and Box Culverts,

viii)  Demolition of existing reinforced concrete culverts and other
concrete structures;

ix) Protection works using stone pitching and gabions as necessary

X) Relocation of services as necessary;

Xi) Provision of road furniture, including road marking and traffic
signs

xii)  Maintenance of works during construction and during the defects
liability period

xiii))  Any other operation ancillary to the main works
The Works detailed above are only indicative of the Scope of Works associated
with this contract and the Engineer may, where necessary, substitute some of the
Works with others within the project area without substantially altering the
overall Scope of the Works. Work shall be measured and paid using the relevant
rates and prices in the Bill of Quantities.

The works will also include for any operations necessary for the safe and
convenient passage of through and local traffic at all times

CONTRACT DRAWINGS

Contract drawings have been bound in a book of drawings accompanying these
Contract Documents as a separate volume. Additional copies of these drawings
that may be required by the Contractor can be obtained from the Engineer, in
which case the Contractor will be required to reimburse the cost of producing
such additional copies

The Engineer may from time to time, in order to enable the satisfactory
completion of the works, revise, amend or supersede any of these drawings. It
shall be the Contractor’s responsibility to construct all works in conformity with
the latest revision, amendment or superseding drawings, provided that the
Engineer has given to the Contractor in writing such reasonable prior notices of
intention to revise, amend or supersede as the nature of the intended change
requires, and the relevant drawings have been issued to the Contractor.

The changed drawings shall entitle the Contractor such reasonable additional
payments as provided for in the Contract, including any abortive work carried
out by the Contractor prior to notice of intent to undertake changes having been
given. The Contractor may be required to demolish, alter and/or correctly
rebuild at his own expense any part of the Works not in conformity with the
current drawings issued to him within a reasonable prior notice.

Documents
The following manuals that are important and relevant to the contract, will not
be issued with the tender documents but will be available for inspection during
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105

107

normal working hours at the offices of the Director (Highway Planning and
Design), Kenya National Highways Authority, P.O. Box 49712 -~ 0100, Nairobi,
Kenya.

Road Design Manual:
Part 1: Geometric Design of Rural Roads
Part 3: Materials and Pavement Design for New Roads

Manual for Traffic Signs:
Part 1: Road Markings
Part 2: Traffic Signs

PROGRAMMES OF EXECUTION OF THE WORKS

The contractor shall provide the works programme, required under clause 14 of
the Conditions of Contract, within 14 days of receipt of the Engineer's Order to
commence work

The programme shall be coordinated with climatic and other conditions to
provide for the completion of the works in the order and by the time specified.

The Contractor shall carry out the contract in accordance with the programme
agreed with the Engineer, but he shall in no manner be relieved by the Engineer's
approval of the programme, of his obligation to complete the works in the
prescribed order and by the prescribed completion date and he shall from time
to time review his progress and make such amendments to his rate of execution
of the works as may be necessary to fulfil his obligations.

The Contractor shall allow in his programme for construction of trial sections
and carrying out tests upon them as directed by the Engineer in accordance with
the provisions of Clause 129 of the Standard Specification. The time for
completion of the Contract shall not be extended because of the time taken to
carry out tests and evaluate trial sections.

ORDER OF EXECUTION OF WORKS

In addition to Clause 105 of the Standard Specification the Contractor shall carry
out the Works such that a continuous and consecutive output of fully complete
work is achieved.

TAKING OVER CERTIFICATE
The minimum length of the road for which a certificate will be issued is as

provided in the appendix to the form of tender, the entire length of the road
segment to be taken over shall be substantially complete.
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117

121

NOTICE OF OPERATIONS
Add the following sub-~ Clause.
Notification Terms

It shall be the Contractor’s responsibility to notify the Engineer when any item of
works scheduled are completed and ready for approval, and the contractor shall
give sufficient notice to allow control test to be performed.

Explosive and Blasting

(a) The requirements of the Laws of Kenya governing explosives and other
requirements and regulations of Government of Kenya and other authorities
shall be complied with.

(b) No explosives of any kind shall be used without prior written consent of the
Engineer.

(¢) The Contractor shall be solely responsible for the provision, handling,
storage and transporting of all explosives, ancillary materials and all other
items of related kind whatsoever required for blasting.

NATIONAL SPECIFICATIONS
Add the following at the end of this clause

“The Contractor shall provide all such specifications not more than 60 days after
commencement of contract and at least 14 days before the execution of work to
which the specification is applicable.”

HEALTH, SAFETY AND ACCIDENTS

Add the following:

In addition to providing, equipping and maintaining adequate first aid stations
throughout the works in accordance with the laws of Kenya, the contractor shall
provide and maintain on site during the duration of the Contract, a fully equipped
dispensary. This shall be with a qualified Clinical Officer / Nurse who shall offer
the necessary medical advice on HIV and related diseases to the Engineer’s and
Contractor’s Site staff. The Contractor shall allow for this in the rates and be
responsible for all site welfare arrangements at his own cost.

DIVERSION OF SERVICES
(@) The Contractor shall acquaint himself with the location of all existing
services such as telephone lines, electricity cables, water pipes, sewers etc.,

before execution of any works that may affect the services. The cost of
determining the location of the existing services together with making good
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125

or repairing of any damage caused all to the satisfaction of the Engineer shall
be included in the BID rates.

(b) Subject to the agreement with the Engineer, the Contractor shall be
responsible for removal of alteration and relocation of existing services.

(c) The Contractor shall indemnify the Employer against claims originating
from damage to existing services or works.

LIAISON WITH GOVERNMENT AND POLICE OFFICIALS

The Contractor shall keep in close touch with the Police and the other
Government officials of the area regarding their requirements in the control of
traffic, or other matters, and shall provide all assistance or facilities, which may
be required by such officials in the execution of their duties.

LAND FOR ALL CAMPS SITES AND FOR THE CONTRACTOR'S OWN PURPOSES,
INCLUDING TEMPORARY WORKS.

Notwithstanding Clause 124 of the Standard Specification all requirements of
land for temporary works and construction purposes shall be to the approval of
the Engineer but the Contractor will make all necessary arrangements with the
property owners concerned and pay all charges arising there from. On or before
completion of the Contract, the Contractor shall remove all temporary works and
shall restore all such land to the condition in which it was immediately prior to
the occupation thereof as far as is reasonable and practicable. No separate
payment will be made to the Contractor on account of these items and the
Contractor must make due allowance for them in his rates.

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall
be required to appoint competent surveyors who will liaise with the Engineer on
matters related to the demarcation of the existing road reserve, site
measurements, removal and reinstatement of existing services.

WATER SUPPLY

Add the following sub-clauses:
The proposed water sources for construction are:

(a) Boreholes. The quality of water from boreholes along the project road was

investigated and found to be suitable for road construction. If instructed by the
Engineer, the Contractor shall make arrangements for sinking of the boreholes
for use by the contractor and the community. These arrangements shall include
but not limited to carrying out hydro geological investigations, sinking the
boreholes, construction of supply tanks and all associated works and operation of
the boreholes for the period or part of the contract period. The boreholes shall be
handed over to the Employer at the completion of the contract
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127.1

127.2

(b) Water pans constructed at the edge of the road reserve placed appropriately to

collect surface runoff during rains at locations proposed by the Contractor and
approved by the Engineer to supplement borehole water. These water pans shall
be made safe by fencing. A committee of six responsible for developing water
sharing guidelines between the local community and the Contractor shall be
formed at the onset of the construction works comprising, the Site Agent, the
Resident Engineer, Social Expert (from Consultant), Zno. Village Elders and the
local Assistant Chief.

INFORMATION FROM EXPLORATORY BORINGS AND TEST PITS

Omit the content of Clause 127 and substitute the following Sub-Clauses: -

Factual Materials Report

The Factual Materials Report for this Contract does not form part of the Contract
Documents. However, the Report will be made available for the Contractor's
information only, and any conclusions on issues such as suitability of materials,
location of borrow pits, material quantities etc., made by the Contractor on basis
of the Factual Materials Report, will be at his own risk.

Trial Sections

The Contractor shall allow in his programme for constructing trial sections and
carrying out tests upon them as directed by the Engineer. Trials would normally
be required at the start of each pavement layer and if changes of materials,
method or equipment deem it necessary as directed by the Engineer.

The time for completion of the Contract shall not be extended because of the time
needed to construct trial sections and evaluate the tests on them.

At least fourteen days before the work of laying any pavement layer is
commenced, the contractor shall construct trial sections of at least 100 m in
length and to the full construction width and the specified pavement layer
thickness. For each trial section, the Contractor shall use the materials, mix
proportions, mixing, laying, compaction plants and construction procedure that
he proposes to use for the main work. The main work of laying the pavement
layer shall not be commenced until this trial has been tested and approved by the
Engineer.

No variation in the construction procedure, mix proportions, size, grading or
source of any of the constituents shall be made without the agreement of the

Engineer who may first require new trial sections to be carried out.

Trial sections, if found satisfactory, will be paid for under the rates in the Bill of
Quantities for the appropriate items, as if the trial sections were part of the
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normal work. No separate payment will be made for trial sections and testing and
the Contractor shall be deemed to have provided for this in his rates.

The Contractor shall make good, at his own expense, any trial sections that fail to
meet the specified standards. The standards shall include, but not be limited to,
material quality, layer thickness, levels and compaction.

STORAGE OF MATERIALS

All materials shall be stored on Site in a manner approved by the Engineer and
the Contractor shall carefully protect from the weather all work and materials
which may be affected thereby.

TEST CERTIFICATES

When instructed by the Engineer the Contractor shall submit certificates of test
from the suppliers of materials and goods required in connection with the works
as the Engineer may require.

Such certificates shall certify that the materials or goods concerned have been
tested in accordance with the requirements of the specifications and shall give
the results of all the tests carried out. The Contractor shall provide adequate
means of identifying the materials and goods delivered to the site with the
corresponding certificates.

PROJECT DOCUEMNTATION AND PROGRESS PHOTOGRAPHS

Notwithstanding the provision of Clause 130 of the Standard Specifications, the
Contractor shall not be responsible for taking of progress photographs. Progress
Photographs shall be taken by the Engineer’s Representative and relevant costs
charged to the Contractor who will be reimbursed under Miscellaneous
Accounts. The Engineer’s Representative shall organize and undertake project
documentation through videography and prepare a video documentary of the
project before construction, during and after.

SIGNBOARDS

The Contractor shall provide and erect four (4) publicity signboards on each of
the road links as directed by the Engineer. The Engineer shall, as shown in the
Drawings, direct the minimum dimensions of the boards. The signs shall be
printed reflective Vinyl Stickers on galvanised steel plates min 350mm high. Posts
shall be galvanised steel. Main headings lettering shall be Yellow and min 80mm
high, while subheadings lettering shall be White and min 60mm high as per the
drawings.
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132 HOUSING ACCOMMODATION FOR THE RESIDENT ENGINEER AND HIS STAFF,
OFFICE AND LABORATORY INCLUDING FURNITURE

132.1 HOUSING ACCOMMODATION FOR ENGINEER’S STAFF

The Contractor shall provide and maintain furnished houses as indicated in the
drawing or as approved by the Engineer.

132.2 LIST OF FURNITURE FOR ENGINEER’S STAFF HOUSES

Each house shall be provided with new furniture, equipment and fittings to the
approval of the Engineer as listed below respectively:

All the houses and furniture mentioned above shall revert to the Employer after
the completion of the contract.

Payments shall be made under the relevant provisions in the Bills of Quantities.
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Double Bed (5x6) with “Slumberland” Mattress
Single Bed (3 ¥z x 6) with “Slumberland” Mattress
Dressing table with mirror and stool

Chest of 5No. drawers with mirror

Wardrobe (movable)

Resident table

Bedroom chair

600mm x 450mm high medicine cabinet with mirror
Bathroom stool

Towel Rail

Dining Table (2m x 1m approx.)

Dining Chairs

Side Board

3-~piece lounge chairs

Armchair with cushions

Coffee table 40 x 45cm high
Occasional tables, 70x70x45 cm high
Book case (2m long with 3 shelves)
Writing Desk with chair

Kitchen shelves (per sq. m)

Kitchen table (2m x 0.8m approx.)
Kitchen chair

Refrigerator (at least 19 cu.ft.) including a freeze
Compartment of about 3 cu.ft. capacity

Refrigerator (at least 7 cu.ft) including a freezer

compartment

Cold water storage tank of at least 400 L capacity
Water filter at least 15 L capacity

Table lamps

Electric fan

Gas or Electric hot water unit for kitchen

Gas or Electric hot water unit for bathroom
Electric & Gas cooker with 4 burners, a grill and an oven
Electric cooker 2 elements

Primus stove

Solar lump

Dustbin

Waste paper basket

Fire extinguisher at least 9L capacity

Air conditioner unit (medium size)

2m x 1.5m high curtain with lining

Im x 1.5m high curtain with lining
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132.3

ENGINEER’S MAIN OFFICE

The contractor shall provide a furnished and equipped main office of plan area
not smaller than 155 metre square that is equivalent of the MoPW Standard
Resident Engineer’s Office. This office shall be of weatherproof construction,
provided with mosquito proof and burglar-proof windows and lockable doors
and suitably insulated against heat and cold, fitted with air conditioning units, all
to the satisfaction of the Engineer. The room to be occupied by the Engineer’s
Representative and its front office shall be provided with a floor carpet to be
approved by the Engineer. All other floors shall be given a PVC tile finish using
approved adhesive including 150mm wood skirting or superior finish. The
windows shall be fitted with curtains and blinders.

A telephone shall also be provided for the Resident Engineer’s office for his
exclusive use. All the charges and fees related to the installation, maintenance
and operation of the telephone including provision of internet services shall be
deemed to have been included in the rates for providing and maintaining the
Main Office.

The offices shall be provided with day and night watchmen and security lights,
the cost of which shall be deemed to have been included in the rates for the
offices.

The office for the Resident Engineer shall be completely separate from that of the
Contractor.

Latrines and washrooms graded to staff seniority, together with a drinkable water
supply and waterborne sewage disposal shall be provided for the office. The
Contractor shall also provide 24 hours a day security and electricity supply to the
offices and shall allow for any water and electricity consumed and for any
statutory charges associated.

Measurement and payment for the Engineers office and laboratory shall be as
specified in the standard specifications. The rate inserted for provision of the
main office shall include the cost of complying with the requirements of clauses
117,124, 125,132,133, 134, 135, 136 and 137 of the standard specifications.
The office building shall revert to the Contractor at the end of the project.

The Contractor may be instructed by the Engineer under clause 58 of the General
Conditions of Contract to make payments of general receipted accounts for such
items as stationery, stores, furniture and equipment, claims and allowances for
supervision personnel and any miscellaneous claims or the Engineer may direct
the Contractor to purchase or pay for the above. The Contractor will, on provision
of receipts, be paid under appropriate bill items in the BoQ.

The Contractor, when instructed, shall provide and install at the Engineer’s office
the Equipment specified below with a dealer’s certificate and warranty:
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(@)

a) Photocopying Machine 2No.

Digital copier with the following minimum specifications:

Color: Black & white

Copy Speed A4: 41 -~ 50 PPM

Print Speed A3: 20 PPM, A4 — 40PPM

Resolution: 600 x 600 dpi

2 x 500 sheet paper cassettes Standard

200 sheets Multipurpose Bypass Standard

Copier Memory 1024MB Standard Min ~ (Max 2GB) + 80 GB Standard
Printer Memory 1024MB Standard Min (Max 2GB) + 80 GB Shared with
copier

25%-~ 400% Zoom

Paper size A6 — A3

Recommended monthly volume 6000 copies

Type: Free Standing

(b) Personal Computer (PC) 2 No.

The rate inserted for the PCs shall include for the provision of the UPS, a
Printer and the software specified below for each PC.

1. Processor Intel Core i7 — 2600 (3.4GHZ, 8MB cache, 4 Cores)
2. RAM 16GB - DDR SDRAM

4. Hard Disk SATA, 1 TB, and Min 7200 RPM

5. Display 17”7 TFT Colour SVGA with NVidia or Radeon

graphics accelerator with min 1GB video RAM
6. Motherboard FSB speed: 1GHz
8. Expansion slots ~ 4No.
9. Ports 6 USB ports (minimum)
10. Operating system Windows 10
11. Fully multimedia 4 speed CD ROM 52X (minimum) with sound card
and two external speakers 10W minimum.
12. Network Network Ready, Wi-Fi
13. Blu-Ray Drive, not anything less than DVD superdrive
14. 2 years’ warranty

(©0  Laptop 8No.

The rate inserted for the Laptop shall include for the provision of a Printer
and the software specified below for each laptop.

1. Processor Intel Core i7 or higher
2. RAM DDR SDRAM 1GHz speed, 16GB (minimum)
3. Disk Cache 1024 MB (minimum)
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4. Hard Drive 1 TB 5400 rpm SATA

5. Video Graphics — NVIDIA GeForce 940M (2GB DDR3L dedicated)

6. Keyboard Full-size island-style backlit with numeric keypad

7. Expansion slots -~ 1 multi format-SD media card reader, 1 HDMI,
1 headphone/microphone combo, 1 RJ45

8. Ports 4 USB ports 3.0 (1 USB Boost)

9. Operating system Windows 11 (or latest)

10. Pointing Device -~ Imagepad with multi-touch gesture support

11. Network card Integrated 10/100/1000 Gigabit Ethernet LAN

12. Wireless Connectivity — 802.11a/b/g/n/ac and Bluetooth 4.0
combo

13. Sound ~ Bang & Olufsen with 4 speakers and 1 subwoofer

14. Optical Drive ~ SuperMulti DVD burner

15. Two years’ warranty

16. Battery life: min 6 hours

17. Built~-in webcam min 2MP

Laser jet Printer specifications

1. Speed 20ppm

2. Memory 32MB expandable to SOMB

3. Resolution 1200Xx1200dpi

4. Compatibility MS Windows 95/98/2000/XP/Vista
5. Power input 220-240V

6. Paper size A6 — A4 (A3 for 1No. printer)

INo. Laptop shall be supplied with a printer capable of printing in A3
paper size. While the rest PCs and laptops to be supplied with A4 Laser]Jet
printers of model Hp2050 or better approved.

UFS specitications

1. Rating 650 VAC (minimum)
2. Input Voltage 220-240V (minimum)
3. Output 220-~240V (minimum)

4. Output frequency 50-60HZ
5. Battery module =~ minimum 60 minutes’ backup time on 50% rated

a. Sealed Lead-acid
b. Short recharge time (max. 5 hours for 100%)

6. Protection Output overload

Input output short-circuit

Software

1. Microsoft Office 2024 Professional or later with licence
2. Autodesk Civil3D 2024 or latest Version (with licence)
3. Antivirus: McAfee Virus Scan Professional (Latest Version)
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Prior to purchase of the computers, laptops and printers, the contractor shall
submit the specifications of the same to the Engineer for approval. The Personal
Computers, Laptops, printers, UPSs and Photocopying Machine shall revert to the
Employer at the end of the Contract. The contractor shall be paid for these items
under appropriate bill items in the BoQ.

LIST OF FURNITURE FOR ENGINEER’S OFFICE

ITEM DESCRIPTION No.
1 Executive office desk 2
2 Executive office chair 2
3 Conference table 12 seater 1
4 Standard office desk 2.2x0.9 lockable drawers 6
5 Standard office chairs 3
6 Office desks 1.4x0.9 lockable drawers 10
7 Office chairs 22
8 Office desks 3x1 drawers 9
10 Filing cabinets 6 drawers 8
11 Filing cabinets 4 drawers 3
12 Curtains As applicable
13 Office cupboard 3
14 Refrigerator min. capacity 1.0 m3 1
15 Water dispenser (hot and cold) 2
16 Waste paper basket 10
17 Stapling machine (ofrex) and pins 3
18 Paper punch 3
19 Scientific calculator (fx 992s) 10
20 Fully equipped first Aid Kit 2
21 Electric heater fans 4
22 Wall clocks battery powered 5
23 Filing trays 12

All furniture and equipment bought under the Contract shall revert to the
Employer. Payment for provision of the office including the furniture mentioned
above shall be paid against the appropriate bill items in the BOQ.

Note: No separate payment shall be made for provision and maintaining of the
above furniture for both the RE’s office and houses. This will be deemed to have
been included in the rate for provision of the same under the appropriate bill
items.
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132.4

ENGINEER’S LABORATORY AND SURVEY EQUIPMENT

The Contractor shall provide and maintain for the duration of the contract the
Engineer’s laboratory as shown in the Book of Drawings and provide all the
laboratory equipment, reagents and survey equipment as required by the
Engineer. The Contractor shall be paid under appropriate bill items in the Bills of
Quantities or on provision of receipts as required by the Engineer.

The laboratory shall be sited adjacent to the Resident Engineer’s main office and
shall revert to the contractor at the end of the contract.

The laboratory shall have piped potable water supply and a continuous electricity
supply adequate for lighting, heating and operating the laboratory equipment.

The laboratory shall have a height from floor to ceiling of not less than 2.75
metres and all rooms shall be fitted with electric lighting and power points as
instructed by the Engineer’s Representative, and each door shall be fitted with a
good quality mortise lock and provide with two keys.

Soaking tanks for CBR specimens shall be provided at floor level in the laboratory.
Concrete cube curing tanks of adequate size shall also be provided. Both the CBR
tanks and concrete cube curing shall have drainage pipes built-in.

The following rooms and facilities shall be provided in the Laboratory: -

(i) Office
This room shall have a total floor areca of not less than 14 square metres and
a total window area of not less than 2 square meters. The door and windows
shall be fitted with fly screens covered with mosquito gauze. The floor shall
be of concrete with a float finish. The walls shall be lined and ceiling provided.

A display board of soft board or similar approved material, with a minimum
surface area of 3 square metres shall be provided and securely fixed to the
wall.

(ii) Main Laboratory
This room shall have a total area of not less than 55 square meters and a total
window area of not less than 7 square metres. The external entrance shall be
a double door and single doors shall be provided for access to the adjacent
offices. The external door and all windows shall be fitted with fly screens
covered with mosquito gauze.

The floor shall be of concrete and float finished. The room shall be fitted out
as indicated by the Engineer’s Representative with three rigidly constructed
work benches each minimum 2 metres long by 1-metre~-wide by 1 metre high
and with top comprising either metal lined hard wood or steel float finished
concrete at least 75mm thick and suitably reinforced, with a sink minimum

Page 191 of 284



size 600mm long by 450mm wide by 300mm deep fitted with a tap and waste
pipe. Wall shelves, 450mm in width and having a surface area of at least 6
square metres, shall be provided and securely fitted.

Two display boards of soft board or similar approved material, each with
minimum area of 3 square metres, shall be securely affixed to the walls as
directed by the Engineer’s Representative.

(iii) Small Laboratory Room

This room shall have a total floor area of not less than 20 square metres and
a total window area of not less than 2 square metres. The windows shall be
fitted with fly screens covered with mosquito gauze. A single door shall
provide access to the main laboratory room. The floor shall be fitted out as
indicated by the Engineer’s Representative with two rigidly constructed work
benches each of minimum dimensions 2 metres long by 1-metre-wide by 1
metre high with a top comprising either metal lined hardwood or a steel float
concrete finish of at least 75mm thickness and suitably reinforced, with a sink
of minimum size 600mm long by 450mm wide by 300mm deep fitted with a
tap and waste pipe and concreted to the water supply for the main laboratory
room. An approved air extractor fan shall be fitted through an outside wall.

(iv) Store Rooms
These rooms having a total floor area of not less than 20 square metres shall
be provided adjacent to the main laboratory building in a position to be
indicated by the Engineer’s Representative.

(v) Concrete Slab for Sample Drying
A reinforced concrete slab 100mm thick and of total area not less than 20
square metres shall be provided adjacent to the main laboratory building in a
position to be indicated by the Engineer’s Representative. The slab shall have
a smooth finish to the satisfaction of the Engineer.

The contractor may be directed to pay for stationery, equipment or reagents that
are foresaid and also pay for servicing and repair of the laboratory equipment
being used on the project.

The equipment shall be of approved manufacture, and shall be made available to
the Engineer for the Engineer’s exclusive use throughout the Contract, not later
than three (3) weeks after the Engineer’s order to supply. All equipment shall be
ready to use and complete to perform the tests. The equipment shall revert to the
Employer on completion of the Contract

Any delays to the Contractor or the Contractor’s activities caused by the Engineer
being unable to perform survey work, field or laboratory tests due to the
contractor’s failure to supply and/or maintain the said equipment shall be
deemed to have been caused entirely by the Contractors own actions, and any
consequences of such delays shall be interpreted as such.
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132.5

133

135

135.1

137

The payment to comply with this requirement is provided in the Bill of Quantities
and ownership of all equipment shall revert to the Employer after the completion
of the Works.

Failure by the Contractor to provide or maintain the equipment shall make him
responsible to bear all costs that may be incurred as a result of the Engineer’s staff
using alternative means of communication, including delays in supervision and
approval of Works by the Engineer.

MOBILE PHONES FOR ENGINEER’S STAFF AND OFFICE

The Contractor shall, if so instructed by the Engineer provide, connect and
maintain mobile phones for the exclusive use by the Engineer and for the
duration of the contract. The Contractor shall provide air-time for these mobile
phones as directed by the Engineer and be reimbursed under appropriate items
in the Bills of Quantities.

TIME FOR ERECTION OF THE ENGINEER’S OFFICE AND LABORATORY
As per standard Specifications

MAINTENANCE OF THE ENGINEER’S STAFF HOUSES, OFFICES LABORATORIES,
FURNITURE AND EQUIPMENT

Until the issue of the Taking-over certificate for the whole of the Works, and if
required for a period thereafter until the Contractor has completed any
outstanding work.”

Provision of Maintenance and Security

The Contractor shall maintain all furniture and equipment provided by him in a
useable state of repair and shall replace promptly any item that becomes
unserviceable or is lost.

The Contractor shall provide cleaners, grounds men, and day and night
watchmen for housing camp and offices as directed or instructed by the Engineer
on site, the cost of which shall be included in the rates for providing houses,
offices and laboratory.

Additional armed security shall also be provided as instructed by the Engineer
and payment done under the appropriate item in the Bill of Quantities.

ATTENDANCE UPON THE ENGINEER AND HIS STAFF

The Contractor shall pay wages (including all overtime) and provide housing for
all attendant staff to fulfill the requirements of Clause 137 of the Standard
Specifications. Such payments shall be made NOT LATER than the 5t day of the
subsequent month. Failure to make prompt payment will result in a surcharge of
10% on the amount due.
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The number of junior support staff required by the Engineer shall be as indicated
in the Bill of Quantities or as instructed by the Engineer. The Contractor will be
paid on a prime cost basis plus a percentage for overheads and profits under
appropriate items in the Bills of Quantities. The payment referred to in this clause
shall exclude the cost of maintaining the offices in compliance with clause 137,
paragraphs 1, 2 and 4 of the standard specifications which are deemed to be
included in the rates for providing the Office.

138 VEHICLES AND DRIVERS FOR THE ENGINEER AND HIS STAFF AND METHOD OF

139

140

PAYMENT

The Contractor shall when instructed to do so provide and maintain in good
working condition for the exclusive use of the Engineer and his staff throughout
the contract, brand new vehicles, as described in the Bill of Quantities.

The Contractor shall insure comprehensively the vehicles for any licensed drivers
and shall provide competent drivers during normal working hours and whenever
required by the Engineer including recognized days of rest.

Should any vehicle supplied not be in road worthy condition, the Contractor shall
provide an acceptable equivalent replacement vehicle until such time as the
original vehicle is repaired to the satisfaction of the Engineer and returned for
use.

Payment for the vehicles (up to 4,000Km per veh.month), shall be by vehicle
months. Payment for mileage above 4,000Km per vehicle month, shall be made
at a rate per Kilometre. These payments shall be inclusive of all fuels, lubricants,
servicing, insurance, maintenance, drivers and repairs. The rate shall include any
overtime the drivers might be due or any other allowances in addition to the
normal working hours. Payment shall be made under appropriate items in the
Bills of Quantities.

The vehicles shall revert to the Contractor at the end of the contract.
RECEIPTED ACCOUNTS

The Contractor may be instructed by the Engineer to make payments of general
miscellaneous accounts for such items as stationary, stores and equipment and
miscellaneous supervision personnel and claims or the Engineer may direct the
Contractor to purchase or pay for the above. The Contractor will be paid on a
prime cost basis plus a percentage for overheads and profits under appropriate
items in the Bills of Quantities.

PAYMENT OF OVERTIME FOR ENGINEER’S JUNIOR STAFF
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141

142

In the last line delete the words “shall be at the Contractor’s expense” and
substitute with “including the approved percentage for administrative overheads
shall be paid by the Contractor to the Engineer”.

If the Contractor wishes to execute permanent works outside the Engineer’s
normal working hours as stated in Clause 45.1 of the Conditions of Contract, then
the payment for overtime for the Engineer’s junior staff shall be reimbursed in
full by the Contractor to the Engineer plus a 20 percent additional amount to
cover for the Engineer’s administrative overheads.

If the Contractor wishes to execute the works on regular basis outside the
Engineer’s normal working hours, over a prolonged period, the Engineer may, if
he deems it necessary, employ additional supervisory staff for which the required
salaries, plus twenty (20%) percent additional amount to cover for the Engineer’s
administrative overheads shall be reimbursed in full by the Contractor to the
Engineer. In addition, the Contractor shall provide the required accommodation
for such staff at his own cost. The Contractor shall not be reimbursed any of these
costs.

MEASUREMENT AND PAYMENT
Delete Sub-Clause 141 (a) entirely and substitute with: -

a) No Preliminary item has been included in this Contract. All Contractor’s
mobilization and general costs shall therefore be included in relevant rates in
the Bill of Quantities.

Delete Sub-Clause 141 (m) entirely
ENVIRONMENTAL PROTECTION

Further to the requirements of Clause 19.1 of the Conditions of Contract, the
Contractor shall be responsible for the following measures to protect the
environment:

1) Compliance with national and local statutes and regulations relating to
protection of the environment. The Contractor will be responsible for
familiarizing himself with all existing national and local legislation in this
regard.

2) All construction activities shall be carried out using the best possible means
to reduce environmental pollution such as noise, dust and smoke. All
vehicles and plant shall be regularly serviced in accordance with the
manufacturer’s recommendations to ensure that they operate efficiently and
without excessive noxious emissions. The Engineer will have the authority
to instruct the Contractor to temporarily cease operations and/or remove
from the site vehicles or plant which do not comply with this requirement,
until such time that he is satisfied that best practicable means to reduce
environmental pollution to a minimum are being used.
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3)

4)

5)

6)

7)

8)

9

The Contractor shall at all times maintain all sites under his control in a clean
and tidy condition and shall provide appropriate and adequate facilities for
the temporary storage of all waste prior to proper approved disposal.

The Contractor shall be responsible for the safe transportation and disposal
of all waste generated as a result of his activities in such a manner as will not
give rise to environmental pollution in any form, or hazard to human or
animal health. In the event of any third party being employed to dispose of
waste, the Contractor shall be considered to have discharged his
responsibilities under this clause from the time at which waste leaves sites
under his control, providing that he has satisfied himself that the proposed
transportation and disposal arrangements are such as will not give rise to
pollution or health hazard.

The Contractor shall be responsible for the provision of adequate sanitary
facilities for his workforce, and that of his sub-~contractors, at all construction
and ancillary sites. The Contractor shall not allow the discharge of any
untreated sanitary waste to groundwater or any surface watercourse.

Prior to the mobilization of the workforce the Contractor shall provide details
of proposed sanitary arrangements to the Engineer for approval, such as will
allow him to assess whether or not the proposed facilities are adequate and
are unlikely to pollute water resources, and also that the facilities will be
properly operated and maintained.

All concrete and asphalt plants shall be operated and maintained in
accordance with the original manufacturer’s specifications and manuals,
and in such a manner as to minimize emissions of hydrocarbons and
particulates. If, in the opinion of the Engineer, the operation of such plant is
causing, or is likely to cause nuisance or health problems to site staff or the
general public, the Contractor shall carry out such work as is necessary to
reduce emissions to an acceptable level within a time-scale agreed with the
Engineer.

The Contractor shall regularly dowse with water all exposed dirt surfaces to
reduce dust levels.

The Contractor shall take all reasonable measures, at all sites under his
control, to prevent spillage and leakage of materials likely to cause pollution
of water resources. Such measures shall include, but not be limited to the
provision of bunds around fuel, oil and bitumen storage facilities, and
provision of oil and grease traps for servicing and fuelling areas. Prior to
construction of such facilities, the Contractor shall submit details of pollution
prevention measures to the Engineer for his approval.

The Contractor shall be responsible for ensuring that exposed surfaces are
re~-vegetated as construction progresses, all to the satisfaction of the Engineer.
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144

145

10) The removal of trees shall be kept to the minimum necessary to accommodate
the Permanent Works.

Prior to the removal of any trees the Contractor shall inform the Engineer of
the intended operation and obtain the permission of the Engineer for the
removal of the trees. If any tree is removed without permission the
Contractor shall replant another approved tree at no additional cost to the
Employer.

11) The Contractor shall ensure that fires, except for controlled fires for burning
rubbish, do not start within the Site or in the environs thereto as a result of
the works or from the actions of his employees. The burning of waste, such
as vehicle tyres causing noxious emissions is prohibited. The Contractor shall
have available at all times trained fire-fighting personnel provided with
adequate fire-fighting equipment to deal with all fires. The Contractor shall
additionally at all times provide sufficient fire protection and fighting
equipment local to parts of the Works which constitute particular fire
hazards.

12) The contractor shall as instructed by the Engineer carry out off — road
mitigation measures to the approval and satisfaction of the Engineer and to
the required standards. The contractor shall obtain Environmental mitigation
license for the same and also comply with Environmental Management
Coordination Act (EMCA) 1999, and Environmental Impact Assessment (EIA)
and Environmental Audit (EA) Regulations 2003.

No separate payment shall be made in respect of this Clause 142 and the
Contractor shall be deemed to have allowed in his general rates and prices for the
cost of complying with the requirements of this Clauses.

COPIES OF ORDERS AND REQUISITIONS

The Contractor shall provide the Engineer with copies of all orders for supply of
materials and goods required in connection with the works as the Engineer may
require.

SHORTAGE OF BITUMEN AND OTHER MATERIALS

The Contractor shall make provisions for obtaining bitumen and other materials
required for the Contract if they are not available locally. In particular, the
Employer shall not be liable for any additional costs due to local lack of bitumen
or any other materials.

Add the following Section after 145
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146

146A

BASELINE STUDIES FOR SOCIAL AND ECONOMIC IMPACT STUDIES

This specification sets out the Contractor’s obligations with regard to instituting
a baseline study for social and economic impact for the project within the area.

GENERAL REQUIREMENTS

(@ Social and Economic impact studies

The Contractor shall institute Social and Economic impact studies through a
consultant so as to conduct a baseline survey, midterm evaluation and impact
evaluation to all the component of the project.

The exercise in baseline survey and impact evaluation will be carried out in
coordination with the Authority’s for capacity development and technical
assistance.

() Objective

The objective of the assignment is to establish baseline data on the agreed
indicators between the Authority and the consultant in reference to the project
appraisal result framework covering the project road section and other impact
areas. The baseline data will be monitored bi-annually during project
implementation and evaluated at midterm and end term.

Thereafter using the collected data the project will be subjected to impact
evaluation assess the benefits and draw lessons learnt from the project.

The impact study findings shall be used for planning and packaging future
projects and guiding the impact assessment on target groups. The specific tasks
for the consultancy services on the study shall include:

(c) Scope of the Study

Road development or improvement is geared towards improving the general
welfare of the country and directly to the communities within the project impact
area. To quantify change with respect to the project intervention to address the
identified issues such as inadequate transport capacity, road crashes and high
road user cost along Project road and its environs, the consultant shall conduct
a study to document the current status on the identified socioeconomic
information or pillars , carrying a follow up surveys to analyze the pre and post-~
intervention change at mid-term ( after 2 years of implementation or 50% time
elapse of contractual work project whichever is earlier) and end term evaluation
of the project ( 1-2 years after project completion), the consult will incorporate
the non — project area Project road section as a controlled section to assist in
comparative analysis at the end of the project.

The end-line survey for project impact study is expected to develop household
and community questionnaires, focus group interviews and key informant
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discussions for quantitative impact evaluation, and implement the survey in the
field (must refer the baseline survey questionnaire).

All survey instruments should be based on a thorough review of relevant
literature and existing questionnaires, such as the Kenya Census Survey 2019,
Kenya Integrated Household and Budget Surveys (KIHBS), Demographic and
Health Surveys (DHS) and the Micro, Small and Medium Enterprise Study. The
end-line survey should, therefore, be designed to capture not only project outputs
(e.g. roads length built, employment etc) and outcomes (e.g. market prices,
agricultural productivity, access to markets and services, travel times, traffic
volume and travel costs) but also impacts/final welfare outcomes (e.g.
income/expenditure, health and women’s empowerment) and institutional
capacity development in the Authority under training component.

Contractor Responsibilities

The Contractor will employ and designate a qualified Consultant to be approved
by the Engineer, who will work closely with the Client and other relevant bodies
so as to undertake the exercise.

Reporting

The Consultant shall prepare a draft report which shall summarize the findings,
analysis, results and recommendations of the socio-economic baseline and shall
contain all supporting materials to be submitted as will be directed by the
Engineer. The Consultant will therefore be required to make adequate provision
for documentation at Inception, during midterm and Final End Term report.

Payment

Payment shall be made as per the program approved by the Engineer.
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SECTION 2 ~ MATERIALS AND TESTING OF MATERIALS

205

211

228

All materials testing shall be in accordance with Section 2 of the Standard
Specifications.

SOILS AND GRAVEL

Whenever in the Contract Document a minimum California Bearing Ratio (CBR)
is specified, the CBR of the material shall be determined at the specified state of
compaction;
a) After four days soaking in the case of neat materials and
b) After seven days curing plus seven days soaking in the case of
cement/lime improved materials

BITUMINOUS BINDERS

a) Requirements
Straight run bitumen in addition to the requirements of the Standard Specification the
ash content of penetration grade bitumen shall not exceed 5% by weight

b) Types of Bitumen

Prime coat shall be type MC30 unless otherwise stated. Tack coat shall be K1-70
emulsion. For surface dressing the binder shall be 80/100 pen grade bitumen cut back
or straight run while binder for asphalt concrete shall be 60/70 pen grade bitumen

WORKMANSHIP AND QUALITY CONTROL

The Contractor shall, not later than 4 weeks after the notice to commence the Works,
submit a project specific Quality Management System, including the Work Method
Statements and Quality Audit for major items of work, showing how all the Contractor’s
systems will ensure that all the works will conform to the Contract documents. The onus
rests with the Contractor to produce work which conforms in quality and accuracy of
detail to all the requirements of the Specifications and Drawings, and the Contractor
shall, at his/her own expense, institute a quality control system and provide experienced
engineers, foremen, surveyors, materials technicians, other technicians and other
technical staff, together with all transport, instruments and equipment, to ensure
adequate supervision and positive control of the Works at all times. The Contractor shall
provide chainmen and labourers as necessary for the Engineer to carry out checks on the
Works

The Contractor shall conduct tests or have them conducted continually on a regular
basis, to check the properties of natural materials and processed natural materials and
of products manufactured on the site, such as concrete and asphalt. The Contractor shall
remain fully responsible for any defective material or equipment provided by him.
Similarly, the quality of all elements of the Works shall be checked on a regular basis so
as to ensure compliance with the specified requirements
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The intensity of control and of tests to be conducted by the Contractor in terms of these
obligations shall be adequate to ensure that proper control is being exercised.

Where any natural materials or products made from natural materials are supplied, and
upon completion of each element of the construction work, the Contractor shall test and
check such materials, products and/or elements for compliance with the specified
requirements and shall submit his results to the Engineer for approval. Such submission
shall include all his measurements and test results and shall furnish adequate proof of
compliance with the specified requirements

No specific pay items are provided as compensation for the above obligations, including
the provision of all samples delivered to the Engineer, the repair of places from which
samples were taken, and the provision of the necessary personnel and testing apparatus
and facilities, for which compensation shall be included in the bid rates of the Contractor
for the various items of work to which these obligations apply.

The Contractor shall submit to the Engineer for examination, the results of all relevant

tests, measurements and levels indicating compliance with the Specifications on
completion of every part of the Work
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SECTION 3 ~ SETTING OUT & TOLERANCES

301

a)

SETTING OUT

In addition to the provisions of clause 3.01(a) if the traverse points to be used for
the setting out are close to the existing carriageway and interfere with construction
works then the Contractor will have to relocate them to a location where they will
not be disturbed. The co-ordinates and heights of all traverse points so located shall
be listed and provided to the Engineer for checking and/or approval. Contractor
shall also monument the new centerline every 200m along straight and all salient
points along curves by a pin in the concrete beacon before commencement of any
works.

The road reserve boundary posts shall have 12mm diameter steel pins embedded
in concrete, 200mm long with 25mm exposed to the air, sticking out form its top
surface. This pin shall be coordinated and heighted and result of the same shall be
provided to the Engineer for approval. Cost of these works shall be included in the
rates as no separate item has been provided.

Commencement of the works shall not be permitted until this basic survey data has
been provided and approved by the Engineer for at least 5 Kms of the road.

b) Detailed Setting Out

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm
firmly into ground and painted white above the ground. The offset from centre line
shall be indicated by small nail 2Z0mm to 25mm long with its head driven flush
with the top of the peg. Chainages, offset and reference elevation shall be clearly
indicated to the sides of the peg to the satisfaction of the Engineer.

After cutting of benches and prior to commencement of earthworks or subgrade
works, Contractor shall take cross-sections again and submit the copy of the same
to Engineer for agreement. These cross-sections shall then be used as basis of
measurement for all subsequent layers, unless otherwise stated.

302 TOLERANCES

Add the following:
e Pavement Widths
For Pavement widths for subbase, base and wearing course, the allowable
tolerances shall be 0 to +50 mm.
® Pipe Culverts
The maximum deviation from the specified line of a drainage pipe shall
be: -
Horizontal - 25mm in 3.0 m
Vertical - 30 mmin 10.0 m
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SECTION 4~ SITE CLEARANCE AND TOP SOIL STRIPPING

401

402

403

SITE CLEARANCE
Site Clearance shall be carried out as directed by the Engineer.
Add the following as the last paragraph in Sub-clause (a):

Site clearance is not required over the gravelled width of existing road and
shoulders. No measurement and payment for site clearance will be made for this
width. The remaining area within the road reserve including sides of existing
embankments and cuttings shall be cleared as instructed by the Engineer. This
operation shall also include the removal of all trees, except for some trees as
directed by the Engineer. The Contractor shall provide paint and all the assistance
the Engineer may require to mark the trees which should not be removed during
site clearance.

The Contractor shall take care not to uproot or damage trees which are within
the road reserve but outside the construction width. After the Contractor has
staked out the extent of the road, the Engineer, with the assistance of the
Contractor, shall mark out the trees to be removed. After removal, the trunks and
branches of these trees shall be cut up into pieces not more than 2.0m in length,
transported and neatly stored at the nearest Ministry of Roads camp or otherwise
in a position to be indicated by the Engineer. No additional payment shall be made
for complying with these requirements and it is deemed the Contractor will have
included its cost in the rates for site clearance.

REMOVAL OF TOPSOIL

Topsoil shall include up to 200mm depth of any unsuitable material encountered
in existing or newly constructed drains, drainage channels, and accesses.

REMOVAL OF STRUCTURES, FENCES AND OBSTRUCTIONS
When instructed by the Engineer, the Contractor shall demolish or remove any

structure. Measurement for the works shall be done on dayworks basis and
payments made under the appropriate item in the Bills of Quantities.
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SECTION 5 — EARTHWORKS

501

504

505

SCOPE OF SECTION
The scope of this section includes all earthworks associated with the Contract,
including roadside amenities, service roads, walkways and any widenings

PREPARATION PRIOR TO FORMING EMBANKMENT

In cuttings, the contractor shall excavate to a level that would accommodate the 300mm
subgrade and the existing ground below this MUST be processed and compacted in
accordance with clause 504 of the standard specifications.

Where benching is required to existing pavement to accommodate new cross section, the
rate for compaction of resultant ground shall be deemed to cover this activity

Excavation in the pavement of the existing road shall be kept dry. In the event of water
penetrating the underlying layer, construction of the subsequent layers shall be
postponed until the underlying layers are dry enough to accommodate the construction
plant without deforming or otherwise showing distress. This shall be confirmed through
proof-rolling.

Step construction shall be carried out per layer at the joint where excavating both
vertically and perpendicular to the direction of the travel. The step shall be 500mm
perpendicular to the direction of the travel and 150mm vertical unless otherwise
instructed by the Engineer

Special care shall be taken when compacting the new material at the joint ensuring that
specified density is achieved

CONSTRUCTION OF EMBANKMENTS

Only material approved by the Engineer shall be used in embankments. Soft fill material
shall comply with the following requirements:

e Organic matter less than 5% by weight

e CBR of not less than 10% for carriageway and shoulders measured after 4-day
soak on a laboratory mix compacted to a dry density of 95% (AASHTO T 99)

e Swell less than 1% on the laboratory mixed sample

Subgrade is defined on the Drawings, and subgrade material shall comply with the
requirements of Clause 505 except that the CBR shall have a value of not less than 14%
measured after a four (4) day soak on a laboratory mix compacted to a dry density of
95% MDD (AASHTO T180)

Improved subgrade layer is defined on the Drawings and shall comply with the following
requirements:

e CBR of not less than 14% measured after 4day soak on a laboratory mix
compacted to a dry density of 100% (AASHTO T 99)
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508

509

511

e Plasticity Index less than 30%
e Swell less than 1% on the laboratory mix sample.
e Placed in layers not exceeding 150mm thick

Improved Subgrade shall mean the upper 450mm of earthworks, either in-situ or in fill
and subgrade shall be provided as part of the earthwork operation, and payment shall
be made as fill.

No extra payment will be made for haulage of suitable material from borrow pits as the
overhaul costs shall be deemed to have been factored in the rates inserted in the Bills of
Quantities

COMPACTION OF EARTHWORKS

At pipe culverts, all fill above ground level around the culverts shall be compacted to
density of 97% MDD (AASHTO T180) up to the level of the top of the pipes or top of the
surround(s), if any and for a width equal to the internal diameter of the pipe on either
side of the pipe(s) or surround(s) as applicable.

At locations adjacent to structures (up to 100m away from structure), all fill above
ground level up to the underside of the subgrade shall be compacted to density of 95%
MDD (AASHTO T180). In case of fill around box culverts this should be carried out for
the full width of the fill and for a length bounded by the vertical plane passing through
the ends of the wingwalls

Notwithstanding the provision of clause 503 of the standard Specification, Compaction
of subgrade material (i.e. material immediately below formation) in cut areas shall not
be carried out by the contractor in areas where the formation is formed in hard material,
unless specific instructions to the contrary are issued by the Engineer

Where improved sub-grade material shall be required, the material shall have a CBR
greater than 14% and this shall be compacted and finished to the same standards and
tolerances as those required for normal subgrade and clauses in the specifications
applying to normal subgrade shall also apply.

MASS-~-HAUL DIAGRAM

Delete Clause 509 entirely and substitute “No Mass-Haul diagram has been
provided with the Documents. The Contractor shall be responsible for locating
suitable materials for constructing earthworks along the alignment and elsewhere
and shall include in his rates for fill, spoil and for the cost of haulage”.
BORROW PITS

The first part of the Standard Specification is amended as follows: ~

Fill material which is required in addition to that provided by excavation shall be

obtained from borrow pits to be located and provided by the Contractor but to
the approval of the Engineer contrary to what has been stated.

Page 205 of 284



515

517

SIDE DRAINS

Whenever excavation works in side drains constitutes a separate operation from
the bulk earthworks, such excavation shall be classified as catchwater drains
under Section 8 of the Specifications

MEASUREMENT AND PAYMENT

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for
compaction of fill in soft material shall allow for the requirements of clause 508 of the
special specification and no extra payment shall be made for compaction around pipe
culverts (97% MDD AASHTO T180)

Quantities for embankment widening shall be measured using the final compacted
volume of fill material over the existing embankment after removal of topsoil. Payment
for fill for widening shall be made under Item 5.01 of the Bill of Quantities. No payment
shall be made to the Contractor for any additional earthworks resulting from his
construction methods, or for working space for his construction plant and equipment,
or for complying with the requirements of Clause 504. The Contractor shall include the
cost of benching in his rates and prices.

The rate for cut to spoil shall also allow for cutting to spoil in any waterlogged areas.

No separate payment shall be made for overhaul, and the cost of haulage shall be
included in the Contractor’s rates and prices for earthworks.

The rates in the Bill of Quantities shall also include for earthworks associated with
roadside amenities, service roads, walkways and any widenings
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601

SECTION 6 ~ QUARRIES, BORROW PITS, STOCKPILES AND SPOIL AREAS

GENERAL

Notwithstanding any indications to the contrary in the Standard specification the
Engineer will not make available to the Contractor any land for quarries, borrow pits,
stockpiles and spoil areas, except for those areas in road reserves specifically approved
by him

The contractor will be entirely responsible for locating suitable sources of materials
complying with the Standard and Special Specifications, and for the procurement,
Wining, haulage to the site of these materials and all costs involved therein. Similarly,
the contractor will be responsible for the provision and costs involved in providing
suitable areas for stockpiling materials and spoil dumps. Should there be suitable sites
for spoil dumps or stockpiles within the road reserve forming the site of the works the
Contractor may utilize this subject to the approval of the Engineer

No additional payment will be made to the Contractor to cover costs arising from the
requirements for this Clause and the Contractor must include these costs in the rates
inserted into the Bills of Quantities

SECTION 7 ~ EXCAVATION AND FILLING FOR STRUCTURES

703

707

709

710

EXCAVATION OF FOUNDATIONS FOR STRUCTURES

Unless otherwise instructed by the Engineer, all excavated surfaces in material other than
hard material, on which foundations for structures shall be placed, shall be compacted
to 97% MDD (AASHTO T180) immediately before structures are constructed.

Paragraph 4, last line: ~ Replace "95%" with "97%" and “T99” with “T180”

BACKFILLING FOR STRUCTURES

All backfilling material shall be selected backfill complying with the requirements for a
natural subbase material given in Clause 1203. Unless otherwise instructed by the
Engineer, all backfilling material shall be compacted to a minimum of 97% MDD
(AASHTO T180).

Porous filter material shall be clean, uniform, sand or crushed aggregate with a d50
between 0.4mm and 1.2Zmm and less than 5% particles finer than 75micron sieve. The
d100 must be lower than 5mm

EXCAVATIONS FOR RIVER TRAINING AND NEW WATER COURSES

Payments for river training and establishment of new watercourses shall only be made
where such work constitute permanent works. Works done for road deviation or other
temporary works shall not qualify for payment.

STONE PITCHING

Stone pitching to drains, inlets and outlets of culverts, to embankments and around
structure shall consist of sound unweathered rock approved by the Engineer. The stone
as dressed shall be roughly cubical in shape with minimum dimensions of 150 x 150mm
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712

714

for normal thickness of stone pitching. Cement mortar Grouting will be done for all stone
pitching areas and the top line of the stone pitching should be grouted/sealed with
concrete class 15/20. The cement shall be mixed with sand in the ratio of 1:3 by volume
to form the grout.

The surface to receive the pitching shall be compacted and trimmed to slope and the
stone laid, interlocked and rammed into the material to give an even finished surface.
Soil erosion is rampant along the project location and this can be minimized by ensuring
that proper protection works is carried out along the drains using stone pitching. Most
of the sections shall be stone pitched especially areas where we have steep slopes to
minimize undermining of the road by rain water or as may be instructed by the Engineer.

In areas where stone pitching has been damaged, the Contractor shall identify such areas
and notify the Engineer for his agreement of the extent of the Works required and his
approval and instructions to proceed with the Works. Stone Pitching Repair and
reconstruction shall be carried out in accordance with Clause 710 of the Standard
Specifications.

711 GABIONS

Where instructed by the Engineer the Contractor will install gabions as protection works
to washout areas or bridge Piers and or Abutments. Gabions shall be constructed in
accordance with Clause 711 of the Standard Specification

In cases where existing gabions have been damaged, the Contractor shall identify them
and notify the Engineer for his agreement of the extent of the Work required and his
approval and instructions to proceed with the Works

The Works shall involve removal of the damaged gabions / rocks, excavation to the
correct levels and grades as directed by the Engineer, and in accordance with Clause 711
of the Standard Specifications and reconstruction with new gabions and other necessary
materials as necessary. The damaged gabions shall be recovered and transported to
KeNHA’s Regional Director’s offices

RIP-RAP PROTECTION WORK

Quarry waste or similar approved material shall be used to backfill scoured and eroded
side, outfall and cut-off drain. The material shall be compacted to form a flat or curved
surface preparatory to stone pitching of drainage channels, existing and new scour
checks as directed by the Engineer

The surface to receive the pitching shall be compacted and trimmed to slope and the
stone hand laid, interlocked and rammed into the material to give an even finished
surface. The interstices of the Pitching shall be rammed with insitu material. The insitu
material immediately behind the pitching shall be compacted to minimum density of
95% MDD compaction (AASHTO T180)

BACKFILL BELOW STRUCTURES

All backfilling material shall be selected backfill complying with the requirements for a
natural subbase material given in Clause 1203. Unless otherwise instructed by the
Engineer, all backfilling material shall be compacted to a minimum of 97% MDD
(AASHTO T180).
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SECTION 8 ~ CULVERTS AND DRAINAGE WORKS

801

804

All concrete works for culverts and other drainage structures shall be done in
accordance with Section 17 of the specifications

SCOPE OF SECTION
Amend as follows:

The operations specified in this section apply to the installation of drainage works and
reinstatement and improvement of the same.

In addition, this Section covers: -

~ Installation of 600 mm, 900 mm or 1200 mm diameter pipe culverts using the
balloon casting technology or precast pipes rings.

- Desilting and cleaning of existing pipes and outfall drains to make them free
flowing.

EXCAVATION FOR CULVERTS AND DRAINAGE WORKS
The Standard Specifications are amended as follows:

(a) In paragraph 6, line 3, and in paragraph 7, line 5 and in paragraph 11, line 6,
"95% MDD (AASHTO T99)" and insert "97% MDD (AASHTO T180)".

(b) Removal of Existing Pipe Culverts

Where instructed by the Engineer, the Contractor shall excavate and remove
existing culvert pipes and the void left after removal of culvert pipes shall be
widened as necessary to accommodate new concrete bedding, pipe and
haunching.

The void left by removal of pipes and end-structures shall be carefully preserved
in order to accommodate replacement with 600 mm, 900 mm or 1200 mm
diameter pipe culverts as directed by the Engineer.

Regarding backfill, reference is made to Clause 812.

(¢) Excavation for Culverts and Drainage Works
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805

809

The Contractor shall carry out all excavations for new culverts and drainage works to
the lines, levels, inclinations, and dimensions shown on the Drawings or as instructed
by the Engineer.

EXCAVATION IN HARD MATERIAL

In the Standard Specifications, Sub-clauses 805(a) and 805 (b) delete ""95% MDD
(AASHTO T99)" and insert "97% MDD (AASHTO T180").

In sub-clause 809(a), paragraph 1, line 1, substitute "95% MDD (AASHTO T99)" with
"97% MDD (AASHTO T180").

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and
shaped" insert the words "to "97% MDD (AASHTO T180").

Hard material is material, which can be excavated only after blasting with explosives,
or barring and wedging or the use of a mechanical breaker fitted with a rock point in
good condition and operated correctly. Boulders of more than 0.2m?3 occurring in soft
material shall be classified as hard material.

BEDDING AND LAYING OF PIPE CULVERTS
In sub-clause 809(a), paragraph 1, line 1, substitute "95%" with "100%".
Amend sub-clause 809(b), paragraph 1 as follows:

Where pipes are laid on a concrete bed the pipes shall be bedded on class 15/20
concrete at least 50mm thick, and extending the full width and length of the pipe
barrel.

In sub-clause 809(c), paragraph 2, line 4, between the words "compacted" and "and
shaped" insert the words "to 97% MDD (AASHTO T180)".

Add the following Sub-Clause 809(d):
Bedding, Laying and Surround for Concrete Pipe Culverts Cast In-Situ

In addition to the requirements of the Standard Specification, where the inflatable

balloon method of casting culverts in-situ is used, thorough pre-construction trials

shall be carried out and the necessary adjustments made to ensure that: -

(1) Line and grade of the culverts is achievable

(1))  The balloons and the pressure gauge/machine are in good working conditions

(iii)) The inner concrete barrel surface immediately in contact with the inflated
balloon form shall achieve class F3 finish.

Besides this the following amendments shall be made; -
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(a) Where inflatable balloons are used, the surround shall be 200mm.
(b) Concrete surround shall be “class 20/20”.
(c) BRC A193 mesh will be provided within the surround and bed as provided for in
the drawings or as instructed by the engineer
The Contractor may propose an alternative method of casting culverts in-situ, which
shall be subject to the approval of the Engineer. Culverts shall be constructed to
conform with dimensions shown on the drawings.

Measurement and payment for culverts cast in-situ by use of balloon method or any
other approved method shall be made per linear meter under the existing bill items.
The rates inserted shall allow for compaction of the bottom of excavation to 100%
MDD (AASHTO T.99) and the BRC mesh used.

810 JOINTING CONCRETE PIPES

Add as follows:

The concrete pipes for the culverts shall have ogee joints and will be jointed by 1:2
cement: sand mortar and provided with fillets on the outside as described in clause
810 of the Standard Specification.

811 CONCRETE BEDS, SURROUNDS AND HAUNCHES
Amend the Standard Specification line 1 of the second paragraph, to read as follows:~

All concrete for beds shall be of class 15/20 whilst concrete for surrounds and
haunches shall be of class 20/20 for cross drain culverts, complying with Section 17
of this Specification formed to the dimensions shown on the drawings or as instructed
by the Engineer.

812 BACKFILLING

In the Standard Specifications, clause 812
Delete paragraph 6 “for pipe culverts depth of 150mm”, entirely.

Wherever the expression "dry density of 95% MDD (AASHTO T. 99)" occurs delete
and replace with "dry density of 97% MDD (AASHTO T180)".

The rates entered for laying of pipe culverts shall allow for backfilling to pipe culverts
and compacting to 97% MDD (AASHTO T180) and these works shall not be measured
and paid for separately.

812.1 Filter fabric for backfilling behind structures, drains and revetment works

Where filter fabric is specified, it shall be durable non-woven geotextiles or synthetic
fibres, unaffected by soil acidity, soil alkalinity and bacteria. The fabric shall be made
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813

813.1

by an approved, reputable manufacturer and shall have a mass and strength at least
equal to the following criteria:

Mass Wide Strip Mullen Burst
g/m2 Tensile Strength | Strength kPa
kN/m2
Under' and For Drainage 180 Mean 12/12 2160
Material
Behind bridges, Box culverts,
Under Gabions, Gabion
Mattresses or Grouted Rip — 250 Mean 18/18 5040
Rap
Under Rip-Rap and Rockfill 300 Mean 21/21 4200

The mesh size of the fabric shall be sufficient to effectively retain the material on which
it is placed but shall not be greater than 150 microns.

The fabric shall be installed in accordance with the manufacturer’s instructions. The
fabric shall be placed on levelled ground, with sharp rocks and other objects which are
likely to damage the fabric being removed and all pits and depressions being backfilled
and compacted.

The fabric shall be overlapped by a minimum of 300 mm and stitched at joints in such
a manner that the strength of the joints is at least 50 per cent of the strength of the
fabric.

Rip-rap or gabions or other materials, as applicable, shall be placed carefully on the
filter fabric in such a way as to avoid damage to the fabric. In any event construction
procedures shall ensure no damage to the filter fabric or impairment of its design
function. Should the filter fabric be damaged, it shall be replaced, including removal
of the overlay material, in a manner approved by the Engineer.

No mechanical plant shall traffic over filter fabric unless a minimum thickness of 200
mm of fill material has been placed over the fabric.

PRECAST CONCRETE OPEN CHANNELS
Add the following to the standard specification clause 813: ~
Half Round Open Channels

These shall be provided as directed by the Engineer and in compliance with sections
813 and 820 of the standard specifications.

813.2 Invert Block Open Channels

These shall be provided as directed by the Engineer and in compliance with sections
813 and 820 of the standard specifications.
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Where directed by the Engineer, the Contractor shall excavate in any material provide
and place concrete for the bedding, backfill and remove surplus material to spoil,
provide, lay and joint precast concrete invert blocks, side slabs, slotted drains and gulley
chambers.

Precast concrete invert block side drains and gulley chambers shall comply with the
requirements of BS 340, and shall be laid in accordance with the drawings.

Precast concrete invert block drains and side slabs shall be formed of concrete of the
class specified and to the dimensions shown on the drawing. Drains shall not normally
be laid to a radius of a curvature less than 10 times the bed width or a diameter of the
drain.

Invert block drains shall be constructed in the positions and to the levels and dimensions
shown on the drawings or as directed by the Engineer. The earth sides to such channels
shall be neatly finished to a slope of 1: 1 or such other slope as the Engineer may direct.
Invert block drains and side slabs shall be laid on 100 mm thick compacted approved
gravel material and neatly jointed with mortar consisting of 1:3 cement: sand by
volume.

813.3 Invert Block drain

814

Where instructed, the Contractor shall excavate, compact the excavated bed to 97%
MDD AASHTO (T180), backfill as necessary with selected material compacted to 97%
MDD AASHTO (T180) lay and joint invert block drains of 300mm diameter with two
side slabs.

SUBSOIL DRAINS
Add the following:

In the event of excavation for repairs exposing local seepage, springs or high water
table, the Engineer may instruct the provision of counter fort or French drains.

These drains shall consist of a trench excavated to the alignment, width, depth and
gradient instructed by the Engineer and backfilled with approved compacted clean
hard crushed rock as specified in Clause 814 of the Standard Specification. Where these
drains lie within the carriageway, the carriageway shall be reinstated with compacted
graded crushed stone or stabilized gravel and surfaced with hot asphalt or a surface
dressing as instructed by the Engineer.

Payment will be made in accordance with Clause 820 of the Standard Specification.

814.1 Filter Fabric to Sub-~Soil Drains

A filter fabric shall be placed under, around and over rock fill of the sub-soil drains.
The provisions and placing of the fabric shall be in accordance with Clause 814 of the
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Standard Specification and Clause 822 of the Special Specification. Payment shall be in
square metre of the fabric used.

817  MITRE DRAINS, CUT-OFF DRAINS, CATCHWATER DRAINS, SIDE DRAINS, CULVERT
OUTFALL DRAINS AND EARTH DAMS
Add the following Sub-Clauses:

817.1 Cleaning Existing Drains
In areas of existing side drains, mitre or outfall drains where such are blocked, the
Engineer shall instruct the Contractor to clean and clear the drains to free flowing
condition.
The work shall consist of:
(a) Stripping and removal of any extraneous material to spoil including vegetation

and roots in the drains to the satisfaction of the engineer.

(b) Spreading of any spoil to the satisfaction of the Engineer.
(c) Shaping the drains to free-flowing condition as directed by the Engineer.
No extra payment will be made for cleaning of existing chains, and the costs shall be
included in other Bill items.

817.2 Channels
The Engineer may instruct that the Contractor provides open channels in place of
existing sub drains where the latter may be damaged or in any other place. The rates
entered by the Contractor in the Bill of Quantities must include for removal and disposal
of any sub drain material, excavation to line and level, backfilling and compaction as
directed by the Engineer.
The channels shall be constructed of precast class 20/20 concrete of minimum 80 mm
thickness and lengths or widths not exceeding 1000 mm. Joints shall be at least 15 mm
wide filled with 1:2 cement sand mortar.

817.3 Spoil Material
The Contractor shall be responsible for removal from site of all materials excavated in
the course of undertaking works in this section of the specifications, unless suitable for
re-use, and deposit of the material in a spoil dump to be approved by the Engineer.

819  CLEANING AND MAINTENANCE
Add the following:
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819.1 Desilting of Pipe Culverts

Where instructed, the Contractor shall desilt the existing pipe culverts by removing all
the material from the pipe to make them clean and free flowing.

No separate payment will be made for such work and provision should be included in
the rates.

820 MEASUREMENT AND PAYMENT
Add Sub-Clause 823(r): -

Item : Concrete for balloon cast pipes/culverts
cast in-~situ
Unit : m3

The rate for concrete for each size of culvert instructed shall include for the
surround and for the bedding as instructed including the A193 BRC mesh and
shuttering, calculated from the dimensions given in the drawings or as directed
by the Engineer.

The rate shall also include for the cost of providing and placing the concrete and
complying with the requirements of Clauses 809, 810, 814, 819 and 1713 of the
Standard Specification.

No extra payment shall be made for provision of inflatable forms/balloons and
other requirements for casting culverts in-situ and the Contractor shall be
deemed to have provided for these in his rates and prices.

Add Sub-Clause 823(s): -

Item : Invert Block Drain
Unit : m

The payment for the invert block drain shall include the cost of the bottom drain
and two side slabs and shall be measured in a linear metre.

Add Sub-Clause 823(t): -

Item : Geotextile
Unit : m2

The payment for the geotextile shall be in square metres and shall include the cost of providing
and placing as per the specifications or as instructed by the engineer
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SECTION 9 ~ PASSAGE OF TRAFFIC

901 TRAFFIC CONTROL AND DEVIATIONS

a) Programme for the Control of Traffic

Following the award of the contract, the Contractor shall submit to the Engineer a
detailed Traffic Control Plan. Such plan shall be approved by the Engineer, and where
necessary, by the appropriate statutory authority, before the Contractor commences work. The
plan shall but is not limited to, the method of protection of the public and give details of the
duration and hours of operation, location, type and numbers of traffic safety devices,
barricades, warning signs, flag men equipped with two way radios and the like. The Traffic
Control Plan shall be in accordance with and complimentary to the Programme of Works
submitted under Clause 104

During the preparation of this Traffic Control Plan, the Contractor shall take
into consideration the following;

i) The Contractor shall conduct his operations in such a manner that no greater
length or amount of work is undertaken than he can efficiently carry out having
due regard to the rights and conveniences of the public and the requirements of
this Section.

ii) If the Contractor proposes a road closure, he shall provide an alternative routing
of the traffic, which must be approved by the Engineer.

iii) No revisions shall be made to the Traffic Control Plan without the prior
written approval of the Engineer and the Contractor shall allow fourteen (14)
days for the Engineer to review any request for revision of the Traffic Control
Plan.

iv) The Traffic Control Plan shall conform in all respects with the requirements of
this Specification.

b) Penalty to comply with the requirements of Section 9
The failure or refusal to comply on part of the Contractor and or maintain the deviation,
improve and maintain the existing road ahead of the works at the proper time, or to take the
necessary actions for the safety and convinience of the public traffic as required by the
statutory authorities, or as instructed by the Engineer, shall be sufficient cause for the
Employer to apply a deduction of Kshs. One Hundred and Fifty Thousand (150,000) per day
from any monies due to the Contractor, until all provisions prescribed have been complied
with to the satisfaction of the Engineer.

(o)) Contractor’s inspection of the site
The Contractor should allow for the costs of complying with the requirements of this
clause in his rates. The Contractor will be deemed to have inspected the site and satisfied
himself to the adequacy of his bid for these works and no additional payments will be
made to the Contractor for any expenditure on traffic control or the provision of
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903

904

deviations. The Employer shall not be liable for inadequate prior investigations of this
nature by the Contractor.

d) Standard of Construction works
The standard of all works carried out under this Section shall comply with the
requirements of the appropriate sections of these Specifications

MAINTENANCE OF EXISTING ROAD

The Employer shall hand-over the existing road to the contractor at the commencement
of the Contract. The Contractor shall be responsible for all repairs and maintenance
during the duration of the Contract. Where the existing road is gravel, the Contractor
shall maintain it with suitable approved gravel of properties detailed in 904 (c) below.

Where the existing road is paved, the contractor shall maintain it by repairing the
potholes and edge breaks asphalt concrete. The work shall include, but not limited to,
excavating and trimming around the pothole or edge break and removing deleterious
material

The Contractor shall regularly inspect the road and carry out such repairs and
maintenance to the satisfaction of the Engineer. If at any time, the Engineer draws the
Contractor’s attention to a road section which requires maintenance, the contractor shall
promptly repair the section. The contractor shall be legally responsible for any accident
or damage attributable to his failure to maintain the road.

CONSTRUCTION OF DEVIATIONS
a) General

In addition to requirement of this clause, the maximum length of deviation road shall
be restricted to 2Kms at any given time unless otherwise instructed. The Contractor
shall construct and complete deviations to the satisfaction of the Engineer before
commencing any permanent work on the existing road. Also during these works the
contractor is supposed to provide a detour of adequate pipe culverts for pedestrian
and traffic crossing where there is bridge works.

Contractor will be allowed to open further 2Km of the deviation road only when 80%
of the permanent work has been completed on first one and he will not be allowed
to open further 2Km till he has completed first 4Km of the road and has it opened to
traffic

Where the old road exists near the main road, the Contractor shall use this road as
deviation road.

b) Geometry

The carriageway width of the deviations shall not be less than 6.5m wide and suitable
for 2-way lorry traffic unless otherwise specified.

¢) Construction

Unless otherwise instructed gravel wearing course for the deviation shall be 150mm
compacted thickness. The materials shall have a minimum CBR of 20% at "97% MDD
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906

907

909

912

(AASHTO T180"), Plasticity Index of less than 15% and grading class 1 as per Section
10 of the Standard Specification. The Contractor shall allow in his rate for removal
of any unsuitable material before placing of gravel wearing course, as this will not
be paid for separately.

In addition to provision of this clause, Contractor is required to sprinkle water at least
4 times a day at the rate of 1 - 1.4 litres/m? in regular interval to minimize the effects
of dust. Latest sprinkling time shall be one hour before the sunset.

PASSAGE OF TRAFFIC THROUGH THE WORKS

The Contractor shall arrange for passage of ftraffic through the works during
construction whenever it is not practicable to make deviations. The contractor shall be
reimbursed in accordance with the standard specifications.

Any damage caused by passing traffic through the works shall be made good at the
contractor's own cost.

SIGNS, BARRIERS AND LIGHTS

The Contractor shall provide signs, barriers and lights as shown in the drawings at the
locations where the traffic is being carried off the existing road to the deviation and back
again to existing road.

The Contractor shall provide ramps and carry out any other measures as instructed by
the Engineer to safely carry traffic from the road to deviation.

Contrary to what has been specified in this clause the road signs provided shall be fully
reflectorized and in conformity with clause 9.1 of the "Manual for Traffic Signs in Kenya
Part II".

ASSISTANCE TO PUBLIC

In addition to provision of clause 909, the Contractor shall maintain close liaison with
the relevant authorities to clear any broken down or accident vehicles from the
deviations and the main road, in order to maintain smooth and safe flow of the traffic.

MEASUREMENT AND PAYMENT

(a) Passage of traffic through the works

Payment shall be made on Lump Sum basis.

(b) Maintenance of existing road

The Contractor will be paid by the cubic metre of compacted gravel used to maintain
existing road.

(c) Construct Deviation

(i) Road Deviation
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The Contractor shall be paid only 50% of the rate for this when he completes
deviation road to the satisfaction of the Engineer. The balance shall be paid in
equal monthly installments over the contract period, as he satisfactorily
maintains the deviation (as per clause 904 and 905 above) when it is in
operation.

(i) Deviation using Pipe Culverts

The Contractor shall be paid only 50% of the rate for this when he completes
deviation to the satisfaction of the Engineer. The balance shall be paid in equal
monthly installments over the contract period, as he satisfactorily maintains the
deviation when it is in operation. The Contractor shall be paid full amount
when the bridge under construction will be in use.

(d) Assistance to Public

The Contractor will be deemed to have included cost of this item in other items and
no separate payment shall be made.
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SECTION 11 — SHOUDERS
1101 GENERAL

1.0m wide shoulders whose construction approach is detailed in the drawings shall be
constructed in accordance with sections 5, 12, 15 and 16 of the specifications as appropriate
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SECTION 12 ~ NATURAL MATERIAL SUBBASE AND BASE

1203

1209

MATERIAL REQUIREMENTS

Natural materials for base and subbase shall conform to the specifications given
in Section 12 of the Standard Specifications for cement or lime improved base
and subbase.

MEASUREMENT AND PAYMENT

Natural material for subbase and base shall be measured by the cubic metre
placed and compacted upon the road calculated as the product of the compacted
sectional area laid and the length.

The method of measurement shall be “method - A” as in the standard
specifications.

No extra payment will be made for haulage of gravel material as the overhaul
costs shall be deemed to have been factored in the rates inserted in the Bills of
Quantities

SECTION 13 -~ CEMENT TREATED GRADED CRUSHED STONE (GCS) FOR
BASE-COURSE

Treatment of GCS shall be carried out in accordance with Section 14 of the specifications
with the following additional guidelines

1303

a)

MATERIAL REQUIREMENTS

Graded Crushed Stone

Properties

Graded Crushed Stone shall comply in all respects comply with Section13 of the
Standard Specifications and shall be stone Class B in accordance with Clause
1303(b)

Grading
The Maximum Aggregate Size of the material shall be 0/30mm in accordance
with Clause 1303(c)

b) Cement

Cement for treatment shall be CEM 11, 42.5N Portland Cement manufactured to KS EAS
18-1: 2001 -~ Part 1, KS 1725: 2001 standards. The cement content of the treated
material shall be 2% by weight of the GCS
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c) Mixing
The material to be treated and the cement shall be mixed in an approved batching plant

d) Laying and compaction

Laying

Treated GCS shall be placed by using a self-propelled spreader finisher fitted with an
electronic level control device, and level control shall be from a tensioned wire supported
at every 5m intervals. The graded crushed stone shall be finished to the tolerances given
for base in Section 3 of these Specifications

Compaction
The moisture content of the treated material shall be as directed by the Engineer but

nevertheless within the range of 90% to 100% of the Optimum Moisture Content
(Vibrating Hammer Method). Minimum compaction shall be 97% MDD (Vibrating
Hammer Method)

1309 PROTECTION AND CURING

Protection and curing shall be carried out in accordance with the provisions of Clause
1409 (i) of the Standard Specification. The treated GCS layer shall be kept continuously
damp by spraying with water for seven days after laying to be followed by application of
MCT70 prime coat

1310 MEASUREMENT AND PAYMENT

Stabilizer
The provision of the stabilizer shall be measured by the tonne calculated as the specific
weight of stabilizer added to the material
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SECTION 14 ~ CEMENT TREATED MATERIALS

1401 CEMENT TREATMENT

1409

1401.1 Cement

Cement for improvement shall be CEM 11, 42.5N Portland Cement manufactured to KS
EAS 18-1: 2001 - Part 1, KS 1725: 2001 standards. The cement content for the treated
material shall be between 2-3% of the total weight of gravel to be improved. In adopting
the cement content for improvement care shall be taken to ensure that base quality
improved gravel for sub-base is avoided. The Engineer shall exercise his discretion to any
variation in the rate of application of the cement, which he may see fit to order from time
to time

1401.2 Lime treatment

Lime treatment will be as outlined in the Standard Specifications for road and bridge
construction. The lime content of the stabilized material shall be as indicated by the
Engineer.

1401.3 Moisture content and Compaction

The moisture content of the treated material shall be as directed by the Engineer but
nevertheless within the range of 95% to 105% of the Optimum Moisture Content
(AASHTO T180). Minimum compaction shall be 97% MDD (AASHTO T180")

1401.4 Mixing

The material to be treated and the cement shall be mixed in an approved batching plant

1401.5 Laying and compaction
Lavi
Treated gravel shall be placed by using a self-propelled spreader finisher fitted with an
electronic level control device, and level control shall be from a tensioned wire supported
at every 5m intervals. The graded crushed stone shall be finished to the tolerances given
for base in Section 3 of these Specifications

Compaction
The moisture content of the treated material shall be as directed by the Engineer but

nevertheless within the range of 95% to 105% of the Optimum Moisture Content
(AASHTO T 180). Minimum compaction shall be 95% MDD (AASHTO T 180)

PROTECTION AND CURING

Protection and curing shall be carried out in accordance with the provisions of Clause
1409 (i) of the Standard Specification. The treated sub-base layer shall be kept
continuously damp by spraying with water for seven days after laying to be followed by
laying of GCS base-Course

1412 MEASUREMENT AND PAYMENT
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Stabilizer

The provision of the stabilizer shall be measured by the tonne calculated as the specific
weight of stabilizer added to the material

Mix-in stabilizer
Mixing stabilizer into the material shall be measured by the cubic metre of treated
material calculated as the product of the compacted sectional area treated and the length.

SECTION 15 ~ BITUMINOUS SURFACE TREATMENTS

PART A -~ GENERAL
1501A GENERAL

Quality control, workmanship and equipment shall be to current international best
practice. Bituminous surface treatments shall be carefully designed by the Contractor,
taking into account traffic volumes, ALD of the chippings, surface conditions and
requirements for specific locations. Application rates of the bitumen spray and the
chippings will be approved by the Engineer prior to any trail sections of the work, but
the under listed is anticipated and can be used for guidance purpose i.c;

a) Chippings

10/ 14mm size pre-coated chippings at a spread rate of 80~100 square meters per cubic
meter as single seal.

b) Bitumen Spray Rates

0.8 - 1.2 1/m2 of 80/100 penetration grade bitumen (cut back or straight run)
for the single seal

PART B -~ PRIME COAT AND TACK COAT
1502B MATERIALS FOR PRIME COAT AND TACK COAT.

For prime coat, the binder shall be a medium-curing cutback MC30 unless otherwise
directed by the Engineer

The rate of spray of bituminous prime coat refers to the gross volume of the cutback
bitumen, that is to say the volume of the bitumen plus dilutants

The rates of spray of the prime coat shall be as instructed by the Engineer and shall
generally be within the range 1.0-1.2 litres/square metre

Prime coat shall be applied to all gravel surfaces that are to receive asphalt concrete

The tack coat shall consist of bitumen emulsion K1-60 unless otherwise directed by the
Engineer.
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The rates of spray of the tack coat shall be as instructed by the Engineer and shall
generally be within the range 0.5 - 0.8 litres/square metre

PART C — SURFACE DRESSING
1502C MATERIALS FOR SURFACE DRESSING
Binder

The bituminous binder shall be 80/100 penetration grade bitumen (cut-back with
kerosene fuel in accordance with prevailing road temperatures or straight run), and
conforming to Clause 211 of the Standard Specification

The Contractor jointly with the Engineer shall carry out a minimum of five (5) bitumen
affinity tests on each single size aggregate stockpiles to be used into the works and if any
result is less than 95% coverage, then the binder shall be blended with ColAmin or
similar approved adhesive additive as per manufacturer’s instructions at 0.2 ~ 0.5% by
mass of binder. The Contactor shall propose optimum dosage of the adhesive additive by
carrying out bitumen affinity tests on the crushed aggregates for approval by the
Engineer

Chippings

Chippings shall be of class 2 material and shall comply in all respects with Clause 1502C
of the Standard Specification. The contractor’s attention is drawn to the requirements of
Clause 1502C and 1504C of the Standard Specification with regard to cleanliness and
dust content of chippings for surface dressing. Should it prove necessary in the
Engineer’s opinion to wash chippings, no extra payment will be made to the contractor
for this operation

1503C SPRAY AND SPREAD RATES OF BITUMEN AND CHIPPINGS

Spray and Spread Rates for bitumen and chippings cannot be calculated until samples of
the chippings to be used are available for test

After submission of samples and completion of laboratory tests on chippings and binder,
the Contractor shall in the presence of the Engineer and the Chief Materials Engineer or
representatives, lay trial sections of seal at various rates of spray and spread as directed
by the Engineer and in accordance with clause 1503C of the Standard Specification.

Should any change occur in nature of source of chippings or bitumen, the Contractor
shall advice the Engineer accordingly who will then decide if any revisions are required
to the spray and spread rates

If any changes are required, the Contractor shall carry out further trials as instructed by
the Engineer

Payment for binder and chippings will be based on the instructed spray and spread rates
used which may not necessarily be those specified. The Engineer will specify the spray
rates of bitumen as residual bitumen per square meter. Actual spray rates used by the
Contractor must be adjusted to compensate for any cutter added
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1505C PRECOATED CHIPPINGS

Chippings utilized for surface dressing works under this contract shall be pre-coated in
accordance with clause 1505C of the Standard Specification. The binder used for pre-
coating chippings shall be MC30 cut-back bitumen

The amount of bituminous binder used to pre-coat chippings will be as instructed by the
Engineer and will normally be between 0.4% and 1.0% residual bitumen as percentage
of the total dry weight.

Prior to laying any pre-coated chippings the Contractor shall prepare trial mixes of
bitumen and chippings in the presence of the Engineer. After completion of trial mixes
the Engineer shall issue written instructions to the Contractor indicating the amount of
binder to be added in pre-coated chippings. The Contractor shall maintain this
proportion unless the surface or nature of the chippings changes when the Contractor
shall repeat the trials and the Engineer will issue revised instruction.

No separate payments shall be made for the pre-coating exercise. The contractor shall
have included in his rates the cost of complying with this clause

1511C MEASUREMENT AND PAYMENT

(a) Seal coat

Seal coats shall be measured by the litre, for each type of bituminous binder for each
seal coat, calculated as the product of the area in square metres sprayed and the rate
of application in litres/square metres instructed, corrected to 15.6 °C

(b) Chippings

Chippings shall be measured by the cubic metre of each nominal size for each class
calculated as the product of the area in square metres covered and the reciprocal of
the instructed rate of application in square metres/cubic metre or the actual rate of
application in square metres/cubic metre whichever calculation gives the lower
volume

SECTION 16 ~ BITUMINOUS MIX BASES, BINDER COURSES AND WEARING COURSES

All Bituminous mixes works shall be done in accordance with the standard specifications.

PART A — GENERAL

1603A

CONSTRUCTION PLANT
(d) Compaction plant

To achieve specified densities, it is expected that vibrating rollers will be required. To

achieve satisfactory results it is essential that thorough preconstruction trials be

carried out to ensure that the vibrating rollers are set up at the optimum amplitude
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1606A

1607A

and frequency for the material being laid, that they do not break down aggregate
particles and that the optimum compaction temperatures are established to allow
compaction without creating ripple effects or other distortions of the surfacing.

DESIGN AND WORKING MIXES
Delete the second paragraph and insert the following:
At least two months, prior to laying asphalt concrete, the contractor jointly with the

Engineer shall carry out design mixes STRICTLY complying with SUPERPAVE
requirements (clause 1602B, 1603B & 1604B) using approved constituent materials.

The design process shall be phased as follows:

Phase1: Testing of constituent materials to confirm compliance

Phase 2: Laboratory mix designs complying with all the specifications

Phase3: Plant mixing to confirm compliance with laboratory parameters

Phase 4: Site trials

Should any changes occur in the nature or source of the constituent materials, the

Contractor shall advice the Engineer and a new mix design shall be established using

the procedure set above

SITE TRIALS

Delete the second paragraph and insert the following:

“The trials shall be carried out to: ~

a) Test materials designed in the laboratory so that a workable mix, which satisfies
the specification requirements, can be selected.

b) To enable the Contractor to demonstrate the suitability of his mixing and
compaction equipment to provide and compact the material to the specified
density and to confirm that the other specified requirements of the completed
asphalt pavement layer can be achieved.”

Renumber paragraph 5 from “(v) —(vi)” to read “(v)~(viii)”

MIXING OF AGGREGATES AND BITUMEN

Delete the second and third paragraphs, then add the following:
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1608A

1609A

The aggregates, minus the filler, prepared as specified above, shall be accurately
weighed and conveyed into the mixer in proportionate amounts of each aggregate
size required to meet the Job~-Mix Formula. The required amount of bitumen for each
batch shall be introduced into the mixer. In batch mixing, the bitumen shall be added
after the aggregates have been introduced into the mixer and mixed for 5 to 10
seconds. The filler shall be added after the bitumen and mixing shall continue after
addition of the filler for at least the time recommended by the plant manufacturer,
or as much extra time as is necessary to obtain a homogeneous mixture, but for no
longer.

Aggregate and bitumen shall each be heated to enter the mixing chamber at
temperatures selected within the range 150 to 170°C. The temperature of the stone
at entry to the mixing chamber shall not be more than 15°C higher than that of the
bitumen; the temperature of the bitumen shall be such that on entry to the mixer its
kinematic viscosity is in the range 150 — 300 centistokes. The temperature of the
aggregate and bitumen at entry into the mixing chamber shall be chosen within the
above limits and having regard to the prevailing air temperature and haulage
distance to ensure that the temperature of the mix is between 135°C and 165°C when
it is laid and not less than 120°C when rolling is commenced. If excessive
displacement occurs under the roller the minimum rolling temperature may be
reduced at the sole discretion of the Engineer.

The volume of the aggregate and bitumen shall not be so great as to extend above the
tips of the mixer blades when the blades are in vertical position. All overheated and
carbonised mixtures, which foam or show indication of moisture, will be rejected.
When moisture is detected in the finished mixture, all aggregates in the bins shall be
removed and returned to the stockpiles.

TRANSPORTING THE MIXTURE
Delete entire clause and insert the following:

The mix shall be transported from the mixing plant to the spreader in trucks having
tight, clean, smooth beds, which have been treated to prevent adhesion of the mixture
to the truck bodies. Gasoline, kerosene, diesel fuel or other solvents shall not be used
for this purpose. Loads shall be covered by waterproof canvas or metal sheets during
wet weather. Vehicles shall be insulated when the air temperature and/or length of
haul make this necessary to maintain the temperature between the specified limits.
Any loads wetted excessively by rain will be rejected. Hauling over freshly laid
material will not be permitted.

LAYING THE MIXTURE
Add the following

Mixtures that have a temperature of less than 135°C when dumped into the spreader,
will be rejected. The spreader shall be adjusted and the speed regulated so that the
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surface of the course will be smooth and the course of such depth that, when
compacted, it will conform to the cross-section shown on the Drawings. Lanes shall
be parallel to the road centreline.

Add the following;:

All joints shall present the same texture, density and smoothness as other areas of the
surfacing. The joints between old and new lanes or sections shall be carefully formed
in such manner as to ensure a continuous bond between the old and new pavement.
All contact surfaces at cold joints, joints with manholes, pits, etc. shall be coated with
a thin, uniform coat of MC70 or other medium curing bitumen.
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1611A

COMPACTION
Add the following;:

Tests for conformity with the smoothness and levels specified shall be made by the
Contractor immediately after initial compaction and any deviations in excess of the
specified tolerances shall be corrected by loosening the hot surface with rakes and
removing or adding material as necessary before continuing the rolling. The speed
of the rollers shall not exceed 5 km/h and shall at all times be slow enough to avoid
displacement of the hot mixture. Any displacement of the mixture occurring as a
result of reversing the direction of the roller, or from any other cause, shall be
corrected at once by loosening the surface with rakes and re-rolling. Rolling of the
surfacing shall be continued until all roller marks are eliminated and the required
density is obtained.

The rollers shall not be permitted to stand on surfacing which has not been fully
compacted. Precautions shall be taken to prevent the dropping of oil, grease,
gasoline, or other foreign matter on any layer. The Contractor shall provide
competent workmen who are capable of performing all work incidental to the
correction of all surfacing irregularities.

After final rolling, no vehicular traffic of any kind shall be permitted for at least 24
hours.

FINISHING, JOINTS AND EDGES
Add the following:

Construction joints in the various pavement layers shall be staggered by at least the
following distances:

(a) Joints in binder course relative to joints in wearing course: 500mm
(b) Joints in DBM base relative to joints in wearing course: 400mm

The Contractor shall produce a plan showing the position of all pavement
construction joints for approval by the Engineer before pavement construction
commences.

Transverse joints in DBM base, binder and wearing course shall be staggered by at
least 500mm. The roller shall pass over the unprotected end of the freshly laid
mixture only when laying of the surfacing is to be discontinued for such length of
time as to permit the mixture to become cold. Otherwise 500mm at the end of the
lane shall be left uncompacted.

Cold transverse joints shall be cut back to expose an even, vertical surface for the full
compacted thickness of the course and painted with medium curing cutback bitumen
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1616A

as specified above. The fresh mixture shall be raked uniformly against the joint, and
carefully compacted to ensure a good bond with the cold material.

The Contractor shall adjust any kerbs, gulley pots and chambers in accordance with
final finished road level before laying the final wearing course.

TOLERANCES

Add the following at the end of the second paragraph:

Passing sieves between 1.0 mm and  + 3% (by total weight of dry aggregate
0.075 mm sieves including mineral filler)

Passing 0.073 mm sieve + 2% (by total weight of dry aggregate
including mineral filler)
ROAD REINFORCEMENT GRID
Where shown on the drawings or where directed by the Engineer, asphalt
reinforcement in form of geotextile shall be used to reduce reflective cracking and/or

to act as water barrier.

Paving geotextile reinforcement composite shall consist of '"ARMAPAL' reinforcement
geosynthetic or similar approved. It shall meet the following physical requirements.

Property Units Requirements Test method
Tensile strength KN/m 50 SABS 02210 -~ 88
Elongation at break | % <7 SABS 02210 -~ 88
Melting point °c 260 ASTM D276
Bitumen Retention | 1/m? 1.2

Where the use of reinforcing for asphalt has been specified, the Contractor shall, at
least three months before the material is to be used, submit samples of the type he/she
intends to use, together with complete specifications of the material, load-strain
relationship of the material, as well as the manufacturer's instructions for use, to the
Engineer for approval. Where the material does not carry the mark of an
acknowledged standards authority, the Engineer may instruct the Contractor to have
the material tested by an approved laboratory and to submit the results.

MEASUREMENT AND PAYMENT FOR ROAD REINFORCEMENT

Item: Geogrid reinforcement netting
Unit: square metres (m?)
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PART B -

The rate shall include for supplying, cutting, place in accordance with the
manufacturer’s specification, a geotextile reinforcement on the existing surfacing or
new surface before laying the dense bitumen macadam or other overlay material.
The rate shall include for tacking the material, with tack coat if required and any

clout nails.

ASPHALT CONCRETE FOR SURFACING

1601B DEFINITION

1602B

The Asphalt concrete shall be SUPERPAVE (SUperior PERforming Asphalt PAVEment).
Modifications to the Standard Specification have been made below to correspond with
SHRP SUPERPAVE system recommendations on the design of Hot Mix Asphalt (HMA).
The design of hot mixes shall be in accordance with the procedure detailed in Overseas
Road Note 19~ “A guide to the design of hot mix asphalt in tropical and subtropical
countries” and MS2 — “Asphalt Mix Design Methods, 7t Edition by Asphalt Institute”.
The Contractor shall provide copies of ORN 19 and MS2 to the Engineer at the start of
the Project. The salient features with reference to Standard Specification are summarized

below
MATERIALS FOR ASPHALT CONCRETE
a) Penetration Grade Bitumen

Delete Sub-Section (a) and replace with:

The bitumen shall be penetration grade, and shall meet the requirements of Table

4.3 in ORN 19 as summarized below

Test
Pen Pen Pen
TEST Method
(ASTM) 40/50 | 60/70 | 80/100

Based on  original  bitumen
penetration
at 25°C D5 40-50 | 60-70 | 80-100
Softening point (°C) D36 49-59 | 46-56 | 42-51
Flash point (°C) Min | D92 232 232 219
Solubility in trichloroethylene (%) | Min | D 2042 929 99 99
TFOT heating for 5 hr at 163°C D 1754
a) Loss by mass (%) Max 0.5 0.5 0.5
b) Penetration (% of original) Min | D5 58 54 50
¢) Ductility at 25°C Min | D 113 - 50 75

The bitumen for asphalt concrete works shall be 80/100 penetration grade. The
Contractor jointly with the Engineer shall carry out a minimum of five (5) bitumen
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affinity tests on each single size aggregate stockpiles to be used into the works and if any
result is less than 95% coverage, then the binder shall be blended with ColAmin or
similar approved adhesive additive as per manufacturer’s instructions at 0.2 ~ 0.5% by
mass of binder. The Contactor shall propose optimum dosage of the adhesive additive by
carrying out bitumen affinity tests on the crushed aggregates for approval by the
Engineer

b) Aggregate

The coarse aggregate shall be entirely crushed rock from a source which is known to
give high values of stability (>9kN) in the Marshall test. Crushed river gravel shall not
be used. Aggregates shall meet the requirements given in Table 16B-1(b) below
(Extracted from ORN 19, Table 4.1)

Table 16 B-1(b) Requirements of Aggregate

Property Test Property
Cleanliness Sand equivalent for 4.75mm fraction ! > 40
Plasticity index for materials passing 0.425mm sieve 2 <4
Linear shrinkage for materials passing 0.425mm sieve, <2
%
Particle shape Flakiness Index (FI) 3 <25
Strength Aggregate Crushing Value, (ACV) 4 <25
Aggregate Impact Value, (AIV) 4 <25
10% FACT (dry) kN 4 > 160
Los Angeles Abrasion, (LAA) ° <30
Abrasion Aggregate Abrasion Value 4 <14
Soundness 7 Sodium Sulphate Soundness (SSS) Coarse aggregate <10
Sodium Sulphate Soundness (SSS) Fine aggregate <16
Scycles Magnesium  Sulphate Soundness (MSS) Coarse <15
% loss aggregate <20
Magnesium Sulphate Soundness (MSS) Fine aggregate
Polishing Polished Stone Value >57
Water Water absorption , % <2
absorption
Bitumen affinity | Immersion Mechanical Test: Index of retained >75
Marshall stability ,% 38
Static Immersion Test, % coating retained ? >95
Retained Indirect Tensile Strength % at 7% VIM 10 >79
AASHTO T176

British Standard 1377: Part 2

British Standard 812: Part 105

British Standard 812: Part 110 to 114
ASTM C131 and C 535

British Standard 812: Part 2

AASHTO T104

NSO s wDh -
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8. D Whiteoak (1990)
9. AASHTO T 182
10. AASHTO T 283

Fine aggregate (passing a 6.3mm sieve) shall consist of entirely crushed rock produced
from stone having a Los Angeles Abrasion of not more than 40%

Aggregates for bituminous mixes shall be stored in single size in separate bins or on areas
covered with tightly laid wood planks, sheet metal, hard compacted gravel, concrete or
other hard and clean surfaces. The surface shall be self draining, and in such a manner
that will preclude the inclusion of foreign material. Aggregates of different grades and
sizes and from different sources shall be stored in separate piles, and if these piles are
close together they shall be separated by bulk heads

1603B GRADING REQUIREMENTS
The grading of the mixture of coarse and fine aggregate shall be as per the particle size
distribution for SUPERPAVE Gradation Requirements detailed under table 6.3 of MS2

For better workability of asphalt concrete designed to refusal density and for laying thickness of
50mm, the Maximum Aggregate Size (MAS) shall be limited to 19mm

The Contractor shall investigate number of grading so that a workable mix, which also retains
a minimum of 3% voids at refusal density, is identified. Restricted Zone boundaries shown under
table 3.3 of MS2 shall be used as guidance towards identifying a such a grading

1604B REQUIREMENTS FOR ASPHALT CONCRETE
The mixture shall comply with the requirements given in table 6.5, MS2. Adopt 20-~year ESAL
(in millions) as 4.9

In addition, under Marshall Mix Design Criteria, the mixture shall comply with the
requirements given in table 7.2, MS2

The proportion, by weight of total mixture, of bitumen shall be 4.5 - 6.0 % for 19mm MAS. This
shall be termed the nominal binder content. The binder content of the working mix will be
instructed by the Engineer following laboratory and site trials.

In order to determine the suitability of a coarse aggregate source, a Marshall test programme
shall be carried out. It will be advantageous to use crushed rock, which is known from past
experience to give good results

Having established the suitability of the aggregate source several grading shall be tested in the
laboratory, including that used for the Marshall test. The blended grading shall include coarse,
intermediate and fine grading that pass below the restricted zone, which shall increase the
degree of interlock. For each mix, samples shall be made up to a range of bitumen contents at
reducing interval of 0.25% from the nominal binder content and compacted using a gyratory
compactor. Compaction to refusal shall be by vibratory hammer in accordance with the
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procedure described in BS 598 (Part 104: 1989), to establish relationships between bitumen
content and VIM at refusal density for all the grading

It should first be confirmed that compaction on one face of the sample gives the same refusal
density as when the same compaction cycle is applied to both faces of the same sample. The
procedure, which gives the highest density, must be used and shall be submitted to the Engineer
for approval

From the above bitumen content -~ VIM (@ refusal density relationship, it shall be possible to
identify a bitumen content which corresponds to VIM of 3% for each grading.

To determine the workability of the mix, compaction trials should be undertaken in these
gradings with designed binder content @ 3% VIM. It is advisable to establish two or more
gradings for compaction trials

The compaction trials will identify a workable mix which can be made to a bitumen content
which gives 3% VIM at refusal density and meeting the SUPERPAVE mixture requirements. The
mixes identified in compaction trials should be manufactured to the laboratory design bitumen
content and to two other bitumen contents. Cores will be cut to determine the density of the
compacted material, this core will then be reheated to 145+/-~5°C in the appropriate mould and
compacted to refusal using the vibrating hammer. To be acceptable the cores cut from the
compaction trial must have a density equivalent to at least 95% of refusal density

The results of all the mix design options, laboratory and site trials for the adopted mix and the
Contractor’s recommendations are to be submitted to the Engineer for approval

1605B MIXING AND LAYING ASPHALT
The temperature of the bitumen and aggregates when mixed shall be 110+/-~3°C above the
softening point (Ring and Ball) of the bitumen

Compaction should commence as soon as the mix can support the roller without undue
displacement of material and with the temperature of the mix >120°C, and completed before
the temperature of the mix falls below 90°C.

1606B COMPACTION

Rolling shall be continued until compaction of the completed layer attains a minimum mean
value of 95% of refusal density (no value less than 93%) and until the voids measured in the
compacted layer are within the specified range as appropriate

1608B  SEALING BITUMINOUS SURFACE

After the wearing course has been trafficked and bitumen has hardened, the wearing course
shall be sealed with class 2, 10/ 14 mm pre-~coated chippings in accordance with Clause 1505C.
The period of hardening will depend on the traffic level and should be such that the chippings
will not become embedded in the wearing surface. The Contractor will propose and the Engineer
will approve a section to be ready for sealing
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PART C — DENSE BITUMEN MACADAM FOR BASE

1601C

1603C

DEFINITION

Dense bitumen macadam produced from fresh materials shall comply with the
“SUPERPAVE” requirements given in clauses 1602B, 1603B, 1604B, 1605B, 1606B
and 1608B of these Special Specifications, except where modified below.

REQUIREMENTS FOR DENSE BITUMEN MACADAM

The nominal binder content shall be 4.0 - 5.0 % for 37.5mm MAS. The binder
content of the working mix will be instructed by the Engineer following laboratory
and site trials

For Marshall Mix Design Criteria, Modified Marshal Method for large aggregates
shall be adopted as detailed under section 7.5 of MS2

The Maximum Aggregate Size (MAS) shall be limited to 37.5mm

SECTION 17 ~ CONCRETE WORKS

1703

1703

1713

MATERIALS FOR CONCRETE

All materials shall comply with the requirements of Section 1703 of the standard
specifications.

Cement for all concrete works shall be CEM I, 42.5N Portland Cement
manufactured to KS EAS 18~1: 2001 ~ Part 1, KS 1725: 2001 standards

DESIGN OF CONCRETE MIXES

The following classes of concrete shall be designed and mix proportions approved
for use as follows:

= (Class 15/20 for all blinding to structures and precast pipe culvert beds
and surrounds

= (Class 25/20 for all culvert headwalls, wingwalls, aprons, toewalls

= Class 30/20 for bridge all bridge members: abutments, piers, beams and
deck

Specifications for construction materials and quality control shall be in
accordance with the standard specifications.

FINISHES ON UNFORMED SURFACES

All unformed finishes shall be as follows:
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1725

1728

1741

) All unformed surfaces in contact with water or the eye shall be finished
to class UF 3 Finish in accordance with the standard specifications

(i1) All unformed surfaces in contact with soil or on which asphaltic concrete
is to be laid shall be finished to class UF 2 Finish in accordance with the
standard specifications

The payment for such finishes shall paid in accordance with the standard
specifications and as captured in the bills items.

SURFACE FINISHES

All formed finishes shall be as follows:

) All formed finishes in contact with water or the eye shall be finished to
class F3 finish in accordance with the standard specifications.

(ii) All formed surfaces in contact with soil shall be finished to class F 2 Finish
in accordance with the standard specifications

The payment for such finishes shall paid in accordance with the standard

specifications and as captured in the bills items.

REINFORCEMENT FOR CONCRETE

All reinforcement to concrete shall be hot rolled high yield deformed bars
complying with BS 4449 and steel mesh fabric to BS 4483

MEASUREMENT AND PAYMENT

a) Item: Concrete

Amend clause 1741 (a) (iv) of standard specifications to read “class UF 3 finish”
b) Item: formwork for formed surface finishes

Amend the following to Clause 1741 (e) of the Standard Specification:
Unit m? of formwork shall cover inclined formwork of all slopes and angles.
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SECTION 19 — STRUCTURAL STEEL
1901. APPLICABLE STANDARDS.

The latest applicable corresponding standards shall be applicable in lieu of those
indicated in the Standard Specifications. In particular the following standards
shall be applicable:

a) Steel

EN 10021, EN 10025-1, EN 10025-2
EN 10025-3

EN 10025-4

EN 10029 EN 10034 EN 10051

EN 10056-2 EN 10163-1

EN 10163-2 EN 10163-3

EN 10204 BS 4-1

(b) Bolts, Anchor rods, Nuts and Washers

EN ISO 898-1

EN 20898-2

EN 14399-1, EN 14399-2

EN 14399-4

EN 14399-6

ENISO 4017

EN ISO 4034, EN ISO 4032

DIN 7989-1

EN ISO 4026 DIN 976-~1 DIN 125 DIN 529

(c) Galvanizing

EN ISO 1461, EN ISO 10684

(d) Elastomer
EN 1337-3
Structural bearings - Part 3: Elastomeric Bearings.
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SECTION 20 ~ ROAD FURNITURE

2001

2003

2004

2004B

2005

ROAD RESERVE BOUNDARY POSTS

Road reserve boundary posts shall be provided as directed by the Engineer and
in compliance with Standard Specification clause 2001. They shall be placed
at 100m intervals along the boundary of the road reserve.

EDGE MARKER POSTS

Edge marker posts shall be Verge Master MK 111 plastic posts manufactured
by Glasdon Ltd. of Blackpool UK or equivalent approved by the Engineer. They
shall be provided as directed by the Engineer and in compliance with the
requirements of Standard Specification clause 2003

PERMANENT ROAD SIGNS

Permanent Road Signs shall be provided as directed by the Engineer and in
compliance with the requirements of the "Manual for Traffic Signs in Kenya"
Part Il and standard Specification clause 2004.

The posts for the signs shall be cylindrical galvanised wrought iron tubes of
minimum 75mm diameter and vandal-proofed by in-filling with concrete
class 15/20.

The sign plates shall be made from approved metal or plastic sheet 3mm thick
and vandal-proofed by the drilling of 3mm diameter holes at 100mm centres

The rate inserted for the signs shall include for all the costs of complying with
this clause.

EXISTING ROAD SIGNS

Where directed by the Engineer, the Contractor shall take down road signs
including all posts, nuts, bolts and fittings, and remove and dispose of the
concrete foundation and backfill the post holes. The signs shall be stored as
directed by the Engineer.

Measurement and payment for taking down road signs shall be made by the
number of signs of any type and size taken down, cleaned and stored as
directed.

ROAD MARKING

Paint for road marking shall be internally reflectorized hot applied
thermoplastic material in accordance with Clause 219 of the Standard
Specification complying to BS 3262 and BS 6088.
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2006

2007

2008

2011

The rates inserted in the Bills of Quantities for road marking shall include for
prior application of approved tack coat.

GUARDRAILS

Guardrail posts shall be concrete 210 x 210 mm set vertically at least 1.2m
into the shoulder as per the drawings and as directed by the Engineer.

Beams for guardrails shall be "Armco Flexbeam" or similar obtained from a
manufacturer approved by the Engineer.

“Swareflex” ART 3240 or similar approved guardrail reflectors two way
reflective one side red and another white shall be installed on the flex beams
every 4m.

The rate inserted shall include for provision of the flex beams, posts, Swareflex
reflectors, flex beam end bits and installation in accordance with the standard

specifications and drawings.

KERBS

) Vertical Joints

Vertical joints between adjacent kerbs shall not be greater than 5 mm
in width and shall mortar consisting of 1:3 cement: sand by volume.

(b) Transition between flush and raised kerbs

The transition between flush and raised kerbs (e.g. at bus bays) shall
be termed as ramped kerbs and shall occur within a length of 2.0m

KILOMETRE MARKER POSTS

Kilometre marker posts shall be provided as directed by the Engineer and in
compliance with Standard Specification Clause 2008.

BOLLARDS
Where directed by the Engineer, the contractor shall provide and install class

20/20 200mm diameter reinforced concrete bollards concreted 300mm into
the ground.
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SECTION 21 ~ MISCELLANEOUS BRIDGE WORKS

2102

2105

2106

BRIDGE BEARINGS
Add the following

The bridge bearings shall be laminated elastomeric bearings to BS EN 1337-3
Structural bearings ~ Part 3: Elastomeric Bearings.

The contractor shall have the source of the bearings approved by Engineer and shall
provide the engineer with a sample as shall be instructed for destructive testing.
Upon importation of the bearings the engineer shall do random sampling for
another sample for destructive testing to confirm the quality of the bearings to be
used on the bridge.

The contractor shall make provision for the samples and their testing in his rates for
other bearings since no separate payment shall be made for the test samples and
their testing.

GUARDRAILS TO BRIDGES

Delete and replace with the following:

The bridge crush barriers shall be of reinforced concrete as shown on drawings and
shall be of the same concrete specification as for the concrete deck slab.

Their measurement and payment shall be in cubic metres under the relevant item
under bill number 17.

SURFACING TO BRIDGES

The surfacing to bridges shall consist of 50 mm thick Asphalt Concrete laid to the
tolerances given in Section 3 of the Standard Specification.

SECTION 22-DAYWORKS

2202

MEASUREMENTS AND PAYMENT
(a) Plant

Where items of major plant listed in the schedule of Day works are specified
by type (e.g. Concrete mixer etc.) the power rating of such items of plant
provided by the Contractor shall not be lower than the power ratings of such
plant manufactured within the last two years prior to the date of BID. Any
item of major plant employed upon Day works that has a power rating lower
than specified above shall be paid for at rates lower than those in the schedule
of Day works. The reduction in the rate payable shall be in proportion to the
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reduction in power rating below that specified above.
SECTION 25 ~ HIV/AIDS, GENDER ISSUES, SOCIAL ISSUES AND LOCAL PARTICIPATION

2501 SCOPE

This specification sets out the Contractor’s obligations with regard to on-site
HIV/AIDS awareness campaign and preventive measures which are to be
instituted.

2502 INTERPRETATION AND DOCUMENTATION

The following documents shall inter-alia be read in conjunction with this
specification:

The Instructions to Bidders;
The Conditions of Contract;
The Drawings;

2503 GENERAL REQUIREMENTS

@

(b)

HIV/AIDS Awareness Campaign

The Contractor shall institute an HIV/AIDS awareness campaign
amongst his workers for the duration of the contract. As part of the
campaign the Contractor will be required to display AIDS awareness
posters in all buildings frequented by workers employed on the
contract, where such buildings fall under the control of the Contractor.
In addition, at least ten (10) of the Contractor’s vehicles, regularly used
on site shall display HIV/AIDS awareness posters. The posters shall be
printed on gloss paper and shall be at least A1 size on buildings and
A3 size, or other approved size on vehicles. The message on the posters
shall be supplied by the Employer through the Engineer before the
posters are printed.

Aids awareness shall also be included in the orientation process of all
workers employed on the contract.

AIDS Prevention Campaign

The Contractor shall institute an HIV/AIDS prevention campaign
amongst his workers for the duration of the contract. As part of the
campaign the Contractor will be required to make condoms available
to workers. The condoms shall be from an approved manufacturer and
comply with the current ISO Standards or WHO/UNAIDS
Specifications and Guidelines for Condoms, 1998, or any more recent
publication. The Contractor shall make available at least 4,000
condoms every month, through dispensing machines or other
approved method of distribution. The Contractor shall at all times keep
the site adequately supplied with condoms.
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HIV/AIDS Training

Introduction

HIV/AIDS is having a significant and increasing impact in Kenya.
Interventions that stimulate the movement of people increase both the
exposure to the HIV virus and the spread of the virus. Road
construction has been identified as one such intervention.

KeNHA policy is to integrate HIV/AIDS awareness and prevention into
all road construction and rehabilitation programmes. This is in
accordance with the Third National Strategic Plan (2000-5) for
HIV/AIDS prevention and control as approved by the Government of
Kenya, International Bank for Reconstruction and Development (IBRD)
and other organisations.

The project will involve both local labour and other contractor’s
labour. It is a contractual requirement for the Contractor to carry out
HIV/AIDS awareness and prevention activities during the construction
period as stipulated in this specification.

Objective

The objective of the HIV/AIDS training programme is to reduce the
risk of exposure to and spread of the HIV virus in the area influenced
by the construction. The target group will be local labourers and their
supervisors employed by the works contractors. The wider community
will benefit indirectly through their normal day-to-day interaction
with the target group.

Scope of activities

Activities for HIV/AIDS awareness and prevention will be broad-

based, targeting both individuals and groups. They may consist of:

(i) Information posters in public places, both on and offsite (eating
houses, bars, guest houses, etc.) and on contractor’s vehicles.

(ii)  Availability of socially marketed condoms.

(iii)) Peer educators (reference people) drawn from the local labour
and educated in HIV/AIDS issues for discussions with colleagues
(estimate 1 per 50 employees).

(iv) Small focus group discussions to disseminate information
covering key issues.

(v)  Theatre groups and video presentations.

(vi) Promotional events (such as football matches) to encourage
openness and discussion of HIV/AIDS issues.

(vii) Promotional bill boards to raise awareness of the integration of
construction and HIV/AIDS activities.

(viii) Inclusion of HIV/AIDS activities at site meetings with the District
Aids Committee and other approved representatives.

Page 243 of 284



(ix) Availability of promotional materials such as T-shirts, caps,
bumper stickers, key rings, etc.

The scope of activities may be tailored as required to meet the perceived
needs and priorities of the labourers, and should involve participatory
approaches to ensure that they are appropriate and have a public
health impact. The scale and frequency of activities may also be
adjusted to suit requirements of the target group. Education will cover:
(@) preventive behaviors including partner reduction, condom
use, awareness and appreciation of the importance of
treatment of sexually transmitted infections (STIs);

(b) skills including negotiating safer sex, correct condom use,

purchase of condoms without embarrassment; and

(¢) referral to local health centres and available services.

Tasks to be undertaken to support the above activities include:

(a) Establishing the status and focus of all current and planned
HIV/AIDS activities in the area to ensure complementarity and
determining potential involvement in project activities.

(b) Carrying out a brief review of regional activities combining
road construction with HIV/AIDS campaigns to determine
options, best practice key issues, constraints, etc.

(c) Reviewing of Information, Education and Communication
(IEC) materials available and their relevance to road
construction, making recommendations for future
development of IEC materials.

(d) Providing education and training for site personnel,
supervisors and peer educators for the scope of activities as
above.

(e) Providing supervision for peer educators to ensure sustained
quality of education. Incentives for their continual work may
be small promotional items such as T -~shirts, caps, etc.

(f) Providing mechanisms for the social marketing of condoms and
distribution of materials.

(2) Monitoring activities regularly to assess effectiveness and
impact. This should include an initial, interim and final
assessment of basic knowledge, attitude and practices (KAP)
taking account of existing data sources and recognising the
limitations due to the short time-frame to show behaviour
change. The KAP will be supported by qualitative information
from focus group discussions.

Collaboration

HIV/AIDS activities are co-ordinated nationally by the National Aids
Control Council (NACC). KeNHA, in consultation with NACC and the
Ministry of Health (MOH), will co-ordinate with the provincial,
district and local representatives. Representatives of local health
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authorities will be invited to attend training and communication
activities.

Activities on the construction site will be linked as far as possible with
on-going HIV/AIDS awareness and prevention in the area. This will
ensure complementarity of approaches, reinforcing education and
minimising duplication. In addition, these links will ensure that the
target group will have access to continued information after the end of
the construction period.

Contractor Responsibilities
The Contractor will employ and designate a qualified HIV/AIDS expert
fulltime, to be approved by the Engineer, who will work closely with
the Client, MOH and other implementing agencies to support the
HIV/AIDS awareness and prevention activities. This will ensure
maximum effectiveness and integration with construction activities.
Specific, but not exclusive, issues to be addressed by the Contractor are:
(i) Scheduling appropriate timing and durations of the
implementation of HIV/AIDS activities as part of work plan for
labourers and supervisors. Designated rest times such as lunch
breaks and pay days should be excluded.
(ii) Identification of suitable individuals from recruitment records
for education with the implementing organization.
(iii) Provision of suitable sites for communication activities
and for condom distribution.
(iv) Monitoring of the implementation of peer educator activities.
(v) Provision of support as necessary to the implementing
organization.

Inputs

An organization experienced in the provision of HIV/AIDS awareness
and prevention activities will be selected as a subcontractor to provide
the above scope of activities on behalf of the main Contractor.

Reporting
The implementing organization will produce the following reports to
be submitted to the Contractor, The Engineer, KeNHA and NACC:

-~ monthly progress briefs for inclusion in site meetings.

~  quarterly reports detailing activities carried out, issues, follow
up, etc.

-~ areview report of activities in the road construction sector,

-~ a vreview report of existing IEC materials with
recommendations for development of materials specifically for
the road sector.

~ afinal report detailing the methodology and activities carried
out under this project including lessons learnt, impact, liaison
with the Contractor and other parties, etc.
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In addition, a report with the recommended approach for integration
of HIV/AIDS awareness and prevention activities in the road
construction sector will be produced. This will be a synthesis of project
activities including contractual approaches, communication activities,
availability of materials, liaison with existing organisations, etc. It will
be developed with all parties involved in the construction activities to
ensure the wide range of views and experiences is gained.

The final report and recommended approach will be presented to
KURA, NACC and other interested organisations including private
sector, funding agencies and NGO's.

Timing

Activities shall commence at the start of the construction period and
continue through-out the 24 months to ensure a sustained impact.
Reporting and dissemination activities shall continue for three months
after the project is completed to ensure integration into current
practice.

2504 MEASUREMENT AND PAYMENT

The payment items in this clause shall include full compensation for all work
associated with the provision of HIV/AIDS related services as specified.

Item: Instituting an HIV/AIDS awareness and prevention campaign

Unit: months

The unit of measurement shall be the calendar month or part thereof,
measured over the duration of the campaign. The tendered rate shall include
full compensation for equipment, labour, materials including the
procurement and distribution of condoms and full compensation for
transport, meals, accommodation and any other reasonable allowances for the
Participation of local health authorities, provincial director of health and
NACC and other resources required for the provision of the service in
compliance with clause 2503 (a) & (b) above.

Item: Instituting an HIV/AIDS Training — Engagement of specialist
HIV/AIDS sub-~contractor

Unit: Provisional Sum

Compensation for HIV/AIDS Specialists and resources for the implementation
of Clause 2503(c). Any amount required under this item will be paid as per
the programme approved by the Engineer and the Client (KeNHA) prior to
expenditure.
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SECTION VIII: DRAWINGS

. Set of design drawings is annexed separately (Book of

Drawings)

Standard drawings will be used where applicable
Materials Factual Report

Engineering Report
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PART 3 - CONDITIONS OF CONTRACT
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SECTION IX: GENERAL CONDITIONS
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SECTION IX CONDITIONS OF CONTRACT PART I: GENERAL CONDITIONS OF CONTRACT

Red Book:
© FIDIC 1999. All rights reserved.

The Conditions of Contract are the “General Conditions” which form part of the “Conditions of Contract
for Construction for Building and Engineering Works Designed by the Employer (“Red book”) First
Edition 1999” published by the Federation Internationale Des Ingenieurs — Conseils (FIDIC) and the
following “Particular Conditions” which comprise of the amendments and additions to such General

Conditions.

An original copy of the above FIDIC publication i.e. “ Conditions of Conftract for Building and Fngineering
Works Designed by the Employer” must be obtained from FIDIC.

International Federation of Consulting Engineers (FIDIC)

FIDIC Bookshop —Box~ 311 — CH — 1215 Geneva 15 Switzerland

Fax 1| +41 22799 49 054

Telephone | : | +41 22 799 49 01

Email : | fidic@fidic.org

www.fidic.orghttp://www fidic.org/

FIDIC code: ISBN 2 — 88432 - 022 - 9
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SECTION X: PARTICULAR CONDITIONS OF CONTRACT

SECTION IX: CONDITIONS OF CONTRACT PART II: (CONDITIONS OF PARTICULAR APPLICATION)
PART A — CONTRACT DATA
Refer to appendix to form Tender

PART B — SPECIAL PROVISIONS
The following Special Provisions shall supplement the General Conditions of Contract. Whenever there is a
conflict, the provisions herein shall prevail over those in the General Conditions of Contract. The Particular

Condition is preceded by the corresponding clause number of the General Condition of Contract to which it
relates.
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CONDITIONS OF CONTRACT PART II (CONDITIONS OF PARTICULAR APPLICATION)

SUB-CLAUSE 1.1: DEFINITIONS

Amend these sub-clause as follows:

1.1.1.3 Amend the paragraph by adding the following: Letter of Acceptance is synonymous with
Notification of Award.

1.1.1.4: Amend the paragraph by adding the following words at the end: The words Letter of Tender is
synonymous with Form of Tender.

1.1.1.7: Insert in line 4 after the prices”, the following, “entered by the Contractor (whether or not
such rate be employed in computation of the Accepted Contract Amount),”

1.1.1.8: Amend the paragraph by adding the following words at the end:
The word “Tender” is synonymous with “bid”

1.1.1.9 Amend the paragraph by adding the following words at the end: The words Appendix to
Tender or Appendix to Form of Tender is synonymous with Contract Data.

1.1.2.5 Amend the paragraph by adding the following words at the end: The words Contractor’s
representative is synonymous with Site Agent or Road Manager.

SUB-CLAUSE 1.4: LANGUAGE AND LAW
Insert:
The Contract shall be drawn up in the ENGLISH LANGUAGE. Communication between both Parties
shall be in this given language.
The Laws applicable to this Contract shall be the Laws of The Republic of Kenya.
SUB-CLAUSE 1.5: PRIORITY OF DOCUMENTS
Delete the documents listed (a) — (h) and substitute with the following:
a) The Contract Agreement (if completed)
b) The Letter of Acceptance
¢) The Form of Tender
d) Appendix to Form of Tender
e) The Particular Conditions
f) These General Conditions
) The Special Specifications
h) The Standard Specification for Road and Bridge Construction, 1986
i) The PBC Guidelines Edition 1.1 of February 2016
j)  Road Maintenance Manual, May 2010 Edition and Performance Based Contract Manuals.
k) The Drawings;
) The priced Bills of Quantities
m) Other documents forming part of the Contract

SUB-CLAUSE 1.6: CONTRACT AGREEMENT
Replace the first sentence of the tirst paragraph with:
The parties shall sign a Contract Agreement within the period stipulated in the Appendix to Tender.

SUB-CLAUSE 3.1: ENGINEER’S DUTIES AND AUTHORITY

With reference to Sub-Clause 5. 1, the tollowing shall also apply:
The Engineer shall obtain the specific approval of the Employer before taking any of the following
actions:

d) Consenting to the subcontracting of any part of the works under Clause 4.4

e) Determining an extension of time under Sub-clause 8.4

f) Certifying additional cost determined under Clause 12

<) Issuing a Variation under Clause 13

SUB-~CLAUSE 4.2: PERFORMANCE SECURITY
Replace the text of the first and second Paragraph under Sub-clause 4.2 with the following:
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“The Contractor shall provide the Performance Security to the Employer within 28 days after receipt of
the Letter of Acceptance. The Performance Security shall be in the form of a bank guarantee as
stipulated by the Employer in the Appendix to Tender. The Performance Security shall be issued by a
bank incorporated in Kenya. The Contractor shall notify the Engineer when providing the Performance
Security to the Employer.

KReplace the fext of the first sentence under the third paragraph under Sub-clause 4.2 with the
following:
The Contractor shall ensure that the Performance Security is valid and enforceable until a date 28 days
after the date of issue of the Performance Certificate.

Add the following affer the fifth paragraph:
The Employer shall be at liberty to claim part or the entire performance Security without informing or
notifying the Contractor provided that the conditions necessitating the claim are contractual.

SUB-CLAUSE 4.3: CONTRACTOR’S REPRESENTATIVE

Add the tollowing at the end of the second paragraph:

The Contractor’s Agent or Representative on the site shall have a minimum qualification of a
Registered Professional Engineer (Highways), BSc in Civil Engineering, have a Current / Valid
Registration by EBK and shall be able to read and write English fluently.

The Contractor shall also submit a specimen signature of his proposed Site Agent /Road Manager who
SHALL be the only signatory to payment of certificates/Monthly statements from the Contractor.

SUB-~CLAUSE 4.4: SUBCONTRACTORS
Add after paragraph one the following:
The maximum allowable accumulated value of work subcontracted shall be as stated in the appendix
to form of tender.

SUB-CLAUSE 4.8: SAFETY PROCEDURES
Add:
Notwithstanding the Contractor’s obligation under Sub-Clause-~paragraph (a) — (g) of Sub-Clause 4.8
of the Conditions of Contract, the Contractor shall observe the following measures with a view to
enhance Road Safety to the Road Users and Site Workers:

1. Prepare and submit a comprehensive Road Safety Implementation Plan within 28 days after
receipt of Order to Commence for the Engineer’s Approval. The plan shall include but not limited
to the following;:

Night driving

Safety of workers

Diversions

Traffic management Plan

Towing of stalled vehicle

The Contractor should identify, evaluate and monitor potential traffic and road safety risks to
workers and road users throughout the Contract life cycle and develop measures and plans to
address them.

3. The Contractor shall install and maintain standard approved traffic warning signs, directional

signs, secure the working areas and deploy flagmen at active construction sites.

4. The Contractor shall assess each phase of the works, monitor incidents and accidents indicating
the mitigation measures undertaken and prepare monthly reports to be submitted to the Resident
Engineer.

5. The Contractor shall factor the cost of implementation of the Road Safety Plan in the rates for the
Works.

Failure by the Contractor to observe the above safety features shall be deemed to be a violation of the
Contractor’s Obligations and shall be grounds for Suspension and/or Termination.

e o o o o

SUB-CLAUSE 4.18: PROTECTION OF THE ENVIRONMENT
Add:
Notwithstanding the Contractor’s obligation under Sub-Clause-paragraph (a), (b) and (c) of Sub-
Clause 1 of 4.18 of the Conditions of Contract, the Contractor shall observe the following measures
with a view to reducing or elimination adverse environmental effects by the site works:
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1. All quarries and borrow pits shall be filled and landscaped to their original state after extraction
of construction material

2. Soil erosion due to surface runoff or water from culverts or other drainage structures should be
avoided by putting in place proper erosion control measures that shall include, but are not limited
to grassing and planting if trees

3. Long traffic diversion roads shall be avoided so as to minimize the effect of dust on the
surrounding environment. In any case all diversions shall be kept damp and dust free

4. Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall be collected and disposed
of in such a way as not to adversely affect the environment

5. Rock blasting near settlement areas shall be properly coordinated with the relevant officers of
the Government so as to minimize noise pollution and community interference.

SUB-~CLAUSE 6.1: ENGAGEMENT OF STAFF AND LABOUR
Add the following at the end of clause 6.1:
The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labour
with appropriate qualifications and experience who are Kenya citizens.

Any additional unskilled labour which is required by the Contractor for the works, and which is not in
his employment schedule at the time of the acceptance of the Tender shall be recruited by the
Contractor from the Labour Exchange or Exchange or Exchanges nearest to the site or sites of the
work.

SUB-CLAUSE 6.5: WORKING HOURS
Add at the end of Sub-Clause 6.5 the following:
If the Contractor requests permission to work by night as well as by day, then if the Engineer shall
grant such permission the Contractor shall not be entitled to any additional payments for so doing. All
such work at night shall be carried out without unreasonable noise or other disturbance and the
Contractor shall indemnify the Employer from and against any liability for damages on account of
noise or other disturbance created while or in carrying out night work and from and against all
claims, demands, proceedings, costs, charges and expenses whatsoever in regard or in relation to such
liability.
In addition, the Contractor will be required to provide, for any work carried out at night or recognized
days of rest, adequate lighting and other facilities so that the work is carried out safely and properly.
In the event of the Engineer granting permission to the Contractor to work double or rotary shifts or
on Sundays, the Contractor shall be required to meet any additional costs to the Employer in the
administration and supervision of the Contract arising from the granting of this permission.”

SUB-CLAUSE 6.7: HEALTH AND SAFETY
Add under the first paragraph:
The Contractor shall compensate for loss of damage suffered in consequence of any accident or injury
or disease resulting from his work to any workman or other person in the employment of the
Contractor or any Subcontractor is in accordance with the Workmen’s Compensation Act of the Laws
of Kenya
The Contractor shall ensure adequate safety program with respect to all work under the contract is
complied with, whether performed by the Contractor or subcontractor is formulated and enforced.
additionally, all records of health, safety and welfare shall be maintained as the Engineer may from
time to time prescribe. Reports of accidents shall be submitted to the Engineer.

Add after the last paragraph:
In addition, the Contractor shall notify the Engineer and any relevant Authority the occurrence of
these accidents

SUB-CLAUSE 7.4 TESTING
Add at the end of Sub-Clause 7.4 the following:
The Contractor shall submit to the Engineer, Project Specific Quality Management Plan for approval
28 days after issuance of order to commence. The Plan shall include but not limited to:
1. Key staff that will be involved in the project and their role in quality management
2. Resources (Human and machinery) and Resource allocation in quality management
3. Processes and procedures to be followed in quality management
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Controls to be put in place to ensure that the quality management plan is adhered to.

Reporting methodology on quality Management

Methodology on inspection, testing, monitoring and measuring to ensure conformity to quality
requirement in accordance with the contract.

7. Description on correction action to be undertaken on non-conforming outputs and corrective
action to avoid recurrence.

& 1k

SUBCLAUSE 8.3: PROGRAMME
Replace the text of Sub-clause 8.3 with the following:

Within the date mentioned in the Appendix to the Form of Bid of the date of the Letter of Acceptance,
the Contractor shall submit to the Engineer for consent a detailed Programme showing the order,
procedure, and method for carrying out the Works. The Programme shall include:

The Contractor's methodology and arrangements for executing the Works, including plant, manpower,
resources, and temporary works.

e A detailed Construction Schedule (Level 4 Programme) developed using Primavera Project
Planner.

e A Progress Curve/Project Cash Flow.
e A Critical Resources Usage Chart.
e A Detailed Method Statement.

e A Schedule of Submittals and Shop Drawings.

Any other details as specified by the Engineer.

The submission and consent of the Programme shall not relieve the Contractor of any duties or
responsibilities under the Contract.

If the Contractor fails to submit the Programme or a revised Programme within 28 days, the Employer
may deduct Kshs. 50,000 per day as liquidated damages until the Programme is submitted.

The Contractor shall programme, coordinate, and phase all Works, including those of other
contractors if any, to ensure compliance with the Contract completion dates.

The Engineer may instruct the Contractor to amend the Programme to reflect site conditions. The
Contractor shall comply with such instructions within 14 days.

The Programme shall be in Critical Path Method (CPM) format, identifying critical activities and
showing the relationship between early and late start/finish dates. The Programme shall align with the
specified Project end date.

The Contractor shall bear all expenses and responsibility for delays resulting from its failure to
prepare, provide, or approve the Programme.

The Contractor shall provide monthly progress reports, including:
e An annotated copy of the current Programme, indicating progress achieved.

e A description of actions taken to address delays and maintain the construction schedule.

The Project float, defined as the time between early and late start/finish dates of any activity in the
approved Programme, is jointly owned by the Employer and the Contractor.
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If the actual progress of the Works does not conform to the approved Programme, the Contractor shall,
within 14 days of the Engineer's request, submit a revised Programme showing modifications
necessary to ensure completion within the Time for Completion.

If the Contractor falls behind schedule, it shall take steps to improve progress and submit revised
Programmes demonstrating compliance with Milestone dates, without additional cost to the Employer.

Failure to comply with this Sub-clause, following written notice from the Engineer, shall entitle the
Employer to enforce this requirement.

The Contractor shall submit a detailed Cash Flow Estimate together with the PoW of receiving the
Letter of Acceptance. Any resubmission required shall be made within 28 days of the Engineer's
written notice.

The Cash Flow Estimate shall include:
e A Progress Curve/Projected Cash Flow developed using Primavera Project Planner.

e An S-Curve showing cumulative progress of work done (in % of work) against time (in weeks).

Failure to comply with this Sub-clause, following written notice from the Engineer, shall entitle the
Employer to enforce this requirement through the “Penalty for Delay” provision.

The Contractor shall submit the following reports during the execution of the Works:

e The number of personnel by craft and major equipment utilized.
e Weather conditions (maximum/minimum temperatures, humidity, rainfall).

e  Weekly report before the weekly site meeting, including: Project status, safety, and environmental
control.

e Monthly report, including: Executive summary, detailed progress, budget, and cash flow &
photographs of the Works.

For unjustifiable delay in submission, the Employer may deduct Kshs. 50,000 per day as liquidated
damages.

The Contractor shall allow in his programme all published Kenya public holidays including but not
limited to the following per calendar year during which the Contractor shall not be permitted to
work.

e New Year’s Day (1% January)
Good Friday

Faster Monday

Idd ul fitr

Labour Day (15t May)
Madaraka Day (1%t June)
Mazingira Day (10 October )
Mashujaa Day (20t October)
Jamhuri day (12 December)
Christmas Day (25" December)
Boxing Day (26" December)

The Contractor shall also allow per calendar year for a further 3 unspecified public holidays which
may be announced by the Government of Kenya with no prior notification upon which he shall not be
permitted to work.

SUBCLAUSE 8.7: DELAY DAMAGES
Add the following paragraphs aft the end of this Sub-Clause:
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“There shall be no reduction in the amount of liquidated damages in the event that a part or a section
of the Works within the Contract is certified as completed before the whole of the Works comprising
that Contract.

The Employer shall NOT pay any bonus for early completion of the Works to the Contractor.

SUBCLAUSE 11.1: COMPLETION OF OUTSTANDING WORK AND REMEDYING DEFECTS
Add:
At the expiry of the Defects Notification Period, no defect arising from the permanent works existing
shall be acceptable for taking over. The Employer shall verify and satisfy themselves that all the
outstanding works and defects arising out of the works have been attended to sufficiently. Works shall
also be inspected at the End of Defects Notification Period.

SUBCLAUSE 13.1: RIGHT TO VARY
Add the following paragraph at the end of subclause 13.1:
No such variations in any way shall contravene the requirements of Public Procurement and Disposal
Act of 2015 and the amendments thereof.

SUB-~CLAUSE 14.8: DELAYED PAYMENT
KReplace the second paragraph with:
In the event of the failure of the Employer to make payment within the times stated, the Employer shall
make payment to the Contractor of simple interest at a rate equal to two percentage points above the
mean Base Lending Rate obtained from the Central Bank of Kenya. The provisions of this subclause are
without prejudice to the Contractor’s entitlements under subclause 16.2 or otherwise.

SUB-CLAUSE 14.15: CURRENCIES OF PAYMENT
The paragraphs are substituted with;
The Contract Price shall be designated in the Kenyan Shillings.
All work performed by the Contractor under the Contract shall be valued in Kenya Shillings using the
rates and prices entered in the Bills of Quantities together with such other increases to the Contract
Price including variation of price payments in accordance with Clause 13.

SUB-CLAUSE 18.1 GENERAL REQUIREMENTS FOR INSURANCES
Add the following af the end of the second paragraph:
Insurances shall not contain exclusion clauses which limit cover for activities necessary for the
execution of the Contract.
All insurances shall cover the entire contract period and an additional three (3) months.
Each policy of insurance effected by the Contractor for purposes of the Contract shall include a
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor and
Employer of the date when a premium becomes payable not be more than thirty (30) days before that
date, and the policy shall remain in force until thirty (30) days after the giving of such notice.
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SECTION XI - CONTRACT FORMS

TABLE OF FORMS

FORM No
FORM No
FORM No
FORM No
FORM No
FORM No

. 1 - NOTIFICATION OF INTENTION TO AWARD

.2 - NOTIFICATION OF AWARD - LETTER OF ACCEPTANCE

.3 - CONTRACT AGREEMENT

.4 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]
.5 - ADVANCE PAYMENT SECURITY

.6 - RETENTION MONEY SECURITY
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FORM NO. I - NOTIFICATION OF INTENTION TO AWARD

[This Notification of Intention to Award shall be sent to each Tenderer that submitted a
Tender.] |Send this Notification to the Tenderer's Authorized Representative named in the
Tender Information Form|

FORMAT

For the attention of Tenderer's Authorized Representative

Name: ..........ceennenne. [insert Authorized Representative's name] Address: [insert Authorized
Representative's Address] Telephones: [insert Authorized Representative's telephone/fax

numbers] Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification
must be sent to all Tenderers simultaneously. This means on the same date and as close to the same
time as possible.]

Date of Transmission:

This Notification is sent by: [email] on [date] (local time)
Procuring Entity: [insert the name of the Procuring entity]
Contract title: [insert the name of the contract]

Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above
contract. The transmission of this Notification begins the Standstill Period. During the Standstill
Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or

b) Submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Tenderer
Name: [insert name of successful Tenderer] Address: [insert address of the successful Tenderer|

Contract price: [insert contract price of the successful Tender|

2 Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's price
was evaluated include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price E,Zﬁgﬁt;gice ;Zli);)lments af
1
2
3
4
5
6
7
Etc.
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1. How to request a debriefing
DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide
to request a debriefing your written request must be made within three (3) Business Days of receipt
of this Notification of Intention to Award. Provide the contract name, reference number, name of the
Tenderer, contact details; and address the request for debriefing as follows:

Attention: [insert full name of person, if applicable] Title/position: [insert title/position)
Procuring Entity: [insert name of Procuring Entity] Email address: [insert email address)

If your request for a debriefing is received within the 3 Business Days deadline, we will provide the
debriefing within five (5) Business Days of receipt of your request. If we are unable to provide the
debriefing within this period, the Standstill Period shall be extended by five (5) Business Days after
the date that the debriefing is provided. If this happens, we will notify you and confirm the date that
the extended Standstill Period will end. The debriefing may be in writing, by phone, video conference

call or in person. We shall promptly advise you in writing how the debriefing will take place and
confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we
will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Business
Days from the date of publication of the Contract Award Notice.

2. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be submitted by
midnight, [insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement- related Complaint as follows:

Attention: [insert full name of person, if applicable]
Title/position: [insert title/position]
Procuring Entity: [insert name of Procuring Entity]

Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or received, a
debriefing before making this complaint. Your complaint must be submitted within the Standstill
Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:

a) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a
Tender in this tendering process, and is the recipient of a Notification of Intention to
Award.

b) The complaint can only challenge the decision to award the contract.
¢) Youmust submit the complaint within the period stated above.
d) Youmust include, in your complaint, all of the information necessary to support your case.

¢) The application must be accompanied by the fees set out in the Procurement Regulations,
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which shall not be refundable (information available from the Public Procurement
Authority at www.ppoa.go.ke.

3. Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i)  The Standstill Period lasts ten (14) Days after the date of transmission of this
Notification of Intention to Award.
ii) The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification please do not hesitate to contact us. On behalf of

the Procuring Entity:

Name

Title and Position

Signature

Date
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FORM NO. 2 - NOTIFICATION OF AWARD

Letter of Acceptance

[letter head paper of the Procuring

Entity] [date]

FORMAT

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and
identification number, as given in the SCC] for the Accepted Contract Amount [amount in numbers
and words] [name of currency], as corrected and modified in accordance with the Instructions to
Tenderers, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 30 days in accordance with the
Conditions of Contract, using, for that purpose, one of the Performance Security Forms included in

Section X, Contract Forms, of the tender document.

We attach a copy of the Contact for your
Authorized

Signature: Name

and Title of

Signatory: Name of

Agency:

Attachment: Contract Agreement
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FORM NO. 3 - CONTRACT AGREEMENT

THIS AGREEMENT made the day of , ,
between

of (hereinafter “the
Procuring Entity”), of the one part, and of (herein after
“the Contractor”), of the other part:
WHEREAS the Procuring Entity desires that the Works known as should

be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and
completion of these Works and the remedying of any defects therein, The Procuring Entity and the
Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

a)  The Letter of Acceptance

b)  The Letter of Tender

¢) The addenda Nos (if any)

d)  The Particular Conditions

e) The General Conditions;

f)  The Specification

g) The Drawings,; and

h)  The completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to
execute the Works and to remedy defects therein in conformity in all respects with the
provisions of the Contract.

4 The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying of defects therein, the Contract Price or such
other sum as may become payable under the provisions of the Contract at the times and in the
manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance
with the laws of Kenya on the day, month and year specified above.

Signed by

(for the Procuring Entity)

Signed by

(for the Contractor)
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FORM NO. 4 - PERFORMANCE SECURITY
— (Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity/ Date: [Insert date of issue]

PERFORMANCE GUARANTEE No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that (herein after called "the Applicant") has entered into
Contract No. dated with the Beneficiary, for the execution of

(herein after called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a performance
guarantee is required.

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the

Beneficiary any sum or sums not exceeding in total an amount of ___ ( ),1 such sum being
payable in the types and proportions of currencies in which the Contract Price is payable, upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement,
whether in the demand itself or in a separate signed document accompanying or identifying the
demand, stating that the Applicant is in breach of its obligation(s) under the Contract, without
the Beneficiary needing to prove or to show grounds for your demand or the sum specified

therein.

4. This guarantee shall expire, no later than the ...................... Dayof .............. 2.. .2 , and any
demand for payment under it must be received by us at this office indicated above on or
before that date.

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six
months] [one year], in response to the Beneficiary's written request for such extension, such
request to be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

IT he Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount
specified in the Letter of Acceptance, less provisional sums, if ]

any, and denominated either in the currency(cies) of the Contract or a freely convertible currency
acceptable to the Beneficiary.

Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9.
The Procuring Entity should note that in the event of an extension of this date for completion of the
Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established
in the guarantee. In preparing this guarantee, the Procuring Entity might consider adding the
following text to the form, at the end of the pen ultimate paragraph: “The Guarantor agrees to a one-
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time extension of this guarantee for a period not to exceed [six months] [one year], in response to
the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.”
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FORM NO. 6 - ADVANCE PAYMENT SECURITY
[Demand Bank Guarantee] /Guarantor letterhead or SWIFT

identifier code] [Guarantor letterhead or SWIFT identifier

code]
Beneficiary: [Insert name and Address of Procuring
Entity/ Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]
1. Wehave been informed that (herein after called “the Applicant) has entered into

Contract No. dated with the Beneficiary, for the execution of
(herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance
payment in the sum () is to be made against an advance payment
guarantee.

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of (

)] upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's

statement, whether in the demand itself or in a separate signed document accompanying or

identifying the demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of
th e Works; or

b) has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary's bank stating that the advance payment referred to above has
been credited to the Applicant on its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or
payment certificates which shall be presented to us. This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that ninety (90) percent
of the Accepted Contract Amount, less provisional sums, has been certified for payment, or on

the day of 2 ,2 whichever is

earlier. Consequently, any demand for payment under this guarantee must be received by us at
this office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six
months] [one year], in response to the Beneficiary's written request for such extension, such
request to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

U The Guarantor shall insert an amount representing the amount of the advance payment and
denominated either in the currency(ies) of the advance payment as specified in the Contract, or in a
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freely convertible currency acceptable to the Procuring Entity.

2Insert the expected expiration date of the Time for Completion. The Procuring Entity should note
that in the event of an extension of the time for completion of the Contract, the Procuring Entity would
need to request an extension of this guarantee from the Guarantor. Such request must be in writing
and must be made prior to the expiration date established in the guarantee. In preparing this
guarantee, the Procuring Entity might consider adding the following text to the form, at the end of
the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a
period not to exceed [six months] [one year], in response to the Beneficiary's written request for such
extension, such request to be presented to the Guarantor before the expiry of the guarantee.”
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FORM NO. 7 - RETENTION MONEY SECURITY
[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of
Procuring Entity/ Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.:
[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. Wehave been informed that [insert name of Contractor, which in the case of a
Jjoint venture shall be the name of the joint venture] (herein after called" the Contractor") has
entered into Contract No. [insert reference number of the contract] dated
with the Beneficiary, for the execution of ____ [insert name of contract and brief description

of Works/ (herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary
retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that when
the Taking-Over Certificate has been issued under the Contract and the first half of the
Retention Money has been certified for payment, and payment of /insert the second half of the
Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of /[insert amount in figures]

([/insert amount in words / )1 upon receipt by us of the Beneficiary's complying
demand supported by the Beneficiary's statement, whether in the demand itself or in a separate
signed document accompanying or identifying the demand, stating that the Contractor is in
breach of its obligation(s) under the Contract, without your needing to prove or show grounds
for your demand or the sum specified therein.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary's bank stating that the second half of the Retention Money as
referred to above has been credited to the Contractor on its account number_at
[insert name and address of Applicant's bank].

5. This guarantee shall expire no later than the................ Day of.......... , 2.. .2, and any
demand for payment under it must be received by us at the office indicated above on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /[six
months] [one year], in response to the Beneficiary's written request for such extension, such
request to be presented to the Guarantor before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps|
Note: All italicized text (including foot notes) is for use in preparing this form and shall be
deleted from the final product.

Page 269 of 284



TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA AIRSTRIP — SHINYALU - CHEPSONOI (B12)

ROAD

FORM NO. 8 BENEFICIAL OWNERSHIP DISCLOSURE FORM

»  Directly or indirectly holding 25% or more of the shares.

»  Directly or in directly holding 25% or more of the voting rights.

» Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In
case of joint venture, the tenderer must submit a separate Form for each member. The beneficial
ownership information to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately
owns or controls the Tenderer by meeting one or more of the following conditions:

Tender Reference No.:

identification no] Name of the Assignment:

of the assignment] to:

In response to your notification of award dated

[insert

[insert name

[insert complete name of Procuring Entity]

[insert date of notification of award]

to furnish additional information on beneficial ownership:__ /[select one option as applicable and
delete the options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of
Beneficial Owner

Directly or
indirectly holding
25% or more of
the shares

(Yes / No)

Directly or
indirectly holding
25 % or more of
the Voting Rights

(Yes / No)

Directly or indirectly having the
right to appoint a majority of
the board of the directors or an
equivalent governing body of
the Tenderer

(Yes / No)

[include full name
(last, middle, first),
nationality, country
of residence]

OR

ii) Wedeclare that there is no Beneficial Owner meeting one or more of the following
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conditions: directly or indirectly holding 25% or more of the shares. Directly or indirectly
holding 25% or more of the voting rights. Directly or indirectly having the right to appoint a
majority of the board of directors or equivalent governing body of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following
conditions. [If this option is selected, the Tenderer shall provide explanation on why it is unable to
identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or

morve of the voting rights.

Directly or indirectly having the right to appoint a majority of the board of directors or
equivalent governing body of the Tenderer]”

Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: ....................... [insert complete title of the person signing the
Tender]
Signature of the person named above: ....................... [insert signature of person whose name and

capacity are shown above]

Date signed ....................... [insert date of signing] day of...................... [Insert month], [insert year]
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SUPERVISION CHECKLIST

Supervision Check List

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA
Project Name: AIRSTRIP — SHINYALU — CHEPSONOI (B12) ROAD Date | Signatures
1. This check list is for Resident Engineer to check Contractor’s work execution process. The Engineer's
Representative
2. Fill in date of checking as (day/month), mark as indicated in Filling Example, and state remarks. (Project Engineer)
3. Put this k list in the Monthly Progress Report. resident Engineer
before During execution after Remarks
Date Date | Date | Date | Date | Date | Date | Date | Date | Date | Reason for unsatisfactory
) performance (Site diary No.)
Item Check Point Corrective order by authority
/ / / / / / / / / (Date) .
Excellent point to Dbe
specified
1 | Execution Works
system in Execution
general Programme D D D D D D D D
1-1 (including its
revised
version  if
any) is
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Supervision Check List

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

Project Name: AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD Date | Signatures

submitted
before  the
date
specified in
contract
document

Works

Execution

e |11 100(0(0|0|0|0
properly
1-2 | reflects the
given
specification
s and site
conditions

Execution

o IRRERRERRERRERREREE

1-3 | accordance
with Works
Execution

Programme
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Supervision Check List

Project Name:

Equipmen
t holding

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA
AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

All
equipment
used are
properly
mobilized in
accordance
with  Works
Execution
Programme

All
equipment
used is well
maintained
during  the
execution of
works

]

]

HNningl

]

]

]

3 | Contracto
r’s in-
house
staff

3-1

Qualified
technical
staff of
Contractor
are properly
assigned as
specified in
Works

Date

Signatures
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Supervision Check List

Project Name:

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

Execution
Programme

Contractor’s
in-house key
staff
understand
work process
and schedule

properly

Date

Signatures

3-3

Contractor’s
in-house
staff  give
technical
guidance and
direction to
workers and
operators
properly and
timely

3-4

Communicat
ions with
authority in
writing  1s

HNRingl
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Supervision Check List

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

AIRSTRIP — SHINYALU — CHEPSONOI (B12) ROAD Date

Project Name: Signatures

properly and
timely

4 | Personele Workers and
mployme operators are
nt deployed in
4-1 | accordance
with  Works
Execution

Programme

Wage
payment is
4-2 | properly
made on
time

5 | Site base Office and
facilities stockyard
are prepared
in
accordance
with Works
Execution
Programme

5-1
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Supervision Check List

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

Project Name: AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD Date | Signatures

Site is well
maintained
during  the
work
execution
and cleared
on
completion

Material
stored on site
is  properly
5-3 | managed
during  the
work
execution

6 | Quality Material

and testing,
quantity structural
managem examination,
ent 6-1 | and
measuremen
ts are
properly and
PERIODICI
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Supervision Check List

Project Name:

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

y conducted
based on
specification
s and Works
Execution
Programme

Results  of
material
testing,
structural
examination
and
measuremen
ts are within
the
specification
S.

Date

Signatures

6-3

Results  of
material
testing,
structural
examination,
and
measuremen
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Supervision Check List

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

Project Name: AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

ts are
properly

compiled as
reports  for
confirmation

Date

Signatures

7 | Work Understandi
schedulin ng of critical
g path and its
7-1 )
reflection on
scheduling is
proper

Actual
proceedings
are
periodically
compared to
7-2 | the planned
schedule
described in
Works
Execution
Programme
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Supervision Check List

Project Name:

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA
AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

Changes
caused by
site
conditions
are properly
handled to
keep things
on schedule

All  works
are
completed
within  the
contract term
or within the
extended
term as
allowed

8 | Work
safety
managem
ent

8-1

No accident
occurs to
workers,

operators, or
third-parties.

]

]

HNningl

]

]

]

Date

Signatures
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Supervision Check List

Project Name:

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA
AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

Safety of
workers and
operators is
considered

]

]

HNningl

]

]

]

Date

Signatures

8-3

Accident
prevention
efforts  for
third-parties
are proper

Traffic and
site  safety
devices are
properly
installed and
managed

8-5

Temporary
facilities
(e.g.
scaffolding)
are
constantly
checked
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Supervision Check List

Project Name:

9 | Environm
ental and
social
managem
ent

9-1

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

Environment
al and social
mitigation
efforts (e.g.
against
noise,
vibration,
emission,
and dust ) are
conducted

9-2

Waste
material
from site is
properly
disposed

Date

Signatures

9-3

Damage to
existing
roads, works
and services
is avoided or
are repaired
when it
occurs
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Supervision Check List

Project Name:

9-4

TENDER DOCUMENT FOR UPGRADING TO BITUMEN STANDARDS OF KAKAMEGA

AIRSTRIP — SHINYALU - CHEPSONOI (B12) ROAD

No

overloading

for work- D D D D D D
related

vehicles s

reported

Date

Signatures

Filling Example: v Check point is satisfactory m Check point is unsatisfactory

N/A Not applicable
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