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TENDER DOCUMENTS FOR PROCUREMENT OF WORKS (BUILDING AND 

ASSOCIATED CIVIL ENGINEERING WORKS) 

1) NAME AND CONTACT ADDRESS OF PROCURING ENTITY 

Name: - NAIROBI CITY COUNTY GOVERNMENT (NCCG) 

Address: - P.O. BOX P.O BOX 30075-00100, NAIROBI 

Email address: nairobiprocurement@gmail.com 

 

 

Invitation to Tender (ITT) No: - NCC/HWN/HF/T/330/2025-2026 

 

 
          Tender Name: PROPOSED COMPLETION WORKS OF OUT-PATIENT HDU AND 

                   ICU BLOCK AT MBAGATHI HOSPITAL (MULTI YEAR PROJECT) RE-TENDER 

 

 

 

 

 

 

Tender No: -- NCC/HWN/HF/T/330/2025-2026 

mailto:nairobiprocurement@gmail.com
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INVITATION TO TENDER 

 

PROCURING ENTITY: NAIROBI CITY COUNTY GOVERNMENT 

 

TENDER NO. NCC/HWN/HF/T/330/2025-2026 FOR  PROPOSED COMPLETION WORKS OF 

OUTPATIENT HDU AND ICU BLOCK AT MBAGATHI COUNTY HOSPITAL.(MULTI YEAR 

PROJECT) RE-TENDER 

The NAIROBI CITY COUNTY GOVERNMENT (NCCG) invites sealed tenders PROPOSED 

COMPLETION WORKS OF OUTPATIENT HDU AND ICU BLOCK AT MBAGATHI 

COUNTY HOSPITAL (MULTI YEAR PROJECT) RE-TENDER 

Tendering will be conducted under National open competitive method using a standardized tender document 

Tendering is open to all qualified and interested Tenderers. 

1. Qualified and interested tenderers may obtain further information and 

inspect the Tender Documents from 0900-1500hours at the address 

given below. 

2. A complete set of tender documents may be purchased or obtained by 

interested tenderers upon payment of a non- refundable fees of (NOT 

APPLICABLE) in cash or Banker's Cheque and payable to the address 

given below. Tender documents may alternatively be obtained 

electronically from the website www.nairobi.go.ke or www.tenders.go.ke 

3. Tender documents obtained electronically will be free of charge. 

Tenderers downloading documents from a designated website shall 

advise the Procurement Entity that they have downloaded the tender 

documents, giving full contact addresses of the tenderer (email, 

telephone number and postal address). 

4. Tender documents may be viewed and downloaded for free from the 

website www.tenders.go.ke .Tenderers who download the tender document 

MUST forward their particulars immediately to 

nairobiprocurement@gmail.com, to facilitate any further clarification 

or addendum. 

6 Tenders shall be quoted in Kenya Shillings and shall include all taxes. 

Tenders shall remain valid for 210 days from the date of opening of 

tenders. 

7 All Tenders must be accompanied by a Tender-Security of KSHS 

1,000,000.00 from a bank /financial institution or an Insurance 

Company registered in Kenya 

8 The Tenderer shall chronologically serialize all pages of the tender 

documents submitted. 

9 Completed tenders must be delivered to the address below on or before 

15TH APRIL,2026 at 11.00 am at 11.00 AM  

10 Electronic Tenders will not be permitted. 

http://www.nairobi.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
mailto:nairobiprocurement@gmail.com
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11 There will be a Site visit at the Proposed Site on 9th April, 2026 FROM 

11.00AM TO 1PM and the site visit certificate will be issued on the 

site. 

12 Tenders will be opened immediately after the deadline date and time 

specified above or any deadline date and time specified later. Tenders 

will be publicly opened in the presence of the Tenderers' designated 

representatives who choose to attend at the address below. 

13 Late tenders will be rejected. 

14 The addresses referred to above are: 

 

 
A. Address for obtaining further information and for purchasing tender documents 

 

Nairobi City County Government 

Mama Ngina Street, City Hall, 4th Floor Room 400, 

Supply Chain Management. 

P.O BOX 30075-00100 

Head of Supply Chain Management, Tel: 0725 624 489/ 0738 041 292, 

Email:nairobiprocurement@gmail.com 

 
B. Address for Submission of Tenders. 

 

Nairobi City County Government 

County Secretary 

P.O Box 30075-00100 Mama Ngina Street, City Hall, 4th Floor Room 400, 

Supply Chain Management. 

C. Address for Opening of Tenders. 

 

Nairobi City County Government 

Mama Ngina Street, City Hall, 4th Floor Room 

400, 

Supply Chain Management. 

 

 

 

 

 

 

 

CHIEF OFFICER HEALTH FACILITIES 

NAIROBI CITY COUNTY 

mailto:nairobiprocurement@gmail.com


Section 1.7 

1.7 - 9 

 

 

 

 

 

 

PART 1 

TENDERING PROCEDURES 



number of JV members shall be specified in the TDS. 
Section 1.7 

1.7 - 10 

 

SECTION I - INSTRUCTIONS TO TENDERERS 

 
A GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders 

for Works Contract as described in the tender documents. The name, identification, and 
number of lots (contracts) of this Tender Document are specified in the TDS. 

1.2 Throughout this tendering document: 

a) The term “in writing” means communicated in written form (e.g. by mail, e-mail, fax, 
including if specified in the TDS, distributed or received through the electronic- 
procurement system used by the Procuring Entity) with proof of receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business 

Day is any day that is an official working day of the Procuring Entity. It excludes official 
public holidays. 

2.0 Fraud and corruption. 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement 

and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The 

tender submitted by a person shall include a declaration that the person shall not engage in 

any corrupt or fraudulent practice and a declaration that the person or his or her sub- 

contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 

2010, regarding collusive practices in contracting. Any tenderer found to have engaged in 
collusive conduct shall be disqualified and criminal and/or civil sanctions may be imposed. 
To this effect, Tenders shall be required to complete and sign the “Certificate of 
Independent Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), 
subcontractors, sub consultants, service providers, suppliers, and their personnel, to permit 

the Procuring Entity to inspect all accounts, records and other documents relating to any 
initial selection process, pre-qualification process, tender submission, proposal 
submission, and contract performance (in the case of award), and to have them audited by 
auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require 
that the firms or their Affiliates competing for a specific assignment do not derive a 
competitive advantage from having provided consulting services related to this tender. To 
that end, the Procuring Entity shall indicate in the Data Sheet and make available to all 
the firms together with this tender document all in formation that would in that respect give 
such firm any unfair competitive advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution 

subject to ITT 3.8, or an individual or any combination of such entities in the form of a joint 
venture (JV) under an existing agree mentor with the intent to enter in to such an agreement 
supported by a letter of intent. In the case of a joint venture, all members shall be jointly and 
severally liable for the execution of the entire Contract in accordance with the Contract 
terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business for and on behalf of any and all the members of the JV during the tendering process 
and, in the event the JV is awarded the Contract, during contract execution. Members of a 
joint venture may not also make an individual tender, be a subcontractor in a separate tender 

or be part of another joint venture for the purposes of the same Tender. The maximum 
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3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. 

Child, Parent, Brother or Sister of a Spouse, their business associates or agents and 
firms/organizations in which they have a substantial or controlling interest shall not be 
eligible to tender or be awarded a contract. Public Officers are also not allowed to participate 

in any procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 

interest shall be disqualified. A tenderer may be considered to have a conflict of interest for 
the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with 
another tenderer; 

b) Receives or has received any direct or indirect subsidy from another tenderer; 

c) Has the same legal representative as another tenderer; 

d) Has a relationship with another tenderer, directly or through common third parties, that 

puts it in a position to influence the tender of another tenderer, or influence the 
decisions of the Procuring Entity regarding this tendering process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or 
technical specifications of the goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity 
as a consultant for Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly 
related to consulting services for the preparation or implementation of the contract 
specified in this Tender Document; 

h) Has a close business or personal relationship with senior management or professional 
staff of the Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or 
specifications of the Contract, and/or the Tender evaluation process of such contract; 
or 

ii) May be involved in the implementation or supervision of such Contract unless 
the conflicts teeming from such relationship has been resolved in a manner 
acceptable to the Procuring Entity throughout the tendering process and 
execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A 
tenderer that is proven to have been involved in any of these practices shall be 

automatically disqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one 
Tender, except for permitted alternative tenders. This includes participation as a 
subcontractor in other Tenders. Such participation shall result in the disqualification of all 
Tenders in which the firm is involved. Members of a joint venture may not also make an 
individual tender, be a sub-contractor in a separate tender or be part of another joint venture 
for the purposes of the same Tender. A firm that is not a tenderer or a JV member may 
participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 

ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 
constituted, incorporated or registered in and operates in conformity with the provisions of 
the laws of that country, as evidenced by its articles of incorporation (or equivalent 
documents of constitution or association) and its registration documents, as the case may 
be. This criterion also shall apply to the determination of the nationality of proposed sub- 
contractors or sub-consultants for any part of the Contract including related Services. 
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3.7 A Tenderer that has been debarred from participating in public procurement shall be 

ineligible to tender or be awarded a contract. The list of debarred firms and individuals is 
available from the website of PPRA www.ppra.go.ke 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible 

to tender and be awarded Contract(s) only if it is determined by the Procuring Entity to 
meet the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support 
from any public entity or Government, and; 

(iii) Operating under commercial law and vested with legal rights and liabilities similar to 

any commercial 

enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with 

that country; 

(b) By an act of compliance with a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods 
or contracting of works or services from that country, or any payments to any country, person, 
or entity in that country. A tenderer shall provide such documentary evidence of eligibility 
satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract 

inputs (in supplies, local sub-contracts and labor) from citizen suppliers and contractors. 
To this end, a foreign tenderer shall provide in its tender documentary evidence that this 
requirement is met. Foreign tenderers not meeting this criterion will be automatically 
disqualified. Information required to enable the Procuring Entity determine if this 
condition is met shall be provided for this purpose in “SECTIONI II - EVALUATION 
AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign 

tenderer, If it is registered in Kenya and has less than 51 percent ownership by nationals 
of Kenya and if it does not subcontract to foreign firms or individuals more than 10 
percent of the contract price, excluding provisional sums. JVs are considered as foreign 
tenderers if the individual member firms registered in Kenya have less 51 percent 
ownership by nationals of Kenya. The JV shall not subcontract to foreign firms more 
than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign 
contractors be registered with the National Construction Authority and be issued with a 
Registration Certificate before they can undertake any construction works in Kenya. 
Registration shall not be a condition for tender, but it shall be a condition of contract 
award and signature. A selected tenderer shall be given opportunity to register before 
such award and signature of contract. Application for registration with National 
Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 

undertakings which may prevent, distort or lessen competition in provision of services 
are prohibited unless they are exempt in accordance with the provisions of Section 25 of 
the Competition Act, 2010. JVs will be required to seek for exemption from the 
Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A JV tenderer shall be given opportunity to 
seek such exemption as condition of award and signature of contract. Application for 
exemption from the Competition Authority of Kenya may be accessed from the website 
www.cak.go.ke. 

http://www.ppra.go.ke/
http://www.nca.go.ke/
http://www.nca.go.ke/
http://www.cak.go.ke/
http://www.cak.go.ke/
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3.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled 
his/her tax obligations by producing valid tax compliance certificate or tax exemption 
certificate issued by the Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin 
in any country that is not ineligible under ITT 3.9. At the Procuring Entity's request, 
Tenderers may be required to provide evidence of the origin of Goods, equipment and 
services. 

4.2 Any goods, works and production processes with characteristics that have been declared 

by the relevant national environmental protection agency or by other competent authority 
as harmful to human beings and to the environment shall not be eligible for procurement. 

5.0 Tenderer’s responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her 
tender, and the Procuring Entity will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine 
and inspect the Site of the Works and its surroundings and obtain all information that may be 
necessary for preparing the tender and entering into a contract for construction of the Works. 
The costs of visiting the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring 

Entity to enter upon its premises and lands for the purpose of such visit. The Tenderer shall 
indemnify the Procuring Entity again stall liability arising from death or personal injury, loss 
of or damage to property, and any other losses and expenses incurred as a result of the 
examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary 

description of the proposed work method and schedule, including charts, as necessary or 
required. 

 

 

B. CONTENTS OF TENDER DOCUMENTS 

 

6.0 Sections of Tender Document 

 
6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 

below, and which should be read in conjunction with any Addenda issued in accordance with 
ITT 10. 

 

PART 1: Tendering Procedures 

Section I – Instructions to Tenderers 

Section II – Tender 

Data Sheet (TDS) 
Section III- Evaluation 
and Qualification 

Criteria Section IV – Tendering Forms 

 

PART 2: Works' Requirements 

Section V - Bills of Quantities 

Section VI - Specifications 

Section VII - Drawings 

 

PART 3: Conditions of Contract and Contract Forms 
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Section IX - Special Conditions of Contract 

Section X- Contract Forms 

 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract 

documents. Unless obtained directly from the Procuring Entity, the Procuring Entity is 
not responsible for the completeness of the Tender document, responses to requests for 
clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting 
(if any), or Addenda to the Tender document in accordance with ITT 10. In case of any 
contradiction, documents obtained directly from the Procuring Entity shall prevail. 

 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in 
the Tender Document and to furnish with its Tender all information and documentation 
as is required by the Tender document. 

 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring 
Entity in writing at the Procuring Entity's address specified in the TDS or raise its 
enquiries during the pre-Tender meeting if provided for in accordance with ITT 7.2. The 
Procuring Entity will respond in writing to any request for clarification, provided that 
such request is received no later than the period specified in the TDS prior to the deadline 
for submission of tenders. The Procuring Entity shall forward copies of its response to 
all tenderers who have acquired the Tender documents in accordance with ITT 7.4, 
including a description of the inquiry but without identifying its source. If so specified 
in the TDS, the Procuring Entity shall also promptly publish its response at the web page 
identified in the TDS. Should the clarification result in changes to the essential elements 

of the Tender Documents, the Procuring Entity shall amend the Tender Documents 
following the procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and 
examine and inspect the site(s) of the required contracts and obtain all information that 
may be necessary for preparing a tender. The costs of visiting the Site shall be at the 
Tenderer's own expense. The Procuring Entity shall specify in the TDS if a pre-arranged 
Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's 
designated representative is invited to attend a pre-arranged site visit and a pre-tender 
meeting, as the case may be. The purpose of the site visit and the pre-tender meeting will 
be to clarify issues and to answer questions on any matter that may be raised at that stage. 

 

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than 

The period specified in the TDS before the meeting. 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, 
including the text of the questions asked by Tenderers and the responses given, together 
with any responses prepared after the meeting, will be transmitted promptly to all 
Tenderers who have acquired the Tender Documents. Minutes shall not identify the source 
of the questions asked. 

7.5 The Procuring Entity shall al so promptly publish anonym zed (no names) Minutes of the 
pre-arranged site visit and those of the pre-tender meeting at the web page identified in 
the TDS. Any modification to the Tender Documents that may become necessary as a 
result of the pre-arranged site visit and those of the pretender meeting shall be made by 
the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 
and not through the minutes of the pre-Tender meeting. Non-attendance at the pre- 
arranged site visit and the pre-tender meeting will not be a cause for disqualification of 
a Tenderer. 
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8.0 Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend 

the Tender Documents by issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated 

in writing to all who have obtained the Tender Documents from the Procuring Entity. 
The Procuring Entity shall also promptly publish the addendum on the Procuring Entity's 
website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing 

their Tenders, the Procuring Entity should extend the dead line for the submission of Tenders, 
pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its 

Tender, and the Procuring Entity shall not be responsible or liable for those costs, 
regardless of the conduct or outcome of the tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender 
exchanged by the tenderer and the Procuring Entity, shall be written in the English 
Language. Supporting documents and printed literature that are part of the Tender may 
be in another language provided they are accompanied by an accurate and notarized 
translation of the relevant passages into the English Language, in which case, for 
purposes of interpretation of the Tender, such translation shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 

a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and 
ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit 
the Tenderer, in accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the 

Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a 
copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter 
of intent to execute a Joint Venture Agreement in the event of a successful Tender shall 
be signed by all members and submitted with the Tender, together with a copy of the 
proposed JV Agreement. Change of membership and conditions of the JV prior to 

contract signature will render the tender liable for disqualification. 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared 

using the relevant forms furnished in Section IV, Tendering Forms. The forms must be 
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completed without any alterations to the text, and no substitutes shall be accepted except 

as provided under ITT 20.3. All blank spaces shall be filled in with the information 
requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, 

if any, paid or to be paid to agents or any other party relating to this Tender. 

13. Alternative Tenders 

 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect 

will be included in the TDS, and the method of evaluating different alternative times for 
completion will be described in Section III, Evaluation and Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical 

alternatives to the requirements of the Tender Documents must first price the Procuring 
Entity's design as described in the Tender Documents and shall further provide all 
information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of 
prices, and proposed construction methodology and other relevant details. Only the 
technical alternatives, if any, of the Tenderer with the Winning Tender conforming to 
the basic technical requirements shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical 

solutions for specified parts of the Works, and such parts will be identified in the TDS, 
as will the method for their evaluating, and described in Section VII, Works' 
Requirements. 

 

 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the 
Form of Tender and in the Bill of Quantities shall conform to the requirements specified 
below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill 

of Quantities. Items against which no rate or price is entered by the Tenderer shall be 
deemed covered by the rates for other items in the Bill of Quantities and will not be paid 
for separately by the Procuring Entity. An item not listed in the priced Bill of Quantities 
shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of 
the item quoted by substantially responsive Tenderers will be added to the Tender price 

and the equivalent total cost of the Tender so determined will be used for price 
comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the 
total price of the Tender, including any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the 
Form of Tender, in accordance with ITT 12.1. 

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not 

subject to adjustment during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract, except in cases where the contract is subject to 
fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish 
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the indices and weightings for the price adjustment formulae in the Schedule of 

Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed 
indices and weightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of 

lots (packages), tenderers wishing to offer discounts for the award of more than one 
Contract shall specify in their Tender the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Discounts shall be submitted in 

accordance with ITT 14.4, provided the Tenders for all lots (contracts) are opened at the 
same time. 

14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any 
other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall 
be included in the rates and prices and the total Tender Price submitted by the Tenderer. 

 

15.0 Currencies of Tender and Payment 

15.1 The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted 
by the Tenderer in the Bill of Quantities, entirely in Kenya shillings. 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 

supplied from 

outside Kenya (referred to as “the foreign currency requirements”) shall (if so 

allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the 
Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment 
of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency 
equivalent and the percentage(s) mentioned in (a) above shall be specified by the 
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided by 
the Central Bank of Kenya on the date 30 days prior to the actual date of tender opening. 
Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 

satisfaction, their local and foreign currency requirements, and to substantiate that the 

amounts included in the unit rates and prices and shown in the Schedule of Adjustment 

Data in the Appendix to Tender are reasonable, in which case a detailed breakdown of 

the foreign currency requirements shall be provided by Tenderers. 

 

16.0 Documents Comprising the Technical Proposal 

 
The Tenderer shall furnish a technical proposal including a statement of work methods, 

equipment, personnel, schedule and any other information as stipulated in Section IV, 
Tender Forms, and insufficient detail to demonstrate the adequacy of the Tenderer's 
proposal to meet the work's requirements and the completion time. 

 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 

establish Tenderer's eligibility in accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information 
requested in the corresponding information sheets included in Section IV, Tender Forms. 

17.3 If a margin of preference applies as specified in accordance with ITT 33.1, nation al 
tenderers, individually or in joint ventures, applying for eligibility for national preference 
shall supply all information required to satisfy the criteria for eligibility specified in 
accordance with ITT 33.1. 
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17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, 

including details of ownership, as shall be required to determine whether, according to 
the classification established by the Procuring Entity, a particular contractor or group of 
contractors qualifies for a margin of preference. Further the information will enable the 

Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or a possibility of collusion between 
tenderers, and thereby help to prevent any corrupt influence in relation to the 
procurement process or contract management. 17.5 The purpose of the information 
described in ITT 17.4 above overrides any claims to confidentiality which a tenderer 
may have. There can be no circumstances in which it would be justified for a tenderer to 
keep information relating to its ownership and control confidential where it is tendering 
to undertake public sector work and receive public sector funds. Thus, confidentiality 
will not be accepted by the Procuring Entity as a justification for a Tenderer's failure to 
disclose, or failure to provide required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that 

the Procuring Entity may request in relation to owner ship and control which in formation 
on any changes to the information which was provided by the tenderer under ITT 6.4. 
The obligations to require this information shall continue for the duration of the 
procurement process and contract performance and after completion of the contract, if 
any change to the information previously provided may reveal a conflict of interest in 
relation to the award or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be 

complete, current and accurate as at the date of provision to the Procuring Entity. In 
submitting the information required pursuant to these requirements, the Tenderer shall 
warrant that the information submitted is complete, current and accurate as at the date of 
submission to the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender 
will be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, 

to verify to a reasonable degree the information submitted by a tenderer pursuant to these 
requirements, then the tender will be rejected. 

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public 

or otherwise), shows any conflict of interest which could materially and improperly 
benefit the tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will be disqualified from the 
procurement process, ii) if the contract has been awarded to that tenderer, the contract 
award will be set aside pending the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation 

of whether the tenderer or any other persons have committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in 

accurate or out-of-date, or attempts to obstruct the verification process, then the consequences ITT 
17.8 will ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity 
that any such act was not material, or was due to genuine error which was not attributable to the 
intentional act, negligence or recklessness of the tender. 

18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The 
Tender Validity period starts from the date fixed for the Tender submission deadline (as 
prescribed by the Procuring Entity in accordance with ITT 22). A tender valid for a 
shorter period shall be rejected by the Procuring Entity as nonresponsive. 
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18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the 

Procuring Entity may request Tenderers to extend the period of validity of their Tenders. 
The request and the responses shall be made in writing. If a Tender Security is requested 
in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the 

deadline of the extended validity period. A Tenderer may refuse the request without 
forfeiting its Tender security. A Tenderer granting their quest shall not be required or 
permitted to modify its Tender. 

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a 
Tender Security as specified in the TDS, in original form and, in the case of a Tender 
Security, in the amount and currency specified in the TDS. A Tender-Securing Declaration 
shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a 
demand guarantee in any of the following forms at the Tenderer's option: 

i) Bank guarantee; 

ii) a guarantee by an insurance company registered and licensed by the Insurance 
Regulatory Authority listed by the Authority; 

iii) a guarantee issued by a financial institution approved and licensed by the Central 
Bank of Kenya, from a reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 

bank shall have a correspondent bank located in Kenya to make it enforceable. The 
Tender Security shall be valid for thirty (30) days beyond the original validity period of 
the Tender, or beyond any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, 
any Tender not accompanied by a substantially responsive Tender Security or Tender- 
Securing Declaration shall be rejected by the Procuring Entity as non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of 
unsuccessful Tenderers shall be returned as promptly as possible upon the successful 

Tenderer's signing the Contract and furnishing the Performance Security and any other 
documents required in the TDS. The Procuring Entity shall also promptly return the 
tender security to the tenderers where the procurement proceedings are terminated, all 
tenders were determined non-responsive or a bidder declines to extend tender validity 
period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible 

once the successful Tenderer has signed the Contract and furnished the required 
Performance Security, and any other documents required in the TDS. 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the 

Tenderer on the 

Form of Tender, or any extension there to provide by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) Furnish a Performance Security and if required in the TDS, and any other 
documents required in the TDS. 
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19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the 

PPRA to debars the Tenderer from participating in public procurement as provided in the 
law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the 

JV that submits the Tender. If the JV has not been legally constituted into a legally 
enforceable JV at the time of tendering, the Tender Security or the Tender-Securing 
Declaration shall be in the names of all future members as named in the letter of intent 

referred to in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as 

described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted 
in accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the 

Tenderer shall submit copies of the Tender, in the number specified in the TDS and clearly 
mark them “COPY.” In the event of any discrepancy between the origin a land the copies, 
the original shall prevail. 

 
20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 

confidential to their 

business. This may include proprietary information, trade secrets, or commercial or 
financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS and shall be attached to the 
Tender. The name and position held by each person signing the authorization must be 
typed or printed below the signature. All pages of the Tender where entries or amendments 
have been made shall be signed or initialed by the person signing the Tender. 

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of 

the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced 
by a power of attorney signed by their legally authorized representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 
initialed by the person signing the Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealing and Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 

package, or in a single sealed container bearing the name and Reference number of the 
Tender, addressed to the Procuring Entity and a warning not to open before the time and 
date for Tender opening date. Within the single envelope, package or container, the 
Tenderer shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents 
comprising the Tender, as described in ITT 11; and 

b) in an envelope or package or container marked “COPIES”, all required copies of the 

Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 

TENDER”, the alternative Tender; and 
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ii) in the envelope or package or container marked “COPIES- ALTERNATIVE 

TENDER”, all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity, 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring 

Entity will assume no responsibility for the misplacement or premature opening of the 
Tender. Tenders misplaced or opened prematurely will not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and 
no later than the date and time also specified in the TDS. When so specified in the TDS, 
tenderers shall have the option of submitting their Tenders electronically. Tenderers 
submitting Tenders electronically shall follow the electronic Tender submission 
procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of 
Tenders by amending the Tender Documents in accordance with ITT 8, in which case 
all rights and obligations of the Procuring Entity and Tenderers previously subject to the 
deadline shall thereafter be subject to the deadline as extended. 

23.0 Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for 

submission of tenders, in accordance with ITT 22. Any Tender received by the Procuring 
Entity after the deadline for submission of Tenders shall be declared late, rejected, and 
returned unopened to the Tenderer. 

 

24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tender after It has been submitted by 

sending a written notice, duly signed by an authorized representative, and shall include 
a copy of the authorization in accordance with ITT 20.3, (except that withdrawal notices 
do not require copies). The corresponding substitution or modification of the Tender 
must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” 

“SUBSTITUTION,” “MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of 

Tenders, in accordance with ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to 
the Tenderers. 

 
24.3 No Tender may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Tenders and the expiration of the period of Tender validity 

specified by the Tenderer on the Form of Tender or any extension thereof. 

25. Tender Opening 

 
25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly 

open and read out all Tenders received by the deadline, at the date, time and place 
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specified in the TDS, in the presence of Tenderers' designated representatives who 

chooses to attend. Any specific electronic Tender opening procedures required if 
electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in 
the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 
envelopes with the corresponding Tender shall not be opened but returned to the 
Tenderer. No Tender withdrawal shall be permitted unless the corresponding withdrawal 
notice contains a valid authorization to request the withdrawal and is read out at Tender 
opening. 

 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and 
exchanged with the corresponding Tender being substituted, and the substituted Tender 
shall not be opened, but returned to the Tenderer. No Tender substitution shall be 
permitted unless the corresponding substitution notice contains a valid authorization to 
request the substitution and is read out at Tender opening. 

 
25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding Tender. 

No Tender modification shall be permitted unless the corresponding modification notice 
contains a valid authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of 

the Tenderer and whether there is a modification; the total Tender Price, per lot (contract) 
if applicable, including any discounts and alternative Tenders; the presence or absence 
of a Tender Security or Tender-Securing Declaration, if required; and any other details 
as the Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 
opening shall be considered further for evaluation. The Form of Tender and pages of the 
Bill of Quantities (to be decided on by the tender opening committee) are to be initialed 
by the members of the tender opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any 
Tender nor reject any Tender (except for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as 
a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or 

modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) Number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. 
The omission of a Tenderer's signature on the minutes shall not invalidate the contents 
and effect of the minutes. A copy of the tender opening register shall be distributed to 
all Tenderers. 

E. EVALUATION AND COMPARISON OF TENDERS 

 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award 

shall not be disclosed to Tenderers or any other persons not officially concerned with the 
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Tender process until information on Intention to Award the Contract is transmitted to all 

Tenderers in accordance with ITT 43. 

 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders 
or Contract award decisions may result in the rejection of its tender. 

26.3 Not with standing ITT 26.2, from the time of tender opening to the time of contract award, if 

a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing 

27.0 Clarification of Tenders 

 
27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of 

the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification 
of its tender, given a reasonable time for response. Any clarification submitted by a tenderer 
that is not in response to a request by the Procuring Entity shall not be considered. The 
Procuring Entity's request for clarification and the response shall be in writing. No change, 
including any voluntary increase or decrease, in the prices or substance of the tender shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered 
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

 
27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the 

Procuring Entity's request for clarification, its Tender may be rejected. 

27.3 Deviations, Reservations, and Omissions 

28.0 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete 
acceptance of the requirements specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation 

required in the Tender document. 

29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of the tender itself, as defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document 
without material deviation, reservation, or omission. A material deviation, reservation, or 
omission is one that, if accepted, would: 

a) Affect tin any substantial way the scope, quality, or performance of the Works 

specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the 
Procuring Entity's rights or the tenderer's obligations under the proposed 
contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers 
presenting substantially responsive tenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in 

accordance with ITT 16, to confirm that all requirements of Section VII, Works' 
Requirements have been met without any material deviation, reservation or omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it 

shall be rejected by the Procuring Entity and may not subsequently be made responsive 
by correction of the material deviation, reservation, or omission. 
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30.0 Non-material non-conformities 

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non- 

conformities in the tender. 

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that 

the tenderer submit the necessary information or documentation, within a reasonable period 
of time, to rectify non-material non- conformities in the tender related to documentation 
requirements. Requesting information or documentation on such non- conformities shall 
not be related to any aspect of the price of the tender. Failure of the tenderer to comply 
with the request may result in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable non-material non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component in the manner specified in the TDS. 

31.0 Arithmetical Errors 

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and 

final and shall not be the subject of correction, adjustment or amendment in any way by any 
person or entity. 

 

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors 
on the following basis: - 
a) Any error detected if considered a major deviation that affects the substance of the 

tender, shall lead to disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 

and subtotal and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and 

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0 Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted 
in to a single currency as specified in the TDS. 

33.0 Margin of Preference and Reservations 

33.1 A margin of preference may be allowed only when the contract is open to international 

competitive tendering 

Where foreign contractors are expected to participate in the tendering process and where the 

contract exceeds the value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to 
reservations exclusive to specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to as specific group of businesses (these groups are 

Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of 
persons living with disability, as the case may be), and who are appropriately registered as 
such by the authority to be specified in the TDS, a procuring entity shall ensure that the 
invitation to tender specifically indicates that only businesses or firms belonging to the 
specified group are eligible to tender. No tender shall be reserved to more than one group. If 
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not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender 

will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any 

specific elements of the Works by subcontractors selected/nominated by the Procuring 
Entity. In case the Procuring Entity nominates a subcontractor, the subcontract agreement 
shall be signed by the Subcontractor and the Procuring Entity. The main contract shall 
specify the working arrangements between the main contractor and the nominated 
subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts 
or the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer 
shall be fully qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for 

the Works unless their specialized parts of the Works were previously designated so by 
the Procuring Entity in the TDS a scan be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized Sub 
contractors proposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 
III, Evaluation and Qualification Criteria No other evaluation criteria or methodologies 

shall be permitted. By applying the criteria and methodologies the Procuring Entity shall 
determine the Lowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) Price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 

contingencies, if any, but including Day work items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with 
ITT 30.3; and 

e) Any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be considered in Tender 

evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender 
for one or more lots (contracts). Each lot or contract will be evaluated in accordance with 
ITT 35.2. The methodology to determine the lowest evaluated tenderer or tenderers base 
done lot (contract) or based on a combination of lots (contracts), will be specified in 
Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form 
for each Lot. 

36.0 Comparison of tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive 
Tenders established in accordance with ITT 35.2 to determine the Tender that has the lowest 
evaluated cost. 
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37.0 Abnormally low tenders and abnormally high tenders 

Abnormally Low Tenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other 
elements of the Tender, appears so low that it raises material concerns as to the capability 
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered 
Tender Price or that genuine competition between Tenderers is compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring 

Entity shall seek written clarifications from the Tenderer, including detailed price 
analyses of its Tender price in relation to the subject matter of the contract, scope, 
proposed methodology, schedule, allocation of risks and responsibilities and any other 
requirements of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity 

determines that the Tenderer has failed to demonstrate its capability to perform the 

Contract for the offered Tender Price, the Procuring Entity shall reject the Tender. 

37.4 Abnormally high tenders 

37.5 An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money or it may be paying too high a price for the contract compared with market prices 
or that genuine competition between Tenderers is compromised. 

37.6 In case of a nab normally high price, the Procuring Entity shall make a survey of the 

market prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring 
Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, 

the Procuring Entity may accept or not a ccept the tender depending on the Procuring 
Entity's budget considerations. ii) If specifications, scope of work and/or conditions of 
contract are contributory to the abnormally high tender prices, the Procuring Entity shall 
reject all tenders and may retender for the contract based on revised estimates, 
specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, 
corruption or other manipulations), the Procuring Entity shall reject all Tenders and shall 
institute or cause competent Government Agencies to institute an investigation on the 
cause of the compromise, before retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated 

price is seriously unbalanced and/or frontloaded, the Procuring Entity may require the 
Tenderer to provide written clarifications. Clarifications may include detailed price 
analyses to demonstrate the consistency of the tender prices with the scope of works, 
proposed methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the 

Tenderer, the Procuring Entity may as appropriate: a) accept the Tender; 

b) require that the total amount of the Performance Security be increased at the expense 

of the Tenderer to a level not exceeding a 30% of the Contract Price; 
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c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity 

paying too much for undelivered works; 

d) reject the Tender, 

 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that 

is selected as having submitted the lowest evaluated cost and substantially responsive 
Tender, meets the qualifying criteria specified in Section III, Evaluation and Qualification 
Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the 
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination 

shall not take into consideration the qualifications of other firms such as the Tenderer's 
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Sub- 
contractors if permitted in the Tender document), or any other firm(s) different from the 
Tenderer. 

 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the 
Tenderer. A negative determination shall result in disqualification of the Tender, in which 
event the Procuring Entity shall proceed to the Tenderer who offers a substantially 
responsive Tender with the next lowest evaluated price to make a similar determination of 

that Tenderer's qualifications to perform satisfactorily. 

40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine 

the Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the 
Tenderer that meets the Qualification Criteria and who’s Tender has been determined to 
be: 

a) Most responsive to the Tender document; and 

b) The lowest evaluated price. 

41.0 Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the 

Tender process and reject all Tenders at any time prior to Contract Award, without there 
by incurring any liability to Tenderers. In case of annulment, all Tenders submitted and 
specifically, Tender securities, shall be promptly returned to the Tenderers. 

F. AWARD OF CONTRACT 

42.0 Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 
been determined to be the Lowest Evaluated Tender. 

43.0 Notice of Intention to Enter into a Contract/Notification of Award 

Upon award of the contract and prior to the expiry of the Tender Validity Period the 
Procuring Entity shall issue a Notification of Intention to Enter into a 
Contract/Notification of award to all tenderers which shall contain, at a minimum, the 
following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter 

is addressed was unsuccessful, unless the price information in (c) above already reveals 
the reason; 
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d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand 

still period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to 

allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the 
Standstill Period shall not apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer. 

 

45.0 Debriefing by The Procuring Entity 

 
45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract 

referred to in ITT 43, an unsuccessful tenderer may make a written request to the Procuring 
Entity for a debriefing on specific issues or concerns regarding their tender. The Procuring 
Entity shall provide the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 

shall bear its own costs of attending such a debriefing meeting. 

46.0 Letter of Award Prior to the expiry of the Tender Validity Period and upon expiry of the 

Standstill Period specified in ITT 42.1, upon addressing a complaint that has been filed 

with in the Standstill Period, the Procuring Entity shall transmit the Letter of Award to 

the successful Tenderer. The letter of award shall request the successful tenderer to 

furnish the Performance Security within 21 days of the date of the letter. 

47.0 Signing of Contract 

 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract 
and upon the parties meeting their respective statutory requirements, the Procuring Entity 
shall send the successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall 
sign, date, and return it to the Procuring Entity. 

 

47.3 The written contract shall be entered into within the period specified in the notification of 
award and before expiry of the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring 

Entity, the successful Tenderer shall furnish the Performance Security and, any other 
documents required in the TDS, in accordance with the General Conditions of Contract, 
subject to ITT 38.2 (b), using the Performance Security and other Forms included in 
Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution 
located in Kenya, unless the Procuring Entity has agreed in writing that a correspondent 
bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security 
and other documents required in the TDS or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the Tender Security. In that event 
the Procuring Entity may award the Contract to the Tenderer offering the next Best 
Evaluated Tender. 
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48.3 Performance security shall not be required for contracts estimated to cost less than the 

amount specified in the Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the 

awarded contract at its notice boards and websites; and on the Website of the Authority. 
At the minimum, the notice shall contain the following information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and 
the selection method used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) Names of all Tenderers that submitted Tenders, and their Tender prices as readout at 

Tender opening. 

 

50.0 Procurement related Complaints and Administrative Review 

50.0 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.1 A request for administrative review shall be made in the form provided under contract forms. 

 

 

 

Section II - Tender Data Sheet (TDS) 

The following specific data shall complement, supplement, or amend the provisions in the Instructions 

to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT. 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A. General  

ITT 1.1 The name of the contract is PROPOSED COMPLETION WORKS OF OUT-PATIENT 

HDU AND ICU BLOCK AT MBAGATHI HOSPITAL (MULTI YEAR PROJECT)  

RE-TENDER 

: The reference number of the Contract is: NCC/HWN/HF/T/330/2025-2026  

 

The number and identification of lots (contracts)comprising this Tender are 

[insert number and identification of lots (contracts)] 

 

Lot 1- Name  N/A  

Lot 2- Name   N/A   

Lot… Name  N/A  

ITT 2.4 The Information made available on competing firms is as follows: 

N/A 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: 

N/A 
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ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: [insert a number]. N/A 

B. Contents of Tender Document 

ITT 7.1 1)  The Tenderer will submit any request for clarifications in writing at the Address: 

 

SUPPLY CHAIN MANAGEMENT SERVICES 

CITY HALL, 4TH FLOOR ROOM 400, 

P.O. BOX 30075-00100, NAIROBI 

nairobiprocurement@gmail.com 

 

to reach the Procuring Entity not later than 10TH APRIL, 2026 at 4.00PM    

2 The Procuring Entity shall publish its response at the website www. tenders.go.ke 

ITT 7.2 Pre-Tender meeting [insert “shall” or “shall not”] take place at the following date, time and place: 

 
Date: NA (AS PER TENDER NOTICE) 

 

Place 

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than 3 

Days before the meeting/or opening of bids. 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged 

pretender will be published is www.tenders.go.ke 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender 

documents, the Procuring Entity’s address is: 

Name of Procuring Entity: NAIROBI CITY COUNTY GOVERNMENT (NCCG) 

Postal address: P.O. BOX 30075-00100, 

NAIROBI. 
3. Physical address for the hand courier delivery to an office or tender box 

SUPPLY CHAIN MANAGEMENT OFFICES 

CITY HALL , 4TH FLOOR (ROOM 400) 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

 Email Address: - nairobiprocurement@gmail.com 

C. Preparation of Tenders 

mailto:nairobiprocurement@gmail.com
http://www/
http://www.tenders.go.ke/
mailto:nairobiprocurement@gmail.com
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ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: 

1. Written Form of Power Attorney, signed by Commissioner for Oaths 
2. Copy of Valid Tax Compliance Certificate issued by the Kenya Revenue Authority  
3. Bills of Quantities duly Completed, Signed and Stamped by the Tenderer in the format 

provided. 

4. Must Submit a Bid Bond of Kshs 1,000,000/= 

5. Duly filled Schedule of Adjustment Data 
6. Appendix to form of tender fully filled, stamped and signed 

7. Schedule of completed and ongoing works 
8. Copy of certificate of incorporation . 
9. Copy of recent CR12 form generated through the system-( 6 months before opening date) 

from Registrar of companies . 

10. Site visit Certificate must be signed by the Employer’s representative. 

11. Properly bound, good presented document. The tender document including all attachments 

shall be paginated in the format 1,2,3,…….. 

12. Submit a Valid  relevant current Trading License/Single Business Permit. 
13. Copy of registration Certificate with National Construction Authority in the stated category 

(NCA- 4 and above). 

14. Copies of audited accounts and bank statements for each of the last three years beginning from 

2022 

       

 

ITT 13.1 Alternative Tenders [insert “shall be” or “shall not be”]  considered. 

[If alternatives shall be considered, the methodology shall be defined in Section III, Evaluation and 

Qualification Criteria.] 

ITT 13.2 Alternative times for completion [insert “shall be” or “shall not be”]  permitted. 

[If alternative times for completion are permitted, the evaluation method will be as specified in 

Section 

III, Evaluation and Qualification Criteria.] –N/A 

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the Works: 

 N/A [insert parts of the Works]: 

[If alternative technical solutions are permitted, the evaluation method will be as specified in Section 

III, Evaluation and Qualification Criteria.] 

ITT 14.5 The prices quoted by the Tenderer shall be: 

SUBJECT TO ADJUSTMENTS IN LINE WITH THE PROVISIONS OF THE CONDITIONS 

OF CONTRACT ON VARIATION OF PRICES 

ITT 15.2 

(a) 

Foreign currency requirements allowed/not allowed. 

ITT 18.1 The Tender validity period shall be 210 days (AS PER TENDER NOTICE) insert a 

number of days that is a multiple of seven counting as of the deadline for Tender submission] days. 

ITT 18.3 Additional ITT 18.3 on Clause 18 

a) The Number of days beyond the expiry of the initial tender validity period will be 30 days. 
b) The Tender price shall be adjusted by the following percentages of the tender price: 

(i) By 0% of the local currency portion of the contract price adjusted to reflect local inflation 
during the period of extension, and 

(ii) By 0% the foreign currency portion of the contract price adjusted to reflect the international 

inflation during the period of extension. 
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ITT 19.1 Tender shall provide a Tender Security: The type of Tender security shall be in the amount  

Kenya shillings 1,000,000/= 

ITT 20.1 In addition to the original of the Tender, the number of copies is: 1 (ONE) in addition to the original 

of the tender, the number of copies is one soft copy in PDF which is a replica of the original bid 

document submitted. 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

  

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist 

of:[POWER OF ATTORNEY] 

D. Submission and Opening of Tenders 

ITT 22.1 (A) For Tender submission purposes only, the Procuring Entity’s address is: 

 

Name of Procuring Entity: NAIROBI CITY COUNTY GOVERNMENT (NCCG) 

 

Postal Address: 

P.O. BOX 30075-00100, 

NAIROBI 

Physical address for the hand courier delivery to an office or tender box 

SUPPLY CHAIN MANAGEMENT OFFICES 

CITY HALL , 

4TH FLOOR ROOM 400 

 
Date and Time for submission of tenders 15TH APRIL,2026 at 11.00 am 

(5) Tenderers shall submit tenders both manually and electronically. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided 

below: 

Name of Procuring Entity: NAIROBI CITY COUNTY GOVERNMENT (NCCG) 

Physical address for the location: 

MAMA NGINA STREET, MAIN CITY HALL 

4TH FLOOR, ROOM 400 

State date and time of tender opening: 15TH APRIL,2026 at 11.00 am 

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender 

submission procedures specified below [insert a description of the electronic Tender opening 

procedures N/A 

E. Evaluation, and Comparison of Tenders 

ITT 30.3 The adjustment shall be based on AVERAGE price of the item or component as quote in other 

substantially responsive Tenders. If the price of the item or component cannot be derived from the 

price of other substantially responsive tenders, the Procuring Entity shall use its lowest estimate. 

ITT 31.2 The arithmetic error(s) of material deviation shall be considered a major deviation that leads to 

disqualification. 

ITT 33.4 The invitation to tender is extended to the following groups that qualify for Reservations NOT 

APPLICABLE 

ITT 34.1 At this time the Procuring Entity, DOES NOT INTEND to execute certain specific parts of the works 

by subcontractors selected in advance. 
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ITT 34.2 Contractors may propose subcontracting maximum percentage of subcontracting permitted is 49% 

of the total contract amount. Tenderers planning to subcontract more than 10% of total volume of 

work shall specify, in the form of tender, the activity (ies) or parts of the works to be subcontracted 

along with complete details of the subcontractors and their qualification and experience. 

 

Reference to 

ITC Clause 
PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 34.3 The parts of the works for which the procuring entity permits tenderers to propose Specialized 

Subcontractors are designed as follows: NOT APPLICABLE 

ITT 35.2 (d) Additional requirements apply. These are detailed in the evaluation criteria in Section III-Evaluation 
and Qualification Criteria 

ITT 48.1 Other documents required in addition to the Performance Security are 

(N/A)  

ITT 48.2 Additional requirements are: NOT APPLICABLE 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of 

Intention to Award the Contract” herein and are also available from the PPRA Website 

www.ppra.go.ke or email complaints@ppra.go.ke. 

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its 
complaint following these procedures, in writing (by the quickest means available, that is either 
by hand delivery or email to: 

 

For the attention 

 

Title/position: COUNTY CHIEF OFFICER- HEALTH FACILITIES 

 

Procuring Entity: NAIROBI CITY COUNTY GOVERNMENT. 

 

E-mail address: nairobiprocurement@gmail.com 

 

In summary, a Procurement-related Complaint may challenge any of the following (among others): 

 

(i) the terms of the Tender Documents; and 

 

(ii) the Procuring Entity’s decision to award the contract. 

 

SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify 

tenderers. No 
Other factors, methods or criteria shall be used other than specified in this tender 
document. The Tenderer shall provide all the information requested in the forms 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
mailto:nairobiprocurement@gmail.com
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included in Section IV, Tendering Forms. The Procuring Entity shall use the Standard 

Tender Evaluation Document for Goods and Works for evaluating Tenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the 

Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate 
prevailing on the last day of the respective calendar year (in which the amounts for 
that year is to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract 
signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 
14.3. Any error in determining the exchange rates in the Tender may be corrected by 
the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to 

evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that(i) meets the 
qualification criteria, (ii) has been determined to be substantially responsive to the 
Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price 
shall be selected for award of contract. 

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF RESPONSIVENESS 

The Procuring Entity will start by examining all tenders to ensure they meet in all 
respects the eligibility criteria and other mandatory requirements in the ITT, and that the 

tender is complete in all aspects in meeting the requirements provided for in the 
preliminary evaluation criteria outlined below. The Standard Tender Evaluation Report 
Document for Goods and Works for evaluating Tenders provides very clear guide on 
how to deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered non- responsive and will not be considered further. 

 

 

OPTION 1 (N/A) 

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided 
the tenderer meets the Eligibility and Qualification Criteria for that Lot. 

ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, 

provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the Lots. 

The tenderer will be 

iii) Awarded the combination of Lots for which the tenderer qualifies and the others will be 
considered for award to second lowest the tenderers. 

 

OPTION2 (N/A) 

 
The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 
determine the combination with the lowest evaluated price. Tenders will then be awarded to 

the Tenderer or Tenderers in the combination provided the tenderer meets the aggregate 
Eligibility and Qualification Criteria for all the won Lots. 

 

5.0 ALTERNATIVE TENDERS (ITT13.1) 

Alternative Tenders (ITT13.1) 

An alternative if permitted under ITT3.1, will be evaluated as follows: NOT APPLICABLE 
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The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 

2 - Works requirements. Only the technical alternatives, if any, of the Tenderer with the 
Best Evaluated Tender conforming to the basic technical requirements shall be 
considered by the Procuring Entity. 

6.0 MARGIN OF PREFERENCE-NOT APPLICABLE 

 
6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen 

percent (15%) to be loaded on evaluated prices of the foreign tenderers, where the 
percentage of shareholding of Kenyan citizens is less than fifty- one percent (51%). 

 

6.2 Contractors shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to 
the classification established by the Procuring Entity, a particular contractor or group of 
contractors qualifies for a margin of preference. 

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive 
Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan 
citizens. Responsive tenders shall be classified into the following groups: 

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan 
citizens hold shares of over fifty one percent (51%). 

 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan 
citizens hold shares of less than fifty one percent (51%).N/A 

 

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to 
determine the lowest tender, and the lowest evaluated tender in each group shall be 
further compared with each other. If, as a result of this comparison, a tender from Group 
A is the lowest, it shall be selected for the award of contract. If a tender from Group B 
is the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective 

tender price, including unconditional discounts and excluding provisional sums and the 
cost of day works, if any, shall be added to the evaluated price offered in each tender 
from Group B. All tenders shall then be compared using new prices with added prices to 
Group B and the lowest evaluated tender from Group A. If the tender from Group A is 
still the lowest tender, it shall be selected forward. If not, the lowest evaluated tender 
from Group B based on the first evaluation price shall be selected.N/A 

 

 

7. Post qualification and Contract Award (ITT39), more specifically, 

a) In case the tender was subject to post-qualification, the contract shall be awarded to 
the lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so 
required. 

b) In case the tender was not subject to post-qualification, the tender that has been 
determined to be the lowest evaluated tenderer shall be considered for contract award, 

subject to meeting each of the following conditions. 

i. The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent 

of any contractual advance payment) sufficient to meet the construction cash flow 

of Kenya Shillings 50.0 million. 

ii. Minimum average annual construction turnover of Kenya Shillings 300.00 million, 

equivalent calculated as total certified payments received for contracts in progress 

and/or completed within the last 3 years. 

iii. At least 2 contract(s) of a similar nature executed within Kenya, or the East African 

Community or abroad, that have been satisfactorily and substantially completed as 

a prime contractor, or joint Venture member or sub-contractor each of minimum 

value Kenya shillings 8.00 million equivalent. 
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iv. Contractor's Representative and Key Personnel, which are specified as which are 

specified as :- 

Project Manager, Site Agent, General Foreman. 

v. Contractors‟ key equipment listed on the table below either OWNED OR LEASED  

Specifically listed as [specify requirements for each lot as applicable] 

Transport (Tipper,Lorry/Pick-up) 

Hand Tools – Grinders, Welding machines, etc 

Concrete mixers 

Concrete vibrators 

-And any other relevant equipment 

 

Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that 
non-performance of a contract did not occur because of the default of the Tenderer, or 
the member of a JV in the last 5 years. The required information shall be furnished in the 
appropriate form. 

b) Pending Litigation 

Financial position and prospective long-term profitability of the Single Tenderer, and in 

the case the Tenderer is a JV, of each member of the JV, shall remain sound according to 
criteria established with respect to Financial Capability under Paragraph (i) above if all 
pending litigation will be resolved against the Tenderer. Tenderer shall provide information 
on pending litigations in the appropriate form. 

 

last 5 

or 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the 

 

years. 

All parties to the contract shall furnish the information in the appropriate form about any litigation 
 

arbitration resulting from contracts completed or ongoing under its execution over the years 

specified. 

 

A consistent history of awards against the Tenderer or any member of a JV may result in rejection 

of the 

tender. 

 

STAGE 3: FINANCIAL EVALUATION 

 
i. The financial evaluation will commence with financial ranking of the bids from the lowest to the 
highest. 

ii. In case of discrepancy between the unit price and the total price, the 
unit price shall prevail. 

iii. Errors will be calculated and the effect of the error on the overall 

bid shall be reported. 

 
iv. Comparison of bids with the estimate will be done and reported. Bids with inconsistent 

rating (Front, mid, back loading) will be noted and may be disqualified. 

 
v. Comparison of bid rates with the estimate/ market rates will be done and discrepancies 

reported. 

 
vi. The bidder who meets all the above conditions, achieves the Highest Combined Technical 

and Financial Score will be recommended for further consideration. 
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SUMMARY OF EVALUATION AND COMPARISON OF TENDERS 

 

The following evaluation criteria shall be applied not withstanding any other requirement in 
the tender documents. 

 

Selection Process 

 

 

 

STEP 1: Preliminary evaluation 

This will be an elimination stage which will be done as per criteria above 

 

STEP 2: Technical Evaluation 

 

Tenderers will be required to provide technical details that meets the provided technical requirement. 

 

STEP3: Financial Evaluation 

 
 The financial evaluation will commence with financial ranking of the bids from the 

lowest to the highest. 

 
 In case of discrepancy between the unit price and the total price, the unit price shall 

prevail. 

 
 Errors will be calculated and the effect of the error on the overall bid shall be 

reported. 

 

 Comparison of bids with the estimate will be done and reported. Bids with 
inconsistent rating (Front, mid, back loading) will be noted and may be 
disqualified. 

 

 Comparison of bid rates with the estimate/ market rates will be done and 
discrepancies reported. 

 

                                           .The bidder who meets all the above conditions, will be recommended for further consideration 
                                            and award 
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PRELIMINARY EVALUATION CRITERIA 
 

S/No PRELIMINARY EVALUATION CRITERIA/MANDATORY REQUIREMENTS FOR MAIN CONTRACTOR 

MR1 Original Tender document must be TAPE-BOUND .In addition, the documents must be 
chronologically serialized including the attachments. Original tender and copy document must be 
TAPE-BOUND   

MR2 The Bills of Quantities section of the submitted Tender Document must be complete as issued with 
no alteration addition or qualification of any kind whatsoever made by the Tenderer to the text of 
the document. Any alterations, additions or qualifications shall be considered as material 
deviations as per ITT 31. 

MR3 Dully filled, signed and stamped form of tender prepared in accordance with ITT 14. 

MR4 Provide proof registration with the National Construction Authority for building works Category 
NCA 4 and above  with current annual contractors practicing license. 

MR5 Proof of registration with the National Construction Authority for Construction and Electrical 
Works category NCA 7 and above only with the current annual contractors practicing license 
including EPRA registration as an Electrical Contactor ( For Electrical Contractors), to be submitted 
under the Main Contractor with sub contract agreements where applicable. 

MR6 A Tender Security Shall be required. The said tender security shall be KSHS. 1,000,000(One Million 
Only) issued by a bank or an insurance company registered in kenya valid for a period of 210 days 
from the tender opening date. 

MR7 Provide  power of attorney (of tender signatory if not director of the company/ partner, 
signed and stamped by Commissioner of Oaths). 

MR8 Certificate of incorporation/Registration. 

MR9 Valid Tax Compliance Certificate shall be verified online during evaluation. 
Tax compliance certificate with ‘invalid’ or ‘withdrawn’ status shall result to AUTOMATIC 
DISQUALIFICATION. 

MR10 Dully, filled, signed and stamped Confidential Business Questionnaire. 

MR11 Valid CR 12 form showing the list of directors/ shareholding (issued within the last six months of 
tender submission) or National Identity Card(s) for Sole Proprietorship/ Partnership. 

MR12 Single Business Permit/unified from any county in Kenya for year 2026 

MR13 Form of Tender Security 
Form of Tender Security (bid Bond) - In the format provided with all conditions 
must be valid for 30 days after bid validity 

MR14 Declaration of Knowledge of Site 
There shall be a site visit on 9TH APRIL,2026 11.00am to 1.00pm representative to sign the 
form provided 

 NB: 
Bidders who do not meet any of the above requirements shall be considered non responsive 

and their tenders will not be evaluated further. 



 

1.2 Stage II -Technical Evaluation 

 

PARAMETER MAXIMUM POINTS 

Presentation of Bid document 3 

Key personnel 20 

Contract Completed in the last Ten (10) years ----------- 20 

Schedules of on-going projects 3 

Detailed works program and works methodology ............................ 12 

Schedules of contractors equipment -------------------------------------- 17 

Audited Financial Report for the last 3 years -------------------------------9 

Evidence of Financial Resources ------------------------------------------ 14 

Litigation History 2 

TOTAL 100 

The detailed scoring plan shall be as shown in table 1 below: -stage II: 

Technical Evaluation 

ITEM DESCRIPTION RAW 

POINTS 

SCORED 

MAX 

POINT 

I. Presentation and response ( This includes binding of documents, neat 

presentation, separation and arrangement of requested information and 

general response to all requirements Sequentially) 

 3 marks 

max for 

being neat 

and 
sequential 

3 

II. Key Personnel (Attach evidence) in the format provided for in the tender forms  

 

 

 

 

 

 

20 

6no. degree holders of key personnel in the built environment over 5 

years working experience ( attach clear certified academic, 

professional and CV’s) –2 marks for each professional 

 General manager 

 Architect 

 Structural engineer 

 Quantity surveyor 

 Bio medical engineer 

 Mechanical engineer building services 

2 
marks 

each 

X 6 

No. 

12 

3No. diploma holders of key personnel in the built environment over 5 

years working experience (attach clear certified academic and 

CV’s)—2 marks for each foreman/ Site agent. 

 Building Technology 

 Electrical power option diploma 

 Civil Engineering 

2 
marks 

each 

X 3 

No. 

6 

2 No certificate holder of key personnel in relevant field( Building) 

Masonry over 5 years working experience and NCA accredited 

tradesmen 

 Masonry 

 Steel fixing 

1 

Mark 

each 

2 

III. Detailed works program and works methodology 6  



 

 a)  Detailed Works program with all scope well captured with milestones 
(ensure that its neat and legible-done with an appropriate software) 

 

 

15 b)  Detailed work methodology 3 
 c)  Quality and technical Risk mitigation measures and management 3 
 d)  Environmental and site safety policy of the company 3 

IV. Contract completed in the last 5(five) years. 
Attach evidence by attaching completion 
certificates , recommendation letters( Due 
diligence may be conducted) 

Construction -3 projects of similar nature/ 

complexity and Magnitude 

Completion certificate 

or Recomendation 

Letter/ award letters 

will be added 
advantage 

  

 

 

15 

(a) Above Kshs. 200. Million ( 

(b) Kshs. 199 -150 Million  

(c) Kshs 149-100 Million 

(d) Below 99 Million 

 15 

10 

7 

5 

V. On-going projects and their values. Provide Evidence to demonstrate 

consistency in construction industry. 
Maximum 3 number projects x1 marks each. 

3 

VI. Schedule of contractors equipment and transport ( proof of evidence of 

ownership/ Lease) 

a)Relevant Transport 

 Fleet of assorted vehicles ( any 3x1 mark each) 

 Tower cranes 

 Dumper tracks 

 

b) Equipment’s/ tools 

 Concrete mixers and vibrator. 

 Hoisting machines 

 Rebar bar bending machine and bar cutting machine 

 Evidence of ownership or hire of metal scalfolding 

 Router/ wood lathe/ Jointer/ Band saw 

 

3 

2 

2 

 

2 

2 

2 

2 

2 

 

 

 

7 

 

 

 

 

10 

VII. Financial report 

a)  Audited financial report ( last three (3) years) 

Average Annual Turnover equal to or greater than the Annual 

Expected Turnover of the project 3x3 marks 

9  

 

 

23 

VIII. b) Evidence of Financial Resources 

 Has attached certified current bank statement for the last six 

months to ascertain cash flows transactions and amount 

transacted ( more than 10 million) either debited or credited 

 Has attached a letter from bank showing credit worthiness, 

describing the transactions relations with account details. 

10 

 

4 

IX. Litigation History 

Submit a signed, stamped and dated affidavit that the company has not had or the 

company has had or it’s in construction-related litigation or arbitration case in the 

last five years. 

 Duly Filled 

 Not filled 

 

 

4 

0 

 

 

4 

 TOTAL 100 

 

The tenders who score 70 marks out of the maximum 100 marks will proceed to the financial evaluation. Those who 

score below 70 marks will be eliminated at this stage from the entire evaluations process and will not be considered 

for award. 



 

FINANCIAL EVALUATION 

Upon completion of the technical evaluation a detailed financial evaluation shall follow. The financial evaluation 

shall proceed in the manner described in the Public Procurement and Disposal Act (2015). 

The evaluation shall be in three stages: 

a. Determination of the Corrected Tender Sums. 

b. Comparison of Rates for major components of Works: and 

c. Consistency of the Rates. 

 

Bidder Bidder’s price ( Form of tender) Error ECF (%) Ranking 

1. 
    

2. 
    

 

SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE 

 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 

 

ITEM Description of Work Item Describe location of 

Source 

COST in K. 

shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     



 

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   

 

2. FORM OF EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet 

the requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A 

separate Form shall be prepared for each item of equipment listed, or for alternative equipment proposed 

by the Tenderer. 

 

Item of equipment 

Equipment 

information 

Name of manufacturer Model and power rating 

Capacity Year of manufacture 

Current status Current location 

Details of current 

commitments 

Source Indicate source of the 

equipment 

Owned Rented 

 

 

Leased 

 

 

Specially manufactured 

 

 
Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

Address of owner 

Telephone Contact name and title 

Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 

  

  



 

3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re preventative and Key Personnel to perform 

the Contract. The data on their experience should be supplied using the Form PER-2 below for each candidate. 

 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

2. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

3. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

4. Title of position: [ ] 

Name of candidate: 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 

5. Title of position: [insert title] 

Name of candidate 

Duration of 

appointment: 

[insert the whole period (start and end dates) for which this position will be 

engaged] 

Time commitment: for 

this position: 

[insert the number of days/week/months/ that has been scheduled for this 

position] 

Expected time schedule 

for this position: 

[insert the expected time schedule for this position (e.g. attach high level 

Gantt chart] 



 

4. FORM PER-2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 

 

Position [#1]: [title of position from Form PER-1] 

Personnel 

information 

Name: Date of birth: 

 Address: E-mail: 

   

Professional qualifications: 

Academic qualifications: 

Language proficiency: [language and levels of speaking, reading and writing skills] 

Details  

Address of Procuring Entity: 

Telephone: Contact (manager / personnel officer): 

Fax:  

Job title: Years with present Procuring Entity: 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial 
experience relevant to the project. 

 

Project Role 
Duration of 

involvement 
Relevant experience 

[main 

project 

details] 

[role and 

responsibilities on the 

project] 

 

[time in role] 

 

[describe the experience relevant to this position] 

    

    

    

Name of Tenderer 



 

Declaration 

 
I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the 
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

 
I confirm that I am available as certified in the following table and throughout the expected time schedule for this 

position as provided in the Tender: 

 

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

Time commitment: [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is available 

to work on this contract] 

 

I understand that any misrepresentation or omission in this Form may: 

 
(a) Be taken into consideration during Tender evaluation; (b) 

result in my disqualification from participating in the 

Tender; (c) result in my dismissal from the contract. 
 

 

Name of Contractor’s Representative or Key Personnel: [insert name] 

 

Signature:   

 

Date: (day month year):   

 

Countersignature of authorized representative of the Tenderer: 

 

Signature:   

 

Date: (day month year):   

 

 

5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria the 

Tenderer shall provide the information requested in the corresponding Information Sheets included hereunder. 

 

5.1 FORM ELI -1.1 

Tenderer Information Form 

Date:  

ITT No. and title:  

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

Tenderer's legal address [in country of registration]: 



 

Tenderer's authorized representative information 

Name:    

Address:   

Telephone/Fax numbers:    

E-mail address:   

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or 
documents of registration of the legal entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 
In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents 

establishing: Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 

 

 

5.2 FORM ELI -1.2 

 
Tenderer's JV Information Form 

(To be completed for each member of Tenderer's JV) 

Date:  

ITT No. and title:  

 

Tenderer’s JV name: 

JV member’s name: 

JV member’s country of registration: 

JV member’s year of constitution: 

JV member’s legal address in country of constitution: 

JV member’s authorized representative information 

Name:    

Address:    

Telephone/Fax numbers:   

E-mail address:   

 

1. Attached are copies of original documents of 

Articles of Incorporation (or equivalent documents of constitution or association), and/or registration 

documents of the legal entity named above, in accordance with ITT 3.6. 

In case of a state-owned enterprise or institution, documents establishing legal and financial 
autonomy, operation in accordance with commercial law, and that they are not under the supervision of 
the Procuring Entity, in accordance with ITT 3.5. 

 

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership. 



 

5.3 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 
Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:    

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation 

and Qualification Criteria, Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and 

Qualification Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and Qualification 

Criteria, requirement 2.1 

Year Non- 

performed 

portion of 

contract 

Contract Identification Total Contract Amount 

(current value, currency, 

exchange rate and Kenya 

Shilling equivalent) 

[insert 

year] 

[insert amount 

and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as 

indicated below. 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

  Contract Identification:   

Name of Procuring Entity:    

Address of Procuring Entity:    

Matter in dispute:   

Party who initiated the dispute:     

Status of dispute:   

 

  Contract Identification: 

Name of Procuring Entity: 

Address of Procuring Entity: 

Matter in dispute: 

Party who initiated the dispute: 

Status of dispute: 

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

 No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 
2.4. 

 Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 
as indicated below. 



 

Year of 

dispute 

Amount in dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

[insert year] [insert percentage] Contract Identification: [indicate complete 
contract name, number, and any other 
identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and award decision 

[indicate main reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint 
bids with competitors, subcontracting work to unsuccessful tenderers, etc. 

5.4 FORM FIN – 3.1: 

 

Financial Situation and Performance 

 

Tenderer’s Name:   Date: 
  JV  Member’s 
Name    

ITT No. and title:   

 

5.4.1. Financial Data 

 

Type of Financial information 

in  

(currency) 

Historic information for previous  3_years, 

(Amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      



 

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information 

Cash Flow from Operating 

Activities 

     

*Refer to ITT 15 for the exchange rate 

 
5.4.2 Sources of Finance 

 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract 
commitments. 

 

No. 
Source of finance Amount (Kenya Shilling 

equivalent) 

1 
  

2 
  

3 
  

 

5.4.3 Financial documents 

 
The Tenderer and its parties shall provide copies of financial statements for 3  years pursuant Section III, 
Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a) Reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as 
parent company or group member). 

(b) Be independently audited or certified in accordance with local legislation. 

(c) Be complete, including all notes to the financial statements. 

(d) Correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1 for the  years required above; and complying with 

the requirements 

 

 

5.5 FORM FIN – 3.2: 

 

Average Annual Construction Turnover 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:    

 

 

1 If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this 

should be justified. 

Annual turnover data (construction only) 



 

Year Amount 

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate 

currency] 

  

    

    

    

    

Average 

Annual 

Construction 

Turnover * 

   

 

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 

 

5.6 FORM FIN – 3.3: 

 

Financial Resources 

 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject 
contract or contracts as specified in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. Source of financing Amount (Kenya Shilling equivalent) 

1 
  

2 
  

3 
  

   

 

5.7 FORM FIN – 3.4: 

 

Current Contract Commitments / Works in Progress 

 
Tenderers and each member to a JV should provide information on their current commitments on all contracts that have 
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 
but for which an unqualified, full completion certificate has yet to be issued. 

 

Current Contract Commitments 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel, 

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      



 

5      

      

 

 

 

5.8 FORM EXP - 4.1 

 

General Construction Experience 

 
Tenderer’s Name:   Date: 
  JV  Member’s 
Name    

ITT No. and title:   

 

Page  of  pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name:   

Brief Description of the Works performed by the 

Tenderer:    

Amount of contract:   

Name of Procuring Entity:   

Address:   

 

  Contract name:     

Brief Description of the Works performed by the 

Tenderer:    

Amount of contract:   

Name of Procuring Entity:      

Address:   

 

  Contract name:     

Brief Description of the Works performed by the 

Tenderer:   

Amount of contract:    

Name of Procuring Entity:      

Address:   

 

 

 

 

 

5.9 FORM EXP - 4.2(a) 

 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name:   

Date:   

JV Member’s Name  

ITT No. and title:    

 

Similar Contract No. Information 

Contract Identification  



 

Award date  

Completion date  

Role in Contract Prime 

Contractor  

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number E- 

mail: 

 

 

 

5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. Information 

Description of the similarity in 

accordance with Sub-Factor 4.2(a) of 

Section III: 

 

1. Amount  

2. Physical size of required works 

items 

 

3. Complexity  

4. Methods/Technology  

5. Construction rate for key activities  

6. Other Characteristics  



 

5.10 FORM EXP - 4.2(b) 

Construction Experience in Key Activities 

Tenderer's Name:   
Date:   

Tenderer's JV Member Name:   

Sub-contractor's Name2 (as per ITT 34):    

ITT No. and title:   

 
All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, Evaluation 
and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract Prime 

Contractor 

 

Member in 

JV 

 

Management 

Contractor 

 

Sub- 

contractor 

 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 
production, as applicable) performed 
under the contract per year or part of the 
year 

Total quantity in 
the contract 

(i) 

Percentage 

participation 

(ii) 

Actual 

Quantity 

Performed 

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

Procuring Entity’s Name:  

Address: 

Telephone/fax number E- 

mail: 

 

 

 

 

 

 

 

 

 

 

 

 

 

2 If applicable 



 

 Information 

Description of the key activities in 
accordance with Sub-Factor 4.2(b) of 
Section 

III: 

 

  

  

  

  

  

 

 

2. Activity No. Two 

3. ………………… 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
OTHER FORMS 



 

6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's complete 

name and business address. Tenderers are reminded that this is a mandatory requirement. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF 

DECLARATION OF THE TENDERER attached to this Form of Tender. 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility-Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

 

Date of this Tender submission: ----------------------------------------- 

 

Request for Tender No: --------------------------------------------------- 

 

Name and description of Tender: -------------------------------------------------------------------------- 

 

To: 

 

Dear Sirs, 

 
1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution 

of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any 
defects therein for the sum3 of Kenya Shillings [[Amount in figures]   Kenya 
Shillings [amount   in 
words]   

 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[Figures] [words]   
 

 
2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the 

receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract 
within ..................................... weeks, (or the time stated in the Special Conditions of Contract). 

3. We agree to adhere by this tender until  [Insert date], and it shall remain binding upon us and may be 

accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

 
i) No reservations: We have examined and have no reservations to the tender document, including Addenda 

issued in accordance with ITT 28; 

 
ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 

and 4; 



 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity 

based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's 
Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works:[insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item1above is:[Insert one 
of the options below as appropriate] 

vi) Option 1 in case of one lot: Total price is: [insert the total price of the Tender in words and figures, 

indicating the various amounts and the respective currencies]; or 

Option 2, in case of multiple lots: 

 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various 

amounts and the respective currencies];and 

(b) Total price of all lots(sum of all lots) [insert the total price of all lots in words and figures ,indicating 

the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are:[Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: 
[Specify in detail the method that shall be used to apply the discounts]; 

 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable),and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 

accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are 
not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirements of ITT3.4,other than alternative Tenders submitted in accordance with ITT13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, 

or service providers for any part of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 
Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other][We are not a 

state- owned enterprise or institution]/[We area state-owned enterprise or institution but meet the 

requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 

with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 

its full address, the reason for which each commission or gratuity was paid and the amount and currency 

of each such commission or gratuity]. xvi) 
 

Name of Recipient Address Reason Amount 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 



 

xvii) Binding Contract: We understand that this Tender, together with your written acceptance thereof included 

in your Letter of Acceptance, shall constitute a bidding contract between us, until a formal contract is 
prepared and executed; 

xviii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, 

the Most Advantageous Tender or any other Tender that you may receive; 

xix) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us 
or on our behalf engages in any type of Fraud and Corruption; and 

xx) Collusive Practices: We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination “attached below. 

xxi) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 

Disposal, copy available from (specify website) during the procurement process and the execution of any 
resulting contract. 

xxii) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire-to establish we are not in any conflict to 

interest. 

b) Certificate of Independent Tender Determination - to declare that we completed the tender without 

colluding with other tenderers. 

(a) Self-Declaration of the Tenderer-to declare that we will, if awarded a contract, not engage in any form 
of fraud and corruption. 

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement 

and Asset Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption 
as informed in “Appendix1-Fraudand Corruption” attached to the Form of Tender. Name of the 

Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete 

name of person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown 

above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Date signed day of ,  Notes 

 

 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 

**PersonsigningtheTendershallhavethepowerofattorneygivenbytheTenderertobeattachedwiththe  Tender. 



 

(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tenderer is instructed to complete the particulars required in this Form, on reform for each entity if Tender Is a JV. 
Tenderer is further reminded that it is an offence to give false information on this Form. 

(a) Tenderer's details 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 1.  Country 
 Tenderer. 2.  City 
  3.  Location 
  4.  Building 
  5.  Floor 
  6.  Postal Address 

  7.  Name and email of contact person. 

6 Current Trade License Registration Number 

and Expiring date 

 

7 Name, country and full address (postal and 

physical addresses, email, and telephone 

number) of Registering Body/Agency 

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in stock 

exchange, give name and full address (postal 

and physical addresses, email, and telephone 

number) of state which stock exchange 

 



 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age   

Nationality   Country of Origin Citizenship   

(c) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

(d) Registered Company, provide the following details. 

I) Private or public Company  ii) State the nominal and issued capital of the Company 
 

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 

iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST-Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in ................................ (Name of Procuring Entity) who has/have an interest or 
relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    

(i) Conflict of interest disclosure 

 Type of Conflict Disclosure YES 

OR NO 

If YES provide details of the relationship 

with Tenderer 

1 Tenderer is directly or indirectly controls, is 

controlled by or is under common control with 

another tenderer. 

  

2 Tenderer receives or has received any direct or 

indirect subsidy from another tenderer. 

  

3 Tenderer has the same legal representative as 

another tenderer 

  



 

4 Tender has a relationship with another tenderer, 

directly or through common third parties that put 

it in a position to influence the tender of another 

tenderer, or influence the decisions of the 

Procuring Entity regarding this tendering 

process. 

  

5 Any of the Tenderer’s affiliates participated as a 

consultant in the preparation of the design or 

technical specifications of the works that are the 

subject of the tender. 

  

6 Tenderer would be providing goods, works, 

non-consulting services or consulting services 

during implementation of the contract specified 

in this Tender Document. 

  

7 Tenderer has a close business or family 

relationship with a professional staff of the 

Procuring Entity who are directly or indirectly 

involved in the preparation of the Tender 

document or specifications of the Contract, 

and/or the Tender evaluation process of such 

contract. 

  

8 Tenderer has a close business or family 
relationship with a professional staff of the 
Procuring 

Entity who would be involved in 

  

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of the relationship 

with Tenderer 

 the implementation or supervision of the such 

Contract. 

  

9 Has the conflict stemming from such 

relationship stated in item 7 and 8 above been 

resolved in a manner acceptable to the 

Procuring Entity throughout the tendering 

process and execution of the Contract? 

  

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of 
submission. 

Full Name 

 
 

 

Title or Designation  

 

(Signature) (Date) 



 

CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to 

the [Name of Procuring Entity] 

for:  

[Name and number of tender] in response to the request for tenders made by: [Name 

of Tenderer] do hereby make the following statements that I certify to be true and complete in every respect: 

I certify, on behalf of  [Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

 
2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every 

respect; 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender 
on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) Could potentially submit a tender in response to this request for tenders, based on their qualifications, 
abilities or experience; 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, 
agreement or arrangement with, any competitor; 

b) The Tenderer has entered into consultations, communications, agreements or arrangements with one or more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 

consultations, communications, agreements or arrangements; 

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation, 

communication, agreement or arrangement with any competitor regarding: a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as 
specifically disclosed pursuant to paragraph(5)(b)above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 

regarding the quality ,quantity, specifications or delivery particulars of the works or services to which this request 
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed 
pursuant to paragraph (5)(b) above; 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or 

indirectly, to any competitor, prior to the date and time of the official tender opening, or of the awarding of the 

Contract, whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to 

paragraph (5) (b) above. 

 
Name:  Title:  Signature: , Date:   

 

 

 

 

[Name, title and signature of authorized agent of Tenderer and Date] 



 

(c) SELF-DECLARATION FORMS 

 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE 

MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. In the Republic of ……………………………. do hereby make a statement as 
follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 

… .............................................................. (insert name of the Company) who is a Bidder in respect of Tender No. 

………………….. For ……………………………………………………... (Insert tender title/description) for 
……………………………………………….. (Insert name of the Procuring entity) and duly authorized and 
competent to make this statement. 

 
2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in 

procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 
Bidder Official Stamp 

(Signature) (Date) 



 

FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 

FRAUDULENT PRACTICE. 

 

 

I, ……………………………………of P.O. Box......................................................... being a resident of 

………………………………….. in the Republic of ......................... do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. 

(Insert name of the Company) who is a Bidder in respect of Tender No. .............................................. for 

… ....................................................................................................................... (insert tender title/description) for 
… ............................................... (insert name of the Procuring entity) and duly authorized and competent to make 
this statement. 

 
2. THAT the aforesaid Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or fraudulent 

practice and has not been requested to pay any inducement to any member of the Board, 

Management, Staff and/or employees and/or agents of ............................................................... (insert name of the 

Procuring entity) which is the procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of 

… ........................................................................ (name of the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders 
participating in the subject tender 

5. THAT what is deponed to herein above is true to the best of my knowledge in formation and belief. 

 

………………………………………… ……………………………… ……..........……… 

(Title) (Signature) (Date) 

 

 

 

 

 

 

 

Bidder's Official Stamp 



 

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 
I …………………………………. (Person) on behalf of (Name of the Business/ Company/Firm).............................. 

… ............................................................................. declare that I have read and fully understood the contents of the 

Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in 

Public Procurement and Asset Disposal and my responsibilities under the Code. 

 
I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement 
and Asset Disposal. 

 

Name of Authorized signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

 

Office address................................................................... Telephone................................................................... 

E-mail………………………………………………........................................................................................... 

Name of the Firm/Company……………………………..................................................................................... 

 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness 

Name………………………………………………………................................................................................ 

Sign…………………………………………………………................................................................................ 

 

Date………………………………………………………………........................................................................ 



 

(d) APPENDIX 1-FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 

procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other 
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to 
PublicProcurementProcessesandContractsthataregovernedbythelawsofKenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 

providersorSuppliers;anyAgents(whetherdeclaredornot);andanyoftheirPersonnel,involvedandengagedin 
procurementunderKenya'sLawsandRegulation,observethehigheststandardofethicsduringtheprocurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully 
complywithKenya'slawsandRegulationsasperparagraphs1.1above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be 
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent 
practices, andConflictsofInterestinprocurementincludingconsequencesforoffencescommitted.Afewofthe 
provisionsnotedbelowhighlightKenya'spolicyofnotoleranceforsuchpracticesandbehavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive 

or fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 

offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under sub section (7) does not limit any legal remedy 
the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 

entity who has a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) Shall not, after a procurement contract has been entered into, take part in any decision relating to the 
procurement or contract; and 

c) Shall not be a subcontractor for the tender to whom was awarded contract, or a member of the group 

of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 

under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflict of interest to the procuring entity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in sub section (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 



 

a) Defines broadly, for the purposes of the above provisions, the terms set for below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly ,of anything 
of value to influence improperly the actions of another party; 

ii) “fraudulent practice ”is an act of omission, including misrepresentation, that knowingly or recklessly 
misleads, or attempts to mislead, party to obtain financial or other benefit or to avoid an obligation; 

iii) “collusive practice ”is an arrangement between one or more parties designed to achieve an improper 
purpose, including to influence improperly the actions of a other party; 

“Coercive practice “is impairing or harming, or threatening to impair or harm, directly or in directly, 
any party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice “is: 

• Deliberatelydestroying,falsifying,altering,orconcealingofevidencematerialtotheinvestigation or 
making false statements to investigators in order to materially impede investigation by Public 
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by 
Government of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/orthreatening,harassing,orintimidatinganypartytopreventitfromdisclosingitsknowledge 

ofmattersrelevanttotheinvestigationorfrompursuingtheinvestigation;or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspectionandauditrightsprovidedforunderparagraph2.3e.below. 

 
b) Defines more specifically, in accordance with the above procurement Act provisions set for fraudulent and 

collusive practices as follows: 

 
"Fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, 
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish 
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free 

and open competition. Rejects a proposal forward
3
of a contract if PPRA determines that the firm or 

individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub- 

contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contracting question; 

 
c) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) 

for sanctioning and debarment to a firm or individual, as applicable under the Acts and Regulations; 

d) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 

Tenderers (applicants/proposers),Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub 

consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 

authority appointed by Government of Kenya to inspect
4
all a accounts, records and other documents 

relating  to the procurement process, selection and/or contract execution, and to have them audited by 

auditors appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; 

and Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 

Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 

declaring that they and all parties involved in the procurement process and contract execution have not 

engaged/will not engage in any corrupt or fraudulent practices. 
 

 

 

3 Fortheavoidanceofdoubt,aparty'sineligibilitytobeawardedacontractshallincludee,withoutlimitation,(i)applyingforpre-qualification,expressinginterestin 

a consultancy,andtendering,eitherdirectlyorasanominatedsub-contractor,nominatedconsultant,nominatedmanufacturerorsupplier,ornominatedservice 

provider,Inrespectofsuchcontract,and(ii)enteringintoanaddendum oramendmentintroducingamaterialmodificationtoanyexistingcontract. 
4 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or 

personsappointedbytheProcuringEntitytoaddressspecificmattersrelatedtoinvestigations/audits, suchasevaluatingtheveracityofanallegationofpossible 

FraudandCorruption,throughtheappropriatemechanisms.Suchactivityincludesbutisnotlimitedto:accessingandexaminingafirm'sorindividual'sfinancial records 

and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copyor 

electronicformat)deemedrelevantfortheinvestigation/audit,andmakingcopiesthereofasrelevant;interviewingstaffandotherrelevantindividuals;performing 

physicalinspectionsandsitevisits;andobtainingthirdpartyverificationofinformation. 



 

FORM OF TENDER SECURITY- [Option 1–Demand Bank Guarantee] 

 
Beneficiary:  

Request for Tenders No: 

 

Date: TENDER GUARANTEE No.:  

Guarantor:   

 

1. We have been informed that (here in after called "the Applicant") has submitted or will submit to the Beneficiary 

its Tender (here in after called" the Tender") for the execution of  under Request for Tenders 

No.  (“The ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 
Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum 

or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand itself or a 
separate signed document accompanying or identifying the demand, stating that either the Applicant: 

 
(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the 

Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any 
extension there to provide by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to 
furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant 
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above 
on or before that date. 

 

 

 

 

[Signature] 

 

 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee] 

TENDER GUARANTEE No.:   

1. Whereas ………………………………………………… [Name of the tenderer] (herein after called “the 
tenderer”) has submitted its tender dated ……………………………… [Date of submission of tender] for the 

… ..................................................... [Name and/or description of the tender] 

(herein after called “the Tender”) for the execution of under Request for Tenders No.  (“The ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ................. [Name of Insurance Company] 
having our registered office at ......................(hereinafter called “the Guarantor”), are bound unto 

…………….. [Name of Procuring Entity](Hereinafter called “the Procuring Entity”) in the sum of 
………………… (Currency and guarantee amount) for which payment well and truly to be made to the said 
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these 
presents. 

 

Sealed with the Common Seal of the said Guarantor this   day of  20   . 

 

 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant: 

 
a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or 

 

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity 
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement; 
or (ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”) 
of the Procuring Entity's Tendering document. 

 
then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon 
receipt of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its 
demand, provided that in its demand the Procuring Entity shall state that the demand arises from the occurrence 
of any of the above events, specifying which event(s) has occurred. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not 
the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the 
Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender 
Validity Period. 

 
5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated 

above on or before that date. 
 

 

 

[Date ] [Signature of the Guarantor] 

 

[Witness] [Seal] 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 



 

FORM OF TENDER-SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] Tender 

No....................................................... [insert number of tendering process] 

To: .................................................... [insertcompletenameofPurchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the 

Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach 
of our obligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of 
tender validity specified by us in the Tendering Data Sheet;or (b)having been notified of the acceptance of our 
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or 
(ii) fail or refuse to furnish the Performance Security, in accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon 

the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) Thirty days after the expiration of our Tender. 

4. I/We understand that if Iam/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of 

the Joint Venture that submit the bid, and the Joint Venture has not been legally constituted at the time of bidding, 
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

 

Signed:…………………………………………………………..……….. 

Capacity/title (director or partner or sole proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. 

Duly authorized to sign the bid for and on behalf of:[insert complete name of Tenderer] 
 

 

 

 

 

 

 

 

 

 

 

Dated on …………………. day of ……………., .......... [Insert date of signing] Seal or stamp 



 

Appendix to Tender 

Schedule of Currency requirements 

 

 

Summary of currencies of the Tender for 
 

[Insert name of Section of the Works] 
 

 

 

Name of currency Amounts payable 

Local currency:    

Foreign currency #1:    

Foreign currency #2:    

Foreign currency #3:    

Provisional sums expressed in local currency [To be entered by the Procuring Entity] 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART II – THE CONDITIONS OF CONTRACT AND 

CONTRACT AGREEMENT 



 

SECTION V - GENERAL CONDITIONS OF CONTRACT (GCC) 

 
[Name of Procuring Entity] 

[Name of Contract] 

[Architect Name and Address] 

 

General Conditions of Contract 
 

 

 

1. GENERAL PROVISIONS 

 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be 

interpreted as indicated below. Words indicating persons or parties include corporations and 
other legal entities, except where the context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the 
execution and completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the 
tender. 

“Completion Date” means the date of completion of the Works as certified by the Engineer. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in 

accordance with the provisions of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor 
as recorded in the Agreement Form and signed by the parties including all attachments and 
appendices thereto and all documents incorporated by reference therein to execute, complete, 
and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, 
progress reports, drawings, manuals, models and other documents of a technical nature (if any) 
supplied by the Contractor under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required 

for the execution and completion of the Works and the remedying of any defects. However, 
Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment (if any), 
Plant, Materials and any other things intended to form or forming part of the Permanent Works. 

“Contractor's Personnel” means the Contractor's Representative and all personnel whom the 

Contractor utilizes on Site, who may include the staff, labor and other employees of the 



 

Contractor and of each Subcontractor; and any other personnel assisting the Contractor in the 

execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor 
appointed from time to time by the Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the 

Procuring Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether 
on or off the Site, including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Day works” means Work inputs subject to payment on a time basis for labour and the associated 
materials and plant. “Defect” means any part of the Works not completed in accordance with the 
Contract. 

 
“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects 
by the Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and 

calculated from the Completion Date, within which the contractor is liable for any defects that 
may develop in the handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section 

(as the case may be) underSub-Clause11.1 [Completion of Outstanding Work and Remedying 
Defects], which extends over the days stated in the Special Conditions of Contract. 

 
“Drawings” means the drawings of the Works, as included in the Contract, and any additional 
and modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the 
Contract. 

 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 

[Issue of Final Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11[Application for Final 
Payment Certificate]. 

 

“Force Majeure “is defined in Clause 19[Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of 

the Contract Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them 

as appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract 
Price and Payment], other than the Final Payment Certificate. 



 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any 

legally constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring 
Entity, including any annexed memoranda comprising agreements between and signed by both 
Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the 
Permanent Works, including the supply-only materials (if any) to be supplied by the Contractor 
under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub- 

Clause 20.3 indicating its dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled 
Special Conditions of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

 
“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment]. 

 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance 

Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 

4.2[Performance Security]. “Permanent Works” means the permanent works to be executed 

by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part 
of the Permanent Works, including vehicles purchased for the Procuring Entity and relating to 
the construction or operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made 
available by the Procuring Entity for the use of the Contractor in the execution of the Works, 
as stated in the Specification; but does not include Plant which has not been taken over by the 
Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other 
staff, labour and other employees of the Architect and of the Procuring Entity; and any other 
personnel notified to the Contractor, by the Procuring Entity or the Engineer, as Procuring 
Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer”is the person named in the Appendix to Conditions of Contract (or any other 

competent person appointed by the Procuring Entity and notified to the Contractor, to act in 
replacement of the Engineer) who is responsible for supervising the execution of the Works and 



 

administering the Contract and shall be an “Architect” or a “Quantity Surveyor” registered under 

the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under Engineers 
Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the 
purposes of the Contract and named in the Special Conditions of Contract, or other person 

appointed from time to time by the Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional 
sum, for the execution of any part of the Works or for the supply of Plant, Materials or services 
under Sub-Clause 13.5[Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity 
retains under Sub-Clause 14.3 [Application for Interim Payment Certificates] and pays under 
Sub-Clause 14.9 [Payment of Retention Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and 
submitted with the Form of Tender, as included in the Contract. 

 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section 
(if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents 
which are factual and interpretative about the surface and sub-surface conditions at the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and 

working areas, and to which Plant and Materials are to be delivered, and any other places as 
may be specified in the Contract as forming part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any 
additions and modifications to the specification in accordance with the Contract. Such document 
specifies the Works. 

“Start Date” or “Commencement Date” is the latest date when the Contractor shall 
commence execution of the Works. It does not necessarily coincide with the Site possession 
date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under 
Clause14 [Contract Price and Payment], for a payment certificate. 

“Sub-contractor” means any person named in the Contract as a subcontractor, or any person 
appointed as a subcontractor, for a part of the Works. 

 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's 

Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's 

Equipment) required on Site for the execution and completion of the Permanent Works and the 
remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the 
Contractor which are needed for construction or installation of the Works. 



 

“Tender” means the Form of Tender and all other documents which the Contractor submitted 
with the Form of Tender, as included in the Contract. 

 
“Tests after Completion” means the tests (if any) which are specified in the Contract and 
which are carried out in accordance with the Specification after the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both 
Parties or instructed as a Variation, and which are carried out under Clause 9[Tests on 
Completion] before the Works or a Section(as the case maybe)are taken over by the Procuring 
Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may 
be) as stated in the Special Conditions of Contract (with any extension calculated from the 
Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base 

Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation 
under Clause13 [Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined 
in the Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and 
the Temporary Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context 
requires otherwise: a) Words 
indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural 
also include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the 
agreement to be recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically 

made, and resulting in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the 
interpretation of these Conditions. 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, 

consents, determinations, notices, requests and discharges, these communications shall 
be: 
a) In writing and delivered by hand(against receipt), sent by mail or courier, or 

transmitted using any of the agreed systems of electronic transmission as stated in 
the Special Conditions of Contract; and 

b) Delivered, sent or transmitted to the address for the recipient's communications as 
stated in the Special Conditions of Contract. However: 



 

i) if the recipient gives notice of another address, communications shall thereafter 

be delivered accordingly; and 
ii) if the recipient has not stated otherwise when requesting an approval or consent, 

it may be sent to the address from which the request was issued. 

 
1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld 

or delayed. When a certificate is issued to a Party, the certifier shall send a copy to the 
other Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy 
shall be sent to the Architect or the other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. 

For the purposes of interpretation, the priority of the documents shall be in accordance with the 
following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions–Part A, 

d) The Special Conditions–Part B 

e) The General Conditions of Contract 

f) The Form of Tender, 

g) The Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any 

necessary clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor 
receives the Contract Agreement, unless the Special Conditions establish otherwise. The 
Contract Agreement shall be based upon the form annexed to the Special Conditions. The 

costs of stamp duties and similar charges (if any) imposed by law in connection with entry 
into the Contract Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or 
interest in or under the Contract. However, the contractor: 

a) May assign the whole or any part with the prior consent of the Procuring Entity, 
and 



 

b) May, as security in favor of a bank or financial institution, assign its right to moneys 

due, or to be come due, under the Contract. 

1.8 Care and Supply of Documents 

 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. 
Unless otherwise stated in the Contract, two copies of the Contract and of each subsequent 
Drawings and Bills of Quantities shall be supplied to the Contractor, who may make or 
request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Procuring Entity. Unless otherwise stated in the 
Contract, the Contractor shall supply to the Architect two copies of each of the 
Contractor's Documents. 

 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 
Specification, the Contractor's Documents (if any), the Drawings and Variations and other 
communications given under the Contract. The Procuring Entity's Personnel shall have 
the right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use 

in executing the Works, the Party shall promptly give notice to the other Party of such 
error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be 
delayed or disrupted if any necessary drawing or instruction is not issued to the 
Contractor within a particular time, which shall be reasonable. The notice shall include 
details of the necessary drawing or instruction, details of why and by when it should be 
issued, and the nature and amount of the delay or disruption likely to be suffered if it is 
late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect 
to issue the notified drawing or instruction within a time which is reasonable and is 
specified in the notice with supporting details, the Contractor shall give a further notice 
to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 [Extension of Time for Completion],and 

b) Payment of any other associated costs accrued, which shall be included in the 
Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub- 

Clause 3.5 [Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay 
by the Contractor, including an error in, or delay in the submission of, any of the 
Contractor's Documents, the Contractor shall not be entitled to such extension of time, 
or costs accrued. 



 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other 
intellectual property rights in the Contractor's Documents and other design documents 
made by(or on behalf of)the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity 
a non-terminable transferable non-exclusive royalty-free license to copy, use and 
communicate the Contractor's Documents, including making and using modifications 
of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the 
relevant parts of the 

Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, 

use and communicate the Contractor's Documents for the purposes of completing, 
operating, maintaining, altering, adjusting, repairing and demolishing the Works, 
and 

c) in the case of Contractor's Documents which are in the form of computer programs 
and other software, permit their use on any computer on the Site and other places 
as envisaged by the Contract, including replacements of any computers supplied 

by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by(or on behalf of)the 
Contractor shall not, without the Contractor's consent, be used, copied or 
communicated to a third party by (or on behalf of) the Procuring Entity for purposes 
other than those permitted under Sub-Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other 

intellectual property rights in the Specification, the Drawings and other documents 
made by(or on behalf of the Procuring Entity. The Contractor may, this cost, copy, use, 
and obtain communication of these documents for the purposes of the Contract. They 
shall not, without the Procuring Entity's consent, be copied, used or communicated to 
a third party by the Contractor, except as necessary for the purposes of the Contract. 

 

1.12 Confidential Details 

 
1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all 

times. The confidentiality shall survive termination or completion of the contract. They 
shall disclose all such confidential and other information as may be reasonably required 
in order to verify compliance with the Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity’s Personnel shall also treat the details of the 

Contract as private and confidential, except to the extent necessary to carry out their 
respective obligations under the Contract or to comply with applicable Laws. Each of 
them shall not publish or disclose any particulars of the Works prepared by the other 
Party without the previous agreement of the other Party. However, the Contractor shall 
be permitted to disclose any publicly available information, or information otherwise 
required to establish his qualifications to compete for other projects. 



 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless 
otherwise stated in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained(or shall obtain)the planning, zoning, 

building permit or similar permission for the Permanent Works, and any other 
permissions described in the Specifications as having been(or to be)obtained by 
the Procuring Entity; and the Procuring Entity shall indemnify and hold the 
Contractor harmless against and from the consequences of any failure to do so; 
and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all 

permits, licenses and approvals, as required by the Laws in relation to the 
execution and completion of the Works and the remedying of any defects; and 
the Contractor shall indemnify and hold the Procuring Entity harmless against 

and from the consequences of any failure to do so, unless the Contractor is 
impeded to accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liabilities 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or 
other unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring 
Entity for the performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have 
authority to bind the 

Contractor and each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior 

consent of the Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e).of Appendix B to the General Conditions, the Contractor 

shall permit and shall cause its subcontractors and sub-consultants to permit, the Public 
Procurement Regulatory Authority, Procuring Entity and/or persons appointed or 
designated by the Government of Kenya to inspect the Site and/or the accounts and 
records relating to the procurement process, selection and/or contract execution, and to 
have such accounts and records audited by auditors appointed by the Procuring Entity 
if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub- 

consultants' attention is drawn to Sub Clause 15.6 (Fraud and Corruption) which 
provides, inter alia, that acts intended to materially impede the exercise of the Procuring 
Entity's inspection and audit rights constitute prohibited practice subject to contract 
termination (as well as to a determination of ineligibility pursuant to the Procuring 
Entity's prevailing sanctions procedures). 

 

2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 



 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all 

parts of the Site within the time (or times) stated in the Special Conditions of Contract. 

The right and possession may not be exclusive to the Contractor. If, under the Contract, 
the Procuring Entity is required to give(to the Contractor)possession of any foundation, 
structure, plant or means of access, the Procuring Entity shall do so in the time and 
manner stated in the Specification. However, the Procuring Entity may withhold any 
such right or possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity 

shall give the Contractor right of access to, and possession of, the Site within such times 
as required to enable the Contractor to proceed without disruption in accordance with 
the programme submitted under Sub-Clause 8.3[Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result to failure by the Procuring 
Entity to give any such right or possession within such time, the Contractor shall give 

notice to the Architect and shall be entitled subject to Sub-Clause 20.1[Contractor's 
Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract 
Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 

3.5[Determinations]to agree or determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error 
or delay by the Contractor, including an error in, or delay in the submission of, any of 
the Contractor's Documents, the Contractor shall not be entitled to such extension of 
time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable 
assistance as to allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily 

available, and 

b) Any permits, licenses or approvals required by the Laws of Kenya: 

i) Which the Contractor is required to obtain under Sub-Clause1.13 
[Compliance with Laws], ii) for the delivery of Goods, including 
clearance through customs, and iii) for the export of Contractor's 
Equipment when it is removed from the Site. 

2.3 Procuring Entity's Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's 

Personnel and the Procuring Entity's other contractors on the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6[Co-operation], and 



 

b) Take actions similar to those which the Contractor is required to take under sub- 

paragraphs (a),(b)and(c) of Sub-Clause 4.8[Safety Procedures]and under Sub- 

Clause 4.18[Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements 
which will enable the Procuring Entity to pay the Contract Price punctually (as estimated 
at that time) in accordance with Clause 14 [Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties assigned 

to him in the Contract. The Architect staff shall include suitably qualified Assistants 
and other professionals who are competent to carry out these duties. The Architect 
Name and Address shall be provided in the Special Conditions of Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or 
necessarily to be implied from the Contract. If the Architect is required to obtain the 
approval of the Procuring Entity before exercising a specified authority, the 
requirements shall be as stated in the Special Conditions of Contract. The Procuring 
Entity shall promptly inform the Contractor of any change to the authority attributed to 
the Engineer. 

 

3.1.4 However, whenever the Architect exercises a specified authority for which the 
Procuring Entity's approval is required, then (for the purposes of the Contract) the 
contractor shall require the Architect to provide evidence of such approval before 
complying with the instruction. 

 

 

 

 

3.1.5 Except as otherwise stated in these Conditions: 

 

a) Whenever carrying out duties or exercising authority, specified in or implied by 
the Contract, the Architect shall be deemed to act for the Procuring Entity; 

b) The Architect has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) Any approval, check, certificate, consent, examination, inspection, instruction, 
notice, proposal, request, test, or similar act by the Architect (including absence of 
disapproval) shall not relieve the Contractor from any responsibility he has under 
the Contract, including responsibility for errors, omissions, discrepancies and non- 
compliances; and 

d) Any act by the Architect in response to a Contractor's request shall be notified in 
writing to the Contractor within 14 days of receipt. 



 

3.1.6 The following provisions shall apply: 

 
The Architect shall obtain the specific approval of the Procuring Entity before taking 

action under the following Sub-Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional 
cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than 
the percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor 

in accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause 13.4: Specifying the amount payable in each of the applicable three 

currencies. 

3.1.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion 
of the Engineer, an emergency occurs affecting the safety of life or of the Works or of 
adjoining property, he may, without relieving the Contractor of any of his duties and 
responsibility under the Contract, instruct the Contractor to execute all such work or to 
do all such things as may, in the opinion of the Engineer, be necessary to abate or reduce 
the risk. The Contractor shall forth with comply, despite the absence of approval of the 
Procuring Entity, with any such instruction of the Engineer. The Architect shall 
determine an addition to the Contract price, in respect of such instruction, in accordance 
with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring 

Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time as sign duties and delegate authority to assistants 
and may also revoke such assignment or delegation. These assistants may include a 
resident Engineer, and/or independent inspectors appointed to inspect and/or test items 
of Plant and/or Materials. The assignment, delegation or revocation shall be in writing 

and shall not take effect until copies have been received by both Parties. However, 
unless otherwise agreed by both Parties, the Architect shall not delegate the authority 
to determine any matter in accordance with Sub-Clause 3.5[Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, 

shall only be authorized to issue instructions to the Contractor to the extent defined by 
the delegation. Any approval, check, certificate, consent, examination, inspection, 
instruction, notice, proposal, request, test, or similar act by an assistant, in accordance 
with the delegation, shall have the same effect as though the act had been an act of the 
Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute 
approval, and shall therefore not prejudice the right of the Architect to reject the 
work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the 
Contractor may refer the matter to the Engineer, who shall promptly confirm, 
reverse or vary the determination or instruction. 



 

3.3 Instructions of the Engineer 

 
3.3.1 The Architect may issue to the Contractor (at any time) instructions and additional or 

modified Drawings which may be necessary for the execution of the Works and the 
remedying of any defects, all in accordance with the Contract. The Contractor shall 
only take instructions from the Engineer, or from an assistant to whom the appropriate 

authority has been delegated under Clause3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated 
assistant, on any matter related to the Contract. Whenever practicable, their instructions 
shall be given in writing. If the Architect or a delegated assistant: 

 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the 

Contractor, within two working days after giving the instruction, and 

c) does not reply by issuing a written rejection and/or instruction within two 

working days after receiving the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or 
delegated assistant (as the case maybe). 

3.4 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not 

less than 21 days before the intended date of replacement, give notice to the Contractor 
of the name, address and relevant experience of the intended person to replace the 
Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with 

this Sub-Clause3.5 to agree or determine any matter, the Architect shall consult with 
each Party in an endeavor to reach agreement. If agreement is not achieved, the 
Architect shall make a fair determination in accordance with the Contract, taking due 
regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agreement or determination, with 
supporting particulars, within 30 days from the receipt of the corresponding claim or 
request except when otherwise specified. Each Party shall give effect to each agreement 
or determination unless and until revised under Clause 20 [Claims, Disputes and 
Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and 
complete the Works in accordance with the Contract and with the Architect 
instructions, and shall remedy any defects in the Works. 



 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the 
Contract, and all Contractor's Personnel, Goods, consumables and other things and 
services, whether of a temporary or permanent nature, required in and for this design, 
execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works 
shall have their origin in any eligible source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site 
operations and of all methods of construction. Except to the extent specified in the 
Contract, the Contractor(i)shall be responsible for all Contractor's Documents, 
Temporary Works, and such design of each item of Plant and Materials as is required 
for the item to be in accordance with the Contract, and(ii)shall not otherwise be 
responsible for the design or specification of the Permanent Works. 

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the 
arrangements and methods which the Contractor proposes to adopt for the execution of 
the Works. No significant alteration to these arrangements and methods shall be made 
without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent 

Works, the nunless otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this 
part in accordance with the procedure specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and 
Drawings, shall be written in the language for communications defined in Sub- 
Clause 1.4 [Law and Language], and shall include additional information 
required by the Architect to add to the Drawings for co-ordination of each Party's 
designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are 
completed, be fit for such purposes for which the part is intended as are specified 
in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall 
submit to the Architect the “as-built “documents and, If applicable, operation and 
maintenance manuals in accordance with the Specification and insufficient detail 
for the Procuring Entity to operate, maintain, dismantle, reassemble, adjust and 
repair this part of the Works. Such part shall not be considered to be completed 
for the purposes of taking-over under Sub-Clause 10.1[Taking Over of the Works 
and Sections] until these documents and manuals have been submitted to the 
Engineer. 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, 

in the amount stated in the Special Conditions of Contract and denominated in the 
currency (ies) of the Contract or in a freely convertible currency acceptable to the 
Procuring Entity. If an amount is not stated in the Special Conditions of Contract, this 
Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 

30 days after receiving the Notification of Award and shall send a copy to the Engineer. 
The Performance Security shall be issued by a reputable bank selected by the 



 

Contractor and shall be in the form annexed to the Special Conditions, as stipulated by 

the Procuring Entity in the Special Conditions of Contract, or in another form approved 
by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until 
the Contractor has executed and completed the Works and remedied any defects. If the 

terms of the Performance Security specify its expiry date, and the Contractor has not 
become entitled to receive the Performance Certificate by the date 30 days prior to the 
expiry date, the Contractor shall extend the validity of the Performance Security until 
the Works have been completed and any defects have been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except 
for amounts to which the Procuring Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and 

from all damages, losses and expenses (including legal fees and expenses) resulting 
from a claim under the Performance Security to the extent to which the Procuring Entity 
was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 

days after receiving a copy of the Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the 
Architect determines an addition or a reduction to the Contract Price as a result of a 
change in cost and/or legislation ,or as a result of a Variation ,amounting to more than 
25 percent of the portion of the Contract Price payable in a specific currency, the 
Contractor shall at the Architect request promptly increase, or may decrease, as the case 
may be ,the value of the Performance Security in that currency by an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all 

authority necessary to act on the Contractor's behalf under the Contract. The 
Contractor's Representative's Name and Address shall be provided in the Special 

Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, 

prior to the Commencement Date, submit to the Architect for consent the name and 
particulars of the person the Contractor proposes to appoint as Contractor's 
Representative. If consent is withheld or subsequently revoked in terms of Sub-Clause 
6.9[Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, the Contractor shall similarly submit the name and particulars of 
another suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the 
appointment of the Contractor's Representative or appoint a replacement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the 

Contractor's performance of the Contract. If the Contractor's Representative is to be 
temporarily absent from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the Architect prior consent, and the 
Architect shall be notified accordingly. 



 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions 

under Sub-Clause 

3.3 [Instructions of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to 

any competent person, and may at any time revoke the delegation. Any delegation or 
revocation shall not take effect until the Architect has received prior notice signed by 
the Contractor's Representative, naming the person and specifying the powers, 
functions and authority being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications 
defined in SubClause1.4 [Law and Language]. If the Contractor's Representative's 

delegates are not fluent in the said language, the Contractor shall make competent 
interpreters available during all working hours in a number deemed sufficient by the 
Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may 

however subcontract the works as provided in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Sub contractor, his 
agents or employees, as if they were the acts or defaults of the Contractor. Unless 
otherwise stated in the Special Conditions: a) The Contractor shall not be required to 
obtain consent to suppliers solely of Materials, or to a subcontract for which the 
Subcontractor is named in the Contract; 

b) The prior consent of the Procuring Entity shall be obtained to other proposed 
Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the 
intended date of the commencement of each Subcontractor's work, and of the 

commencement of such work on the Site; and 
d) each subcontract shall include provisions which would entitle the Procuring Entity 

to require the subcontract to be assigned to the Procuring Entity under Sub-Clause 
4.5 [Assignment of Benefit of Subcontract] (if or when applicable) or in the event 
of termination under Sub-Clause 15.2[Termination by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub- 
Clause 1.12[Confidential Details] apply equally to each Subcontractor. 

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for 

contractors from Kenya to be appointed as Subcontractors. 

 
4.5 Assignment Benefit of Subcontract If a Subcontractor's obligations extend beyond the 

expiry date of the relevant Defects Notification Period and the Engineer, prior to this date, 

instructs the Contractor to assign the benefit of such obligations to the Procuring Entity, 
then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor 
shall have no liability to the Procuring Entity for the work carried out by the Subcontract 
or after the assignment takes effect. 



 

4.6 Co-operation 

 
4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow 

appropriate opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed 
in the execution on or near the Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the 

Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these 
personnel and other contractors may include the use of Contractor's Equipment, 
Temporary Works or access arrangements which are the responsibility of the 
Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor 

possession of any foundation, structure, plant or means of access in accordance with 
Contractor's Documents, the Contractor shall submit such documents to the Architect 
in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 

 
4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of 

reference specified in the Contractor notified by the Engineer. The Contractor shall be 
responsible for the correct positioning of all parts of the Works, and shall rectify any 
error in the positions, levels, dimensions or alignment of the Works. 

 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified 

items of reference, but the Contractor shall use reasonable efforts to verify their 
accuracy before they are used. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was 

necessitated by an error in these items of reference, and an experienced contractor 
could not reasonably have discovered such error and avoided this delay and/or Cost, 
the Contractor shall give notice to the Architect and shall been titled subject to Sub- 
Clause20.1[Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 

[Determinations]to agree or determine(i)whether and(if so)to what extent the error could 
not reasonably have been discovered, and(ii)the matters described in sub- 
paragraphs(a)and(b)above related to these. 

4.8 Safety Procedures 

 

The Contractor shall: 



 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all person sent it led to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction 

so as to avoid danger to these persons, 
d) provide fencing, lighting, guarding and watching of the Works until completion 

and taking over under 

Clause10 [Procuring Entity's Taking Over], and 

e) Provide any Temporary Works (including roadways, footways, guards and fences) 

which may be necessary, because of the execution of the Works, for the use and 
protection of the public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance 
with the requirements of the Contract. The system shall be in accordance with the 

details stated in the Contract. The Architect shall been titled to audit any aspect of the 
system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect 
for information before each design and execution stage is commenced. When any 
document of a technical nature is issued to the Engineer, evidence of the prior approval 
by the Contractor itself shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of 

his duties, obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, 
prior to the Base 

Date, all relevant data in the Procuring Entity's possession on sub-surface and 

hydrological conditions at the Site, including environmental aspects. The Procuring 
Entity shall similarly make available to the Contract or all such data which come into 
the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time),the Contractor 
shall be deemed to have obtained all necessary information as to risks, contingencies 

and other circumstances which may influence or affect the Tender or Works. To the 
same extent, the Contractor shall be deemed to have inspected and examined the Site, 
its surroundings, the above data and other available information, and to have been 
satisfied before submitting the Tender as to all relevant matters, including (without 
limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) The hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and 
completion of the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) The Contractor's requirements for access, accommodation, facilities, personnel, 
power, transport, water and other services. 



 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract 
Amount, and 

b) Have based the Accepted Contract Amount on the data, interpretations, necessary 

information, inspections, examinations and satisfaction as to all relevant matters 
referred to in Sub-Clause 4.10[Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the 
Contractor's obligations under the Contract (including those under Provisional Sums, if 
any) and all things necessary for the proper execution and completion of the Works and 
the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 
4.12.1 In this Sub-Clause, “physical conditions “mean natural physical conditions and man- 

made and other physical obstructions and pollutants, which the Contractor encounters 
at the Site when executing the Works, including sub-surface and hydrological 
conditions but excluding climatic conditions. 

 
4.12.2 If the Contractor encounters adverse physical conditions which he considers to have 

been Unforeseeable, the Contractor shall give notice to the Architect as soon as 
practicable. 

 
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the 

Architect and shall set out the reasons why the Contractor considers them to be 
Unforeseeable. The Contractor shall continue executing the Works, using such proper 
and reasonable measures as are appropriate for the physical conditions, and shall 
comply with any instructions which the Architect may give. If an instruction constitutes 
a Variation, Clause13 [Variations and Adjustments] shall apply. 

 
4.12.4 If and to the extent that the Contractor encounters physical conditions which are 

Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these 
conditions, the Contractor shall be entitled subject to notice under Sub- 
Clause20.1[Contractor's Claims]to: 

 
a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical 

conditions, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent these 
physical conditions were Unforeseeable, and(ii)the matters described in sub- 

paragraphs(a) and(b)above related to this extent. 



 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph 

(ii), the Architect may also review whether other physical conditions in similar parts of 
the Works(if any)were more favorable than could reasonably have been foreseen when 
the Contractor submitted the Tender. If and to the extent that these more favorable 
conditions were encountered, the Architect may proceed in accordance with 
SubClause3.5[Determinations]to agree or determine the reductions in Cost which were 
due to these conditions, which may be included (as deductions) in the Contract Price 
and Payment Certificates. However, the net effect of all adjustments under sub- 
paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a reduction in the Contract Price. 

 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by 
the Contractor when submitting the Tender, which shall be made available by the 
Contractor, but shall not be bound by the Contractor's interpretation of any such 
evidence. 

4.13 Rights of Way and Facilities 

 
Unless otherwise specified in the Contract the Procuring Entity shall provide effective 
access to and possession of the Site including special and/or temporary rights-of-way 
which are necessary for the Works. The Contractor shall obtain, at his risk and cost, any 
additional rights of way or facilities outside the Site which he may require for the 
purposes of the Works. 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and footpaths, irrespective of 

whether they are public or in the possession of the Procuring Entity or of others. 

 
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and 

from all damages, losses and expenses (including legal fees and expenses) resulting 

from any such unnecessary or improper interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and 

availability of access routes to the Site at Base Date. The Contractor shall use reasonable 
efforts to prevent any road or bridge from being damaged by the Contractor's traffic or by 
the Contractor's Personnel. These efforts shall include the proper use of appropriate 
vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall(as between the Parties)be responsible for any maintenance 
which may be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, 

and shall obtain any permission which may be required from the relevant 
authorities for his use of routes, signs and directions; 



 

c) the Procuring Entity shall not be responsible for any claims which may arise from 

the use or otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or availability of particular 
access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the 
Contractor, of access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on 

which any Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, 
unloading’s touring and protecting all Goods and other things required for the 
Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and 
from all damages, losses and expenses (including legal fees and expenses) 
resulting from the transport of Goods and shall negotiate and pay all claims arising 
from their transport. 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractors’ Equipment. When brought on to 

the Site, Contractor’s Equipment shall be deemed to be exclusively intended for the 
execution of the Works. The Contractor shall not remove from the Site any major items 
of Contractor's Equipment without the consent of the Engineer. However, consent shall 
not be required for vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 
4.18.1 The contractor shall comply with the applicable environmental laws, regulations and 

policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and 

off the Site) and to limit damage and nuisance to people and property resulting from 
pollution, noise and other results of his operations. 

 

4.18.3 The Contractor shall ensure that emissions, surface discharges and effluent from the 
Contractor's activities shall not exceed the values stated in the Specification or 

prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

 
4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all 

power, water and other services he may require for his construction activities and to the 
extent defined in the Specifications, for the tests. 

 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of 
electricity, water, gas and other services as may be available on the Site and of which 
details and prices are given in the Specifications. The Contractor shall, at his risk and 



 

cost, provide any apparatus necessary for his use of these services and for measuring 

the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall 
be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring 
Entity's Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for 
the use of the Contractor in the execution of the Works in accordance with the details, 
arrangements and prices stated in the Specification. Unless otherwise stated in the 
Specification: 

a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, 

except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment 
whilst any of the Contractor's Personnel is operating it, driving it, directing it or in 

possession or control of it. 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of 

Procuring Entity's 

Equipment shall be agreed or determined by the Architect in accordance with Sub- 
Clause 2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations].The 
Contractor shall pay these amounts to the Procuring Entity. 

 
4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in 

accordance with the details stated in the Specification. The Procuring Entity shall, at his 

risk and cost, provide these materials at the time and place specified in the Contract. The 
Contractor shall then visually inspect them and shall promptly give notice to the 
Architect of any shortage, defect or default in these materials. Unless otherwise agreed 
by both Parties, the Procuring Entity shall immediately rectify the notified shortage, 
defect or default. 

 
4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody 

and control of the Contractor. The Contractor's obligations of inspection, care, custody 
and control shall not relieve the Procuring Entity of liability for any shortage, defector 
default not apparent from a visual inspection. 

4.21 Progress Reports 

 

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be 
prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover 
the period up to the end of the first calendar month following the Commencement 
Date. Reports shall be submitted monthly thereafter, each within 7 days after the 
last day of the period to which it relates. 



 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known 

to be outstanding at the completion date stated in the Taking-Over Certificate for the 
Works. Each report shall include: 

 
a) charts and detailed descriptions of progress, including each stage of design 

(if any), Contractor's Documents, procurement, manufacture, delivery to 
Site, construction, erection and testing; and including these stages for work 
by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of 

the manufacturer, manufacture location, percentage progress, and the actual 
or expected date so f: i) commencement of manufacture, ii) Contractor's 
inspections, iii) tests, and 

iv) Shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10[Records of Contractor's Personnel and 
Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause2.5[Procuring Entity's Claims]and notices 

given under 

Sub- Clause 20.1[Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating 
to environmental aspects and public relations; and 

h) Comparisons of actual and planned progress, with details of any events or 

circumstances which may jeopardize the completion in accordance with the 
Contract, and the measures being (or to be) adopted to overcome delays. 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, 
and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring 
Entity's 

Personnel; and to any other personnel notified to the Contractor, by the Procuring 
Entity or the Engineer, as authorized personnel of the Procuring Entity's other 

contractors on the Site. 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas 
which may be obtained by the Contractor and agreed by the Architect as additional 
working areas. The Contractor shall take all necessary precautions to keep Contractor's 
Equipment and Contractor's Personnel within the Site and these additional areas, and 
to keep them off adjacent land. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all 
unnecessary obstruction and shall store or dispose of any Contractor's Equipment or 



 

surplus materials. The Contractor shall clear away and remove from the Site any 

wreckage, rubbish and Temporary Works which are no longer required. 

 

4.23.3 Upon the issue faking-Over Certificate, the Contractor shall clear away and remove, 
from that part of the Site and Works to which the Taking-Over Certificate refers, all 
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works. 
The Contractor shall leave that part of the Site and the Works in a clean and safe 
condition. However, the Contractor may retain on Site, during the Defects Notification 
Period, such Goods as are required for the Contractor to fulfill obligations under the 
Contract. 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or 
items of geological or archaeological interest found on the Site shall be placed under 
the care and authority of the Procuring Entity. The Contractor shall take reasonable 
precautions to prevent Contractor's Personnel or other persons from removing or 
damaging any of these findings. 

 
4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the 

Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay 
and/or incurs Cost from complying with the instructions, the Contractor shall give a 
further notice to the Architect and shall be entitled subject to Sub- 
Clause20.1[Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with 
Sub-Clause 3.5 [Determinations] to agree or determine these matters. 

 

5. NOMINATED SUBCONTRACTORS 

 

5.1 Definition of “nominated Sub contractor” 

In this Contract, “nominated Subcontractor” 
means a Subcontractor: a) who is nominated by the 
Procuring Entity, or 

b)   Contractor has nominated as a Subcontractor subject to Sub-Clause5.2 [Objection to 

Notification]. 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor 
against whom the Contractor raises reasonable objection by notice to the Procuring 
Entity as soon as practicable, with supporting particulars. An objection shall be deemed 
reasonable if it arises from (among other things) any of the following matters, unless 
the Procuring Entity agrees in writing to indemnify the Contractor against and from the 
consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient 
competence, resources or financial strength; 



 

b) the nominated Subcontractor does not accept to indemnify the Contractor against 

and from any negligence misuse of Goods by the nominated Subcontractor, his 
agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which 

specifies that, for the subcontracted work(including design, if any),the nominated 
Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the 

Contractor to discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities 
arising under or in connection with the Contract and from the consequences 
of any failure by the Subcontractor to perform these obligations or to fulfill 
these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring 

Entity payments for sums due under the Subcontract referred to under Sub- 
Clause5.3[Payment to nominated Subcontractors]. 

5.3 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the 

nominated Subcontractor's invoices approved by the Contractor which the Architect 
certifies to be due in accordance with the sub contract. These amounts plus other charges 
shall be included in the Contract Price in accordance with sub-paragraph (b) of Sub- 
Clause13.5 [Provisional Sums], except as stated in SubClause5.4 [Evidence of 
Payments]. 

5.4 Evidence of Payments 

 
5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 

Subcontractor, the Architect may request the Contractor to supply reasonable evidence 
that the nominated Subcontractor has received all amounts due in accordance with 
previous Payment Certificates, less applicable deductions for retention or otherwise. 
Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to 

withhold or refuse to pay these amounts, and 

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor 
has been notified of the Contractor's entitlement, then the Procuring Entity 
may(at his sole discretion)pay, direct to the nominated Subcontractor, part or 
all of such amounts previously certified (less applicable deductions) as are 

due to the nominated Subcontractor and for which the Contractor has failed 
to submit the evidence described in sub-paragraphs(a)or(b)above. The 
Contractor shall then repay, to the Procuring Entity, the amount which the 
nominated Subcontractor was directly paid by the Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements 

for the engagement of all staff and labor, local or otherwise, and for their payment, 
feeding, transport, and, when appropriate, housing. The Contractor is encouraged, to the 



 

extent practicable and reasonable, to employ staff and labor with appropriate 

qualifications and experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not 

lower than those established for the trade or industry where the work is carried out. If 
no established rates or conditions are applicable, the Contractor shall pay rates of wages 
and observe conditions which are not lower than the general level of wages and 
conditions observed locally by Procuring Entity's whose trade or industry is similar to 
that of the Contractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay 

personal income taxes in Kenya in respect of such of their salaries, wages, allowances 
and any benefits as are subject to tax under the 

Laws of Kenya for the time being in force, and the Contractor shall perform such duties 

in regard to such deductions thereof as may be imposed on him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the 

Procuring Entity's Personnel. 

6.4 Labor Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the 
Contractor's Personnel, including Laws relating to their employment, employment of 
children, health, safety, welfare, immigration and emigration, and shall allow them all 
their legal rights. The Contractor shall require his employees to obey all applicable Laws, 
including those concerning safety at work. 

6.5 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside 
the normal working hours stated in the Special Conditions of Contract, unless: a) 
Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for 
the safety of the Works, in which case the Contractor shall immediately advise the 
Engineer, provided that work done outside the normal working hours shall be 
considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain 
all necessary accommodation and welfare facilities on site for the Contractor's Personnel. 
The Contractor shall also provide facilities for the Procuring Entity's Personnel as stated 

in the Specifications. The Contractor shall not permit any of the Contractor's Personnel 
to maintain any temporary or permanent living quarters within the structures forming 
part of the Permanent Works. 



 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health 
and safety of the Contractor's Personnel. In collaboration with local health authorities, 
the Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance 
service are available at all times at the Site and at any accommodation for Contractor's 

and Procuring Entity's Personnel, and that suitable arrangements are made for all 
necessary welfare and hygiene requirements and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for 
maintaining safety and protection against accidents. This person shall be qualified for 
this responsibility and shall have the authority to issue instructions and take protective 
measures to prevent accidents. Throughout the execution of the Works, the Contractor 
shall provide whatever is required by this person to exercise this responsibility and 
authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable 

after its occurrence. The Contractor shall maintain records and make reports concerning 
health, safety and welfare of persons, and damage to property, as the Architect may 
reasonably require. 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually 

transmitted diseases via an approved service provider and shall undertake such other 
measures taken to reduce the risk of the transfer of these diseases between and among 
the Contractor's Personnel and the local community, to promote early diagnosis and to 
assist affected individuals. 

6.8 Contractor's Superintendence 

 
6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfill 

the Contractor's obligations, the Contractor shall provide all necessary superintendence 
to plan, arrange, direct, manage, inspect and test the work. 

 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate 
knowledge of the language for communications (defined in Sub-Clause 1.4 [Law and 
Language]) and of the operations to be carried out (including the methods and 

techniques required, the hazards likely to be encountered and methods of preventing 
accidents), for the satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

 
6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in 

their respective trades or occupations. The Contractors Key personnel shall be named 
in the Special Conditions of Contract. The Architect may require the Contractor to 
remove (or cause to be removed) any person employed on the Site or Works, including 
the Contractor's Representative if applicable, who: a) Persists in any misconduct or lack 
of care, 

b) Carries out duties incompetently or negligently, 

c) Fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of 

the environment, or 



 

e) based on reasonable evidence, is determined to have engaged in Fraud and 

Corruption during the execution of the Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable 
replacement person. 

6.10 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class 
of Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details 
shall be submitted each calendar month, in a form approved by the Engineer, until the 
Contractor has completed all work which is known to be outstanding at the completion 
date stated in the Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, 
riotous or disorderly conduct by or amongst the Contractor's Personnel, and to preserve 
peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates 
that there are no Kenyans with the required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place 

where they were recruited or to their domicile. In the event of the death in Kenya of 
any of these personnel or members of their families, the Contractor shall similarly be 
responsible for making the appropriate arrangements for their return or burial. 

6.13 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate 

supply of drinking and other water for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's 

Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to 
their health. The Contractor shall comply with all the regulations of the local health 
authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, on site, 

import, sell ,give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit 
or allow importation ,sale ,gift, barter or disposal thereof by Contractor's Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not 

voluntarily performed, that is exacted from an individual under threat of force or penalty, 



 

and includes any kind of involuntary or compulsory labor, such as in denture labor, 

bonded laborer similar labor-contracting arrangements. 

6.17 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, 

or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 
to the child's health or physical, mental, spiritual, moral, or social development. Where 
the relevant labour laws of Kenya have provisions for employment of minors, the 
Contractor shall follow those laws applicable to the Contractor. Children below the age 
of 18 years shall not be employed in dangerous work. 

6.18 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour 
at the Site. There cords shall include the names, ages, genders, hours worked and wages 
paid to all workers. These records shall be summarized on a monthly basis and submitted 

to the Engineer. These records shall be included in the details to be submitted by the 
Contractor under Sub-Clause 6.10[Records of Contractor's Personnel and Equipment]. 

 

 

6.19 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights 
to form and to join workers' organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity 
and fair treatment and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation(including wages and 
benefits),working conditions and terms of employment, access to training, promotion, 
termination of employment or retirement, and discipline. 

 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and 
manufacture of Materials, and all other execution of the Works: 

a) In the manner(if any)specified in the Contract, 

b) In a proper workman like and careful manner, in accordance with recognized good 
practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise 

specified in the Contract. 

7.2 Samples 

The Contractor shall submit the following samples of Materials, and relevant 

information, to the Architect for consent prior to using the Materials in or for the Works: 



 

a) manufacturer's standard samples of Materials and samples specified in the 

Contract, all at the 

Contractor's cost, and 

b) Additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended 

use in the Works. 7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural 

Materials are being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be 
entitled to examine, inspect, measure and test the materials and workmanship, and 
to check the progress of manufacture of Plant and production and manufacture of 

Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out 
these activities, including providing access, facilities, permissions and safety equipment. 
No such activity shall relieve the Contractor from any obligation or responsibility. 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before 

it is covered up,put out of sight, or packaged for storage or transport. The Architect shall 
then either carry out the examination, inspection, measurement or testing without 
unreasonable delay, or promptly give notice to the Contractor that 

the Architect does not require to do so. If the Contractor fails to give the notice, he shall, 

if and when required by the Engineer, uncover the work and thereafter reinstate and make 
good, all at the Contractor's cost. 

7.4 Testing 

7.2.1 This Sub-Clause shall apply to all tests specified in the Contract. 

 
7.2.2 Except as otherwise specified in the Contract, the Contractor shall provide all 

apparatus, assistance, documents and other information, electricity, equipment, fuel, 
consumables, instruments, labor, materials, and suitably qualified and experienced 
staff, as are necessary to carry out the specified tests efficiently. The Contractor shall 
agree, with the Engineer, the time and place for the specified testing of any Plant, 
Materials and other parts of the Works. 

7.2.3 The Architect may, under Clause13 [Variations and Adjustments], vary the location or 
details of specified tests, or instruct the Contractor to carry out additional tests. If these 

varied or additional tests show that the tested Plant, Materials or workmanship is not in 
accordance with the Contract, the cost of carrying out this Variation shall be borne by 
the Contractor, notwithstanding other provisions of the Contract. 

7.2.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect 
intention to attend the tests. If the Architect does not attend at the time and place agreed, 
the Contractor may proceed with the tests, unless otherwise instructed by the Engineer, 
and the tests shall then be deemed to have been made in the Architect presence. 



 

7.2.5 If the Contractor suffers delay and/or incurs Cost from complying with these 
instructions or as a result of a delay for which the Procuring Entity is responsible, the 
Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1[Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.2.6 After receiving this notice, the Architect shall proceed in accordance with Sub- 

Clause3.5 [Determinations] to agree or determine these matters. 

7.2.7 The Contractor shall promptly forward to the Architect duly certified reports of the 
tests. When the specified tests have been passed, the Architect shall endorse the 
Contractor's test certificate, or issue a certificate to him, to that effect. If the Architect 
has not attended the tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials 
or workmanship is found to be defective or otherwise not in accordance with the 
Contract, the Architect may reject the Plant, Materials or workmanship by giving notice 
to the Contractor, with reasons. The Contractor shall then promptly make good the defect 

and ensure that the rejected item complies with the Contract. 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests 
shall be repeated under the same terms and conditions. If the rejection and retesting 
cause the Procuring Entity to incur additional costs, the Contractor shall subject to Sub- 
Clause2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity. 

7.6 Remedial Work 
 

 

to: 
7.6.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor 

 

a) Remove from the Site and replace any Plant or Materials which is not in accordance 

with the Contract, 

b) Remove and re-execute any other work which is not in accordance with the 
Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether 

because of an accident, unforeseen able event or otherwise. 

 
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall 

be the time (if any) specified in the instruction, or immediately if urgency is specified 
under sub-paragraph(c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be 
entitled to employ and pay other persons to carry out the work. Except to the extent that 
the Contractor would have been entitled to payment for the work, the Contractor shall 
subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity all 
costs arising from this failure. 



 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider 

termination in accordance with Clause 15. 

7.7 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall 

become the property of the Procuring Entity at whichever is the earlier of the following 
times, free from liens and other encumbrances: a) When it is incorporated in the Works; 

b) When the Contractor is paid the corresponding value of the Plant and Materials under 
Sub-Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

7.8 Royalties 

 
Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and 
other payments for: a)  Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus 
material (whether natural or man-made), except to the extent that disposal 

areas within the Site are specified in the Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the 
Commencement Date shall be the date at which the following precedent conditions 
have all been fulfilled and the Architect notification recording the agreement of both 
Parties on such fulfillment and instructing to commence the Work is received by the 
Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of 
the Contract by relevant authorities of Kenya; 

b) Except if otherwise specified in the Special Conditions of Contract, effective 

access to and possession of the Site given to the Contractor together with such 
permission(s) under (a) of Sub-Clause1.13 [Compliance with Laws]as required for 
the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 

14.2[Advance Payment] provided that the corresponding bank guarantee has been 
delivered by the Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from 

his receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the 
Contract under Sub-Clause 16.2[Termination by Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably 
practicable after the Commencement Date and shall then proceed with the Works with 

due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if 
any), within the Time for Completion for the Works or Section (as the case may 



 

be), including: a) Achieving the passing of the Tests on Completion, 

and 

b) Completing all work which is stated in the Contract as being required for the Works 
or Section to be considered to be completed for the purposes of taking-over under 
Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

 

 

 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within 14 days 

after receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The 
Contractor shall also submit a revised programme whenever the previous programme 
is inconsistent with actual progress or with the Contractor's obligations. Each 
programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the 

anticipated timing of each stage of design (if any), Contractor's Documents, 
procurement, manufacture of Plant, delivery to Site, construction, erection and 
testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in 

Clause 5 [Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) a general description of the methods which the Contractor intends to adopt, and of 
the major 

Stages, in the execution of the Works, and 

ii) details showing the Contractor's reasonable estimate of the number of each class of 

Contractor's 

Personnel and of each type of Contractor's Equipment, required on the Site for each major 

stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the 
Contractor stating the extent to which it does not comply with the Contract, the 
Contractor shall proceed in accordance with the programme, subject to his other 
obligations under the Contract. The Procuring Entity's Personnel shall be entitled to 

rely upon the programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future 
events or circumstances which may adversely affect the work, increase the Contract 
Price or delay the execution of the Works. 

 

8.3.4 If, at any time, the Architect gives notice to the Contractor that a programme fails (to 
the extent stated) to comply with the Contractor to be consistent with actual progress 
and the Contractor's stated intentions, the Contractor shall submit a revised programme 
to the Architect in accordance with this Sub-Clause. 



 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an 
extension of the Time for Completion if and to the extent that completion for the 
purposes of Sub-Clause 10.1[Taking Over of the Works and Sections] is or will be 
delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed 
under Sub-Clause 13.3 [Variation Procedure]) or other substantial change in the 
quantity of an item of work included in the 
Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of 
these Conditions, c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by 
epidemic or governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring 
Entity, the Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for 

Completion, the Contractor shall give notice to the Architect in accordance with Sub- 
Clause 20.1 [Contractor's Claims]. When determining each extension of time under 
Sub-Clause 20.1, the Architect shall review previous determinations and may increase, 
but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant 
legally constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) The delay or disruption was Unforeseeable, then this delay or disruption will be 

considered as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 
[Extension of Time for Completion]. 

Rate of Progress 

8.5.1 If,at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme underSub- 

Clause8.3 [Programme], other than as a result of a cause listed in Sub-Clause8.4 
[Extension of Time for Completion], then the Architect may instruct the Contractor 
to submit, under Sub-Clause 8.3 [Programme], a revised programme and 
supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

 
8.5.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised 

methods, which may require increases in the working hours and/or in the numbers of 
Contractor's Personnel and/or Goods, at the risk and cost of the Contractor. If these 
revised methods cause the Procuring Entity to incur additional costs, the Contractor 
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs 



 

to the Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 

below. 

8.5.3 Additional costs of revised methods including acceleration measures, instructed by the 
Architect to reduce delays resulting from causes listed under Sub-Clause 8.4[Extension 
of Time for Completion] shall be paid by the Procuring Entity, without generating, 
however, any other additional payment benefit to the Contractor. 

8.6 Delay Damages 

8.6.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the 

Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay 
delay damages to the Procuring Entity for this default. These delay damages shall be 
the sum stated in the Special Conditions of Contract, which shall be paid for every 
day which shall elapse between the relevant Time for Completion and the date stated 
in the taking-Over Certificate. However, the total amount due under this Sub-Clause 
shall not exceed the maximum amount of delay damages (if any) stated in the Special 
Conditions of Contract. 

8.6.2 These delay damages shall be the only damages due from the Contractor for such 
default, other than in the event of termination under Sub-Clause 15.2 [Termination by 
Procuring Entity] prior to completion of the Works. These damages shall not relieve 
the Contractor from his obligation to complete the Works, or from any other duties, 
obligations or responsibilities which he may have under the Contract. 

8.7 Suspension of Work 

8.7.1 The Architect may at any time instruct the Contractor to suspend progress of part or all 

of the Works. During such suspension, the Contractor shall protect, store and secure 
such part or the Works against any deterioration, loss or damage. 

 

8.7.2 The Architect may also notify the cause for the suspension. If and to the extent that the 
cause is notified and is the responsibility of the Contractor, the following Sub-Clauses 
8.9, 8.10 and 8.11 shall not apply. 

8.8 Consequences of Suspension 

8.8.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect 
instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the 
work, the Contractor shall give notice to the Architect and shall be entitled subject to 

Sub-Clause 20.1[Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.8.2 After receiving this notice, the Architect shall proceed in accordance with Sub- 

Clause3.5 [Determinations] to agree or determine these matters. 

8.8.3 The Contractor shall not be entitled to an extension of time for, or to payment of the 
Cost incurred in, making good the consequences of the Contractor's faulty design, 



 

workmanship or materials, or of the Contractor's failure to protect, store or secure in 

accordance with Sub-Clause 8.8[Suspension of Work]. 

8.9 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension)of 

Plant and/or 

Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/or Materials has been suspended for 

more than 30 days, and 

b) The Contractor has marked the Plant and/or Materials as the Procuring Entity's 
property in accordance with the Architect instructions. 

8.10 Prolonged Suspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more 
than 84 days, the Contractor may request the Architect permission to proceed. If the 
Architect does not give permission within 30 days after being requested to do so, the 
Contractor may, by giving notice to the Engineer, treat the suspension as an omission 
under Clause13[Variations and Adjustments] of the affected part of the Works. If the 

suspension affects the whole of the Works, the Contractor may give notice of termination 
under Sub Clause 16.2 [Termination by Contractor]. 

8.11 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect 
shall jointly examine the Works and the Plant and Materials affected by the suspension. 
The Contractor shall make good any deterioration or defection loss of the Works or Plant 
or Materials, which has occurred during the suspension after receiving from the Architect 
an instruction to this effect under Clause 13[Variations and Adjustments]. 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause 

and Sub-Clause 7.4 [Testing],after providing the documents in accordance with sub- 
paragraph(d)of Sub-Clause 4.1[Contractor's General Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21days' notice of the date after 
which the Contractor will be ready to carry out each of the Tests on Completion. Unless 
otherwise agreed, Tests on Completion shall be carried out within 14 days after this 
date, on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make 
allowances for the effect of any use of the Works by the Procuring Entity on the 
performance or other characteristics of the Works. As soon as the Works, or a Section, 
have passed any Tests on Completion, the Contractor shall submit a certified report of 
the results of these Tests to the Engineer. 



 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub- 
Clause 7.4 [Testing] (fifth paragraph) and/or Sub-Clause10.3 [Interference with Tests 
on Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect 

may by notice require the Contractor to carry out the Tests within 21 days after 
receiving the notice. The Contractor shall carry out the Tests on such day or days within 
that period as the Contractor may fix and of which he shall give notice to the Engineer. 

9.2.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, 

the Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the 
Contractor. The Tests on Completion shall then be deemed to have been carried out in 
the presence of the Contractor and the results of the Tests shall be accepted as accurate. 

9.3 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion,Sub- 

Clause7.5[Rejection]shall apply, and the Architect or the Contractor may require the 
failed Tests, and Tests on Completion on any related work, to be repeated under the same 
terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub- 

Clause 9.3[Retesting],the Architect shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause9.3;or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of 
the Works or Section, reject the Works or Section(as the case may be),in which 
event the Procuring Entity shall have the same remedies as are provided in sub- 

paragraph(c)of Sub-Clause 11.4[Failure to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 

10.1.1 Except as stated in Sub-Clause9.4 [Failure to Pass Tests on Completion], the Works 
shall be taken over by the Procuring Entity when (i) the Works have been completed in 
accordance with the Contract, including the matters described in Sub-Clause8.2 [Time 
for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking- 
Over Certificate for the Works has been issued, or is deemed to have been issued in 

accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not 
earlier than 14 days before the Works will, in the Contractor's opinion, be complete and 
ready for taking ver. If the Works are divided into Sections, the Contractor may 
similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 



 

a) Issue the Taking-Over Certificate to the Contractor, stating the date on which the 

Works or Section were completed in accordance with the Contract, except for 
any minor outstanding work and defects which will not substantially affect the 
use of the Works or Section for their intended purpose(either until or whilst this 
work is completed and these defects are remedied);or 

b) Reject the application, giving reasons and specifying the work required to be 
done by the Contractor to enable the Taking-Over Certificate to be issued. The 
Contractor shall then complete this work before issuing a further notice under 
this Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 30days, and if the Works or Section (as 
the case maybe) are substantially in accordance with the Contract, the Taking-Over 
Certificate shall be deemed to have been issued on the last day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over 
Certificate or any part of the Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary 

measure which is either 

Specified in the Contract or agreed by both Parties) unless and until the Architect has 
issued a Taking-Over Certificate for this part. However, if the Procuring Entity does use 
any part of the Works before the Taking over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date 
on which it is used, 

b) The Contractor shall cease to be liable for the care of such parts from this date, 
when responsibility shall pass to the Procuring Entity, and 

c) If requested by the Contractor, the Architect shall issue a Taking-Over 

Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the 

Contractor shall be given the earliest opportunity to take such steps as may be necessary 
to carry out any outstanding Tests on Completion. The Contractor shall carry out these 
Tests on Completion as soon as practicable before the expiry date of the relevant 
Defects Notification Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using 

a part of the Works, 

other than such use as is specified in the Contractor agreed by the Contractor ,the 
Contractor shall(i)give notice to the Architect and (ii) be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to payment of any such accrued costs, which shall be included 
in the Contract Price. After receiving this notice, the Architect shall proceed in 
accordance with Sub-Clause 3.5[Determinations] to agree or determine this accrued 
cost. 

 
10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the 

delay damages thereafter for completion of the remainder of the Works shall be reduced. 

Similarly, the delay damages for the remainder of the Section (if any) in which this part is 
included shall also be reduced. For any period of delay after the date stated in this Taking-Over 



 

Certificate, the proportional reduction in these delay damages shall be calculated as the 

proportion which the value of the part so certified bears to the value of the Works or Section (as 
the case may be) as a whole. The Architect shall proceed in accordance with SubClause3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall 
only apply to the daily rate of delay damages under Sub-Clause 8.7[Delay Damages] and shall 
not affect the maximum amount of these damages. 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than14days,from carrying out the Tests on 

Completion by a cause for which the Procuring Entity is responsible, the Procuring 
Entity shall be deemed to have taken over the Works or Section(as the case maybe) on 
the date when the Tests on Completion would otherwise have been completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the 

Contractor shall carry out the Tests on Completion as soon as practicable, before the 
expiry date of the Defects Notification Period. The Architect shall require the Tests on 
Completion to be carried out by giving 14 days' notice and in accordance with the 
relevant provisions of the Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying 

out the Tests on Completion, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause20.1 [Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such accrued costs, which shall be included in the Contract Price. 

 
10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 

3.5[Determinations] to agree or determine these matters. 

10.4 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part 

of the Works shall not be deemed to certify completion of any ground or other surfaces 
requiring reinstatement. 

11. DEFECTS LIABILITY 

11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the 
condition required by the Contract(fair wear and tear excepted)by the expiry date of the 
relevant Defects Notification Period or as soon as practicable thereafter, the Contractor 
shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over 
Certificate, within such reasonable time as is instructed by the Engineer, and 

b) Execute all work required to remedy defects or damage, as may be notified by (or 
on behalf of) the Procuring Entity on or before, the expiry date of the Defects 
Notification Period for the Works or Section (as the case may be). 



 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by 

the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of 

Outstanding Work and Remedying Defects] shall be executed at the risk and cost of the 
Contractor, if and to the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall 
be notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 
13.3[Variation Procedure] shall apply. 

 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject toSub-Clause2.5[Procuring Entity's 

Claims]to an extension of the Defects Notification Period for the Works or a Section if 
and to the extent that the Works, Section or a 

major item of Plant (as the case may be, and after taking over) cannot be used for the 
purposes for which they are intended by reason of a defect or by reason of damage 
attributable to the Contractor. However, a Defects Notification Period shall not be 
extended by more than two years. 

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub- 

Clause8.8[Suspension of Work] or Sub-Clause 16.1[Contractor's Entitlement to 
Suspend Work],the Contractor's obligations under this Clause shall not apply to any 
defects or damage occurring more than two years after the Defects Notification Period 
for the Plant and/or Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date 
may be fixed by the Engineer, on or by which the defect or damage is to be remedied. 
The Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this 
remedial work was to be executed at the cost of the Contractor under Sub- 
Clause11.2[Cost of Remedying Defects],the Procuring Entity may(at his option): 

a) Carry out the work itself or by others, in a reasonable manner and at the 

Contractor's cost, but the 

Contractor shall have no responsibility for this work; and the Contractor shall 
subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity 
the costs reasonably incurred by the Procuring Entity in remedying the defect or 
damage; 

b) Require the Architect to agree or determine a reasonable reduction in the 

Contract Price in accordance with Sub-Clause 3.5 [Determinations]; or 



 

c) if the defect or damage deprives the Procuring Entity of substantially the whole 

benefit of the Works or any major part of the Works, terminate the Contract as a 
whole, or in respect of such major part which cannot be put to the intended use. 
Without prejudice to any other rights, under the Contract or otherwise, the 
Procuring Entity shall then be entitled to recover all sums paid for the Works or 
for such part(as the case maybe),plus financing costs and the cost of dismantling 
the same, clearing the Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring 

Entity gives consent, the Contractor may remove from the Site for the purposes of repair 
such items of Plant as a defective or damaged. This consent may require the Contractor 
to increase the amount of the Performance Security by the full replacement cost of these 
items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defect or damage may affect the performance of the 
Works, the Architect may require the repetition of any of the tests described in the 
Contract. The requirement shall be made by notice within 14 days after the defect or 
damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous 
tests, except that they shall be carried out at the risk and cost of the Party liable, under 

Sub-Clause11.2 [Cost of Remedying Defects], for the cost of the remedial work. 

11.7 Right of Access 

Until the Completion Certificate has been issued, the Contractor shall have such right of 

access to the Works as is reasonably required in order to comply with this Clause, except 
as may be inconsistent with the Procuring Entity's reasonable security restrictions. 

11.8 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect on 

parts of the works that have already accepted, under the direction of the Engineer. Unless 
the defect is to be remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of 
Remedying Defects], the Cost of the search plus profit shall be agreed or determined by 
the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be included 
in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been 

completed until the Architect has issued the Completion Certificate to the Contractor, 
stating the date on which the Contractor completed his obligations under the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of 
the expiry dates of the Defects Liability Period, or as soon thereafter as the Contractor 
has supplied all the Contractor's Documents and completed and tested all the Works, 



 

including remedying any defects. A copy of the Completion Certificate shall be issued 

to the Procuring Entity. 

 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

11.10 Unfulfilled Obligations after the Completion Certificate has been issued; each Party shall 

remain liable for the fulfillment of any obligation which remains unperformed at that time. 

For the purposes of determining the nature and extent of unperformed obligations, the 

Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

 
11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining 

Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works 
from the Site. 

11.11.2 If all these items have not been removed within 30days after receipt by the Contractor 

of the Completion Certificate, the Procuring Entity may sell or otherwise dispose of 
any remaining items. The Procuring Entity shall been titled to be paid the costs incurred 
in connection with, or attributable to, such sale or disposal and restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these 
moneys are less than the Procuring Entity's costs, the Contractor shall pay the 
outstanding balance to the Procuring Entity. 

12. MEASUREMENT AND EVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. 

The Contractor shall show in each application under Sub-Clauses 14.3 [Application for 
Interim Payment Certificates], 14.10 [Statement on Completion] and 14.11 
[Application for Final Payment Certificate] the quantities and other particulars detailing 
the amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable 
notice shall be given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the 
Architect in making the measurement, and 

b) Supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the 
Architect shall be accepted as accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be 

measured from records, these shall be prepared by the Engineer. The Contractor shall, 
as and when requested, attend to examine and agree the records with the Engineer, and 
shall sign the same when agreed. If the Contractor does not attend, the records shall be 
accepted as accurate. 



 

12.1.5 If the Contractor examines and disagrees the records, and/or does not sign them as 

agreed, then the Contractor shall give notice to the Architect of the respects in which 
the records are asserted to be inaccurate. After receiving this notice, the Architect shall 
review the records and either confirms or vary them and certify the payment of the 
undisputed part. If the Contractor does not so give notice to the Architect within 14 
days after being requested to examine the records, they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the 

Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or 

other applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance 

with Sub-Clause 3.5 [Determinations]to agree or determine the value of work done by 
evaluating each item of work, applying the measurement agreed or determined in 
accordance with the above Sub-Clauses 12.1 and 12.2 and the appropriate rate or price 
for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price 
specified for such item in the Contractor, if there is no such item, specified for similar 
work. 

 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was 

specified shall be considered as included in other rates and prices in the Bill of 
Quantities and will not be paid for separately. 

12.3.4 However, for a new item of work, a new rate of price shall be appropriate for such item 
of work if: 

a) The work is instructed under Clause13[Variations and Adjustments], 

b) No rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar 
character, or is not executed under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. 
If no rates or prices are relevant for the new item of work, it shall be derived from the 
reasonable Cost of executing such work, prevailing market rates, together with profit, 
taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect 

shall determine a provisional rate or price for the purposes of Interim Payment 
Certificates as soon as the concerned work commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure 
the contractor is not paid less or more relative to the contract price (which would be the 
tender price), payment valuation certificates and variation orders on omissions and 
additions valued based on rates in the Bill of Quantities or schedule of rates in the 



 

Tender, will be adjusted by a plus or minus percentage. The percentage already worked 

out during tender evaluation is worked out as follows :( corrected tender price–tender 
price)/tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part(or all)of a Variation, the value of which 

has not been agreed, if: a) The Contractor will incur (or has incurred)cost which, if the 
work had not been omitted, would have been deemed to be covered by a sum forming 
part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted)in this sum not forming part 

of the Contract 

Price; and 

c) This cost is not deemed to be included in the evaluation of any substituted work; 

then the Contractor shall give notice to the Architect accordingly, with supporting 
particulars. Upon receiving this notice, the Architect shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall 
be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking- 

Over Certificate for the Works, either by an instruction or by a request for the 
Contractor to submit a proposal. No Variation instructed by the Architect under this 
Clause shall in anyway vitiate or invalidate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor 

promptly gives notice to the Architect stating(with supporting particulars)that(i)the 
Contractor cannot readily obtain the Goods required for the Variation, or(ii)such 
Variation triggers a substantial change in the sequence or progress of the Works. Upon 
receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, 
such changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent 

Works, including any associated Tests on Completion, boreholes and other 
testing and exploratory work, or 

f) Changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent 
Works, unless and until the Architect instructs after obtaining approval of the Procuring 
Entity. 



 

13.2 Variation Order Procedure 

13.2.1 Prior to any Variation Order under Sub-Clause13.1.4 the Architect shall notify the 
Contractor of the nature and form of such variation. As soon as possible after having 
received such notice, the Contractor shall submit to the Engineer: 

a) A description of work ,if any, to be performed and a programme for its execution, 
and 

b) The Contractor's proposals for any necessary modifications to the Programme 

according to Sub- 

Clause8.3 or to any of the Contractor's obligations under the Contract, and 

c) The Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due 
consultation with the Employer and the Contractor, decide as soon as possible whether 

or not the variation shall be carried out .If the Architect decides that the variation shall 
be carried out, he shall issue a Variation Order clearly identified as such in accordance 
with the Contractor's submission or as modified by agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract 
Price, the provisions of Sub-Clause13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract 

Price, the adjustment shall be determined in accordance with the rates specified in the 
Bills of Quantities or Schedule of Day work Prices. If the rates contained in the Bills of 
Quantities or Day works Prices are not directly applicable to the specific work in 
question, suitable rates shall be established by the Architect reflecting the level of pricing 
in the Day works Prices. Where rates are not contained in the said Prices, the amount 
shall be such as is in all the circumstances reasonable, reflecting a market price. Due 
account shall be taken of any over-or under-recovery of overheads by the Contractor in 

consequence of the variation. The Contractor shall also be entitled to be paid: 
a) The cost of any partial execution of the Works rendered useless by any such 

variation, 

b) The cost of making necessary alterations to Plant already manufactured or in the 
course of manufacture or of any work done that has to be altered in consequence 
of such a variation, 

c) Any additional costs incurred by the Contractor or by the disruption of the 
progress of the Works as detailed in the Programme, and 

d) The net effect of the Contractor's finance costs, including interest, caused by the 
variation. 

 

The Architect shall on this basis determine the rates or prices to enable on-account 
payment to be included in certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the 

variation and be bound to these Conditions in so doing as if such variation was stated in 
the Contract. The work shall not be delayed pending the granting of an extension of the 
Time for Completion or an adjustment to the Contract Price under Sub-Clause 31.3. 



 

13.3 Value Engineering 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which(in the 
Contractor's opinion) will, if adopted,(i)accelerate completion,(ii)reduce the cost to the 
Procuring Entity of executing, maintaining or operating the Works,(iii)improve the 
efficiency or value to the Procuring Entity of the completed 

Works, or 

(iv) Otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items 

listed in Sub-Clause 13.3 [Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of 
part of the Permanent Works, then unless otherwise agreed by both Parties: a) The 

Contractor shall design this part, 

b) sub-paragraphs(a)to(d)ofSub-Clause4.1[Contractor's General Obligations]shall 
apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect 
shall proceed in accordance with Sub-Clause3.5[Determinations]to agree or 
determine a fee, which shall be included in the Contract Price. This fee shall be 
half(50%) of the difference between the following amounts: 

i) Such reduction in contract value, resulting from the change, excluding adjustments 
under Sub-Clause 13.8 [Adjustments for Changes in Legislation] and Sub-Clause 

13.8 [Adjustments for Changes in 
Cost], and ii) the reduction (if any) in the value to the Procuring Entity of the 

varied works, taking account of any improvement in quality, anticipated life or 
operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established 
in item 13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established 
in item 13.2.3 (c) (i) is more than amount established in item 13.2.3 (c (ii), it shall result 
in a price variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall 
respond in writing as soon as practicable, either by giving reasons why he cannot 
comply(if this is the case)or by submitting: a) A description of the proposed work to be 
performed and a programme for its execution, 

b) the Contractor’s proposal for any necessary modifications to the programme 

according to Sub- 

Clause8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub- 

Clause 13.2[Value Project Engineering] or otherwise), respond with approval, 
disapproval or comments. The Contractor shall not delay any work whilst awaiting a 
response. 



 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of 

Costs, shall be issued by the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and 
Evaluation], unless the Architect instructs or approves otherwise in accordance with 
this Clause. 

13.5 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, 

then whenever an adjustment is agreed, approved or determined as stated above, the 
amount payable in each of the applicable currencies shall be specified. For this purpose, 
reference shall be made to the actual or expected currency proportions of the Cost of the 
varied work, and to the proportions of various currencies specified for payment of the 
Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the 
Architect instructions, and the Contract Price shall be adjusted accordingly. The total 
sum paid to the Contractor shall include only such amounts, for the work, supplies or 
services to which the Provisional Sum relates, as the Architect shall have instructed. 
For each Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by 
the Contractor and valued under Sub-Clause13.3[Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated 
Subcontractor (as defined in Clause5[Nominated Subcontractors]) or otherwise; 
and for which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) A sum for overhead charges and profit, calculated as a percentage of these 

actual amounts by applying the relevant percentage rate (if any) stated in the 
appropriate Schedule. If there is no such rate, the percentage rate stated in the 

Special Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, 

vouchers and accounts or receipts in substantiation. 

13.7 Day works 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation 
shall be executed on a day work basis. The work shall then be valued in accordance 
with the Day work Schedule included in the Contract, and the following procedure shall 

apply. If a Day work Schedule is not included in the Contract, this Sub-Clause shall not 
apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the 
Engineer. When applying for payment, the Contractor shall submit invoices, vouchers 
and accounts or receipts for any Goods. 



 

13.7.3 Except for any items for which the Day work Schedule specifies that payment is not 

due, the Contractor shall deliver each day to the Architect accurate statements in 
duplicate which shall include the following details of the resources used in executing 
the previous day's work: 

a) The names, occupations and time of Contractor’s Personnel, 

b) The identification, type and time of Contractor's Equipment and Temporary 
Works, and 

c) The quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect 

and returned to the Contractor. The Contractor shall then submit priced statements of 
these resources to the Engineer, prior to their inclusion in the next Statement under Sub- 
Clause14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost 
resulting from a change in the Laws of Kenya (including the introduction of new Laws 
and the repeal or modification of existing Laws) or in the judicial or official 
governmental interpretation of such Laws, made after the Base Date, which affect the 
Contractor in the performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional 

Cost as a result of these changes into the Laws or in such interpretations, made after the 
Base Date, the Contractor shall give notice to the Architect and shall be entitled subject 
to Sub-Clause 20.1[Contractor's Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 
3.5[Determinations] to agree or determine these matters. 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of 

time if the relevant delay has already been taken into account in the determination of a 
previous extension of time and such Cost shall not be separately paid if the same shall 
already have been taken into account in the indexing of any inputs to the table of 
adjustment data in accordance with the provisions of Sub-Clause 13.8[Adjustments for 
Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for 
local and foreign currencies included in the Schedules. If there is no such table of adjustment 

data, this Sub-Clause shall not apply. 
13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or 

falls in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of 
the amounts determined by the formulae prescribed in this Sub-Clause. To the extent that full 

compensation for any rise or fall in Costs is not covered by the provisions of this or other 



 

Clauses, the Accepted Contract Amount shall be deemed to have included amounts to cover the 

contingency of other rises and falls in costs. 
13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 

accordance with the appropriate Schedule and certified in Payment Certificates, shall be 
determined from formulae for each of the currencies in which the Contract Price is payable. No 
adjustment is to be applied to work valued on the basis of Cost or current prices. The formulae 

shall be of the following general type: 

 

 
13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. 

If their source is in doubt, it shall be determined by the Engineer. For this purpose, 

reference shall be made to the values of the indices at stated dates (quoted in the fourth 
and fifth columns respectively of the table) for the purposes of clarification of the 
source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

 
13.9.5 In cases where the “currency of index “is not there Levant currency of payment, each 

index shall be converted into the relevant currency of payment at the selling rate, 
established by the Central Bank of Kenya, of this relevant currency on the above date 
for which the index is required to be applicable. 

13.9.6 Until such time a search current cost index is available, the Architect shall determine a 

provisional index for the issue of Interim Payment Certificates. When a current cost 
index is available, the adjustment shall be recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, 

adjustment of prices thereafter shall be made using either (i) each index or price 
applicable on the date 49 days prior to the expiry of the Time for Completion of the 

Price Adjustment Formula Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the SCC. If so provided, the amounts certified in each payment certificate, 

before deducting for Advance Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency. A separate formula of the type 

specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 

A and B a recoefficients specified in the SCC, representing then on adjustable and 
adjustable portions, respectively, of the Contract Price payable and 

I m is the index prevailing at the end of the month being invoiced and Ioc is the index 
prevailing 30 days before Bid opening for inputs payable. 

 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 

currency. Normally, both coefficients shall be the same in the formulae for all 

currencies, since coefficient A, for the non-adjustable portion of the payments, is a 

very approximate figure (usually 0.15) to take account of fixed cost elements or other 

non-adjustable components. The sum of the adjustments for each currency are added 

to the Contract Price. 



 

Works, or (ii) the current index or price, whichever is more favorable to the Procuring 

Entity. 

13.9.8 The weightings (co efficient) for each of the factors of cost stated in the table(s) of 
adjustment data shall only be adjusted if they have been rendered unreasonable, 
unbalanced or inapplicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of   the  payment certificate shall be agreed 

or   determined   under  Sub- 

Clause12.3 [Evaluation] and be subject to adjustments in accordance with 

the Contract; 

b) The Contractor shall pay all taxes, duties and fees required to be paid by him under 
the Contract, and the Contract Price shall not be adjusted for any of these costs 
except as stated in Sub-Clause13.7 
[Adjustments for Changes in Legislation]; 

c) Any quantities which may be set out in the Bill of Quantities or other Schedule are 
estimated quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required 
to execute, or ii) for the purposes of 
Clause12[Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the 
Commencement Date, a proposed breakdown of each lump sum price in the 
Schedules. The Architect may take account of the breakdown when preparing 
Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including 

essential spare parts therefor, imported by the Contractor for the sole purpose of 
executing the Contract shall not be exempt from the payment of import duties and taxes 
upon importation. 

14.2 Advance Payment 

 

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan form 
mobilization and cash flow support, when the Contractor submits a guarantee in 
accordance with this Clause. The total advance payment, the number and timing of 
installments (if more than one), and the applicable currencies and proportions, shall be 
as stated in the Special Conditions of Contract. 

 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance 
payment is not stated in the Special Conditions of Contract, this Sub-Clause shall not 
apply. 

 

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim 
Payment Certificate for the advance payment or its first installment after receiving a 



 

Statement (under Sub-Clause 14.3 [Application for Interim Payment Certificates]) and 
after the Procuring Entity receives (i) the Performance Security in accordance with Sub- 
Clause4.2 [Performance Security] and (ii)a guarantee in amounts and currencies equal 
to the advance payment. This guarantee shall be issued by a reputable bank or financial 
institution selected by the Contractor and shall be in the form annexed to the Special 
Conditions or in another form approved by the Procuring Entity. 

 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance 
payment has been repaid, but its amount shall be progressively reduced by the amount 
repaid by the Contractor as indicated in the Payment Certificates. If the terms of the 
guarantee specify its expiry date, and the advance payment has not been repaid by the 
date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment 

shall be repaid through percentage deductions from the interim payments determined 
by the Architect in accordance with Sub-Clause14.6 [Issue of Interim Payment 
Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that 
in which the total of all certified interim payments(excluding the advance payment 
and deductions and repayments of retention) exceeds 30 percent(30%) of the 

Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions 

of Contract of the amount of each Interim Payment Certificate (excluding the 
advance payment and deductions for its repayments as well as deductions for 

retention money) in the currencies and proportions of the advance payment until 
such time as the advance payment has been repaid; provided that the advance 
payment shall be completely repaid prior to the time when 90 percent (90%) of the 
Accepted Contract Amount less Provisional Sums has been certified for payment. 

 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over 
Certificate for the Works or prior to termination under Clause 15 [Termination by 
Procuring Entity], Clause 16 [Suspension and Termination by 
Contractor]orClause19[Force Majeure](as the case may be),the whole of the balance 
then outstanding shall immediately become due and in case of termination under Clause 
15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's 
Entitlement to Termination for Convenience],payable by the Contractor to the 
Procuring Entity. 

 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special 

Conditions of Contract) to the Architect after the end of each month, in a form 
approved by the Engineer, showing in detail the amounts to which the Contractor 
considers itself to be entitled, together with supporting documents which shall include 
the report on the progress during this month in accordance with Sub-Clause 
4.21[Progress Reports]. 



 

14.3.2 The Statement shall include the following items, as applicable, which shall be 
expressed in the various currencies in which the Contract Price is payable, in the 
sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's 
Documents produced up to the end of the month(including Variations but 
excluding items described in sub-paragraphs(b)to(g)below); 

b) any amounts to be added and deducted for changes in legislation and changes in 
cost, in accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] 
and Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of 
retention stated in the Special Conditions of Contract to the total of the above 
amounts, until the amount so retained by the Procuring Entity reaches the limit of 
Retention Money (if any) stated in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and(if more than one 
installment)and to be deducted for its repayments in accordance with Sub-Clause 
14.2[Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with 
Sub- 

Clause14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the 
Contractor 

Otherwise, including those under Clause 20[Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 
14.4.1 If the Contract includes a schedule of payments specifying the installments in which 

the Contract Price will be paid, then unless otherwise stated in this schedule: 

a) The installments quoted in this schedule of payments shall be the estimated 
contract values for the purposes of sub-paragraph(a)of Sub- 

Clause14.3[Application for Interim Payment Certificates]; 

b) Sub-Clause14.5[Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in 
executing the Works, and if actual progress is found to be less or more than that on 
which this schedule of payments was based, then the Architect may proceed in 

accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 
installments, which shall take account of the extent to which progress is less or 
more than that on which the installments were previously based. 

 
14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit 

non-binding estimates of the payments which he expects to become due during each 
quarterly period. The first estimate shall be submitted within 42 days after the 
Commencement Date. Revised estimates shall be submitted at quarterly intervals, until 
the Taking-Over Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub- 
paragraph(e)of Sub-Clause 



 

14.3,(i)an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and (ii) a reduction when the contract value of 
such Plant and Materials is included as part of the Permanent Works under sub- 
paragraph(a)of Sub-Clause 14.3[Application for Interim Payment Certificates]. 

 
14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the 

Schedules, this Sub Clause shall not apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions are 

satisfied: a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant 

and Materials) which are available for inspection, and 

(ii) Submitted statement of the Cost of acquiring and delivering the Plant and 
Materials to the Site, supported by satisfactory evidence; and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, ii) 

have been shipped to Kenya, enroute to the Site, in accordance 

with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, 

which has been submitted to the Architect together with evidence of 
payment of freight and insurance, any other documents reasonably required, 
and a bank guarantee in a form and issued by an entity approved by the 
Procuring Entity in amounts and currencies equal to the amount due under 
this Sub Clause: this guarantee may be in a similar form to the form referred 
to in SubClause14.2[Advance Payment] and shall be valid until the Plant 

and Materials are properly stored on Site and protected against loss, damage 
or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site,and 

ii) have been delivered to and are properly stored on the Site, are protected 

against loss, damage or deterioration and appear to be in accordance with the 
Contract. 

 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of 
the Architect determination of the cost of the Plant and Materials (including delivery to 
Site), taking account of the documents mentioned in this Sub-Clause and of the contract 
value of the Plant and Materials. 

 

14.5.5 The currencies for this additional amount shall be the same as those in which payment 
will be come due when the contract value is included under sub-paragraph (a) of Sub- 
Clause 14.3 [Application for Interim Payment Certificates]. At that time, the Payment 
Certificate shall include the applicable reduction which shall be equivalent to, and in 
the same currencies and proportions as, this additional amount for the relevant Plant 
and Materials. 



 

14.6 Issue of Interim Payment Certificates 

 
14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved 

the Performance Security. Thereafter, the Architect shall, within 30 days after receiving 
a Statement and supporting documents, deliver to the Procuring Entity and to the 

Contractor an Interim Payment Certificate which shall state the amount which the 
Architect fairly determines to be due, with all supporting particulars for any reduction 
or withholding made by the Architect on the Statement if any. 

 
14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall 

not be bound to issue an Interim Payment Certificate in an amount which would (after 
retention and other deductions)be less than the minimum amount of Interim Payment 
Certificates(if any)stated in the Special Conditions of Contract. In this event, the 
Architect shall give notice to the Contractor accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the 

Contract, the cost of rectification or replacement may be withheld until 
rectification or replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance 
with the Contract, and had been so notified by the Engineer, the value of this work 
or obligation may be withheld until the work or obligation has been performed. 

 
4.6.4 The Architect may in any Payment Certificate make any correction or modification that 

should properly be made to any previous Payment Certificate. A Payment Certificate 
shall not be deemed to indicate the Architect acceptance, approval, consent or 
satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by 

both parties or within 60 days after receiving the documents in accordance with 
Sub-Clause 4.2[Performance 

Security] and Sub- Clause 14.2[Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the 

Architect 

Issues Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the 

Procuring Entity Issues Interim Payment Certificate; or after determination of any 
disputed amount shown in the Final Statement in accordance with Sub-Clause 
16.2[Termination by Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, 
nominated by the Contractor, in the payment country (for this currency) specified in 
the Contract. 



 

14.8 Delayed Payment 

 

14.8.1 If  the  Contractor  does  not  receive  payment  in  accordance  with  Sub- 

Clause14.7[Payment],the Contractor 

shall be entitled to receive financing charges (simple interest) monthly on the amount 

unpaid during the period of delay. This period shall be deemed to commence on the date 
for payment specified in Sub-Clause 
14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date on which 
any Interim Payment Certificate issued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points 
above the mean rate of the Central Bank in Kenya of the currency of payment, or if not 
available, the interbank offered rate, and shall be paid in such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, 
and without prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the 
Retention Money shall be certified by the Architect for payment to the Contractor. If a 
Taking-Over Certificate is issued for a Section or part of the Works, a proportion of the 
Retention Money shall be certified and paid. This proportion shall be half (50%) of the 
proportion calculated by dividing the estimated contract value of the Section or part, by 
the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the 
outstanding balance of the Retention Money shall be certified by the Architect for 
payment to the Contractor. If a Taking over Certificate was issued for a Section, a 
proportion of the second half of the Retention Money shall be certified and paid 

promptly after the expiry date of the Defects Notification Period for the Section. This 
proportion shall behalf (50%) of the proportion calculated by dividing the estimated 
contract value of the Section by the estimated final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11[Defects Liability], the 

Architect shall be entitled to withhold certification of the estimated cost of this work 
until it has been executed. 

 
14.9.4 When calculating these proportions, no account shall be taken of any adjustments under 

Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 
[Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate 
has been issued for the Works and the first half of the Retention Money has been 
certified for payment by the Engineer, the 

Contractor shall be entitled to substitute a Retention Money Security guarantee, in the 

form annexed to the Special Conditions or in another form approved by the Procuring 
Entity and issued by a reputable bank or financial institution selected by the Contractor, 
for the second half of the Retention Money. 



 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the 

Contractor within 14 days after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the 
Contractor shall submit to the Architect three copies of a Statement at completion with 
supporting documents, in accordance with Sub- 

Clause14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in 
the Taking-Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due 

to him under the Contract. Estimated amounts shall be shown separately in this 
Statement at completion. 

 
14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6[Issue of Interim 

Payment Certificates]. 

 

14.11 Application for Final Payment Certificate 

 
14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, 

to the Engineer, six copies of a draft final statement with supporting documents 
showing in detail in a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the 

Contract or otherwise. 

 
14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the 

Contractor shall submit such further information as the Architect may reasonably 
require within 30 days from receipt of said draft and shall make such changes in the 
draft as may be agreed between them. The Contractor shall then prepare and submit to 
the Architect the final statement as agreed. This agreed statement is referred to in these 
Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any 

changes to the draft 

Final statements which are agreed, it becomes evident that a dispute exists, the Architect 
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment 
Certificate for the agreed parts of the draft final statement. Thereafter, if the dispute is 
finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub- 
Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit to the 
Procuring Entity (with a copy to the Engineer) a Final Statement. 

14.12 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which 

confirms that the total of the Final Statement represents full and final settlement of all 
moneys due to the Contractor under or in connection with the Contract. This discharge 
may state that it becomes effective when the Contractor has received the Performance 



 

Security and the outstanding balance of this total,in which event the discharge shall be 

effective on such date. 

 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate]and Sub- 
Clause14.12[Discharge],the Architect shall deliver, to the Procuring Entity and to the 
Contractor, the Final Payment Certificate which shall state: a) The amount which he 
fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the 
Procuring Entity and for all sums to which the Procuring Entity is entitled, the 
balance(if any)due from the Procuring Entity to the Contractor or from the 

Contractor to the Procuring Entity, as the case may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with 
Sub-Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause14.12 
[Discharge], the Architect shall request the Contractor to do so. If the Contractor fails 
to submit an application within a period of 30 days, the Architect shall issue the Final 
Payment Certificate for such amount as he fairly determines to be due. 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under 

or in connection with the Contract or execution of the Works, except to the extent that 
the Contractor shall have included an amount expressly for it: 

a) in the Final Statement and also, 

b) (Except for matters or things arising after the issue of the Taking-Over Certificate 

for the Works) in the Statement at completion described in Sub-Clause14.10 
[Statement at Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his 
indemnification obligations, or the Procuring Entity's liabilities in any case of fraud, 
deliberate default or reckless misconduct by the Procuring Entity. 

 

14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the 
Schedule of Payment Currencies. If more than one currency is so named, 
payments shall be made as follows: a) If the Accepted Contract Amount was 
expressed in Local Currency only: 

i) The proportions or amounts of the Local and Foreign Currencies, and the fixed 
rates of exchange to be used for calculating the payments, shall be as stated in 
the Schedule of Payment 
Currencies, except as otherwise agreed by both Parties; ii) payments and 

deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation]shall be made in the applicable currencies 
and proportions; and 



 

iii) other payments and deductions under sub-paragraphs(a)to(d)of Sub-Clause 
14.3[Application for Interim Payment Certificates] shall be made in the 
currencies and proportions specified in sub- paragraph(a)(i)above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be 
made in the currencies and proportions specified in the Schedule of Payment 
Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the 
currency in which the sum was expended by the Procuring Entity, or in such 

currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular 
currency exceeds the sum payable by the Procuring Entity to the Contractor in that 

currency, the Procuring Entity may recover the balance of this amount from the 
sums otherwise payable to the Contract or in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall 
be those prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may 
by notice require the Contractor to make good the failure and to remedy it within 30 
days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor 
breaches the contract based on following circumstances which shall include but not 
limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under 
Sub-Clause 15.1 

[Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to 
continue performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

to proceed with the Works in accordance with Clause8[Commencement, Delays and 

Suspension], or ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] 

or Sub-Clause 7.6 [Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without 
the consent of the 

Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries 
on business under a receiver, trustee or manager for the benefit of his creditors, or 
if any act is done or event occurs which(under applicable Laws)has a similar effect 

to any of these acts or events, or 

f) gives or offers to give(directly or indirectly)to any person any bribe, gift, gratuity, 
commission or other thing of value, as an inducement or reward: 



 

i) for doing or for bearing to do any action in relation to the Contract, or ii) for showing 

or for bearing to show favor or disfavor to any person in relation to the Contract, or iii) 
if any of the Contractor's Personnel, agents or Subcontractors gives or offers to 
give(directly or indirectly) to any person any such inducement or reward as is described 
in this subparagraph(f).However, lawful inducements and rewards to Contractor's 
Personnel shall not entitle termination, or 

g) If the contractor repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in 

paragraph 2.2 of the Appendix B to these General Conditions, in competing for or 
in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' 
notice to the Contractor, terminate the Contract and expel the Contractor from the Site. 
However, in the case of sub- paragraph (e) or (f) or (g)or(h),the Procuring Entity may 
by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other 

rights of the Procuring Entity, under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all 

Contractors’ Documents, and other design documents made by or for him, to the 
Engineer. However, the Contractor shall use his best efforts to comply immediately 
with any reasonable instructions included in the notice (i) for the assignment of any 
subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/or arrange for any 
other entities to do so. The Procuring Entity and these entities may then use any Goods, 
Contractor's Documents and other design documents made by or on behalf of the 

Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and 
Temporary Works will be released to the Contractor at or near the Site. The Contractor 

shall promptly arrange their removal, at the risk and cost of the Contractor. However, 
if by this time the Contractor has failed to make a payment due to the Procuring Entity, 
these items may be sold by the Procuring Entity in order to recover this payment .Any 
balance of the proceeds shall then be paid to the Contractor. 

15.3 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause15.2[Termination 

by Procuring Entity] has taken effect ,the Architect shall proceed in accordance with 
Sub-Clause 3.5[Determinations]to agree or determine the value of the Works, Goods 
and Contractor's Documents, and any other sums due to the Contractor for work 
executed in accordance with the Contract. 

15.4 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] 

has taken effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5[Procuring Entity's Claims], 



 

b) withhold further payments to the Contractor until the costs of execution, 

completion and remedying of any defects, damages for delay in completion(if 
any),and all other costs incurred by the Procuring Entity, have been established, 
and/or 

c) recover from the Contractor any losses and damages incurred by the Procuring 

Entity and any extra costs of completing the Works, after allowing for any sum due 
to the Contractor under Sub-Clause 15.3 [Valuation at Date of Termination]. After 
recovering any such losses, damages and extra costs, the Procuring Entity shall pay 
any balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the 

Procuring Entity's convenience, by giving notice of such termination to the Contractor. 
The termination shall take effect 30 days after the later of the dates on which the 
Contractor receives this notice or the Procuring Entity returns the Performance Security. 
The Procuring Entity shall not terminate the Contract under this Sub-Clause in order to 
execute the Works itself or to arrange for the Works to be executed by another contractor 
or to avoid a termination of the Contract by the Contractor under Clause 16.2 

[Termination by Contractor]. After this termination, the Contractor shall proceed in 
accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 
Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

15.6 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption 
Laws and its prevailing sanctions. 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity 
any gift or consideration of any kind as an inducement or reward for doing or for 
bearing to do or for having done or for borne to do any act in relation to the 
obtaining or execution of this or any other Contract for the Procuring Entity or 
for showing or for bearing to show favor or disfavor to any person in relation to 
this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with 

which commission has been paid or agreed to be paid by him or on his behalf for 
to his knowledge, unless before the Contract is made particulars of any such 
commission and of the terms and conditions of any agreement for the payment 
thereof have been disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting 
on his behalf (whether with or without the knowledge of the Contractor) shall be an 
offence under the provisions of the Public Procurement and Asset Disposal Act (2015) 
and the Anti-Corruption and Economic Crimes Act (2003) of the Laws of Kenya. 



 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6[Issue of Interim 
Payment Certificates]or Sub-Clause14.7[Payment],or not receiving instructions that 
would enable the contractor to proceed with the works in accordance with the program, 

the Contractor may, after giving not less than 30 days' notice to the Procuring Entity, 
suspend work (or reduce the rate of work) unless and until the Contractor has received 
the Payment Certificate, reasonable evidence or payment, as the case may be and as 
described in the notice. 

 
16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under 

Sub-Clause 14.8 [Delayed Payment] and tot termination under Sub-Clause16.2 

[Termination by Contractor]. 

 
16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment 

(as described in the relevant Sub-Clause and in the above notice) before giving a notice 
of termination, the Contractor shall resume normal working as soon as is reasonably 
practicable. 

16.1.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work(or 

reducing the rate of work) in accordance with this Sub-Clause, the Contractor shall give 
notice to the Architect and shall be entitled subjecttoSub-Clause20.1[Contractor's 
Claims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 

Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) Payment of any such Cost-plus profit, which shall be included in the Contract 

Price. 

16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting 

documents, to issue the relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment 
Certificate within 90days after the expiry of the time stated in Sub- 

Clause14.7[Payment]within which payment is to be made 
(Except for deductions in accordance with Sub-Clause2.5 [Procuring Entity's 
Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the 

Contract in such manner as to materially and adversely affect the economic 
balance of the Contract and/or the ability of the 

Contractor to perform the Contract, 



 

d) a prolonged suspension affects the whole of the Works as described in Sub- 

Clause 8.11 [Prolonged 

Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a 

receiving or administration order made against him, compounds with his 
creditors, or carries on business under a receiver, trustee or manager for the 
benefit of his creditors, or if any act is done or event occurs which (under 
applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement 

of both Parties on the fulfilment of the conditions for the Commencement of 
Works under Sub-Clause 8.1[Commencement of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice 

to the Procuring Entity, terminate the Contract. However, in the case of sub- paragraph 
(f) or (g), the Contractor may by notice terminate the Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights 
of the Contractor, under the Contract or otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to 

Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub- 
Clause 19.6 [Optional Termination, Payment and Release] has taken effect, the 
Contractor shall promptly: 

a) cease all further work, except for such work as may have been instructed by the 

Architect for the protection of life or property or for the safety of the Works, 
b) hand over Contractor's Documents, Plant, Materials and other work, for which the 

Contractor has received payment, and 
c) Remove all other Goods from the Site, except as necessary for safety, and leave 

the Site. 

16.5 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has 
taken effect, the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, 

Payment and Release], and 

c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor 

as a result of this termination. 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring 

Entity's Personnel, and their respective agents, against and from all claims, damages, 
losses and expenses (including legal fees and expenses) in respect of: 



 

a) Bodily injury, sickness, disease or death, of any person whatsoever arising out 

of or in the course of or by reason of the Contractor's design(if any), the execution 
and completion of theWorks and the remedying of any defects, unless 
attributable to any negligence, willful act or breach of the Contract by the 
Procuring Entity, the Procuring Entity's Personnel, or any of the irrespective 
agents, and 

b) Damage to or loss of any property, real or personal (other than the Works), to the 

extent that such damage or loss arises out of or in the course of or by reason of 
the Contractor's design (if any), the execution and completion of the Works and 
the remedying of any defects, unless and to the extent that any such damage or 
loss is attributable to any negligence, willful actor breach of the Contract by the 
Procuring Entity, the Procuring Entity's Personnel, their respective agents, or 
anyone directly or indirectly employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the 

Contractor's Personnel, and their respective agents, against and from all claims, 
damages, losses and expenses (including legal fees and expenses) in respect of (1) 
bodily injury, sickness, disease or death, which is attributable to any negligence, willful 

act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, 
or any of their respective agents, and(2)the matters for which liability may be excluded 
from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 
18.3 [Insurance Against Injury to Persons and Damage to Property],unless and to the 
extent that any such damage or loss is attributable to any negligence, willful actor 
breach of the Contract by the contractor, the contractor's Personnel, their respective 
agents, or anyone directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from 
the Commencement 

Date until the Taking-Over Certificate is issued (or is deemed to be issued underSub- 

Clause10.1 [Taking Over of the Works and Sections]) for the Works, when 
responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking- 
Over Certificate is issued (or is so deemed to be issued) for any Section or part of the 
Works, responsibility for the care of the Section or part shall then pass to the Procuring 
Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall 

take responsibility for the care of any work which is outstanding on the date stated in a 
Taking-Over Certificate, until this outstanding work has been completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during 

the period when the Contractor is responsible for their care, from any cause not listed 
in Sub-Clause 17.3[Procuring Entity's Risks], the Contractor shall rectify the loss or 
damage at the Contractor's risk and cost, so that the Works, Goods and Contractor's 
Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed 

by the Contractor after a Taking-Over Certificate has been issued. The Contractor shall 
also be liable for any loss or damage which occurs after a Taking-Over Certificate has 
been issued and which arose from a previous event for which the Contractor was liable. 



 

17.3 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] 
below, in so far as they directly affect the execution of the Works in Kenya, are: a) War 
hostilities(whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than 

the Contractor's 

Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except 
as may be attributable to the Contractor's use of such explosives, radiation or radio- 
activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or 
supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, 
except as may be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others 
for whom the 

Procuring Entity is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an 

experienced contractor could not reasonably have been expected to have taken 
adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause17.3above results in loss or 

damage to the Works, Goods or Contractor's Documents, the Contractor shall promptly 
give notice to the Architect and shall rectify this loss or damage to the extent required 
by the Engineer. 

17.4.2 If he Contractor suffers delay and/or incurs Cost from rectifying this loss or damage, 
the Contractor shall give a further notice to the Architect and shall be entitled subject 
to Sub-Clause20.1[Contractor's Claims]to: 

(a) An extension of time for any such delay, if completion is or will be delayed,underSub- 

Clause8.4[Extension of Time for Completion],and 
(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of 

sub-paragraphs (e) and (g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued 
Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub- 
Clause 3.5 [Determinations] to agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

 
17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged 

infringement) of any patent, registered design, copyright, trade mark, trade name, trade 

secret or other intellectual or industrial property right relating to the Works; and “claim” 
shall refer to a claim (or proceedings pursuing a claim) alleging an infringement. 



 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30days of 

receiving the claim, the first Party shall be deemed to have waived any right to 
indemnity under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from 
any claim alleging an infringement which is or was: 

a) An unavoidable result of the Contractor's compliance with the Contractor 

b) A result of any Works being used by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the 
Contractor ii) in conjunction with anything not supplied by the Contractor, unless 
such use was disclosed to the Contractor prior to the Base Date or is stated in the 
Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless against and from 
any other claim which arises out of or in relation to (i) the manufacture, use, sale or 
import of any Goods, or (ii) any design for which the Contractor is responsible. 

 
17.5.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party 

may(at its cost)conduct negotiations for the settlement of the claim, and any litigation 
or arbitration which may arise from it.The other Party shall, at the request and cost of 
the indemnifying Party, assist in contesting the claim. This other Party (and its 
Personnel)shall not make any admission which might be prejudicial to the indemnifying 
Party, unless the indemnifying Party failed to take over the conduct of any negotiations, 
litigation or arbitration upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plan to equipment installed, the contractor shall 
grant a nonexclusive and non-transferable license to the Procuring Entity under the 
patent, utility models, or other intellectual rights owned by the contractor or a third- 
party from whom the contractor has received the rights to grant sub-licenses and shall 
also grant to the Procuring Entity a non-exclusive and non-transferable rights(without 
the rights to sub-license)to use the know-how and other technical information disclosed 
to the contractor under the contract. Nothing contained here-in shall be construed as 

transferring ownership of any patent, utility model, trademark, design, copy right, 
know-how or other intellectual rights from the contractor or any other third party to the 
Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of any Works, loss of 
profit, loss of any 

contractor for any indirect or consequential loss or damage which may be suffered by 
the other Party in connection with the Contract, other than as specifically provided in 
Sub-Clause8.7 [Delay Damages]; SubClause11.2 [Cost of Remedying Defects]; Sub- 
Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; 
Sub-Clause 17.1[Indemnities]; Sub-Clause17.4 (b)[Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5[Intellectual and Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with 

the Contract other than under Sub-Clause 4.19[Electricity, Water and Gas],Sub- 
Clause4.20[Procuring Entity's Equipment and Free- Issue Materials], Sub-Clause 17.1 
[Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights],shall 



 

not exceed the sum resulting from the application of a multiplier(less or greater than 

one)to the Accepted Contract Amount, as stated in the Special Conditions of Contract, 
or (if such multiplier or other sum is not so stated) the Accepted Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or 
reckless misconduct by the defaulting Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 

accommodation and facilities, if any, as detailed in the Specification, from the 
respective dates of hand-over to the Contractor until cessation of occupation(where 
hand-over or cessation of occupation may take place after the date stated in the Taking- 

Over Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is 
responsible for their care arising from any cause whatsoever other than those for which 
the Procuring Entity is liable, the Contractor shall, at his own cost, rectify the loss or 
damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible 
for effecting and maintaining the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with 
insurers and in terms approved by the Procuring Entity. These terms shall be consistent 
with any terms agreed by both Parties before the date of the Letter of Acceptance. This 

agreement of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected 
with insurers and in terms acceptable to the Contractor. These terms shall be consistent 
with any terms agreed by both Parties before the date of the Letter of Acceptance. This 

agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each 
insured as though a separate policy had been issued for each of the joint insured. If a 

policy indemnifies additional joint insured, namely in addition to the insured specified 
in this Clause,(i)the Contractor shall act under the policy on behalf of these additional 
joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel,(ii) additional joint insured shall not be entitled to receive payments directly 
from the insurer or to have any other direct dealings with the insurer, and(iii)the 
insuring Party shall require all additional joint insured to comply with the conditions 
stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in 
the currencies 

required to rectify the loss or damage. Payments received from insurers shall be used 
for the rectification of the loss or damage. 



 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special 

Conditions of Contract(calculated from the Commencement Date),submit to the other 
Party: 

a) Evidence that the insurances described in this Clause have been affected, and 

b) Copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance 
for Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against 

Injury to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the 
other Party. Whenever evidence or policies are submitted, the insuring Party shall also 
give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. 
The insuring Party shall keep the insurers informed of any relevant changes to the 
execution of the Works and ensure that insurance is maintained in accordance with this 
Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without 

the prior approval of the other Party. If an insurer makes (or attempts to make) any 
alteration, the Party first notified by the insurer shall promptly give notice to the other 
Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required 

to effect and maintain under the Contractor fails to provide satisfactory evidence and 
copies of policies in accordance with this Sub-Clause, the other Party may (at its option 
and without prejudice to any other right or remedy) effect insurance for the relevant 
coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the 

Contractor or the Procuring Entity, under the other terms of the Contractor otherwise. 
Any amounts not insured or not recovered from the insurers shall be borne by the 
Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. 

However, if the insuring Party fails to effect and keep in force an insurance which is 
available and which it is required to effect and maintain under the Contract, and the 
other Party neither approves the omission nor effects insurance for the coverage relevant 
to this default, any moneys which should have been recoverable under this insurance 
shall be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5[Procuring 

Entity's Claims] or Sub- Clause 20.1[Contractor's Claims],as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, 

but not limited to the insurance referred to Clause 18) with insurers from any eligible 
source country. 



 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents 
for not less than the full reinstatement cost including the costs of demolition, removal 
of debris and professional fees and profit. This insurance shall be effective from the date 
by which the evidence is to be submitted under subparagraph (a) of Sub-Clause 

18.1[General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue 
of the Performance Certificate, for loss or damage for which the Contractor is liable 
arising from a cause occurring prior to the issue of the Taking-Over Certificate, and for 
loss or damage caused by the Contractor in the course of any other operations (including 
those under Clause 11[Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full 

replacement value, including delivery to Site. For each item of Contractor's Equipment, 
the insurance shall be effective while it is being transported to the Site and until it is no 
longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated int he Special Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive 

payments from the insurers, payments being held or allocated to the Party actually 
bearing the costs of rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 
17.3[Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of 

the Contract, loss or damage to a part of the Works which is attributable to the use 
or occupation by the Procuring Entity of another part of the Works, and loss or 
damage from the risks listed in sub-paragraphs (c), (g) and (h)of Sub-Clause 17.3 
[Procuring Entity's Risks], excluding (in each case) risks which are not insurable 
at commercially reasonable terms, with deductibles per occurrence of not more 
than the amount stated in the Special Conditions of Contract(if an amount is not 
so stated, this sub-paragraph(d)shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its 
design, materials or workmanship (but cover shall include any other parts 
which are lost or damaged as a direct result of this defective condition and 
not as described in sub-paragraph (ii)below), 

ii) a part of the Works which is lost or damaged in order to reinstate any other 

part of the Works if this other part is in a defective condition due to a defect 
in its design, materials or workmanship, 

iii) a part of the Works which has been taken over by the Procuring Entity, except 
to the extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject toSub-Clause14.5 [Plant and 

Materials intended for the Works]. 



 

18.2.5 If, more than one year after the Base Date, the cover described in sub- 

paragraph(d)above ceases to be available at commercially reasonable terms, the 
Contractor shall(as insuring Party)give notice to the Procuring Entity, with supporting 
particulars. The Procuring Entity shall then (i)be entitled subject to 
SubClause2.5[Procuring Entity's Claims]to payment of an amount equivalent to such 
commercially reasonable terms as the Contractor should have expected to have paid for 
such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable 
terms, to have approved the omission under SubClause18.1[General Requirements for 
Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death 

or bodily injury which may occur to any physical property (except things insured under 
Sub-Clause 18.2 [Insurance for Works and Contractor's Equipment]) or to any person 
(except persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), 
which may arise out of the Contractor's performance of the Contract and occurring 
before the issue of the Performance Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in 

the Special Conditions of Contract, with no limit on the number of occurrences. If an 
amount is not stated in the Special Conditions of Contract, this Sub-Clause shall not 
apply. 

 
18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub- 

Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) Shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's 
property (except things insured under Sub-Clause 18.2)arising out of the 
Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed 

on,over,under,in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is a nun avoidable result of the Contractor's 
obligations to execute the iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent 
that cover is available at commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, 
losses and expenses (including legal fees and expenses)arising from injury, sickness, 
disease or death of any person employed by the Contractor or any other of the 
Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for 
claims, damages, losses and expenses (including legal fees and expenses) arising from 
injury, sickness, disease or death of any person employed by the Contractor or any other 



 

of the Contractor's Personnel, except that this insurance may exclude losses and claims 

to the extent that they arise from any act or neglect of the Procuring Entity or of the 
Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that 
these personnel are assisting in the execution of the Works. For a Subcontractor's 

employees, the insurance may be effected by the Subcontractor, but the Contractor shall 
be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

 

19.1 Definition of Force Majeure 

 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against be for entering into 

the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, 
and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances 
of the kind listed below, so long as conditions(a)to(d)above are satisfied: 

a) war, hostilities(whether war be declared or not),invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's 
Personnel,revolution,insurrection, military or usurped power, or civil war, 

c) riot, commotion,disorder,strike or lockout by persons other than the Contractor's 
Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by 

radio-activity, except as may be attributable to the Contractor's use of such 
munitions,explosives,radiation or radio-activity, and 

e) Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the 
Contract by Force Majeure, then it shall give notice to the other Party of the event or 
circumstances constituting the Force Majeure and shall specify the obligations, the 
performance of which is or will be prevented. The notice shall be given within 14 days 
after the Party became aware, or should have become aware, of the relevant event or 
circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so 
long as such Force Majeure prevents it from performing them. 

19.2.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 
obligations of either Party to make payments to the other Party under the Contract 



 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the 
performance of the Contract as a result of Force Majeure. A Party shall give notice to 
the other Party when it ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the 

Contract by Force Majeure of which notice has been given under Sub-Clause 
19.2[Notice of Force Majeure],and suffers delay and/or incurs Cost by reason of such 
Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under 
Sub-Clause 8.4 

[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of 
Sub-Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), 
occurs in Kenya, payment of any such Cost, including the costs of rectifying or 
replacing the Works and/or Goods damaged or destroyed by Force Majeure, to the 
extent they are not indemnified through the insurance policy referred to in Sub- 
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works 
to relief from force majeure on terms additional to or broader than those specified in this 
Clause, such additional or broader force majeure events or circumstances shall not 

excuse the Contractor's non-performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous 
period of 84 days by reason of Force Majeure of which notice has been given under 

Sub-Clause 19.2[Notice of Force Majeure], or for multiple periods which total more 
than 140 days due to the same notified Force Majeure, the neither Party may give to the 
other Party a notice of termination of the Contract. In this event, the termination shall 
take effect 7 days after the notice is given, and the Contractor shall proceed in 
accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 
Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and 
issue a Payment Certificate which shall include: 

a) The amounts payable for any work carried out for which a price is stated in the 
Contract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered 

to the Contractor, or of which the Contractor is liable to accept delivery: this Plant 
and Materials shall become the property of (and beat the risk of)the Procuring 



 

Entity when paid for by the Procuring Entity, and the Contractor shall place the 

same at the Procuring Entity's disposal; 

c) other Cost or liabilities which in the circumstances were reasonably and 
necessarily incurred by the 

Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the 

Site and there turn of these items to the Contractor's works in his country(or to any 
other destination at no greater cost);and 

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in 
connection with the Works at the date of termination. 

19.7 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside 
the control of the Parties (including, but not limited to, Force Majeure) arises which 
makes it impossible or unlawful for either or both Parties to fulfil its or their contractual 
obligations or which, under the law governing the Contract, entitles the Parties to be 
released from further performance of the Contract, then upon notice by either Party to 
the other Party of such event or circumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the 
rights of either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as 
would have been payable under Sub-Clause 19.6[Optional Termination, Payment 
and Release] if the Contract had been terminated under Sub-Clause 19.6. 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for 
Completion and/or any additional payment, under any Clause of these Conditions or 

otherwise in connection with the Contract, the Contractor shall give Notice to the 
Engineer, describing the event or circumstance giving rise to the claim. The notice shall 
be given more soon as practicable, as and not later than 30 days after the Contractor 
became aware, or should have become aware, of the event or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time 

for Completion shall not be extended, the Contractor shall not be entitled to additional 
payment, and the Procuring Entity shall be discharged from all liability in connection 
with the claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, 
and supporting particulars for the claim, all as relevant to such event or circumstance. 

20.1.4 The Contractor shall keep such contemporary records as may be necessary to 

substantiate any claim, either on the Site or at another location acceptable to the 
Engineer. Without admitting the Procuring Entity's liability, the Architect may, after 
receiving any notice under this Sub-Clause, monitor the record-keeping and/or instruct 
the Contractor to keep further contemporary records. The Contractor shall permit the 



 

Architect to inspect all these records and shall (if instructed) submit copies to the 

Engineer. 

20.1.5 Within 42 days after the Contractor became aware (or should have become aware) of 
the event or circumstance giving rise to the claim, or within such other period as may 
be proposed by the Contractor and approved by the Engineer, the Contractor shall send 
to the Architect fully detailed claim which includes full supporting particulars of the 
basis of the claim and of the extension of time and/or additional payment claimed. If the 
event or circumstance giving rise to the claim has a continuing effect: a) This fully 
detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the 
accumulated delay and/or amount claimed, and such further particulars as the 
Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects 
resulting from the event or circumstance, or within such other period as may be 
proposed by the Contractor and approved by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting 
a previous claim, or within such other period as may be proposed by the Architect and 
approved by the Contractor, the Architect shall respond with approval, or with 
disapproval and detailed comments. He may also request any necessary further 
particulars but shall nevertheless give his response on the principles of the claim within 
the above defined time period. 

 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of 

the Time for Completion (before or after its expiry) in accordance with Sub-Clause 8.4 
[Extension of Time for Completion], and/or (ii) the additional payment (if any) to which 
the Contractor is entitled under the Contract. 

 
20.1.8 Each Payment Certificate shall include such additional payment for any claim as has 

been reasonably substantiated as due under the relevant provision of the Contract. 
Unless and until the particulars supplied are sufficient to substantiate the whole of the 

claim, the Contractor shall only be entitled to payment for such part of the claim as he 
has been able to substantiate. 

 
20.1.9 If the Architect does not respond within the time frame defined in this Clause, either 

Party may consider that the claim is rejected by the Architect and any of the Parties may 
refer the dispute for amicable settlement in accordancewithClause20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause 
which may apply to a claim. If the Contractor fails to comply with this or another Sub- 
Clause in relation to any claim, any extension of time and/or additional payment shall 
take account of the extent (if any)to which the failure has prevented or prejudiced proper 
investigation of the claim, unless the claim is excluded under the second paragraph of 
this Sub-Clause 20.3. 



 

20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause 
of these Conditions or otherwise in connection with the Contract, and/or to any 
extension of the Defects Notification Period, the Procuring Entity or the Architect shall 
give notice and particulars to the Contractor. However, notice is not required for 

payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 
4.20 [Procuring Entity's Equipment and Free-Issue Materials], or for other services 
requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days after the 

Procuring Entity became aware, or should have become aware, of the event or 
circumstances giving rise to the claim. A notice relating to any extension of the Defects 
Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include 

substantiation of the amount and/or extension to which the Procuring Entity considers 
itself to be entitled in connection with the Contract. The Architect shall then proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine(i)the amount 
(if any) which the Procuring Entity is entitled to be paid by the Contractor, and/or(ii) 
the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 
11.3 [Extension of Defects Notification Period]. 

 
20.2.4 This amount may be included as a deduction in the Contract Price and Payment 

Certificates. The Procuring Entity shall only be entitled to set off against or make any 
deduction from an amount certified in a Payment Certificate, or to otherwise claim 
against the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute 
amicably before the commencement of arbitration. However, unless both Parties agree 
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 20.1 
above should move to commence arbitration after 60days from the day on which a notice 
of a claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that maybe referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to 

arbitration before the practical completion of the Works or abandonment of the Works 
or termination of the Contract by either party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these 
Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance 

with these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 

and Clause 19. 

e) All other matters shall only be referred to arbitration after the completion or alleged 
completion of the Works or termination or alleged termination of the Contract, 
unless the Procuring Entity and the Contractor agree otherwise in writing. 



 

20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the 
Contract not settle amicably in accordance with Sub-Clause 20.3 shall be finally settled 
by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice 

of a claim or dispute has not been given by the applying party within ninety days of the 
occurrence or discovery of the matter or issue giving rise to the dispute. 

20.5.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or 
dispute shall not 

Commence unless an attempt has in the first instance been made by the parties to settle 
such claim or dispute amicably with or without the assistance of third parties. Proof of 

such attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 
direct such measurements, computations, tests or valuations as may in his opinion be 
desirable in order to determine the rights of the parties and assess and award any sums 
which ought to have been the subject of or included in any certificate. 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to 

open up, review and revise any certificate, opinion, decision, requirement or notice and 
to determine all matters in dispute which shall be submitted to him in the same manner 
as if no such certificate, opinion, decision requirement or notice had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, 
determination, instruction, opinion or valuation of the Engineer, relevant to the dispute. 

Nothing shall disqualify representatives of the Parties and the Architect from being 
called as a witness and giving evidence before the arbitrators on any matter whatsoever 
relevant to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, 
or to the reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The 
obligations of the Parties, and the Architect shall not be altered by reason of any 
arbitration being conducted during the progress of the Works. 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be 
mutually agreed upon by the Parties when agreeing the terms of appointment. Each 
Party shall be responsible for paying one-half of this remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in 
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such 

claim or dispute shall be notified in writing by either party to the other with a request to 
submit it to arbitration and to concur in the appointment of an Arbitrator within thirty 
days of the notice. The dispute shall be referred to the arbitration and final decision of 
a person to be agreed between the parties. Failing agreement to concur in the 
appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the 
applying party, by the Chairman or Vice Chairman of any of the following professional 
institutions; i) Architectural Association of Kenya ii) Institute of Quantity Surveyors of 



 

Kenya iii) Association of Consulting Engineers of Kenya iv) Chartered Institute of 

Arbitrators (Kenya Branch) v) Institution of Engineers of Kenya 

 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other 
institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the 

arbitration rules of the United Nations Commission on International Trade Law 
(UNCITRAL); or with proceedings administered by the International Chamber of 
Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more 
arbitrators appointed in accordance with said arbitration rules. 

 
20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration 

shall be conducted in the language for communications defined in Sub-Clause 1.4[Law 
and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International 

Arbitration (NCIA) which offers a neutral venue for the conduct of national and 
international arbitration with commitment to providing institutional support to the 
arbitral process. 

20.9 Failure to Comply with Arbitrator's Decision 

 

20.9.1 The award of such Arbitrator shall be final and binding upon the parties. 

 
20.9.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, 

then the other Party may, without prejudice to any other rights it may have, refer the 

matter to a competent court of law. 

 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 The parties shall continue to perform their respective obligations under the 

Contract unless they otherwise agree; and the Procuring Entity shall pay the 
Contractor any monies due the Contractor. 



 

 

 

Section VI - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions 

herein shall prevail over those in the GCC. 

 

Conditions Sub- 

Clause 

Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 

Heading NAIROBI CITY COUNTY GOVERNMENT (NCCG) 

P.O. BOX 30075-00100, NAIROBI 

Name and Reference No. of the 

Contract 

Heading 

and 1.1 

PROPOSED COMPLETION WORKS OF OUT- 

PATIENT HDU AND ICU BLOCK AT 

MBAGATHI HOSPITAL (MULTI YEAR 

PROJECT) 

TENDER REF: - NCC/HWN/HF/T/279/2025- 

2026  
Engineers Name and address Heading 

and 3.1.1 

DIRECTOR BUILDING SERVICES,, 

NAIROBI CITY COUNTY GOVERNMENT, 

P.O BOX 30075-00100 NAIROBI. 

Contractor’s Representative’s 

name 

4.3.1  
 

- ------------------ [insert the name of the Contractor’s 

Representative agreed by the Procuring Entity prior 

to Contract signature] 

Key Personnel names 16.9.1 --------------------------------------------------------- 

[insert the name of each Key Personnel agreed by the 

Procuring Entity prior to Contract signature] 

Time for Completion 1.1.  .......36... MONTHS  

If Sections are to be used, refer to Table: Summary of 

Sections below 

Defects Notification Period 1.1  6 MONTHS  

Sections 1.1 If Sections are to be used, refer to Table: Summary of 

Sections below 

Electronic transmission systems 1.3 N/A 

Time for the Parties entering into a 

Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later 

than  14 days after Commencement 

Date 

Architect Duties and Authority 3.1.6 (b) 

(ii) 

Variations resulting in an increase of the Accepted 

Contract Amount in excess of 15 % shall require 

approval of the Procuring Entity. 



 

Performance Security 4.2.1 The performance security will be in the form of a 

 5%  [insert either one of “demand guarantee” or 

“performance bond”] in the amount(s) of [insert 

related figure(s)] percent of the Accepted Contract 

Amount and in the same currency (ies) of the 

Accepted Contract Amount. 

Normal working hours 6.5 Specify 

Delay damages for the Works 8.7 & 

14.15(b) 

 0.005 % of the Contract Price per day. 

If Sections are to be used, refer to Table: Summary of 

Sections below 

Maximum amount of delay 

damages 

8.7.1 10% of the final Contract Price. 

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a percentage for 

adjustment of Provisional Sums] 

 % 

Conditions Sub- 

Clause 

Data 

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier 

“Pn”:  [Insert the period if different from 

one (1) month; if period “n” is one (1) month, insert 

“not applicable”] 

Total advance payment 14.2.1 Upto 20% Percentage of the Accepted Contract 

Amount payable in the currencies and proportions 

in which the Accepted Contract Amount is 

payable [Insert number and timing of installments 

if applicable]N/A 

Advance Payment Guarantee 14.2.1 The advance payment guarantee will be issued in 

the prescribed format in the amount of the full 

value of the Total Advance Payment and in the 

currency (ies) of the Advance Payment. 

The guarantee issued shall be of its value, and 

partial/ split Guarantees shall be rejected. 

The Contractor shall also in addition to the 

commitment letter of usage of funds on the 

project, be required to attach Proforma Invoices 

from Local Manufacturers equivalent to the total 

amount of advance payment applied for. 

Repayment  amortization  rate  of 

advance payment 

14.2.5 (b)  % 

Percentage of Retention 14.3.2 (c)  10 % 

Limit of Retention Money 14.3.2 (c)  5  % of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

 [list]. 

14.5.3(c)(i) Plant and Materials for payment when delivered to the 

Site  [list]. 



 

Minimum Amount of Interim 

Payment Certificates 

14.6.2  10 % of the Accepted Contract 

Amount. 

Publishing source of commercial 

interest rates for financial charges 

in case of delayed payment 

14.8 Specify  0.05 % rate per month of 

delayed payment. 

Maximum total liability of the 

Contractor to the Procuring Entity 

17.6.2 [Select one of the two options below as appropriate] 

The product of [insert a multiplier 

less or greater than one] times the Accepted 

Contract Amount, or  [insert 

amount of the maximum total liability] 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of 

Insurance and policy. Period may be from 14 days to 

30days.] 

a. evidence of insurance.  30_days 

b. relevant policies   30 days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles(KSHS 

500,000 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance]- 

KSHS1,000,000 

The place of arbitration 20.7.2 NAIROBI-KENYA 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART III - WORKS REQUIREMENTS 



 

 

 

 

 

 

 

 

 

 

 

 

SECTION VII - BILLS OF QUANTITIES 



 

SECTION VIII: SPECIFICATIONS 

GENERAL AND PARTICULAR PRELIMINARIES 
 

 

 

INTRODUCTION 

MBAGATHI OPD BLOCK 

PREAMBLES AND PRICING NOTES 

A. GENERALLY 

All work to be carried out in accordance with the Ministry of Roads and Public Works 

General Specifications for Building Works issued in 1976 or as qualified or amended. 

 

B. MANUFACTURERS’ NAMES 

Where manufacturers’ name(s) and catalogue references are given, it is for guidance to 

quality and standard only. Alternative manufacturer of equal quality will be accepted at the 

discretion of the City Engineer. 

 

C. WALLING 

All precast concrete blocks shall be manufactured by the methods and to the sizes specified in 

the Ministry of Roads & Public Works “Specification for Metric Sized Concrete Blocks for 

Building (1972)” 

 

Walling of 100 mm thickness or under shall be reinforced with hoop iron at every alternate 

course. 

Prices for walling must allow for all costs in preparing, packing and sending sample blocks 

for testing as and when required by the City Engineer. 

 

D. CARPENTRY 

The grading rules for cypress shall be the same as for podocarpus and all timber used for 

structural work shall be select (second grade). 

All structural timber must conform to the minimum requirements for moisture content and 

preservative treatment and timber prices must allow for preparing, packing and sending 

samples for testing when required. 

Prices must also include for all nails and fasteners. 

E. JOINERY 

Cypress for joinery shall be second grade in accordance with the latest grading rules of the 

Kenya Government. 

Where Mahogany is specified, this refers to prime grade only. The Contractor may with the 

approval of the City Engineer, use either Msharagi or Mvuli in lieu of Mahogany but such 

approval will be given only in the case of shortages of the hardwoods specified. 



 

Plugging shall be carried out by drilling walling or concrete with masonry drill and filling 

with propriety plugs of the correct sizes. Cutting with hammer and chisel will not be allowed. 

Prices for joinery must include for pencil rounded arises, protection against damage, nails, 

screws, framing and bedding in cement mortar as required. 

Sizes given for joinery items are nominal sizes and exact dimensions of doors, etc, must be 

ascertained on site. 

F. IRONMONGERY 

Ironmongery shall be as specified in the Bills of Quantities or equal and approved. 

Prices must include for removing and re-fixing during and after painting, labelling all keys, and for 

fixing to hardwood, softwood, concrete or block work. 

Catalogue references given for ironmongery are for purposes of indicating quality and size of 

item(s). Should the Contractor wish to substitute the specified item(s) with others of equal quality, 

he must inform the City Engineer and obtain approval in writing. 

G. STRUCTURAL STEELWORK 

All structural steelwork shall comply with the Ministry of Roads and Public Works 

“Structural Steelwork Specification (1973) and shall be executed by an approved Sub- 

contractor. 

H. PLASTERWORK AND OTHER FINISHES 

All finishing’s shall be as described in the general specifications and in these Bills of 

Quantities. 

Prices for paving’s are to include for brushing concrete clean, wetting and coating with 

cement and sand grout 1:1. 

Rates for glazed wall tiling are to include for a 12 mm cement and sand (1:4) backing screed 

unless otherwise specified in these Bills of Quantities. 

I. GLAZING 

Where polished plate glass is specified, this refers to general glazing quality. 

Prices for glazing shall include for priming of rebates before placing putty. 

The Contractor will be responsible for replacing any broken or scratched glass and handing 

over in perfect condition. 

 

J. PAINTING 

Painting shall be applied in accordance with the manufacturers’ instructions. 

Prices for painting are to include for scaffolding, preparatory work, priming coats, protection 

of other works and for cleaning up on completion. Prices for painting on galvanized metal are 

to include for mordant solution as necessary. 

Only premium quality paints shall be supplied as manufactured by “Crown Berger”, 

“Sadolin”, “Galaxy”, or other equal and approved paints manufacturers 



 

PRELIMINARIES 
ITEM 
NO 

DESCRIPTION KSHS. 

 
SUFFICIENCY OF TENDER 

 

The contractor shall be deemed to have satisfied himself before tendering as to the correctness and 

sufficiency of his Tender for the works and for rate and the priced Bill of Quantities which rates and 

prices shall cover all his obligations under the contract and all matters and the things necessary for 

the proper completion and maintenance works 

Definition of Terms and Abbreviations 

 

Terms and abbreviations used in the Bill of quantities shall be interpreted as follows;- 

 

‘B.S” shall mean the current British Standard specification published by the British standards 

institutions, 2 park Street, London W.1, England. 

“Ditto” shall mean the whole of the preceding description except as qualified in the section in which 

it occurs. Where it occurs in 

brackets it shall mean the whole of the preceding description 

which is contained within the appropriate brackets. 

“n.e” shall mean not exceeding 

“100-200”mm shall mean over 100mm and not exceeding 200mm and shall apply equally to any 

other combination of figures expressed in a 

similar fashion. 

“m.s “ shall mean measured separately 

“mm” shall mean linear millimetre 

“m1” shall mean linear metre 

“m2” shall mean square metre 

“m3” shall mean cubic metre 

“kgs” shall mean square hollow section 

“No” shall mean number 
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PP/1 

 

 

 



 

   



 

ITEM 
NO 

DESCRIPTION KSHS. 

 

 

 

 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

 

 

 

D 

 

 

 

 

E 

 

 

 

 

 

 

F 

TEMPORARY ROADS ETC 
The Contractor shall allow for building any temporary roads for the transport of materials required for the 

complete execution of the Works including the provision of temporary culverts, crossing, bridges or any 

other temporary structure 

Upon the completion of the Works the Contractor shall remove such temporary roads, culverts, bridges, 

etc., and make good and reinstate all works and services disturbed to the satisfaction of the Engineer. 

AREA TO BE OCCPIED BY THE CONTRACTOR 
The area of the site, which may be occupied by the Contractor for storage and for the purpose of erecting 

workshops, etc., shall be defined on the site by the Engineer or shown upon the site Plan. 

 

PROTECTION OF EXISTING SERVICES 
The Contractor is to ascertain from the relevant authorities the exact position, depth and level of all 

existing electric cables, water pipes, or other services passing under, over or above the Site and he shall 

make whatever provisions that may be required by the Authorities concerned for the support and 

protection of such services. Any damage or disturbance caused to any services shall be reported 

immediately to the Engineer and the relevant Authority shall be made good to their satisfaction at the 

Contractor’s expense. 

 

PROTECTION OF EXISTING PROPERTY 
The Contractor shall take every precaution to avoid damage to any existing property on or adjacent to the 

site and he shall be responsible for making good all such damage at his own expense. 

 

PERFORMANCE BOND 
The contractor shall provide one surety who must have an established bank who will be bound to the 

Employer in the equivalent to five percent (5%) of the contract price for the due performance of the 

contract until the certified date of practical completion. No payments shall be made to the contractor 

before the said bond is provided. The main contractor shall allow all the stamp charges in connection with 

the Bond 

 

 

PROJECT MANAGERS OFFICE 

Provide a Provisional sum of Kenya shillings Three Hundred and Fifty Thousand (KSHS 350,000.00) for 

Project Administrative Costs during Contract Period and Defects Liability Period. 

 

 

 

 

 

 

 

 

To Collection 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

350,000.00 

 

 



 

 PP/ 2  



 

ITEM 
NO 

DECRIPTION KSHS. 

A 

 

 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

D 

 

 

 

 

E 

 

PROTECTION OF PUBLIC & PRIVATE ROADS ETC 
Should the Contractor by his operation interfere in any way with the existing means 

of access to a dwelling house, shop, footpath, street (private or public), or the works 

or lands of the employer or other persons or bodies, he shall at his own expense 

provide other suitable temporary access in lieu of the access severed or interfered 

with and when directed shall properly fence off and protect any such existing or 

temporary access until work shall be done to the satisfaction of the Engineer. 

 

SECURITY OF THE WORKS 
The contractor shall be entirely responsible for the security of all Works, stores, 

materials, plants, personnel, etc., both his and sub-contractors and shall provide all 

necessary watching, lighting and other precautions as necessary to ensure the 

security of all the Works. 

 

PROTECTION OF THE WORKS 
The Contractor shall protect the whole of the works from inclement weather and he 

shall be responsible for making good all such damage at his own expense. 

 

WATER FOR THE WORKS 
Provide water for the whole of the Works including all necessary services, storage 

and distribution from existing N.C.C. supply and pay all charges in connection 

therewith. (Provision of water for nominated sub-contractors in included in the 

items of attendance). 

 

TEMPORARY LIGHTING AND POWER 

Provide all temporary and lighting and power for the Works as required together 

with all fitting, and pay all charges in connection therewith. (Provision of lighting 

and power for nominated sub-contractors is included in the items of attendance. 
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PP/3 

 



 

ITEM 
NO 

DECRIPTION KSHS. 

A 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

C 

 

 

 

D 

TELEPHONE 
The contractor shall arrange for, provide and maintain a telephone upon the Site 

from the commencement to completion of the contract and shall pay all charges in 

connection therewith. 

 

TEMPORARY BUILDINGS 
Provide sheds for storage accommodation for all goods and materials liable to suffer 

damage from exposure to sunlight or inclement weather. 

Provide a properly ventilated lockable office, protected from the sun, for the 

Engineer’s representative, having a minimum floor area of 14 square metres with a 

concrete or timber floor and glazed windows. Provide a 1,600 x 760 mm desk with 

artificial lighting and cleaning facilities for the duration of the Works. 

Provide sanitary facilities as necessary for the use of work people engaged on the 

Site, in accordance with the requirements of Nairobi City Council, and maintain the 

whole in a clean and sanitary condition remove when no longer required and 

reinstate the area as directed. 

Provide lockable sanitary accommodation for the sole use of the Engineer’s 

representative, maintain in a clean and sanitary condition, remove when no longer 

required and reinstate the areas as directed 

No labour with the exception of the watchmen shall be housed upon the Site. 

 

NOTICE BOARDS 
The Contractor is to erect on possession of the Site a painted name board size 1880 x 

1,100 mm in conformity with a design prepared by the Engineer 

 

EMPLOYMENT OF LOCAL PERSONNEL & MARGINALIZED GROUPS 
The contractor is encouraged to the extent where practicable and reasonable to 

employ staff and labour with appropriate qualifications and experience who are 

Kenyan citizens. The contractor shall ensure that not more than two thirds of the 

personnel are from the same gender. Also the contractor shall ensure that 30% of the 

vacancies are reserved for youth, women and persons living with disabilities. The 

contractor shall be filing monthly labour returns with the Engineer indicating the 

name of employee, designation, age, gender and whether they are living with 

disability or not. The returns should reach the office of the Engineer not later than 7th 

day of each month 
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ITEM 
NO 

DECRIPTION KSHS. 

A 

 

 

 

 

 

B 

 

 

 

 

 

 

C 

 

 

 

 

D 

 

 

 

 

E 

 

 

 

 

F 

 

 

 

 

G 

HOARDING 
The Contractor shall obtain necessary approval for erection of hoarding around the 

proximity of the Proposed Works and shall ensure that the construction works do not 

cause disruptions to the operation of the existing Fire Station / its adjoining 

neighbours. The hoarding shall be removed upon completion of the proposed works 

 

ADVERTISEMENTS 
The contractor shall not allow, except with the consent in writing of the Engineer, 

bill posting or advertising of any kind upon the works or upon any place of which 

the contractor has possession for the purpose of carrying out this contract, or take 

publish or advertise any photographs or any printed matter or use name of the 

Engineer in relation to the contract. 

 

COPYRIGHT 
The copy of these Bills of Quantities is vested in the City Council of Nairobi and 

they may not be reproduced in whole or in part without the Engineer’s written 

permission 

 

GENERAL SCAFFOLDING 
Provide and erect all necessary general scaffolding during the course of the work 

and maintain, adapt, dismantle and re-erect as required and remove when no longer 

needed. 

 

LABOUR, MATERIAL ETC 
Provide all labour, materials, plant, tools, vehicles and everything necessary for the 

efficient execution and completion of the works including transport for materials and 

workmen to and from the site 

 

WORKING HOURS 
The contractor shall submit for the approval of the Engineer a schedule of proposed 

working hours. No work shall be carried out on any Sunday or Public Holiday 

without the written permission of the Engineer. 

 

VISTORS TO SITE 
The contractor is required to control all visitors to the site and to keep out 

unauthorized visitors and to provide a visitors’ book and ensure that all authorized 

visitors sign therein. 
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ITEM 
NO 

DECRIPTION KSHS. 

A 

 

 

 

 

B 

 

 

 

 

 

 

 

 

C 

D 

CONTRACTOR’S TIPS 
The contractor shall provide a tip or tips at his own expense for the disposal of all 

the rubbish collected when clearing the site and during the construction of the Work 

and also for any surplus material not required on the site. The tip sites shall be 

approved by the Medical Officer of Health. 

 

CLEARING AWAY AND MAKING GOOD 
The Contractor shall, upon completion of the work, remove and clear away 

temporary buildings, work plant, rubbish, and unused materials, and shall leave the 

whole of the site, the works in a clean and tidy state to the satisfaction of the 

Engineer. He shall also remove all rubbish and dirt from the site as it accumulates 

or as directed by the Engineer. Particular care shall be taken in leaving windows 

clean and removing all paint and cement stains there from. On completion remove 

all broken scratched or cracked glass panes and replace with new. 

 

KEEPING EXCAVATIONS FREE FROM WATER 
Allow for keeping all excavations free from general water. 

 

MEASUREMENT OF THE WORKS 
The whole of the works contained in this bill of Quantities is measured on the basis 

of the current standard methods of measurement of Building Works published by the 

Institution of Architectural Association of Kenya, 

All works in this contract are liable to adjustment as they have been measured as 

“Provisional” in this Bill of Quantities, and no excavation or foundation work or 

other work so described shall be filled in or covered up until all measurements 

needed for the adjustment of variations under clause II of the conditions of contract 

have been made by the Engineer. 
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ITEM 

NO 

 

 

 

 

 

 

 

 

 

 

 

 

 

A 

DESCRIPTION 

 

 

All items of measured work shall be priced in detail and tenders containing lump sums 

to cover trades or groups of work must be broken down to show the price of each item 

before they will be accepted. Lump sums to cover several items of preliminaries 

likewise shall be broken down if so required. 

The rates set down by the contractor against each item in the Bill of Quantities shall, 

unless otherwise expressly provided to the contrary, or unless there is a separate item 

for the extra labour, cutting and waste, be held to include for waste on materials, 

carriage, cartage, carrying in and return of empties, hoisting, setting, fitting and fixing 

in position, making good and all other labours and everything else necessary for the 

proper completion of each item and for establishment charges and profit. 

The Contractor shall be deemed to have made allowance in his prices generally to 

cover items of preliminaries, expenses in connection with P.C. Sums or other items, if 

these have not been priced against respective items. 

 

DAY WORKS 

Day work ordered under clause 11(4) of the conditions of contract shall be executed at 

the following rates: - 

 

i) Labour: The prime cost of labour to which ……………………….. 

per centum shall be added. 

 

Materials: The prime cost of materials delivered to site 

which… ................................................ per centum shall be added. 

 

These percentage additions shall cover all insurances, use of tools and plant, 

sharpening tools, wear, supervision, watching lighting, establishment and overhead 

charges and profit. 

 

Day works will be allowed only where specifically ordered by the Engineer in writing. 

All Day work sheets must be signed by the Engineer and the contractor or their 

authorized representatives. 

 

 

To Collection 

PP/7 

KSHS. 

 

 



 

ITEM 

NO DESCRIPTION 
KSHS  

A 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

B 

 

 

 

 

C 

 

 

 

 

D 

 

NOMINATED SUB - CONTRACTORS 
The contractor shall be responsible for giving all necessary directions to nominated sub- 

contractors ascertaining their requirements, co-ordinating their work and arranging for them 

to be on site at proper time for the ordered progress of the works. He shall place all orders 

with nominated 

Sub-contractors clearly on his own behalf shall not pledge the credit of the Employer either 

directly or indirectly. In no case shall the contractor be deemed to be the agent of the 

Employer nor shall there be created any privity of contract as between the Employer and the 

nominated sub-contractor. 

The term “add for attendance” on nominated sub-contractors works shall be deemed to 

include for all requirements contained in clauses on general and special attendance in the 

standard method of measurement hereinbefore described except that where “special 

scaffolding” is required to be provided by the contractor this shall be described separately. 

 

DIRECT CONTRACT WORK 
The term “add for attendance” on direct contract work shall be deemed to include for all 

requirements contained in the same item for nominated sub-contract work previously 

described. 

 

TRAINING LEVY 
The contractor’s attention is drawn to legal notice No. 237 of October, 1971 which requires 

payment by the contractor of a training level of the rate of 0.25% of contract sum on all 

contracts of more than Kshs.50,000/= in value and his tender must include for all cost 

arising or resulting there from. 

CONDITIONS OF CONTRACT 
Conditions of Contract applicable to this contract shall be these published by the Standard 

Tender Condition s of Contract Document prepared by the Public Procurement Directorate, 

Ministry of Finance and contractor shall purchase two copies for execution of contract once 

they are awarded the contract. 
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ITEM 
NO 

DECRIPTION KSHS. 

A INSURANCE 
The contractor shall allow for insurance against, among other risks, personal injury; loss 

of or damage to the works materials and plant; and loss of and damage to the property as 

per clause 15 of the conditions of contract. 

 

B SAMPLES AND TESTING 
Allow for carrying out tests on the materials and construction. The contractor shall also 

provide every facility to enable the Engineer to obtain samples and carry out tests on the 

materials and construction. If these tests show that any of materials or construction does 

not comply with the with the requirements of these preambles, the contractor will be 

responsible for the cost of the tests and the replacement of defective materials and or 

construction. 

C SALES TAX/ VALUE ADDED TAX 
The contractor’s attention is drawn to the sales tax, withholding tax and the value added 

tax Acts on most recent and any subsequent amendments thereafter and his tender is 

deemed to include for all costs arising or resulting there from. 

D “FIXED” PRICE 
This is a fixed price contract and the fluctuation clause in the conditions of contract shall 

be deleted. No claim (s) with respect to increase in prices of Building materials, labour 

costs, or local currency etc shall be entertained. The Contractor is deemed to have 

included the above items in his unit rates. 

The contractor shall be paid on monthly basis for work done and materials on site upon 

issue of a certificate by the Quantity Surveyor and Architect. 

E NATIONAL CONSTRUCTION AUTHORITY 

The contractor should allow for all charges or levies for registration of this project with 

NCA 
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ITEM 

NO 

DESCRIPTION KSHS. 
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TOTAL FOR GENERAL CONDITIONS AND PRELIMINARIES 

CARRIED TO GRAND SUMMARY 
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A 

B 

C 

D 

E 

 

 

 

F 

G 

 

 

H 

 

 

PROPOSED COMPLETION OF OUT - PATIENT, 
HDU AND ICU BLOCK AT MBAGATHI COUNTY 
HOSPITAL (MULTI YEAR PROJECT) 

BILL NO. 1  BUILDER'S WORK 

ELEMENT NO. 1 SUPERSTRUCTURE 

CONCRETE WORK 

 
 

Vibrated reinforced insitu concrete class 25/(20mm) 
as described in:- 

 
 

Beams 

 

150mm thick suspended floor slabs 

Ramp 

Staircases 

 

150mm thick landings 

 

Vibrated reinforced concrete class 30/(20mm) as 
described in:- 

 
 

Columns 

200mm thick lift shaft walls 

Hollow pot slab construction 

 
 

300mm thick overall hollow concrete block 
suspended slab comprising 230 x 380 x 225mm 
deep precast hollow concrete blocks set in 
continuous rows at 500mm centres, separated by 
150mm thick insitu reinforced concrete class 
20/(20mm) ribs including 75mm thick concrete class 
20/(20mm) toping and solid margins 

Qty Unit Rate Shs Cts 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

210 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

cm 

   

220 sm 

32 cm 

16 cm 

36 sm 

 

 

138 

 

 

cm 

60 sm 

 

 

 

 

 

2894 

 

 

 

 

 

sm 



 

 
 

Carried to Collection 

     

  

 

 

 

 

 

 

A 

B 

C 

D 

E 

F 

 

G 
 

 

 

 

 

 

H 

I 

J 

K 

L 

M 

N 

 

O 
 

 

P 
 

 

Q 

Reinforcement 

 

High tensile Steel reinforcement to BS 4461 including 

cutting, bending, stirrups and spacer blocks 

 
 

8mm diameter 

10mm diameter 

12mm diameter 

16mm diameter 

20mm diameter 

25mm diameter 

 

Fabric mesh reinforcement to B.S. 4483 ref A142 
weighing 2.22kg/m² (measured net-no allowance 

made for laps) 

 

Sawn formwork to: 

 
 

Sides of columns 

Sides and soffites of beams 

Sides of lift shaft walls 

Soffites of suspended slabs 

Soffites of landings 

Sloping soffites of ramp 

Sloping soffites of staircase 

 

Edge of suspended slabs exceeding 75mm but not 
exceeding 150mm wide 

 

Ditto risers exceeding 150mm but not exceeding 
225mm ditto 

 

Sloping edge of staircase exceeding 225mm but not 
exceeding 300mm wide including forming steps 
profiles 

 

Carried to Collection 

COLLECTION 

Brought forward from page MH/1 

Brought down from above 

 

 

 

 

 

 

1980 

 

 

 

 

 

 

kg 

   

9765 kg 

7080 kg 

32667 kg 

10204 kg 

16620 kg 

 

2894 

 

sm 

 

 

640 

 

 

sm 

2030 sm 

120 sm 

3114 sm 

36 sm 

213 sm 

65 sm 

 

450 

 

lm 

 

201 

 

lm 

 

35 
 

lm 
    

    



 

 
ELEMENT NO. 1 

     

SUPERSTRUCTURE  TOTAL CARRIED TO 

CONCRETE WORK SUMMARY OF BILL NO. 1 
  

 
ELEMENT NO. 2 

     

 
 

 

SUPERSTRUCTURE WALLING AND PARTITIONS 
  

  
 

Walling shall be in natural stone blocks of uniform 
cross - section sizes while mortar joints shall strictly 

be 12mm thick, uneven stone block sizes shall not be 
acceptable 

  

 
Machine cut natural stone walling bedded, jointed 
and pointed in cement/sand (1:4) mortar and 
reinforced with 25mm wide hoop iron in every 
alternate course; externally 

  

A 200mm thick 924 sm 

 
Machine cut natural stone walling bedded, jointed 

and pointed in cement/sand (1:4) mortar and 

reinforced with 25mm wide hoop iron in every 
alternate course; internally 

  

B 200mm thick 477 sm 

C 100mm ditto 180 sm 

 
Precast concrete (P.C.C.) class 20/(20mm aggregate); 
reinforced and fair face finished sun shading 
elements including fixing to walls with approved 
means; externally 

  

D Fins overall size 500 x 2700 x 100mm thick 245 no 

 

PARTITIONS AND SCREENS 
  

 
 

 

Aluminium Partitions 
  



 

E 75mm thick x 3000mm high glazed aluminium 
partitions comprising of 75 x 50mm heavy duty 
powder coated and approved colour anodized 
framework and glazing beads to BS10 B15 spaced 
approximately 900mm centres; vertically divided 
into three panels; 900mm high top panel infilled 
with 6mm thick clear glass; 2100mm high bottom 
panel faced both sides with 25mm thick birch 
laminated Medium Density Fibre (MDF) boards 
panels; the partition to include all necessary 
aluminium doors and ironmongery 

 

 

 

 

 

 

 

 

 

 

1485 

 

 

 

 

 

 

 

 

 

 

sm 

   

ELEMENT NO. 2 TOTAL CARRIED TO 
  

SUPERSTRUCTURE SUMMARY OF BILL 

WALLING & PARTITIONS NO.1 
  

 
 

ELEMENT NO. 3 FLAT ROOF FINISHES 

     

 (ALL PROVISIONAL)   

 
 

 

FLAT ROOF SLAB FINISHES 
  

 
30mm thick Cement/Sand (1:3) screed mixed with 
Dr. Fixit pidiproof LW+ in: or equal and laid to fall 

and crossfalls; prepared to receive waterproofing 
finishes (m/s); on:- 

  

A Reinforced concrete slabs; laid to fall and crossfalls; 
prepared to receive waterproofing finishes (m/s) 

 

1038 

 

sm 

 

Water proofing 
  

 

Ethylene propylene - dieen - monomer (EPDM) flat 
roof finish as manufactured by Kenroof Company 

Limited or other equal and approved 

  

B To horizontal roof surfaces laid to falls and cross falls 1038 sm 

C Dress EPDM around 100mm diameter down pipe 
outlets 

 

32 

 

no 

D 110mm diameter aluminium fulbora rain water 
outlet to approval 

 

32 

 

no 

E 110mm diameter uPVC rain water down pipe 
encased in concrete 

 

512 
 

lm 



 

 

 

 

 

F 

 

Kenbro interlocking concrete tiles 

 

 

 

 

1038 

 

 

 

 

sm 

   

20mm thick 

ELEMENT NO. 3 TOTAL CARRIED TO 
  

ROOFING SUMMARY OF BILL NO. 1 
  

 
 

ELEMENT NO. 4 DOORS (All 

     

 Provisional and   

 as per Architect's   

 Details)   

 Wrot prime grade mahogany in door frames and 
finishings 

  

A 
 

 

15mm quadrant beading with one labour 337 lm 

B 38 x 15mm architrave with two labour 337 lm 

C 40 x 15mm glazing bead with one labour 96 lm 

D 100 x 50mm frame with four labours plugged 337 lm 

E Ditto; transome 12 lm 

 

Flush doors 
  

F 45 x 900 x 2100mm high semi-solid core flush door 
faced both sides with 3mm thick mahogany 
veneered plywood and hardwood lipped all edges 

 

 

48 

 

 

no 

 

Ironmongery 
  



 

 

 

 

 

G 

H 

I 
 

 

J 

Supply and fix the following ironmongery with 
matching screws as per "UNION" catalogue or other 
equal and approved 

 
 

100mm pressed brass butt hinges 

 

2-lever mortice lock complete with aluminium lever 

furniture 

 

38mm diameter, 59mm deep rubber door stop 

including 32mm deep iron lug plugged to floor 

 

100mm aluminium barrel bolts 
 

 

 

 

 

Carried to Collection 

 

 

 

 

92 
 

 

13 
 

 

61 

 

48 

 

 

 

 

prs 
 

 

no 
 

 

no 

no 

   

  

  

 

 

 

 

A 
 

 

 

 

 

 

 

 

B 
 

 

C 
 

 

 

 

 

 

D 

E 

F 

 

Glazing 

 
 

5mm thick clear sheet glass to timber frame in panes 

exceeding 0.10 but not exceeding 0.50 square metres 

 

Painting 

 

Prime back of frame before fixing 

 
 

Surfaces exceeding 200mm but not exceeding 

300mm girth 

 

Ditto not exceeding 100mm girth 

 

Knot, prime, stop and apply three coats of 

“Ronseal” clear Wood Vanish as "Crown" or other 
equal and approved on: 

 

General timber surfaces 

 

Ditto not exceeding 100mm girth 

 

Ditto exceeding 200mm but not exceeding 300mm 
girth 

 

 

 

 

 

11 
 

 

 

 

 

 

 

337 

 

675 
 

 

 

 

 

 

248 

 

771 
 

 

349 

 

 

 

 

 

sm 
 

 

 

 

 

 

 

lm 

lm 

 

 

 

 

sm 

lm 

lm 

   



 

       

 

Carried to Collection 

  

 

 

 

 

 

 

 

COLLECTION 

  

Brought forward from page MH/4 

Brought down from above 

ELEMENT NO. 4 TOTAL CARRIED TO 
  

DOORS SUMMARY OF BILL NO. 1 
  

 
 

ELEMENT NO. 5 

     

 
WINDOWS (All Provisional and as per Architect's 

Details) 

  

 
Aluminiun Sliding Windows 

  

 
Supply and fix the following purpose made 
Aluminium Casement windows in colour anodized 
standard sections complete with sliding channels and 
rails and window glazed with approved rubber 
gaskets 

  

A 6000 x 1800mm high window complete as per 

architects schedule and detail 

 

56 

 

no 

B 3800 x 1800mm high window ditto 16 no 

C 3600 x 1800mm high window ditto 5 no 

D 3800 x 1000mm high window ditto 8 no 

E 2000 x 1000mm high window ditto 3 no 



 

 

 

 

 

F 
 

 

 

G 
 

 

 

 

 

 

H 

 

Glazing 

     

 
 

5mm thick clear sheet glass glazed with rubber 

gaskets to aluminium in panes exceeding 0.50 but 
not exceeding 1.00 square metres 

 

 

763 

 

 

sm 

6mm thick obscure glazed with rubber gaskets to 

aluminium in panes exceeding 0.10 but not 
exceeding 0.50 square metres 

 

 

23 

 

 

sm 

Burglar proofing 
  

 
 

20 x 20mm mild steel bars cut and welded together 

at 150mm centres both ways as directed including 

plugging into masonry or/ and concrete including 
the necessary framework all round 

 

 

 

785 

 

 

 

sm 

 

Carried to Collection 

    

     

 

 

 

 

A 
 

 

 

 

 

 

 

 

 

 

B 

 

Cill 

     

 
 

300 x 100mm thick insitu fair face finished concrete 

(1:2:4) weathered and throated window cill bedded 

on 200mm thick wall in cement/sand (1:3) mortar 

 

 

452 

 

 

lm 

Painting 
  

Prepare and apply one undercoat and two finishing 
coats of "Crown" or other equal and approved gloss 

oil paint on: 

  

Grille metal surfaces internally/externally 1571 sm 

Curtain rods 
  

 
 

Moulded mild steel including three coats metal paint 
after fixing 

  



 

C 30mm diameter double mild steel curtain rods 
complete with steel sliding hooks 

 

417 

 

lm 

   

 

Carried to Collection 

  

 

 

 

 

 

 

 

COLLECTION 

  

 
 

Brought forward from page MH/6 

 

Brought down from above 

ELEMENT NO. 5 TOTAL CARRIED 
  

WINDOWS TO SUMMARY OF 

BILL NO. 1 
  

 
 

ELEMENT NO. 6 JOINERY FITTINGS 

     

 
 

Staircase balustrades 

  

 

Mild steel hollow section primed after fabrication 
  

A 

 
 

Staircase balustrades in mild steel comprising of 45 x 
45 x 3mm RHS handrail welded to 40 x 40 x 3mm 

RHS steel balusters 950mm high one end fish tailed 
and grouted in concrete at 625mm centres to detail 

and approval; 40 x 40 x 3mm RHS infill cut and 
welded together including priming after fabrication 

 

 

 

 

 

47 

 

 

 

 

 

sm 

B Ramp balustrades ditto 58 sm 

 
Prepare and apply one undercoat and two finishing 
coats of "Crown" or other equal and approved gloss 
oil paint on: 

  



 

 

C 
 

General metal surfaces internally and externally 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ELEMENT NO. 6 TOTAL CARRIED TO 

JOINERY FITTING  SUMMARY OF BILL NO. 1 

 

210 

 

sm 

   

  

  

 

 

 

 

 

 

 

 

 

 

A 
 

 

 

 

 

 

B 
 

 

C 

 

ELEMENT NO. 7 FINISHES 

(ALL PROVISIONAL) 

 

FLOOR FINISHES 

 
 

Cement/Sand (1:3) in: 

 
 

30mm thick screed prepared to receive ceramic floor 
tiles (m/s) 

 

Approved non slip colour glazed granitto floor tiles 

from an approved stockist 

 
 

500 x 500 x 10mm thick floor tiles fixed with an 

approved adhesive on prepared screed (m/s) 

 

100 x 10mm thick ceramic tile skirting ditto 

 

 

 

 

 

 

 

 

 

 

 

4113 
 

 

 

 

 

 

4113 

 

893 

 

 

 

 

 

 

 

 

 

 

 

sm 
 

 

 

 

sm 

lm 

   



 

 

 

 

 

 

 

D 
 

 

E 

F 

G 
 

 

H 
 

 

 

 

 

 

I 

 

WALL FINISHES 

 

Cement and Sand (1:3) in: 

 

12mm thick two coat lime plaster to wall/columns 
surfaces steel trowelled smooth; internally 

 

Ditto to sides of reinforced concrete columns ditto 

 

Ditto to sides and soffites of reinforced concrete 
beams ditto 

 

10mm thick render prepared to receive ceramic tiles 
internally (m/s) 

 

15mm thick render to wall/concrete surfaces 

requiring scaffolding not exceeding 3.00m high; 

externally 

 

Approved ceramic tiles from an approved stockist 

 

200 x 250 x 6mm thick white glazed ceramic wall 

tiles fixed with an approved adhesive on prepared 

render (m/s); internally 
 

 

Carried to Collection 

 

 

 

 

 

 

 

1785 

 

768 
 

 

2333 
 

 

453 
 

 

 

1776 
 

 

 

 

 

 

 

 

453 

 

 

 

 

 

 

 

sm 

sm 

sm 
 

 

sm 
 

 

 

sm 
 

 

 

 

 

 

 

 

sm 

   

  

 

 

 

 

 

A 

B 

 

 

 

 

 

 

C 

 

Prepare and apply one undercoat and two finishing 

coats of "Crown" or other equal and approved gloss 
oil paint on: 

 

Plastered wall surfaces; internally 

Ditto to sides and soffites of reinforced concrete 
beams ditto 

 

Prepare and apply one undercoat and two finishing 
coats of weather resistant exterior paint as "Crown 

Paints" or other equal and approved on: 

 
 

Rendered walls and concrete surfaces requiring 
scaffolding not exceeding 3.00m high; externally 
generally 

 

 

 

 

 

 

1785 
 

2333 
 

 

 

 

 

 

 

 

1776 

 

 

 

 

 

 

sm 

sm 

 

 

 

 

 

 

 

sm 

   



 

 

 

 

 

 

D 
 

 

 

 

 

 

 

E 
 

 

 

 

 

 

 

F 
 

G 

H 

I 

J 

K 

CEILING FINISHES 

 

Cement/sand (1:3) in: 

 

12mm thick two coat lime plaster to concrete ceiling 

surfaces steel trowelled smooth; internally 

 

Prepare and apply one undercoat and two finishing 

coats of "Crown" or other equal and approved 

emulsion paint on: 

Plastered concrete ceiling surfaces; internally 

STAIRCASE FINISHES 

 
 

Cement/sand (1:3) in: 

 
 

30mm thick screed prepared to receive ceramic floor 

tiles (m/s) 

Ditto to 300mm wide treads ditto 

Ditto to 175mm high risers ditto 

12mm thick two coat lime plaster to soffites of 
landings steel trowelled smooth 

Ditto sloping soffites ditto 

 

Sloping edge of staircase exceeding 100mm but not 
exceeding 300mm girth ditto 

 

 

 

Carried to Collection 

 

 

 

 

 

 

4152 
 

 

 

 

 

 

4152 
 

 

 

 

 

 

 

48 

244 

268 

 

64 

87 
 

 

47 

 

 

 

 

 

 

sm 
 

 

 

 

 

 

sm 
 

 

 

 

 

 

 

sm 

lm 

lm 

sm 

sm 

 

 

lm 

   

  

  

 

 

 

 

A 
 

 

B 

C 

D 

 

Approved non slip colour glazed granitto floor tiles 
from an approved stockist 

 
 

500 x 500 x 10mm thick floor tiles fixed with an 
approved adhesive on prepared screed (m/s) 

 

Ditto to 300mm wide treads 

Ditto 175mm high risers 

100 x 20mm skirting 

 

 

 

 

 

 

64 

 

244 

 

268 

 

38 

 

 

 

 

 

 

sm 

lm 

lm 

lm 

   



 

 

 

 

 

 

E 

F 

G 

 

 

 

 

 

 

H 
 

 

I 
 

 

 

 

J 

K 

 

Prepare and apply one undercoat and two finishing 

coats of "Crown" or other equal and approved gloss 
oil paint on: 

 

Plastered soffites of landings 

Ditto sloping soffites 

Sloping edge of staircase exceeding 100mm but not 
exceeding 300mm girth ditto 

 

RAMP FINISHES 

 
 

Cement and sand (1:3) in: 

 
 

20mm thick screed/backing finished to receive 

terrazzo paving (m.s) 

 

Ditto to vertical sides of ramp 

 

Polished and washed terazzo as described 

20mm thick 

Ditto to vertical sides of ramp 
 

 

 

 

Carried to Collection 

 

 

 

 

 

 

64 

 

87 
 

 

47 
 

 

 

 

 

 

 

 

213 

 

122 
 

 

 

 

213 

 

122 

 

 

 

 

 

 

sm 

sm 

lm 
 

 

 

 

 

 

 

 

sm 

sm 

 

 

M2 

M2 

   

  

  

 

 

 

 

A 

B 

 

Plinths finishes 

 
 

15mm thick cement/sand (1:4) screed to plinths 

 

Prepare and apply three coats black Bituminous 
paint on rendered plinth 

 

 

 

 

135 
 

 

135 

 

 

 

 

sm 
 

 

sm 

   



 

C 600 x 600 x 50mm thick precast concrete 
20/(20mm aggregate ) paving slabs jointed and 
pointed in cement/sand (1:3) mortar on and 

including 50mm thick sand bed and necessary 

excavation and formwork 

 

 

 

 

550 

 

 

 

 

sm 

   

 

Carried to Collection 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

COLLECTION 

  

Brought forward from page MH/10 

Brought forward from page MH/11 

Brought forward from page MH/12 

Brought down from above 

ELEMENT NO. 7 TOTAL CARRIED TO 
  

FINISHES SUMMARY OF BILL NO. 1 
  

  

PROPOSED COMPLETION OF OUT - PATIENT, 

HDU AND ICU BLOCK AT MBAGATHI COUNTY 

HOSPITAL (MULTI YEAR PROJECT) 

     

BILL NO. 1 

BUILDER'S WORK 



 

 
 

SUMMARY 

  

 

 

 

 

 
 

   

 
DESCRIPTION PAGE NO. 

 

1 

 

SUPERSTRUCTURE CONCRETE WORK 

MH/2 

2 
 
SUPERSTRUCTURE WALLING AND 

 AND PARTITIONS 
MH/3 

3 FLAT ROOF FINISHES 
MH/4 

4 DOORS 
MH/6 

5 WINDOWS 
MH/8 

6 JOINERY FITTINGS 

MH/9 

7 FINISHES 
MH/13 

  

 

 

 

BILL NO. 1 

 

 

 

 

TOTAL CARRIED TO 

 BUILDER'S WORK GRAND SUMMARY 

 
 

BILL NO. 2 

 

PROVISIONAL SUMS 

     



 

A Allow a Provisional Sum of Kenya Shillings Ten 
Million (Kshs 10,000,000/=) only for Electrical 
Installations 

    

    
10,000,000 

B Provide a Provisional Sum of Kenya Shillings Twelve 
Million Five Hundred Thousands (Kshs 
12,500,000/=) only for Lift Installations, Testing 
and Commissioning 

    

     

12,500,000 

C Provide for Prime Cost Sum of Kenya Shillings 
Twelve Million Five Hundred Thousands (Kshs 
12,500,000/=) only for ICT installations 

    

    
12,500,000 

D Provide for Prime Cost Sum of Kenya Shillings Seven 
Million Five Hundred Thousands (Kshs 
7,500,000/=) only for Gen - Set installation, 
Testing and Commssioning 

    

     

7,500,000 

E Provide for Prime Cost Sum of Kenya Shillings Ten 
Million (Kshs 10,000,000/=) only for CCTV 
Security System installations, Testing and 
Commssioning 

    

     

10,000,000 

F Allow for a Provisional Sum of Kenya Shillings Ten 

Million (Kshs 10,000,000/=) only for Internal and 

External Plumbing, Sanitary Fittings and Drainage 
Installations, Testing and Commssioning 

    

     

10,000,000 

G Provide for Prime Cost Sum of Kenya Shillings Three 
Million Five Hundred Thousands (Kshs 
3,500,000/=) only for Fire Fighting installations, 
Testing and Commssioning 

    

     

3,500,000 

H Allow a Provisional Sum of Kenya Shillings Twelve 
Million, Five Hundred Thousands (Kshs 
12,500,000/=) only for Driveway, Parking and 
External Storm Water Drainage 

    

     

12,500,000 

I Allow a Provisional Sum of Kenya Shillings One 
Million Five Hundred Thousands (Kshs 

1,500,000/=) only for Construction and Completion 
of Generator Room 

    

     

1,500,000 

J Provide a Provisional Sum of Kenya Shillings Twelve 
Million Five Hundred Thousands (Kshs 

12,500,000/=) only for Contingencies 

    

     
12,500,000 

 
PROVISIONAL TOTAL CARRIED TO 

    

 SUMS GRAND SUMMARY     
 



 

       

  

 

PROPOSED COMPLETION OF OUT - PATIENT, 
HDU AND ICU BLOCK AT MBAGATHI COUNTY 

HOSPITAL (MULTI YEAR PROJECT) 

     

 

GRAND SUMMARY 

 
PARTICULARS PAGE 
NO 

1 
 

PARTICULAR PRELIMINARIES 

2 
 

GENERAL PRELIMINARIES 

3 BILL NO. 1 - BUILDER'S WORK 
MH/14 

4 PROVISIONAL SUMS 
MH/15 

  

 

SUB - TOTAL 

  

 
              ADD: 0.03% CAPACITY BUILDING LEVY 

 

ADD:-   16% V.A.T 

 
 

. 

  

 

NET GRAND TOTAL CARRIED TO FORM OF 
TENDER 

  

 

CONTRACTOR…………………………………………………………………………………………………………. 

ADDRESS……………..…………………………………………………………………………………………………. 

DATE……………………………………………………..……………………………………………………………… 

SIGNATURE……………………………………………..……………………………………………………………. 

WITNESS    –    NAME……..…………………………...………………………………………….. 



 

ADDRESS…………………………………………………………….…………………………………………………………….. 

DATE……………………………………………………..…………………………………………………………….. 

SIGNATURE……………………………………………..……………………………………………………………. 



 

FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT 
 

 
This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not 
successful. Send this Notification to the Tenderer's Authorized Representative named in the 
Tender Information Form on the format below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] ii) 

Address: [insert Authorized Representative's 

Address] iii) Telephone: [insert Authorized 

Representative's telephone/fax numbers] iv) 

Email Address: [insert Authorized Representative's 

email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The 

Notification must be sent to all Tenderers simultaneously. This means on the same date 

and as close to the same time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

 

3. Notification of Award 

i) Procuring Entity: [insert the name of 

the Procuring Entity] ii) Project: [insert 

name of project] iii) Contract title: 

[insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award 
the above contract. The transmission of this Notification begins the Standstill Period. 

During the Standstill Period, you may: 

 
4. Request a debriefing in relation to the evaluation of your tender by submitting a Procurement- 

related Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  

 

 

ii) Address of the successful Tender  



 

 

iii) Contract price of the successful Tender Kenya Shillings   

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include 
the evaluated price as well as the Tender price as read out. 

 

 

 

SNo Name of Tender Tender Price as 

read out 

Tender’s evaluated 

price (Note a) 

One Reason Why Not Evaluated 

1     

2     

3     

4     

5     

     

(Note a) State NE if not evaluated 

 

5. How to request a debriefing 

 
a) DEADLINE: The deadline to request a debriefing expires at midnight on [insert 

date](local time). 

 
b) You may request a debriefing in relation to the results of the evaluation of your Tender. 

If you decide to request a debriefing your written request must be made within five (5) 
Business Days of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; 
and address their quest for debriefing as follows: 

i) Attention: [insert full name 

of person, if applicable] 

ii) Title/position: [insert 

title/position] 

iii) Agency: [insert name of 

Procuring Entity] 

iv) Email address: [insert email 

address] 



 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide 
the debriefing within five (5) Business Days of receipt of your request. If we are unable 
to provide the debriefing within this period, the Standstill Period shall be extended by 
five (5) Days after the date that the debriefing is provided. If this happens, we will 
notify you and confirm the date that the extended Standstill Period will end. 

 

e) The debriefing may be in writing, by phone, videoconference call or in person. We 
shall promptly advise you in writing how the debriefing will take place and confirm 
the date and time. 

 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. 
In this case, we will provide the debriefing as soon as practicable, as and normally no 
later than fifteen (15) Days from the date of publication of the Contract Award Notice. 

6. How to make a complaint 

a) Period: Procurement-related Complaint challenging the decision to award shall be 

submitted by midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; 
and address the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] ii) Title/position: 

[insert title/position] iii) Agency: [insert name of Procuring Entity] iv) 

Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related 
Complaint challenging the decision to award the contract. You do not need to have 
requested, or received, a debriefing before making this complaint. Your complaint 
must be submitted within the Standstill Period and received by us before the Standstill 

Period ends. 

d) Further information: For more information refer to the Public Procurement and 
Disposals Act 2015 and its Regulations available from the Website www.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who 
submitted a Tender in this tendering process and is the recipient of a Notification 
of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support 

your complaint. 

7. Standstill Period 

DEADLINE: The Stand still Period is due to end at midnight on [insert date] (local time). 

i) The Standstill Period lasts fourteen (14) Days after the date of transmission of this 
Notification of Intention to Award. 

http://www.ppra.go.ke/
http://www.ppra.go.ke/


 

ii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not 

hesitate to contact us. On behalf of the Procuring Entity: 
Signature:  Name:  Title/position:  

Telephone:  



 

FORM NO. 2- REQUEST FOR REVIEW 

 

FORM FOR REVIEW (r.203 (1)) 

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD 

APPLICATION NO……………. OF……….….20 ........... BETWEEN 

… ....................................................................................... APPLICANT 

AND 

… ............................................... RESPONDENT (Procuring Entity) 

 

 

Request for review of the decision of the…………… (Name of the Procuring Entity of ..................... dated 

the…day of ………….20……….in the matter of Tender No……….…of ………….20…. for ......... 

(Tender description). 

REQUEST FOR REVIEW 

I/We ........................................... , the above-named Applicant(s), of address: Physical 
address……………. P. O. Box No…………. Tel. No……. Email ..................... , hereby request the Public 
Procurement Administrative Review Board to review the whole/part of the above-mentioned decision on 
the following grounds, namely: 

1. 

2. 

By this memorandum, the Applicant requests the Board for an order/order that: 

1. 

2. 

SIGNED ………………. (Applicant) Dated on……………. day of ……………/…20…… 

 

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review 

Board on…………day of ………....20….……… 

 

SIGNED 

Board Secretary 



 

FORM NO 3: LETTER OF AWARD 

 

Letterhead paper of the Procuring Entity] 

[Date] 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract 

and identification number, as given in the Contract Data] for the Accepted Contract Amount 
[amount in numbers and words] [name of currency], as corrected and modified in accordance 
with the Instructions to Tenderers, is hereby accepted by………………(name of Procuring 
Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions 
of Contract, using, for that purpose, one of the Performance Security Forms included in Section 
VIII, Contract Forms, of the Tender Document. 

Authorized Signature: 

........................................................................................................................ 

Name and Title of Signatory: 
.............................................................................................................. 

Name of Procuring Entity: 
.................................................................................................................. 

Attachment: Contract Agreement: 

..................................................................................................... 



 

FORM NO 4: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of…………………………. 20… ................., 

between………………………. 

…………………………………………...of……………………………………………. 

(hereinafter “the Procuring 

Entity”), of the one part, and of (herein after “the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Works known as 

 should be 

Executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 
completion of these 

Works and the remedying of any defects therein, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. This Agreement shall prevail over all other Contract documents. 

 

a) The Notification of Award 

b) The Form of Tender 

c) The addenda Nos  (if any) 

d) The Special Conditions of Contract 

e) The General Conditions of Contract; 

f) The Specifications 

g) The Drawings; and 

h) The completed Schedules and any other documents forming part of the contract. 

 
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as 

specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to 

execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the Contract 
Price or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 

IN WITNESS where of the parties here to have caused this Agreement to be executed in 
accordance with the Laws of Kenya on the day, month and year specified above. 

 

Signed and sealed by (for the Procuring Entity) 

 

 

Signed and sealed by (for the Contractor). 



 

FORM NO. 5 - PERFORMANCE SECURITY 

 
[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that (hereinafter called "the 

Contractor”) has entered into Contract No.  dated  

 with (name 

of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (herein after called "the Contract"). 

 
2. Furthermore, we understand that, according to the conditions of the Contract, a 

performance guarantee is required. 

 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of (in words ),
5 

such sum 

being payable in the types and proportions of currencies in which the Contract Price is 

payable, upon receipt by us of the Beneficiary's complying demand supported by the 

Beneficiary's statement, whether in the demand itself or in a separate signed document 

accompanying or identifying the demand, stating that the Applicant is in breach of its 

obligation(s) under the Contract, without the Beneficiary needing to prove or to show 

grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of ..................... and any 

demand for payment under it must be received by us at the office indicated above on or 

before that date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to 

exceed[six months][one year], in response to the Beneficiary's written request for such 

extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be 

deleted from the final product. 

 

5 The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of 

Acceptance, less provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency 

acceptable to the Beneficiary. 



 

FORM No.6-PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security–Unconditional Demand 

Bank Guarantee instead of Performance Bond due to difficulties involved in calling Bond 

holder to action] 

[Guarantor letterhead or SWIFT identifier code] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:  [Insert date of issue] 

PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. By this Bond   as Principal (hereinafter called 

“the Contractor”)  and 

  ] as Surety 

(herein after called 

“the Surety”), are held and firmly bound unto] as Oblige (herein after called “the Procuring 
Entity”) in the amount of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor 
and the Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity 

dated the day of ,20  , for in accordance with the documents, plans, specifications, 

and amendments there to, which to the extent herein provided for, are by reference made 

part here of and are herein after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall 

promptly and faithfully perform the said Contract (including any amendments thereto), then 
this obligation shall be null and void; otherwise, it shall remain in full force and effect. 

Whenever the Contractor shall be, and declared by the Procuring Entity to be, in default 
under the Contract, the Procuring Entity having performed the Procuring Entity's obligations 
there under, the Surety may promptly remedy the default, or shall promptly: a) 
Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring 

Entity for completing the Contract in accordance with its terms and conditions, and 
upon determination by the Procuring Entity and the Surety of the lowest responsive 
Tenderers, arrange for a Contract between such Tenderer, and Procuring Entity and 
make available as work progresses(even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under 
this paragraph) sufficient funds to pay the cost of completion less the Balance of the 
Contract Price; but not exceeding, including other costs and damages for which the 
Surety may be liable here under, the amount set forth in the first paragraph hereof. The 
term “Balance of the Contract Price, “as used in this paragraph, shall mean the total 
amount payable by Procuring Entity to Contract or under the Contract, less the amount 

properly paid by Procuring Entity to Contractor; or 



 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the 
Contract in accordance with its terms and conditions up to a total not exceeding the 
amount of this Bond. 

 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date 
of the issuing of the Taking-Over Certificate. No right to faction shall accrue on this Bond 
to or for the use of any person or corporation other than the Procuring Entity named here in 
or the heirs, executors, administrators, successors, and assigns of the Procuring Entity. 

6. In testimony where of, the Contractor has hereunto set his hand and affixed his seal, and the Surety 
has caused these presents to be sealed with his corporate seal duly attested by the signature of his 
legal representative, this day   of   20 
SIGNED ON  on behalf of  by  In the 

capacity of   

 

In the presence of  SIGNED ON  on behalf of 

  By in the capacity of 

  In the presence of  



 

FORM NO. 7 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring Entity] 

Date: [Insert date of issue] 

ADVANCE PAYMENTGUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 
1. We have been informed that (hereinafter called “the Contractor”) has entered into 

Contract 

No. Dated  with the Beneficiary, for the execution of  

(herein after called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance 

payment in the sum 

 (in words ) is to be made against an advance payment guarantee. 

3. At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the 
Beneficiary any sum or sums not exceeding in total an amount of (in words ) 

upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's 
statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in 
respect of the Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, 
specifying the amount which the Applicant has failed to repay. 

 
4. A demand under this guarantee may be presented as from the presentation to the Guarantor 

of a certificate from the Beneficiary's bank stating that the advance payment referred to 
above has been credited to the Contractor on its account number   at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of 

the advance payment repaid by the Contractor as specified in copies of interim statements 
or payment certificates which shall be presented to us. This guarantee shall expire, at the 
latest, upon our receipt of a copy of the interim payment certificate indicating that ninety 
(90) percent of the Accepted Contract Amount, less provisional sums, has been certified for 

payment, or on the    dayof ,2 ,
6 

whichever is 

earlier. Consequently, any demand for payment undert his guarantee must be received by 
us at this office on or before that date. 

 

 

 

 

6 Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in 
the event of an extension of the time for completion of the Contract, the Procuring Entity would need tor 
equest an extension of this guarantee from the Guarantor.Such request must be in writing and must be 
made prior to the expiration date established in the guarantee. 



 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed[six 
months][one year], in response to the Beneficiary's written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps 

 

 

FORM NO.8– RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:   [Insert name and Address of 

Procuring Entity] 

Date: [Insert date of issue] 

Advance payment guarantee no. [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  [insert name of Contractor, which in the 

case of a joint venture shall be the name of the joint venture] (herein after called” the 

Contractor”) has entered into Contract No. 

 [insert reference number of the contract] dated  with the 

Beneficiary, for the execution of [insert name of contract and brief description of Works] 

(herein after called” the Contract”). 

 

2. Furthermore, we understand that, according to the conditions of the Contract, the 
Beneficiary retains money upto the limit set forth in the Contract (“the Retention Money”), 
and that when the Taking-Over Certificate has been issued under the Contract and the first 
half of the Retention Money has been certified for payment, and payment of [insert the 
second half of the Retention Money] is to be made against a Retention Money guarantee. 

 

3. At the request of the Contractor ,we, as Guarantor, hereby irrevocably undertake to pay the 

Beneficiary any sum or sums not exceeding in total an amount of [insert amount in figures] 

 _ ([insert amount in words  ])
1
upon 

receipt by us of the Beneficiary “complying demand supported by the Beneficiary’s 

statement, whether in the demand itself or in a separate signed document accompanying or 
identifying the demand, stating that the Contractor is in breach of its obligation(s)under the 
Contract, without your needing to prove or showground’s for your demand or the sum 
specified therein. 

 
4. A demand under this guarantee may be presented as from the presentation to the Guarantor 

of a certificate from the Beneficiary’s bank stating that the second half of the Retention 
Money as referred to above has been credited to the Contractor on its account number at 
[insert name and address of 

Applicant’s bank]. 



 

5. This  guarantee  shall  expire  no  later  than  the….................Day  of ........................, 
……..........and any demand for payment under it must be received by us at the office 
indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed[six 

months][one year], in response to the Beneficiary’s written request for such extension, such 
request to be presented to the Guarantor before the expiry of the guarantee. 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

BENEFICIAL OWNERSHIP DISCLOSURE FORM 

 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

 

 

 

Tender Reference No.:   [insert identification no] 

Name of the Tender Title/Description:   [insert name of the assignment] to: 

 [insert complete name of Procuring Entity] 

 

In response to the requirement in your notification of award dated [insert date of notification of award] 
to furnish additional information on beneficial ownership: [select one option as applicable and delete 
the 

options that are not applicable] 

 
I) We here by provide the following beneficial ownership information. 

 

Details of beneficial ownership 

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE 

COMPLETED THE FORM 

 
This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the 
successful tenderer pursuant to Regulation 13 (2A) and 13 (6) of the Companies 
(Beneficial Ownership Information) Regulations, 2020. In case of joint venture, the 
tenderer must submit a separate Form for each member. The beneficial ownership 
information to be submitted in this Form shall be current as of the date of its submission. 

 
For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural 
person who ultimately owns or controls the legal person (tenderer) or arrangements 
or a natural person on whose behalf a transaction is conducted, and includes those 
persons who exercise ultimate effective control over a legal person (Tenderer) or 
arrangement. 



 

 Details of all Beneficial Owners % of shares % of voting 

rights a 

person holds 

in the 

company 

Whether a person Whether a 
  a person directly or person directly 
  Holds in the indirectly  holds  a or indirectly 

  company 

Directly or 

indirectly 

right to appoint or 

remove a member 

of  the  board  of 
directors  of  the 

exercises 

significant 

influence or 
control over the 

   company or an 

equivalent 
governing body of 
the Tenderer 

Company 

(tenderer) (Yes 

/ No) 

   (Yes / No)  

 Full Name  Directly------ 

----- 

%o 

f shares 

 

 

Indirectly---- 

------ 

%o 

f shares 

Directly……… 

…….%of voting 

rights 

 

Indirectly--------- 

- 

% of voting 

rights 

1. Having the right 
to appoint  a 

majority of the 

board of the 
directors or an 

equivalent 

governing body 
of the Tenderer: 

Yes -----No---- 
2. Is this right held 

directly or 

indirectly? 

 

 

Direct………… 

……… 

 

 

Indirect………… 

……... 

1. Exercises 
significant 

influence or 

control over 

the Company 

body of the 

Company 

(tenderer) 

 

Yes ----- No-- 

-- 

 

2. Is this 

influence or 

control 

exercised 

directly  or 

indirectly? 

 

Direct……… 

….. 

 

 

Indirect……… 

 

 

1. 

National identity card 

number or Passport 

number 

 

 Personal 

Identification Number 

(where applicable) 

 

 Nationality  

 Date of birth[dd/mm 

/yyyy] 

 

 Postal address  

 Residential address  

 Telephone number  

 Email address  

 Occupation or 

profession 

 

 Details of all Beneficial Owners % of shares 

a person 
% of voting 

rights a 

person holds 

in the 

company 

Whether a person 

directly or 

Whether a 

person directly 
  holds in the indirectly  holds  a or indirectly 
  company right to appoint or exercises 

  Directly or 

indirectly 

remove a member 
of  the  board  of 
directors of the 

significant 

influence or 
control over the 

   company or an 
equivalent 

governing body of 

the Tenderer 

Company 

(tenderer) (Yes 

/ No) 

   (Yes / No)  

      … 

 

2. Full Name  Directly------ Directly………   



 

 National identity card 

number or Pass port 

number 

 ----- 

%o 

f shares 

 

 

Indirectly---- 

------ 

%o 

f shares 

…….% of 

voting rights 

 

Indirectly--------- 

- 

% of voting 

rights 

1. Having the right 
to appoint  a 
majority of the 
board of the 
directors or an 
equivalent 
governing body 
of the Tenderer: 
Yes -----No---- 

2. Is this right held 

directly or 
indirectly?: 

 

 

Direct………… 

……… 

 

 

Indirect………… 

……... 

1. Exercises 

significant 

influence  or 

control over 

the Company 

body of the 

Company 

(tenderer) 

Yes ----- No-- 

-- 

 

2. Is this 

influence or 
control 
exercised 

directly  or 

indirectly? 

 

Direct……… 

….. 

 

 

Indirect……… 

… 

Personal 

Identification 

Number (where 

applicable) 

 

Nationality(ies)  

Date of birth[dd/mm 

/yyyy] 

 

Postal address  

Residential address  

Telephone number  

Email address  

Occupation or 

profession 

 

 

3. 

 

e.t 

.c 

      

   

   

   

 

 

II) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement 

Regulatory Authority together with other details in relation to contract awards and shall be maintained 

in the Government Portal, published and made publicly available pursuant to Regulation 13(5) of the 

Companies (Beneficial Ownership Information) Regulations, 2020.(Notwithstanding this paragraph 

Personally Identifiable Information in line with the Data Protection Act shall not be published or made 

public). Note that Personally Identifiable Information (PII) is defined as any information that can be 

used to distinguish one person from another and can be used to deanony mize previously anonymous 

data. This information includes National identity card number or Passport number, Personal 

Identification Number, Date of birth, Residential address, email address and Telephone number. 

 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a 

natural person who in relation to the company: 

 

(a) holds at least ten percent of the issued shares in the company either directly or 
indirectly; 

 

(b) exercises at least ten percent of the voting rights in the company either directly 
or indirectly; 



 

(c) holds a right, directly or indirectly, to appoint or remove a director of the 

company; or 

(d) Exercises significant influence or control, directly or indirectly, over the company. 
IV) What is stated to herein above is true to the best of my knowledge, information and belief. 

Name of the Tenderer ........................ *[insert complete name of the Tenderer]  

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert 

complete name of person duly authorized to sign the Tender] 

Designation of the person signing the Tender .......................... [Insert complete title of the 

person signing the Tender] 

Signature of the person named above .......................... [Insert signature of person whose name 

and capacity are shown above] Date this. ....................... [Insert date of signing] day 

of ....................... [Insert month], [insert year] 

 

 
Bidder Official Stamp Website: www.ppra.go.ke 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.ppra.go.ke/


 

 



 

 



 

 



 

 



 

 


