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INVITATION TO TENDER

PROCURING ENTITY: DEPARTMENT OF HEALTH SERVICES

CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION MCH/LAB AT DOLDOL
SUBCOUNTY HOSPITAL, TENDER NUMBER NO: CGL/C03/LHS/05/2025-2026

The Department of Health Services invites sealed tenders for the construction of Proposed Construction of

MCH/LAB At Doldol Subcounty Hospital. Tendering will be conducted under open competitive method

(National) using a standardized tender document. Tendering is open to all qualified and interested bidders

1 Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours from 8;00AM to 5;00PM at the address given below.

2. A complete set of tender documents may be obtained electronically from our Website
www.laikipia.go.ke. Tender documents obtained electronically will be free of charge.

3. Tender documents may be viewed and downloaded for free from the website www.laikipia.go.ke. Tenderers
who download the tender document must forward their particulars immediately to
procurement@laikipia.go.ke to facilitate any further clarification or addendum.

4. Tendersshall be quoted in Kenya Shillings and shall include all taxes. Tenders shall remain valid for (120) days
from the date of opening of tenders.

5. The Tenderer shall chronologically serialize all pages of the tender documents submitted.

6. A hard copy of completed tenders must be delivered to the address below on or before as 24™ April, 2026 at
1200hrs. Electronic Tenders will be also uploaded to the ifmis portal.

7. Filled tender document MUST be submitted BOTH manually and electronically.

8  Tenderer MUST SUBMIT dully filled ORIGINAL and ONE (1) copy of the original.

9. Tenders will be opened immediately after the deadline date and time specified above or any dead line date
and times specified later. Tenders will be publicly opened in the presence of the Tenderers' designated
representatives who choose to attend at the address below.

10.  Late tenders will be rejected.

11, The addresses referred to above are:

12, There will be a mandatory site at Doldol Subcounty Hospital visit on date 17™ April, 2026 From 10:00AM to 12:00 PM

For enquiries on site visit kindly contact 0728498865


http://www.laikipia.go.ke./
http://www.laikipia.go.ke./
mailto:procurement@laikipia.go.ke

A. Address for obtaining further information

® County Government of Laikipia.

@  Physical address for hand Courier Delivery to be delivered in Rumuruti offices Tender Box located
at Finance Building, Head of Supply chain Management Office, at Rumuruti Town County Headquarters.

(3 Postal Address PO Box 131-20321, Rumuruti, Kenya.)

B. The officer to be contacted.

Director Supply Chain Management.
Cell: 0723871712,

Email: Josephine.njoki@Ilaikipia.go.ke .

C. Address for Submission of Tenders.
Director Supply Chain Management,
Department of Finance & Economic Planning,
Laikipia County Government,

PO Box 131-20321, Rumuruti, Kenya.)

D. Address for Opening of Tenders.

1)  Name of Procuring Entity. County Government of Laikipia.

2)  Physical address for the location Rumuruti Town, County Headquarter, Finance Department Offices, Head of
supply chain management office

Name: DR. TIMOTHY PANGA

Designation: Ag. CHIEF OFFICER DEPARTMENT HEALTH SERVICES

Date : 24™ APRIL 2026



mailto:Josephine.njoki@laikipia.go.ke




PART I: TENDERING PROCEDURES




SECTION I - INSTRUCTIONS TO TENDERERS

A. GENERAL PROVISIONS
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Scope of tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

Throughout this tendering document:

a) Theterm “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if specified
in the TDS, distributed or received through the electronic-procurement system used by the Procuring
Entity) with proof of receipt;

b) if the context so requires, “singular” means “plural” and vice versa;

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that
is an official working day of the Procuring Entity. It excludes official public holidays.

Fraud and corruption

The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal
Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include
a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the
person or his or her sub-contractors are not debarred from participating in public procurement proceedings.

The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to complete and sign
the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants,
service providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records
and other documents relating to any initial selection process, pre-qualification process, tender submission,
proposal submission, and contract performance (in the case of award), and to have them audited by auditors
appointed by the Procuring Entity.

Unfair Competitive Advantage — Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all in formation that would in that respect
give such firm any unfair competitive advantage over competing firms.

Eligible tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the JV during the tendering process and, in the event
the JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an
individual tender, be a subcontractor in a separate tender or be part of another joint venture for the purposes of
the same Tender. The maximum number of JV members shall be specified in the TDS.

Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which
they have a substantial or controlling interest shall not be eligible to tender or be awarded a contract.
Public Officers are also not allowed to participate in any procurement proceedings.

A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering
process, if the tenderer:
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a) Directly or indirectly controls, is controlled by or is under common control with another tenderer;
b)  Receives or has received any direct or indirect subsidy from another tenderer;
C) Has the same legal representative as another tenderer;

d)  Has a relationship with another tenderer, directly or through common third parties, that puts it in a
position to influence the tender of another tenderer, or influence the decisions of the Procuring Entity
regarding this tendering process;

e)  Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender;

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant
for Contract implementation;

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document;

h)  Has a close business or personal relationship with senior management or professional staff of the
Procuring Entity who has the ability to influence the bidding process and:

i)  Are directly or indirectly involved in the preparation of the Tender document or specifications of
the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the conflicts teeming
from such relationship has been resolved in a manner acceptable to the Procuring Entity throughout
the tendering process and execution of the Contract.

A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is
proven to have been involved in any of these practices shall be automatically disqualified

A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such
participation shall result in the disqualification of all Tenders in which the firm is involved. Members of a joint
venture may not also make an individual tender, be a sub-contractor in a separate tender or be part of another
joint venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member may participate
as a subcontractor in more than one tender.

A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. A Tenderer
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the
case may be. This criterion also shall apply to the determination of the nationality of proposed sub-contractors
or sub-consultants for any part of the Contract including related Services.

A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
WWW.ppra.go.ke.

A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be
awarded Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it

i) A legal public entity of Government and/or public administration,

i) financially autonomous and not receiving any significant subsidies or budget support from any public
entity or Government, and;

(iii)  operating under commercial law and vested with legal rights and liabilities similar to any commercial
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis.

Firms and individuals shall be ineligible if their countries of origin are:
(@)  Asamatter of law or official regulations, Kenya prohibits commercial relations with that country;

(b) By anactofcompliancewith a decision of the United Nations Security Council taken under Chapter V11 of
the Charter of the United Nations, Kenya prohibits any import of goods or contracting of works or
services from that country, or any payments to any country, person, or entity in that country.


http://www.ppra.go.ke./
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A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as
the Procuring Entity shall reasonably request.

Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local
sub-contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition
is met shall be provided for this purpose in “SECTIONI 1l - EVALUATION AND QUALIFICATION CRITERIA,
Item 9.

Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered
in Kenya and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign
firms or individuals more than 10 percent of the contract price, excluding provisional sums. JVs are considered
as foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price,
excluding provisional sums.

The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a
condition of contract award and signature. A selected tenderer shall be given opportunity to register before
such award and signature of contract. Application for registration with National Construction Authority may
be accessed from the website www.nca.go.ke.

The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as
a condition of award and signature of contract. Application for exemption from the Competition Authority of
Kenya may be accessed from the website www.cak.go.ke.

4.14 A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations
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by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue
Authority.

Eligible goods, equipment, and services

Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not ineligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.

Tenderer's responsibilities

The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Works and its surroundings and obtain all information that may be necessary for preparing the tender
and entering into a contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's
own expense.

The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses
and expenses incurred as a result of the examination and inspection.


http://www.nca.go.ke/
http://www.cak.go.ke/
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The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of
the proposed work method and schedule, including charts, as necessary or required.

. CONTENTS OF TENDER DOCUMENTS

Sections of Tender Document

The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT 10.

PART 1: Tendering Procedures
Section | — Instructions to Tenderers
Section Il — Tender Data Sheet (TDS)
Section I11- Evaluation and Qualification
Criteria Section IV — Tendering Forms

PART 2: Works' Requirements
Section V - Bills of Quantities
Section VI - Specifications
Section VII - Drawings

PART 3: Conditions of Contract and Contract Forms
Section V111 - General Conditions (GCC)

Section IX - Special Conditions of Contract

Section X- Contract Forms

The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless
obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the
Tender document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of
the pre-Tender meeting (if any), or Addenda to the Tender document in accordance with ITT 10. Incase of any
contradiction, documents obtained directly from the Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

Clarification of Tender Document, Site Visit, Pre-tender Meeting

A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at
the Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if
provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for
clarification, provided that such request is received no later than the period specified in the TDS prior to the
deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers
who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry
but without identifying its source. If so specified in the TDS, the Procuring Entity shall also promptly publish
its response at the web page identified in the TDS. Should the clarification result in changes to the essential
elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the
procedure under ITT 8and ITT 22.2.

The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
site(s) of the required contracts and obtain all information that may be necessary for preparing a tender. The
costs of visiting the Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS
if a pre-arranged Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's designated
representative is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The
purpose of the site visit and the pre-tender meeting will be to clarify issues and to answer questions on any
matter that may be raised at that stage.

The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.
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Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting,
will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not
identify the source of the questions asked.

The Procuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit
and those of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender
meeting shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to ITT
8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the
pre-tender meeting will not be a cause for disqualification of a Tenderer.

Amendment of Tender Documents

At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender
Documents by issuing addenda.

Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who
have obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly
publish the addendum on the Procuring Entity's website in accordance with ITT 7.5.

To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the
Procuring Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2.

PREPARATION OF TENDERS

Cost of Tendering

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the
tendering process.

10.0 Language of Tender

11.0

11

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and
the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature
that are part of the Tender may be in another language provided they are accompanied by an accurate and
notarized translation of the relevant passages into the English Language, in which case, for purposes of
interpretation of the Tender, such translation shall govern.

Documents Comprising the Tender

The Tender shall comprise the following:

a) Form of Tender prepared in accordance with ITT 12;

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
c) Alternative Tender, if permissible, in accordance with ITT 13;

d) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordancewithlTT20.3;

e) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's
qualifications to per form the Contract if its Tender is accepted;

f)  Conformity: a technical proposal in accordance with ITT 16;

g) Any other document required in the TDS.

In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
together with a copy of the proposed JV Agreement. Change of membership and conditions of the JV prior to
contract signature will render the tender liable for disqualification.
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The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section 1V, Tendering Forms. The forms must be completed without any alterations to the text,
and no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with
the information requested. The Tenderer shall chronologically serialize all pages of the tender documents
submitted.

The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to
be paid to agents or any other party relating to this Tender.

Alternative Tenders
Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section IlI,
Evaluation and Qualification Criteria.

Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer
with the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring
Entity.

When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

Tender Prices and Discounts

The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in
the Bill of Quantities shall conform to the requirements specified below.

The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of the item quoted by
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender
so determined will be used for price comparison.

The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender,
including any discounts offered.

The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 12.1.

It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except
in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the
Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule of
Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and
weightings.

Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are
opened at the same time.
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All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and
the total Tender Price submitted by the Tenderer.

Currencies of Tender and Payment
The currency(ies) of the Tender and the currency(ies) of payments shall be the same.

Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer

in the Bill of Quantities, entirely in Kenya shillings.

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from
outside Kenya (referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate
in the Appendix to Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by
the Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign
currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the
percentage(s) mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and
shall be based on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to
the actual date of tender opening. Such exchange rate shall apply for all foreign payments under the
Contract.

Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local

and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices

and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a

detailed break down of the foreign currency requirements shall be provided by Tenderers.

Documents Comprising the Technical Proposal

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

Documents Establishing the Eligibility and Qualifications of the Tenderer

Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility in accordance with ITT 4.

In accordance with Section I11, Evaluation and Qualification Criteria, to establish its qualifications to perform
the Contract the Tenderer shall provide the information requested in the corresponding information sheets
included in Section IV, Tender Forms.

If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or
in joint ventures, applying for eligibility for national preference shall supply all information required to satisfy
the criteria for eligibility specified in accordance with ITT 33.1.

Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. Further
the information will enable the Procuring Entity identify any actual or potential conflict of interest in relation
to the procurement and/or contract management processes, or a possibility of collusion between tenderers, and
thereby help to prevent any corrupt influence in relation to the procurement process or contract management.

The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to owner ship and control which in formation on any changes to the information which
was provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conflict of interest in relation to the award or
management of the contract.

All information provided by the tendered pursuant to these requirements must be complete, current and accurate
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as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at
the date of submission to the Procuring Entity.

If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly,
if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information
submitted by a tendered pursuant to these requirements, then the tender will be rejected.

If information submitted by a tendered pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

i)  If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process,
ii) if the contract has been awarded to that tenderer, the contract award will be set as ide pending
the outcome of (iii),

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other person shave committed any criminal offence.

If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tender.

18.0 Period of Validity of Tenders

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts

from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance
with ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
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request Tenderers to extend the period of validity of their Tenders. The request and the responses shall
bemadein  writing. If a Tender Security is requested in accordance with ITT 19, it shall also be extended for
thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request
without forfeiting its
Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender.

Tender Security

The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified inthe TDS. A Tender-Securing Declaration shall use the form included in Section 1V, Tender Forms.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option:

) cash;

i)  abank guarantee;

iii)  aguarantee by an insurance company registered and licensed by the Insurance Regulatory Authority
listed by the Authority;

(iv) aguarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from
a reputable source, and an eligible country.

If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 18.2.

If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.

If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the



Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly
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return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined non-responsive or a bidder declines to extend tender validity period.

The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

The Tender Security may be forfeited or the Tender-Securing Declaration executed:

a) ifaTenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the
Form of Tender, or any extension there to provided by the Tenderer; or

b) if the successful Tenderer fails to: -
i)  signthe Contract in accordance with ITT47; or

i)  furnish a Performance Security and if required in the TDS, and any other documents required in
the TDS.

Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars
the Tenderer from participating in public procurement as provided in the law.

The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named in
the letter of intent referred to in ITT 4.1 and ITT 11.2.

A tenderer shall not issue a tender security to guarantee itself.
Format and Signing of Tender

The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified
in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe
copies, the original shall prevail.

Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in theTDS and shall be attached to the Tender. The name and position held by each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and so as to be legally binding on all the members as evidenced by a power of attorney signed by their
legally authorized representatives.

Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS

210

21

Sealing and Marking of Tenders

The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single

sealed container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and

a warning not to open before the time and date for Tender opening date. Within the single envelope, package

or container, the Tenderer shall place the following separate, sealed envelopes:

a) inanenvelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
described in ITT 11; and

b) inanenvelope or package or container marked “COPIES”, all required copies of the Tender; and

c) ifalternative Tenders are permitted in accordance with ITT 13, and if relevant:
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i) inanenvelope or package or container marked “ORIGINAL —~ALTERNATIVE TENDER”, the
alternative Tender; and

ii) inthe envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required
copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bear the name and address of the Procuring Entity,
b)  bear the name and address of the Tenderer; and

c) bear the name and Reference number of the Tender.

If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened
prematurely will not be accepted.

Deadline for Submission of Tenders

Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall there after be subject to the deadline as extended.

23.0 Late Tenders
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The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of
Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

Withdrawal, Substitution, and Modification of Tenders

A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 20.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written notice. All notices must be:

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;” and

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with ITT 22.

Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers.

No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of
Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

Tender Opening

Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required
if electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS.

First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal
and is read out at Tender opening.

Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
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Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorizationtorequestthemodificationandisreadoutatTenderopening.

Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as the Procuring Entity may consider appropriate.

Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by
the tender opening committee) are to be initialed by the members of the tender opening committee attending
the opening.

At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any Tender
(except for late Tenders, in accordance with ITT 23.1).

The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: -
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;

b) the Tender Price, per lot (contract) if applicable, including any discounts;

c) any alternative Tenders;

d) the presence or absence of a Tender Security, if new as required;

e) number of pages of each tender document submitted.

The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers.

EVALUATION AND COMPARISON OF TENDERS

Confidentiality

Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderersorany other persons not officially concerned with the Tender process until information on Intention
to Award the Contract is transmitted to all Tenderers in accordance with ITT 43.

Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

Clarification of Tenders

To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shallnot be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31.

If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

Deviations, Reservations, and Omissions
During the evaluation of tenders, the following definitions apply: -

a) “Deviation” is a departure from the requirements specified in the tender document;
b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
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requirements specified in the tender document; and
C) “Omission” is the failure to submit part or all of the information or documentation required in the
Tender document.

Determination of Responsiveness

The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender
itself, as defined in ITT 11.

A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted,
would:

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract;

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the
tenderer's obligations under the proposed contract;

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsivetenders.

The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, to
confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the
Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

Non-material Non-conformities

Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period of time, to rectify non-material non-
conformities in the tender related to documentation requirements. Requesting information or documentation
on such non-conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to
comply with the request may result in the rejection of its tender.

Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified
in the TDS.

Arithmetical Errors

The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in any way by any person or entity.

Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following

basis: -

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualificationofthetenderasnon-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total
bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall lead to
disqualification of the tender as non-responsive. and

c) ifthereisadiscrepancy between words and figures, the amount in words shall prevail

Tenderers shall be notified of any error detected in their bid during the notification of award.
Conversion to Single Currency

For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single
currency asspecified in the TDS.
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A margin of preference may be allowed only when the contract is open to international competitive tendering
where foreign contractors are expected to participate in the tendering process and where the contract exceeds
the value/threshold specified in the Regulations.

A margin of preference shall not be allowed unless it is specified so in the TDS.

Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive
to specific groups as provided in ITT 33.4.

Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small and Medium
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the
case may be), and who are appropriately registered as such by the authority to be specified in the TDS, a
procuring entity shall ensure that the invitation to tender specifically indicates that only businesses or firms
belonging to the specified group are eligible to tender. No tender shall be reserved to more than one group. If
not so stated in the Invitation to Tender and in the Tender documents, the invitation to tender will be open to
all interested tenderers.

Nominated Subcontractors

Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of
the Works by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity nominates
a subcontractor, the subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The
main contract shall specify the working arrangements between the main contractor and the nominated
subcontractor.

Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met
by subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

Evaluation of Tenders

The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 111, Evaluation and
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine the Lowest Evaluated Tender in accordance with ITT
40.

Toevaluate a Tender, the Procuring Entity shall consider the following:

a) price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies,
if any, but including Daywork items, where priced competitively;

b)  price adjustment due to discounts offered in accordance with ITT 14.4;

C) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT 32;

d)  price adjustment due to quantifiable non material on-conformities in accordance with ITT 30.3; and

e) any additional evaluation factors specified in the TDS and Section Il1, Evaluation and Qualification
Criteria.

The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period
of execution of the Contract, shall not be considered in Tender evaluation.

Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine
the lowest evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts),
will be specified in Section 11, Evaluation and Qualification Criteria. In the case of multiple lots or contracts,
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot.



36.0 Comparison of tenders

The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 35.2 to determine the Tender that has the lowest evaluated cost.

37.0 Abnormally low tenders and abnormally high tenders

Abnormally Low Tenders
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An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

Abnormally high tenders
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An abnormally high tender price is one where the tender price, in combination with other constituent elements
of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

In case of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the
estimated cost of the contract is correct and review the Tender Documents to check if the specifications, scope
of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may
also seek written clarification from the tenderer on the reason for the high tender price. The Procuring Entity
shall proceed as follows:

i)  If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not a accept the tender depending on the Procuring Entity's budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

Unbalanced and/ or front-loaded tenders

If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.

After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate:
a)  accept theTender;

b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer to
a level not exceeding a 30% of the Contract Price;

c)  agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works;

d) reject the Tender,
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Quialifications of the tenderer

The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section 111, Evaluation and Qualification Criteria.

392 The determination shall be based upon an examination of the documentary evidence of the Tenderer's

qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

393 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
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determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

Lowest evaluated tender

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated
Tender. The Lowest Evaluated Tender is the Tender or the Tenderer that meets the Qualification Criteria and
whose Tender has been determined to be:

a) Most responsive to the Tender document; and

b)  the lowest evaluated price.
Procuring entity's right to accept any tender, and to reject any or all tenders.

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject
all Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the
Tenderers.

. AWARD OF CONTRACT

Award criteria

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

Notice of Intention to Enter into a Contract/Notification of Award

Up on award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue
a Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain,
at a minimum, the following information:

a) the name and address of the Tenderer submitting the successful tender;
b)  the Contract price of the successful tender;

c) astatement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (c) above already reveals the reason;

d) the expiry date of the Standstill Period; and
e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period,;

Stand still Period

The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not

apply.

Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.
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Debriefing by The Procuring Entity

On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or
concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt
of the request.

Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

Letter of Award

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to
furnish the Performance Security within 21 days of the date of the letter.

Signing of Contract

Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties
meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period.

Performance Security

Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents
required in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and
forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

Performance security shall not be required for contracts estimated to cost less than the amount specified in
the Regulations.

Publication of Procurement Contract

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the
following information:

a) name and address of the Procuring Entity;

b) name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

¢) the name of the successful Tenderer, the final total contract price, the contract duration;
d) dates of signature, commencement and completion of contract;
e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening.

Procurement related Complaints and Administrative Review

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

50.2 A request for administrative review shall be made in the form provided under contract forms.



SECTION Il - TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT).
Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
A. General
ITT11 The name of the contract is Proposed Construction of MCH/LAB AT Doldol Subcounty
Hospital, Laikipia County
The reference number of the Contract is; CGL/C03/LHS/05/2025-2026
The negotiation number of the contract is: 2172857-2025/2026
ITT 24 The information made available on competing firms is as follows: NOT APPLICABLE
ITT 24 The firms that provided consulting services for the contract being tendered for are; N/A
ITT3.1 Maximum number of members in the Joint Venture (JV) shall be: [N/A].
B. Contents of Tender Document
ITT7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address;
procurement@Iaikipia.go.ke. P.O. BOX 131- 20321 Rumuruti.
to reach the Procuring Entity not later than 17" APRIL 2026
(ii) The Procuring Entity shall publish its response at the website
www.laikipia.go.ke/www.tenders.go.ke
ITT7.2 (A) A pre-arranged pretender site visit Shall take place at the following date, time and place:
Friday 17" April, 2026 From 10:00AM to 12:00 PM
ITT9.1 For Clarification of Tender purposes and for obtaining further information the Procuring Entity’s
address is:
Department of Health Services
P.o Box 131-20321
Rumuruti



mailto:procurement@laikipia.go.ke.
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Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause

rocurement@laikipia.go.ke

C. Preparation of Tenders

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender: [list any additional
document not already listed in ITT 11.1 that must be submitted with the Tender. The list of
additional documents should include the following:] All other documents required under
“Evaluation and pre-qualification criteria” section

ITT 131 Alternative Tenders shall not be considered.

ITT 13.2 Alternative times for completion shall not be permitted.
ITT 13.4 Alternative times for completion shall not be permitted.
ITT 145 The prices quoted by the Tenderer shall be: fixed

ITT 15.2 (8) Foreign currency requirements not allowed.

ITT 181 The Tender validity period shall be 120 days

ITT 183 (@) The Number of days beyond the expiry of the initial tender validity period will bg---------------
30 days.

ITT 19.1 Tender shall provide a Tender Security.

The type of Tender security shall be in the amount of Kenya shillings.

Tender Security Declaration Form NOT be required

ITT 20.1 In addition to the original of the Tender, the number of copies is: One (1) copy of the original.

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:
Power of Attorney drawn by commissioner for oaths and signed by the Directors providing the
power of attorney.

D. Submission and Opening of Tenders
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ITT 221

(A) For Tender submission purposes only, the Procuring Entity’s address is:

Director Head of Supply
Chain Management Office,
Department of Finance &
Economic Planning,
Laikipia County
Government,
PO Box 131-20321, Rumuruti, Kenya.)

Physical address for the location Rumuruti Town, County Headquarter, Finance Department Offices,
|Head of supply chain management office.

|Date and time for submission of Tenders SEE COVER PAGE AND INVITATION TO
TENDER

(4) Tenderers shall also submit tender electronically.

ITT 251

The Tender opening shall take place at the time and the address for Opening of Tenders provided




Reference to PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
ITC Clause
below:
Director Head of Supply
Chain Management Office,
Department of Finance &
Economic Planning,
Laikipia County
Government,
PO Box 131-20321, Rumuruti, Kenya.)
DATE AND TIME AS PER ITT 22.1 ABOVE

ITT 25.1 If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender
submission procedures specified below. The tender shall be submitted via ifmis portal of the
tendering entity

ITT 334 The invitation to tender is open to all qualified Tenderers

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific parts of the Works by
subcontractors selected in advance.

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: N/A
% of the total contract amount. Tenderers planning to subcontract more than 10% of total volume of
work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be subcontracted
along with complete details of the subcontractors and their qualification and experience.

ITT 343 [Indicate N/A if not applicable]

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized
Subcontractors are designated as follows:

N/A
For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant
qualifications of the proposed Specialized Subcontractors will be added to the qualifications of the
Tenderer for the purpose of evaluation.

ITT 35.2 () Additional requirements apply. These are detailed in the evaluation criteria in Section 111,
Evaluation and Qualification Criteria.

ITT 48.1 Other documents required in addition to the Performance Security are N/A

ITT50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of

Intention to Award the Contract” herein and are also available from the PPRA Website
www.ppra.go.ke or email complaints@ppra.go.ke.

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its
complaint following these procedures, in writing (by the quickest means available, that is either
by hand delivery or email to:

For the attention: Ag. Chief Officer

Title/position: Accounting Officer

Procuring Entity: Department of Health Services
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Reference to
ITC Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Email address: procurement@laikipia.go.ke

In summary, a Procurement-related Complaint may challenge any of the following (among
others):

(i) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.
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SECTION |11 - EVALUATION AND QUALIFICATION CRITERIA
GENERAL PROVISIONS

10 This section contains the criteria that the Employer shall use to evaluate tender and qualify
tenderers. No other factors, methods or criteria shall be used other than specified in this
tender document. The Tenderer shall provide all the information requested in the forms
included in Section IV, Tendering Forms. The Procuring Entity shall use the Standard
Tender Evaluation Document for Goods and Works for evaluating Tenders.

11  Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate
the Kenya Shilling equivalent using the rate of exchange determined as follows:

a)  For construction turnover or financial data required for each year - Exchange rate
prevailing on the last day of the respective calendar year (in which the amounts for
that year is to be converted) was originally established.

b)  Value of single contract - Exchange rate prevailing on the date of the contract signature.

(c) Exchange rates shall be taken from the publicly available source identified in the
ITT 14.3. Any error in determining the exchange rates in the Tender may be
corrected by the Procuring Entity.

EVALUATION AND CONTRACT AWARD CRITERIA

The Procuring Entity shall use the criteria and methodologies listed in this Section to
evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that(i) meets the
qualification criteria, (ii) has been determined to be substantially responsive to the Tender
Documents, and (iii) is determined to have the Lowest Evaluated Tender price shall be
selected for award of contract.

2.0 PRELIMINARY EXAMINATION FOR DETERMINATION OF
RESPONSIVENESS Preliminary examination for Determination of
Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects
the eligibility criteria and other mandatory requirements in the ITT, and that the tender is
complete in all aspects in meeting the requirements provided for in the preliminary
evaluation criteria outlined below. The Standard Tender Evaluation Report Document for
Goods and Works for evaluating Tenders provides very clear guide on how to deal with
review of these requirements. Tenders that do not pass the Preliminary Examination will
be considered non- responsive and will not be considered further.

PRELIMINARY EVALUATION (MANDATORY REQUIREMENTY)

The tenderer shall either be responsive or non-responsive. Those that are responsive to all the
requirements shall proceed to the next Technical Evaluation Stage. N/B All the documents
MUST be signed and stamped.

PRELIMINARY (MANDATORY) EVALUATION

NO. REQUIREMENTS REMARK S

MR1 Must submit a valid copy of certificate of Registration/ Certificate YES/NO
Incorporation

MR2 Must submit a current valid Single Business Permit year 2026 within ~ [YES/NO
the country.

MR3 Must submit a copy of Valid Tax Compliance certificate. YES/NO

MR4 Must submit a Valid NCA 8 and above under construction Building YES/NO
works and a Valid Practicing License




MR5

Current Certified CR12 Certificate (dated within 12 Months before the
date of opening) from the Registrar of Companies. This should be
provided with Identification Documents of Directors and all individuals
listed on the CR12. (ID or Passport).

For sole proprietorship, Identification document (ID) should be
provided with registration certificate for the business.

For Corporate Directors, CR12 or its equivalent for the corporate
directors, Identification Documents for the corporate Director and its
directors.

YES/NO

MR 6

Must submit a copy of KRA pin Certificate.

YES/NO

MR7

Must Fill the Form of Tender in the Format provided.

YES/NO

MR 8

Must submit a dully filled, signed and stamped Confidential Business
Questionnaire in format provided

YES/NO

MR 9

Must submit a dully filled signed and stamped Self Declaration Form
that you will not participate in corrupt practices in the format provided.

YES/NO

MR 10

Must submit Declaration and Commitment to the Code of Ethics

YES/NO

Public Procurement Regulatory Authority

MR 11

Must respond both online via IFMIS portal using Negotiation Number
Provided and manually

YES/NO

MR 12

Submission of two Tender documents securely bound (TAPE, SPIRAL
OR ACCEPTABLE BINDING) and clearly marked (original and (copy)
by the tenderer. No loose documents will be accepted

YES/NO

MR 13

Must submit written confirmation of authorization to sign on behalf of the

bidder shall consist of Power of attorney if the signatory is NOT a
director.

YES/NO

MR 14

Must submit a Litigation History form witnessed by an advocate and
commissioner for oaths

YES/NO

MR 15

All tender bust be accompanied by a tender security of Kshs 202,000
(Two Hundrend and Two thousand shillings only) from a recognized
bank by central bank of Kenya.

YES/NO

IMPORTANT POINTS TO NOTE

THE MANDATORY AND TECHNICAL REQUIREMENTS THAT REQUIRES
CERTIFICATION SHALL BE CERTIFIED BY A COMMISSIONER FOR OATHS
(ATTACH PRACTICING CERTIFICATE OF COMMISSIONER) FAILURE TO
WHICH SHALL LEAD TO AUTOMATIC DISQUALIFICATION FROM THE
EVALUATION.

THE EMPLOYER MAY SEEK FURTHER CLARIFICATION/CONFIRMATION IF
NECESSARY, TO CONFIRM AUTHENTICITY OF ANY CONDITION OF THE
TENDER

PPRA CIRCULAR NO. 1/2024 OF 20™ AUGUST 2024, BIDDERS WILL BE NEEDED
TO PROVIDES FOR ALLOCATION OF 0.03% OF THE VALUE OF SIGNED
CONTRACT EXCLUSIVE OF TAXEX THAT WILL BE FOR CAPACITY BUILDING
LEVY.



TECHNICAL EVALUATION

NO | TECHNICAL WEIGHTING SCORE MAXIM
REQUIREMENT UM
SCORE
Proof of experience-At least 2 similar 20

contracts or sub- contracts undertaken
for the last three (3) years-Attach at
least two (2) copies of LSOs/letters of

award AND completion certificates
for those project

Each letter of award/LSO AND completion
certificates is marks.
N/B In the case of Sub-Contract, provide
letter of award for the main contract and
also the sub-contract award, the sub-
contract agreement and the sub-contract
completion only.
i.  Provided 2 contract of similar
nature and magnitude...20Marks)
ii.  Provided 1 contract of similar nature
and ........ccoeeeeiieinennns (10 Marks)




.| Key personnel

Provide Curriculum vitae, Certified certificates and
testimonials of key personnel that the company will use to
undertake the works

Site  Agent-Degree/diploma in Civil
Engineering...... (5 Marks)
Senior Foreman- Degree/diploma in Civil

Engineering .........c....... (5 Marks)
Surveyor-Degree/Diploma in Surveying(5
Marks)

Head office Staff- Degree/Diplomain Finance or Human
Resource Management or any other related field (5
Marks)

20

.| Evidence of FINANCIAL SITUATION 20
Financial Capacity (Maximum Point 20)
to handle contract if
awarded Attached EITHER;
I.  Audited Accounts by a Public Accountant for the last
three years (2023, 2024 & 2025). Must attach and
indicate ICPAK members and a valid
practicing license....... (20 Marks)
OR
ii. Attach Bank statements for the last six (6) months
accompanied by line of credit rated amount over Kshs
10,000,000
.| Plant & Equipment [Evidence of certified construction equipment owned or to be | 20
leased
i. Atleast one truck with a minimum of 10 tonnes (5
Marks)
ii. Concrete Mixer............ (5 Marks)
iii. Vibrator.............c........ (5 Marks)
iv. Pickup....ccooviiiiiiinn. (5 Marks)
.| Aproposed works | Attached works Shedule.....(10 Marks) 20
programme Attached works methodology.(10 Marks)
TOTAL SCORE 100

NB: To qualify for financial evaluation, the bidder must score a minimum of 70 out of 100

points.

The bidder who shall be determined as the lowest responsive evaluated bidder after meeting the
minimum in technical score shall be considered and recommended for award.




30 TENDEREVALUATION (ITT 35)

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) — (d) the following criteria shall
apply:
(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows:

40 MULTIPLE CONTRACTS

41  Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated
on basis of Lots and a lowest evaluated tenderer identified for each Lot. The Procuring
Entity will select one Option of the two Options listed below for award of Contracts.

OPTION 1
(i)  Ifatenderer wins only one Lot, the tenderer will be awarded a contract for that
Lot, provided the tenderer meets the Eligibility and Qualification Criteria for that
Lot.

(if)  Ifatenderer wins more than one Lot, the tender will be awarded a contract for all won Lots,
provided the tenderer meetstheaggregate Eligibility and Qualification Criteria for all the
won Lots. The tenderer will be awarded only the combinations for which the tenderer
qualifies and the others will be considered for award to second lowest the tenderers.

OPTIONZ2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)]
and determine the combination with the lowest evaluated price. Tenders will then be
awarded to the Tenderer or Tenderers in the combination provided the tenderer meets the
aggregate Eligibility and Qualification Criteria for all the won Lots.

50 ALTERNATIVE TENDERS (ITT 13.1)

Alternative Tenders (ITT 13.1)
Analternative if permitted under ITT 3.1, will be evaluated as follows:
The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2
- Works requirements. Only the technical alternatives, if any, of the Tenderer with the
Best Evaluated Tender conforming to the basic technical requirements shall be considered
by the Procuring Entity.
60 MARGIN OF PREFERENCE
61 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen
percent (15%) to be loaded on evaluated prices of the foreign tenderers, where the
percentage of share holding of Kenyan citizensis less than fifty- one percent (51%).

62  Contractors shall be asked to provide, as part of the data for qualification, such
information, including details of ownership, as shall be required to determine whether,



according to the classification established by the Procuring Entity, a particular contractor
or group of contractors qualifies for a margin of preference.

After Tenders have been received and reviewed by the Procuring Entity, responsive

Tenders shall be assessed to ascertain their percentage of shareholding of Kenyan citizens.

Responsive tenders shall be classified into the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan
citizens hold shares of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan
citizens hold shares of less than fifty one percent (51%).

All evaluated tenders in each group shall, as a first evaluation step, be compared to
determine the lowest tender, and the lowest evaluated tender in each group shall be further
compared with each other. If, as a result of this comparison, a tender from Group A is the
lowest, it shall be selected for the award of contract. If a tender from Group B is the
lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender
price, including unconditional discounts and excluding provisional sums and the cost of
day works, if any, shall be added to the evaluated price offered in each tender from Group
B. All tenders shall then be compared using new prices with added prices to Group B and
the lowest evaluated tender from Group A. If the tender from Group A is still the lowest
tender, it shall be selected foraward. If not, the lowest evaluated tender from Group B
based on the first evaluation price shall be selected.

Post qualification and Contract ward (ITT 39), more specifically,

a) In case the tender was subject to post-qualification, the contract shall be awarded to
the lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so
required.

b) Incase the tender was not subject to post-qualification, the tender that has been
determined to be the lowest evaluated tenderer shall be considered for contract award,
subject to meeting each of the following conditions.

i)  The Tenderer shall demonstrate that it has access to, or has available, liquid
assets, unencumbered real assets, lines of credit, and other financial means
(independent of any contractual advance payment) sufficient to meet the
construction cash flow of Kenya Shillings 50% of the value of contract.

ii)  Minimum average annual construction turnover of Kenya Shillings50% of
contract, equivalent calculated as total certified payments received for contracts
in progress and/or completed within the last last two (2) years.

FINANCIAL EVALUATION

i)  Financial comparison of quotations to determine the lowest evaluated quotation. In
case foreign currency is allowed, for comparison purposes only, foreign currency
quotations will be converted to Kenya shillings usingtheexchange ratespublishedby
the Central Bank of Kenya on the day of submission of quotations.

i)  Financial comparison of quotations to determine the lowest evaluated quotation. In
case foreign currency is allowed, for comparison purposes only, foreign currency
quotations will be converted to Kenya shillings using theexchange ratespublishedby
the Central Bank of Kenya on the day of submission of quotations.

Lowest Evaluated Quotation: The lowest evaluated quotation shall be recommended for award of
contract.

Award of contract: Award of contract shall be by placement of a Letter of Acceptance or
Local Purchase Order in accordance with Part 3: Contract. The currency of award and
payment shall be currency in which the quotation was submitted. Unsuccessful tenderers
who responded will be notified of the accepted quotation, indicating the name and the
amount of the accepted quotation



3 Right to Reject: The Procuring Entity reserves the right to accept or reject any
guotation or to cancel the quotation process and reject all quotations at any time prior to
contractaward.



Atleast two (2) of contract(s) of a similar nature executed within Kenya, or the East African Community
or a broad, that have been satisfactorily and substantially completed as a prime contractor, or joint
venture member or sub-contractor each of minimum value Kenya shillings 50% of contract equivalent.

Contractor's Representative and Key Personnel, which are specified as engineers or surveyors.

Contractors key equipment listed on the table “Contractor's Equipment” below and more specifically
listed as owned or leased.

Other conditions depending on their seriousness.
a) History of non-performing contracts:

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member of
a JV in the last last two (2) years The required information shall be furnished in the appropriate
form.

b) Pending Litigation

Financialpositionandprospectivelong-termprofit ability of the Single Tenderer, and in the case the
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the
appropriate form.

c) LitigationHistory

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last two
(2) years. All parties to the contract shall furnish the information in the appropriate form about any
litigation or arbitration resulting from contracts completed or on going unde rits execution over the years
specified. A consistent history of awards against the Tenderer or any member of



QUALIFICATION FORM
1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or
Not Met)
1 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender
3 Suspension Based on Not under suspension based on-execution of a Form of Tender
Execution of Tender/Proposal Securing Declaration pursuant to ITT 19.9
Tender/Proposal Securing
Declaration by the
Procuring Entity
4 Pending Litigation Tender’s financial position and prospective long-term Form CON -2
profitability still sound according to criteria established in
3.1 and assuming that all pending litigation will NOT be
resolved against the Tenderer.
5 Litigation History No consistent history of court/arbitral award decisions Form CON -2
against the Tenderer since 1** January 2021.
6 Specific Construction & A minimum number of two (2) similar contracts specified | Form EXP 4.2(a)
Contract Management below that have been satisfactorily and substantially
Experience completed as a prime contractor, joint venture member,
management contractor or sub-contractor between
7 Contractor’s equipment Contractor to demonstrate equipment capability either by FORM EQU with
owning or leasing. (Minimum two (2) number vehicle) ownership/lease documents
attachments
8 Contractors personnel Contractor to demonstrate availability of qualified FORMS PER 1 AND PER 2
personnel for the works with certificates attached
(Minimum 1 number Project Manager/Supervisor) with
minimum of a diploma in the relevant engineering field
and
Minimum 1 number artisans with minimum of a trade
test certificate in the relevant engineering field)

N
(9]

33




SECTION IV - TENDERING FORMS

QUALIFICATION FORMS
FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section 111, Evaluation and Qualification Criteria. A separate Form shall
be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
J Owned O Rented [ Leased [ Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner
Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project

ks



FORM CON -2
Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section 111, Evaluation and Qualification Criteria

O Contract non-performance did not occur since 1 January [insert year] specified in Section 111, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section 111, Evaluation and Qualification
Criteria, requirement 2.1

O Contract(s) withdrawn since 1% January [insert year] specified in Section 111, Evaluation and Qualification

Criteria, requirement 2.1

Year Non- performed Contract Identification Total Contract Amount
portion of (current value, currency,
contract exchange rate and Kenya

Shilling equivalent)

[insert [insertamount |Contract Identification: [indicate complete contract name/ [insert amount]
year] and percentage] |number, and any other identification]

Name of Procuring Entity: [insert full name]

/Address of Procuring Entity: [insert street/city/country]
Reason(s) for nonperformance: [indicate main reason(s)]

Pending Litigation, in accordance with Section 11, Evaluation and Qualification Criteria

(] No pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.3.
(] Pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

a No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
24,
a Litigation History in accordance with Section 11, Evaluation and Qualification Criteria, Sub-Factor 2.4 as

indicated below.




Year of Amount in dispute Contract Identification Total Contract Amount
dispute (currency) (currency), Kenya
Shilling Equivalent
(exchange rate)

[insert [insert percentage] Contract Identification: [indicate complete [insert amount]

year] contract name, number, and any other
identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint
bids with competitors, subcontracting work to unsuccessful tenderers, etc.



FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for

each candidate.

Contractor' Representative and Key Personnel

1 Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

2. Title of position: [ 1
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

3. Title of position: [ 1
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

4. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level
for this position: Gantt chart]

5. Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level
Gantt chart]




FORM PER - 2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

. Duration of .
Project Role . Relevant experience
involvement

[main [role and
project responsibilitiesonthe | [timein role]
details] project]

[describe the experience relevant to this
position]




Declaration

I, the undersigned [insert either “Contractor’s Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
gualifications and my experience.

I confirm that | am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:
@) be taken into consideration during Tender evaluation;

(b) result in my disqualification from participating in the Tender;
(c) result in my dismissal from the contract.

Name of Contractor’s Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature of authorized representative of the Tenderer:

Signature:

Date: (day month year):




TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION

To establish its qualifications to perform the contract in accordance with Section 111, Evaluation and Qualification
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

FORM EXP - 4.1

General Construction Experience

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Page of pages
Starting Ending Contract Identification Role of
Year Tenderer
Year
Contract name:
Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:
Address:

Contract name:

Brief Description of the Works performed by the
Tenderer:

/Amount of contract:
Name of Procuring Entity:
Address:




FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title;

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime
Contractor (J

Member in
\/
O

Management Sub-
Contractor contractor
O O

Total Contract Amount

Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

FORM EXP - 4.2(b)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title:

Similar Contract No.

Information

Contract Identification

Award date

Completion date

Role in Contract

Prime
Contractor (I

Member in
IV
O

Management Sub-
Contractor contractor
O O

Total Contract Amount

Kenya Shilling

If member in aJV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

/Address:
Telephone/fax number
E-mail:




FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information

Description of the similarity in accordance
with Sub-Factor 4.2(a) of Section IlI:

1. Amount

2. Physical size of required works
items

3. Complexity

Methods/Technology

4.
5. Construction rate for key activities
6 Other Characteristics




OTHER FORMS
6. FORM OF TENDER

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS
All italicized text is to help the Tenderer in preparing this form.

The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's
complete name and business address. Tenderers are reminded that this is a mandatory requirement.

Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the SELF
DECLARATION FORMS OF THE TENDERER as listed under (xxii) below.

Date of this Tender submission:............. [insert date (as day, month and year) of Tender submission] Tender Name
and Identification:.................... [insert identification] Alternative

NO.I i [insert identification No if this is a Tender for an alternative]

TO it [Insert complete name of Procuring Entity]

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request
for Tender No.: [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.:
[insert identification No if this is a Tender for an alternative]

To: [insert complete name of Procuring Entity]
Dear Sirs,

1 In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution
of the above named Works, we, the undersigned offer to construct and complete the Works and remedy any
defects therein for the sum® of Kenya Shillings [[Amount in figures] Kenya Shillings
[amount in words]

The above amount includes foreign currency? amount (s) of [state figure or a percentage and currency]
[figures] [words]

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the
receipt of the Architect notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Special Conditions of Contract.

3. We agree to adhereby this tender until [Insert date], and it shall remain binding upon
us and may be accepted at any time before that date.

4. We understand that you are not bound to accept the lowest or any tender you may receive.
5 We, the under signed, further declare that:

i)  No reservations: We have examined and have no reservations to the tender document, including Addenda

! This sum should be carried forward from the Summary of the Bills of Quantities.
2 The percentage quoted above should not include provisional sums, and not more than
two foreign currencies are allowed.



i)

i)

Vi

Xi)

i)

xiii)

Xiv)

XV)

issuedinaccordance with ITT 28;

Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4;

Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country in accordance with ITT 19.8;

Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one
of the options below as appropriate]

Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures,
indicating the various amounts and the respective currencies]; or

Option2, in case of multiple lots:

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies]; and

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail each discount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of
that period;

Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in accordance
with the Tendering document;

One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers,
or service providers for any part of the contract, are not subject to, and not controlled by any entity or
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement
Regulatory Authority or any other entity of the Government of Kenya, or any international organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the
requirements of ITT3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient,
its full address, the reason for which each commission or gratuity was paid and the amount and currency
of each such commission or gratuity].

Name of Recipient Address Reason Amount




(If none has been paid or is to be paid, indicate “none.”)

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included
in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is
prepared and executed,;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender,
the Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us
or on our behalf engages in any type of Fraud and Corruption; and

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xx)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership
Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of
intention to enter into a contract in the event we are the successful tenderer in this subject procurement
proceeding.

xxii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict
to interest.

(b) Certificate of Independent Tender Determination - to declare that we completed the tender without
colluding with other tenderers.

(@) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

(d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and corruption
as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender.
Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete
name of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender]

Signature of the person named above: [insert signature of person whose name and capacity are shown
above]

Date signed [insert date of signing] day of [insert month], [insert year]

Datesigned dayof .

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer.
**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with
the Tender.



(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE Instruction to

Tenderer

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV.

Tenderer isfurtherreminded that it is an offence to give false information on this Form.

@

Tenderer'sdetails

ITEM

DESCRIPTION

Name of the Procuring Entity

Reference Number of the Tender

Date and Time of Tender Opening

Name of the Tenderer

gl W N

Full Address and Contact Details of
the Tenderer.

Country

City

Location

Building

Floor

Postal Address

Name and email of contact person.

Nogk~wdE

Current Trade License Registration
Number and Expiring date

Name, country and full address
(postal and physical addresses,
email, and telephone number) of
Registering Body/Agency

Description of Nature of Business

Maximum value of business which the
Tenderer handles.

10

State if Tenders Company is listed in
stock exchange, give name and full
address (postal and physical
addresses, email, and telephone
number) of

state which stock exchange

General and Specific Details

(b) Sole Proprietor, provide the following details.
Name in full Age
Nationality Country of Origin
Citizenship
(© Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
2
3
(@  Registered Company, provide the following details.

) Private or public Company

i)

State the nominal and issued capital of the Company




Nominal Kenya Shillings (Equivalent)

Issued Kenya Shillings (EQUIVAIENE)..........ccceirirnirinieeeerseeen,

iii)  Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned
1
2
3
€ DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity.
i) Are there any person/persons iN.........ccccovevveveriennnns (Name of Procuring Entity) who has/have an
interest or relationship in this firm? Yes/No..........................
If yes, provide details as follows.
Names of Person Designation in the Interest or Relationship with
Procuring Entity Tenderer
1
2
3
(i) Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the relationship with
YES ORNO Tenderer
1 | Tenderer is directly or indirectly
controls, is controlled by or is under
common control with another
tenderer.
2 | Tenderer receives or has received
any direct or indirect subsidy from
another tenderer.
3 | Tenderer has the same legal
representative as another tenderer
4 | Tender has a relationship with
another tenderer, directly or through
common third parties, that puts itin a
position to influence the tender of
another tenderer, or influence the
decisions of the Procuring Entity
regarding this tendering process.
5 | Any of the Tenderer’s affiliates
participated as a consultant in the
preparation of the design or technical
specifications of the works that are
the subject of the tender.
6 | Tenderer would be providing goods,
works, non-consulting services or
consulting services during
implementation of the contract
specified in this Tender Document.
7 | Tenderer has a close business or

family relationship with a
professional staff of the Procuring
Entity who are directly or indirectly
involved in the preparation of the
Tender document or specifications
of the Contract, and/or the Tender




Type of Conflict Disclosure If YES provide details of the relationship with
YES OR NO Tenderer

evaluation process of such contract.

8 Tenderer has a close business or
family relationship with a
professional staff of the Procuring
Entity who would be involved in
the implementation or supervision
of the such Contract.

9 Has the conflict stemming from
such relationship stated in item 7
and 8 above been resolved in a
manner acceptable to the Procuring
Entity throughout the tendering
process and execution of the
Contract.

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name

Titleor Designation

(Signature) (Date)



CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the

[Name of Procuring Entity] for:
[Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do hereby
make the following statements that | certify to be true and complete in every respect:

Icertify, on behalf of [NameofTenderer]that:

1 | have read and | understand the contents of this Certificate;

2. lunderstand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. lamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the
Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, | understand that the word “competitor’” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a) Has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities or experience;

5. TheTenderer discloses that [check one of the following, as applicable]:

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s),
complete details thereof, including the names of the competitors and the nature of, and reasons for, such
consultations, communications, agreements or arrangements;

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a) prices;

b) methods, factors or formulas used to calculate prices;

c) theintentiono r decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuan tto paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuant toparagraph(5)(b) above;

8  Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly,
to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
whichevercomesfirst, unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b)
above.

Name
Title
Date

[Name, title and signature of authorized agent of Tenderer and Date]



SELF- DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

L , of Post Office BOX .coiviiiiiiiiiiiiiiiiin, being a resident
Of in the Republic of ... do hereby make a statement as
follows: -

1 THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of
................................................................. (insert name of the Company) who is a Bidder in respect of Tender No.
....................... for......................... (insert tender title/description) for................cc.ceerveenn. (iNSEIt NAMe
of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief.

(Title) (Signature) (Date)

Bidder Official Stamp



FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE.

b OF PO BOXoiiiiteiieiiteie e st seee e retee e nnaeee s being a resident of
......................................... in the Republic of ........................... do hereby make a statement as follows: -

1 THAT I amthe Chief Executive/Managing Director/Principal Officer/Director of ..........cccccoooviiieiiciiiennnn.
(insert name of the Company) who is a Bidder in respect of Tender NO..........ccocooeveieiiinnn. for
..................... (insert tender title/description) for.......................... (insert name of the Procuring entity) and
duly authorized and competent to make this statement.

2 THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff
and/or employees and/or agents of ......................... (insert name of the Procuring entity) which is the
procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of ............cccccoeveivviiennn. (name of the
procuring entity).

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5 THAT what is deponed to here in above is true to the best of my knowledge information and belief.

(it S R

Bidder's Official Stamp



DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

I PSP (person) on behalf of (Name of the Business/ Company/Firm) ..........ccccoceevveevnennns
................................................................................. declare that | have read and fully understood the contents of the
Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in
Public Procurementand Asset Disposal and my responsibilities under the Code.

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement
and Asset Disposal.

Name Of AULNOIIZEU SIGNALOTY.......cviiiieieiiiie ettt bbbt n b

I T2 H OSSO TP TS U P UPT PP PTPPPUPO

POSTEION. ...kt R R R R R R R R e bR b s
OFfiCE AUAIESS......eveiieeieiiee e Telephone.......covii
30 1 U SOTT PR RS PSR
Name Of the Firm/CompPany...........ccooiiriniiit ittt ettt ettt et et n b e aere s
DA, e ettt et st

(Company Seal/ Rubber Stamp where applicable)
Witness

BN 5 1<

DAt e e ——————— e e e e e e e e e e e e e e aaaaae



APPENDIX 1 - FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1.

11

21

3.

Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged
in procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the
procurement process, selection and contract execution of all contracts, and refrain from Fraud and Corruption
and fully comply with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be
followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent
practices, and Conflicts of Interest in procurement including consequences for offences committed. A few of
the provisions noted below highlight Kenya's policy of no tolerance for such practices and behavior:

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the person shall be: -

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5 An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity whohas a conflict of interest with respect to a procurement: -

a) Shall not take part in the procurement proceedings;

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to
the procurement or contract; and

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group
of tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the
requirements of this Act.

6) Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflictofinteresttotheprocuringentity;

7)  If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:



a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows:

i)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;

i) “fraudulent practice” is any act or omission, including is representation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid
an obligation;

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party; “coercive practice” is
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the
property of the party to influence improperly the actions of a party;

iv) “obstructive practice” is:

» Deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
processorthe exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor,
and includes collusive practices amongst tenderers prior to or after tender submission designed to establish
tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits of free
and open competition.

¢) Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies)
for sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspectall accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.

‘For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for pre-qualification, expressing interest
in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

? Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority or
persons appointed by the Procuring Entity to address specific matters related to investigations/audits, suc has evaluating the veracity of an allegation of possible
Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's
financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard
copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; interviewing staff and other relevant individuals;
performing physical inspections and site visits; and obtaining third party verification of information.
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ITEM

DESCRIPTION

KSHS

PARTICULAR PRELIMINARIES

PRICING ITEMS OF PRELIMINARIES

Prices SHALL BE INSERTED against items of “preliminaries” in the
tenderer’s priced Bills of Quantities. The contractor is advised to read and
understand all preliminary items. In the event that an item is not priced the
cost is deemed to be included in the measured works/Bills of Quantities.

This is a FULL contract and the prices inserted against the various items
shall be for all expenses required for the proper execution of the works.

DESCRIPTION OF THE WORKS

The works to be carried out under this contract involves Construction
MCH & LAB Block

MEASUREMENTS

In the event of any discrepancies arising between the Bill of Quantities and

the actual works, the site measurements shall %enerally take ?recedence.
However, such discrepancies between any contract documents shall

immediately be referred to the PROJECT MANAGER in accordance with
clause 22 of the Conditions of Contract. The discrepancies shall then be

LOCATION OF SITE

The Site for the proposed works is at DOLDOL SUB COUNTY
HOSPITAL. The Contractor is advised to visit the site, to familiarize with
the nature and position of the site. No claims arising from the Contractor's
failure to do so will be entertaied.

Carried to Collection

Doldol/2




ITEM

DESCRIPTION

AMOUNT

TENDER VALIDITY PERIOD

Tenders shall remain valid for a period of One Hundred and Twenty (120)
days from the date of Tender Opening, and not Ninety (90) days.

All Tenderers are advised to note this amendment when filling the Form of
Tender
TENDER SECURITY (N/A)

1510 bona/ 1 ender security, whnich must be Irom an established bank or
insurance company, shall remain valid for a period of One Hundred and
Fifty (150) days from the date of Tender Opening i.e. Thirty (30) days
beyond the Tender Validity Period.

DEMOLITIONS AND ALTERATIONS

The Contractor is to allow for all temporary protection required during the
works including ordinary and special dust screens, hoardings, barriers,
warning signs, etc as directed by the Project Manager and as necessary for
the adequate propping and protection of existing property, finishes,
workmen employed on the site, employer's agents and the public. Any
damage or loss incurred due to the insufficiency of such protection must be
made good by the Contractor. All protective devices are to be removed on
completion of the works and any loss or damage made good to the
satisfaction of the Project Manager

The works shall be propped, strutted and supported as necessary before any
alteration or demolition work commences. Prices shall include for all
cleaning and preparatory work to structure and finishes and for making
good to all finishes on completion whether or not specifically described.

Unless described as set aside for re-use all arising debris and surplus
materials shall be carefully removed from building and carted away from
site.

The Contractor shall be entirely responsible for any breakage or damage
which may occur to materials required for re-use during their removal
unless it is certified by the Project Manager that such damage or breakage
was inevitable as a result of the condition of the item concerned

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

il

CLEARING AWAY

The Contractor shall remove all temporary works,

rubbish, debris and surplus materials from the site as

they accumulate and upon completion of the works,

remove and clear away all plant, equipment, rubbish,

unused materials and stains and leave in a clean and

tidy state to the reasonable satisfaction of the Project

Manager.

The whole of the works shall be delivered up clean,

complete and in perfect condition in every respect to

the satisfaction of the Project Manager.

CLAIMS

Tt shall be a condition of this contract that upon it becoming reasonably
apparent to the Contractor that he has incurred losses and / or expenses due
to any of the contract conditions, or by any other reason whatsoever, he
shall present such a claim or intent to claim notice to the PROJECT
MANAGER within the contract period. No claim shall be entertained upon
the expiry of the said contact period.

PAYMENTS

The tenderer’s attention is drawn to the fact that the GOVERNMENT
DOES NOT MAKE ADVANCE PAYMENTS but pays for work done and
materials delivered to site: all in accordance with Clause 23 of the
Conditions of Contract Agreement. In order to facilitate this, a list of the
general component elements for the works is given at the summary page of

PREVENTION OF ACCIDENT, DAMAGE OR LOSS

The Contractor is notified that these works are to be carried out on a
restricted site where the client is going on with other normal activities. The
Contractor is thus instructed to take reasonable care in the execution of the
works as to prevent accidents, damage or loss and disruption of activities

WORKING CONDITIONS

encounter in the course of the works for the Client may in some cases ask
the Contractor not to proceed with the works until some activities within
the site are completed, as the station will be operating as usual during the
SIGNBOARD

Allow for providing, erecting, maintaining throughout the course of
the Contract and afterwards clearing away a signboard as designed,
specified and approved by the Project Manager.

The contractor to also allow for branding/Logo of the constructed unit
including the financial year funded to the satisfaction of the project
manager

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

LABOUR CAMPS

The Contractor shall not be allowed to house labour on site. Allow for
transporting workers to and from the site during the tenure of the contract.

MATERIALS FROM DEMOLITIONS

Any materials arising from demolitions and not re-used shall become the
property of the Government of Kenya.

PRICING RATES

The tenderer shall include for all costs in executing the whole of the
works, including transport, replacing damaged items, fixing, all to comply
with the said Conditions of Contract.

SECURITY

The Contractor shall allow for providing adequate security for the works
and the workers in the course of execution of this contract. No claim will
be entertained from the Contractor for not maintaining adequate security

URGENCY OF THE WORKS

The Contractor is notified that these  works are urgent” and should be
completed within the period stated in these Particular Preliminaries.

The Contractor shall allow in his rates for any costs he/ she deems that
he/she may incur by having to complete these works within the stipulated

contract period.

PAYMENT FOR MATERIALS ON SITE

All materials for incorporation in the works must be stored on site before
payment is effected, unless specifically exempted by the Project Manager.
This is to include materials of the Contractor, nominated sub-Contractors

EXISTING SERVICES

from the relevant authority the exact position, depth and level of all
existing services in the area and he/she shall make whatever provisions
may be required by the authorities concerned for the support, maintenance

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

VALUE ADDED TAX

The Contractor's attention is drawn to the Legal Notice in the Finance Act
part 3 section 21 (b) operative from 1st September, 1993 which requires
payment of VAT on all contracts. The Contractor should therefore include
allowance in his rates and prices for VAT and any other Government taes
currently in force.

The tenderer is advised that in accordance with Government public notice
No. 35 & 36 Dated 11th September 2003 operational from 1st October
2003, VAT will be deducted against the contract sum at the prevailing rate
by the Employer and remitted directly to the Commissioner of VAT
through all interim certificates. it should however be noted that this is not
additional tax but a new mode of payment for VAT, any excess payment
will be refundable once the Contractor has submitted monthly returns to
the Commisioner of VAT who will do the refunds when satisfied that the
VAT regulations have been compiled with.

N.B: V.A.T shall not be included in the rates but shall be given as a
percentage in the grand summary page

PROJECT MANAGERS EXPENSES

Provide a provisional sum of Kenya Shillings Two Hundred Thousand
Kenya Shillings(Kshs 200,000) only for Project Manager's supervisory

Allow for Cotractor's profit and overheads [T %)

200,000.00

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

CONTRACT COMPLETION PERIOD

The contract completion period in accordance with condition 31 of the
Conditions of contract must be adhered to.

The 'PROJECT MANAGER’ shall strictly monitor the Contractors
progress in relation to the progress chart and should it be found necessary
the ,,PROJECT MANAGER’ shall inform the Contractor in writing that
nis actual pertormance on Site 1s not satistactory .In all such cases the
Contractor shall accelerate his rate of performance production and
progress by all means such as additional labour,plant, e.t.c and working
overtime all at his cost.

PERFORMANCE BOND

A bond of 5 % of the contract sum will be required in accordance with
clause 6.00 on award of contract of the Instructions to Tenderer’s. No
payment on account I0r tne WOTKS executed Wiil be madae 10 the contractor
until he has submitted the Performance Bond to the Project Manager duly
signed, sealed and stamped from an approved Bank

TENDER DOCUMENTS

Tender documents Tare as listed in Clause 2.1 of the Instruction to
Tenderer’s Page STD/8

DELIVERY OF TENDER

Tenders and all documents in connection therewith, as specified above
must be delivered in the addressed envelope which should be properly
sealed and deposited at the offices as specified in the letter accompanying
these documents or as indicated in the invitation to tender.

Tenders will be opened at the time specified in the letter accompanying
these Tender Documents or as indicated in the invitation to tender. Tenders
delivered/received later than the above time will not be opened.

Carried to Collection
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ITEM

DESCRIPTION

AMOUNT

PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX

The following are the insertions to be made in the appendix to the Contract
Agreement: -

Period of Final Measurement; 3 Months From Practical Completion

Defects Liability Period; 6 Months from Practical Completion
Date for Possession; To be agreed with the Project Manager
Date for Completion; 12 Weeks from date of Possession

Liquidated and Ascertained damages; At the rate of Kshs 5,000 per day
or part thereof

Prime cost sums for Which .......coocoiiiiiiiniinnninrnereeeees

The Contractor desires to tender ........oovvverenrrenrrmmrrrenrmreeeee

Period of Interim Certificates Monthly
Period of Honouring Certificates 30 days
Percentage of Certified Value Retained 10%
Limit of Retention Fund 10%
Carried to collection
COLLECTION

Brought forward from page 2
Brought forward from page 3
Brought forward from page 4

Brought forward from page 5
Brought forward from page 6

Brought forward from page 7
Brought forward from page 8

TOTAL FOR PARTICULAR PRELIMINARIES CARRIED TO
GRAND SUMMARY
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ITEM

DESCRIPTION

KSHS

GENERAL PRELIMINARIES

PRICING ITEMS OF PRELIMINARIES AND PREAMBLES
Prices will be inserted against items of Preliminaries in the
Contractor's priced Bill of Quantities and Specification.

The Contractor shall be deemed to have included in his prices or
rates for the various items in the Bills of Quantities or Specification
for all costs involved in complying with all the requirements for the
proper execution of the whole of the works in the Contract. Value
Added Tax (V.A.T.) shall not be included in the individual prices
but shall be given as a percentage in the grand summary page.

ABBREVIATIONS

Throughout these Bills, units of measurement and terms are
abbreviated and shall be all the requirements for the proper
execution of the whole of the works in the Contract.

CM. Shall mean cubic metre
S.M. Shall mean square metre

LM. Shall mean linear metre
MM Shall mean Millimetre

Kg. Shall mean Kilogramme

INO. Shall mean INumber

Prs. Shall mean Pairs

B.S. Shall mean the British Standard
Ditto Shall mean the whole of the preceding
m.s. Shall mean measured separately.
a.b.d Shall mean as before described.

EXCEPTION TO THE STANDARD METHOD OF

Attendance ; Clause B19(a) of the Standard Method of
Measurement is deleted and the following clause is substituted:-
Attendance on nominated Sub-Contractors shall be given as an item
in each case shall be deemed to include: allowing use of standing
scaffolding, mess rooms, sanitary accommodation and welfare
facilities; provision of special scaffolding where necessary;
providing space for office accommodation and for storage of plant
and materials; providing light and water for their work: clearing
away rubbish; unloading checking and hoisting: providing electric
power and removing and replacing duct covers, pipe casings and the
like necessary for the execution and testing of Sub- Contractors'
work and being responsible for the accuracy of the same.

Total to collection
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ITEM |DESCRIPTION KSHS

A |Fix Only:-
"Fix Only" shall mean take delivery at nearest railway station
(Unless otherwise stated),pay all demurrage charges, load and
transport to site where necessary, unload, store,unpack, assemble as
necessary, distribute to position, hoist and fix only.

B |(EMPLOYER
The "Employer" is the county Governrment of Laikipia
The term "Employer" and "Government" wherever used in the
contract
document shall be synonymous

C |PROJECT MANAGER
The term "P.M." wherever used in these Bills of Quantities shall be
deemed to imply the Project Manager as defined in Condition 1 of
the Conditions of Contract or such person or persons as may be duly
authorised to represent him
on behalf of the county Government.

D |ARCHITECT
The term "Architect" shall be deemed to mean "The P.M." as
defined above
whose address unless otherwise notified is Ministry of
infrastructure.

E |QUANTITY SURVEYOR
The term "Quantity Surveyor" shall be deemed to mean "The P.M."
as defined above whose address unless otherwise notified is
Ministry of infrastructure.

F |ELECTRICAL ENGINEER
The term "Electrical Engineer" shall be deemed to mean "The P.M."
as
defined above whose address unless otherwise notified is Ministry
ofinfrastructure.

G |MECHANICAL ENGINEER

The term "Mechanical Engineer" shall be deemed to mean "The
P.M." as defined above whose address unless otherwise notified is
Ministry of

infrastructure.

Total to collection
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ITEM

DESCRIPTION

KSHS

STRUCTURAL ENGINEER

The term "Structural Engineer" shall be deemed to mean "The P.M."
as defined above whose address unless otherwise notified is
Ministry of infrastructure.

FORM OF CONTRACT

The Form of Contract shall be as stipulated in the Republic of
Kenya's Standard Tender Document for Procurement of Building
Works (2006 Edition) included herein

The Conditions of Contract are also included herein

Conditions of Contract

These are numbered from 1 to 37 as set out in pages 18 to 38 of
these tender documents.

Particulars of insertions to be made in the Appendix to the Contract
Agreement will be found in the Particular Preliminaries part of these
Bills of Quantities

BOND.

The Contractor shall find and submit on the Form of Tender and
approved bank and whowill be willing to be bound the county
Government in and amount equal to five per cent (5%) of the
Contract amount for the due performances of the Contract up to the
date of completion as certified by the PROJECT MANAGER and
who will when and if called upon, sign a Bond to that effect on the
relevant standard form included herein. (without the addition of any
limitations) on the same day as the Contract Agreement is signed, by
the Government, the Contractor shall furnish within seven days
another Surety to the approval of the Government.

PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles
required for the works except isofar as may be stated otherwise
herein and except for such items specificallyand only requirfor the
use of nominated Sub-Contractors as described herein. No timber
used for scaffolding, formwork or temporary works of any kind
shall be used afterwards in the permanent work.

Total to collection
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ITEM

DESCRIPTION

KSHS

TRANSPORT.

Allow for transport of workmen, materials, etc., to and from the site
at such hours and by such routes as may be permitted by the
competent authorities.

MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the work
shall be of the best quality and description unless otherwise stated.
The Contractor shall order all materials to be obtained from overseas
immediately after the Contract is signed and shall also ensure they
are onsite when required for use in the works. The Bills of
Quantities shall not be used for the purpose of ordering materials.

SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles and
materials supplied by the PROJECT MANAGER at the time of
taking deliver thereof, as having received them in good order and
condition, and will thereafter be responsible for any loss or damage
and for replacements of any such loss or damage with articles and/or
materials which will be

supplied by the PROJECT MANAGER at the current market prices
including Customs Duty and V.A.T., all at the Contractor's own cost
and expense, to the

satisfaction of the PROJECT MANAGER

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed
on the site weather proof lock-up sheds and make good damaged or
disturbed surfaces upon completion to the satisfaction of the
PROJECT MANAGER. Nominated Sub-Contractors are to be made
liable for the cost of any storage accommodation provided especially
for their use.

Total to collection
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ITEM

DESCRIPTION

KSHS

SAMPLES

The Contractor shall furnish at his own cost any samples of
materials or workmanship including concrete test cubes required for
the works that may be called for by the PROJECT MANAGER for
his approval until such samples are approved by the PROJECT
MANAGER and the PROJECT MANAGER, may reject any
materials or workmanship not in his opinion to be up to approved
samples. The PROJECT MANAGER shall arrange for the testing of
such materials as he may at his discretion deem desirable, but the
testing shall be made at the expense of the Contractor and not at the
expense of the PROJECT MANAGER.

The Contractor shall pay for the testing in accordance with the
current scale of testing charges laid down by the Ministry of Public
Works.

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where directed
on the site weather proof lock-up sheds and make good damaged or
disturbed surfaces upon completion to the satisfaction of the
PROJECT MANAGER. Nominated Sub-Contractors are to be made
liable for the cost of any storage accomodation provided especially
for their use

SAMPLES

The Contractor shall furnish at his own cost any samples of
materials or workmanship including concrete test cubes required for
the works that may be called for by thw PROJECT MANAGER for
his approval until such samples are approved by the PROJECT
MANAGER and the PROJECT MANAGER, may reject any
materials or workmanship not in his opinion to be up to approved
samples. The PROJECT MANAGER shall arrange for the testing of
such materials as he may at his discretion deem desirable, but the
testing shall be made atbthe expense of the Contractor and not at the
expense of the PROJECT MANAGER. The Contractor shall pay for
the testing in accordance with the current scale of testing charges
laid down by the Ministry of Public Works.

The procedure for submitting samples of materials for testing and
the method of marking for identification shall be as laid down by the
PROJECT MANAGER The Contractor shall allow in his tender for
such samples and tests except those in connection with nominated
sub-contractors' work.

Total to collection
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ITEM

DESCRIPTION

KSHS

GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.
Allow for complying with all Government Acts, Orders and
Regulations in connection with the employment of Labour and other
matters related to the execution of the works. In particular the
Contractor's attention is drawn to the provisions of the Factory Act
1950 and his tender must include for all costs arising or resulting
from compliance with any Act, Order or Regulation relating to
Insurances, pensions and holidays for workpeople or so the safety,
health and welfare of the workpeople.

The Contractor must make himself fully acquainted with current
Acts and Regulations, including Police Regulations regarding the
movement, housing, security and control of labour, labour camps ,

ses for trapsport, etc, It is most imporgant that the Contracto
ore tendering, stiall obtain from the ré}evant Authority the %u{lest

a
e
information regarding all such regulations and/or restrictions which
may affect the organisation of the works, supply and control of
labour, etc., and allow accordingly in his tender. No claim in respect

of want of knowledge in this connection will be entertained.

SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of all
the works stores, materials, plant, personnel, etc., both his own and
sub- contractors' and must provide all necessary watching, lighting
and other precautions as necessary to ensure security against theft,
loss or damage and the protection of the public.

PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works and
make good

any damage to public or private roads arising from or
consequent upon the execution of the works to the

satisfaction of the local and other competent authority and
the PROJECT MANAGER

Total to collection
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ITEM

DESCRIPTION

KSHS

EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to all
existing property including roads, cables, drains and other services
and he will be held responsible for and shall make good all such
damage arising from the execution of this contract at his own
expense to the satisfaction of the PROJECT

MANAGER

VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and visit
the site the location of which is described in the Particular
Preliminaries hereof. He shall be deemed to have acquainted himself
therewith as to its nature, position, means of access or any other
matter which, may affect his tender. No claim arising from his
failure to comply with this recommendation will be considered.

ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the site shall be agreed with the PROJECT
MANAGER prior to commencement of the work and contractor
must allow for building any necessary temporary access roads
(approximately 70 metres long ) for the transport of the materials,
plant and workmenas may be requiredfor the complete execution of
the works including provision of temporary culverts, crossings,
bridges, or any other means of gaining access to the site. Upon
completion of the works, the contractor shall remove such
temporary access roads,culverts,bridges,etc. and make good and
reinstate all works and surfaces disturbed to the satisfaction of the
PROJECT MANAGER.

AREA TO BE OCCUPIED BY THE CONTRACTOR
The area of the site which may be occupied by the Contractor for
use of

storage and for the purpose of erecting workshops, etc., shall be
defined on site by the PROJECT MANAGER

Total to collection
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ITEM

DESCRIPTION

KSHS

OFFICE ETC. FOR THE PROJECT MANAGER

The contractor shall provide, erect and maintain where directed on
site and afterwards dismantle a site office of the type noted in the
particular preliminaries or as directed by the PROJECT
MANAGER, complete with furniture. He shall also provide a strong
metal trunk complete with strong hasp and staple fastening and two
keys. He shall provide, erect and maintain a lock- up type water or
bucket closet for the sole use of the PROJECT MANAGER
including making temporary connections to the drain where
applicable to the satisfaction of Government and Medical Officer of
Health and shall provide services of cleaner and pay all conservancy
charges and keep both office and closet in a clean and sanitary
condition from commencement to the completion of the works and
dismantle and make good disturbed surfaces. The office and closet
shall be completed before the contractor is permitted to commence
the works. The contractor shall make available on the site as and
when required by the "PROJECT MANAGER" a modern and
accurate level together with levelling staff, ranging rods and 50
metre metallic or linen tape.

WATER AND ELECTRICITY SUPPLY FOR THE WORKS
The Contractor shall provide at his own risk and cost all necessary
water, electric light and power required for use in the works. The
Contractor must make his own arrangements for connection to the
nearest suitable water main and for metering the water used. He
must also provide temporary tanks and meters as required at his own
cost and clear away when no longer required and make good on
completion to the entire satisfaction of the PROJECT MANAGER .
The Contractor shall pay all charges in connection herewith. No
guarantee is given or implied that sufficient water will be available
from mains and the Contractor must make his own arrangements for
augmenting this supply at his own cost. Nominated Sub--
contractors are to be made liable for the cost of any water or electric
current used and for any installation provided especially for their
own use.

SANITATION OF THE WORKS
The Sanitation of the works shall be arranged and maintained by the

Contractor to the satisfaction of the Government and/or Local
Authorities, Labour Department and the PROJECT MANAGER

Total to collection
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ITEM

DESCRIPTION

KSHS

SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the entire
satisfaction in all respects of the PROJECT MANAGER who shall
at all times during normal working hours have access to the works
and to the yards and workshops of the Contractor and sub-
Contractors or other places where work is being prepared for the
contract.

PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of
Quantities shall have the meaning stated in Section A item A7(i) of
the Standard Method of Measurement mentioned in Condition No.
16 of the conditions of Contract. Such sums are net and no addition
shall be made to them for profit.

PRIME COST (ORP.C.) SUMS.

The term "Prime Cost Sum" or "P.C. Sum" wherever used in these
Bills of Quantities shall have the meaning stated in Section A item
A7 (ii) of the Standard Method of Measurement mentioned in
Condition No. 16 of the conditions of Contract. Persons or firms
nominated by the PROJECT MANAGER to execute work or to
provide and fix materials or goods as stated in Condition No. 20 of
the Conditions of Contract are described herein as Nominated Sub-
Contractors. Persons or firms so nominated to supply goods or
materials are described herein as Nominated Suppliers.

PROGRESS CHART.

The Contractor shall provide within two weeks of Possession of
Site and in agreement with the PROJECT MANAGER a Progress
Chart for the whole of the works including the works of Nominated
Sub-Contractors ; one copy to be handed to the PROJECT
MANAGER and a further copy to be retained on Site. Progress to
be recorded and chart to be amended as necessary as the work
proceeds.

Total to collection
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ITEM

DESCRIPTION

KSHS

ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the amount
properly expended upon the PROJECT MANAGER'S order in
respect of each of them added to the Contract sum. The Contractor
shall produce to the PROJECT MANAGER such quotations,
invoices or bills, propetly receipted, as may be necessary to show
the actual details of the sums paid by the Contractor. Items of profit
upon P.C. Sums shall be adjusted in the final account pro-rata to the
amount paid. Items of "attendance"

ADJUSTMENT OF P.C. SUMS. Ctd.......

Should the Contractor be permitted to tender and his tender be
accepted of any work for which a P.C. Sum is included in these Bill
of Quantities profit and attendance will be allowed at the same rate
as it would be if the work were executed by a Nominated Sub-
Contractor.

ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and the
value of the work properly executed in respect of them upon the
PROJECT MANAGER's order added to the Contract Sum. Such
work shall be valued as described for Variations in Conditions No.
130f the Conditions of Contract, but should any part of the work be
executed by a Nominated Sub-Contractor, the value of such work
or articles for the work to be supplied by a Nominated Supplier, the
value of such work or articles shall be treated as a P.C. Sum and
profit and attendance comparable to that contained in the priced

Bills of Quantities for similar items added.

NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be
executed by nominated sub-contractors, the Contractor shall enter
into sub-contracts as described in Condition No. 20 of the
Conditions of Contract and shall thereafter be responsible for such
sub-contractors in every respect. Unless otherwise described the
Contractor is to provide for such Sub-Contractors any or all of the
facilities described in these Preliminaries. The Contractor should
price for these with the nominated Sub- contract Contractor's work
concerned in the P.C. Sums under the description "add for
Attendance".

Total to collection
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ITEM |DESCRIPTION KSHS

A |DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the Government reserves
the right to place a "Direct Contract" for any goods or services
required in the works which are covered by 2 P.C. Sum in the Bills
of Quantities and to pay for the same direct. In any such instances,
profit relative to the P.C. Sum the priced Bills of Quantities will be
adjusted as described for P.C. Sums and allowed.

B |ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon trade
and shall afford any tradesmen or other persons employed for the
execution of any work not included in this Contract every facility
for carrying out their work and also for use of his ordinary
scaffolding. The Contractor, however, shall not be required to erect
any special scaffolding for them. The Contractor shall perform such
cutting away for and making good after the work of such tradesmen
or persons as may be ordered by the PROJECT MANAGER and the
work will be measured and paid for to the extent executed at rates
provided in these Bills.

C |CONTRACTOR'S SUPERINTENDENCE/SITE AGENT

The Contractor shall constantly keep on the works a literate English
speaking Agent or Representative, competent and experienced in the
kind of work involved who shall give his whole experience in the
kind of work involved and shall give his whole time to the
superintendence of the works. Such Agent or Representative shall
receive on behalf of the Contractor all directions and instructions
from the Project Manager and such directions shall be deemed to
have been given to the Contractor in accordance with the Conditions
of Contract.

Total to collection

Brought forward from Page 8
Brought forward from Page 9
Brought forward from Page 10
Brought forward from Page 11
Brought forward from Page 12
Brought forward from Page 13
Brought forward from Page 14
Brought forward from Page 15
Brought forward from Page 16
Brought forward from Page 17
Brought forward from Page 18
Brought forward from Above

TOTAL FOR GENERAL PRELIMINARIES CARRIED TO
GRAND SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

PROPOSED MCH & LAB AT DOLDOL
SUB-COUNTY HOSPITAL

ELEMENT NO. 1

SUBSTRUCTURES (ALL PROVISIONAL)

Site clearance

Clear the site off grass, shrubs and all vegetation;
cart away as directed

Cut down trees not exceeding 600mm girth
Excavate vegetable soil average 150mm deep

and cart away as directed
Excavation

Excavate oversite to reduce levels commencing
from stripped not exceeding 1.50m deep and
spread on site av. 50 meters away

Excavate for strip foundation starting from
reduced level not exceeding 1.50 meters deep.

Ditto to column bases
Extra over excavation for excavating in rock.

Return, fill-in and rum selected excavated
material

Remove and cart away from site surplus
excavated material as directed

Diposal of water
Keeping all excavations free from all water
including spring or running water

Planking and strutting
Uphold the sides of all excavations

292

10

292

63

158

90

72

1

SM

Nr

SM

CM

CM

CM

CM

CM

CM

ITEM

ITEM

TOTAL CARRIED TO COLLECTION
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

Filling
Hardcore filling in making up levels exceeding

A |300mm thick, depositing and compacting in 176 SM
layers of 150mm maximum thickness

B 50mm (average) thick quarry dust blinding to 176 SM
surfaces of hardcore
Antitermite treatment
TERMIDOR! or other equal and approved

C |insecticide with a ten-years guarantee to surfaces | 176 SM
of fill and tops of foundations
Concrete

D 50mm thick mass cgncrete class Q (1:3:6) to 105 M
bottoms of foundations

E |Ditto to column Bases 3 SM
Insitu concrete; reinforced; class 25/
(20mm)(1:1.5:3); vibrated

F |Foundations in trenches irrespective of thickness 21 M

G |Column bases 1 CM

H [Starter Columns 1 CM

J  |150mm thick slab 211 SM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY | UNIT

RATE

AMOUNT

Reinforcement(provisional)

Bars: high vield steel; cold worked to B.S.
4461 including bends, hooks, tying wire and
distance blocks

To strip footing
10mm bars

To Column Bases
12mm bars

To starter columns

12mm bars

8mm bars

Fabric; B.S. 4483

Reference A142 mesh 200 x 200 mm , weight
2.22 kgs per square meter ( measured net - no
allowance made for laps( inclunding bends, tying
wire and distance blocks

Sawn formwork to insitu concrete as
described:-

To sides; vertical or battering of strip
foundations.

Ditto to sides of column bases
Ditto to sides of starter columns
Edges of ground floor slab; 75 to 150mm wide

Foundation Walling

200mm thick approved local natural stone;
roughly squared to foundation walling; bedding
and jointing in cement sand (1 :3) mortar

705 KG

37 KG

14 KG

211 SM

70 SM

112 LM

220 SM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT | RATE

AMOUNT

Damp proofing

Polythene; 1000 gauge, 150mm laps (no
allowance made to 1aps), horizontal; 1 no. layer
laid on murram blinding

700mm wide; B.S. 743 Type A bitumen hessian
base 150 mm laps (no allowance made for laps);
horizontal, 1 no. layer, bedded in cement sand
(1:3) mortar

Ditto to 150mm wide
70mm thick C/S (1:3) plaster to plinth

Apply 2 coats of Bituminous paint to plinth

Paving Slabs

600mm x 600mm x 50mm thick precast concrete
(1:2:4 class 20/ 15mm) paving slabs with
minimum crushing strength of 20N/mm?2 laid to
required falls and cambers including 50mm thick
stabilizing sand bed; jointed and neatly pointed
in cement and sand (1 :3) mortar

211

141

40

40

98

SM

M

LM

SM

SM

SM

TOTAL CARRIED TO COLLECTION

COLLECTION

Total carried from page 20
Total carried from page 21
Total carried from page 22
Total carried from Above

TOTAL FOR SUBSTRUCTURE CARRIED TO BUILDER'S WORK

SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT | RATE

AMOUNT

ELEMENT NO.2

R.C SUPERSTRUCTURE

Vibrated reinforced concrete class 25/20 in:-

(1:1.5:3)
Beams

Columns

Reinforcement (All Provisional)

Supply, cut, bend and fix the following
reinforcement bars including tying wire,
stirrups and spacer blocks to B.S. 4461

To beams
12mm diameter bars (D12)

gmm diameter bars (D8)

To Columns
12mm diameter bars (D12)

gmm diameter bars (D8)

Sawn formwork to :-

Qides and soffits of beams

Sides of Columns

10

618

303

21

10

113

cM

cM

KG

KG

KG

KG

SM

SM

TOTAL FORR.C SUPERSTRUCTURE CARRIED TO BUILDER'S
WORK SUMMARY
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ITEM|DESCRIPTION QTY | UNIT RATE AMOUNT
ELEMENT NO.3
WALLING
Approved stone load bearing ( 6N/mm2)
masonry walling, bedded jointed and pointed
in cement sand (1:3) mortar and reinforced in
25x3mm wide hoop irons in every alternate
course to approval
A |200mm thick walling (External walls) 203 SM
B |Ditto but to internal walls 128 SM
C D'lttO but to internal walls; Dwarf wall (1200mm 5 SM
high)
D |150mm thick internal wall(2400mm high) 21 SM
E [200mm thick gable wall 40 SM
E Raking cutting in 200mm thick natural stone 10 LM

walling

TOTAL FOR WALLING CARRIED TO BUILDER'S WORK SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE AMOUNT

ELEMENT NO.4:

ROOFING (All Provisional)

Roof Construction

Sawn cypress., second grade; well seasoned

and treated with approved wood preservative;

with and including all jointing and connection

(packing piece, bolts, etc.) as neccesarys; in
roof

The following in trusses and/or independent

member
150 x 50mm Ridge board

150 x 50mm truss Rafter (Including hip/valley
and common rafters)

100 x 50mm kingpost

Ditto to Struts and ties

100x50mm purlins and battens

100x50mm wall plate; fixed to concrete or
masonary with and including approved bolts at

100mm centers

Roof Covering

Galvanized steel ITS box profile sheets; 30
gauge; prepainted

Roof covering not exceeding 45° from

corrugation side lap and 150mm end laps

Matching Ridge/Hip/Valley

horizontal;fixing to timber structure (m/s) with
roofing nails and neoprene washers J bolts nuts
neoprene washers and caps with one and a half

52

2335

50

228

412

107

276

12

LM

LM

LM

LM

LM

LM

SM

LM

TOTAL CARRIED TO ROOF COLLECTION
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ITEM

DESCRIPTION QTY | UNIT | RATE

AMOUNT

Rain water Disposal

28¢ Galvanised mild steel sheeting; pre
painted

180mm half-round heavy gauge UPVC gutter as
"metro" or equal and approved fixed to fascia

board with and including matching brackets at W M
500mm centers, bends gutter spout and out lets

100mm diameter rainwater UPVC down pipe 6 LM
with matching brackets at 1000mm centers

Extra-over down pipe for 100mm bend 2 NO
Extra over for shoe 2 NO
Extra over for stop ends 2 NO

TOTAL CARRIED TO ROOF COLLECTION

COLLECTION

Total carried from page 26
Total carried from above

TOTAL FOR ROOFING CARRIED TO BUILDER'S WORK SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 3:

WINDOWS

Supply, assemble and fix the following
purpose-made mild steel casement windows;
25 x 25 x 3mm metal section from approved
manufacturer complete with 50 x 25 x 3mm
thick frames , transomes, mullions at 1200mm

centres and with and including permanent
ventilators comprising ""T" bar, gauze and 16

gauge sheet metal hood 50mm high x SOmm

projection to full width of window, coupling
mullions, approved ironmongery and one coat

manufacturer's primer: all welding ground to

smooth finish. to Architects details and
approval and to match exisiting

Steel; for glazing with putty, lugs to two jambs,
cutting and pinning to concrete or blockwork,
fixing to head and sill with screws; plugging

Window size 2000 x 1500mm high (Sliding)
Ref: W3

Window overall size 1500 x 1700mm high Ref:
W3

Ditto to size 2000 x 900mm high Ref: W4

Burglar Proofing

Supply and fix decorate mild steel grilles in 50 X
50 x 3mm thick square hollow sections external
framework and infilled with 25 x 25 x3mm SHS
and 25 x 8mm thick flat bars all cut and welded
together in approved decorative patterns
including priming with red lead oxide after
fabrication

11

38

NO

NO

NO

SM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION QTY | UNIT | RATE

AMOUNT

Window Blinds

Supply and fix vertical window blinds complete
with all track, pin rackets and all necessary
accessories as per Manufacturer's printed
specifications; all to Architect's approval

31 SM

Glazing

4mm Thick clear sheet glass panes over 0.1 but
not exceeding 0.5 square meters; fixing with 28 SM

putty
Ditto; obscure 10 SM
Window Cill

275 x 50 mm extreme height; once weathered;
once throated; reinforced as necessary for
handling; surface fair finish 275 mm girth; 29 LM
bedding, jointing and pointing in cement sand
(1:3) mortar

Prepare and apply three coats oil paint full
gloss to Crown Solo or other equal and
approved to: -

.General window surfaces; over 300mm girth 18 SM
internal

General window surfaces; over 300mm girth 18 SM
external

Ditto but to buglar proofing 38 SM

TOTAL CARRIED TO COLLECTION

Total carried frompage28
Total carried from Above

OTAL FOR WINDOWS CARRIED TO BUILDER'S WORK SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 6

DOORS

Steel Door

Supply., assemble and fix the following purpose-
made standard 32mm "Z" section steel doors to

made standard S2mm 4 SeCOT ot T ons

comply to B.S. 990, obtained from an approved
manufacturer, primed with red oxide primer

before delivery to site complete with hinges,
handles, catches and building in lugs as detailed

on drawings with all necessary frames &
ironmongery.

Size to 900 x 2700mm high

45mm Thick solid core doors to B.S 459: part
2 veneered both sides with internal quality
plywood and lipped on all edges in approved
hardwood

Door; overall size 800 x 2350mm high with
Door; overall size 900 x 2350mm high with

Ditto 800 x 1200 mm high.

Wrot cypress framed frames and framings or
equal and approved;

200 x 50 mm; 2 No. labours; plugged door frame

75 x 25 mm moulded architrave

25 x 25mm moulded quadrants

13

32

32

32

NO

NO

NO

NO

LM

LM

LM

TOTAL CARRIED TO COLLECTION
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
Doors (cont...d)
Iron mongery
Supply and fix the following to UNION
catalogue or other equal and approved
To softwood, hardwood or the like fixing with
screws
A Three lever mortl.ce lock complete with set lever 13 NO
brass handle furniture
Two lever lock complete with set lever brass
B handle furniture > NO
C 1-40 x 35mm heavy Duty polished solid brass 55 PRS
hinges
D |Indicator bolt 5 NO
E |"MALE" symbols 1 NO
F |"FEMALE" symbols 1 NO
G |Coat and Hat hooks 5 NO
H |Double acting hinges 3 PRS

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION QTY | UNIT RATE AMOUNT
Painting and Decorations
Knot, prime and stop; prepare and apply one
coat stain and two coats of clear varnish
A |General surfaces of wooden doors; Internal 10 SM
B |Ditto ; External 10 SM
C |Surfaces not exceeding 100mm girth 64 LM
Surfaces exceeding 100mm but not exceeding
D 1200mm girth 2 | M
Prepare and apply three coats oil paint full
sloss to Crown Solo or other equal and
approved to: -
E |General surfaces of steel doors ; Internal 32 SM
F |Ditto; External 32 SM

TOTAL CARRIED TO COLLECTION

COLLECTION

Total Carried from Page 30
Total Carried from Page 31
Total Carried from Above

TOTAL FOR DOORS CARRIED TO BUILDER'S WORK SUMMARY

Doldol/32




ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 7:

EXTERNAL FINISHES

Cement: Lime: Sand (1:3) render

25mm rendering to walls finished with a wood
float

Colums: Doric type molding to circular columns

Prepare surfaces and apply one undercoats
stainer and two finishing coats of crown
permacoat paint to:

General rendered surfaces externally

In wrot cypress

150x25mm Fascia& Barge board

Prepare and apply undercoat and two
finishing coats of gloss oil paint on wooden
surfaces to:-

Fascia surfaces exceeding 200mm but no
exceeding 300mm girth

237

242

53

53

SM

SM

SM

LM

LM

WORK SUMMARY

TOTAL FOR EXTERNAL FINISHES CARRIED TO BUILDER'S
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ITEM

DESCRIPTION QTY | UNIT RATE AMOUNT

ELEMENT NO. 8

INTERNAL FINISHES

Floors

35mm thick cement sand (1:3) screed, steel

trowelled as described in; - to receive ceramic

tiles
A |Floors 182 SM
B |Skirting 156 LM

Approved non-slip ceramic floor tiles to

regular pattern, bedding, jointing and

pointing in cement nil complete with grouting_

and finished clean to approval;

400 x 400 x 8 mm thick Saj Ceramics floor tiles

or equal and approved laid on backing screed
C . . ) ] 83 SM

(m.s) with and including an approved adhesive

and pointed with matching cement
D |Skirting 97 SM
E |Raking cutting 97 LM

20mm thick polished in-situ placed terrazzo

pavings finished with approved marble chips

of an approved colour comprising including 3

x 25mm deep plastic dividing strip set to

terrazzo pavings.
F |Floors 99 SM
G |Skirting 59 SM
E |Raking cutting 59 LM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE AMOUNT

Ceiling Finishes

Sawn cypress

50x50mm brandering

Supply and fix 12mm thick chipboard fixed to
approved timber framework (ms)

Extra; access panels 600 x 600mm, 50 x 50mm
softwood framing all round;
Cornice (Sawn Cypress)

100x50mm moulded cornice plugged;

Prepare and apply three coats first grade silk
vinyl emulsion paint on appropiate basecoat

and shade to approval: to

Ceiling surfaces

Cornice: over 100 but not exceeding 200 mm

girth

Walls

Cement and sand (1:4) plaster

12mm Thick to wall surfaces

Prepare and apply three coats of premium
quality silk vinyl paint as "Basco Paints -

Duracoat' or '""Crown Paints' or equal and
approved to:-

Plastered walls

657

178

168

178

168

412

412

LM

SM

No.

LM

SM

LM

SM

SM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Wet Areas
Cement and sand (1:4) backing

15 mm thick to receive coloured glazed wall
tiles

Glazed ceramic tiles bedding and jointing in
cement and sand (1:3) mortar and flush
pointed with white cement:

400 x 250 x 8mm Thick tiles

Border Tiles

Border tiles, 80 mm wide x 200 mm long,
approved colour/pattern, bedding and jointing in

approved adhesive and grouting with matching
cement

Cement and sand (1:4) plaster

12mm Thick to wall surfaces

Prepare and apply three coats of premium
quality silk vinyl paint as ''Basco Paints -
Duracoat" or ""Crown Paints" or equal and
approved to:-

Plastered walls

77

77

43

34

34

SM

SM

LM

SM

SM

TOTAL CARRIED TO COLLECTION B

ELOW

COLLECTION

Total carried from page 34
Total carried from page 35
Total carried from page above

TOTAL FOR INTERNAL FINISHES CARRIED TO BUILDER'S WORK

SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO.9

FITTING AND FIXTURES (ALL
PROVISIONAL)
Concrete Worktops

Insitu Finishings

The following in worktops;
Plain concrete class 20 as described in: -

100mm thick worktop

Ditto to benching

Fabric; B.S. 4483

Reference A98 mesh 200 x 200 mm, weight 2.22
kgs per square meter ( measured net - no
allowance made for laps)including bends, tying
wire and distance blocks

100 mm thick reinforced with hoop iron at
alternate courses approved local natural stone
walling; chisel dressed both sides; bedding,
jointing and pointing in cement sand (1:3)
mortar

Sawn formwork to :-
Soffits of worktops

Edges of concrete worktops 75-150mm girth
Ditto to benching

Form boxing in formwork for sinks

12

12

12

12

2]

14

SM

SM

SM

SM

SM

LM

LM

NO

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

Insitu Finishings

12mm thick cement sand (1:3) screed, steel
trowelled as described in; -

Concrete or blockwork base to walls; internal

20mm thick, 2 No. coat work terrazzo;
approved colour; cement and marble
chippings (1:2); machine polished; to concrete

12

or blockwork base generally to: -

Plinths & worktop

Painting and decorations

Prepare and apply one undercoat and three
coats of first quality plastic emulsion paint to:

15

Plastered surfaces;

Under sink shelves

Supply, deliver and fix under-sink cabinet
constructed from 18mm thick blockboard, faced
with approved laminate finish to all exposed
surfaces and lipped on all edges, overall size
700mm high x 800mm wide x 600mm deep,
complete with one internal shelf.

Cabinet to include 50 x 25mm timber bearers,
lockable door, approved hinges, and aluminium
«C”-shaped handle, together with all necessary
ironmongery, fittings and fixings and paint to
detail

17

SM

SM

SM

SM

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY | UNIT | RATE

AMOUNT

Shelves (Stores & pharmacy)

18mm block board and lipped on all exposed
surfaces and edges ;500mm widthx 350mm
depth x 400mm high combination of both
unlockable & Lockable shelves; exposed
surfaces and edges including 50x25mm timber
bearers and Knobs together with all necessary
ironmongery, fittings and fixings; to the
architects approval

30

SM

TOTAL CARRIED TO COLLECTION

Total carried to collection from page 37
Total carried to collection from page 38
Total carried to collection from Above

TOTAL FOR FITTINGS & FIXTURES CARRIED TO BUILDER'S
WORK SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

BUILDER'S WORK SUMMARY

SUBSTRUCTURE

R.C SUPERSTRUCTURE

WALLING

ROOFING

WINDOWS

DOORS

EXTERNAL FINISHES

INTERNAL FINISHES

FITTINGS AND FIXTURES

TOTAL FOR BUILDER'S WORK CARRIED TO GRAND SUMMARY
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ITEM DESCRIPTION QTY | UNIT

RATE AMOUNT

PROPOSED WATER TOWER AT DOLDOL
SUB-COUNTY HOSPITAL

ELEMENT NO. 1

SUBSTRUCTURES (ALL PROVISIONAL)

Site clearance

Clear the site off grass, shrubs and all vegetation;
. 23

cart away as directed

Excavate vegetable soil average 150mm deep 2

and cart away as directed

Excavation

Excavate oversite to reduce levels commencing
C |from stripped not exceeding 1.50m deep and 7
spread on site av. 50 meters away

Excavate for strip foundation starting from

. 12
- reduced level not exceeding 1.50 meters deep.
E |Ditto to column bases 12
F |Extra over excavation for excavating in rock. 3
G Return, fill-in and rum selected excavated 14
material
Remove and cart away from site surplus
H ; . 10
excavated material as directed
Diposal of water
I Keeping all excavations free from all water 1
including spring or running water
Planking and strutting
K |Uphold the sides of all excavations 1

SM

SM

M

CcM

CM

CM

CM

cM

ITEM

ITEM

TOTAL CARRIED TO COLLECTION
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
Filling
Hardcore filling in making up levels exceeding
A |300mm thick, depositing and compacting in 11 SM
layers of 150mm maximum thickness
50mm (average) thick quarry dust blinding to
B 11 SM
surfaces of hardcore
Antitermite treatment
TERMIDOR' or other equal and approved
C |insecticide with a ten-years guarantee to surfaces 11 SM
of fill and tops of foundations
Concrete
50mm thick mass concrete class Q (1:3:6) to
D : 8 SM
bottoms of foundations
E |Ditto to column Bases 8 SM
Insitu concrete; reinforced: class 20/
(20mm)(1:2:4); vibrated
F |Foundations in trenches irrespective of thickness 2 CM
G |Column bases 3 CM
H |Starter Columns 1 CM
J |175mm thick slab 14 SM

TOTAL CARRIED TO COLLECTION

Water tower
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

Reinforcement(provisional)

Bars: high vield steel; cold worked to B.S.
4461 including bends, hooks, tying wire and
distance blocks

To strip footing
A |10mm bars 56 KG

To Column Bases
B |12mm bars 95 KG

To starter columns
C |12mm bars 26 KG

D |8mm bars 10 KG

Fabric; B.S. 4483

Reference A142 mesh 200 x 200 mm , weight
2.22 kgs per square meter ( measured net - no

; ) ) 14 M
allowance made for laps( inclunding bends, tying 5
wire and distance blocks
Sawn formwork to insitu concrete as
described:-
. To 51de§; vertical or battering of strip 5 SM
foundations.
G |Ditto to sides of column bases 9 SM
H |Ditto to sides of starter columns 4 SM

J |Edges of ground floor slab; 150 to 225mm wide 15 LM

Foundation Walling

200mm thick approved local natural stone;
K |roughly squared to foundation walling; bedding 17 SM
and jointing in cement sand (1:3) mortar

TOTAL CARRIED TO COLLECTION
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laid on murram blinding

ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
Damp proofing
Polythene; 1000 gauge, 150mm laps (no
A |allowance made to laps), horizontal; 1 no. layer 14 SM

TOTAL CARRIED TO COLLECTION

COLLECTION

Total carried from page 41
Total carried from page42
Total carried from page 43
Total carried from Above

SUMMARY

TOTAL FOR SUBSTRUCTURE CARRIED TO BUILDER'S WORK

Water tower
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ITEM|DESCRIPTION QTY | UNIT | RATE AMOUNT
ELEMENT NO.2
R.C SUPERSTRUCTURE
Vibrated reinforced concrete class 20/20 in:-
(1:2:4)
A |Beams 1 CM
B |Columns 1 CM
C |175mm thick suspended slab 14 CM
Reinforcement (All Provisional)
Supply, cut, bend and fix the following
reinforcement bars including tying wire,
stirrups and spacer blocks to B.S. 4461
To beams
D |16mm diameter bars (D16) 87 KG
E |8mm diameter bars (D8) 32 KG
To Columns
F |12mm diameter bars (D12) 47 KG
G |8mm diameter bars (D8) 32 KG
To Suspended slab
H |10mm diameter bars (D10) 294 KG
Sawn formwork to :-
J |Sides and soffits of beams 9 SM
K |Sides of Columns 11 SM
L |Soffits of suspended slab 10 SM
M |Edges of suspended slab 15 SM

WORK SUMMARY

TOTAL FOR R.C SUPERSTRUCTURE CARRIED TO BUILDER'S
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 3:

EXTERNAL FINISHES

Cement: Lime: Sand (1:3) render

25mm rendering to Columns finished with a
wood float

Prepare surfaces and apply one undercoats
stainer and two finishing coats of crown
permacoat paint to:

General rendered surfaces externally

Allow for provision of protection to the water
tower from wild animals, including construction
of a strip of stone pitching with stones set upright
and exposed faces facing upwards.

12

12

SM

SM

ITEM

TOTAL FOR EXTERNAL FINISHES CARRIED TO BUILDER'S
WORK SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ELEMENT NO. 4

INTERNAL FINISHES

Floors
35mm thick cement sand (1:3) screed, steel
trowelled as described in; - Coloured

Floors

Ceiling Finishes

12mm thick cement sand (1:3), steel trowelled

as described in; -

Ceiling

Prepare and apply three coats first grade silk

vinyl emulsion paint on appropiate basecoat
and shade to approval: to plastered surfaces

Ceiling surfaces

13

13

13

SM

SM

SM

SUMMARY

TOTAL FOR INTERNAL FINISHES CARRIED TO BUILDER'S WORK

Water tower
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

BUILDER'S WORK SUMMARY

SUBSTRUCTURE

R.C SUPERSTRUCTURE

EXTERNAL FINISHES

INTERNAL FINISHES

TOTAL FOR WATER TOWER CARRIED TO GRAND SUMMARY

Water tower
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MECHANICAL WORKS

ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

INTERNAL PIPEWORK:
PPR PN PIPEWORK:

A |20mm diameter pipework 70 LM

B |25mm ditto 50 LM
BENDS/ELBOWS:

C |20mm diameterr (Male $ Female $ Plain Elbows) 20 NO

D |25mm diameter (Male $ Female $ Plain Elbows) 10 NO
TEES:

E |20mm diameter (Male $ Female $ Plain Tees) 20 NO

F |25mm diameter (Male $ Female § Plain Tees) 10 NO
UNIONS:

G |20mm diameter 20 NO

H |25mm diameter 10 NO
VALVES:

J Gate valves (20mm diameter Peglar type) 3 NO

K |Gate valves (25mm diameter ditto) 2 NO
SOCKETS:

L |20mm diameter (Male $ Female $ Plain sockets) 30 NO

M [25mm diameter (Male $ Female $ Plain sockets) . 10 NO
NIPPLES:

N 20mm diameter 20 NO

P |25mm diameter 10 NO
ADAPTORS:

Q |20mm diamter adaptors  (Male $ Female $ Plain adaptors) 30 NO.

R |25mm diameter adaptors  ( Male $ Female $ Plain adaptors) 5 NO.
CROSS:

S 20mm diamter cross 10 NO.

T |25mm diameter cross 5 NO.
CLAMPS:

U  |20mm diameter pipe clamp 20 NO

Vv  |25mm diameter pipe clamp 10 NO.
REDUCING BUSH:

W |25X20mm Bush 2 NO

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

)

(i)

(iii)

@)

™)

INTERNAL PIPEWORK - CONTINUED

PPR PIPE CONNECTION EQUIPMENT FOR
WATERTIGHT JOINTS.
WELDING MACHINE

Welding machine comprises of 220-240V,Rated power

300C Applying to PPR,PB,PE,PE-RT ,,6 number welding
sockets,,20,25,32,40,50,63,,Diameter pipes.. .Consists the tool box

tape measure,,

CHASING WALL

Allow for chasing; in wall; for small diameter pipes to be used for
internal pipeworks

CUTTING HOLES
Allow for cutting holes;through walls,for small diameter PPR pipes
to be used for internal pipeworks

ADJOINING SUPPLY PIPE TO PROPOSED PROJECT.

PPR PN PIPE
25mm diameter

SOCKETS:
25mm diameter (Male $ Female $ Plain sockets) .

VALVES:
Gate valves 25mm diameter

UNIONS:
25mm diameter

TEES:
25mm diameter (Male $ Female $ Plain Tees)

BENDS/ELBOWS:
25mm diameter (Male $ Female $ Plain Elbows)

EXCAVATION OF TRENCH FOR ADJ OINING SUPPLY
PIPE

Excavate trench sizes 30m long 300mm wide and 600 wide.Lay
supply pipe to the bottom of trench and backfill.

800W,,welding diamter 20-65mm diameter,,working temperature 0-

with following items 1 piece pipe cutter,1 piece screwdriver,,1 piece

30

NO

SUM

SUM

LM.

NO

NO

NO

NO

NO

CM.

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

ii
il

iv

vi

INTENAL PIPEWORK CONTINUED

BOOSTER PUMPS:
CPm 170 1.5HPX38MX120LITRES/MIN domestic “Pedrollo”

booster pump (Boosting water from Ground Base to the Roof
Tanks.)

TESTING AND COMMISSIONING

Testing and commissioning should be done before plastering
and approved to ensure the following.

To ensure Pipes used can handle operational pressure without
bursting

To ensure the system joints are watertight without leakages.

To Identify likely defects that may happen in future

To ensure the system does not have contamination maintain public
health and safety

To ensure water supply pipe has enough pressure to supply
sufficient water.

To ensure proper installation to satisfaction.

NO

SUM.

TOTAL CARRIED TO COLLECTION

COLLECTIONS
From Page 49
From Page 50

From Above

TOTAL FOR INTERNAL PIPEWORK CARRIED TO SUMMARY
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

INTERNAL DRAINAGE AND ABOVE DRAINAGE:
UPVC AND MUPVC PIPE:

A 100mm heavy duty Golden brown pipe class D. 5 LM

B 100mm diameter heavy duty grey pipe class D. 5 LM

C |50mm diameter heavy duty class D. 10 LM

D |32mmditto 10 LM
BENDS:

E 100mm diameter bend - Plain bend 5 NO

F 100mm diameter bend - Inspection Bend 5 NO

G 32mm diameter bend - inspection bend 5 NO

H |32mm diameter bed - plain bend 5 NO

J 50mm diameter bend - inspection bend 5 NO

K |50mm diameter bend - plain bend 5 NO
BOSS CONNECTOR:

L 100mmx50mm boss connector. 3 NO
W.C CONNECTORS:

M |100mm diameter WC connectors. 5 NO
TEES:

N 50mm diameter tee - inspection tee 5 NO

P 50mm diameter tee - plain tee . 5 NO

Q |32mmdiameter tee - inspection tee 5 NO

R |32 diameter tee - plaintee. 5 NO
CROSS

S 50mm diameter ~ cross - inspection cross 5 NO

T 50mm diameter cross - plain cross 5 NO

U |32mm diameter cross - inspection cross 5 NO

VvV |32 diameter Cross - plain cross 5 NO
WYEE TEE

W |50mm diameter wyee - inspection wye 5 NO

X |50mm diameter wyee - plain wye 5 NO

Yy |32mm diameter wyee - inspection wyee 5 NO

Z 32 diameter wyee - plain wye 5 NO

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION QTY | UNIT | RATE AMOUNT
INTERNAL AND ABOVE DRAINAGE CONTINUED
CLAMPS
A |32mm diameter clamp 10 NO
B |50mm diameter clamp 30 NO
TANGIT GLUE:
C |PVC Solvent cement Glue watertight. 5 NO
FLOOR TRAPS
Supply and install from 4 way floor traps in areas like washings
D |areas,upper floors and kitchen to drain waster floor water 5 NO
connected with 50mm diameter upvc pipe
UPVC WASTE PIPE FROM TRAPS
(i) [50mm diameter upve pipe from floor trap 10 LM
CUTTING HOLES
E Allow for cutting holes;through Walls, for drainage of waste water 1 SUM

pvc pipes .

TOTAL CARRIED TO COLLECTION

COLLECTIONS
From page52

From Above

TOTAL FOR INTERNAL AND ABOVE DRAINAGE CARRIED TO SUMMARY
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
FOUL DRAINAGE
REGULATORY COMPLIANCE OF FOUL DRAINAGE
Reglatory compliance of foul drainage to be inspected by
A |mechanical inspector before any backfill of drainage sytems to
ensure the followings:
The system is separate from surface rainwater to prevent
i contaminations 1 SUM.
The Systems Pipes have gradient fall to prevent blockage and easy
i flow
iii |The system to be ventilated to prevent foul gases in the environment
iv | The system inspection points for easy maintainance
v The system not interfere with existing services
| The system depth of trenches to prevent brakeage due to loading
VI labove
vii |The system airtight joints to prevent leakage
viii |The sytem soakpit to be 10m away from the buildings
The system to be connected to the existing sewerline OR If there is
ix [no existing sewerline use of septic tank and bio digester is
recommended.
UPVC PIPE TO THE SEPTIC TANK
B 100mm diameter upvc heavy duty Golden brown pipe class D. 50 LM
EXCAVATION OF TRENCH FOR UPVC PIPE TO SEPTIC
TANK.
Excavate trench starting from grond level sizes
C |50m long by 300mm wide and 600 deep.lay pvc pipe to the 9 CM
bottom of excavation and backfill.
BREATHER PIPE:
D 100mm diameter heavy duty grey pipe class D. 5 LM
BREATHER VENT:
E 100mm diameter vent cowl. 1 NO
TANGIT GLUE:
F |PVC solvent cement glue watertight. 5 NO.

TOTAL CARRIED TO COLLECTION
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

FOUL DRAINAGE CONTINUED

INSPECTION CHAMBER.

Construct to completion standard manhole 800x800mm internally
and 1000mm average depth as type B and 600x450mm medium
duty COMPOSITE FIBRE manhole cover and frame to
BS497(grade B) include bending frame in cement and sand (1;3)
mortal and setting cover.

UPVC PIPE TO THE MANHOLE
50mm diameter upvc heavy duty Golden brown pipe class D.

GULLEY TRAP
100mm gulley trap complete with cover

EXCAVATION OF TRENCH FOR UPVC PIPE TO
MANHOLE

Excavate trench starting from grond level sizes

50m long by 300mm wide and 600 deep.lay pvc pipe to the
bottom of excavation and backfill.

50

10

NO

LM

NO

CM

TOTAL CARRIED TO COLLECTION

COLLECTIONS
From page 6

From Above

TOTAL FOR FOUL DRAINAGE CARRIED TO SUMMARY
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
WATER CONSERVATON
STORAGE TANKS:
Supply and Install plastic water tank of capacity 10,000Litres as
A |kentank or equal approved equvalent placed on tank tower.to serve 1 NO.
the entire hospital.
0 Brass ABS thread size 25mm with ballcock to be fitted inside the 1 NO
tank to prevent tank overflow after filled with water
L Bulkhead size 25mm diameter . NO
STORAGE TANKS:
RECTANGLAR plastic water tank of capacity 1,000Litres as
B |kentank or equal approved equvalent placed between ceiling and 2 NO.
roof to serve the washrooms
. Brass ABS thread size 25mm with ballcock to be fitted inside the 2 NO
@ tank to prevent tank overflow after filled with water
" N
(if) Bulkhead size 25mm diameter “ o
Cc |TIMBER PLATFORM TO HOLD TANKS ABOVE BRANDERING
(iii) | Timber size 4"by 3" Heavy duty softwood 28 LM
(iv) |Timbrsizes 6" by 1" Heavy duty softwood 16 LM

TOTAL FOR WATER CONSERVATION CARRIED TO SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

FIRE FIGHTING EQUIPMENTS

Must be able to extinguish all classes of fire

MUST be placed open open place near exit

MUST not be placed near risk items

MUST be clearly visible on their location

MUST be mounted on walls keeping bottom of the extinguisher
5 to 50 inches off the floor

DRY POWDER
9K g dry powder fire extinguisher with normal charge and with
mounting brackets.

FOAM
9 litres AFFF muilt purpose foam spray FE c¢/w cartridge and wall
fixing blackets

FIRE SIGNAGES

MUST be fitted near fire fighting equipment describing its use
MUST be fitted where there is fire assembly point

MUST be fitted where there is emergency exist

MUST be clear and visible

NO

NO

NO

TOTAL FOR FIRE FIGHTING EQUIPMENT CARRIED TO SUMMARY
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

ACCESSIBLE WASHROOMS

Supply and install washroom for PWD following given
specification.

WATER CLOSET $ COUPLE CERAMIC CISTERN SUITE
FOR PEOPLE WITH DISABILITY:

Supply and install Wash down WC suite as TYFORDS DOCM
A |back to wall for Disabled persons C/W the following pedestal WC 2 NO.
Bowl with horizontal outlet C/W seat and cover.

9Litre cistern C/W cover and plunger double PRESSING siphon

valve
() |Stainless steel grab rails fited on the walll both sides of W.C 4 NO
(i) |Stainless steel drop down hinged rail support with TP holder 4 NO
i) 300 long x 15 mm diameter flexible including brass backnuts and ’ NO
@) | 5ointing GMS tubing .
(iv) |floor supports Ref. No. SR 1319XX as twyfords “ 4 NO.
TOILET BRUSH AND HOLDER:
B Toilet brush and holder in vitreous china or equal and approved 5 NO

equivalent.

TOTAL CARRIED TO COLLECTION -
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ITEM

DESCRIPTION QTY | UNIT | RATE AMOUNT
ACCESSIBLE WASHROOM CONTINUED
WASH HAND BASIN SUIT FOR PEOPLE WITH
DISABILITY
Wash hand basin,size 590x440mm wide in hole Ref. No. WB 2535
A : 2 NO.
WH wall hug basin
() [Chrome plated Aztec bib taps }4” Ref. No. AZ 5200 CP. 2 NO
(i) [SOLA 590 bottle trap 2 NO
(iii) | Wall supports Ref. No. SR 1319XX as twyfords “ 4 NO.
(W) 300 l'ong x 15 mm.dlameter flexible including brass backnuts and 5 NO.
jointing GMS tubing
(v) |Stainless steel hand grab rails on sides of wash basin 4 NO
MIRRORS:
6mm thick polished plate glass,silver backed mirror with beveled
B |edges,size 610x497mm plugged and screwed to wall with 4 No. 2 NO.
chrome platred chrome capped screws
SOAP DISPENSER:
C Supply and fix AUTOMATIC SOAP dispenser torch free as stir ’ NO

mix capacity 1Litre.wall mounted

TOTAL CARRIED TO COLLECTION

COLLECTIONS
From page 58

From Above

TOTAL FOR ACCESSIBLE WASHROOM CARRIED TO SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

@

(@ii)

®
(if)
(iii)

@iv)

SANITARY FITTINGS:

Supply.deliver.install and fix the following sanitary fittings
including all materials and jointing to supply,waste/soil and
overflow pipes.Twyfords Ltd products are specified only as an
indication of quality.Equal approved appliances may be
supplied. Where trade name are mentioned.the Ref.No. is
intended only as a guide to the type and quality of fittings.

WATER CLOSET WITH CERAMIC CISTERN
Close couple Low level wash down We suit as Twyfords
“CLASSIC” comprising of the following:-

WC bowl bottom outlet ref. No.CC1138§ WH.

Low level 7.5 litres cistern and fittings.Side inlet and overflow Ref.
No.CC284WH.

Heavy duty black seat and cover.
The suit to be supplied complete with valveless cistern fittings
including pressing flush valve connected with cable to overflow.

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

Wall supports Ref. No. SR 1319XX as twyfords “

WASH HAND BASIN WITH PEDESTIAL STAND
Wash hand basin,size 590x440mm wide in hole Ref. No. WB 2535
WH complete with pedestal ceramic stand

Chrome plated Aztec bib taps 4" Ref. No. AZ 5200 CP.
SOLA 590 bottle trap
Floor supports Ref. No. SR 1319XX as twyfords “

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

MIRRORS:

6mm thick polished plate glass,silver backed mirror with beveled
edges,size 610x497mm plugged and screwed to wall with 4 No.
chrome platred chrome capped screws

SOAP DISPENSER:
Supply and fix AUTOMATIC SOAP dispenser torch free as stir
mix capacity 1Litre.wall mounted

NO.

NO.

NO.

NO.

NO

NO

NO.

NO.

NO.

NO.

TOTAL CARRIED TO COLLECTION
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT
SANITARY FITTINGS CONTINUED.
WATER CLOSET WITH WALL HUG CISTERN
Water closet '"Pan squiting water closet "'.The suit to be supplied
A complete with wall valveless 7.5litres cistern fittings including ) NO
siphon,Pressing valve connected with cable to overflow,plastic flush ’
bend inlet connection and reversible chrome plated cistern lever and
cistern supports.as twyfords or equal approved
(i) |Wall supports Ref. No. SR 1319XX as twyfords “ 2 NO.
(i) 300 long x 15 mm diameter flexible including brass backnuts and 5 NO
jointing GMS tubing )
B WASHROOM DUSTBIN 5 NO
Plastic pedal yellow dustbin of 40L capacity
TOILET ROLL HOLDER:
C |Toiletroll holder in stainless or equal and approved equivalent 3 NO.
TOILET BRUSH AND HOLDER:
D Toilet brush and holder in vitreous china or equal and approved 3 NO.
equivalent. ’
URINAL BOWLS WITH PRESS FLUSH VALVE
Supply and install ceramic Urinal. Bow] as twyford with top inlet
E |of flushing water and waste outlet wall hug kit 2 NO.
. Low pressure urinal Chrome flush valve 20mm diameter cp docol 5 NO
! or equal approved
ii Waste bottle P Trap as CP DOCOL or equal approved 2 NO
TOTAL CARRIED TO COLLECTION -
COLLECTIONS
From page 60 -
From Above -

TOTAL FOR SANITARY FITTINGS CARRIED TO SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT | RATE

AMOUNT

@

(i)

(iii)

@iv)

™)

MEDICAL FITTINGS

Supply and install medical fitting following given in various
rooms

VACCINATION ROOM AND BLOOD TRASFUSION
ROOM

SURGEON SCRUB SINK:

16 gauge STAINLESS STEEL sink with table like pedestal unit
of 4 no. stands.comprising of Single bowl.scrub sink
sizes

900mm long 450mm wide and 300mm deep designed
for surgical rooms.

Chrome hot and cold water mixer tap

11/2" chrome plated sink grid waste, 70mm diameter flange, 45 mm
long shank, unslotted with plug, chain and backnut. The grid waste
shall be as 'Cobra Watertech Ref. No. 316'

11/2" tubular plastic P-trap, 75mm seal, with reverse nut entry with
BSP thread and universal compression outlet. The trap shall be as
"Terrain" Ref.No. 631.

Pair of support brackets fixed on Floor

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

SUPPLY HOT WATER TO SCRUBING SINKS USING HOT
AND COLD WATER MIXER TAP

TANKLESS WATER HEATER.

Instant electric water heater wall mounted tankless heater sizes

395mm by 255mm by 65mm... 1-2GPM sitable for single bowl
supply of hot water with inlet cold water of 20mm diameter and
outlet hot water 20mm diameter. HEATING power 5500watts

SANITIZER DISPENSER
Automatic sanitizer dispenser touch free fitted on walls.

NO.

NO.

NO

NO

NO

NO.

NO

NO.
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TOTAL CARRIED TO COLLECTION

ITEM

DESCRIPTION

QTY | UNIT | RATE

AMOUNT

(i)

(iii)

@v)

™)

@

(i)

(iii)

@)

MEDICAL FITTINGS CONTINUED.
ALL MEDICAL ROOMS

CLINICAL SINK:
Single bowl made of STAINLESS STEELsingle drainer, (SBSD)
stainless Medical purpose sink,size

500mmx500mm by 250mm deep complete with overflow,waste
fittings.

20mm ELBOW FAUCET Action Pillar taps for medical sinks
(Cobra type))

11/2" chrome plated sink grid waste, 70mm diameter flange, 45 mm
long shank, unslotted with plug, chain and backnut. The grid waste
shall be as 'Cobra Watertech Ref. No. 316'

11/2" tubular plastic P-trap, 75mm seal, with reverse nut entry with
BSP thread and universal compression outlet. The trap shall be as
"Terrain" Ref.No. 631.

Pair of support brackets fixed on wall

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

BABY CLINIC ROOM

SLOPE HOPPER

STAINLESS STEELslice hopper cat.no. FC4076 WH loose-trap
FC44612WH complete with Vitreous china high level pressing
cistern 7.5 Litre capacity with valveless fittings and reversible
chain pull CX7610WH, cistern supporting brackets SR1300XX
stainless steel flushpipe with spreader and clips SS6020SS

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

Wall supports Ref. No. SR 1319XX as twyfords

11/2" chrome plated sink grid waste, 70mm diameter flange, 45 mm
long shank, unslotted with plug, chain and backnut. The grid waste
shall be as 'Cobra Watertech Ref. No. 316'

11/2" tubular plastic P-trap, 75mm seal, with reverse nut entry with
BSP thread and universal compression outlet. The trap shall be as
"Terrain" Ref.No. 631.

14

NO.

NO.

NO

NO

NO

NO.

NO

NO.

NO.

NO

NO
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TOTAL CARRIED TO COLLECTION

ITEM

DESCRIPTION QTY | UNIT | RATE

AMOUNT

v)

MEDICAL FITTINGS CONTINUED.
MEDICAL LABORATORY SINK

Stainless steel type 326,18 gauge single DOUBLE BOWL sink
sizes 900mm long 300mm wide and 300mm

A. |deep.exposed surface with satin finish.coating to 1 NO.
reduce condensation and for sound dampening basket
stainer waste fittings wall mounted.

11/2" chrome plated sink grid waste, 70mm diameter flange, 45 mm
(ii) long shank, unslotted with plug, chain and backnut. The grid waste 2 NO
shall be as 'Cobra Watertech Ref. No. 316'

11/2" tubular plastic P-trap, 75mm seal, with reverse nut entry with
(iiiy |BSP thread and universal compression outlet. The trap shall be as 2 NO
"Terrain" Ref.No. 631.

300 long x 15 mm diameter flexible including brass backnuts and
jointing GMS tubing

SUPPLY HOT WATER TO SCRUBING SINKS USING HOT
AND COLD WATER MIXER TAP

TANKLESS WATER HEATER.
Instant electric water heater wall mounted tankless heater sizes
395mm by 255mm by 65mm... 1-2GPM sitable for single bowl

supply of hot water with inlet cold water of 20mm diameter and
outlet hot water 20mm diameter. HEATING power 5500watts

(i) |Chrome plated cold and hot water mixer tap. 1 NO.

(iv) |Pair of support brackets fixed on Floor 2 NO

TOTAL CARRIED TO COLLECTION

COLLECTIONS
From page 62
From page 63

From Above

TOTAL FOR MEDICAL FITINGS CARRIED TO SUMMARY

Mechanical works
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ITEM DESCRIPTION QTY | UNIT

RATE

AMOUNT

RENOVATION WORKS FOR EXISTING BUILDING

REPAIR AND INSTALL ALL BROKEN PIPEWORKS IN
EXISTING BUILDINGS

PN PPR PIPE WITH FITTINGS

PPR PIPE
A. |20mm diameter ppr pipe 30 LM

REPAIR AND REPLACE BROKEB WASTE PIPES IN
VARIOUS ROOMS INCLUDING MEDICAL FITTINGS
WASHROOMS AND LABORATORIES

UPVC PIPE
B [50mm diameter upve pipe with fittings 30 LM

INTRODUCTION OF NEW FOUL DRAINAGE TO THE
SEPTIC INCLUDING NEW INSPECTION CHAMBERS AND

WASTE WATER PIPES

UPVC PIPE
C 100mm diameter upvc pipe to septic tank 30 LM

INSPECTION CHAMBERS

800mm by 800mm chambers 600mm deep complete with manhole
covers composite fibre sizes 650mm by 400mm

TOTAL FOR REPAIR AND RENOVATION CARRIED TO SUMMARY
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ITEM DESCRIPTION QTY | UNIT | RATE AMOUNT

MECHANICAL WORKS SUMMARY

A |INTERNAL PIPEWORK

B |INTERNAL AND ABOVE DRAINAGE

Cc |FOUL DRAINAGE

D |WATER CONSERVATION

E |FIRE FIGHTING EQUIPMENTS

F |ACCESSIBLE WASHROOMS

G |SANITARY FITTINGS

H |MEDICAL FITTINGS

J |REPAIR AND RENOVATION

TOTAL FOR MECHANICAL WORKS CARRIED TO GRAND SUMMARY
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

SUPPLY, INSTALL, TEST &
COMMISSION THE FOLLOWING

1.01{| LIGHTING POINTS

Lighting points wired in 3 x 1.5 mm2 P.V.C -
SC-CU cables (E.A) drawn in 20 mm diameter
H.G P.V.C conduits concealed inside ceiling c/w
all necessary accessories.

1.02| SWITCHES

(i)one gang one way switch as MK or approved
equivalent.

(ii) One gang two way switch as MK or
approved equivalent.

(iii) Three gang one way switch as MK or
approved equivalent.

1.03| LIGHTING FITTINGS

Light fittings c¢/w fixing accessories and lamps
as follows:-

(i) 1200mm,1x36w 4ft florescent fittings of slim
cross section with clip-on cover as
Thorn/approved equivalent.

(i) 50w, watts led floodlight c/w fixing
accessories with input voltage of 85v-265v.
(iii) 12w round white LED bulkhead fitting and
all fixing accessories

1.04|SOCKET OUTLET/POWER POINTS

(i)Socket outlet points wired in 3 x 2 5 mm2 SC-
P.V.C-CU cables drawn inside 25 mm diameter
p.v.c conduits ¢/w all necessary accessories
(ii)13A 2 gang switched molded socket outlet
plate as MK/approved equivalent

1.05| DISTRIBUTION BOARD

12 way distribution board molded on wall ¢/w
100A SPN/N integral isolator as ABD/approved
equivalent.

Single pole miniature cct breakers to fit the
above consumer unit as follows:-

()6 Amps sp

(i1)32 Amps sp

28

14

15

25

25

NO

NO

NO

NO

NO

NO

NO

NO

NO

NO

NO
NO

Total carried to collection
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

1.06

1.07

1.08

1.09

1.1

1.11

SUB-MAINS CABLES AND OTHER ITEMS
(i) Sub-mains wired in 3 x 25.0 mm2 SC-PVC-
CU cables (E.A) drawn in 32 mm diameter H.G
pvc conduits concealed inside ceiling c/w all
necessary accessories.

EARTH SYSTEM & OTHER ITEM
(i)Electrical earthing system comprising 10.0
mm? SC-PVC-CU cables (E.A) drawn inside HG
PVC conduits, 1500 mm x 15 mm diameter
copper electrode c/w clamp, precast concrete
inspection pit with cover

(ii) Standard cable Loop-in box made in gauge
16swg galvanized steel sheet to fit double pole
cut out

(iii) Double pole 60/80 amps cut out ¢/w HRC
fuses as Henrys

PHOTOCELL POINTS

(i) Photocell point wired in 3x 1.5mm2PVC
copper cable [EA] drawn in 20mm heavy gauge
PVC conduits

(i) Photocell switch complete with all necessary
accessories.

FIRE ALARM POINTS

(i) Smoke detector points wired in 3x1.5mm? SC
CU cables drawn inside 25mm HG conduits
(i) Convectional manual call points with
indicator wired in 3x1.5mm2 SC CU cables
drawn inside 25mm HG conduits

(iii) conventional fire alarm smoke detector

(iv) conventional fire strobe sounder

(v) convectional 4 zone fire panel

DATA POINTS/OUTLETS

(i) Data outlet points with an internet draw wire
left inside 25mm PVC HG conduit

(ii) Data wall plates

UNDERGROUND CABLE

(i) 16.0mm? 750v/1000vswa/PVC underground 2
core copper cable from trenching & back filling
at least 750mm deep

(ii) Hatari tiles

20

ITEM

12
12

25

90

LM

ITEM

NO

NO

NO

NO

NO

NO
NO

NO
NO

NO
NO

LM

NO

Total carried to collection
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ITEM

DESCRIPTION

QTY

UNIT

RATE

AMOUNT

From page 67

From Page 68

TOTAL FOR ELECTRICAL WORKS
GRAND SUMMARY
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ITEM

DESCRIPTION QTY

UNIT

RATE

AMOUNT

PROVISIONAL SUMS

Allow for branding at the reception
area, including painting and signage
displaying the name of the dispensary,
in approved colours and design as
directed by the Project Manager,
complete in all respects.

SUMMARY

TOTAL FOR PROVISIONAL SUMS CARRIED TO GRAND
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NOTES

1. All dimensions
are In millimetres
unless otherwise
slated

2.All structural work
to structural
englneer's dotails

3.All walls 1o be
reinforced with hoop
Iron al altemate
courses

4.l drainage and
plumbing work to
comply with MOH
and Local Authority
requirement

5. All finishes to
salisfaction of lha
dient

6.Provide
permanent
ventilation ( pv
above all doors and
windows except
washroom

PROJECT

PROPOSED MCHLAB FOR
DOLDOL SUB COUNTY

CLIENT
DEPARTMENT OF HEALTH

BREPARED
DENIS KINGORI

CHECKED
L.INDIACHA

. ‘ 5 - COUNTY GOVERNMENT
. GOOGLE EARTH PRESENTATION 1:150 A
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NOTES

1. All dimensions
are in millimetres
unless otherwise
stated

2.All structural work
1o structural
engineers dotails

3.All walls to be
reinforced with hoop
Iron at alternate
courses

4.All drainage and
plumbing work to
comply with MOH
and Local Authority
requiremant

5. All finishes to
satisfaction of the
client

6.Provide
pemmanent
ventilation ( pv
above all doars and

windows excepl
washroom

PROJECT
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PROPOSED MCH/ LAB AT DOLDOL SUB-COUNTY HOSPITAL

GRAND SUMMARY

TENDERERS |OFFICIAL USE
ITEM DESCRIPTION AMOUNT |ONLY

1 |PARTICULAR PRELIMINARIES FROM PAGE 8
2 |GENERAL PRELIMINARIES FROM PAGE 16

3 |BUILDER'S WORK FROM PAGE 40

4 |WATER TOWER FROM PAGE 48

5 |MECHANICAL WORKS FROM PAGE 66

6 |ELECTRICAL WORKS FROM PAGE 69

7 |PROVISIONAL SUMS FROM PAGE 70

SUB-TOTAL

8 |ADD V.A.T 16%

TOTAL CARRIED TO FORM OF TENDER

Amount of tender in words: Kenya
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Witness: Name and
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PART 111 - THE CONDITIONS OF CONTRACT AND CONTRACT
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC)

DEPARTMENT OF HEALTH SERVICES LAIKIPIA COUNTY GOVERNMENT

TENDER NAME: PROPOSED CONSTRUCTION OF MCH/LAB AT DOLDOL SUBCOUNTY HOSPITAL
LAIKIPIA COUNTY

TENDER NUMBER: CGL/C03/LHS/05/2025-2026

General Conditions of Contract

1 GENERALPROVISIONS

11  Definitions

In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below.
Words indicating persons or parties include corporations and other legal entities, except where the context requires

otherwise.

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

“Base Date” means a date 30 day prior to the submission of tenders.
“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender.
“Completion Date” meansthedateofcompletionoftheWorksascertifiedbytheEngineer.

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions
of the Contract.

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents
incorporated by reference therein to execute, complete, and maintain the Works.

“Contractor's Documents” means the calculations, computer programs and other software, progress reports,
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the
Contract.

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or
forming part of the Permanent Works.

“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any
other personnel assisting the Contractor in the execution of the Works.

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time
to timeby the Contractor who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity.

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site,
including overhead and similar charges, but does not include profit.

“Day” means a calendar day and “year” means 365 days.

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant.



“Defect” means any part of the Works not completed in accordance with the Contract.
“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor.

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the
Completion Date, within which the contractor is liable for any defects that may develop in the handed over works.

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe)
under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated
intheSpecialConditionsofContract.

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment
Certificate].

“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate].
“Force Majeure” is defined in Clause19 [Force Majeure].

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is
payable, but not the Local Currency.

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment],
other than the Final Payment Certificate.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted
public authority.

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any
annexed memoranda comprising agreements between and signed by both Parties.

“Local Currency” means the currency of Kenya.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works,
including the supply-only materials (if any) to be supplied by the Contractor under the Contract.

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its
dissatisfaction and intention to commence arbitration.

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions
of Contract which constitute Part A of the Special Conditions.

“Party” means the Procuring Entity or the Contractor, as the context requires.

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment].

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate].
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance Security].
“Permanent Works” means the permanent works to be executed by the Contractor under the Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent
Works, including vehicles purchased for the Procuring Entity and relating to the construction or operation of the

Works.

“Procuring Entity’'s Equipment” means the apparatus, machinery and vehicles (if any) made available by the



Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does
not include Plant which has not been taken over by the Procuring Entity.

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the
Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the Entity named in the Special Conditions of Contract.

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed
by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under
Engineers Registration Act Cap 530.

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the
Procuring Entity and notified to the Contractor

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution
of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money].

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form
of Tender, as included in the Contract.

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any)

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual
and interpretative about the surface and sub-surface condition sat the Site.

“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to
which Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming
part of the Site.

“Specification” means the document entitled specification, as included in the Contract, and any additions and
modifications to the specification in accordance with the Contract. Such document specifies the Works.

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the
Works. It does not necessarily coincide with the Site possession date(s).

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract
Price and Payment], for a payment certificate.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a
subcontractor, for a part of the Works.

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over].

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site
for the execution and completion of the Permanent Works and the remedying of any defects.

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed
for construction or installation of the Works.

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of
Tender, as included in the Contract.

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in



accordance with the Specification after the Works or a Section (as the case may be) are taken over by the Procuring
Entity.

“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as
a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the
case may be) are taken over by the Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the
Special Conditions of Contract (with any extension calculated from the Commencement Date.

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13
[Variations and Adjustments].

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to
Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them
as appropriate.

12 Interpretation

In the Contract, except where the context requires otherwise:

a) Words indicating one gender include all genders;

b)  words indicating the singular also include the plural and words indicating the plural also include the
singular;

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in
writing;

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting
in a permanent record; and

The marginal words and other headings shall not be taken into consideration in the interpretation of these
Conditions.

13 Communications
131 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents,
determinations, notices, requests and discharges, these communications shall be:
a) Inwriting and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of
the agreed systems of electronic transmission as stated in the Special Conditions of Contract; and
b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special
Conditions of Contract. However:

i) if the recipient gives notice of another address, communications shall thereafter be delivered
accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the
addressfromwhichtherequestwasissued.

132 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case
may be.

14 Law and Language

141  The Contract shall be governed by the laws of Kenya.

142  The ruling language ofthe Contract shall be English.

15  Priority of Documents

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of
interpretation, the priority of the documents shall be in accordance with the following sequence:



a)  The Contract Agreement,

b)  The Letter of Acceptance,

c)  The Special Conditions — Part A,

d)  the Special Conditions — Part B

e)  the General Conditions of Contract

f) the Form of Tender,

g)  the Specifications and Bills of Quantities

h)  the Drawings, and

i) the Schedules and any other documents forming part of the Contract.

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or
instruction.

16  Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon
the formannexed to the Special Conditions. The costs of stamp duties and similar charges (if any) imposed by
law in connection with entry into the Contract Agreement shall be borne by the Procuring Entity.

17  Assignment

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the
Contract. However, the contractor:

a)  May as sign the whole or any part with the prior consent of the Procuring Entity, and

b)  may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become
due, under the Contract.

18  Care and Supply of Documents

181 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor.

182 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the
Architect two copies of each of the Contractor's Documents.

183 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the
Contractor's Documents (if any), the Drawings and Variations and other communications given under the
Contract.The Procuring Entity's Personnel shall have the right of access to all these documents at all reasonable
times.

184 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the
Works, theParty shall promptly give notice to the other Party of such error or defect.

19  Timely provision of Drawings or Instructions

191 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by
when it should be issued, and the nature and amount of the delay or disruption likely to be suffered if it is late.

192  If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified
drawing or instruction within a time which is reasonable and is specified in the notice with supporting details,
the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a)  anextension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
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b)  payment of any other associated costs accrued, which shall be included in the Contract Price.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor,
including an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall
not be entitled to such extension of time, or costs accrued.

Procuring Entity's Use of Contractor's Documents

Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights
in the Contractor's Documents and other design documents made by (or on behalf of) the Contractor.

The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents,
including making and using modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the
Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate
the Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting,
repairing and demolishing the Works, and

¢) inthe case of Contractor's Documents which are in the form of computer programs and other software,
permit their use on any computer on the Site and other places as envisaged by the Contract, including
replacements of any computers supplied by the Contractor.

The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not,
without the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2.

Contractor's Use of Procuring Entity's Documents

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property
rights in the Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity.
The Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes
of the Contract. They shall not, without the Procuring Entity's consent, be copied, used or communicated to
a third party by the Contractor, except as necessary for the purposes of the Contract.

Confidential Details

The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The
confidentiality shall survive termination or completion of the contract. They shall disclose all such
confidential and other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private
and confidential, except to the extent necessary to carry out their respective obligations under the Contract
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works
prepared by the other Party without the previous agreement of the other Party. However, the Contractor shall
be permitted to disclose any publicly available information, or information otherwise required to establish
his qualifications to compete for other projects.

Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in
the Special Conditions of Contract:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor
similar permission for the Permanent Works, and any other permissions described in the Specifications
as having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify
and hold the Contractor harmless against and from the consequences of any failure to do so; and
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b)  the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and
approvals, as required by the Laws in relation to the execution and completion of the Works and the
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless
against and from the consequences of any failure to do so, unless the Contractor is impeded to
accomplish these actions and shows evidence of its diligence.

Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated
grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the
performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the
Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring
Entity.

Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall
cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority,
Procuring Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site
and/or the accounts and records relating to the procurement process, selection and/or contract execution, and
to have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the
exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject to contract
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing
sanctions procedures).

THE PROCURING ENTITY
Right of Access to the Site

The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within
thetime (or times) stated in the Special Conditions of Contract. The right and possession may not be
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give (to the Contractor)
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or
possession until the Performance Security has been received.

If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor
right of access to, and possession of, the Site within such times as required to enable the Contractor to proceed
without disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme].

If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any

such right or possession within such time, the Contractor shall give notice to the Architect and shall be entitled

subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the
Contractor shall not be entitled to such extension of time, Cost or profit.
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Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow
the Contractor to obtain properly:

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and
b)  any permits, licenses or approvals required by the Laws of Kenya:

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws],
ii) for the delivery of Goods, including clearance through customs, and
iii) for the export of Contractor's Equipment when it is removed from the Site.

Procuring Entity'sPersonnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the
Procuring Entity's other contractor son the Site:

a)  co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and

b)  take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and
(c) ofSub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment].

Procuring Entity's Financial Arrangements

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the
Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance with Clausel4
[Contract Price and Payment].

THE ENGINEER
Architect Duties and Authority

The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract.
The Architect staff shall include suitably qualified Assistants and other professionals who are competent to
carry out these duties. The Architect Name and Address shall be provided in the Special Conditions of
Contract.

The Architect shall have no authority to amend the Contract.

The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract.
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the
Engineer.

However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence
of such approval before complying with the instruction.

Except as otherwise stated in these Conditions:

a)  Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the
Architect shallbedeemedtoactfortheProcuring Entity;

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under
the Contract;

c) anyapproval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request,
test, or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor
from any responsibility he has under the Contract, including responsibility for errors, omissions,
discrepancies and non-compliances; and

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the
Contractor within 14 days of receipt.
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The following provisions shall apply:

The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-
following Sub-Clauses of these Conditions:

a)  Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b)  Sub-Clause 13.1: instructing a Variation, except;
i) Inan emergency situation as determined by the Engineer, or

ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage
specified in the Special Conditions of Contract.

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with
Sub Clause 13.1 or 13.2.

d) Sub-Clausel3.4: Specifying the amount payable in each of the applicable three currencies.

Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to
execute all such work or to do all such things as may, in the opinion of the Engineer, be necessary to abate or
reduce the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring
Entity, with any such instruction of the Engineer. The Architect shall determine an addition to the Contract
Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor accordingly,
with a copy to the Procuring Entity.

Delegation by the Engineer

The Architect may from time to time assign duties and delegate authority to assistants and may also revoke
such assignment or delegation. These assistants may include a resident Engineer, and/or independent
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or
revocation shall be in writing and shall not take effect until copies have been received by both Parties.
However, unless otherwise agreed by both Parties, the Architect shall not delegate the authority to determine
any matter in accordance with Sub-Clause 3.5 [Determinations].

Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized
to issue instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate,
consent, examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in
accordance with the delegation, shall have the same effect as though the act had been an act of the Engineer.
However:

a)  Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall
therefore not prejudice the right of the Architect to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer
the matter to the Engineer, who shall promptly confirm, reverse or vary the determination or
instruction.

Instructions of the Engineer

The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance
with the Contract. The Contractor shall only take instructions from the Engineer, or from an assistant to whom
the appropriate authority has been delegated under Clause 3.2.1.

The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter
related to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor
a delegated assistant:

a)  Givesan oral instruction,

b)  receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two
working days after giving the instruction, and
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c) does not reply by issuing a written rejection and/or instruction within two working days after receiving
the confirmation,

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the
case may be).

Replacement of the Engineer

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant
experience of the intended person to replace the Engineer.

Determinations

Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to
agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement.
If agreement is not achieved, the Architect shall make a fair determination in accordance with the Contract,
taking due regard of all relevant circumstances.

The Architect shall give notice to both Parties of each agree mentor determination, with supporting
particulars, within 30 days from the receipt of the corresponding claim or request except when otherwise
specified. Each Party shall give effect to each agreement or determination unless and until revised under
Clause 20 [Claims, Disputes and Arbitration].

THE CONTRACTOR

Contractor's General Obligations

The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in
accordance with the Contract and with the Architect instructions, ands hall remedy any defects in the Works.

The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or
permanent nature, required in and for this design, execution, completion and remedying of defects.

All equipment, material, and services to be incorporated in or required for the Works shall have their origin
in any eligible source country.

The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all
methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible
for all Contractor's Documents, Temporary Works, and such design of each item of Plant and Materials as is
required for the item to be in accordance with the Contract, and (ii) shall not otherwise be responsible for the
designor specification of the Permanent Works.

The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these
arrangements and methods shall be made without this having previously been notified to the Engineer.

If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless
otherwise stated in the Special Conditions:

a)  The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with
the procedures specified in the Contract;

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall
include additional information required by the Architect to add to the Drawings for co-ordination of
each Party's designs;

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for
such purposes for which the part is intended as are specified in the Contract; and

d)  prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe
“as-built” documents and, if applicable, operation and maintenance manuals in accordance with the
Specification and in sufficient detail for the Procuring Entity to operate, maintain, dismantle,
reassemble, adjust and repair this part of the Works. Such part shall not be considered to be completed
for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until
these documents and manuals have been submitted to the Engineer.
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Performance Security

The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated
in the Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions
of Contract, this Sub-Clause shall not apply.

The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving
the Notification of Award and shall send a copy to the Engineer. The Performance Security shall be issued by
a reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the
Procuring Entity.

The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has
executedand completed the Works and remedied any defects. If the terms of the Performance Security specify
its expiry date, and the Contractor has not become entitled to receive the Performance Certificate by the date
30 days prior to the expiry date, the Contractor shall extend the validity of the Performance Security until the
Works have been completed and any defects have been remedied.

The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the
Procuring Entity is entitled under the Contract.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to
the extent to which the Procuring Entity was not entitled to make the claim.

The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a
copyof the Taking-Over Certificate.

Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may
be, the value of the Performance Security in that currency by an equal percentage.

Contractor's Representative

The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act
on the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be
provided in the Special Conditions of Contract.

Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the
Commencement Date, submit to the Architect for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is with held or subsequently revoked
in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's
Representative, the Contractor shall similarly submit the name and particulars of an other suitable person for
such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's
Representative or appoint are placement.

The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of
the Contract. If the Contractor's Representative is to be temporarily absent from the Site during the execution
of the Works, a suitable replacement person shall be appointed, subject to the Architect prior consent, and the
Architect shall be notified accordingly.

The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3
[Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any competent person,
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the
Architect has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.

The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clausel.4
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[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the
Contractor shall make competent interpreter savailable during all working hours in a number deemed
sufficient by the Engineer.

Sub-contractors

The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the
works as provided in Clause 34.2.

The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as

if theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions:

a)  The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b)  The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors;

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the
commencement of each Subcontractor's work, and of the commencement of such work on the Site;
and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the
subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of
Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 15.2 [Termination
by Procuring Entity].

The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential
Details] apply equally to each Subcontractor.

Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be
appointed as Subcontractors.

Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and
the Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the
Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor
shall have no liability to the Procuring Entity for the work carried out by the Subcontractor after the
assignment takes effect.

Co-operation

The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate
opportunities for carrying out work to:

a)  The Procuring Entity's Personnel,
b)  Any other contractors employed by the Procuring Entity, and

c) The personnel of any legally constituted public authorities, who may be employed in the execution on
or near the Site of any work not included in the Contract.

Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer
delays and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the
use of Contractor's Equipment, Temporary Works or access arrangements which are the responsibility of the
Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation,
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit
such documents to the Architect in the time and manner stated in the Specification.

Setting Out of the Works
The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in
the Contractor notified by the Engineer. The Contractor shall be responsible for the correct positioning of all

parts of the Works, and shall rectify any error in the positions, levels, dimensions or alignment of the Works.

The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but
the Contractor shall use reasonable efforts to verify their accuracy before they are used.
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If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin
these items of reference, and an experienced contractor could not reasonably have discovered such error and
avoided this delay and/ or Cost, the Contractor shall give notice to the Architect and shall be entitled subject
to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b)  payment of any such costs accrued, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine (i) whether and (if so) to what extent the error could not reasonably have been
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise.

Safety Procedures

The Contractor shall:

a)  Comply with all applicable safety regulations,

b)  Takec are for the safety of all persons entitled to be on the Site,

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid
danger to these persons,

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under
Clause 10 [Procuring Entity's Taking Over], and

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be
necessary, because of the execution of the Works, for the use and protection of the public and of owners
and occupiers of adjacent land.

Quiality Assurance

The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of
the Contract. The system shall be in accordance with the details stated in the Contract. The Architect shall be
entitledto audit any aspect of the system.

Details of all procedures and compliance documents shall be submitted to the Architectf or information before
each design and execution stage is commenced. When any document of a technical nature is issued to the
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself.

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties,
obligations or responsibilities under the Contract.

Site Data

The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date,
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site,
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be
responsible for interpreting all such data.

To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have
obtained all necessary information as to risks, contingencies and other circumstances which may influence or
affect the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and
examined the Site, its surroundings, the above data and other available information, and to have been satisfied
before submitting the Tender as to all relevant matters, including (without limitation):

a)  The form and nature of the Site, including sub-surface conditions,
b)  the hydrological and climatic conditions,

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works
and the remedying of any defects,

d) the Laws, procedures and labour practices of Kenya, and

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water
and other services.
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Sufficiency of the Accepted Contract Amount

TheContractor shall be deemed to:
a)  Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and

b) have based the Accepted Contract Amount on the data, interpretations, necessary information,
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site
Data].

Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations
under the Contract (including those under Provisional Sums, if any) and all things necessary for the proper
execution and completion of the Works and the remedying of any defects.

Unforeseeable Physical Conditions

In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical
obstructions and pollutants, which the Contractor encounters at the Site when executing the Works, including
sub-surface and hydrological conditions but excluding climatic conditions.

If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the
Contractor shall give notice to the Architect as soon as practicable.

This notice shal Idescribe the physical conditions, so that they can be inspected by the Architect and shall set
out the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue
executing the Works, using such proper and reasonable measures as are appropriate for the physical
conditions, and shall comply with any instructions which the Architect may give. If an instruction constitutes
a Variation, Clause 13 [Variations and Adjustments] shall apply.

If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a
notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to
notice under Sub-Clause 20.1 [Contractor's Claims] to:

a)  anextension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs
(a) and (b) above related to this extent.

However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may
also review whether other physical conditions in similar parts of the Works (if any) were more favorable than
could reasonably have been foreseen when the Contractor submitted the Tender. If and to the extent that these
more favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the reductions in Cost which were due to these conditions, which may
be included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in
similar parts of the Works, shall not result in a net reduction in the Contract Price.

The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen
submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the
Contractor'sinterpretationofanysuchevidence.

Rights of Way and Facilities
Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and

possession of the Site including special and/or temporary rights-of-way which are necessary for the Works.
The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out side the Site
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which he may require for the purposes of the Works.

Avoidance of Interference

The Contractor shall not interfere unnecessarily or improperly with:
a)  The convenience of the public, or

b)  The access to and use and occupation of all roads and foot paths, irrespective of whether they are
public or in the possession of the Procuring Entity or of others.

The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses
and expenses (including legal fees and expenses) resulting from any such unnecessary or improper
interference.

Access Route

The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to
the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper
use of appropriate vehicles and routes.

Except as otherwise stated in these Conditions:

a)  The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be
required for his use of access routes;

b)  the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any
permission which may be required from the relevant authorities for his use of routes, signs and
directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise
of any access route;

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and

e)  Costs due to non-suitability or non-availability, for the use required by the Contractor, of access
routes shall be borne by the Contractor.

Transport of Goods

Unless otherwise stated in the Special Conditions:

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a
major item of other Goods will be delivered to the Site;

b)  the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing
and protecting all Goods and other things required for the Works; and

¢) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages,
losses and expenses (including legal fees and expenses) resulting from thetransport of Goods and shall
negotiate and pay all claims arising from their transport.

Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer.
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.

Protection of the Environment

The contractor shall comply with the applicable environmental laws, regulations and policies.

The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit
damage and nuisance to people and property resulting from pollution, noise and other results of his operations.

The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities
shall not exceed the values stated in the Specification or prescribed by applicable Laws.
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Electricity, Water and Gas

The Contractor shall, except as stated below, be responsible for the provision of all power, water and other
services he may require for his construction activities and to the extent defined in the Specifications, for the
tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas
and other services as may be available on the Site and of which details and prices are given in the
Specifications.The Contractor shall, at his risk and cost, provide any apparatus necessary for his use of these
services and for measuring the quantities consumed.

The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined
by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity.

Procuring Entity's Equipment and Free-Issue Materials

The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the
Contractor in the execution of the Works in accordance with the details, arrangements and prices stated in the
Specification. Unless otherwise stated in the Specification:

a)  The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that

b)  the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it.

The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's
Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials™ (if any) in accordance with the
details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at
the time and place specified in the Contract. The Contractor shall then visually inspect them and shall
promptly give notice to the Architect of any shortage, defect or default in these materials. Unless otherwise
agreed by both Parties, the Procuring Entity shall immediately rectify the notified shortage, defector default.

After this visual inspection, the free-issue materials shall come under the care, custody and control of the
Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection.

Progress Reports

Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the
Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the
end of the first calendar month following the Commencement Date. Reports shall be submitted monthly
thereafter, each within 7 days after the last day of the period to which it relates.

Reporting shall continue until the Contractor has completed all work which is known to be outstanding
at the completion date stated in the Taking-Over Certificate for the Works. Each report shall include:

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's
Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and
including these stages for work by each nominated Subcontractor (as defined in Clause 5
[NominatedSubcontractors]),

b)  photographs showing the status of manufacture and of progress on the Site;

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer,
manufacture location, percentage progress, and the actual or expected dates of:

i)  commencement of manufacture,
i) Contractor's inspections,
iii) tests, and
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iv)  shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;

f)  list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under
Sub- Clause 20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
environmental aspects and public relations; and

h)  comparison so factual and planned progress, with details of any events or circumstances which
may jeopardize the completion in accordance with the Contract, and the measures being (or to be)
adopted to overcome delays.

Security of the Site

Unless otherwise stated in the Special Conditions:
a)  The Contractor shall be responsible for keeping unauthorized persons off the Site, and

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site.

Contractor's Operations on Site

The Contractor shall confine his operations to the Site, and to any additional areas which may be
obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor shall
take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within the
Site and these additional areas, and to keep them off adjacentl and.

During the execution of the Works, the Contractor shall keep the Site free from all unnecessary
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The Contractor
shall clear away and remove from the Site any wreckage, rubbish and Temporary Works which are no
longer required.

Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part
of the Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and
the Works in a clean and safe condition. However, the Contractor may retain on Site, during the Defects
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the
Contract.

Fossils

All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or
archaeological interest found on the Site shall be placed under the care and authority of the Procuring Entity.
The Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from
removing or damaging any of these findings.

The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall
issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with
the instructions, the Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

NOMINATED SUBCONTRACTORS

Definition of “nominated Subcontractor”

In this Contract, “nominated Subcontractor” means a Subcontractor:

a)  Who is nominated by the Procuring Entity, or

b)  Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification].
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Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with
supporting particulars. An objection shall be deemed reasonable if it arises from (among other things) any of
the following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and
from the consequences of the matter:

a)  there are reasons to believe that the Subcontractor does not have sufficient competence, resources or
financial strength;

b)  the nominated Subcontractor does not accept to indemnify the Contractor against and from any
negligence or misuse of Goods by the nominated Subcontractor, his agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the
subcontracted work (including design, if any), the nominated Subcontractor shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge hisobligations and liabilities under the Contract;

i) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor to
perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums
due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated
Subcontractors].

Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in accordance
with the subcontract. These amounts plus other charges shall be included in the Contract Price in accordance
with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence
of Payments].

Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the
Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for
retention or otherwise. Unless the Contractor:

(@)  Submits this reasonable evidence to the Engineer, or

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse
to pay these amounts, and

ii)  Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified

of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto
the nominated Subcontractor, part or all of such amounts previously certified (less applicable
deductions) as are due to the nominated Subcontractor and for which the Contractor has failed to
submit the evidence described in sub-paragraphs (a) or (b) above.The Contractor shall then repay,
to the Procuring Entity, the amount which the nominated Subcontractor was directly paid by the
Procuring Entity.

STAFF AND LABOR

Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate,
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor
with appropriate qualifications and experience from sources within Kenya.

Rates of Wages and Conditions of Labor

The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those
established for the trade or industry where the work is carried out. If no established rates or conditions are
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the general
level of wages and conditions observed locally by Procuring Entity's whose trade or industry is similar
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to that of theContractor.

The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such
deductions there of as may be imposed on him by such Laws.

Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's
Personnel.

Lab or Laws

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel,
including Laws relating to their employment, employment of children, health, safety, welfare, immigration
and emigration, and shall allow them all their legal rights. The Contractor shall require his employees to obey
all applicable Laws, including those concerning safety at work.

Working Hours

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working

hours stated in the Special Conditions of Contract, unless:

a) Otherwise stated in the Contract,

b)  The Architect gives consent, or

c) Theworkisunavoidable, or necessary for the protection of life or property or for the safety of the Works,
in which case the Contractor shall immediately advise the Engineer, provided that work done outside the
normal working hours shall be considered and paid for as overtime.

Facilities for Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary
accommodation and welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit
any of the Contractor's Personnel to maintain any temporary or permanent living quarters within the structures
forming part of the Permanent Works.

Health and Safety

The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the
Contractor's Personnel. In collaboration with loca Ihealth authorities, the Contractor shall ensure that medical
staff, first aid facilities, sick bay and ambulance service are available at all times at the Site and at any
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made
for all necessary welfare and hygiene requirements and for the prevention of epidemics.

The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and
protection against accidents. This person shall be qualified for this responsibility and shall have the authority
to issue instructions and take protective measures to prevent accidents. Throughout the execution of the
Works, the Contractor shall provide what ever is required by this person to exercise this responsibility and
authority.

The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence.
The Contractor shall maintain records and make reports concerning health, safety and welfare of persons, and
damage to property, as the Architect may reasonably require.

The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an
approved service provider and shall undertake such other measures taken to reduce the risk of the transfer of
these diseases between and among the Contractor's Personnel and the local community, to promote early
diagnosis and to assist affected individuals.

Contractor's Superintendence

Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage,
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inspect and test the work.

Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language
for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out
(including the methods and techniques required, the hazards likely to be encountered and methods of
preventing accidents), for the satisfactory and safe execution of the Works.

Contractor's Personnel

The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades
or occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The
Architect may require the Contractor to remove (or cause to be removed) any person employed on the Site or
Works, including the Contractor's Representative if applicable, who:

a)  Persists in any misconduct or lack of care,

b)  Carries out duties in competently or negligently,

c) fails to conform with any provisions of the Contract,

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the
execution ofthe Works.

If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person.
Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to
be outstanding at the completion date stated in the Taking-Over Certificate for the Works.

Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly
conduct by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and
property on and near the Site.

Foreign Personnel

The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no
Kenyans with the required skills.

The Contractor shall be responsible for the return of any foreign personnel to the place where they were
recruited or to their domicile. In the event of the death in Kenya of any of these personnel or members of their
families, the Contractor shall similarly be responsible for making the appropriate arrangements for their return
or burial.

Supply of Water

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking
and other water for the use of the Contractor's Personnel.

Measures against Insect and Pest Nuisance

The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed
on the Site from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply
with all the regulations of the local health authorities, including use of appropriate insecticide.

Alcoholic Liquor or Drugs

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give,
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter
or disposal there of by Contractor's Personnel.

Prohibition of Forced or Compulsory Labour
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The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily
performed, that is exacted from an individual under threat of force or penalty, and includes any kind of
involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-contracting
arrangements.

Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be
hazardous, or to interfere with, the child's education, or to be harmful to the child's health or physical, mental,
spiritual, moral, or social development. Where the relevant labour laws of Kenya have provisions for
employment of minors, the Contractor shall follow those laws applicable to the Contractor. Children below
the age of 18 years shall not be employed in dangerous work.

Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records
shall include the names, ages, genders, hours worked and wages paid to all workers. These records shall be
summarized on a monthly basis and submitted to the Engineer. These records shall be included in the details
to be submitted by the Contractor under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

Workers' Organizations

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join
workers' organizations of their choosing without interference.

Non-Discrimination and Equal Opportunity

The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and
shall not discriminate with respect to aspects of the employment relationship, including recruitment and
hiring, compensation (including wages and benefits), working conditions and terms of employment, access
to training, promotion, termination of employ mentor retirement, and discipline.

PLANT, MATERIALS AND WORKMANSHIP
Manner of Execution

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of
Materials, and all other execution of the Works:

a)  Inthe manner (if any) specified in the Contract,
b) ina proper workman like and careful manner, in accordance with recognized good practice, and

c)  with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the
Contract.

Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the Architect
for consent prior to using the Material sin or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the
Contractor's cost, and

b) additional samples instructed by the Architect as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.
Inspection

The Procuring Entity's Personnel shall at all reasonable times:

a) Have full access to all parts of the Site and to all places from which natural Materials are being
obtained, and

b)  during production, manufacture and construction (at the Site and elsewhere), be entitled to examine,

inspect, measure and test the materials and workmanship, and to check the progress of manufacture of
Plant and production and manufacture of Materials.
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The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities,
including providing access, facilities, permissions and safety equipment. No such activity shall relieve the
Contractor from any obligation or responsibility.

The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put
out of sight, or packaged for storage or transport. The Architect shall then either carry out the examination,
inspection, measurement or testing without unreasonable delay, or promptly give notice to the Contractor that
the Architect does not require to do so. If the Contractor fails to give the notice, he shall, if and when required
by the Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost.

Testing
This Sub-Clause shall apply to all tests specified in the Contract.

Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance,
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials,
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials
and other parts of the Works.

The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract.

The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the
tests. If the Architect does not attend at the time and place agreed, the Contractor may proceed with the tests,
unless otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the
Architect presence.

If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a
delay for which the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to
him, to that effect. If the Architect has not attended the tests, he shall be deemed to have accepted the readings
as accurate.

Rejection

If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant,
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then
promptly make good the defect and ensure that the rejected item complies with the Contract.

If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under
the same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional
costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity.

Remedial Work

Not withstanding any previous test or certification, the Architect may instruct the Contractorto:

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,

b)  remove and re-execute any other work which is not in accordance with the Contract, and

c) execute any work which is urgently required for the safety of the Works, whether because of an
accident, unforeseen able event or otherwise.



762  The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any)
specified in the instruction, or immediately if urgency is specified under sub-paragraph (c).

763  If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay
other persons to carry out the work. Except to the extent that the Contractor would have been entitled to
payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the
Procuring Entity all costs arising from this failure.

764 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in
accordance with Clause 15.

77 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the
Procuring Entity at whichever is the earlier of the following times, free from liens and other encumbrances:

a) Whenitisin corporated in the Works;

b)  when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10
[Payment for Plant and Materials in Event of Suspension].

78 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for:
a)  Natural materials obtained from outside the Site, and

b)  thedisposal of material from demolitions and excavations and of other surplus material (whether
natural orman-made), except to the extent that disposal are as within the Site are specified in the
Contract.

8 COMMENCEMENT, DELAYS AND SUSPENSION
81 Commencement of Works

811  Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the
date at which the following precedent condition shave all been fulfilled and the Architect notification
recording the agreement of both Parties on such fulfilment and instructing to commence the Work is received
by the Contractor:

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by
relevant authorities of Kenya;

b)  except if otherwise specified in the Special Conditions of Contract, effective access to and possession
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13
[Compliance with Laws] as required for the commencement of the Works.

¢) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided
that the corresponding bank guarantee has been delivered by the Contractor.

812  If the said Architect instruction is not received by the Contractor within 120 days from his receipt of the Letter
of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clausel 6.2
[Terminationby Contractor].

813  The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the
Commencement Date and shal Ithen proceed with the Works with due expedition and without delay.

82 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for
Completion for the Works or Section (as the case may be), including:

a)  Achieving the passing of the Testson Completion, and

b) completing all work which is stated in the Contract as being required for the Works or Section to be
considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the
Works and Sections].

83 Programme
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The Contractor shall submit a detailed time programme to the Architect withinl 4 days after receiving the
notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised
programme whenever the previous programme is inconsistent with actual progress or with the Contractor's
obligations. Each programme shall include:

a)  The order in which the Contractor intends to carry out the Works, including the anticipated timing of
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to
Site, construction, erection and testing,
b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated
Subcontractors]),
c) the sequence and timing of inspections and tests specified in the Contract, and
d) asupporting report which includes:
i) ageneral description of the methods which the Contractor intends to adopt, and of the major
stages, in the execution of the Works, and
ii) details showing the Contractor's reasonable estimate of the number of each class of Contractor's
Personnel and of each type of Contractor's Equipment, required on the Site for each major stage.

Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the
extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be
entitled to rely upon the programme when planning their activities.

The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances
which may adversely affect the work, increase the Contract Price or delay the execution of the Works.

If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to
comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause.

Extension of Time for Completion

The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time
for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the
Works and Sections] is or will be delayed by any of the following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the
Contract,

b) acause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
c) exceptionally adverse climatic conditions,

d)  Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or
governmental actions, or

e) anydelay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring
Entity's Personnel, or the Procuring Entity's other contractors.

If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When
determining each extension of time under Sub-Clause 20.1, the Architec tshall review previous determinations
and may increase, but shall not decrease, the total extension of time.

Delays Caused by Authorities

If the following conditions apply, namely:

a)  The Contractor has diligently followed the procedures laid down by the relevant legally constituted
public authorities in Kenya,

b)  These authorities delay or disrupt the Contractor's work, and

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause
of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion].
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Rate of Progress

If, at anytime:

a)  Actual progress is too slow to complete within the Time for Completion, and/or

b)  Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme],
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised
programme and supporting report describing the revised methods which the Contractor proposes to
adopt in order to expedite progress and complete within the Time for Completion.

Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire
increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below.

Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid
by the Procuring Entity, without generating, however, any other additional payment benefit to the Contractor.

Delay Damages

If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the
taking-Over Certificate. However, the total amount due under this Sub-Clause shall not exceed the maximum
amount of delay damages (if any) stated in the Special Conditions of Contract.

These delay damages shall be the only damages due from the Contractor for such default, other than in the
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from
any other duties, obligations or responsibilities which he may have under the Contract.

Suspension of Work

The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any
deterioration, loss or damage.

The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply.

Consequences of Suspension

If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-

Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the

Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to
agree or determine these matters.

The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making
good the consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's
failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work].

Payment for Plant and Materials in Event of Suspension
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The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or
Materials which have not been delivered to Site, if:

a)  The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and

b)  the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance
with the Architect instructions.

ProlongedSuspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the
Contractor may request the Architect permission to proceed. If the Architect does not give permission within
30 days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the
suspension as an omission under Clause 13 [Variations and Adjustments] of the affected part of the Works. If
the suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-
Clause 16.2 [Termination by Contractor].

Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine
the Works and the Plant and Materials affected by the suspension. The Contractor shall make good any
deterioration or defect in or loss of the Works or Plant or Materials, which has occurred during the suspension
after receivingf rom the Architec tan instruction to this effect under Clause 13 [Variations and Adjustments].

TESTS ON COMPLETION
Contractor's Obligations

The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's
General Obligations].

The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct.

In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As
soon as the Works, or a Section, have passed any Tests on Completion, the Contractor shall submit a certified
report of the resultsof these Tests to the Engineer.

Delayed Tests

If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require
the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out
the Testson such day or days within that period as the Contractor may fix and of which he shall give notice to
the Engineer.

If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall
then be deemed to have been carried out in the presence of the Contractor and the results of the Tests shall be
accepted asaccurate.

Retesting of related works

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and
the Architect or the Contractor may require the failed Tests, and Tests on Completion on any related work, to
be repeated under the same terms and conditions.

Failure to Pass Tests on Completion

If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting],
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the Architect shall be entitled to:
a)  Order further repetition of Tests on Completion under Sub-Clause 9.3; or

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section,
reject the Works or Section (as the case may be), in which event the Procuring Entity shall have the
same remedies as are provided in sub-paragraph (c) of Sub-Clausel 1.4 [Failure to Remedy Defects].

PROCURING ENTITY'S TAKING OVER
Taking Over of the Works and Sections

Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by
the Procuring Entity when (i) the Works have been completed in accordance with the Contract, including the
matters described in Sub-Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below,
and (ii) a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in
accordance with this Sub-Clause.

The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section.

The Architect shall, within 30 days after receiving the Contractor's application:

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were
completed in accordance with the Contract, except for any minor out standing work and defects which
will not substantially affect the use of the Works or Section for their intended purpose (either until or
whilst this work is completed and these defects are remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to
enable the Taking-Over Certificate to be issued. The Contractor shall then complete this work before
issuing a further notice undert his Sub-Clause.

If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within
the period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with
the Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period.

Taking Over of Parts of the Works

The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part
of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued:

a)  The part which is used shall be deemed to have been taken over as from the date on which it is used,

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility
shall pass to the Procuring Entity, and

c) ifrequested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part.

After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given
the earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on
Completion. The Contractor shall carry out these Tests on Completion as soon as practicable before the expiry
date of the relevant Defects Notification Period.

If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works,
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give
notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any
such accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost.

If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages
there after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for
the remainder of the Section (if any) in which this part is included shall also be reduced. For any period of
delay after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages
shall be calculated as the proportion which the value of the part so certified bears to the value of the Works or
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Section (as the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply
to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum
amount of these damages.

Interference with Tests on Completion

If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the
Works or Section (as the case may be) on the date when the Tests on Completion would otherwise have been
completed.

The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The
Architect shall require the Tests on Completion to be carried out by giving 14 days' notice and in accordance
with the relevant provisions of the Contract.

If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such accrued costs, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall
not be deemed to certify completion of any ground or other surfaces requiring reinstatement.

DEFECTS LIABILITY
Completion of Outstanding Work and Remedying Defects

In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by
the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as
soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such
reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the
Procuring Entity on or before the expiry date of the Defects Notification Period for the Works or Section
(as the case may be).

If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer.
Cost of Remedying Defects
All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and

Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that the work
is attributable to:

a)  Any design for which the Contractor is responsible,
b)  Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly
by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply.

Extension of Defects Notification Period

The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension
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of the Defects Notification Period for the Works or a Section if and to the extent that the Works, Section or a
major item of Plant (as the case may be, and after taking over) cannot be used for the purposes for which they
are intended by reason of a defect or by reason of damage attributable to the Contractor. However, a Defects
Notification Period shall not be extended by more than two years.

If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of
Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification
Period for the Plant and/ or Materials would otherwise have expired.

Failure to Remedy Defects

If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable
notice of this date.

If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring
Entity may (at his option):
@ Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the
Procuring Entity in remedying the defect or damage;
(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance
with Sub-Clause 3.5 [Determinations]; or

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or
any major part of the Works, terminate the Contractas a whole, or in respect of such major part which
cannot be put to the intended use. Without prejudice to any other rights, under the Contractor otherwise,
the Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as
the case may be), plus financing costs and the cost of dismantling the same, clearing the Site and
returning Plant and Materials to the Contractor.

Removal of Defective Work

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent,
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or
damaged. This consent may require the Contractor to increase the amount of the Performance Security by the
full replacement cost of these items, or to provide other appropriate security.

Further Tests

If the work of remedying of any defector damage may affect the performance of the Works, the Architect may
require the repetition of any of the tests described in the Contract. The requirement shall be made by notice
within 14 days after the defect or damage is remedied.

These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they
shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects],
for the cost of the remedial work.

Right of Access

Unti Ithe Completion Certificate has been issued, the Contractor shall have such right of access to the Works
as is reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring
Entity's reasonable security restrictions.

Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that
have already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of
the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall
be agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be
included in the Contract Price.

Completion Certificate
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Performance of the Contractor's obligations shall not be considered to have been completed until the Architect
has issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed
his obligations under the Contract.

The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the
Defects Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents
and completed and tested all the Works, including remedying any defects. A copy of the Completionn
Certificate shall be issued to the Procuring Entity.

Only the Completion Certificate shall be deemed to constitute acceptance of the Works.

Unfulfilled Obligations

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any
obligation which remains unperformed at that time. For the purposes of determining the nature and extent of
unperformed obligations, the Contract shall be deemed to remain in force.

Clearance of Site

Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site.

If all these items have not been removed within 30 days after receipt by the Contractor of the Completion
Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity
shall be entitled to be paid the costs incurred in connection with, or attributable to, such sale or disposal and
restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity.

MEASUREMENT AN DEVALUATION
Works to be Measured

The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other
particulars detailing the amounts which he considers to be entitled under the Contract.

Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to

the Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Architect in making the
measurement, and

b) supply any particulars requested by the Engineer.

If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be
accepted as accurate.

Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records,
these shall be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and
agreet her ecords with the Engineer, and shall sign the same when agreed. If the Contractor does not attend,
the records shall be accepted as accurate.

If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the
Contractor shall give notice to the Architect of the respects in which the records are asserted to be inaccurate.
After receiving this notice, the Architect shall review the records and either confirm or vary them and certify
the paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days
after being requested to examine the records, they shall be accepted as accurate.

Method of Measurement

Except as otherwise stated in the Contract:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable
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Schedules.
Evaluation

Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the
appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such
item in the Contractor, if there is no such item, specified for similar work.

Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered
as included in other rates and prices in the Bill of Quantities and will not be paid for separately.

However, for a new item of work, a new rate or price shall be appropriate for such item of work if:
a) Thework is instructed under Clausel3 [Variations and Adjustments],
b)  norate or price is specified in the Contract for this item, and

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not
executed under similar conditions, as any item in the Contract.

Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work,
prevailing market rates, together with profit, taking account of any other relevant matters.

Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work
commences.

Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked
out during tender evaluation is worked out as follows: (corrected tender price— tender price)/ tender price X
100.

Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed,

if:

a)  The Contractor will incur (or has incurred) cost which, if the work had not been omitted,
wouldhavebeen deemed to be covered by a sum forming part of the Accepted Contract Amount;

b)  The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price;
and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice,
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine
this cost, which shall be included in the Contract Price.

VARIATIONS AND ADJUSTMENTS

Right to Vary

Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the
Works, either by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed
by the Architect under this Clause shall in any way vitiate or in validate the Contract.

The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to
the Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction.

Each Variation may include:

a) changes to the quantities of any item of work included in the Contract (however, such changes do not
necessarily constitute a Variation),
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b)  changes to the quality and otherc haracteristics of any item of work,
c) changes to the levels, positions and/ or dimensions of any part of the Works,
d) omission of any work unless it is to be carried out by others,

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any
associated Tests on Completion, boreholes and other testing and exploratory work, or

f)  changes to the sequence or timing of the execution of the Works.

The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until
the Architect instructs after obtaining approval of the Procuring Entity.

Variation Order Procedure

Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature
and form of such variation. As soon as possible after having received such notice, the Contractor shall submit
to the Engineer:

a)  Adescription of work, if any, to be performed and a programme for its execution, and

b)  the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause
8.3 or to any of the Contractor's obligations under the Contract, and

c) the Contractor's proposals for adjustment to the Contract Price.

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If
the Architect decides that the variation shall be carried out, he shall issue a Variation Order clearly identified
as such in accordance with the Contractor's submission or as modified by agreement.

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of
Sub-Clause 13.2.2 shall apply.

Disagreement on Adjustment of the Contract Price

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment

shall be determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork

Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the

specific work in question, suitable rates shall be established by the Architect reflecting the level of pricing in

the Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the

circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under- recovery

of overheads by the Contractor in consequence of the variation. The Contractor shall also be entitled to be paid:

a)  The cost of any partial execution of the Work srendered useless by any such variation,

b)  Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture
or of any work done that has to be altered in consequence of such a variation,

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as
detailed in the Programme, and

d) the net effect of the Contractor's financec osts, including interest, caused by the variation.

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in
certificates of payment.

Contractor to Proceed

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound
to these Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed
pending the granting of an extension of the Time for Completion or an adjustment to the Contract Price under
Sub-Clause31.3.

Value Engineering

TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion)
will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining
or operating the Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works,
or

(iv) otherwise be of benefit to the Procuring Entity.
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13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent
Works, then unless otherwise agreed by both Parties:
a)  The Contractor shall design this part,

b)  sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts:
i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in
Cost], and
ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of
any improvement in quality, anticipated life or operational efficiencies.

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii),

134

1341

1342

1343

1344

135

136

1361

there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity.

Variation Procedure for Value Engineering proposal

If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s

soon as practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting:

a) A description of the proposed work to be performed and a programme for its execution,

b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause
8.3 [Programme] and to the Time for Completion, and

¢) the Contractor's proposal for evaluation of the Variation.

The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay
any work whilst a waiting a response.

Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by
the Architect to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the
Architect instructs or approves otherwise in accordance with this Clause.

Paymentin Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency
proportions of the Cost of the varied work, and to the proportions of various currencies specified for payment
of the Contract Price.

Provisional Sums

Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions,
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect
shall have instructed. For each Provisional Sum, the Architect May instruct:

a)  Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and
valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as
defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in
the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and

il) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by
applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such
rate, the percentage rate stated in the Special Conditions of Contract shall be applied.
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The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or
receipts in substantiation.

Dayworks

For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the
Contract, and the following procedure shall apply. If a Daywork Schedule is not included in the Contract, this
Sub-Clause shall not apply.

Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods.

Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall
delive reach day to the Architect accurate statements induplicate which shall include the following details of
the resources used in executing the previous day's work:

a)  The names, occupations and time of Contractor's Personnel,

b) the identification, type and time of Contractor's Equipment and Temporary Works, and

c) the quantities and types of Plant and Materials used.

One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates].

Adjustments for Changes in Legislation

The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base
Date, which affect the Contractor in the performance of obligations under the Contract.

If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these

changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to

the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b)  payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant
delay has already been taken into account in the determination of a previous extension of time and such Cost
shall not be separately paid if the same shall already have been taken into account in the indexing of any inputs
to the table of adjustment data in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes
in Cost].

Adjustments for Changes in Cost

In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and
foreign currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall

not apply.

If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost
of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the
formulae prescribed in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not
covered by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have
included a mounts to cover the contingency of other rises and falls in costs.

The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with
the appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of
the currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the
basis of Cost or current prices. The formulae shall be of the following general type:
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Price Adjustment Formula

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If
so provided, the amounts certified in each payment certificate, before deducting for Advance
Payment, shall be adjusted by applying the respective price adjustment factor to the payment
amounts due in each currency. A separate formula of the type specified below applies:

P=A+BIm/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.
A and B a recoefficients specified in the SCC, representing then on adjustable and
adjustable portions, respectively, of the Contract Price payable and
I mis the index prevailing at the end of the month being invoiced and loc is the index
prevailing 30 days before Bid opening for inputs payable.

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each
currency. Normally, both coefficients shall be the same in the formulae for all
currencies, since coefficient A, for the non adjustable portion of the payments, is a very
approximate figure (usually 0.15) to take account of fixed cost elements or other
nonadjustable components. The sum of the adjustments for each currency are added to
the Contract Price.

The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in
doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of
clarification of the source; although these dates (and thus these values) may not correspond to the base cost
indices.

Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted
into the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this
relevant currency on the above date for which the index is required to be applicable.

Until such time as each current cost index is available, the Architect shall determine a provisional index for
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be
recalculated accordingly.

If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after
shall be made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the
Time for Completion of the Works, or (ii) the current index or price, whichever is more favorable to the
Procuring Entity.

The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only
be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations.

CONTRACT PRICE AND PAYMENT
The Contract Price

Unless otherwise stated in the Special Conditions:

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation]
and be subject to adjustments in accordance with the Contract;

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7
[Adjustments for Changes in Legislation];

€) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities
and are not to be taken as the actual and correct quantities:
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i)  of the Works which the Contractor is required to execute, or
i)  for the purposes of Clause12 [Measurement and Evaluation]; and

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed
breakdown of each lump sum price in the Schedules. The Architect may take account of the break down
when preparing Payment Certificates but shall not be bound by it.

Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts
there for, imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from
the payment of import duties and taxes upon importation.

Advance Payment

The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow
support, when the Contractor submits a guarantee in accordance with this Clause. The total advance payment,
the number and timing of instalments (if more than one), and the applicable currencies and proportions, shall
be as stated in the Special Conditions of Contract.

Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in
the Special Conditions of Contract, this Sub-Clause shall not apply.

The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for
the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in
accordance with Sub-Clause 4.2 [Performance Security] and (ii) a guarantee in amounts and currencies equal
to the a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected
by the Contractor and shall be in the form annexed to the Special Conditions or in another form approved by
the Procuring Entity.

The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been
repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the
guarantee until the advance payment has been repaid.

Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through
percentage deductions from the interim payments determined by the Architect in accordance with Sub-Clause
14.6 [lIssue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of
all certified interim payments (excluding the advance payment and deductions and repayments of
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of the advance
payment until such time as the advance payment has been repaid; provided that the advance payment
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount
less Provisional Sums has been certified for payment.

If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or
prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for
Convenience], payable by the Contractor to the Procuring Entity.

Application for Interim Payment Certificates

The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of
Contract) to the Architect after the end of each month, in aform approved by the Engineer, showing in detail
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the amounts to which the Contractor considers itself to be entitled, together with supporting documents which
shall include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress
Reports].

The Statement shall include the following items, as applicable, which shall be expressed in the various
currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g)
below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance
with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost];

c) anyamount to be deducted for retention, calculated by applying the percentage of retention stated in the
Special Conditions of Contract to the total of the above amounts, until the amount so retained by the
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of
Contract;

d) anyamounts to be added for the advance payment and (if more than one instalment) and to be deducted
for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5
[Plant and Materials intended for the Works];

f)  any other additions or deductions which may have become due under the Contractor otherwise,
including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

Schedule of Payments

| fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will be
paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates];

b)  Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and

c) Ifthese instalments are not defined by reference to the actual progress achieved in executing the Works,
and if actual progress is found to be less or more than that on which this schedule of payments was
based, then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine revised instalments, which shall take account of the extent to which progress is less or more
than that on which the instalments were previously based.

If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of
the payments which he expects to become due during each quarterly period. The first estimate shall be
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly
intervals, until the Taking-Over Certificate has been issued for the Works.

Plant and Materials intended for the Works

If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause
14.3, (i) an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent
Works, and (ii) a reduction when the contract value of such Plant and Materials is included as part of the
Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates].

If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-
Clause shall not apply.

The Architect shall determine and certify each addition if the following conditions a resatisfied:
a)  The Contractor has:
i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials)
which are available for inspection, and
(i)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site,
supported by satisfactory evidence;

and either:
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b)  therelevant Plant and Materials:
i) are those listed in the Schedules for payment when shipped,
ii)  have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been
submitted to the Architect together with evidence of payment of freight and insurance, any other
documents reasonably required, and a bank guarantee in a form and issued by an entity approved
by the Procuring Entity in amounts and currencies equal to the amount due under this Sub-Clause:
this guarantee may be in a similar form to the form referred to in Sub-Clausel4.2 [Advance
Payment] and shall be valid until the Plant and Materials are properly stored on Site and protected
against loss, damage or deterioration; or

c) therelevant Plant and Materials:
i)  arethose listed in the Schedules for payment when delivered to the Site, and

ii)  have been delivered to and are properly stored on the Site, are protected against loss, damage or
deterioration and appear to be in accordance with the Contract.

The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect
determination of the cost of the Plant and Materials (including delivery to Site), taking account of the
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials.

The currencies for this additional amount shall be the same as those in which payment will become due when
the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be
equivalent to, and in the same currencies and proportions as, this additional amount for the relevant Plant and
Materials.

Issue of Interim Payment Certificates

No amount will be certified or paid until the Procuring Entity has received and approved the Performance
Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents,
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or
withholding made by the Architect on the Statemen tif any.

However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue
an Interim Payment Certificate in an amount which would (after retention and other deductions) be less than
the minimum amount of Interim Payment Certificates (if any) stated in the Special Conditions of Contract.
In this event, the Architect shall give notice to the Contractor accordingly.

An Interim Payment Certificate shall not be withheld for any other reason, although:

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of
rectification or replacement may be withheld until rectification or replacement has been completed;
and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract,
and had been so notified by the Engineer, the value of this work or obligation may be withheld until the
work or obligation has been performed.

The Architect may in any Payment Certificate make any correction or modification that should properly be
made to any previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect
acceptance, approval, consent or satisfaction.

Payment

The Procuring Entity shall pay to the Contractor:

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within
60 days after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and
Sub- Clause 14.2 [Advance Payment], which ever is later;

b)  The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues
Interim Payment Certificate; and

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues
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Interim Payment Certificate; or after determination of any disputed amount shown in the Final Statement
in accordance with Sub-Clause 16.2 [Terminationby Contractor].

Payment of the amount due in each currency shall be made into the bank account, nominated by the
Contractor, in the payment country (forth is currency) specified in the Contract.

Delayed Payment

If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor
shall be entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period
of delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment
Certificate isissued.

These financing charges shall be calculated at the annual rate of three percentage points above the mean rate
of the Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and
shall be paid in such currency.

The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice
to any other right or remedy.

Payment of Retention Money

When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall
be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section
or part of the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall
behalf (50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by
the estimated final Contract Price.

Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the
Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate
was issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid
promptly after the expiry date of the Defects Notification Period for the Section. This proportion shall behalf
(50%) of the proportion calculated by dividing the estimated contract value of the Section by the estimated
final Contract Price.

However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be
entitled to withhold certification of the estimated cost of this work until it has been executed.

When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7
[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost].

Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the
Works and the first half of the Retention Money has been certified for payment by the Engineer, the Contractor
shall be entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special
Conditions or in another form approved by the Procuring Entity and issued by a reputable bank or financial
institution selected by the Contractor, for the second half of the Retention Money.

The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days
after receiving a copy of the Completion Certificate.

Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the
Architect three copies of a Statement at completion with supporting documents, in accordance with Sub-
Clause 14.3 [Application for Interim Payment Certificates], showing:
a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over
Certificate for the Works,
b) any further sums which the Contractor considers to be due, and
€) an estimate of any other amounts which the Contractor considers will become due to him under the
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Contract. Estimated amounts shall be shown separately in this Statement at completion.

The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates].

Application for Final Payment Certificate

Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six
copies of a draft final statement with supporting documents showing in detail in a form approved by the
Engineer:

a) The value of all work done in accordance with the Contract, and

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall
submit such further information as the Architect may reasonably require within 30 days from receipt of said
draft and shall make such changes in the draft as may be agreed between them. The Contractor shall then
prepare and submit to the Architect the final statement as agreed. This agreed statement is referred to in these
Conditions as the “Final Statement”.

However, if, following discussions between the Architect and the Contractor and any changes to the draft
final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the
draft final statement. Thereafter, if the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit
to the Procuring Entity (with a copy to the Engineer) a Final Statement.

Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in
connection with the Contract. This discharge may state that it becomes effective when the Contractor has
received the Performance Security and the out standing balance of this total, in which event the discharge
shall be effective on such date.

Issue of Final Payment Certificate

Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver,

to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state:

a) The amount which he fairly determines is finally due, and

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and
for all sums to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity
to the Contractor or from the Contractor to the Procuring Entity, as the case may be.

If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11
[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the Architect
shall issue the Final Payment Certificate for such amount as he fairly determines to be due.

Cessation of Procuring Entity's Liability

The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with

the Contract or execution of the Works, except to the extent that the Contractor shall have included an amount

expressly for it:

a) inthe Final Statement and also,

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the
Statement at completion described in Sub-Clause 14.10 [Statement at Completion].

However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct
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by the Procuring Entity.

Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment
Currencies. If more than one currency is so named, payments shall be made as follows:

a)

If the Accepted Contract Amount was expressed in Local Currency only:

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to
be used for calculating the payments, shall be as stated in the Schedule of Payment Currencies,
except as otherwise agreed by both Parties;

i) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above;

payment of the damages specified in the Special Conditions of Contract, shall be made in the

currencies and proportions specified in the Schedule of Payment Currencies;

other payments to the Procuring Entity by the Contractor shall be made in the currency in which the
sum was expended by the Procuring Entity, or in such currency as may be agreed by both Parties;

if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum
payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and

if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing
on the Base Date and determined by the Central Bank of Kenya.

TERMINATION BY PROCURING ENTITY

Notice to correct any defects or failures

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require
the Contractor to make good the failure and to remedy it within 30 days.

Termination by Procuring Entity

The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract
based on following circumstances which shall include but not limited to:

a)
b)

c)

d)

fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1
[Notice to Correct],

abandons the Works or otherwise plainly demonstrates the intention not to continue performance of
his obligations under the Contract,
without reasonable excuse fails:

i)  to proceed with the Works in accordance with Clause 8 [Commencement, Delays and
Suspension], or

ii)  to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial
Work], within 30 days after receiving it,

subcontracts the major part or whole of the Works or assigns the Contract without the consent of the

Procuring Entity,

becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has
a similar effect to any of theseacts or events, or

gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or
other thing of value, as an induce mentor reward:

for doing or for bearing to do any action in relation to the Contract, or
for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or

if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or
indirectly) to any person any such induce mentor reward as is described in this sub-paragraph (f).
However, lawful inducements and rewards to Contractor's Personnel shall not entitle termination, or
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g) Ifthe contract or repeatedly fails to remedy delivers defective work,

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the
Appendix B to these General Conditions, incompeting for or in executing the Contract.

In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately.

The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring
Entity, under the Contractor otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do
s0. The Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design
documents made by or on behalf of the Contractor.

The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be
released to the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk
and cost of the Contractor. However, if by this time the Contractor has failed to make a payment due to the
Procuring Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any
balance of the proceeds shall then be paid to the Contractor.

Valuation at Date of Termination

Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity]
has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the
Contractor for work executed in accordance with the Contract.

Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the

Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims],

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of
any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring
Entity, have been established, and/ or

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra
costs of completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the
Procuring Entity shall pay any balance to the Contractor.

Procuring Entity's Entitlement to Termination for Convenience

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's
convenience, by giving notice of such termination to the Contractor. The termination shall take effect 30 days
after the later of the dates on which the Contractor receives this notice or the Procuring Entity returns the
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on
Termination].

Fraud and Corruption

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its
prevailing sanctions.
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Corrupt gifts and payments of commission

The Contractor shall not;

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration
of any kind as an inducement or reward for doing or for bearing to door for having done or for borne to
do any act in relation to the obtaining or execution of this or any other Contract for the Procuring Entity
or for showing or for bearing to show favor or disfavor to any person in relation to this or any other
contract for the Procuring Entity.

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has
been paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract
is made particulars of any such commission and of the terms and conditions of any agreement for the
payment there of have been disclosed in writing to the Procuring Entity.

Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act
(2003) of the Laws of Kenya.

SUSPENSION AND TERMINATION BY CONTRACTOR
Contractor's Entitlement to Suspend Work

If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or
Sub-Clause 14.7 [Payment],or not receiving instructions that would enable the contractor to proceed with
the works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to
the Procuring Entity, suspend work (or reduce the rate of work) unless and until the Contractor has received
the Payment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice.

The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor].

If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall
resume normal working as soon as is reasonably practicable.

If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of work)
in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled
subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations]
to agree or determine these matters.

Termination by Contractor

The Contractor shall be entitled to terminate the Contract if;

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the
relevant Payment Certificate,

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days
after the expiry of the time stated in Sub-Clausel 4.7 [Payment] within which payment is to be made
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]),

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as
to materially and adversely affect the economic balance of the Contract and/or the ability of the
Contractor to perform the Contract,

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged
Suspension], or

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business under a
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receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events.

f)  the Contractor does not receive the Architect instruction recording the agreement of both Parties on the
fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement
of Works].

In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring
Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice
terminate the Contract immediately.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor,
under the Contractor otherwise.

Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for

Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination,

Payment and Release] has taken effect, the Contractor shall promptly:

a) cease all further work, except for such work as may have been instructed by the Architect for the
protection of life or property or for the safety of the Works,

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has
received payment, and

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site.

PaymentonTermination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the
Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release],
and

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this
termination.

RISK AND RESPONSIBILITY
Indemnities

The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and
their respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of:

a) Boadily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or
by reason of the Contractor's design (if any), the execution and completion of the Works and the
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contract by
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage
or loss arises out of or in the course of or by reason of the Contractor's design (if any), the execution
and completion of the Works and the remedying of any defects, unless and to the extent that any such
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly
employed by any of them.

The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their
respective agents, against and from all claims, damages, losses and expenses (including legal fees and
expenses) in respect of (1) bodily injury, sickness, disease or death, which is attributable to any negligence,
willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their
respective agents, and (2) the matters for which liability may be excluded from insurance cover, as described
in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage
to Property], unless and to the extent that any such damage or loss is attributable to any negligence, willful
actor breach of the Contract by the contractor, the contractor's Personnel, their respective agents, or anyone
directly or indirectly employed by any of them.
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Contractor's Care of the Works

The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement
Date until the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking
Over of the Works and Sections]) for the Works, when responsibility for the care of the Works shall pass to
the Procuring Entity. If a Taking-Over Certificate is issued (or is so deemed to be issued) for any Section or
part of the Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity.

After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility
for the care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this
outstanding work has been completed.

If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],
the Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and
Contractor's Documents conform with the Contract.

The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor
after a Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage
which occurs after a Taking-Over Certificate has been issued and which arose from a previous event for
which the Contractor was liable.

Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they
directly affect the execution of the Works in Kenya, are:

a) War hostilities (whether war be declared or not),

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's
Personnel,

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be
attributable to the Contractor's use of such explosives, radiation or radio-activity,

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be
specified in the Contract,

f)  design of any part of the Works by the Procuring Entity's Personnel or by others for whom the
Procuring Entity is responsible, and

g) any operation of the forces of nature which is Unforeseeable or against which an experienced
contractor could not reasonably have been expected to have taken adequate preventive precautions.

Consequences of Procuring Entity's Risks

If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and
shall rectify this loss or damage to the extent required by the Engineer.

If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension
of TimeforCompletion], and

paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and
(9) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable.

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Intellectual and Industrial Property Rights

In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent,
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an
infringement.
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Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim,
the first Party shall be deemed to have waived any right to indemnity under this Sub-Clause.

The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging
an infringement which is or was:
a) Anunavoidable result of the Contractor's compliance with the Contract, or
b)  Aresult of any Works be ingused by the Procuring Entity:
i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or
ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the
Contractor prior to the Base Date or is stated in the Contract.

The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design
for which the Contractor is responsible.

IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The
other Party shall, at the request and cost of the indemnifying Party, assist in contesting the claim. This other
Party (and its Personnel) shall not make any admission which might be prejudicial to the indemnifying Party,
unless the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration
upon being requested to do so by such other Party.

For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive
and non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual
rights owned by the contractor or a third party from whom the contract or has received the rights to grant
sub-licenses and shall also grant to the Procuring Entity a non-exclusive and non-transferable rights (without
the rights to sub-license) to use the know how and other technical information disclosed to the contract or
under the contract. Nothing contained here-in shall be construed as transferring ownership of any patent,
utility model, trademark, design, copy right, know-how or other intellectual rights from the contractor or any
other third party to the Procuring Entity.

Limitation of Liability

Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor
for any in director consequential loss or damage which may be suffered by the other Party in connection with
the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost
of Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights].

The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial
Property Rights], shall not exceed the sum resulting from the application of a multiplier (less or greater than
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such multiplier
or other sum is not so stated) the Accepted Contract Amount.

This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the
defaulting Party.

Use of Procuring Entity’'s Accommodation/Facilities

The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation
and facilities, if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor
until cessation of occupation (where hand-over or cessation of occupation may take place after the date stated
in the Taking-Over Certificate for the Works).

If any loss or damage happens to any of the above items while the Contractor is responsible for their care
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer.

INSURANCE

General Requirements for Insurances
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In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and
maintaining the insurance specified in the relevant Sub-Clause.

Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms
approved by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties
before the date of the Letter of Acceptance. This agreement of terms shall take precedence over the provisions
of this Clause.

If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though
a separate policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured,
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or
to have any other direct dealings with the insurer, and (iii) the insuring Party shall require all additional joint
insured to comply with the conditions stipulated in the policy.

Each policy insuring against loss or damage shall provide for payments to be made in the currencies required
to rectify the loss or damage. Payments received from insurers shall be used for the rectification of the loss
or damage.

The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract
(calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been affected, and

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to
Property].

When each premium is paid, the insuring Party shall submit evidence of payment to the other Party.
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer.

Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that
insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the prior approval of
the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer
shall promptly give notice to the other Party.

If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain
under the Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub-
Clause, the other Party may (at its option and without prejudice to any other right or remedy) effect insurance
for the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these
premiums to the other Party, and the Contract Price shall be adjusted accordingly.

Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from
the insurers shall be borne by the Contractor and/or the Procuring Entity.

Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring
Party fails to effect and keep in force an insurance which is available and which it is required to effect and
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the
coverage relevant to this default, any moneys which should have been recoverable under this insurance shall
be paid by the insuring Party.

Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or
Sub- Clause 20.1 [Contractor's Claims], as applicable.

The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to
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the insurance referred to Clause 18) with insurers from any eligible source country.

Insurance for Works and Contractor's Equipment

The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the
full reinstatement cost including the costs of demolition, removal of debris and professional fees and profit.
This insurance shall be effective from the date by which the evidence is to be submitted under sub-paragraph
() of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over
Certificate for the Works.

The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any
other operations (including those under Clause 11 [Defects Liability]).

The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value,
including delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it
is being transported to the Site and until it is no longer required as Contractor's Equipment.

Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause:
a) Shal Ibe effected and maintained by the Contractor as insuring Party,

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss
or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or
damage to a part of the Works which is attributable to the use or occupation by the Procuring Entity of
another part of the Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of
Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at
commercially reasonable terms, with deductibles per occurrence of not more than the amount stated in
the Special Conditions of Contract (if an amount is not so stated,t his sub-paragraph (d) shall not apply),
and

e) may however exclude loss of, damage to, and reinstatement of:

i)  a part of the Works which is in a defective condition due to a defect in its design, materials or
workmanship (but cover shall include any other parts which are lost or damaged as a direct result
of this defective condition and not as described in sub-paragraph (ii) below),

i) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if
this other part is in a defective condition due to a defect in its design, materials or workmanship,

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that
the Contractor is liable for the loss or damage, and

iv)  Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for
the Works].

If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be
available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the
Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such commercially reasonable
terms asthe Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he
obtains the cover at commercially reasonable terms, to have approved the omission under Sub-Clause 18.1
[General Requirements for Insurances].

Insurance against Injury to Persons and Damage to Property

The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which
may occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and
Contractor's Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for
Contractor's Personnel]), which may arise out of the Contractor's performance of the Contract and occurring
before the issue of the Performance Certificate.

This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions
of Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions
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of Contract, this Sub-Clause shall not apply.

Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties,
c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except
things insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and
d) may however exclude liability to the extent that it arises from:
i)  the Procuring Entity's right to have the Permanent Works executed on, over, under, in or
ii) through any land, and to occupy this land for the Permanent Works,
iii) damage which is an unavoidable result of the Contractor's obligations to execute the
iv) Works and remedy any defects, and

v) acause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is
available at commercially reasonable terms.

Insurance for Contractor's Personnel

The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed
by the Contractor or any other of the Contractor's Personnel.

The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses
and expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person
employed by the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude
losses and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the
Procuring Entity's Personnel.

The insurance shall be maintained in full force and effect during the whole time that these personnel are
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause.

FORCE MAJEURE
Definition of Force Majeure

In this Clause, “Force Majeure” means an exceptional event or circumstance:

a)  Which is beyond a Party's control,

b)  Which such Party could not reasonably have provided against before entering into the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or over come, and

d) which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below,

s olong as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution,
insurrection, military or usurped power, or civil war,

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as
maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the Contract by Force
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force
Majeure and shall specify the obligations, the performance of which is or will be prevented. The notice shall
be given within 14 days after the Party became aware, or should have become aware, of the relevant event or
circumstance constituting Force Majeure.

The Party shall, having given notice, be excused performance of its obligations for so long as such Force
Majeure prevents it from performing them.

Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either
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Party to make payments to the other Party under the Contract.
Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the
Contract as a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected
by the Force Majeure.

Consequences of Force Majeure

If the Contractor is prevented from performing his substantial obligations under the Contract by Force
Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay
and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4
[Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1
[Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such
Cost, including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by
Force Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause18.2 [Insurance for Works and Contractor's Equipment].

After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force
majeure on terms additional to or broader than those specified in this Clause, such additional or broader force
majeure events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief
under this Clause.

Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by
reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure],
or for multiple periods which total more than 140 days due to the same notified Force Majeure, then either
Party may give to the other Party a notice of termination of the Contract. In this event, the termination shall
take effect 7 days after the notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Architect shall determine the value of the work done and issue a Payment
Certificate which shall include:

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract;

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property
of (and be at the risk of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor
shall place the same at the Procuring Entity'sdisposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the
Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of
these items to the Contractor's works in his country (or to any other destination at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the
Works at the date of termination.

Release from Performance

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the
Parties (including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either
or both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract,
entitles the Parties to be released from further performance of the Contract, then upon notice by either Party
to the other Partyofsucheventorcircumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party



b)

in respect of any previous breach of the Contract, and

The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable
under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been
terminated under Sub-Clause 19.6.
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SETTLEMENT OF CLAIMS AND DISPUTES
Contractor's Claims

If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim.
The notice shall be given as soon as practicable, and not later than 30 days after the Contractor became aware,
or should have become aware, of the event or circumstance.

If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall
not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply.

The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on
the Site or at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability,
the Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or
instruct the Contractor to keep further contemporary records. The Contractor shall permit the Architect to
inspect all these records and shall (if instructed) submit copies to the Engineer.

Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance
giving rise to the claim, or within such other period as may be proposed by the Contractor and approved by
the Engineer, the Contractor shall send to the Architect fully detailed claim which includes full supporting
particulars of the basis of the claim and of the extension of time and/ or additional payment claimed. If the
event or circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;

b)  The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/
or amount claimed, and such further particulars as the Architect may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the
eventor circumstance, or within such other period as may be proposed by the Contractor and approved
by the Engineer.

Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or
within such other period as may be proposed by the Architect and approved by the Contractor, the Architect
shall respond with approval, or with disapproval and detailed comments. He may also request any necessary
further particulars but shall nevertheless give his response on the principles of the claim within the above
defined time period.

Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after
its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract.Unless and until the particulars supplied are
sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for such part
of the claim as he has been able to substantiate.

If the Architect does not respond within the time frame defined in this Clause, either Party may consider that
the claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in
accordance with Clause 20.3.

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a
claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension
of time and/ or additional payment shall take account of the extent (if any) to which the failure has prevented
or prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of
this Sub-Clause 20.3.
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Procuring Entity's Claims

If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor.

The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became
aware, or should have become aware, of the event or circumstances giving rise to the claim. A notice relating
to any extension of the Defects Notification Period shall be given before the expiry of such period.

The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) the amount (if any) which the Procuring Entity is entitled to be paid by the Contractor, and/ or
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension
of Defects Notification Period].

This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring
Entity shall only be entitled to set off against or make any deduction from an amount certified in a Payment
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause.

Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from
the day on which a notice of a claim was given, even if no attempt at an amicable settlement has been made.

Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration before the

practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a)  Whether or not the issue of an instruction by the Architect is empowered by these Conditions.

b)  Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions.

c) Anydispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19.

e) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

Arbitration

Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably
in accordance with Sub-Clause 20.3 shall be finally settled by arbitration.

No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and a ward any sums which ought to have been the subject of or included in
any certificate.
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The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision require mentor notice
had been given.

The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the
Parties and the Architect from being called as a witness and giving evidence before the arbitrators on any
matter whatsoever relevant to the dispute.

Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Architect shall not be altered by reason of any arbitration being conducted during the progress of the
Works.

Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the
Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

Arbitration with National Contractors

If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the
Avrbitration Laws ofKenya. In case of any claim or dispute, such claim or dispute shall be notified in writing
by either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision
of a person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator,
the Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of
any of the following professional institutions;

i)  Architectural Association of Kenya

ii) Institute of Quantity Surveyors of Kenya

iii) Association of Consulting Engineers of Kenya

iv) Chartered Institute of Arbitrators (Kenya Branch)

v) Institution of Engineers of Kenya

The institution written to first by the aggrieved party shall take precedence over all other institutions.
Arbitration with Foreign Contractors

Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or
more arbitrators appointed in accordance with said arbitration rules.

The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the
language for communications defined in Sub-Clausel.4 [Law and Language].

Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

Failureto Comply with Arbitrator’s Decision

The award of such Arbitrator shall be final and binding up on the parties.

In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.



2010 Contract operations to continue
Notwithstanding any reference to arbitration herein,

111  the parties shall continue to perform their respective obligations under the Contract unless they
otherwise agree; and

112  the Procuring Entity shall pay the Contractor any monies due the Contractor.



Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions

here in shall prevail over those in the GCC.
Conditions Sub- Data
Clause
Part A - Contract Data

Procuring Entity’s name and Heading Insert

address

Name and Reference No. of the Heading Insert

Contract and 1.1

Engineers Name and address Heading Insert

and 3.1.1

Contractor’s Representative’s 43.1 [insert the name of the Contractor’s Representative

name agreed by the Procuring Entity prior to Contract
signature]

Key Personnel names 16.9.1 [insert the name of each Key Personnel agreed by
the Procuring Entity prior to Contract signature]

Time for Completion 1.1. days
If Sections are to be used, refer to Table: Summary of
Sections below

Defects Notification Period 11 days

Sections 1.1 If Sections are to be used, refer to Table: Summary of
Sections below

Electronic transmission systems 1.3

Time for the Parties enteringintoa | 1.6 Within 30days

Contract Agreement

Commencement Date 8.11

Time for access to the Site 211 No later than the Commencement Date, and not later
than days after Commencement
Date

Architect Duties and Authority 3.1.6 (b) Variations resulting in an increase of the Accepted

(i) Contract Amount in excess of__% shall require
approval of the Procuring Entity..

Performance Security 421 The performance security will be in the form of a
__ [insert either one of “demand guarantee” or
“performance bond’’] in the amount(s) of [insert
related figure(s)] percent of the Accepted Contract
Amount and in the same currency(ies) of the
Accepted Contract Amount.

Normal working hours 6.5 Specify

Delay damages for the Works 8.7& % of the Contract Price per day.

14.15(b) If Sections are to be used, refer to Table: Summary of
Sections below

Maximum amount of delay 8.7.1 % of the final Contract Price.

damages

Provisional Sums 13.6. (b)(ii) | [If there are Provisional Sums, insert a percentage
for adjustment of Provisional Sums]

%

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier
“Pn”: [Insert the period if different from
one (1) month; if period “n” is one (1) month, insert
“not applicable’]




Conditions Sub- Data
Clause
“Total advance payment 14.2.1 __ % Percentage of the Accepted Contract Amount
payable in the currencies and proportions in which
the Accepted Contract Amount is payable
[Insert number and timing of installments if
applicable]
Repayment amortization rate of 14.2.5 (b) %
advance payment
Percentage of Retention 14.3.2 () %
Limit of Retention Money 14.3.2 (c) % of the Accepted Contract Amount
Plant and Materials If Sub-Clause 14.5 applies:
14.5.3(b)(i) | Plant and MaterialfI _fo; payment Free on Board
ist].
14.5.3(c)(i) | Plant and Materials for payment when delivered to
the Site [list].
Minimum Amount of Interim 14.6.2 % of the Accepted Contract
Payment Certificates Amount.
Publishing source of commercial 14.8 Specify % rate per month of delayed
interest rates for financial charges payment.
in case of delayed payment
Maximum total liability of the 17.6.2 [Select one of the two options below as appropriate]
Contractor to the Procuring Entity The product of [insert a multiplier
less or greater than one] times the Accepted
Contract Amount,
or
[insert amount of the maximum total
liability]
Periods for submission of 18.1.6 [Insert period for submission of evidence of
insurance: insurance and policy. Period may be from 14 days to
30days.]
a. evidence of insurance. days
b. relevant policies days
Maximum amount of deductibles 18.2.4 (d) [Insert maximum amount of deductibles]
for insurance of the Procuring
Entity's risks
Minimum amount of third-party 18.3.2 [Insert amount of third-party insurance]
insurance
The place of arbitration 20.7.2 Insert city and Country
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FORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format
below.

FORMAT

1

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

ii)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv) Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Award

i)  Procuring Entity: [insert the name of the ProcuringEntity]

ii)  Project: [insert name ofproject]

iii)  Contract title: [insert the name of thecontract]

iv)  ITT No: [insert ITT reference number from ProcurementPlan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

i)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

(in words )

b)  The reasons for your tender being unsuccessful are as follows:
c) OtherTenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as
well as the Tender price as read out.



SNo

Name of Tender Tender Price Tender’s evaluated | One Reason Why Not Evaluated
as read out price (Note a)

QB WN -

(Note a) State NE if not evaluated

5.

How to request a debriefing

a)
b)

d)

f)

DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv) Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within
five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided.
If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of
publication of the Contract Award Notice.

How to make a complaint

a)

b)

d)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making
this complaint. Your complaint must be submitted within the Standstill Period and received by us before
the Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations a vailable from the Website www.ppra.go.ke.



http://www.ppra.go.ke/

You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i) Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

ii)  The complaint can only challenge the decision to award the contract.
iii)  You must submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

Standstill Period

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:




FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO................ OF....cccueeee. 20.........
BETWEEN
.......................................................................................... APPLICANT
AND
.................................................. RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for........... (Tender description).

REQUEST FOR REVIEW

We. oo, ,the above named Applicant(s), of address: Physical address................ P. 0. Box No.............

Tel. No.......Email.......c.c......... , hereby request the Public Procurement Administrative Review Board to review the whole/part of

the above mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ................... (Applicant) Dated on................ dayof............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on................ day of
200

SIGNED

Board Secretary



FORM NO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted
DY oo (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using,
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

AULNOTIZEA SIGNAEUIE. ...ttt bbbttt
Name and Title OF SIGNALOIY: .....cvviiiiiecese ettt see e
Name 0f ProCUring ENLITY: ..ottt

Attachment: CoNtraCt AGrEEMENT .......oviveieiiirieie et bbbt



................................................... OF o (NETEINATEET “the Procuring
Entity”), of the one part, and of (hereinafter
“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be

executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Worksand the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)
b)
c)
d)
e)
f)
9)
h)

theNotification of Award

the Form of Tender

the addenda Nos (if any)

the Special Conditions of Contract

the General Conditions of Contract;

the Specifications

the Drawings; and

the completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion

of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signeda nd sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).




[Option 1 - Unconditional Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]
Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informedthat (hereinafter called "the
Contractor") has entered into Contract No. dated with (name of
Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

2 Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

3. Atthe request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words ),"such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's
complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed
document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s)
under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum
specified therein.

4. This guarantee shall expire, no later than the..................... Day of............ 2, 2, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

5 The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the gUArantee.” ............coovevevvieieiicieieee e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

’Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee.



[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditiona IDemand Bank Guarantee in
stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary:  [insertnameandAddressofProcuringEntity]

Date: [Insert date of issue]
PERFORMANCE BONDNo.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

4,

5.

By this Bond as Principal (hereinafter called “the Contractor”) and
] as Surety (hereinafter called
“the Surety”),are held and firmly bound unto_] as Obligee (hereinafter called “the Procuring Entity”) in the
amount of for the payment of which sum well and truly to be made in the
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these
presents.

WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day
of .20 , for in accordance with the documents, plans,
specifications, and amendments there to, which to the extent here in provided for, are by reference made part here
of and are here in after referred to as the Contract.

NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's
obligations there under, the Surety may promptly remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and
Procuring Entity and make a vailable as work progresses (even though there should be a default or a
succession of defaults under the Contract or Contracts of completion arranged under this paragraph)
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding,
including other costs and damages for which the Surety may be liable hereunder, the amount set forth in the
first paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the
total amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid by
Procuring Entity to Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of
the Procuring Entity.

In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this
day of 20




SIGNED ON on behalf of

By in the capacity of
Inthepresenceof

SIGNED ON on behalf of
By in the capacity of

Inthepresence of




FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of ProcuringEntity]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that (hereinafter called “the Contractor”) has entered into Contract
No. dated with the Beneficiary, for the execution of

(hereinafter called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words )" upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the
Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been
certified for payment, oronthe dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at thls office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas
specified in the Contract.

“Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.



FORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.

[insert reference number of the contract] dated with the Beneficiary, for the

executionof [insert name of contract and brief description of Works] (hereinafter

called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys upto
the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment
of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of [insert amount in figures] ([insert amount in
words 1) upon receipt by us of the Beneficiary's complying demands upported by
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your
needing to prove or showgrounds for your demand or the sum specified there in.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited

to the Contractor on its account number at [insert name and address ofApplicant's
bank].
5 This guarantee shall expire no later than the.................... Dayof......cccoevuennns 2 ?, and any demand for payment

under it must be received by us at the office indicated above on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.
’Insert a date that is twenty-eight days after the expiry of retention period after the actua Icompletion date of the contract. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant ta
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joint
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.:

Name of the Tender Title/Description:

[insert name of the assignment] to:
[insert complete name of Procuring Entity]

[insert identification no]

In response to the requirement in your notification of award dated__[insert date of notification of award] to furnish

additional information on beneficial ownership:

options that are not applicable]

I) We here by provide the following beneficial ownership information.

Details of Beneficial ownership

[select one option as applicable and delete the

Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

Residential address

Telephone number

Email address

Occupation or
profession

aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
Full Name Directly------ Directly......... 1.Having the right to J1.Exercises significant
—— | - % | . % of voting appoint a majority of | influence or control
National identity of shares rights the board of the | over the Company
card number or directors  or  an | body of the
1. | Passport number ndirectl equivalent governing | Company (tenderer)
nairectly---------—- body of the Tenderer:
IIDdeerri?i??clation Indirectly---- | % 0f voting Yes -----No---- Yes -----No----
Number (where | | T % | rights 2.1s this right held o
applicable) of shares directly or indirectly?: | 2.Isthis influence or
control exercised
Nationality directly or
Date of birth Direct.................. indirectly?
[dd/mm/yyyy] Direct..............
Postal address
Indirect.................. Indirect.. ...




Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

aperson rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
2. | Full Name Directly------ Directly......... 1.Having the right to | 1.Exercises
— | - % | . % of voting appoint a majority of | significantinfluence
National identity igh the board of the | or control over the
of shares rights !
card number or directors  or  an | Company body of
Passport number directl equivalent governing the Company
Indirectly---------- body of the Tenderer: | (tenderer)
Personal _ - y :
ipe . |nd|rect|y____ %0fV0t|ng Yes ----- No---- Yes ----- No----
Identification iah . .
---------- % | rgnts 2.1s this right held
Number (where . - .
; of shares directly or indirectly?: | 2.1sthis influence or
applicable) .
control exercised
Nationality(ies) directly or
. o 5
Date of birth Direct.......c.c.c.e..n. indirectly”
[da/mm/yyyy] Direct..............
Postal address
Indirect.................. Indirect............

Residential address

Telephone number

Email address

Occupation or
profession

I1) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership
Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

[11) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person

who in relation to the company:

(@) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;

(c) holds aright, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.




Name of the Tenderer ............cc.coouene. *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender]

Designation of the person signing the Tender ...........c...cc....... [insert complete title of the person signing the Tender]
Signature of the person named above.............c..c.c....... [insert signature of person whose name and capacity are shown
above]

Date this .......cccceovrvennen. [insert date of signing] day of ....................... [Insert month], [insert year]

Bidder Official Stamp
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