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INVITATION TO TENDER (ITT) BY CENTRAL BANK OF KENYA

1. The Central Bank of Kenya invites sealed tenders for Proposed Renovation of Riverside Residence for
Central Bank of Kenya.

2. Tendering will be conducted under National Open Tender using a standardized tender document. Tendering is
open to all qualified and interested Tenderers.

3. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during office
hours 09: 00AM to4:00PM at the address: The Director, General Services Department, Tel: +254 20
2861000/2860000, 5™ Floor, Central Bank of Kenya, Haile Selassie Avenue, Nairobi, Email:
supplies@centralbank.go.ke during normal working hours.

4. A complete set of tender document containing detailed information may be downloaded from the PPIP website:
www.tenders.go.ke OR Central Bank of Kenya website: www.centralbank.go.ke at no cost. Bidders who download
the tender document are advised to forward their particulars immediately using the Email:
supplies@centralbank.go.ke. to facilitate any further clarification or addendum.

5. Prices quoted should be inclusive of all taxes and must be expressed in Kenya shillings and shall remain valid for a
period of 140 days from the closing date of the tender document.

6. Completed tender documents are to be enclosed in plain sealed envelopes marked with tender reference number and be
deposited in the Green Tender Box No. 3 at the main entrance, ground floor of Central Bank of Kenya along
Haile Selassie Avenue, or posted using the address Director, General Services Department, Central Bank of
Kenya, P. O. Box 60000- 00200, Nairobi, Kenya, Haile Selassie Avenue so as to be received on or before 3™
November, 2026 at 10:30am. Electronic Tenders will not be permitted.

7. Tenders will be opened immediately after the deadline date and time specified above or any deadline date and time
specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives (who
will be required to have personal identification document National ID/Passport.

8 Late tenders will be rejected.

9. The addresses referred to above are:

A. Address for obtaining further information and for purchasing tender documents

The Director, General Services Department

Central Bank of Kenya, Head Office in Nairobi on Haile Selassie Avenue 5™ Floor,
P. O. Box 60000 — 00200, Nairobi

Tel. No. 020 2860000, E-mail address: supplies@centralbank.go.ke.

B. Address for Submission of Tenders.
Central Bank of Kenya, Head Office in Nairobi, Ground
Haile Selassie Avenue

Green Tender Box No. 3 at the main entrance, ground floor
P. O. Box 60000 — 00200, Nairobi

C. Address for Opening of Tenders.
Central Bank of Kenya, Head Office in Nairobi, Senior Staff Canteen on 6th Floor

DEPUTY DIRECTOR HEAD
OF PROCUREMENT

C2: CBK - Official
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SECTION I: INSTRUCTIONS TO TENDERERS

A

1.

11

2.

3

General Provisions

Scope of Tender

The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract
as described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Document are specified in the TDS.

Fraud and Corruption

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal

Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall
include a declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration
that the person or his or her sub-contractors are not debarred from participating in public procurement
proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding

collusive practices in contracting. Any tenderer found to have engaged in collusive conduct shall be
disqualified and criminal and/or civil sanctions may be imposed. To this effect, Tenders shall be required to
complete and sign the “Certificate of Independent Tender Determination” annexed to the Form of Tender.

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or

their Affiliates competing for a specific assignment do not derive a competitive advantage from having
provided consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data
Sheet and make available to all the firms together with this tender document all information that would in that
respect give such firm any unfair competitive advantage over competing firms.

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the Firms or

3.1

their Affiliates competing for a specific assignment do not derive a competitive advantage from having
provided consulting services related to this tender being tendered for. The Procuring Entity shall indicate in
the TDS firms (if any) that provided consulting services for the contract being tendered for. The Procuring
Entity shall check whether the owners or controllers of the Tenderer are same as those that provided
consulting services. The Procuring Entity shall, upon request, make available to any tenderer information that
would give such firm unfair competitive advantage over competing firms.

Eligible Tenderers

A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.7 or
any combination of such entities in the form of a joint venture (JV) under an existing agreement or with the
intent to enter into such an agreement supported by a letter of intent. Public employees and their close relatives
(spouses, children, brothers, sisters and uncles and aunts) are not eligible to participate in the tender. In the
case of a joint venture, all members shall be jointly and severally liable for the execution of the entire Contract
in accordance with the Contract terms. The JV shall nominate a Representative who shall have the authority
to conduct all business for and on behalf of any and all the members of the JV during the tendering process and,
in the event the JV is awarded the Contract, during contract execution. The maximum number of JV members
shall be specified in the TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent,

Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which they have a
substantial or controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also
not allowed to participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering
process, ifthe tenderer:

a)  Directly orindirectly controls, is controlled by or is under common control with another tenderer; or
b)  Receives orhas received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or

d)  Has a relationship with another tenderer, directly or through common third parties, that puts it in a
position
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to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding
this tendering process; or

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer for
the Contractimplementation; or

g)  Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Document or

h)  Hasaclose business or family relationship with a professional staff of the Procuring Entity who:

i)  are directly or indirectly involved in the preparation of the Tender document or specifications of
the Contract, and/or the Tender evaluation process of such contract; or

i)  would be involved in the implementation or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to the Procuring
Entity throughout the tendering process and execution of the Contract.

3.4 Atenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. A tenderer
that is proven to have been involved any of these practices shall be automatically disqualified.

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except
for permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such
participation shall result in the disqualification of all Tenders in which the firm is involved. A firm that is not a
tenderer or a JV member may participate as a subcontractor in more than one tender. Members of a joint
venture may not also make an individual tender, be a subcontractor in a separate tender or be part of another
joint venture for the purposes of the same Tender.

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A
Tenderer shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or
registered in and operates in conformity with the provisions of the laws of that country, as evidenced by its
articles of incorporation (or equivalent documents of constitution or association) and its registration
documents, as the case may be. This criterion also shall apply to the determination of the nationality of
proposed subcontractors or sub- consultants for any part of the Contract including related Services.

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
www.ppra.go.ke.

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded a
Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state Government and/or
public administration, (ii) financially autonomous and not receiving any significant subsidies or budget
support from any public entity or Government, and (iii) operating under commercial law and vested with legal
rights and liabilities similar to any commercial enterprise to enable it compete with firms in the private sector
on an equal basis.

3.9 A Firms and individuals may be ineligible if their countries of origin (a) as a matter of law or official
regulations, Kenya prohibits commercial relations with that country, or (b) by an act of compliance with a
decision of the United Nations Security Council taken under Chapter VII of the Charter of the United Nations,
Kenya prohibits any import of goods or contracting of works or services from that country, or any payments
to any country, person, or entity in that country. A tenderer shall provide such documentary evidence of
eligibility satisfactory to the Procuring Entity, as the Procuring Entity shall reasonably request.

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies,
subcontracts and labor) from national suppliers and contractors. To this end, a foreign tenderer shall provide in
its tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion
will be automatically disqualified. Information required to enable the Procuring Entity determine if this
condition is met shall be provided in for this purpose is be provided in “SECTION III - EVALUATION AND
QUALIFICATION CRITERIA, Item 9.

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the tenderer

is not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by
Kenyan
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Citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in Kenya
or if are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not
subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be
registered with the National Construction Authority and be issued with a Registration Certificate before they
can undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall
be a condition of contract award and signature. A selected tenderer shall be given opportunity to register
before such award and signature of contract. Application for registration with National Construction
Authority may be accessed from the website www.nca.go.ke.

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which
may prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption
as a condition of award and signature of contract. Application for exemption from the Competition Authority
of Kenyamay be accessed from the website www.cak.go.ke

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a valid
tax clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority.

4.  Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is
not eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence
of the origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant
national environmental protection agency or by other competent authority as harmful to human beings and to
the environment shall not be eligible for procurement.

5. Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the
Works and its surroundings, and obtain all information that may be necessary for preparing the tender and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's
own expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity
against all liability arising from death or personal injury, loss of or damage to property, and any other losses
and expenses incurred as a result of the inspection.

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of
the proposed work method and schedule, including charts, as necessary or required.

B. Contents of Tender Documents

6. Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued in accordance with ITT 8.
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PART 1 Tendering Procedures

1) Section I - Instructions to Tenderers (ITT)

ii) Section II - Tender Data Sheet (TDS)

iii)  SectionIIl - Evaluation and Qualification Criteria
iv)  SectionIV -Tendering Forms

PART 2 Works Requirements

1) Section V - Drawings

ii) Section VI - Specifications

iii)  Section VII - Bills of Quantities

PART 3 Conditions of Contract and Contract Forms
1) Section VIII - General Conditions of Contract (GCC)
i)  SectionIX - Special Conditions of Contract (SC)

iii)  Section X - Contract Forms

6.2 The Invitation to Tender Document (ITT) issued by the Procuring Entity is not part of the Contract documents.

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness
of'the Tender document, responses to requests for clarification, the minutes of the pre-Tender meeting (if any), or
Addenda to the Tender document in accordance with ITT 8. In case of any contradiction, documents obtained
directly from the Procuring Entity shall prevail.

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

7. Site Visit

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the
Site of the Required Services and its surroundings and obtain all information that may be necessary for preparing
the Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the Tenderer's own
expense.

8. Pre-Tender Meeting

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The
Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. The
Tenderer's designated representative is invited to attend a pre-arranged pretender visit of the site of the works.
The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at
that stage.

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified in the TDS before the meeting.

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if applicable,
including the text of the questions asked by Tenderers and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender
Documents in accordance with ITT 6.3. Minutes shall not identify the source of the questions asked.

8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender meeting and
the pre-arranged pretender visit of the site of the works at the web page identified in the TDS. Any modification
to the Tender Documents that may become necessary as a result of the pre-tender meeting and the pre-arranged
pretender site visit, shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant
to ITT 8 and not through the minutes of the pre-Tender meeting. Non-attendance at the pre-Tender meeting will
not be a cause for disqualification of'a Tenderer.

9. Clarification and amendments of Tender Documents

9.1 ATendererrequiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the
Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting and the pre-
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arranged pretender visit of the site of the works if provided for in accordance with ITT 8.4. The Procuring Entity
will respond in writing to any request for clarification, provided that such request is received no later than the
period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward
copies of its response to all tenderers who have acquired the Tender Documents in accordance with ITT 6.3,
including a description of the inquiry but without identifying its source. If specified in the TDS, the Procuring
Entity shall also promptly publish its response at the web page identified in the TDS. Should the clarification
result in changes to the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender
Documents appropriately following the procedure under ITT 8.4.

10. Amendmentof Tendering Document

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tendering
document by issuing addenda.

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all
who have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The
Procuring Entity shall also promptly publish the addendum on the Procuring Entity's web page in accordance
with ITT 8.4.

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their

Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in
accordance with ITT 25.2 below.

C. Preparation of Tenders

11. Costof Tendering

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

12. Language of Tender

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and the
Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that are
part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of the
Tender, such translation shall govern.

13. Documents Comprising the Tender

13.1 The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 14;
b)  Schedules including priced Bill of Quantities, completed in accordance with ITT 14 and ITT 16;
c) Tender Security or Tender-Securing Declaration, inaccordance with ITT21.1;
d)  Alternative Tender, if permissible, in accordance with ITT 15;

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer,
in accordance with ITT 22.3;

f) Qualifications: documentary evidence in accordance with ITT 19establishing the Tenderer's
qualifications to perform the Contract ifits Tender is accepted;

g)  Conformity: atechnical proposal in accordance with ITT 18;
h)  Any other document required in the TDS.

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint

Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,
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together with a copy of the proposed Agreement. The Tenderer shall chronologically serialize pages of all
tender documents submitted.

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be
paid to agents or any other party relating to this Tender.

14. Form of Tender and Schedules

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and
no substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with
the information requested.

15.  Alternative Tenders
15.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section III,
Evaluation and Qualification Criteria.

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the
requirements of the Tender Documents must first price the Procuring Entity's design as described in the
Tender Documents and shall further provide all information necessary for a complete evaluation of the
alternative by the Procuring Entity, including drawings, design calculations, technical specifications,
breakdown of prices, and proposed construction methodology and other relevant details. Only the technical
alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic technical requirements
shall be considered by the Procuring Entity. When specified in the TDS, Tenderers are permitted to submit
alternative technical solutions for specified parts of the Works, and such parts will be identified in the TDS,
as will the method for their evaluating, and described in Section VII, Works' Requirements.

16. Tender Prices and Discounts

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the
Bill of Quantities shall conform to the requirements specified below.

16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is
determined substantially responsive notwithstanding this omission, the average price of the item quoted by
substantially responsive Tenderers will be added to the Tender price and the equivalent total cost of the
Tender so determined will be used for price comparison.

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the
Tender, including any discounts offered.

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 14.1.

16.51t will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to
adjustment during the performance of the Contract in accordance with the provisions of the Conditions of
Contract, except in cases where the contract is subject to fluctuations and adjustments, not fixed price. In such
a case, the Tenderer shall furnish the indices and weightings for the price adjustment formulae in the Schedule
of Adjustment Data and the Procuring Entity may require the Tenderer to justify its proposed indices and
weightings.

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots (contracts) are
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opened at the same time.

16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and
the total Tender Price submitted by the Tenderer.

17. Currencies of Tender and Payment

17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer
in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur expenditures in other
currencies for inputs to the Works supplied from outside Kenya shall device own ways of getting foreign
currency to meet those expenditures.

18. Documents Comprising the Technical Proposal

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate
the adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

19. Documents Establishing the Eligibility and Qualifications of the Tenderer

19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's
eligibility inaccordance with ITT 4.

19.2 Inaccordance with Section II1, Evaluation and Qualification Criteria, to establish its qualifications to perform the
Contract the Tenderer shall provide the information requested in the corresponding information sheets included
in Section IV, Tender Forms.

19.3 Amargin of preference will not be allowed. Preference and reservations will be allowed, individually or in joint
ventures. Applying for eligibility for Preference and reservations shall supply all information required to satisfy
the criteria for eligibility specified in accordance with ITT 33.1.

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a contractor or group of contractors qualifies for a margin of preference. Further the information will
enable the Procuring Entity identify any actual or potential conflict of interest in relation to the procurement
and/or contract management processes, or a possibility of collusion between tenderers, and thereby help to
prevent any corrupt influence in relation to the procurement process or contract management.

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.3. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conflict of interest in relation to the award or
management of the contract.

19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and
accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant
to these requirements, the Tenderer shall warrant that the information submitted is complete, current and
accurate as at the date of submission to the Procuring Entity.

19.8If a tenderer fails to submit the information required by these requirements, its tender will be rejected.

Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected.
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19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

1) if the procurement process is still ongoing, the tenderer will be disqualified from the procurement
process,

ii) ifthe contract has been awarded to that tenderer, the contract award will be set aside,

iii)  the tenderer will be referred to the relevant law enforcement authorities for investigation of whether
the tenderer or any other persons have committed any criminal offence.

19.10 Ifatenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date,
or attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue unless the tenderer
can show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due
to genuine error which was not attributable to the intentional act, negligence or recklessness of the tenderer.

20. Period of Validity of Tenders

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period
starts from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in
accordance with ITT 24). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-
responsive.

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be
made in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also be extended for
thirty (30) days beyond the deadline of the extended validity period. A Tenderer may refuse the request
without forfeiting its Tender security. A Tenderer granting the request shall not be required or permitted to
modify its Tender, except as provided in ITT 20.3.

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS days beyond the
expiry of the initial tender validity period, the Contract price shall be determined as follows:

a)  inthe case of fixed price contracts, the Contract price shall be the tender price adjusted by the factor
specified inthe TDS;

b)  in the case of adjustable price contracts, no adjustment shall be made; or in any case, tender
evaluation shall be based on the tender price without taking into consideration the applicable
correction from those indicated above.

21. Tender Security

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security
as specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency
specified inthe TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

21.2If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any
of the following forms at the Tenderer's option:

a) an unconditional Bank Guarantee issued by reputable commercial bank); or
b)  anirrevocable letter of credit;

c) a Banker's cheque issued by a reputable commercial bank; or

d)  anothersecurity specified in the TDS,

21.3If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)
days beyond the original validity period of the Tender, or beyond any period of extension if requested under
ITT 20.2.

21.41If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not

accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected
by the Procuring Entity as non-responsive.
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21.51f a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers shall
be returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the
Performance Security and any other documents required in the TDS. The Procuring Entity shall also
promptly return the tender security to the tenderers where the procurement proceedings are terminated, all
tenders were determined nonresponsive or a bidder declines to extend tender validity period.

21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:

e)  if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on
the Form of Tender, or any extension thereto provided by the Tenderer; or

f) ifthe successful Tenderer fails to:
1) sign the Contractin accordance with ITT 50; or

i) furnish a Performance Security and if required in the TDS, and any other documents required in
the TDS.

21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits
the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering,
the Tender Security or the Tender-Securing Declaration shall be in the names of all future members as named
in the letter of intent referred to in ITT 4.1 and ITT 11.2.

21.10A tenderer shall not issue a tender security to guarantee itself.
22.  Formatand Signing of Tender

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number
specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original
and the copies, the original shall prevail.

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by
each person signing the authorization must be typed or printed below the signature. All pages of the Tender
where entries or amendments have been made shall be signed or initialed by the person signing the Tender.

22.41In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf
of the JV, and to be legally binding on all the members as evidenced by a power of attorney signed by their

legally authorized representatives.

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. Submission and Opening of Tenders
23.  Sealingand Marking of Tenders
23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, package
or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or

in a single sealed container bearing the name and Reference number of the Tender, addressed to the Procuring
Entity and a warning not to open before the time and date for Tender opening date. Within the single envelope,
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package or container, the Tenderer shall place the following separate, sealed envelopes:

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender,
as described inITT 11; and

b)  inanenvelope or package or container marked “COPIES”, all required copies of the Tender; and
c) ifalternative Tenders are permitted in accordance with ITT 15, and ifrelevant:
1) in an envelope or package or container marked “ORIGINAL —ALTERNATIVE TENDER”,
the alternative Tender; and

ii)  in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bearthe name and address of the Procuring Entity.
b)  bearthename and address of the Tenderer; and

¢)  bearthenameand Reference number of the Tender.

23.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume
no responsibility for the misplacement or premature opening of the Tender. Tenders that are misplaced or
opened prematurely will not be accepted.

24. Deadline for Submission of Tenders

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified in the TDS. When so specified in the TDS, Tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified in the TDS.

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending
the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity
and Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

25. LateTenders

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders,
in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for submission
of Tenders shall be declared late, rejected, and returned unopened to the Tenderer.

26. Withdrawal, Substitution, and Modification of Tenders

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written
notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance
with ITT 22.3, (except that withdrawal notices do not require copies). The corresponding substitution or
modification of the Tender must accompany the respective written notice. All notices mustbe:

a)  prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices do
not require copies), and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;”and

b)  received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in
accordance with [TT 24.

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the Tenderers.

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission
of Tenders and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or
any extension thereof.

27. Tender Opening

27.1 Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read out
all Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of
Tenderers' designated representatives who chooses to attend. Any specific electronic Tender opening
procedures required if electronic Tendering is permitted in accordance with ITT 24.1, shall be as specified in the
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TDS.

27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out at Tender opening.

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender.
No Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

27.5Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and
whether there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts
and alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if
required; and any other details as the Procuring Entity may consider appropriate.

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be initialed
by the members of the tender opening committee attending the opening. The number of representatives of
the Procuring Entity to sign shall be specified in the TDS.

27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any
Tender (except for late Tenders, in accordance with ITT 25.1).

27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b)  theTender Price, per lot (contract) if applicable, including any discounts;
c) any alternative Tenders;
d)  thepresenceor absence of a Tender Security, if one was required.
e)  numberofpages ofeachtender document submitted.

27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers upon request.

E. Evaluation and Comparison of Tenders
28. Confidentiality

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be
disclosed to Tenderers or any other persons not officially concerned with the Tender process until information
on Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 46.

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer wishes
to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.

29. Clarification of Tenders

29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers,
the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable
time for a response. Any clarification submitted by a tenderer that is not in response to a request by the
Procuring Entity shall not be considered. The Procuring Entity's request for clarification and the response
shall be in writing. No change, including any voluntary increase or decrease, in the prices or substance of the
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tender shall be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered
by the Procuring Entity in the evaluation of the tenders, in accordance with ITT 33.

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

30. Deviations, Reservations, and Omissions

30.1 During the evaluation of tenders, the following definitions apply:

a) “Deviation” is a departure from the requirements specified in the tender document;

b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

c) “Omission” is the failure to submit part or all of the information or documentation required in the

Tender document.

31. Determination of Responsiveness

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender
itself, as defined in ITT 13.

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without
material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if
accepted, would:

a)  affectinany substantial way the scope, quality, or performance of the Works specified in the Contract; or
b)  limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or
the tenderer's obligations under the proposed contract; or

c)  ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 18,
to confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

31.41f a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by
the Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

32. Non-material Non-conformities

32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in
the tender.

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit
the necessary information or documentation, within a reasonable period, to rectify nonmaterial non-
conformities in the tender related to documentation requirements. Requesting information or documentation
on such non- conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer
to comply with the request may result in the rejection of its tender.

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for
comparison purposes only, to reflect the price of a missing or non-conforming item or component in the
manner specified in the TDS.

33. Arithmetical Errors

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not
be the subject of correction, adjustment or amendment in any way by any person or entity.

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead
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to disqualification of the tender as non-responsive.

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and subtotal
and total bid price shall be considered as a major deviation that affects the substance of the tender and
shall lead to disqualification ofthe tender as non-responsive. and

c) ifthere is a discrepancy between words and figures, the amount in words shall prevail
33.3 Tenderers shall be notified of any error detected in their bid during the notification of a ward.
34. Currency provisions

34.1 Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya shillings
will be determined non-responsive and rejected.

35. Margin of Preference and Reservations
35.1 No margin of preference shall be allowed on contracts for small works.

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or enterprise
of women, youth and/or persons living with disability, who are appropriately registered as such by the authority
to be specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates that
only businesses/firms belonging to those specified groups are the only ones eligible to tender. Otherwise if no so
stated, the invitation will be open to all tenderers.

36. Nominated Subcontractors

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of the
Works by subcontractors selected in advance by the Procuring Entity.

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works
as specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the
Works.

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their
specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be met by
subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the
Specialized Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

37. Evaluation of Tenders

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria
and methodologies the Procuring Entity shall determine the Best Evaluated Tender in accordance with ITT 40.

37.2 To evaluate a Tender, the Procuring Entity shall consider the following:
a) price adjusimentdue to discounts offered inaccordance with ITT 16;
b)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT39;
c) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; and
d) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification
Criteria.

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of
execution of the Contract, shall not be considered in Tender evaluation.

37.41In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the
methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any discounts
offered in the Form of Tender, is specified in Section I11, Evaluation and Qualification Criteria.

38. Comparison of Tenders

38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost.
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39. Abnormally Low Tenders

39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers
is compromised.

39.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and
any other requirements of the Tender document.

39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

40. Abnormally High Tenders

40.1 An abnormally high price is one where the tender price, in combination with other constituent elements of
the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the
Procuring Entity) may not be getting value for money or it may be paying too high a price for the contract
compared with market prices or that genuine competition between Tenderers is compromised.

40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market prices,
check if the estimated cost of the contract is correct and review the Tender Documents to check if the
specifications, scope of work and conditions of contract are contributory to the abnormally high tenders. The
Procuring Entity may also seek written clarification from the tenderer on the reason for the high tender price.
The Procuring Entity shall proceed as follows:

1) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring
Entity may accept or not accept the tender depending on the Procuring Entity's budget considerations.

i1)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

41. Unbalanced and/or Front-Loaded Tenders

41.1If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written
clarifications. Clarifications may include detailed price analyses to demonstrate the consistency of the tender
prices with the scope of works, proposed methodology, schedule and any other requirements of the Tender
document.

41.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate:
a)  acceptthe Tender; or

b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer
to a level not exceeding a 30% ofthe Contract Price; or

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much
for undelivered works;or

d)  rejectthe Tender,

42. Qualifications of the Tenderer
42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as
having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria

specified in Section 111, Evaluation and Qualification Criteria.
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42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative
determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed
to the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price.

42.5 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and
any other requirements of the Tender document.

42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to
demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall
reject the Tender.

43. Best Evaluated Tender

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best Evaluated
Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and whose
Tender has been determined to be:

a) Most responsive to the Tender document; and
b)  thelowestevaluated price.

44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject
all Tenders at any time prior to Contract Award, without thereby incurring any liability to Tenderers. In case
of annulment, all Tenderers shall be notified with reasons and all Tenders submitted and specifically, Tender
securities, shall be promptly returned to the Tenderers.

F. Award of Contract
45. Award Criteria

45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to
be the Lowest Evaluated Tender.

46. Notice of Intention to enterinto a Contract

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue
a Notification of Intention to Enter into a Contract / Notification of award to all tenderers which shall contain,
at a minimum, the following information:

a)  thenameandaddress of the Tenderer submitting the successful tender;

b)  the Contract price of the successful tender;

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed
was unsuccessful, unless the price information in (¢) above already reveals the reason;

d)  theexpiry date of the Standstill Period; and

e) instructions on how to request a debriefing and/or submit a complaint during the standstill period;

47. Standstill Period

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
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dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not
apply.

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

48. Debriefing by the Procuring Entity

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 46,
an unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific
issues or concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days
of receipt of the request.

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

49. Letter of Award

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit
the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish
the Performance Security within 21days of the date of the letter.

50. Signing ofContract

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the
parties meeting their respective statutory requirements, the Procuring Entity shall send the successful
Tenderer the Contract Agreement.

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

50.3 The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period

51. Appointment of Adjudicator

51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the Contract,
at the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees with this proposal,
the Tenderer should so state in his Tender. If, in the Letter of Acceptance, the Procuring Entity does not agree
on the appointment of the Adjudicator, the Procuring Entity will request the Appointing Authority designated
in the Special Conditions of Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract
(GCCQ), to appoint the Adjudicator.

52. Performance Security

52.1 Within twenty-one (21)days of the receipt of the Letter of Acceptance from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 40.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other
documents required in the TDS, or sign the Contract shall constitute sufficient grounds for the annulment of
the award and forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract
to the Tenderer offering the next Best Evaluated Tender.

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five
million shillings.
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53. Publication of Procurement Contract

53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain
the following information:

a)
b)

c)
d)

e)

name and address of the Procuring Entity;

name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

the name of'the successful Tenderer, the final total contract price, the contract duration.
dates of signature, commencement and completion of contract;
names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

54. Procurement Related Complaints and Administrative Review

54.1 The procedures for making Procurement-related Complaints are as specified in the TDS.

54.2 A request for administrative review shall be made in the form provided under contract forms.
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Section II - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to
Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

ITT PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Reference
A. General

ITT1.1 The name of the contract is Proposed Renovation of Riverside Residence for
Central Bank of Kenya.
The reference number of the Contract is CBK/057/2026-2027
The number and identification of lots (contracts) comprising this Tender are
[N/A]

ITT23 The Information made available on competing firms is as follows: N/A

ITT 24 The firms that provided consulting services for the contract being tendered for are:
N/A

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: N/4

ITT 3.12 The invited tenderers shall be required to have valid registration by National Construction
Authority in building works

B. Contents of Tender Document

8.1 (A) Pre-Tender conference “shall not ” be held
(B) A pre-arranged pretender visit of the site of the works “shall not be held. However,
bidders interested to visit the site at Riverside Residence - may do so on 26" October 2026
at 10:30am

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later
than 3¢ November, 2026.

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-
arranged pretender site visit will be published if any is PPIP website: www.tenders.go.ke
OR Central Bank of Kenya website: www.centralbank.go.ke

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing

tender documents, the Procuring Entity’s address is:

(1) Name of Procuring Entity Central Bank of Kenya Tel: +254 20 2861000/2860000,
11" Floor, Extelcoms House, Central Bank of Kenya, Haile Selassie Avenue,
Nairobi,

(2) Physical address for hand Courier Delivery to an office or Tender Box (City, Street,
Building, Floor Number and Room) is Green Tender Box No. 3 located on Ground
Floor, Central Bank of Kenya, Head Office, Nairobi, Haile Selassie Avenue,

(3) Postal Address 60000 — 00200, Nairobi

(4) Officer to be contacted. Director, General Services Department, Tel. No. 020 286 3402

C. Preparation of Tenders

ITP 13.1 (h) | The Tenderer shall submit the following additional documents in its Tender: N/A

ITT 15.1 Alternative Tenders “shall not be” considered.

ITT 15.2 Alternative times for completion “shall be” permitted with prior approval by the client.
ITT 15.4 Alternative technical solutions shall be permitted for the following parts of the Works: N/A
ITT 16.5 The prices quoted by the Tenderer shall be: “‘fixed”
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ITT

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

Reference
ITT 20.1 The Tender validity period shall be 140 days.
ITT 20.3 (a) If there is a delay in awarding the contract exceeding N/A number of
(a) days.
(b) The Tender price shall be adjusted by the following percentages of the tender price:
(i) By N/A % of' the local currency portion of the Contract price adjusted to
reflect local inflation during the period of extension,
and
(ii) By N/A % the foreign currency portion of the Contract price adjusted to
reflect the international inflation during the period of extension.
ITT 21.1 A Tender Security shall Not be required.
A Tender-Securing Declaration shall be required.
ITT 21.2 The other Tender Security shall be an unconditional Insurance Guarantee issued by an Insurance
(d) Company approvedby Public Procurement Regulatory Authority (PPRA)
ITT 21.5 On the Performance Security, other documents required shall be: No other documents
required
ITT 22.1 In addition to the original of the Tender, the number of copies is One
ITT 22.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of

Power _of Attorney

D. Submission and Opening of Tenders

ITT 24.1

(A) For Tender submission purposes only, the Procuring Entity’s address is:

Attention: Director, General Service Central Bank of Kenya.

(1) Physical Address: Central Bank of Kenya Tel: +254 20 2861000/2860000, 11 Floor,
Extelcoms House, Central Bank of Kenya, Haile Selassie Avenue, Nairobi,

Tenderers shall not have the option of submitting their Tenders electronically.

ITT 27.1

The Tender opening shall take place at Central Bank of Kenya, Head Office in Nairobi,
Haile Selassie Avenue, Senior Staff Canteen on 6th Floor

Physical Address: for hand Courier Delivery to an office or Tender Box (City, Street,
Building, Floor Number and Room) is Green Tender Box No. 3 located on Ground Floor,
Central Bank of Kenya, Head Office, Nairobi, Haile Selassie Avenue, on 3" November,
2026 at 10:30am

The electronic Tender opening procedures shall be: N/4

ITT 27.1

If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic
tender submission procedures specified: N/A

ITT 27.6

The number of representatives of the Procuring Entity to sign is a minimum of three officials

E. Evaluatio

n, and Comparison of Tenders

ITT 32.3

The adjustment shall be based on the “average” price of the item or component as quoted in
other substantially responsive Tenders. If the price of the item or component cannot be

derived from the price of other substantially responsive Tenders, the Procuring Entity shall
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ITT
Reference

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

use its best estimate.

ITT 35.2

The invitation to tender is extended to the following groups that qualify for Reservations:
(Reserved to AGPO - PWD Category)

ITT 36.1

At this time, the Procuring Entity “does not intend” to execute certain specific parts of the
Works by subcontractors selected in advance.

ITT 36.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is:
25% of the total contract amount. Tenderers planning to subcontract more than 10% of total
volume of work shall specify, in the Form of Tender, the activity (ies) or parts of the Works to be
subcontracted along with complete details of the subcontractors and their qualification and
experience.

ITT 36.3

The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized
Subcontractors are designated as follows: N/A

For the above-designated parts of the Works that may require Specialized Subcontractors, the
relevant qualifications of the proposed Specialized Subcontractors will be added to the
qualifications of the Tenderer for the purpose of evaluation. N/A

ITT 37.2
(d)

Additional requirements apply. These are detailed in the evaluation criteria in Section III,
Evaluation and Qualification Criteria.

ITT 51.1

The person named to be appointed as Adjudicator is “to be stated in the contract” of at an
hourly fee of Shs. N/A

ITT 52.1

Within twenty-one (21)days of the receipt of the Letter of Acceptance from the Procuring Entity,
the successful Tenderer shall furnish the Performance Security equivalent to 5% of the contract
amount in form of a bank guaranteed issued by a commercial Bank or Microfinance Bank
licensed and regulated by CBK and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 40.2 (ii)), using the Performance
Security and other Forms included in Section X, Contract Forms, or another form acceptable
to the Procuring Entity. A foreign institution providing a bank guarantee shall have a
correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in
writing that a correspondent bank is not required.

ITT 52.2

Other documents required are N/A

ITT 54.1

The procedures for making a Procurement-related Complaint are detailed in the
“Notice of Intention to Award the Contract” herein and are also available from the
PPRA website info@ppra.go.ke or complaints@ppra.go.ke. The address to be used
for purpose of debriefing is:

For the attention: Director, General Services Department

Title/position: Director, General Services Department

Procuring Entity: Central Bank of Kenya

Email address: supplies@centralbank.go.ke

In summary, a Procurement-related Complaint may challenge any of the following:
1.  the terms of the Tendering Documents; and

the Procuring Entity’s decision to award the contract.

In summary, a Procurement-related Complaint may challenge any of the following:

(1) the terms of the Tender Documents; and

(i1) the Procuring Entity’s decision to award the contract.
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1.1

1.2

1.3

SECTION III - EVALUATION AND QUALIFICATION CRITERIA
General Provision
Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling
equivalent using the rate of exchange determined as follows:

For construction turn over or financial data required for each year -Exchange rate prevailing on the last day of the
respective calendar year (in which the amounts for that year is to be converted) was originally established.

Value of single contract -Exchange rate prevailing on the date of the contract signature.
Exchange rates shall be taken from the publicly available source identified in the ITT 35.1. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

This section contains the criteria that the Procuring Entity shall use to evaluate tender and qualify tenderers. No
other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall
provide all the information requested in the forms included in Section IV, Tendering Forms. The Procuring Entity
shall use the Standard Tender Evaluation Report for Goods and Works for evaluating Tenders.

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive at
the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been determined to be
substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price
shall be selected for award of contract.

Preliminary Examination for Determination of Responsiveness — Stage 1 of the Evaluation

CBK will start by examining all tenders to ensure they meet in all respects the eligibility criteria and other
mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements
provided for in the preliminary evaluation criteria outlined below. Tenders that do not pass the Preliminary
Examination will be considered non-responsive and will not be considered further.

Evaluation and Comparison of Tenders
The following evaluation criteria shall be applied not withstanding any other requirement in the tender documents.
1. Stage 1 - Preliminary Examination Parameters (Mandatory Requirements)
2. Stage 2 - Technical Evaluation on Qualification
3. Stage 3 - Financial Evaluation
4.

Recommendation of award

Preliminary Examination and Mandatory Requirements Parameters

S/N Mandatory Eligibility criteria Documents to be Tenderer’s
provided/completed Compliance
(YES or NO)

MR 1 Provide documentary evidence of the company’s Certificate | Copy of Certificate of
of Incorporation or Business Registration Certificate (Legal | incorporation

structure)
MR 2 | Provide copy of the company’s current Certificate of Tax Valid Certificate of Tax
Compliance issued by Kenya Revenue Authority (KRA) Compliance

valid at least up to the date of tender opening.

MR 3 Submit a duly filled Form of Tender with a validity period of | Form of tender duly
at least 140 days in the format provided in the tender filled

document.
MR 4 | Duly filled Confidential Business Questionnaire (CBQ) in | CBQ duly filled

the format provided in this tender document

Duly filled Tender-Securing Declaration (TSD) in the TSD duly filled
format provided in this tender document

MR 5  [Submit valid AGPO — PWD Category certificate from the AGPO -PWD
National Treasury. certificate

MR 6 | Provide documentary evidence of the Company’s valid Copy of Valid
registration by National Construction Authority as a building | Certificate issued by
Works Contractor in category 6 and above NCA Registration

25

C2: CBK - Official



S/N Mandatory Eligibility criteria Documents to be Tenderer’s
provided/completed Compliance

(YES or NO)

MR 7 | Provide documentary evidence of the Company’s valid Copy of Valid

annual practising license from the National Construction practicing License

Authority as a Building Works Contractor in Category 4 and | issued by NCA

above Registration
MR 8 | Submit duly filled self-declaration forms as follows: Duly filled Forms (i, ii

1). On debarment from participating in Public Procurement | & iii)

(Form SDT1)

ii). That the person/tenderer will not engage in any
corruption/fraudulent practices (Form SD2)

iii). Declaration and Commitment to the Code of Ethics
MR 9 | Provide documentary evidence of liquid assets and/or Bank Statements or
availability of credit facilities of a value of at least Kshs.5 letter of line of credit
million (Kenya Shillings Five Million). (Attach copies of
certified bank statements for the last six months (From 1%
September, 2025 & 28™ August, 2026) OR letter of line of
credit from a financial institution registered by Central Bank
of Kenya).

Responsive or Not Responsive (R/NR)

Bidders MUST comply with all the eight mandatory requirements to. Those passing the mandatory requirements
will be subjected to technical evaluation on qualification.

3. Technical Evaluation on Qualification

Bidders passing the preliminary examination will be subjected to evaluation on technical qualifications using the
technical parameters below:

S/N Qualification Requirements Max Score

1 Number of years in the business of building construction works (a copy of certificate of 10
incorporation or registration to be provided for verification).

2 Experience in building construction works in the role of main contractor in the last five years 30
starting 1% January, 2019.
Tenderers to provide a list of at least three (3) clients with references (names and telephone
of contact persons) to which the company has done similar works each valued at
KShs.10,000,000.00 and above in the last 5 years.
Bidders MUST submit the following in order to earn marks:
e Copies of contracts/LPOs
o Completion certificates/letter from the client confirming execution of the contract &
amount”
Duly filled form EXP 4.1
3 Tenderer to provide a list of at least four (5) Qualified Technical Staff in the company relevant 40
to building construction works or related field.
Provided personnel to meet the following:

a. Minimum academic qualifications from a recognized institution in the various fields in

Building & Construction

b. Technical personnel to be provided:

1) 1No. Technical Supervisor (Technical Degree/ Diploma holder and above in Civil
Engineering/ Electrical/Mechanical/Project Management. Minimum 3 years and
above work experience);

2) 1 No Construction Technician (Diploma holder & above in Civil Engineering.
Minimum 3 years and above work experience in construction works)

3) 1No. Mechanical Technicians/engineers in Mechanical Engineering specialized in
Plumbing & Drainage (Diploma in Mechanical Engineering holder & above)

4) 1No Electrical technician/ engineer specialized in electrical installations. (Diploma in
Electrical Engineering and above)

5) 1 No. Nita Grade 2 Craft or Certificate Masonry foreman accredited with NCA
artisan’s/technician masonry works)
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S/N

Qualification Requirements

Max Score

Where personnel provide certificates of degrees from
foreign institutions, a letter of recognition of the institution from the Commissioner of
University Education of Kenya MUST be provided for the certificate to qualify.

*Detailed Curriculum Vitae (CV’s) of each staff MUST be attached. The Curriculum Vitae
MUST state qualification, experience, and duration with the firm and active contacts of the
staff. The contacts given in the Curriculum Vitae MUST be active email addresses;

» Copies of academic certificates MUST be provided.

Provide list of at least five (5) key equipment owned or leased by the company that will be
used in the execution of the works (Key Equipment required: Hoisting equipment, Ladders,
Excavators, Steel scaffolding, Wheeled Dumpers, Pick-Up Trucks, Lorries/Truck, Spirit Level
or Laser Level Equipment, Concrete Mixer, Poker Vibrator etc).

Provide proof of ownership e.g. logbook or lease agreement where applicable not older than
one year

10

Audited Financial Statements for the last two consecutive years (2024 and 2025) certified by a
certified auditor (A copy of valid practicing license of the Auditor should be attached for
the accounts to be considered for each of the audited years). The evaluation committee will
consider annual turnover

10

Determination of Responsiveness (R/NR)

100

Tenderers will be required to score 75% and above on the above Technical Evaluation to qualify for Financial

Evaluation.

4. Financial Evaluation

Tenderers scoring 75% and above under the technical evaluation on qualification will be subjected to financial
evaluation. This will involve checking for completeness of the Bill of Quantities and ranking of the bids to determine

the lowest evaluated bidder.

4. Recommendation of Award

The lowest evaluated bidder will be recommended for consideration of award of the tender.

Additional Information to Bidders

1 Personnel
The Tenderer will be required to engage Qualified Technical Staff in building works, electrical and plumbing
works and in any other works described in the Bill of Quantities.

2. Equipment

The Tenderer to provide list of equipment required to execute the woks and provide further details of proposed
items of equipment using the relevant Form in Section IV.

4. Multiple Contracts (ITT 35.6)
Multiple contracts will not be permitted in accordance with ITT 35.4. Tenderers will be evaluated on the basis of
the whole works and the lowest evaluated tenderer identified for consideration of award.

MARGIN OF PREFERENCE

No margins of preferences are provided in this tender

SECTION IV: TENDERING FORMS
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)

54

Dear Sirs,

In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution
ofthe above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects
therein for the sum of Kenya Shillings [/Amount in figures] Kenya

Shillings [amount in words]

The above amount includes foreign currency amount (s) of [state figure or a percentage and currency]
[figures] [words]

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

Weundertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt of
the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Special Conditions of Contract.

Weagree to adhere by this tender until [Insert date], and it shall remain binding upon us
and may be accepted at any time before that date.

Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept
the lowest or any tender youmay receive.

We, the undersigned, further declare that:

1) No reservations: We have examined and have no reservations to the tender document, including Addenda
issued inaccordance with ITT 10.2;

il)  Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and4;

iii)  Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Country inaccordance with ITT 21.8;

iv)  Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: /insert a brief
description of the Works];
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v)

Tender Price: Thetotal price of our Tender, excluding any discounts offered initem 1 above is: [Insert one of
the options below as appropriate]

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures, indicating

xi)

xii)

xiii)

Xiv)

xv)

the various amounts and the respective currencies]; Or

Option 2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts and the respective currencies|; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating
the various amounts and the respective currencies|;

Discounts: The discounts offered and the methodology for their application are:

The discounts offered are: [Specify in detail each discount offered. |

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the method that shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for 140days from the date fixed for the Tender submission
deadline specified in TDS 24.1 (as amended, if applicable), and it shall remain binding upon us and may be
accepted at any time before the expiration of that period;

Performance Security: 1If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the
requirements of [TT 3.4, other than alternative Tenders submitted in accordance with ITT 15.3;

Suspension _and Debarment: We, along with any of our subcontractors, suppliers, Project Manager,
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international
organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the
requirements of ITT 3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its
full address, the reason for which each commission or gratuity was paid and the amount and currency of
each such commission or gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

XVi)

Binding Contract: Weunderstand that this Tender, together with your written acceptance thereof included in
your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is
prepared and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the

Most Advantageous Tender or any other Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or

on our behalf'engages in any type of Fraud and Corruption;

29

C2: CBK - Official



xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copyavailable from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) We,the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire — to establish we are not in any conflict
to interest.

b) Certificate of Independent Tender Determination — to declare that we completed the tender without
colluding with other tenderers.

c) Self-Declaration of the Tenderer — to declare that we will, if awarded a contract, not engage in any
form of fraud and corruption.

d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name
of person duly authorized to sign the Tender]

Title of the person signing the Tender: [insert complete title of the person signing the Tender)
Signature of the person named above: [insert signature of person whose name and capacity are shown
above] Date signed [insert date of signing| day of [insert month), [insert year]

Date signed day of

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the
Tender.
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B). TENDERER’S ELIGIBILITY- CONFIDENTIALBUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer
is further reminded that it is an offence to give false information on this Form.

(a)  Tenderer's details

ITEM DESCRIPTION
Name of the Procuring Entity

Reference Number of the Tender

Date and Time of Tender Opening

Name of the Tenderer
Full Address and Contact Details of the Tenderer.

DN W] N —

Country

City

Location

Building

Floor

Postal Address

Name and email of contact person.

Nk —

6 | Current Trade License Registration Number and
Expiring date

7 | Name, country and full address (postal and
physical addresses, email, and telephone number)
of Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the Tenderer
handles.

10 | State if Tenders Company is listed in stock
exchange, give name and full address (postal and
physical addresses, email, and telephone number)
of

state which stock exchange
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General and Specific Details

b)  Sole Proprietor, provide the following details.

Name in full Age

Nationality_

¢)  Partnership, provide the following details.

Country of Origin

Names of Partners Nationality Citizenship % Shares owned
1
2
3
d) Registered Company, provide the following details.
i)  Private or public Company
ii)  State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENL)........ccceviiiiiirieiieiieieetere et Issued
Kenya Shillings (EQUIVAIENE)......cc.coiiiiiiiiiiieeieee e
iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
1
2
3
(e) DISCLOSURE OF INTEREST-Interest of the Firm in the Procuring Entity.
1) Are there any person/personsin............... ......... (Name of Procuring Entity) who has/have an interest
orrelationship inthis firm? Yes/No...............coooinit.
If yes, provide details as follows.
Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer
1
2
3
ii) Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer
1 | Tenderer is directly or indirectly controls, is controlled by or
is under common control with another tenderer.
2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.
3 | Tenderer has the same legal representative as another tenderer
4 | Tender has a relationship with another tenderer, directly or

through common third parties, that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
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Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer

process.

5 | Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.

6 | Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

7 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.

8 Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of the such
Contract.

9 | Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract.

f) Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name Title or

Designation

(Signature) (Date)
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C). CERTIFICATE OF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the [Name of
Procuring Entity] for: [Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer]| do hereby

make the following statements that I certify to be true and complete in every respect:

[ certify, on behalf of [Name of Tenderer] that:

1. I'have read and I understand the contents of this Certificate;

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3. I'am the authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender
on behalfofthe Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a)  hasbeenrequested to submita Tender in response to this request for tenders;

b)  could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities orexperience;

5. The Tenderer discloses that [check one of the following, as applicable:

a)  The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b)  the Tenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a)  prices;

b)  methods, factors or formulas used to calculate prices;

¢) theintention or decision to submit, or not to submit, a tender; or

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuant to paragraph (5)(b) above;

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to

any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b)
above.

Name Title Date

[Name, title and signature of authorized agent of Tenderer and Date].
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D). SELF - DECLARATION FORM - FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF
THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015.

) O ,0f Post Office BOX ...vvvviiiiiiiii being a resident of
......................................... in the Republicof .................................. do hereby make a statement as

follows: -

A. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender

....................... for.............oooooe.... (insert tender title/description) for ......................... (insert
name of the Procuring entity) and duly authorized and competent to make this statement.

B. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.

C. THATwhatis deponed to herein above is true to the best of my knowledge, information and belief.

(Signature) (Date)

Bidder Official Stamp
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E). SELF - DECLARATION FORMS FORM SD2 :

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE

of P.O.BOX ......cccoeeiiveiiiecevcieece e e eve e ... Deing a resident of

......................................... in the Republic of ................... do hereby make a statement as follows: -

L THAT I am the Chief Executive/Managing Director/Principal Officer/Director of ............ccccecveueennenen... (insert
name of the Company) who is a Bidder in respect of Tender No. ......cccccecivviiniiiienienccc v eeeen. .. fOr
.......................... (insert tender title/description) for .................. (insert name of the Procuring entity) and
duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or
employees and/or agents of ....................... (insert name of the Procuring entity) which is the procuring
entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of ......................... (name of the
procuring entity)

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5. THAT what is deponed to herein above is true to the best of my knowledge information and belief.

i S (Date)

Bidder's Official Stamp
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F). DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

L et sie s e e e nee e e (pETSON)  On behalf of  (Name of the Business/
Company/Firm) ........c.uuiiiiiii it declare that I have read and fully understood the
contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and
Asset Disposal.

Name of Authorized SIgNatory..........c.vvviriiniiiiiieeiierie e eee e e eeeseesneeneens SIEM Lttt et e veieereeee e
POSTEION. . .. et et et ettt ettt es et h et ene et

Office address......o.vvriviii i, Telephone........c.ovviiiiiiiiecieee e e
Bl .o ettt e ebt ettt eh bbbt b et b e et
Name Of the FIirm/COmPany . . ... ..ottt ettt ettt e bt e bt e saeeeeteeseesseeemteentesseesaseseesen e e e s
Date. . et e o2 (COmpany Seal/ Rubber

Stamp where applicable)

Witness
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G). FORMEQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form
shall be prepared for each item of equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
O Owned O Rented [ Leased O Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project
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H). FORM PER -1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key
Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2
below for each candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
2. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged)|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
3. Title of position: / ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged)|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
4. Title of position: / /
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged)|
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
5. Title of position: /[insert title]
Name of candidate
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged|
Time commitment: for |[insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
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I). FORM PER-2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]
Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Duration of

Project Role . Relevant experience
involvement
[main g
project g ;ofzeazfo;ii]t)jonszbllltles [time in role] [describe the experience relevant to this position]
details]
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J). Declaration

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my

qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this

position as provided in the Tender:

Commitment

Details

Commitment to duration of contract:

[insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this contract]

Time commitment:

[insert period (start and end dates) for which this Contractor’s
Representative or Key Personnel is available to work on this contract]

I understand that any misrepresentation or omission in this Form may:
a) betaken into consideration during Tender evaluation;
b) resultin my disqualification from participating in the Tender;

c) resultinmy dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year):

Countersignature

of'authorized representative of the Tenderer:
Signature: Date: (day month year):
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APPENDIX 1- FRAUD AND CORRUPTION
(Appendix I shall not be modified)
A. Purpose

B. The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect
to Public Procurement Processes and Contracts that are governed by the laws of Kenya.

C. Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply
with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (rno. 33 of 2015) under Section 66 describes rules to be followed
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted
below highlight Kenya's policy of no tolerance for such practices and behavior: -

* aperson to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

*  Aperson referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

*  Without limiting the generality of the subsection (1) and (2), the person shall be: -
»  disqualified from entering into a contract for a procurement or asset disposal proceeding; or
» ifacontracthasalready been entered into with the person, the contract shall be voidable;

»  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

. An employee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement: -

. shall not take part in the procurement proceedings;

. shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

. shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements of
this Act.

. An employee, agent or member described in subsection (1) who refrains from doing anything prohibited

under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

. If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:
a)  Definesbroadly, for the purposes of the above provisions, the terms set forth below as follows:
1)  “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;
il)  “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an
obligation;
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b)

d)

ii1)  “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

iv)  “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions ofa party;

v)  “obstructive practice” is:

deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or
making false statements to investigators in order to materially impede investigation by Public
Procurement Regulatory Authority (PPRA) or any other appropriate authority appointed by Government
of Kenya into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening,
harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection and
auditrights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission designed to
establish tender prices at artificial non-competitive levels and to deprive the procuring entity of the benefits
of free and open competition.

Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors,
Sub-consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other
appropriate authority appointed by Government of Kenya to inspect”all accounts, records and other
documents relating to the procurement process, selection and/or contract execution, and to have them
audited by auditors appointed by the PPRA or any other appropriate authority appointed by Government
of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will not engage in any corrupt or fraudulent practices.
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TENDERERING QUALIFICATION FORMS
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

4.1 FORM ELI -1.1

Tenderer Information Form
Date:

ITT No. and title:

Tenderer's name

In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

\Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of
registration of the legal entity named above, in accordance with ITT 3.6

[ In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

] In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing:

o Legal and financial autonomy

J Operation under commercial law

o Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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42 FORMELI -1.2

Tenderer's JV Information Form
(to be completed for each member of Tenderer’s JV)
Date:

ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with I'TT 3.6.

[ In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.8.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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4.3 FORM CON -2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

INon-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria

(| Contract non-performance did not occur since 1% January /insert year] specified in Section III, Evaluation and
Qualification Criteria, Sub-Factor 2.1.

(| Contract(s) not performed since 1% January [insert year] specified in Section III, Evaluation and Qualification
Criteria, requirement 2.1

'Year Non- performed [Contract Identification Total Contract
portion of Amount (current
contract value, currency,

exchange rate and
Kenya Shilling
equivalent)

[insert [insert amount and|Contract Identification: [indicate complete contract name/ [insert amount]

vear] percentage] number, and any other identification]

Name of Procuring Entity: [insert full name]
\Address of Procuring Entity: [insert street/city/country]
IReason(s) for nonperformance: /indicate main reason(s)]

Pending Litigation, in accordance with Section 111, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor 2.3.

O Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as
indicated below.

Year of Amount in dispute Contract Identification Total Contract
dispute (currency) Amount (currency),
Kenya Shilling
Equivalent (exchange
rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute:
Status of dispute:

Contract Identification:

Name of Procuring Entity:

Address of Procuring Entity:

Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor

2.4,

O Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4
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as indicated below.

identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
Street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor”]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Year of Outcome as Contract Identification Total Contract
award percentage of Net Amount (currency),
Worth Kenya Shilling
Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year] contract name, number, and any other

4.4 FORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name
Date:

JV Member’s Name

ITT No. and title:

4.4.1. Financial Data

in

Type of Financial information

(currency)

Historic information for previous years,

(amount in currency, currency, exchange rate*, USD equivalent)

Year 1 Year 2 Year 3 Year 4 'Year 5

Statement of Financial Position (Inform:

ation from Balance Sheet)

Total Assets (TA)

Total Liabilities (

TL)

Total Equity/Net

Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

'Working Capital

(WC)

Information from Income Statement
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Type of Financial information Historic information for previous years,

iin

(currency) (amount in currency, currency, exchange rate*, USD equivalent)
Year 1 Year 2 Year 3 Year 4 'Year 5

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating Activities

*Refer to ITT 15 for the exchange rate

4.4.2 Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

No. | Source of finance Amount (Kenya Shilling equivalent)

1

2

4.4.3 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section I1I, Evaluation
and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

(a) reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such
as parent company or group member).

(b) be independently audited or certified in accordance with local legislation.

(c) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed and audited.

O Attached are copies of financial statements' for the years required above; and complying with the
requirements

! If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this
should be justified.
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4.5 FORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] [insert amount and indicate
currency]
Average Annual
Construction
Turnover *
* See Section 111, Evaluation and Qualification Criteria, Sub-Factor 3.2.

4.6 FORM FIN —3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other
financial means, net of current commitments, available to meet the total construction cash flow demands of the subject
contract or contracts as specified in Section III, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
) equivalent)
1
2
3
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4.7 FORM FIN —3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have
been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion,
but for which an unqualified, full completion certificate has yet to be issued.

 Current Contract Commitments

Value of Outstanding Work Estimated Average Monthly

Name of Procuring Entity’s [Current Kenya Shilling Completion | Invoicing Over Last Six
Contract Contact Address, Tel, /month Equivalent] Date Months

[Kenya Shilling /month)]
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4.8 FORMEXP - 4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s Name
ITT No. and title:

Page of pages

Starting Ending Contract Identification Role of
'Year Tenderer

'Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
IName of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:
IName of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

\Amount of contract:
IName of Procuring Entity:

Address:
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4.9 FORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:
Date:
JV Member’s Name

ITT No. and title:

Similar Contract No. Information
Contract Identification
'Award date
Completion date
IRole in Contract Prime Contractor Member in Management Contractor/Sub-
O A% O contractor
O O
Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

PProcuring Entity's Name:

\Address:
Telephone/fax number
E-mail:

4.10 FORM EXP - 4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No. Information
Description of the similarity in accordance
with Sub-Factor 4.2(a) of Section III:
1. Amount
2. Physical size of required works items
3. Complexity
4. Methods/Technology
S. Construction rate for key activities
6. Other Characteristics
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4.11 FORM EXP - 4.2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:
Sub-contractor's Name? (as per ITT 34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

L. Key Activity No One:

Information

Contract Identification

\Award date

Completion date

Role in Contract Prime Contractor Member in Management  [Sub-contractor
O 1A% Contractor O
O O

Total Contract Amount Kenya Shilling

Quantity (Volume, number or rate of Total quantity in the [Percentage Actual
production, as applicable) performed under the contract participation Quantity
contract per year or part of the year (1) (i1) Performed

(i) x (i)

Year 1

'Year 2

'Year 3

Year 4

IProcuring Entity’s Name:

/Address:
Telephone/fax number
E-mail:

2 1f applicable
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Information

Description of the key activities in accordance
with Sub-Factor 4.2(b) of Section III:

2. Activity No. Two
T
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FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:

Request for Tender No:

Date:
TENDER GUARANTEE No.:
Guarantor:

1.  Wehave been informed that (here inafter called "the Applicant") has submitted or
will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of
under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed
to furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
onor before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2—Insurance Guarantee]

TENDER GUARANTEE No.:

L. Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its
tender dated ......... [Date of submission of tender] for the ............... [Name and/or description of the
tender] (hereinafter called “the Tender”) for the execution of _under Request for Tenders No.

(“the ITT”).

2. KNOW ALL PEOPLE by these presents that WE ..................... [0) [Name of Insurance
Company] having our registered office at ............... (hereinafter called “the Guarantor), are bound
1011170 SR [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in the sum
of o (Currency and guarantee amount) for which payment well and truly to be made to the
said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly
by these presents.

Sealed with the Common Seal of the said Guarantor this __ day of 20

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's
Letter of Tender (“the Tender Validity Period”), or any extension thereto provided by the
Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the
Tender Validity Period or any extension thereto provided by the Principal; (i) failed to
execute the Contract agreement; or (ii) has failed to furnish the Performance Security, in
accordance with the Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering
document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount
upon receipt of the Procuring Entity's first written demand, without the Procuring Entity having
to substantiate its demand, provided that in its demand the Procuring Entity shall state that the
demand arises from the occurrence of any of the above events, specifying which event(s) has
occurred.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or
(i)twenty-eight days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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TENDER-SECURING DECLARATION FORM

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date:...cooiieeiiecieeeieeees [insert date (as day, month and year) of Tender Submission]

Tender NO.ioooveveeiecieieceeeee [insert number of tendering process]

TO ittt [insert complete name of Purchaser] 1/We, the undersigned, declare that:

L I/'Weunderstand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of
our obligation(s) under the bid conditions, because we — (a) have withdrawn our tender during the period of tender
validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by
the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or
refuse to furnish the Performance Security, in accordance with the instructions to tenders.

3 I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon
the earlier of:

a) ourreceipt ofacopy of yournotification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.
4 I/'We understand that if | am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the

Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding,
the Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent.

T 1 e PRSP Capacity / title (director
or partner or sole proprietor, E1C.) Name:
............................................................................................... Duly authorized to sign the bid

forand on behalfof: [insert complete name of Tenderer]

Datedon...................... dayof.......ccoovvviiniinnn. [Insert date of signing] Seal or stamp
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Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the Works]

Name of currency Amounts payable
Local currency:

Foreign currency #1:
Foreign currency #2:
Foreign currency #3:

Provisional sums expressed in local currency [To be entered by the Procuring Entity]
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PART II - WORK REQUIREMENTS

C2: CBK - Official
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SECTION V — DRAWINGS
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SECTION VI - TECHNICAL SPECIFICATIONS — As described in the BOQ

SECTION VII — BILL OF QUANTITIES
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Attached as Appendix 1
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PART III - CONDITIONS OF CONTRACT
AND CONTRACT FORMS
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract (SCC) and
other documents listed therein, should be a complete document expressing fairly the rights and obligations of both
parties.

These General Conditions of Contract have been developed on the basis of considerable international experience in the
drafting and management of contracts, bearing in mind a trend in the construction industry towards simpler, more
straightforward language.

The GCC can be used for both smaller admeasurement contracts and lump sum contracts.
General Conditions of Contract

A. General

1. Definitions

11 Bold facetype isused to identify defined terms.

a)  TheAccepted Contract Amount means the amount accepted in the Letter of Acceptance for the execution
and completion of the Works and the remedying of any defects.

b)  The Activity Schedule is a schedule of the activities comprising the construction, installation, testing, and
commissioning of the Works in a lump sum contract. It includes a lump sum price for each activity, which is
used for valuations and for assessing the effects of Variations and Compensation Events.

c)  The Adjudicator is the person appointed jointly by the Procuring Entity and the Contractor to resolve
disputes in the first instance, as provided for in GCC 23.

d)  Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid.
e)  Compensation Events are those defined in GCC Clause 42 hereunder.

f) The Completion Date is the date of completion of the Works as certified by the Project Manager, in
accordance with GCC Sub-Clause 53.1.

g)  The Contract is the Contract between the Procuring Entity and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3 below.

h)  The Contractor is the party whose Bid to carry out the Works has been accepted by the Procuring Entity.

1) The Contractor's Bid is the completed bidding document submitted by the Contractor to the Procuring
Entity.

1) The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the Contract.

k)  Days are calendar days; months are calendar months.

1) Day works are varied work inputs subject to payment on a time basis for the Contractor's employees and
Equipment, in addition to payments for associated Materials and Plant.

m)  ADefectis any part of the Works not completed in accordance with the Contract.

n)  The Defects Liability Certificate is the certificate issued by Project Manager upon correction of defects by
the Contractor.

0)  The Defects Liability Period is the period named in the SCC pursuant to Sub-Clause 34.1 and calculated
from the Completion Date.

p)  Drawings means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract, include
calculations and other information provided or approved by the Project Manager for the execution of the
Contract.

q)  The Procuring Entity is the party who employs the Contractor to carry out the Works, as specified in the
SCC, whois also the Procuring Entity.

r)  Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the
Works.
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y)

aa)
bb)
cc)
dd)
ee)

ff)
gg)

“In writing” or “written” means hand-written, type-written, printed or electronically made, and
resulting in a permanent record,

The Initial Contract Price is the Contract Price listed in the Procuring Entity's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the
Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date may be
revised only by the Project Manager by issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological
function.

The Project Manager is the person named in the SCC (or any other competent person appointed by the
Procuring Entity and notified to the Contractor, to act in replacement of the Project Manager) who is
responsible for supervising the execution of the Works and administering the Contract.

SCC means Special Conditions of Contract.
The Site is the area of the works as defined as such in the SCC.

Site Investigation Reports are those that were included in the bidding document and are factual and
interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or
addition made or approved by the Project Manager.

The Start Date is given in the SCC. It is the latest date when the Contractor shall commence execution
ofthe Works. Itdoes notnecessarily coincide with any ofthe Site Possession Dates.

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part
of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are
needed for construction or installation of the Works.

A Variation is an instruction given by the Project Manager which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and turn over to the
Procuring Entity, as defined in the SCC.

2. Interpretation

21 In interpreting these GCC, words indicating one gender include all genders. Words indicating the singular
also include the plural and words indicating the plural also include the singular. Headings have no
significance. Words have their normal meaning under the language of the Contract unless specifically defined.
The Project Manager shall provide instructions clarifying queries about these GCC.

22 If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion Date,
and the Intended Completion Date apply to any Section of the Works (other than references to the Completion
Date and Intended Completion Date for the whole of the Works).

23 The documents forming the Contract shall be interpreted in the following order of priority:

a)
b)
c)
d)
e)
f)
g)
h)
i)

Agreement,

Letter of Acceptance,

Contractor's Bid,

Special Conditions of Contract,

General Conditions of Contract, including Appendices,
Specifications,

Drawings,

Bill of Quantities®, and

any other document listed in the SCC as forming part of the Contract.

On lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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3. Language andLaw
31 The language of the Contract is English Language and the law governing the Contract are the Laws of Kenya.

32 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and services
prohibitions in the Procuring Entity's Country when

a) as amatter of law or official regulations, Kenya prohibits commercial relations with that country; or

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter VII of
the Charter of the United Nations, Kenya prohibits any import of goods from that country or any payments to
any country, person, or entity in that country.

4. Project Manager's Decisions

41 Except where otherwise specifically stated, the Project Manager shall decide contractual matters between the
Procuring Entity and the Contractor in the role representing the Procuring Entity.

5 Delegation

51 Otherwise specified in the SCC, the Project Manager may delegate any of his duties and responsibilities to other
people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation after notifying
the Contractor.

6. Communications

61 Communications between parties that are referred to in the Conditions shall be effective only when in writing.
A notice shall be effective only when itis delivered.

7. Subcontracting

71 The Contractor may subcontract with the approval of the Project Manager, but may not assign the Contract
without the approval of the Procuring Entity in writing. Subcontracting shall not alter the Contractor's
obligations.

8 Other Contractors

81 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and the
Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the SCC. The
Contractor shall also provide facilities and services for them as described in the Schedule. The Procuring Entity
may modify the Schedule of Other Contractors, and shall notify the Contractor of any such modification.

9. Personnel andEquipment

91 The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out the
Works or other personnel and equipment approved by the Project Manager. The Project Manager shall
approve any proposed replacement of key personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those proposed in the Bid.

92 If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff or
work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven days
and has no further connection with the work in the Contract.

93 If the Procuring Entity, Project Manager or Contractor determines, that any employee of the Contractor be
determined to have engaged in Fraud and Corruption during the execution of the Works, then that employee
shall beremovedin accordance with Clause 9.2 above.

10. Procuring Entity's and Contractor's Risks

101 The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the Contractor
carries the risks which this Contract states are Contractor's risks.
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11. Procuring Entity's Risks

111 From the Start Date until the Defects Liability Certificate has been issued, the following are Procuring Entity's
risks:

a) Therisk of personal injury, death, or loss of or damage to property (excluding the Works, Plant, Materials,
and Equipment), which are due to

1) use or occupation of the Site by the Works or for the purpose of the Works, which is the unavoidable
result of the Works or

il)  negligence, breach of statutory duty, or interference with any legal right by the Procuring Entity or
by any person employed by or contracted to him except the Contractor.

b) Therisk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the
Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination directly
affecting the country where the Works are to be executed.

112 From the Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or damage
to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to
aa) aDefectwhich existed onthe Completion Date,
bb) aneventoccurring before the Completion Date, which was not itself a Procuring Entity's risk, or
cc) theactivities of the Contractor on the Site after the Completion Date.

12. Contractor's Risks

121 From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal injury, death,
and loss of or damage to property (including, without limitation, the Works, Plant, Materials, and Equipment)
which are not Procuring Entity's risks are Contractor's risks.

13. Insurance

13.1 The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance cover from
the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in the SCC for the
following events which are due to the Contractor's risks:

a) lossofordamage to the Works, Plant, and Materials;
b) lossofordamage to Equipment;

c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) in connection with the
Contract; and

d) personalinjury or death.

132 Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for the Project
Manager's approval before the Start Date. All such insurance shall provide for compensation to be payable in the
types and proportions of currencies required to rectify the loss or damage incurred.

133 If the Contractor does not provide any of the policies and certificates required, the Procuring Entity may effect
the insurance which the Contractor should have provided and recover the premiums the Procuring Entity has
paid from payments otherwise due to the Contractor or, if no payment is due, the payment of the premiums
shall be a debt due.

134 Alterations to the terms of an insurance shall not be made without the approval of the Project Manager.
135 Both parties shall comply with any conditions of the insurance policies.
14. Site Data

141 The Contractor shall be deemed to have examined any Site Data referred to in the SCC, supplemented by any
information available to the Contractor.

15. Contractor to Construct the Works

151 The Contractor shall construct and install the Works in accordance with the Specifications and Drawings.
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16. The Worksto Be Completed by the Intended Completion Date

161 The Contractor may commence execution of the Works on the Start Date and shall carry out the Works in
accordance with the Program submitted by the Contractor, as updated with the approval of the Project Manager,
and complete them by the Intended Completion Date.

17. Approval by the Project Manager

171 The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works to the
Project Manager, for his approval.

172 The Contractor shall be responsible for design of Temporary Works.

173 The Project Manager's approval shall not alter the Contractor's responsibility for design of the Temporary
Works.

174 The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.

175 All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are subject
to prior approval by the Project Manager before this use.

18 Safety

181 The Contractor shall be responsible for the safety of all activities on the Site.

19. Discoveries

191 Anything of historical or other interest or of significant value unexpectedly discovered on the Site shall be
the property of the Procuring Entity. The Contractor shall notify the Project Manager of such discoveries and
carry out the Project Manager's instructions for dealing with them.

20. Possession of the Site

201 The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of a part is not
given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the start ofthe relevant
activities, and this shall be a Compensation Event.

21. Access to the Site

211 The Contractor shall allow the Project Manager and any person authorized by the Project Manager access to the
Site and to any place where work in connection with the Contract is being carried out or is intended to be carried
out.

22, Instructions, Inspections and Audits

2.1 The Contractor shall carry out all instructions of the Project Manager which comply with the applicable laws
where the Site is located.

22 The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-
consultants to keep, accurate and systematic accounts and records in respect of the Works in such form and
details as will clearly identify relevant time changes and costs.

23 The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the Procuring
Entity and/or persons appointed by the Public Procurement Regulatory Authority to inspect the Site and/or
the accounts and records relating to the procurement process, selection and/or contract execution, and to have
such accounts and records audited by auditors appointed by the Public Procurement Regulatory Authority.
The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-Clause 25.1 (Fraud
and Corruption) which provides, inter alia, that acts intended to materially impede the exercise of the Public
Procurement Regulatory Authority's inspection and audit rights constitute a prohibited practice subject to
contract termination (as well as to a determination of ineligibility pursuant to the Public Procurement
Regulatory Authority's prevailing sanctions procedures).
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23. Appointment of the Adjudicator

231 The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of the
Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring Entity
does not agree on the appointment of the Adjudicator, the Procuring Entity will request the Appointing
Authority designated in the SCC, to appoint the Adjudicator within 14 days of receipt of such request.

232 Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the
Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall be
jointly appointed by the Procuring Entity and the Contractor. In case of disagreement between the Procuring
Entity and the Contractor, within 30 days, the Adjudicator shall be designated by the Appointing Authority
designated in the SCC at the request of either party, within 14 days of receipt of such request.

24. Settlement of Claims and Disputes

241 Contractor's Claims

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract,
the Contractor shall give Notice to the Project Manager, describing the event or circumstance giving rise
to the claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of
this Sub- Clause shall apply.

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

24.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim,
either on the Site or at another location acceptable to the Project Manager. Without admitting the
Procuring Entity's liability, the Project Manager may, after receiving any notice under this Sub-Clause,
monitor the record- keeping and/or instruct the Contractor to keep further contemporary records. The
Contractor shall permit the Project Manager to inspect all these records, and shall (if instructed) submit
copies to the Project Manager.

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor
and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of time
and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing
effect:

a) this fully detailed claim shall be considered as interim;

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Project Manager may reasonably require; and

c) the Contractor shall send a final claim within 30 days after the end of the effects resulting from the event
or circumstance, or within such other period as may be proposed by the Contractor and approved by the
Project Manager.

24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim,
or within such other period as may be proposed by the Project Manager and approved by the Contractor,
the Project Manager shall respond with approval, or with disapproval and detailed comments. He may also
request any necessary further particulars, but shall nevertheless give his response on the principles of the
claim within the above defined time period.

24.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause

24.1.8 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or
after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the
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additional payment (if any) to which the Contractor is entitled under the Contract.

24.1.9 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

24.1.10 If the Project Manager does not respond within the timeframe defined in this Clause, either Party may
consider that the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration
in accordance with Sub-Clause 24.4 [Arbitration].

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the second
paragraph of this Sub-Clause 24.3.

242 Amicable Settlement

24.2.1  Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before
the commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice
of'a claim in accordance with Sub-Clause 24.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement
has been made.

243 Matters that may be referred to arbitration

24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion ofthe Works or abandonment of the Works or termination of the Contract by either party:

a) Theappointment of areplacement Project Manager upon the said person ceasing to act.

b) Whether or not the issue of an instruction by the Project Manager is empowered by these Conditions.

c) Whether ornota certificate has been improperly withheld or is not in accordance with these Conditions.
e) Any dispute arising in respect of war risks or war damage.

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise in writing.

244 Arbitration

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in
accordance with Sub-Clause 24.3 shall be finally settled by arbitration.

24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and award any sums which ought to have been the subject of or included in
any certificate.

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice
had been given.

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives
of the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators
on any matter whatsoever relevant to the dispute.

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Project Manager shall not be altered by reason of any arbitration being conducted during the progress of
the Works.

24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the
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Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

245 Arbitration with National Contractors

24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Arbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by
either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a
person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, the
Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of
the following professional institutions;

1) Architectural Association of Kenya

i) Institute of Quantity Surveyors of Kenya

i)  Association of Consulting Engineers of Kenya
v) Chartered Institute of Arbitrators (Kenya Branch)
V) Institution of Engineers of Kenya

24.5.2 Theinstitution written to first by the aggrieved party shall take precedence over all other institutions.

246 Alternative Arbitration Proceedings

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA)
which offers a neutral venue for the conduct of national and international arbitration with commitment to
providing institutional support to the arbitral process.

247 Failure to Comply with Arbitrator's Decision
24.7.1 The award of such Arbitrator shall be final and binding upon the parties.

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to a competent court of law.

248 Contract operations to continue

24.8.1 Notwithstanding any reference to arbitration herein,
a) theparties shall continue to perform their respective obligations under the Contract unless they otherwise
agree; and
b) the Procuring Entity shall pay the Contractor any monies due the Contractor.

25. Fraud andCorruption

251 The Government requires compliance with the country's Anti-Corruption laws and its prevailing sanctions
policies and procedures as set forth in the Constitution of Kenya and its Statutes.

252 The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been paid or
are to be paid to agents or any other party with respect to the bidding process or execution of the Contract.
The information disclosed must include at least the name and address of the agent or other party, the amount
and currency, and the purpose of the commission, gratuity or fee.

B. Time Control
26. Program

261 Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall submit to
the Project Manager for approval a Program showing the general methods, arrangements, order, and timing
for all the activities in the Works. In the case of a lump sum contract, the activities in the Program shall be
consistent with those in the Activity Schedule.

262 An update of the Program shall be a program showing the actual progress achieved on each activity and the

effect of the progress achieved on the timing of the remaining work, including any changes to the sequence
of the activities.

263 The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer
than the period stated in the SCC. If the Contractor does not submit an updated Program within this period,
the Project Manager may withhold the amount stated in the SCC from the next payment certificate and
continue to withhold this amount until the next payment after the date on which the overdue Program has
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been submitted. In the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule
within 14 days of being instructed to by the Project Manager.

264 The Project Manager's approval of the Program shall not alter the Contractor's obligations. The Contractor
may revise the Program and submit it to the Project Manager again at any time. A revised Program shall show
the effect of Variations and Compensation Events.

27. Extension of the Intended Completion Date

271 The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or a
Variation is issued which makes it impossible for Completion to be achieved by the Intended Completion
Date without the Contractor taking steps to accelerate the remaining work, which would cause the Contractor
to incur additional cost.

272 The Project Manager shall decide whether and by how much to extend the Intended Completion Date within
21 days of the Contractor asking the Project Manager for a decision upon the effect of a Compensation Event
or Variation and submitting full supporting information. If the Contractor has failed to give early warning of
a delay or has failed to cooperate in dealing with a delay, the delay by this failure shall not be considered in
assessing the new Intended Completion Date.

28. Acceleration

281 When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the Project
Manager shall obtain priced proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date shall be adjusted accordingly and
confirmed by both the Procuring Entity and the Contractor.

282 If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are
incorporated in the Contract Price and treated as a Variation.

29. Delays Ordered by the Project Manager

291 The Project Manager may instruct the Contractor to delay the start or progress of any activity within the Works.

30. Management Meetings

301 Either the Project Manager or the Contractor may require the other to attend a management meeting. The
business of a management meeting shall be to review the plans for remaining work and to deal with matters
raised in accordance with the early warning procedure.

302 The Project Manager shall record the business of management meetings and provide copies of the record to
those attending the meeting and to the Procuring Entity. The responsibility of the parties for actions to be
taken shall be decided by the Project Manager either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

31. Early Warning

311 The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the work, increase the Contract Price, or delay the
execution of the Works. The Project Manager may require the Contractor to provide an estimate of the
expected effect of the future event or circumstance on the Contract Price and Completion Date. The estimate
shall be provided by the Contractor as soon as reasonably possible.

312 The Contractor shall cooperate with the Project Manager in making and considering proposals for how the
effect of such an event or circumstance can be avoided or reduced by anyone involved in the work and in
carrying outany resulting instruction of the Project Manager.

C.  Quality Control

32 Identifying Defects

321 The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that are
found. Such checking shall not affect the Contractor's responsibilities. The Project Manager may instruct the
Contractor to search for a Defect and to uncover and test any work that the Project Manager considers may
have a Defect.
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33. Tests

331 If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to check
whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and any
samples. [fthere is no Defect, the test shall be a Compensation Event.

34. Correction of Defects

341 The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects Liability
Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period shall be extended
for as long as Defects remain to be corrected.

342 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length of
time specified by the Project Manager's notice.

35. Uncorrected Defects

351 Ifthe Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the Project
Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this amount.

D. Cost Control

36. Contract Price7

361 The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The Bill of
Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of the work
accomplished at the rate in the Bill of Quantities for each item.

37. Changes in the Contract Price’

371 If the final quantity of the work done differs from the quantity in the Bill of Quantities for the particular item
by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract Price, the Project
Manager shall adjust the rate to allow for the change. The Project Manager shall not adjust rates from changes
in quantities if thereby the Initial Contract Price is exceeded by more than 15 percent, except with the prior
approval of the Procuring Entity.

372 If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed cost
breakdown of any rate in the Bill of Quantities.

38 Variations
381 All Variations shall be included in updated Programs9 produced by the Contractor.

382 The Contractor shall provide the Project Manager with a quotation for carrying out the Variation when
requested to do so by the Project Manager. The Project Manager shall assess the quotation, which shall be
given within seven (7) days of the request or within any longer period stated by the Project Manager and
before the Variation is ordered.

383 If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make a change
to the Contract Price, which shall be based on the Project Manager's own forecast of the effects of the
Variation on the Contractor's costs.

384 If the Project Manager decides that the urgency of varying the work would prevent a quotation being given
and considered without delaying the work, no quotation shall be given and the Variation shall be treated as a
Compensation Event.

In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows:

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project Manager. The Activity
Schedule shall contain the priced activities for the Works to be performed by the Contractor. The Activity Schedule is used to monitor and
control the performance of activities on which basis the Contractor will be paid. If payment for materials on site shall be made separately,
5{76 Contractor shall show delivery of Materials to the Site separately on the Activity Schedule.

In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows:
The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method of working made at the
Contractor's own discretion. Prices in the Activity Schedule shall not be altered when the Contractor makes such changes to the Activity
Schedule.

I lump sum contracts, add “and Activity Schedules” after “Programs.” 10p, lump sum contracts, delete this paragraph.
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385 The Contractor shall not be entitled to additional payment for costs that could have been avoided by giving
early warning

386 If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the opinion
of the Project Manager, the quantity of work above the limit stated in Sub-Clause 39.1 or the timing of its
execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be used
to calculate the value of the Variation. If the cost per unit of quantity changes, or if the nature or timing of
the work in the Variation does not correspond with items in the Bill of Quantities, the quotation by the
Contractor shall be in the form of new rates for the relevant items of work

387 Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any time
during the performance of the contract. The value engineering proposal shall, at a minimum, include the
following;

a) theproposed change(s), and a description of the difference to the existing contract requirements;

b) afull cost/benefit analysis of the proposed change(s) including a description and estimate of costs (including
life cycle costs) the Procuring Entity may incur in implementing the value engineering proposal; and

¢) adescription of any effect(s) of the change on performance/functionality.

388 The Procuring Entity may accept the value engineering proposal if the proposal demonstrates benefits that:

a) accelerate the contract completion period; or

b) reducethe Contract Price or the life cycle costs to the Procuring Entity; or

c) improve the quality, efficiency, safety or sustainability of the Facilities; or

d) yieldany other benefits to the Procuring Entity, without compromising the functionality of the Works.

389 If the value engineering proposal is approved by the Procuring Entity and results in:
a) areduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage specified
in the SCC of'the reduction in the Contract Price; or

b) anincrease in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in
(a)to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.

39. Cash FlowForecasts

391 When the Plrogram1 1, is updated, the Contractor shall provide the Project Manager with an updated cash flow
forecast. The cash flow forecast shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

40. Payment Certificates

401 The Contractor shall submit to the Project Manager monthly statements of the estimated value of the work
executed less the cumulative amount certified previously.

402 The Project Manager shall check the Contractor's monthly statement and certify the amount to be paid to the
Contractor.

403 The value of work executed shall be determined by the Project Manager.

404 The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities that
have been completed12.

405 The value of work executed shall include the valuation of Variations and Compensation Events.

406 The Project Manager may exclude any item certified in a previous certificate or reduce the proportion of any
item previously certified in any certificate in the light of later information.

407 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not
paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities or
schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already worked
out during tender evaluation is worked out as follows: (corrected tender price — tender price)/tender price X
100.
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41. Payments

41.1 Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity shall
pay the Contractor the amounts certified by the Project Manager within 30 days of the date of each certificate.
If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late payment in the
next payment. Interest shall be calculated from the date by which the payment should have been made up to
the date when the late payment is made at the prevailing rate of interest for commercial borrowing for each
of the currencies in which payments are made.

412 If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator or an
Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause. Interest
shall be calculated from the date upon which the increased amount would have been certified in the absence
of dispute.

413 Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of currencies
comprising the Contract Price.

414 Ttems of the Works for which no rate or price has been entered in shall not be paid for by the Procuring Entity
and shall be deemed covered by other rates and prices in the Contract.

42. Compensation Events

41 The following shall be Compensation Events:

d)
e)
f)

2

h)

)

k)

The Procuring Entity does not give access to a part of the Site by the Site Possession Date pursuant to GCC
Sub-Clause 20.1.

The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the
Contractor under the Contract.

The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required
for execution of the Works on time.

The Project Manager instructs the Contractor to uncover or to carry out additional tests upon work, which
is then found to have no Defects.

The Project Manager unreasonably does not approve a subcontract to be let.

Ground conditions are substantially more adverse than could reasonably have been assumed before
issuance of the Letter of Acceptance from the information issued to bidders (including the Site
Investigation Reports), from information available publicly and from a visual inspection of the Site.

The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the
Procuring Entity, or additional work required for safety or other reasons.

Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates and
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor.

The advance payment is delayed.
The effects on the Contractor of any of the Procuring Entity's Risks.

The Project Manager unreasonably delays issuing a Certificate of Completion.

42 1f a Compensation Event would cause additional cost or would prevent the work being completed before the
Intended Completion Date, the Contract Price shall be increased and/or the Intended Completion Date shall
be extended. The Project Manager shall decide whether and by how much the Contract Price shall be
increased and whether and by how much the Intended Completion Date shall be extended.

423 As soon as information demonstrating the effect of each Compensation Event upon the Contractor's forecast
cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the Contract Price
shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the Project Manager shall
adjust the Contract Price based on the Project Manager's own forecast. The Project Manager shall assume
that the Contractor shall react competently and promptly to the event.

Hy, lump sum contracts, add “or Activity Schedule” after “Program.”

12y, lump sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the value of completed
activities in the Activity Schedule.”
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44 The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests are
adversely affected by the Contractor's not having given early warning or not having cooperated with the Project
Manager.

43. Tax

431 The Project Manager shall adjustthe Contract Price iftaxes, duties, and other levies are changed between the date
30 days before the submission of bids for the Contract and the date of the last Completion certificate. The
adjustment shall be the change in the amount of tax payable by the Contractor, provided such changes are not
already reflected in the Contract Price or are aresult of GCC Clause 44.

4. Currencyy of Payment

4.1 All payments under the contract shall be made in Kenya Shillings

45. Price Adjustment

451 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so provided, the
amounts certified in each payment certificate, before deducting for Advance Payment, shall be adjusted by
applying the respective price adjustment factor to the payment amounts due in each currency. A separate formula
ofthe type specified below applies:

P=A + B Im/lo
where: Pis the adjustment factor for the portion of the Contract Price payable.

A and B are coefficients' specified in the SCC, representing the non-adjustable and adjustable portions,
respectively, of the Contract Price payable and Im is the index prevailing at the end of the month being invoiced
and IOC is the index prevailing 30 days before Bid opening for inputs payable.

452 Ifthe value of the index is changed after it has been used in a calculation, the calculation shall be corrected and
an adjustment made in the next payment certificate. The index value shall be deemed to take account of all
changes in cost due to fluctuations in costs.

46. Retention

461 The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the SCC
until Completion of the whole of the Works.

462 Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance with GCC
53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects Liability
Period has passed and the Project Manager has certified that all Defects notified by the Project Manager to the
Contractor before the end of this period have been corrected. The Contractor may substitute retention money
with an “on demand” Bank guarantee.

4]. Liquidated Damages

471 The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the SCC for
each day that the Completion Date is later than the Intended Completion Date. The total amount of liquidated
damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct liquidated
damages from payments due to the Contractor. Payment of liquidated damages shall not affect the
Contractor's liabilities.

472 If the Intended Completion Date is extended after liquidated damages have been paid, the Project Manager shall
correct any overpayment of liquidated damages by the Contractor by adjusting the next payment certificate. The
Contractor shall be paid interest on the overpayment, calculated from the date of payment to the date of
repayment, at the rates specified in GCC Sub-Clause 41.1.

48. Bonus

481 The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for each day (less
any days for which the Contractor is paid for acceleration) that the Completion is earlier than the Intended
Completion Date. The Project Manager shall certify that the Works are complete, although they may not be due
to be complete.

49. Advance Payment
491 The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC by the
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date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee in a form
and by a bank acceptable to the Procuring Entity in amounts and currencies equal to the advance payment.
The Guarantee shall remain effective until the advance payment has been repaid, but the amount of the
Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest shall not be
charged on the advance payment.

492 The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and mobilization
expenses required specifically for execution of the Contract. The Contractor shall demonstrate that advance
payment has been used in this way by supplying copies of invoices or other documents to the Project Manager.

493 The advance payment shall be repaid by deducting proportionate amounts from payments otherwise due to the
Contractor, following the schedule of completed percentages of the Works on a payment basis. No account
shall be taken of the advance payment or its repayment in assessing valuations of work done, Variations, price
adjustments, Compensation Events, Bonuses, or Liquidated Damages.

50. Securities
501 The Performance Security shall be provided to the Procuring Entity no later than the date specified in the Letter
of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety acceptable to the
Procuring Entity, and denominated in the types and proportions of the currencies in which the Contract Price
is payable. The Performance Security shall be valid until a date 28 day from the date of issue of the Certificate
of Completion in the case of a Bank Guarantee, and until one year from the date of issue of the Completion
Certificate in the case of'a Performance Bond.

51. Dayworks
511 If applicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project Manager has
given written instructions in advance for additional work to be paid for in that way.

512 All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the Project
Manager. Each completed form shall be verified and signed by the Project Manager within two days of the
work being done.

513 The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

52. Cost of Repairs
521 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and the end
of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if the loss or
damage arises from the Contractor's acts or omissions.

E. Finishing theContract

3. Completion
531 The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works, and the
Project Manager shall do so upon deciding that the whole of the Works is completed.

. Taking Over
41 The Procuring Entity shall take over the Site and the Works within seven days of the Project Manager's issuing
a certificate of Completion.

55. Final Account

551 The Contractor shall supply the Project Manager with a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period. The Project
Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the Contractor
within 56 days of receiving the Contractor's account if it is correct and complete. If it is not, the Project Manager
shall issue within 56 days a schedule that states the scope of the corrections or additions that are necessary. If
the Final Account is still unsatisfactory after it has been resubmitted, the Project Manager shall decide on the
amount payable to the Contractor and issue a payment certificate.

B The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both coefficients shall be the same in the
formulae for all currencies, since coefficient A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to take
account of fixed cost elements or other non-adjustable components. The sum of the adjustments for each currency are added to the Contract Price.
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56. Operating and Maintenance Manuals

561 If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall supply
them by the dates stated in the SCC.

562 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC pursuant to
GCC Sub-Clause 56.1, or they do not receive the Project Manager's approval, the Project Manager shall
withhold the amount stated in the SCC from payments due to the Contractor.

57. Termination

571 The Procuring Entity or the Contractor may terminate the Contract if the other party causes a fundamental breach
of'the Contract.

572 Fundamental breaches of Contract shall include, but shall not be limited to, the following:

a) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program and the
stoppage has not been authorized by the Project Manager;

b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not
withdrawn within 30 days;

c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a
reconstruction oramalgamation;

d) apayment certified by the Project Manager is not paid by the Procuring Entity to the Contractor within 84
days ofthe date of the Project Manager's certificate;

e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of
Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project
Manager;

f)  the Contractor does not maintain a Security, which is required;

g) the Contractor has delayed the completion of the Works by the number of days for which the maximum
amount of liquidated damages can be paid, as defined in the SCC; or

h) ifthe Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as defined in
paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the
Procuring Entity may, after giving fourteen (14) days written notice to the Contractor, terminate the
Contract and expel him from the Site.

573 Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience.

574 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and
leave the Site as soon as reasonably possible.

575 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause
other than those listed under GCC Sub-Clause 56.2 above, the Project Manager shall decide whether the
breach is fundamental ornot.

8. Payment upon Termination

581 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project
Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage to apply to the value of the work
not completed, as specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount
due to the Procuring Entity exceeds any payment due to the Contractor, the difference shall be a debt payable
to the Procuring Entity.

582 If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach of
Contract by the Procuring Entity, the Project Manager shall issue a certificate for the value of the work done,
Materials ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor's costs of protecting and securing the Works, and less advance
payments received up to the date of the certificate.

59. Property

591 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property
of the Procuring Entity ifthe Contract is terminated because of the Contractor's default.
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60. Release from Performance

601 Ifthe Contract is frustrated by the outbreak of war or by any other event entirely outside the control of either the
Procuring Entity or the Contractor, the Project Manager shall certify that the Contract has been frustrated. The
Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall
be paid for all work carried out before receiving it and for any work carried out afterwards to which a
commitment wasmade.
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SECTION IX - SPECIAL CONDITIONS OF CONTRACT

Except where otherwise specified, all Special Conditions of Contract should be filled in by the Procuring Entity prior to
issuance of the bidding document. Schedules and reports to be provided by the Procuring Entity should be annexed.

Number of Amendments of, and Supplements to, Clauses in the General Conditions of Contract
GC Clause

A. General

GCC1.1(q) The Procuring Entity is Central Bank of Kenya, P. O. Box 60000-00200, Nairobi.

GCC 1.1 (v The Intended Completion period for the whole of the Works shall be One (1) Year. However,
bidders may propose an alternative completion period for consideration by the Bank.

GCC1.1 (x) The Project Manager Deputy Director, Projects and Facilities, Central Bank of Kenya, P. O.
Box 60000-00200, Nairobi.

GCC 1.1 (2) The Site is located at Riverside Residence and is defined in drawings No.: N/A

GCC 1.1 (cc) | The Start Date shall be agreed upon at the time of signing the contract.

GCC 1.1 (gg) | The Works comprise and not limited to:

e Renovation works
e Related electrical, mechanical and Plumbing works

GCC2.2 Sectional Completions are: N/A4

GCC5s.1 The Project manager may delegate any of his duties and responsibilities.

GCC6 To include email and communication through the Enterprise Resource Planning (ERP) system
GCC7 Amend clause by deleting and replacing with:

Assignment, Subcontracting and Re-Structuring Clause

i.  Neither Party may assign or otherwise dispose of this Agreement or any interest
hereunder except with the prior written consent of the other. Further, in the event that
the Procuring Entity wishes to assign this Agreement to any Third Party, the Contractor
agrees that it shall not unreasonably withhold or delay its consent to such assignment or
novation and that it shall only be entitled to recover from the Bank any reasonable legal
costs incurred by it as a direct result of such assignment or novation.

ii.  The Contractor may not subcontract the performance of its obligations under this
Agreement without the Procuring Entity’s prior written consent. Where the Procuring
Entity consents to a sub-contracting the Contractor will remain responsible for all the
acts and omissions of the subcontractors as fully as if they were the acts and omissions
of the Contractor or its employees or agents. The Contractor will be The Procuring
Entity’s point of contact for the Services. The Contractor shall be liable for all taxes,
expenses, costs and liabilities arising as a result of any subcontracting of the Services.

GCC 8.1 Schedule of other contractors: N/A

GCC9.1 Key Personnel
GCC 9.1 is replaced with the following:

9.1  Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the Special
Conditions of Contract. The Contractor shall employ the Key Personnel and use the
equipment identified in its Bid, to carry out the Works or other personnel and equipment
approved by the Project Manager. The Project Manager shall approve any proposed
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Number of
GC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract

replacement of Key Personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those proposed in the Bid.

[insert the name/s of each Key Personnel agreed by the Procuring Entity prior to
Contract signature.]

GCC13.1

The minimum insurance amounts and deductibles shall be:

(a) for loss or damage to the Works, Plant and Materials: Ksks. 1,000,000.00.
(b) For loss or damage to Equipment: Kshs. 1,000,000.00.

(c)  for loss or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with Contract: Kshs. 1,000,000.00

(d)  for personal injury or death:
(i)  of the Contractor’s employees: Kshs. 1,000,000.00.
(i) of other people: Kshs. 1,000,000.00.

GCC 14.1

Site Data are: [To be stated in the contract]

GCC 15.2

Introduce the following Clause:
Business Continuity

a. The Contractor shall maintain an up-to-date Business Continuity Plan (BCP) and
Disaster Recovery Plan (DRP) to ensure the continued performance of its obligations
under this Contract. These plans shall be reviewed and tested regularly to ensure their
effectiveness in mitigating risks and minimizing disruptions.

b. In the event of a material service disruption, the Provider shall notify the Procuring
Entity within eight (8) hours of becoming aware of the disruption. The notification
shall include:

e A description of the disruption and its potential impact;
e The estimated timeframe for service restoration; and

e Regular updates on the recovery progress until full resolution is achieved

GCC 20.1

The Site Possession Date(s) shall be: [To be stated in the contract)]

GCC231&
GCC23.2

Appointing Authority for the Adjudicator: [N/A].

Hourly rate and types of reimbursable expenses to be paid to the Adjudicator: /[N/A4].

GCC24.2to
24.8

Amended to read as follows:

a. The parties shall negotiate in good faith with a view to settling any dispute or
claim arising out of or relating to this Agreement and may not initiate any
further proceedings until either party has, by written notice to the other,
declared that such negotiations have failed.

b. Any disputes between the parties arising out of or in connection with this
Agree, which cannot be settled amicably shall proceed to the Courts of Law in
Kenya. The Courts of Law in Kenya shall have exclusive jurisdiction to
resolve all disputes arising herein.
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Number of
GC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract

B. Time Control

GCC26.1 The Contractor shall submit for approval a Program for the Works within fourteen days from
the date of the Letter of Acceptance.
GCC26.3 The period between Program updates is 14days.

The amount to be withheld for late submission of an updated Program is amount in the
subsequent certificate.

C. Quality Control

GCC 34.1 The Defects Liability Period is 180 days.
GCC37.1 All changes in price as stated in the Bills of Quantities that exceed the contract price must be
approved by the Procuring Entity upon request by the contractor in Writing.

D. Cost Control

GCC 38.9

If the value engineering proposal is approved by the Procuring Entity the amount to be paid to
the Contractor shall be N/A_ % .

GCC 44.1

The currency of the Procuring Entity’s Country is Kenya Shillings.

GCC45.1

The Contract is not subject to price adjustment in accordance with GCC Clause 45, and the
following information regarding coefficients does not apply.

The coefficients for adjustment of prices are:
(a)

(ib)  [insert percentage] percent adjustable element (coefficient B).

(c)

[insert percentage] percent nonadjustable element (coefficient A).

The Index I for shall be [insert index].

GCC 46.1

The proportion of payments retained is five percent(5%) of each payment certificate

GCC47.1

The liquidated damages for the whole of the Works are 0.05 percent of the contract amount per
day. The maximum amount of liquidated damages for the whole of the Works is 5 percent of
the final Contract Price.

GCC 48.1

This clause will not be applicable in the contract

GCC49.1

The Advance Payments shall be to a maximum of 20% of the contract amount less the
provisional amount. It shall be paid at the discretion of the procuring entity and against an
advance payment bank guarantee (Demand bank Guarantee). Where advance payment is
allowed it shall be paid to the Contractor no later than 30days upon receipt of acceptable bank
guarantee.

GCC 50.1

The Performance Security shall be inform of Demand Bank Guarantee in the amount(s) of 5
percent of the Accepted Contract Amount and in the same currency(ies) of the Accepted
Contract Amount issued by a commercial bank registered by Central Bank of Kenya.

E. Finishing the Contract

GCC 56.1 The date by which operating and maintenance manuals are required is immediately after
acceptance of the works by the Contract Implementation Team. The date by which “as built”
drawings are required is immediately after acceptance of the works by the contract
Implementation Team.

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or operating and
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Number of
GC Clause

Amendments of, and Supplements to, Clauses in the General Conditions of Contract

maintenance manuals by the date required in GCC 58.1 is Spercent of the contract amount.

GCC 57.2 (g)

The maximum number of days is 60 days.

GCC 58.1

The percentage to apply to the value of the work not completed, representing the Procuring
Entity’s additional cost for completing the Works, is fo be stated in the contract

GCCo61

Add the Clause:
i. In this Clause, “Force Majeure” means an exceptional event or circumstance:
a) Which is beyond a Party's control,
b) Which such Party could not reasonably have provided against before entering into
the Contract,
¢) which, having arisen, such Party could not reasonably have avoided or over come,
and
d) which is not substantially attributable to the other Party.

il. Force Majeure may include but is not limited to, exceptional events or circumstances
of the kind listed below, so long as conditions (a) to (d) above are satisfied:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel,
revolution, insurrection, military or usurped power, or civil war,

¢) riot, commotion, disorder, strike or lock out by persons other than the Contractor's
Personnel,

d) munitions of war, explosive materials, ionizing radiation or contamination by
radio-activity, except as maybe attributable to the Contractor's use of such
munitions, explosives, radiation or radio-activity, and

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

f) Pandemic and epidemic

1. Notice of Force Majeure

If a Party is or will be prevented from performing its substantial obligations under the
Contract by Force Majeure, then it shall give notice to the other Party of the event or
circumstances constituting the Force Majeure and shall specify the obligations, the
performance of which is or will be prevented. The notice shall be given within Fourteen (14)
days after the Party became aware, or should have become aware, of the relevant event or
circumstance constituting Force Majeure.

iv. The Party shall, having given notice, be excused performance of its obligations for so long
as such Force Majeure prevents it from performing them.

v. Notwithstanding any other provision of this Clause, Force Majeure shall not apply to
obligations of either Party to make payments to the other Party under the Contract.

GCC 62

Add the Clause:
Confidentiality

i. The Bank acknowledges the confidential nature of any information which may be
disclosed to or otherwise come into the possession of the service provider, or its employees,
in any manner directly or indirectly arising from the conclusion or performance of this
Contract.

ii. The Contractor shall not divulge such information to any person nor permit such to be
communicated among its employees, agents or sub-contractors save to the extent that is
necessary for the performance of this Contract, without The Bank’s prior written consent. The
Contractor shall obtain from any employee, agent or sub-contractor to whom any such
information is to be disclosed or who may in any manner obtain access to such information,
an appropriate undertaking in terms no less binding upon such person as the terms of this
clause.

iii. Confidential information means all information (whether commercial, financial, technical
or otherwise) relating to the disclosing party, its sub-contractors, other customers and Service
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Amendments of, and Supplements to, Clauses in the General Conditions of Contract

GC Clause
providers disclosed to or otherwise obtained by the recipient party under or in connection with
this Contract and which is designated as being confidential or which is by its nature clearly
confidential.
iv. This obligation in this clause shall not apply to any Confidential Information:
*In the recipient’s possession (with full right to disclose) before receiving it; or Which is,
or becomes, public knowledge other than by breach of this clause; or
+Is independently developed by the recipient without access to or use of the Confidential
information; or
*Is lawfully received from a third party with full right to disclose.
v. This Confidentiality clause shall continue in force notwithstanding the termination of this
Contract for any reason.
GCC 63 Add Clause on:

Data Protection

a.The Contractor acknowledges that this Agreement may involve the processing of personal
data. The Parties shall handle such personal data in accordance with the Data Protection Act
(No. 4 0of 2019 Laws of Kenya) and any applicable laws, regulations, and other legal
requirements relating to;

i. privacy and data security; and
ii. the use, collection, retention, storage, security, disclosure, transfer, disposal, and other
processing of any personal data.

b. The Parties shall process personal data in accordance with the Data Processing Agreement
between the Parties as provided in Appendix B [“Data Processing Agreement”].

c. The Parties agree to be bound by the terms of the Data Processing Agreement in
connection with the processing of personal data under this Agreement.

d. Without prejudice to any clauses in this Agreement, this Clause shall survive termination
of this Agreement.
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SECTION X: CONTRACTS FORMS:

FORM No 1: NOTIFICATION OF INTENTION TO AWARD

This Notification of Intention to Award shall be sent to each Tenderer that submitted a Tender. Send this Notification to
the Tenderer's Authorized Representative named in the Tender Information Form on the format below.

FORMAT
1. For the attention of Tenderer's Authorized Representative
i) Name: [insert Authorized Representative's name]

ii)  Address: [insert Authorized Representative's Address]
iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]

iv)  Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

2. Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

3. Notification of Intention to Award

i) Procuring Entity: [insert the name of the Procuring Entity]
ii)  Project: [insert name of project]

iii)  Contract title: [insert the name of the contract]

iv)  Country: [insert country where ITT is issued]

v)  ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

4. Request a debriefing in relation to the evaluation of your tender

Submit a Procurement-related Complaint in relation to the decision to award the contract.
a) The successful tenderer

1) Name of successful Tender

iil)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings (in

words )

b)  Other Tenderers
Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as

well as the Tender price as read out. For Tenders not evaluated, give one main reason the Tender was
unsuccessful.
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SNo

Name of Tender | Tender Price | Tender’s evaluated One Reason Why not

as read out price (Note a) Evaluated

DN [N —

(Note a) State NE if not evaluated

How torequest a debriefing

a)
b)

c)

d)

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

1) Attention: [insert full name of person, if applicable]
ii)  Title/position: [insert title/position]

ii) Agency: [insert name of Procuring Entity]

iii) Email address: [insert email address]

If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within
five (3) Business Days of receipt of your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided. If
this happens, we will notify you and confirm the date that the extended Standstill Period will end.

The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of
publication of the Contract Award Notice.

How to make a complaint

a)

b)

d)

Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

1)  Attention: [insert full name of person, if applicable]
i1)  Title/position: [insert title/position]

iii) Agency: [insert name of Procuring Entity]

iv) Email address: [insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making
this complaint. Your complaint must be submitted within the Standstill Period and received by us before the
Standstill Period ends.

Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations available from the Website info@ppra.go.ke or complaints@ppra.go.ke.

You should read these documents before preparing and submitting your complaint.
There are four essential requirements:

1)  Youmust be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process, and is the recipient of a Notification of Intention to Award.
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ii)  Thecomplaint can only challenge the decision to award the contract.
iii) Youmust submit the complaint within the period stated above.

iv) Youmust include, in your complaint, all of the information required to support your complaint.

Standstill Period

1) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.

iii)  The Standstill Period may be extended as stated in paragraph Section 5 (d) above.

Ifyou have any questions regarding this Notification please do not hesitate to contactus. On behalf of the
Procuring Entity:

Signature: Name:

Title/position: Telephone:____ Email:
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FORM NO. 2 - REQUEST FOR REVIEW

FORM FOR REVIEW(r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATION NO........ccc..... OF.....c.cuu.... 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)

Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for .........(Tender description).

REQUEST FOR REVIEW
We. oo, ,the above named Applicant(s), of address: Physical address................ P. O. Box
No.oovvnnnnn, Tel. No........Email ............... , hereby request the Public Procurement Administrative Review Board to review
the whole/part of the above mentioned decision on the following grounds , namely:
1.
2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ........cccenenes (Applicant) Dated on................ dayof ............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............ day of
200

SIGNED

Board Secretary
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FORM NO 3: LETTER OF AWARD

[letterhead paper of the Procuring Entity] [date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated /date] for execution of the /name of the Contract and identification number,

as given in the Contract Data] for the Accepted Contract Amount [amount in numbers and words] [name of currency/, as
corrected and modified in accordance with the Instructions to Tenderers, is hereby accepted by .................. (name of
Procuring Entity).

You are requested to furnish the Performance Security within 30 days in accordance with the Conditions of Contract,

using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

Name of Procuring ENtity.........cooouiiiiiiiiiie ettt st

Attachment: COntract AGre@mMENnt.............cvueveervervecrierieeireesseeseeseesseesseessaeseesseesssessesssessseesseenns
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FORM NO 4: CONTRACT AGREEMENT

THIS AGREEMENT made the day of , 20 , between
of (hereinafter “the Procuring
Entity”), of the one part, and of (hereinafter

“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Works known as should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Works and the remedying of any defects therein,

The Procuring Entity and the Contractor agree as follows:

L. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a) the Letter of Acceptance
b) the Letter of Tender
¢) theaddendaNos (ifany)
d) the Special Conditions of Contract
e) the General Conditions of Contract;
f) the Specifications
g) theDrawings, and
h) the completed Schedules and any other documents forming part of the contract.
3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this

Agreement, the Contractor hereby covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the execution and completion of
the Works and the remedying of defects therein, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the Laws of
Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
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FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity/ Date:

[Insert date of issue]

Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (hereinafter called "the
Contractor") has entered into Contract No. dated with (name
of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of (in
words ),' such sum being payable in the types and proportions of currencies in which the Contract Price is
payable, upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement,
whether in the demand itself or in a separate signed document accompanying or identifying the demand, stating
that the Applicant is in breach of'its obligation(s) under the Contract, without the Beneficiary needing to prove or to
show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the .... Dayof ............ ,2......°, and any demand for payment under it
must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months] [one year], in
response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry ofthe guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps].

Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

! The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance,

less provisional sums, if any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the
Beneficiary.

2Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in
the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from

the Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM No. 6 - PERFORMANCE SECURITY
J]Option 2— Performance Bond]

[Note: Procuring Entities are advised to use Performance Security — Unconditional Demand Bank Guarantee instead
of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary: [insert name and Address of Procuring Entity/ Date:_
[Insert date of issue].

PERFORMANCE BONDNo.:

Guarantor: [/nsert name and address of place of issue, unless indicated in the letterhead]

By this Bond as Principal (hereinafter called “the Contractor™)
and | as Surety (hereinafter called
“the Surety”), are held and firmly bound unto ] as
Obligee (hereinafter called “the Procuring Entity”) in the amount of’ for

the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract
Price is payable, the Contractor and the Surety bind themselves, their heirs, executors, administrators, successors and
assigns, jointly and severally, firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the
day of , 20, for in accordance with the documents, plans,
specifications, and amendments thereto, which to the extent herein provided for, are by reference made part
hereofand are hereinafter referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the
Procuring Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring
Entity's obligations thereunder, the Surety may promptly remedy the default, or shall promptly:

1) complete the Contract in accordance with its terms and conditions; or

2) obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and
the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring
Entity and make available as work progresses (even though there should be a default or a succession of
defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs
and damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof.
The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by
Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring Entity to
Contractor; or

3) pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions up to a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Procuring Entity named herein or the heirs, executors, administrators, successors, and assigns of
the Procuring Entity.

6. In testimony whereof, the Contractor has hereunto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly attested by the signature of his legal representative, this
day of 20
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SIGNED ON on behalfof By___in the capacity of In the

presence of

SIGNED ON on behalf of By__in the capacity of In the

presence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/
Date: [Insert date of issue]
ADVANCE PAYMENTGUARANTEE No.: [Insert guarantee reference number] Guarantor:_

[[nsert name and address of place of issue, unless indicated in the letterhead]

We have beeninformed that (hereinafter called “the Contractor”) has entered into Contract
No. dated with the Beneficiary, for the execution of

(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(inwords) isto be made against an advance payment guarantee.

At the request of the Contractor, we as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of’ (inwords ) upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the
Applicant:

a)  hasusedthe advance payment for purposes other than the costs of mobilization in respect of the Works; or

b)  hasfailedtorepay the advance payment in accordance with the Contract conditions, specifying the amount
which the Applicant has failed to repay.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number at

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been
certified for payment, or on the day of , 2, whichever is earlier. Consequently, gemand
for payment under this guarantee must be received by us at this office on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months][one year], in

response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry ofthe guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance payment as
specified

in the Contract.

*Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of the
Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to the
expiration date established in the guarantee.
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FORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and Address of Procuring Entity/
Date: [Insert date of issue]

Advance payment guarantee no. /Insert guarantee reference number|

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

L.

We have beeninformed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.
[insert reference number of the contract] dated with the Beneficiary, for the
execution of [insert name of contract and brief description of Works] (hereinafter
called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to
the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment
of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or
sums not exceeding in total an amount of /[insert amount in figures] ([insert amount in
words /)" upon receipt by us of the Beneficiary's complying demand supported
by the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Contractor is in breach of its obligation(s) under the Contract, without
your needing to prove or show grounds for your demand or the sum specified therein.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited to
the Contractor on its account number at [insert name and address of
Applicant's bank].

5. This guarantee shall expire no later than the .........c.cccoccveeirnnn. Day of .. e derees 2 ’,

6.

and any demand for payment under it must be received by us at the office 1nd1(:ated above onor before that date.
The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed /six months] [one year], in

response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps |

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

‘Insert a date that is twenty-eight days after the expiry of retention period after the actual completion date of the contract. The Procuring Entity should note that in the
event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such
request must be in writing and must be made prior to the expiration date established in the guarantee.
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FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer. In case of
Jjoint venture, the tenderer must submit a separate Form for each member. The beneficial ownership information
to be submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the Tenderer by meeting one or more of the following conditions:

*  Directly or indirectly holding 25% or more of the shares.

*  Directly or in directly holding 25% or more of the voting rights.

*  Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

Tender Reference No.: [insert identification no]

Name of the Assignment: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to your notification of award dated [insert date of notification of award] to furnish
additional information on beneficial ownership: [select one option as applicable and delete the
options that are not applicable]

I) Wehere by provide the following beneficial ownership information.

Details of beneficial ownership

Identity of Beneficial Directly or Directly or indirectly | Directly or indirectly having the right
Owner indirectly holding holding 25 % or more | to appoint a majority of the board of
25% or more of the | of the Voting Rights the directors or an equivalent
shares (Yes / No) governing body of the Tenderer
(Yes / No) (Yes / No)
[include full name
(last, middle, first),
nationality, country of
residence]
OR

ii)  Wedeclare that there is no Beneficial Owner meeting one or more of the following conditions: directly or
indirectly holding 25% or more of the shares. Directly or indirectly holding 25% or more of the voting
rights. Directly or indirectly having the right to appoint a majority of the board of directors or equivalent
governing body of the Tenderer.

OR

We declare that we are unable to identify any Beneficial Owner meeting one or more of the following conditions. [If
this option is selected, the Tenderer shall provide explanation on why it is unable to identify any Beneficial Owner]

Directly or indirectly holding 25% or more of the shares. Directly or indirectly holding25% or more of the voting
rights.

Directly or indirectly having the right to appoint a majority of the board of directors or equivalent governing body of
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the Tenderer]”

Name of the Tenderer: ....................... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person
duly authorized to sign the Tender]

Title of the person signing the Tender: ....................... [insert complete title of the person signing the Tender]
Signature of the person named above: ....................... [insert signature of person whose name and capacity are shown
above]
Date signed ....................... [insert date of signing] day of...................... [Insert month], [insert year]
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APPENDIX 1

SECTION VII: BILL OF QUANTITIES FOR PROPOSED
RENOVATION OF RIVERSIDE FOR CENTRAL BANK OF
KENYA
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Haile Selassie Avenue
P.O. Box 60000 - 00200 Nairobi Kenya
Telephone: 2861000/2863000
Fax 340192/250783

Email: supplies@centralbank.go.ke

TENDER DOCUMENT
TENDER FOR PROPOSED RENOVATION WORKS TO RIVERSIDE
RESIDENCE
FOR
CENTRAL BANK OF KENYA

TENDER NO.

CLOSING DATE:
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October 2026

PREAMBLES AND GENERAL INSTRUCTIONS

Pricing Note: Unless otherwise stated, no separate price is required against this Preamble. The
Contractor shall be deemed to have allowed for the requirements of this Preamble in the rates and
prices.

PURPOSE AND APPLICATION

This Preamble and General Instructions section forms part of the Bill of Quantities and shall be read
together with the Conditions of Contract, the Special Conditions of Contract, the Specification, the
Drawings, the Schedules, the Tender documents, the General Preliminaries, the Particular Preliminaries
and all other documents forming part of the Contract. The Contractor shall be deemed to have allowed in
the Tender for all obligations necessary for the execution, completion and remedying of defects of the
Works, whether or not such obligations are repeated in individual measured items.

DEFINED TERMS AND ABBREVIATIONS

Defined terms used in this Preamble, the Bill of Quantities and the Preliminaries shall have the meanings
assigned to them in the Conditions of Contract, the Special Conditions of Contract and the Contract. In
particular, references to the Procuring Entity, Contractor, Engineer, Site, Works, Materials, Plant,
Contractor's Equipment, Temporary Works, Permanent Works, Specification, Drawings, Schedules,
Tender, Cost, Dayworks, Provisional Sum, Completion Date and Time for Completion shall be construed
in accordance with those defined terms. Measurement abbreviations shall have their ordinary quantity
surveying meanings, including m3 for cubic metre, m2 for square metre, m for linear metre, mm for
millimetre, kg for kilogramme, No. for number and Prs for pairs. The terms “Ditto” and “Do” shall mean
the whole of the preceding description except as qualified in the item in which they occur.

NAMES OF PARTIES AND PROJECT ROLES

The Procuring Entity is Central Bank of Kenya. The Architect, Quantity Surveyor, Civil/Structural
Engineer and Services Engineer are Central Bank of Kenya, Projects and Facilities Management
Division, unless otherwise stated in the Tender documents. The Engineer shall be the person named in
the Special Conditions of Contract or any replacement appointed by the Procuring Entity and notified to
the Contractor. Project roles named in the Tender documents shall support the administration,
supervision, design coordination, measurement and technical review of the Works, but shall not alter the
defined contractual role of the Engineer unless expressly stated in the Contract.

Contact details for the Procuring Entity, Engineer, Architect, Quantity Surveyor, Civil/Structural Engineer,
Services Engineer and any other consultants shall be as stated in the Tender documents, Special
Conditions of Contract, letters of appointment, project correspondence register or other information
issued by the Procuring Entity. The Contractor shall confirm the official communication addresses and
authorised representatives before commencement and shall use only the approved channels for
contractual notices, submissions, instructions, approvals, clarifications and project correspondence.

FORM OF AGREEMENT AND CONDITIONS OF CONTRACT

The Contractor will be required to enter into a contract which will be the current Conditions of Contract
contained in the Standard Tender Document for Procurement of Works (Building and Associated Civil
Engineering Works) published by the Public Procurement Regulatory Authority, issued in April 2021 and
updated in April 2022, except in so far as may be varied hereafter.

The Contractor shall allow any sums considered necessary for carrying out and observing such
Conditions.

DESCRIPTION OF SITE AND WORKS

PRELIMINARIES

Preambles and General Instructions
Riverside Residence Renovation Works
Tender Bill of Quantities
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The Site is located at Riverside Drive, Nairobi, and comprises the existing Riverside House and its
immediate external areas, accesses, services interfaces and associated supporting infrastructure. The
existing facility has deteriorated substantially, with visibly aged building elements, roof leakages in
several areas, roof warping particularly on the western side, decayed timber trusses especially around
the entrance, outdated and malfunctioning electrical and mechanical installations, poorly installed and
exposed electrical wiring, inadequate natural lighting and passive ventilation, and external access areas
that require better planning and integration with the building, including making good of potholes and
affected entrance and exit points.

The Works comprise the complete design-and-build renovation, refurbishment, construction, installation,
testing, commissioning, completion, handover and remedying of defects of Riverside House, including all
architectural, structural, interior design, building services, civil, external and associated works described
in the Bill of Quantities, Drawings, Specification, Schedules, Terms of Reference and related Contract
documents. The Contractor shall develop, coordinate and execute a complete and functional renovation
solution intended to revitalize the facility, improve spatial efficiency, enhance comfort and aesthetics,
modernize building services, address defective and compromised building fabric, and deliver durable
finishes and installations suitable for the intended use of the premises.

The design portion / scope shall include, without limitation:-

1. Inspection and verification of existing site conditions, utilities, dimensions, levels, layouts,
structure, finishes and existing services;

2. Development and coordination of architectural layouts, elevations, sections, roof information,
interior layouts, finishes, joinery, fittings, fixtures, lighting and service layouts;

3. Preparation of drawings, specifications, schedules, shop details and any required calculations;
coordination of statutory submissions and approvals where applicable; and resolution of
discrepancies, omissions or conflicts identified during design development or execution.
Particular attention shall be given to improving the current spatial arrangement, ventilation,
daylighting, building performance and efficient use of the available site area.

The construction works shall include:-

1. Site establishment, temporary works, protection of retained structures, finishes, landscape
features and adjacent areas, careful demolition and removal of redundant or defective elements,
disposal of waste and debris, repairs or replacement of defective roofing and timber elements,
any necessary structural modifications or reinforcements, masonry, partitions, ceilings, doors,
windows, floors, wall and ceiling finishes, painting, tiling, built-in joinery, sanitary fittings, fixtures
and all related fit-out works.

2. Complete replacement, upgrading, installation, testing and commissioning of electrical,
mechanical, plumbing, lighting, data, fire detection, ventilation, air-conditioning and other building
services systems as required by the approved design and Contract documents, including making
safe and removing or isolating defective, exposed or obsolete installations.

3. The external works shall include all necessary works to the immediate building interface, access
areas, entrances, exits, temporary and permanent drainage interfaces, service connections
within the Site, making good of disturbed surfaces, and integration of external circulation and
supporting infrastructure with the renovated building.

The Contractor shall allow for maintaining safe access, managing dust, noise, waste and disruption,
protecting persons and property, complying with all applicable statutory, safety, environmental and local
authority requirements, and ensuring that all new and retained elements are properly coordinated,
finished, tested, commissioned, cleaned and handed over in a complete, safe and operational condition.
Site access, occupation and working restrictions are project-specific matters and shall be read together
with the corresponding provisions in the Particular Preliminaries. The Contractor shall be deemed to
have allowed for such restrictions when pricing and planning the Works.

PRELIMINARIES
Preambles and General Instructions

Riverside Residence Renovation Works
Tender Bill of Quantities
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PRICING OF THE BILL OF QUANTITIES

The rates and prices inserted in the Bill of Quantities shall be deemed to include all labour, Materials,
Plant, Contractor's Equipment, Temporary Works, supervision, setting out, transport, loading, unloading,
storage, hoisting, protection, wastage, cutting, fitting, fixing, jointing, making good, testing,
commissioning, overheads, profit, taxes, duties, levies, insurances, permits, compliance requirements
and all incidental Costs necessary for the proper execution, completion and remedying of defects of the
Works, unless expressly stated otherwise. Items against which no rate or price is inserted shall be
deemed to be included elsewhere in the Tender.

SUFFICIENCY OF TENDER

The Contractor shall be deemed to have satisfied itself before tendering as to the correctness and
sufficiency of the Tender and of the rates and prices stated in the priced Bill of Quantities. Such rates
and prices shall cover all obligations under the Contract and all matters necessary for the proper
execution, completion and remedying of defects of the Works.

METHOD OF MEASUREMENT AND INTERPRETATION

The Bill of Quantities has been prepared generally in accordance with the method of measurement
stated in the Tender documents. Where no specific rule is stated, items shall be measured and valued in
accordance with accepted quantity surveying practice and the descriptions contained in the Bill of
Quantities, Specification, Drawings, Schedules and this Preamble. Headings, trade sections, item
descriptions, notes and preambles are mutually explanatory and shall not be read in isolation.

EXAMINATION OF DOCUMENTS AND SITE

The Contractor shall be deemed to have examined the Bill of Quantities, Drawings, Specification,
Schedules, Site information and all other Tender documents, and to have visited and inspected the Site
before tendering. The Contractor shall verify existing conditions, dimensions, levels, access constraints,
service routes, working restrictions and all matters affecting the pricing and execution of the Works.
Information provided by the Procuring Entity is for guidance only and shall not relieve the Contractor of
responsibility for verification before ordering Materials or commencing the affected work.

MATERIALS AND ARTICLES FOUND ON SITE

All materials, fittings, fixtures, equipment, articles, documents, keys, records or other items found on the
Site or arising from demolition, stripping out or alteration work shall remain the property of the Procuring
Entity unless otherwise stated or instructed. The Contractor shall carefully set aside, protect, label, store,
hand over, reuse, dispose of or remove such items only as directed by the Engineer. No material or
article shall be sold, removed from the Site, destroyed or otherwise disposed of without written authority.

PRESERVATION OF BOUNDARY BEACONS AND SURVEY MARKS

The Contractor shall preserve and protect all boundary beacons, survey marks, benchmarks, reference
points, setting-out marks and control points on or adjacent to the Site. Any such mark likely to be
disturbed shall be reported before disturbance occurs and shall be relocated or reinstated only by a
competent surveyor and with the required approvals. The Contractor shall bear the Cost of reinstating
any mark damaged, removed, disturbed or rendered unreliable due to the Contractor’s operations.

PRELIMINARIES
Preambles and General Instructions

Riverside Residence Renovation Works
Tender Bill of Quantities
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SOIL INVESTIGATION AND EXISTING GROUND INFORMATION

Any soil investigation, geotechnical, trial pit, foundation, drainage, services location or ground condition
information issued with the Tender documents is provided for guidance only unless expressly stated
otherwise. The Contractor shall satisfy itself as to the nature of the ground, existing foundations,
underground services, water table, drainage, contamination, obstructions and any other conditions
affecting the execution of the Works. Where additional investigations are required for design
development, temporary works or safe execution, the Contractor shall allow for arranging, supervising
and coordinating such investigations, subject to the Engineer's approval and the requirements of the
Contract.

DISCREPANCIES AND CLARIFICATIONS

Any ambiguity, discrepancy, omission, conflict or error in the Bill of Quantities, Drawings, Specification,
Schedules or other Tender documents shall be notified in writing to the Engineer or the Quantity
Surveyor before tender submission, pricing, procurement, manufacture or execution of the affected work,
as applicable. The Contractor shall not vary the Works or make assumptions with Cost or time
implications without written instruction issued in accordance with the Contract.

MATERIALS, WORKMANSHIP, SAMPLES AND APPROVALS

All Materials and workmanship shall comply with the Specification, Drawings, manufacturer’s
recommendations, applicable Laws, recognised standards and good practice. Rates and prices shall
include for submission of samples, mock-ups, technical data, shop drawings, calculations, method
statements and revisions required to obtain approval where required. Approval shall not relieve the
Contractor of responsibility for compliance, performance, coordination, durability and fithess for purpose.

ORDERING AND PAYMENT FOR MATERIALS

The accurate ordering of Materials shall be the responsibility of the Contractor and shall be based on the
Drawings, Specification, approved information, Site measurements and written instructions. The Bill of
Quantities shall not be used as the sole basis for ordering Materials. Payment for Materials on Site or off
Site shall be subject to the Conditions of Contract, the Special Conditions of Contract and any
requirements of the Engineer relating to ownership, identification, storage, security, insurance and
condition.

PRELIMINARIES
Preambles and General Instructions

Riverside Residence Renovation Works
Tender Bill of Quantities
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DELIVERIES & REMOVAL

The project is within an active site, fully operational facility which operates in normal working hours with
various operations and meetings going on. Deliveries of goods, materials, tools and equipment shall
therefore be done in a manner that does not cause any hindrances or inconvenience to the normal
operations. For start up it may be done prior to the day of the initial start of the first work day or it can be
done on Saturdays, during the work day it should at least be done outside of the peak period of staff
arriving at work in the mornings, preferably morning hours before 0900 hours, mid-day deliveries at 1300
hours and last delivery 1 hour before close of day which can be either 1500 hours if work ends at 1600
and 1600 hours if work ends at 1700hours.

Advance permission has to be obtained from CBK Security. Deliveries are to be made through
designated gates/entry points approved by CBK.

The Contractor is to notify CBK at least 48 hours in advance of deliveries in order that relevant clearance
are obtained.

Heavy materials deliveries: Delivery of heavy materials to site shall be governed to comply with
delivery times in accordance with the Local Authority requirements.

PROVISIONAL SUMS, PROVISIONAL WORK AND DAYWORKS

Provisional Sums, provisional work, contingencies and Dayworks shall be expended only when
instructed in writing and shall be valued in accordance with the Contract. Work described as provisional
shall be subject to remeasurement to ascertain the actual quantity properly executed. The Contractor
shall give reasonable notice to the Engineer or Quantity Surveyor when such work is ready for
measurement and shall leave it uncovered for a reasonable period to enable measurement to be taken.
If the Contractor covers such work before measurement, the Contractor shall, if directed, uncover and
reinstate the work at its own Cost.

PRIME COST SUMS AND RATES

i) The words "Prime Cost" (or the initials "PC") wherever appearing in the Contract Documents
shall mean net cost exclusive of any trade, cash or other discount whatsoever but inclusive of
the cost of packing. Such cost shall be the sums due to the Sub-Contractor or Supplier after
adjustment where applicable in respect of measurements or rates.

ii) Any increases or decreases in these Prime Cost Sums and Rates resulting from the adjustments
and properly paid by the Contractor shall be added to or deducted from the Contract Sum in the
final account. In substantiation the Contractor will be required to produce to the Consultant all
quotations, invoices and receipted accounts as shall be necessary to show the details of the
sums actually paid.

iii) Prime Cost Rates shall be deemed to be inclusive of VAT. Any sum
added by the Contractor in these Bills of Quantities in respect of profit upon any Prime Cost will
be deducted at the final settlement of accounts and a sum will be added the amount of which
will bear the same proportion to the sum added as the net amount properly expended bears to
the
original PC sum.

PRELIMINARIES
Preambles and General Instructions
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PROPRIETARY MATERIALS AND ALTERNATIVES

Identified proprietary items: Identification of a proprietary item, product or system does not necessarily
imply exclusive preference for the item so identified, but indicates the necessary properties, performance
and/or appearance of the item, and available warranties.

Where items are identified as a proprietary item or product they have generally been selected for their

appearance and performance. Substitutions will only be considered if the substitutions are identical in

appearance, and equal and greater in performance. Artificial and fake substitutions such as pattern
printed board products must not be deemed to be identical appearance to specified natural products.

If substitutions to the documented proprietary items, products, methods or systems are proposed, submit

sufficient information shall be required to permit evaluation of the proposed substitution including the

following:
¢ Evidence of conformity to a cited standard

Samples

Essential technical information, in English

Reasons for the proposed substitutions

Advantages

Statement of the extent of revisions to the contract documents

Statement of the extent of revisions to the construction program

Statement of cost implications including costs outside the contract

Statement of consequent alterations to other parts of the Works

Documentary evidence demonstrating that the proposed substitution of materials and products

meet the technical and design intent aspects of the design in the contract

o Documentary evidence demonstrating the proprietary item or product's equal or better
compliance with relevant standards

e Documentary evidence demonstrating that the substitution is consistent with the contract
documents and is as effectual as the identified proprietary item

¢ Proprietary materials, products and items are specifically noted as the preferred selection.

e Substitutions will only be considered under the following conditions:

o Substitutions are submitted for approval insufficient time to permit proper evaluation
o Evidence is provided that the documented proprietary items, products or systems are
unavailable within the time constraints of the construction program

e Once substitutions have been submitted and approved, they shall not be varied nor shall further
substitutions be offered or proposed without specific written permission.

e Substitutions offered by reason of the specified item or product not being ordered in sufficient
time will not be considered a valid reason for substitution demonstrate that the proposed
substitutions to proprietary items or products meet the technical and design intent aspects of the
current design

Performance based specifications: Where items are specified by performance the Contractor shall
submit evidence to show compliance with the performance criteria provided in the specification and
drawings.

DOMESTIC SUB-CONTRACTORS & SPECIALISTS.

Where there are works of specialist nature, the Contractor will be expected to employ approved
specialist domestic subcontractors and shall be expected to provide for the works and services with
attendance to specialist subcontractor and undertake the necessary builders work in connection
therewith.

PRELIMINARIES
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EMPLOYER OPTIONS & DIRECT CONTRACTS

The Central Bank of Kenya shall have the right to employ other Contractors (hereinafter referred to as
"Direct Contractors") to execute any special or other works whether contained in this Contract or not,
concurrently with the work being executed under this Contract. In addition, the CBK shall have the right
to send on to the Works any furniture, furnishings, curtaining, carpeting and fittings and have same
installed by their own employees or by Direct Contractors.

The Contractor shall not be entitled to any percentage, profit or discount on the value of any work
executed by "Direct Contractors” but shall nevertheless allow these Direct Contractors to have access to
the Works, allocate reasonable space in the building for the storage of their materials, tools and
equipment, and co-ordinate the work of and "attend upon" such Direct Contractors as necessary all to
the satisfaction of the CBK. Any such costs associated with such direct contracts shall be deemed
included in the Bid.

Note: The Contractor shall allow such Direct Contractors to work on site without encumbrances and shall
ensure that all direct contractors are inducted into the safety regime of the Contractor.

ATTENDANCE UPON OTHER TRADES AND SEPARATE CONTRACTORS

The Contractor shall afford reasonable attendance, cooperation and facilities to other tradesmen,
separate contractors, suppliers, utility providers, statutory undertakers and other persons engaged by or
on behalf of the Procuring Entity in connection with the Works or adjacent works. Such attendance shall
include reasonable access, coordination, use of general scaffolding where available, setting-out
information, protection, temporary services where available, carting away and making good where
instructed, except where the Contract provides for separate payment. The Contractor shall coordinate
such interfaces so that the progress, safety, quality and completion of the Works are not adversely
affected.

PROGRAMME, COORDINATION AND WORKING RESTRICTIONS

Rates and prices shall include for normal sequencing, coordination, Site management, supervision,
subcontractor coordination, access constraints, working-hour limitations, disruption control and all
attendance required for the proper execution of the Works, unless expressly measured or stated
otherwise. Programme and progress requirements shall be as further stated in the Particular
Preliminaries.

PROHIBITION OF PUBLICITY

CBK is a protected zone and a highly confidential organization where security and operation of activities
remain highly confidential.

The Contractor shall not, without the prior written consent of CBK, use CBKs name, logo, or any
information related to the Project for any advertising, marketing, or publicity purposes. The Contractor
shall not issue any press releases, public announcements, or engage in any form of media
communication regarding the project without the prior written approval of the CBK.

PRELIMINARIES
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SITE VISIT

Bidders shall be required to visit the site and participate in mandatory site visit at a date to be advised,
to acquaint themselves with the nature of the site, access to site, source of various materials and all
matters relating site and its operations.

The bidder and any of their personnel or agents shall be required to request for conditional permission
to enter the site upon complying with all security procedures as shall be required. The permission shall
be deemed to be based upon the bidder, their personnel and agents indemnifying CBK and their
personnel and agents from and against all liability and upon the bidder being responsible for personal
injury (whether fatal or otherwise), loss of or damage to property and any other loss, damage, costs and
expenses (however caused) which would not have arisen other than due to the exercise of such
permission.

The bidder is required to visit the site and shall be deemed to have acquainted themselves therewith as
to the nature of the site, position and means of access etc and no claim in this connection will be
allowed before or after award of the contract.

No claims will be allowed for travelling expenses which may be incurred by the bidder in visiting the site
or preparing the bid for the works.

VALUE ENGINEERING

The bidder may propose alternatives only after award of the contract and shall be required to
demonstrate how the alternatives give value to the project (cost saving or time). Bid submission shall
however strictly comply to prescribed standards and specifications. Alternatives shall meet or exceed the
performance requirements specified in the bid document and shall be subject to approval.

STANDARDS LEVY

The Contractor is required to ascertain at their own cost of any legal notices, regulations or laws which
require payment by the Contractor of a Standard levy to the Kenya Bureau of Standards.

TRAINING LEVY

The Contractor is required to ascertain at their own cost of any legal notices, regulations or laws which
require payment by the Contractor of a Training levy for any Contract.

WITHHOLDING TAX
The Contractor shall ensure that they have full knowledge of the workings of withholding tax in Kenya.

CURRENCY, TAXES AND VALUE ADDED TAX

The Bill of Quantities shall be priced in the currency stated in the Tender documents. Unless expressly
stated otherwise in the Tender documents, rates and prices shall be deemed to include all duties, taxes,
levies, charges, Value Added Tax (VAT) and statutory obligations applicable to the Works.

GENERAL APPLICATION OF PREAMBLE

This Preamble shall be deemed incorporated into every item of the Bill of Quantities. The Contractor
shall price and execute the Works on the basis that the Bill of Quantities, Drawings, Specification,
Schedules, Conditions of Contract, Special Conditions of Contract, General Preliminaries, Particular
Preliminaries and this Preamble are mutually explanatory and collectively define the obligations required
for full execution, completion, testing, commissioning, handover and remedying of defects of the Works.
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LOCAL REGULATIONS AND BYE LAWS
The Contractor is to comply with all local regulations and by-laws.
STATUTORY REGULATIONS AND BYE LAWS

The Contractor is to comply with all local regulations and by-laws of the Local Authority including serving
of notices and paving of fees.
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Item
No

3.2.1

3.2.2

Description

BILL NO.2
GENERAL PRELIMINARIES

Pricing Note: Unless otherwise stated, items in these General Preliminaries
shall be priced where separate pricing provisions are included in the Bill of
Quantities. Where no separate item is provided, the Contractor shall be deemed
to have allowed for the obligation in the rates and prices.

INTERPRETATION AND CONTRACT ADMINISTRATION

The terms used in these Preliminaries shall have the meanings assigned to them
in the Conditions of Contract, the Special Conditions of Contract and the
Contract. In these Preliminaries, the Engineer means the person appointed by
the Procuring Entity and named in the Special Conditions of Contract, or any
replacement notified to the Contractor, who is responsible for supervising the
execution of the Works and administering the Contract. Where the existing Bill of
Quantities, Specification, Drawings or other Tender documents use different
terms for the Engineer or for the party responsible for contract administration, the
term stated in the Conditions of Contract and the Special Conditions of Contract
shall prevail unless expressly stated otherwise.

CONTRACTORS' SUPERINTENDENCE

The Contractor shall constantly keep on the Works a literate English speaking
Agent or Representative, competent and experienced in the kind of work
involved, who shall give their whole time to the superintendence of the Works.
Such Agent or Representative shall receive on behalf of the Contractor,
directions and instructions from the Consultant and such directions and
instructions shall be deemed given to the Contractor in accordance with the
Conditions of Contract. The Agent shall not be replaced without the specific
approval of the Consultant.

It is to be a specific condition of this Contract that the contractor shall provide on
site throughout the period up to the date for Practical Completion a suitably
qualified, experienced and competent person to ensure that the works are carried
out to the standard required by the specifications and detailed on the Drawings;
and shall ensure that upon any termination of employment a suitable
replacement is found.

The Consultant may interview the Contractor's proposed Representative.
Curriculum Vitae of past experience and qualifications.

The personnel proposed for the works shall have relevant experience in similar
works.

CBKs decision will be final regarding the suitability of the proposed
Representative.
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Item
No

3.23

3.2.4

Description

SERVICES CO-ORDINATOR

The Contractor shall employ a suitably experienced Building Services Co-
ordinator, who shall be responsible for the co-ordination of the installation, testing
and commissioning of the building services. The Building Services Co-ordinator
shall ensure that coordinate all-services drawings are prepared which clearly
demonstrates compliance with documented requirements, including achieving
documented ceiling heights (with allowance for tolerances), any height
clearances, acoustic requirements, fire ratings, allowances and other special
criteria. In addition co-ordinated pits drawings for external work and basement
shall be produced. The Contractor shall make all allowances for time for checking
and approvals.

The Services Co-ordinator, shall:

e Co-ordinate the installation of the various building services elements
from a physical perspective.

e Co-ordinate the installation of the building services from a technical and
inter-connection perspective, including the co-ordination of shop
drawings and interfacing drawings.

e Program and initiate the progressive commissioning of the building
services

¢ Program and initiate the integrated commissioning of the services; where
two or more services interconnect and inter-operate to provide the overall
specified functions and performance.

e Co-ordinate the Smoke Testing processes where required.

e Co-ordinate the services inspection and handover processes.

¢ Co-ordinate the training and/or operators’ staff in the operation of the
services systems.

e Co-ordinate the integration of the new systems with the existing systems
where required.

SITE LEVELS

Before commencing work the Contractor must arrange for and agree with the
Consultant the existing site levels and similarly establish and agree on a bench
mark.
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Item Description Quantity Amount
No Kes

3.2.5 | SETTING OUT

The Contractor shall set out the Works in accordance with the dimensions and
levels shown on the drawings and shall be responsible for the correctness of all
dimensions and levels so set out and will be required to amend all errors arising
from inaccurate setting out at their own cost and expense. Setting out will be
done using survey equipment that is able to use Global Positioning System
(GPS) signals to minimise errors as much as possible. In the event of any error
or discrepancy in the dimensions or levels marked on the drawings being
discovered, such errors or discrepancies must be corrected and reported. The
Contractor shall employ a registered land surveyor for setting-out and
establishing benchmarks.

The Contractor in liaison with the Consultant and any independent land surveyor
shall together agree on benchmarks.

No work shall be continued by the Contractor until any established discrepancies
have been rectified and resumption instruction of progress is received.

The setting out of works shall include setting out of all subcontractors work.
The survey plan established shall be submitted for approval, use and retention.

If required, the Land Surveyor shall establish additional benchmarks which shall
be handed over on completion of works for future reference. ltem

3.26 | DELEGATED AUTHORITY

The Procuring Entity may delegate authority to the Engineer, Architect, Quantity
Surveyor, Civil/Structural Engineer, Services Engineer, Project Manager or other
named representatives to perform specified functions, issue instructions, review
submissions, certify payments, inspect the Works, approve materials, coordinate
design information or administer particular aspects of the Contract. Any such
delegation shall be as stated in the Conditions of Contract, Special Conditions of
Contract, Tender documents, appointment letters or written notice issued by the
Procuring Entity. The Contractor shall comply with instructions, approvals,
comments, directions and determinations issued by authorised representatives
within the limits of their delegated authority, but no representative shall have
authority to vary the Contract, waive contractual obligations, grant additional
payment, extend time, approve claims or bind the Procuring Entity beyond the
authority expressly conferred in writing. Where the Contractor is in doubt as to
the authority of any person issuing an instruction or communication, the
Contractor shall promptly seek written clarification from the Engineer or Procuring

Entity before acting on it. ltem
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Item
No

3.2.7

Description

SECURITY OF WORKS (WITHIN ALLOCATED SITE AREA)

The Contractor shall be entirely responsible for the security of all the works,
stores, materials, plant, personnel, etc., both owned by the Contractor and sub-
contractors and shall provide all necessary watching, lighting, site hoarding and
other precautions as necessary to ensure the security and the protection of the
public. The contractor shall liaise with Department of Security Services and make
arrangements on access control and clearance protocols.

Maximum precautions must be exercised to uphold existing security in the vicinity
of the Works. The Contractor shall comply with all security requirements in
accordance with the CBKs security regulations currently in force and all
instructions issued with regard to upholding of security arrangements and will be
held responsible for any breach of security by their employees. The Contractor
shall be held responsible for any breach of security by any of their agents,
employees, personnel etc

The movement of the Contractor's men must be confined strictly to the Works
and the Contractor’'s working and storage areas. At no time shall the contractor
and his agents, be allowed to gain access to non-designated areas and must
always stick operations within the allocated site. The contractor's staff shall not
engage in horseplay and loitering on site.

All areas on site outside the temporary hoarding are restricted zones and are
Out of Bound for the Contractor’'s employees and the Contractor will be required
to comply strictly with this rule.

Contractors, site staff and vehicles entering the compound on a daily basis will
require prior clearance and to be issued with clearance. Any additional staff or
vehicles requiring entry during the course of the project will require similar
clearance. Contractors must anticipate regular badge checks, equipment
inspections, and vehicle reauthorisation processes. Any lapse in clearance will
result in denied access to the site.

Ground passes should be displayed or worn at all times when on site.

Contractors will be required to provide relevant documentation for products,
materials and equipment entering the compound following commencement of
works. Similarly, clearance for removal of equipment and materials during or on
completion of the project will be required.

The contractor shall be required to strictly comply to the above security
guidelines at all times during construction.

The bidders attention is drawn to the fact that the CBK reserves the right to hold
back the amount priced against this Clause either in full or in part due to any
non-performance on the Contractor’s obligations under this Clause.
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Item
No

3.2.8

3.2.9

Description

STATUTORY AND LABOUR COMPLIANCE

The Contractor shall comply with all Laws relating to the employment of labour
and all other matters connected with the execution of the Works. In particular, the
Contractor’s attention is drawn to the provisions of the Occupational Safety and
Health Act, 2007, and the Tender shall include for all Costs arising from
compliance with any applicable Law relating to insurances, pensions, holidays,
safety, health or welfare of work people. The Contractor shall make itself fully
acquainted with all current Laws, including police regulations, relating to the
movement, housing, security and control of labour, labour camps, passes for
transport and all similar matters. Before tendering, the Contractor shall obtain
from the relevant authority the fullest information regarding all such regulations or
restrictions which may affect the organisation of the Works, the supply and
control of labour, and related matters, and shall allow accordingly in the Tender.
No claim arising from want of knowledge of such matters will be entertained.

SAFETY, HEALTH AND WELFARE

The Contractor shall be responsible for the occupational health and safety of the
Contractor’s Personnel, Subcontractors, workmen and lawful visitors on the Site.
The Contractor shall allow for training all employees and workmen on matters of
Site safety and occupational health, including the applicable safety rules,
regulations and practical requirements. The Contractor shall maintain on Site, at
all times, a safety manual. The Contractor shall ensure that all Laws, rules and
regulations relating to occupational health and safety, as may be applicable from
time to time, are enforced on the Site. The Contractor shall employ a suitably
qualified safety professional, stationed on Site at all times, to ensure compliance.
Such safety professional shall possess first-aid training. The Contractor shall
allow for providing protective equipment and gear, including overalls, gumboots,
steel-capped boots, safety harnesses, dust coats, dust masks, gloves and hard
hats, to the Contractor's Personnel as necessary to protect against injury and
occupational iliness. The Contractor shall ensure that all Contractor’'s Equipment,
Plant and tools are maintained in good and safe working condition at all times.
The Contractor shall maintain on Site, at all times, a well-stocked first-aid kit for
emergency use and shall ensure that its contents are replenished as necessary.
The Contractor shall maintain on Site records of occupational injuries and
illnesses in accordance with applicable statutory requirements and shall make
such records available for inspection when required. An adequate supply of
potable drinking water shall be provided on Site. Potable drinking water
containers shall be capable of being tightly closed and shall be fitted with a tap.
The use of a common drinking cup is prohibited. Where single-use cups are
supplied, a sanitary container for unused cups and a receptacle for used cups
shall be provided.
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Item
No

3.2.10

3.2.11

Description

OCCUPATIONAL HEALTH & SAFETY

All bidders shall be expected to have operational knowledge and strictly comply
to the Occupational Health & Safety Act, 2007. The site shall have a competent
Health & Safety Officer who shall enforce compliance of the Act. Safety officers
shall be required to prepare the safety policy specific to the construction site. The
'golden rules' of the site safety shall be summarized and pinned on the notice
board. As part of safety policy, visitors (and any new person to site) shall be
taken through a safety moment and induction session with a view to ensure the
understanding of site safety.

In addition to complying with the requirements of the Occupational Safety &
Health Act 2007 and the Factories Act, the Contractor and Sub-Contractors shall
be required to comply in all respects with the Factories (Building Operations and
Work of Architectural Construction) rules together with the Construction Safety
Plan in compliance with International Labour Organisations (ILO) Regulations.

All contractors staff together with visitors to site shall be expected to have safety
helmet (to specific colour codes), reflector jackets and safety boots (at the bare
minimum) together with all other PPE safety gear necessary for their areas of
operation..

NOTE:

The Contractor will be held responsible and shall give written Notice not later
than Seven (7) days after the beginning of the building operations included in
this Contract stating the particulars included in this Contract.

The Contractor will further be required to identify a Site Safety Officer in
accordance with the above Rules who will be responsible for the health and
safety of workers on the site.

A log of all incidences, accidents and near misses shall be entered into incidence
log book by a competent personnel.

The Contractor, subcontractors and their agents are required to study,
understand and comply with the Health safety strategic management plan
and Health and Safety policy.

PUBLIC HOLIDAYS AND STATUTORY NON-WORKING DAYS

The Contractor shall allow in the programme, resources and Tender for all public
holidays, statutory non-working days, gazetted holidays and any other days on
which work may be restricted by Law, the Procuring Entity, local authority,
security requirements or other competent authority. No claim for additional Cost
or extension of time shall be entertained solely on account of the Contractor’s
failure to allow for such days, unless the Contract expressly provides otherwise.
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Item
No

3.2.12

3.2.13

3.2.14

3.2.15

Description

REMOVAL OF INCOMPETENT OR UNSUITABLE PERSONNEL

The Engineer or the Procuring Entity’s authorised representative may require the
Contractor to remove from the Site any person employed on the Works who is
incompetent, negligent, unsafe, disorderly, improperly skilled, non-compliant with
Site rules or otherwise unsuitable for the proper execution of the Works. Any
person so removed shall not be re-employed on the Works without the prior
written approval of the Engineer. The Contractor shall promptly provide a suitable
replacement and shall not be entitled to additional payment or extension of time
arising from such removal.

PROJECT MEETINGS

The Contractor shall attend and participate in all project meetings required by the
Engineer or Procuring Entity, including site handover meetings, design
coordination meetings, progress meetings, technical meetings, health and safety
meetings, inspections, commissioning meetings and handover meetings. The
Contractor shall ensure attendance by competent representatives with authority
to report progress, respond to technical matters, confirm resources and commit
to agreed actions. The Contractor shall prepare and submit information required
for such meetings, including updated programmes, progress reports,
procurement schedules, drawings and action trackers, and shall implement
agreed actions within the required time.

TEMPORARY ROADS

The contractor shall provide all temporary roads and access routes during
construction works. Upon the completion of the Works the Contractor shall
remove such temporary roads, temporary culverts, bridges etc., and make good
and reinstate all works and services disturbed to the satisfaction of the
Consultant.

WATER

The Contractor shall provide at their own risk and cost all water for use in
connection with the Works including the work of sub-contractors; make
arrangements with the Local Authority for the installation of a separate meter for
all water used by the contractor throughout the Contract and pay all costs and
fees in connection therewith. The Contractor shall also provide temporary
storage tanks and tubing, etc., as they may consider necessary and clear away
at completion. All tanks for permanent retention/incorporation shall not be used
for this item.

All water shall be fresh, clean and pure, free from earthy, vegetable or organic
matter, acid or alkaline substance in solution or suspension.

Water used in the mixing of concrete shall conform to BS EN 1008:2002-Mixing
water for concrete — Specification for sampling, testing and assessing the
suitability of water, including water recovered from processes in the concrete
industry, as mixing water for concrete.
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No

3.2.16

3.2.17

3.2.18

Description

LIGHTING AND POWER

The Contractor shall provide at their own risk and cost all artificial lighting and
power for use on the works, including all sub-contractors and specialists
requirements and including all temporary connections, wiring, fittings etc., and
clearing away on completion, The Contractor shall pay all fees and obtain all
permits in connection therewith.

The Contractor may install their own generator on site with the approval of the
Kenya Power Company Ltd. (K.P.C.), if required.

All such temporary works shall be cleared away on completion.

No claims due to lack of electricity or due to power fluctuations will be accepted.

TEMPORARY ICT AND COMMUNICATIONS

The Contractor shall provide, maintain and remove on completion all temporary
ICT and communications facilities reasonably required for the administration and
coordination of the Works, including telephone or mobile communication, internet
access where required, printing or scanning facilities, electronic document
transmission, secure storage of digital project records and any meeting
presentation or coordination facilities required by the Engineer. The Contractor
shall maintain reliable communication with the Procuring Entity, Engineer,
consultants, subcontractors and suppliers throughout the Time for Completion
and shall comply with any project document control or information security
requirements issued by the Procuring Entity.

PLANT, TOOLS, VEHICLES AND SCAFFOLDING

The Contractor shall provide all Contractor's Equipment required for the
execution and completion of the Works and the remedying of any defects, except
where otherwise stated and except for any Procuring Entity’s Equipment made
available under the Contract. No timber used for scaffolding, formwork or
Temporary Works of any kind shall be used afterwards in the Permanent Works.
The Contractor shall allow for providing, erecting, maintaining and dismantling all
general scaffolding required for the Works. The Contractor shall allow here or in
the Tender for providing all special scaffolding required by Subcontractors, other
than Nominated Subcontractors, carrying out works included in the Bill of
Quantities. Where the Contractor is required to provide special scaffolding for
Nominated Subcontractors, the Cost shall be included under the relevant
attendance item or Provisional Sum.
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3.2.19

3.2.20

Description

OFF-SITE STORAGE OF MATERIALS

Where storage of materials for the Works is required to be located off-site, the
following requirements are to be undertaken:

¢ Insurance of the materials in the joint name of CBK

e Secure undercover location

e Packaged or protected to prevent damage during delivery and storage

The Contractor shall arrange for the inspection of materials, components and
fabricated items to be made available, its source where located in factories and
warehouses for the purpose of quality control inspection of samples, prototypes,
testing, examples of custom made work and the like.

AS BUILT DRAWINGS

The Contractor including all the sub-contractors shall engage competent drafting
staff to prepare "As-built drawings" in Autocad and Revit by Autodesk, or any
other approved specialist design software to consultants approval: copies shall
be shared electronically in both editable and non-editable format for the
Consultant's interim approval prior to final submission. As-built drawings shall
show all work above and below ground, with any corresponding identification,
where applicable. Drawings shall be to scale of 1:100 for general layout
drawings, 1:250 for Site Plans and 1:10, 1:20, 1:50 for details or any other scale
as directed.
As-built drawings shall indicate all services installations as executed on site. All
drawings shall be accurately dimensioned and clearly detailed including all
relative inverts and levels, valves, stopcocks, changes in direction, points of
access, junction fittings, sizes, flow capacity and other relevant information.
Submission of these “As-built drawings” is a condition precedent to achieving
substantial completion and issuance of respective certificate and shall be
provided together with Operation and Maintenance Manuals.
The as-built drawings shall form the basis for recording the locations of all
services including but not limited to the following:

e Ring main for power reticulation

e Water supply (including cocks, ties, branches, valves etc.)

e Stormwater (including pits, 1.O’s inverts, etc)

e Sewerage (including pits, 1.O’s inverts, etc)

e Fire Service (including control valves, etc)

e Underground Electrical Supply Cables

e Conduits cast into slabs

e Lightning protection

e ICT Installations

e Any other services installed by the Contractor and subcontractors.
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No

3.2.21

3.2.22

Description

SHOP DRAWINGS

The Contractor shall prepare for review and approval; and detailed shop
drawings generated in Autocad and Revit by Autodesk, or any other approved
software including shop drawings for all specialist works by domestic sub-
contractors. Following the Consultant's review of the shop drawings the
Contractor shall immediately make the necessary amendments and resubmit for
approval. The Contractor shall issue to the Consultant a soft copy and four
printed copies of the approved shop drawings.

The scrutiny of shop drawings by the Consultant shall be for general conformity,
including conformity with the work of others and to co-ordinate the contract work
in space. Such approval shall not imply any further indication of correctness.

The Contractor shall obtain and check the manufacturer’s shop drawings,
certified prints, and other pertinent data for conformance with all requirements of
the Drawings and Specifications in ample time to permit satisfactory progress of
the work. After completion of such checking and verification by the Contractor,
the Contractor shall sign and stamp such drawings, which stamp shall state as
follows:

Specification Section/Drawing Number:.............cocoiiiiiiiiie e,

Checked By: (Contractor's Name)

A sufficient number of shop drawings and review data shall be submitted.
Sufficient time for the review of all shop drawing submittal shall be allowed in
Contractor's schedule.

The Contractor and Sub-Contractor shall provide As-Built drawings in all the
specialist services on practical completion of works

CONTRACT SAMPLES & PROTOTYPES

Samples and Prototypes listed in the Trade Sections of the Specification shall be
obtained and submitted in sufficient time to permit proper evaluation, approval
and where necessary modification and re-submission prior to any requirement to
commence fabrication or stockpile materials for work for which the Sample or
Prototype is required as a Control. Delays caused by or arising from the late
submission of Samples or Prototypes shall not be, nor deemed to be, a
justification for any claim for an extension of time for completion of the Works or
cost variation to the contract.
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No

Description

Inspections off site: Where appropriate, allow for inspection of samples and
prototypes in the factory or in the case of stone from the quarry. Where the
factories are located in areas outside Nairobi and other countries, the contractor
shall allow for all costs including travel and accommodation for consultant's staff
travel for inspection and assessment of samples, equipment, materials and any
other prototypes as required or directed.

Samples Submission Procedure: All samples submitted for review shall be
identified by an attached label showing the project name, Contractor's name, the
word "Sample", the sample number and numbered consecutively in order of
submission.

Acceptance: Samples shall be accompanied by the Contractor's 'Sample
Submission and Acceptance Form' containing the following information:

Project name

Contractor's name

Sample number

Date of samples

Sample generic name
Sample description
Building location
Specification Section name
Space for Consultants' review notes and acceptance
Space for review

Notes and remarks
Acceptance

Large Samples: Samples of a bulky nature may be kept on site for review with a
request for review made to the appropriate reviewer.

Sample Room: The Contractor shall provide on the site a designated ‘Sample
Room’ that has been fitted with suitable shelving and a secure weatherproof
lockable enclosure. Provide adequate artificial lighting for viewing of samples.

Acceptance: If the sample meets the requirements of the contract and is
approved, it will henceforth be known as a contract sample and will be returned
together with a Contract sample label containing all identification information
including the contract sample number.

Samples will be returned to the Contractor with Instruction which will advise if the
sample is acceptable or if the sample requires correction and resubmission.

Contract samples handover: At the date of Substantial Completion Certification
all contract samples which have been held in storage during the duration of the
contract shall be delivered into the possession of CBK.

Delivery: Deliver, sort, collate, group and place all contract samples into secure
storage at a place to be designated by CBK.
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3.2.23

3.2.24

Description

Register: A contract samples register with all relevant identification information
as set out in this Clause shall be maintained and provided in an approved
electronic spreadsheet format using Microsoft Excel or any other software as
directed. The latest version of sample register shall be submitted together with
the documents required for substantial completion.

Maintenance of samples: The contractor shall keep and maintain approved
samples in good condition in the designated ‘Sample Room’ until substantial
completion.

Sample Quantity: Submit a duplicate sample of each designated item and 3
copies of supporting documentation. Include ancillary items such as fasteners,
flashings and seals.

Sample Incorporation: The contractor shall incorporate in the works materials,
equipment and accessories as per the approved samples.

Prototypes: The procedure for review of prototypes shall follow sample approval
procedure above.

WARRANTIES

The Contractor including all the sub-contractors shall allow for warranties for
such a period as specified, to commence from date of certificate of substantial
completion in accordance with the manufacturer's specifications

OPERATION AND MAINTENANCE MANUALS
General:

Submit operation and maintenance manuals for installations where requested in
the Contract Documents, including but not limited to the items listed below:

Maintenance manuals for corrosion protection - Structural steel finishes:

Information: Submit Operating & Maintenance Manuals that contain the following
details:

- Scope of work carried out

- Application methods

- An inventory of installed components listing type and

manufacturer

- An inspection, testing and maintenance program in tabular form

showing the frequency and the level of routing attentions required throughout

the life of each component

- Manufacturer’s literature on all components provided

- A list of relevant applicators giving addresses and contact telephone
numbers
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Maintenance manuals - Painting:

Information: Submit Operating & Maintenance Manuals that contain the following
details:

- Scope of work carried out

- An inventory of installed components, listing type, manufacturer,

together with the suppliers’ names addresses and contact telephone
numbers

- An inspection, testing and maintenance program in tabular form

showing the frequency and the level of routing attentions required throughout

the life of each component

- Maintenance re-coating for each paint type as recommended by the

manufacturer

Maintenance manuals - Tiling:

Information: Submit Operating & Maintenance Manuals that contain the following
details:

- An inventory of installed components, listing type, manufacturer,
together with the suppliers’ names addresses and contact telephone
numbers

- description of care and maintenance of the tiling
Maintenance manuals - Glazing:
Information: Submit Operating & Maintenance Manuals that contain the following

details:
- Scope of work carried out

- The installation describing the inter-related operation; descriptions
shall use terms included in the Contract Drawings

- Procedures for operation and emergency conditions, where
applicable

- Safety features and controls, where applicable

- An inspection, testing and maintenance program in tabular form

showing the frequency and the level of routing attentions required throughout
the life of each component

- Design certification and compliance certificates

- Manufacturer’s literature on all components provided

- A list of relevant designers, subcontractor and  major sub-
subcontractors giving addresses and  contact telephone numbers

Maintenance manuals - Door Hardware:

Information: Submit Operating & Maintenance Manuals that contain the following

details:

- manufacturer’s published recommendations for use, care and
maintenance of the hardware provided generally

- details of the proprietary key control security system proposed by the lock
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manufacturer for locks required to accept a group key (master, grand
master)

Maintenance manuals - Metalwork (Fabricated steel & aluminium work and
General proprietary metal work fixtures):

Information: Submit Operating & Maintenance Manuals that contain the following
details:
- Scope of work carried out

- Procedures for operation and emergency conditions, where
applicable

- Safety features and controls, where applicable

- An inventory of installed components listing type and
manufacturer together with capacities, operating parameters, size and serial
number; provide in addition the suppliers names and addresses and
telephone numbers

- An inspection, testing and maintenance program in tabular form

showing the frequency and the level of routing attentions required throughout
the life of each component

- Manufacturer’s published recommendations for service use

- Maintenance and cleaning for each component as recommended by the
manufacturer

- Manufacturer’s literature on all components provided

- A full set of commissioning test sheets, where  appropriate

Format - electronic copies:

Printing: Provide material that can be legibly printed on A4 size paper

Scope: Provide the same material as specified for hard copy in electronic format.
Quantity & Format: PDF, unless otherwise indicated, submission of CD x 2
copies

Format - hard copies:

General: A4 size loose leaf, in commercial quality, 4 ring binders with hard

covers, each indexed, divided and titled. Include the following features:

- Cover: Identify each binder with type or printed title “OPERATION AND
MAINTENANCE MANUAL”, to spine. Identify the title of project, volume
number, volume subject matter, and date of issue

- Dividers: Durable divider for each separate element, with typed

description of system and major equipment components. Clearly print short
titles under laminated plastic tabs.

- Drawings: Fold drawings to A4 size and accommodate them in the
binders so that they may be unfolded without being detached from the
rings. Provide with reinforced punched binder tabs.

- Pagination: Number pages.

- Ring size: 50 mm maximum, with compressor  bars.

- Text: Manufacturers’ printed data, including associated diagrams, or
typewritten, single-sided on bond paper, in clear concise English.
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3.2.25

3.2.26

3.2.27

Description

Final Submissions:
Operations & Maintenance manuals are required to be supplied in accordance
with the contract.

CONCRETE TESTS

NOTE: The Contractor must allow for all costs in connection with the making of
the cubes, curing, transport, crushing by Local Authority and obtaining the test
certificate: to BS EN 206 and BS 8500

Set of four 150 x 150 x 150 mm concrete test cubes 50 Sets (Provisional) @
KES ..o each * Contractor to insert rate and extend.

Note: Test certificates to be shared directly by the testing lab.

OTHER TESTS

The Contractor shall be required to carry compaction tests and other tests as
shall be required during the execution of the works as directed. Such tests shall
be documented and copies submitted to the Consultant. Sufficient notice shall be
given prior to undertaking designated tests requiring to be witnessed.

e 5 working days for site tests; and

e 10 working days for local pre-delivery tests
The contractor shall allow for submission of samples for testing by approved
independent specialist authority accredited to undertake testing works. Any tests
undertaken on site shall use instruments calibrated by accredited authority.

Note: Testing and commissioning shall include all chemicals, power, fuel
amongst other pre-conditions necessary to achieve the testing procedure.
This will also include connections to existing systems.

The contractor shall pay for all fees required for testing.

OPENING UP COVERED WORK

The Contractor shall, when directed by the Engineer, open up for inspection any
work which has been covered up. If the work was covered contrary to the
Contract or the Engineer’s instruction, or if the work is found not to comply with
the Contract, the Cost of opening up, inspection, testing, making good and
reinstatement shall be borne by the Contractor. If the work was properly covered
and is found to comply with the Contract, the Cost shall be dealt with in
accordance with the Conditions of Contract. The Contractor shall give adequate
notice before covering work that requires inspection, measurement, testing or
approval.
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3.2.28

3.2.29

3.2.30

Description

STATUTORY LEVIES AND KEBS COMPLIANCE

The Contractor shall comply with all applicable statutory levies, standards,
approvals, inspections, permits, certificates and compliance requirements relating
to the Works, including requirements administered by relevant national and
county authorities. Materials, equipment and installations shall comply with
applicable Kenya Bureau of Standards requirements and any other standards
stated in the Contract. The Tender shall be deemed to include all Costs
associated with such compliance unless expressly stated otherwise.

DEFECTS LIABILITY AND MAKING GOOD

The Contractor shall make good, at the Contractor's own Cost, all defects,
shrinkages, faults, failures, damage or other deficiencies in the Works which are
attributable to Materials, workmanship, design responsibility, installation,
coordination or execution under the Contract, whether identified before
completion, at handover or during the defects liability period. Making good shall
include all associated access, protection, removal, replacement, reinstatement,
testing, commissioning, cleaning and handover required to restore the affected
work to the standard required by the Contract.

TRANSPORT AND LOCAL AUTHORITY REQUIREMENTS

The Contractor shall allow for transport of workmen, materials and the like to and
from the site at such hours and by such routes as may be permitted by the
relevant authorities. The Contractor shall comply with all applicable rules and
regulations imposed by the National Transport and Safety Authority (NTSA) and
any relevant local authority, including requirements relating to routes, permits,
loading restrictions and permitted hours of transport, and shall allow for all costs
arising therefrom.
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3.2.31

Description

ADVERSE WEATHER CONDITIONS

The bidder is referred to monthly historical data and records of weather patterns
recorded by Kenya Meteorological department for the last 10 years (Home |
Kenya Meteorological Department)

Contractors Method Statement and Programme should reflect how the wet
seasons envisaged during the contract period by the Kenya National
Meteorological department at the time of bidding, will be accommodated within
the contract period. The contractor shall, in addition, make a reasonable estimate
of recovery time in overall programme, following adverse rainfall, including but
not limited to mopping up removal of water from excavations and trenches
"Adverse Weather Conditions" shall mean weather conditions that are severe,
unusual, and unexpected for the location and time of year, outside records kept
by the Kenya meteorological department, and which significantly impede or
prevent the performance of contractual obligations. These conditions include, but
are not limited to:

¢ Heavy Rainfall: Precipitation levels that exceed average records as kept
by Kenya Meteorological department for the last 10 years and cause
flooding or waterlogging.

o High Winds: Wind speeds exceeding average records as kept by Kenya
Meteorological department for the last 10 years that pose a risk to safety
or structural integrity/crane activity

e Extreme Temperatures: Extreme temperatures outside the temperature
range records as kept by Kenya Meteorological department for the last
10 years below making it unsafe or impractical to perform work.

e Storms and Hurricanes: Severe weather events such as thunderstorms,
hurricanes, or tornadoes that cause damage or hazardous conditions.

¢ Natural Phenomena: weather-related events, such as earthquakes, hail,
lightning, or fog, that significantly hinder the performance of contractual
duties.

The Contractor shall take all necessary precautions to protect the Works from
damage by inclement weather or any other cause. The Contractor is responsible
for any repairs required as a result of inclement weather.

The contractor shall keep daily met records.
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3.2.32

3.2.33

Description

TRAFFIC ARRANGEMENTS

The designated routes and zones outlined form the foundation of a detailed traffic
management plan, ensuring the safe and efficient movement of vehicles and
pedestrians within the campus.

The Contractor will be required to agree the access route to the site before
commencement of the Contract Works and must adhere to this route throughout
the course of the Contract, unless agreed otherwise.

All Temporary Roads must be constructed and maintained to ensure stability,
reduce dust, and accommodate heavy vehicle with pedestrian routes and
crossings shown designated for safe passage of personnel across traffic areas.
These crossings will be supported by physical barriers and appropriate signage.

The Contractor may be required to observe certain traffic rules and regulations
pertaining to the use by their vehicles of the roads adjacent to the site. These
rules and regulations should be investigated by the contractor at the
commencement of the Contract.
All traffic flow, as indicated on the routes, must incorporate:

i Speed limit enforcement zones.

ii.  Clearly marked stop points at intersections.

iii.  Emergency vehicle routes that are kept clear at all times.
Temporary signage and lighting must be installed at all critical points identified in
the diagram to guide vehicle and pedestrian movement safely.

PHASED IMPLEMENTATION AND SECTIONAL COMPLETION

Where indicated, the Contractor shall abide by the proposed phased
implementation of the works to suit the objectives of the project.

CBK may have preferred milestones, preference and sequencing of works which
the bidder shall comply in execution of works when directed.

Bidders are also notified that no contractual claims or increase in prices will be
allowed due to any Phased implementation of the works.

If the contractor fails to complete any section by the specified date, liquidated
damages for the relevant portion shall apply proportionately.

The last date of the contract works are however to be completed within the
overall Contract Completion Period; and shall be the substantive date for
commencement of defects liability period.

No claim associated with phasing of works shall be entertained.
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3.2.35

3.2.36

3.2.37

3.2.38

Description

CLEANING DURING THE WORKS

The Contractor shall allow for removing rubbish, dirt, debris and surplus Materials
from the Site as they accumulate during execution of the Works and for keeping
the Site clean, tidy and safe throughout the Time for Completion to the
satisfaction of the Engineer.

MATERIALS TO BE RE-USED

Bidders shall be required to deploy required skill and care during demolition
works with a view of dismantling building components as intact as possible to
facilitate re-use, either in the contract or other uses outside the project. A stock of
all resulting materials shall be kept throughout the construction period. All
resulting materials shall be properly cleaned and stored in designated areas.

HAZARDOUS SUBSTANCES

The Contractor is responsible for the safe removal of all hazardous substances
encountered during demolition and excavation that may include contaminated
soil, asbestos, lead, lead paint, polychlorinated biphenyls (PCBs) and the like to
approved standards of removal and handling of hazardous substances.

WORKING HOURS AND OVERTIME

The Contractor's working hours shall be in tandem with CBK's working hours as
follows:

Mon to Friday - 8am to 5pm, Nairobi time
Saturdays - 8am to 1pm, Nairobi time
Sundays - No Work

The Contractor shall liaise with the Employer for approval of any other working
hours.

The Contractor shall be responsible for any extra costs for overtime working that
they consider necessary in order to complete the work within the contract period
or recover delays.

If overtime is worked in accordance with a written instruction issued by the
Consultant, the Contractor will be reimbursed in respect of such overtime to the
extent only of the additional nett cost in line with Construction Industry Wages
Council and excluding any bonuses, profits and overheads.

MINIMUM REQUIREMENTS AT SUBSTANTIAL COMPLETION

The Contractor shall have completed the Works, including the following items
before the issuing of a "Notice of Certificate of Substantial Completion.

External Cleaning: The Contractor shall
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Clean out manholes, pits, sumps and drains, remove debris, nails,
washers and other foreign matter from external floor slabs and sweep
free of metal shavings and dust

Thoroughly clean all concrete, block work, aluminium and all other
finished surfaces, taking great care not to scratch or damage the
surfaces; any scratched or damaged surfaces will be required to be
repaired or replaced at the Contractor's cost, clear debris from and clean
roofs, gutters, storm water outlets, downpipes and the like, thoroughly
clean glass, taking great care not to scratch or damage the surfaces: any
scratched or damaged glass will be required to be replaced at the
Contractor's cost

Remove all hoardings, fences and temporary buildings and structure
Landscaping is to be cleared, pruned and well irrigated

External road and pavement for the length of the site

Internal Cleaning: The Contractor shall:

Remove debris and surplus material, paying particular attention to
concealed spaces such as plumbing ducts, lift wells, lifts wells,
cupboards and the like

Thoroughly clean internal surfaces, including glass and mirrors strictly
following the manufacturer's or supplier's printed instruction and paying
particular attention to removing dust, paint, spots, finger marks, stains,
excess adhesive, smears and other blemishes, taking great care not to
scratch or damage the surfaces; any scratched or damaged surfaces will
be required to be replaced at the Contractor's cost

Remove labels, protective paper and the like from sanitary ware and
other items

Ease doors and operable windows, adjust oil and clean hinges, locks,
closers, floor springs and other hardware

Check locks for satisfactory operation as appropriate and arrange for
immediate remedial action where keys do not operate

Account for all keys delivered to the site and pay for the supply and
installation of all lock cylinders and keys where the full complement of
keys cannot be produced

Systematically label keys with stamped metal or plastic tags and hand
over clearly labeled with the door number; provide keys installed in a
large Key

Cupboard/Cabinet or a number of Key Cabinets for ease of checking and
storage.

Services: The Contractor shall at "Certificate of Substantial Completion" carry
out the following:

Allow to re-lamp all light fittings used during construction and replace all
globes that fail to light up

Supply of new set of lamps and globes: Provide a complete set of all
lamps and globes of each light fitting type used on the project; fully
labeled as to their location and light fitting type

Clean insides of switchgear and control gear assemblies, Switchgear,
contactors and other electrical contacts
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3.2.39

3.2.40

3.2.41

Description

e Adjust as necessary, Filling of all diesel and other fuel tanks

e Filling of all water storage tanks, including firewater tanks. water
treatment tanks and the like

¢ Filling of swimming pool, all feature pools and the like, together with the
balancing of the water

FINAL CLEANING AND HANDOVER

On completion of the Contract, the Site and the Works shall be cleared of all
Contractor’'s Equipment, scaffolding, rubbish, debris and unused Materials and
shall be delivered up clean and in good condition in every respect to the
satisfaction of the Engineer. Particular attention shall be paid to leaving all
windows and floors clean and to removing all paint, cement and other stains.

ENVIRONMENTAL MANAGEMENT PLAN (EMP)

The Contractor is to have a current and valid ISO 14001 Environmental
Management System (or Kenyan recognised equivalent system) prior to and
throughout the project and shall ensure that sub-contractors adhere to applicable
ISO14001 requirements.

TESTING, COMMISSIONING, RECORDS AND HANDOVER

Rates and prices shall include for inspection, testing, commissioning, certification,
demonstration, preparation of records, as-built information, operation and
maintenance manuals, warranties, guarantees, test certificates, compliance
certificates, training and handover documentation required by the Contract,
except where expressly measured separately. The Works shall not be
considered complete until the applicable testing, commissioning, certification and
handover requirements have been satisfied
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3.3.2
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PARTICULAR PRELIMINARIES

Pricing Note: Unless otherwise stated, items in these Particular Preliminaries
shall be priced where separate pricing provisions are included in the Bill of
Quantities. Where no separate item is provided, the Contractor shall be deemed
to have allowed for the obligation in the rates and prices.

CONTRACTOR DESIGN PORTION (CDP)

The Contractor shall undertake a site visit to assess the current condition of the
facility, review all functional spaces, and propose a design that enhances
functionality, subject to approval by the Employer. The Contractor shall engage a
qualified consultant/architect, structural engineer and services engineers to
provide the required design services and shall be solely responsible for all
consultancy fees and associated costs incurred in the development of the design.

The contractor shall, in addition, be responsible for coordinating through
appointed consultants, for any approvals required including payment of approval
fees.

The design portion / scope shall include, without limitation:-

1. Inspection and verification of existing site conditions, utilities, dimensions,
levels, layouts, structure, finishes and existing services;

2. Development and coordination of architectural layouts, elevations,
sections, roof information, interior layouts, finishes, joinery, fittings,
fixtures, lighting and service layouts;

3. Preparation of drawings, specifications, schedules, shop details and any
required calculations; coordination of statutory submissions and
approvals where applicable; and resolution of discrepancies, omissions
or conflicts identified during design development or execution. Particular
attention shall be given to improving the current spatial arrangement,
ventilation, daylighting, building performance and efficient use of the
available site area.

PERFORMANCE SECURITY

The Contractor shall provide the Performance Security or Performance Bond in
the amount, form and within the period stated in the Conditions of Contract,
Special Conditions of Contract or Tender documents. The Cost of obtaining and
maintaining the Performance Security shall be borne by the Contractor. No
payment certificate shall be issued, where so provided in the Contract, until the
Contractor has submitted evidence acceptable to the Procuring Entity that the
required Performance Security is in place.
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3.3.3

3.34
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INSURANCES

The Contractor shall obtain and shall, for the term of the contract and any
extension thereof, maintain policies of insurance, with reputable institutions in
good financial standing and acceptable to CBK and shall effect and maintain
all insurances required under the Conditions of Contract, Special Conditions of
Contract and applicable Laws. Before commencement of the Works, and
whenever required thereafter, the Contractor shall submit to the Engineer
satisfactory evidence of insurance cover, including policies, certificates and proof
of payment of premiums.

under this agreement.

Minimum policy requirements

All insurance policies providing the minimum insurance coverage shall

i) Name the Central Bank of Kenya as an additional insured except worker
compensation. In addition, the general liability policy shall contain cross liability

clause.

ii) Include waiver of subrogation of the contractor's insurers rights against the
Central Bank of Kenya.

i) Provide that CBK shall receive sixty (60) days' written notice from the
insurance carrier, underwriter or provider prior to any cancellation or change of
insurance coverage provided under the insurance policy or policies concerned.

iv) Include the provision for primary and non-contributing basis with respect to
any other insurance that may be available to CBK.

v) Name the CBK as loss payee for any claims resulting from this contract.

vi) The Contractor shall be responsible to fund all amounts within any policy
deductible or retention.

SITE ACCESS, OCCUPATION AND WORKING RESTRICTIONS

The Contractor shall comply with all Site access, occupation and working
restrictions applicable to the project, including restricted access routes, security
screening, visitor registration, controlled deliveries, limited parking, protection of
existing roads and paved areas, maintenance of safe pedestrian and vehicular
circulation, restrictions imposed by the Procuring Entity or occupiers, and
coordination with any continuing operations in or around the premises. The
Contractor shall not occupy any part of the Site beyond the areas approved by
the Engineer and shall not obstruct entrances, exits, services, emergency routes
or adjoining property except with prior written approval and subject to agreed
temporary arrangements.
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3.3.5

3.3.6
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EXISTING PROPERTY AND ENVIRONMENT

The Contractor shall take every precaution to avoid damage to all existing
property including roads, cables, drains, other services, landscaping and will be
held responsible for all damage thereto, arising from the execution of this
Contract, and shall make good all such damage when directed at the
Contractor's own expense.

The Contractor will be required to install vehicle cleaning system for all
construction site entrances and exists

SITE OFFICE, CONTRACTOR’S TEMPORARY BUILDINGS

The Contractor shall provide, erect and maintain temporary office
accommodation having adequate lighting, furniture and fittings for their use and
ample temporary watertight sheds for the proper storage and protection of
materials and for the use of artisans.

Storage of material within the existing building will not be permitted without the
written authority of the Consultant. Any storage so permitted must comply with
any restrictions or conditions imposed by the Consultant.

The Contractor shall also provide, erect a separate temporary office with a total
floor area of not less than 15 square meters having adequate lighting, furniture
and fittings and separate storage space for the exclusive use of the Sub-
Contractors and Suppliers.

The Contractor shall provide the necessary portable eco toilet facilities for staff
and workmen both for the Contractor's and the Sub-contractors' at an approved
location on site. The toilets shall be provided, erected and maintained to the
requirements and satisfaction and be kept at all times in a thoroughly clean and
sanitary condition.

The Contractor shall also provide, erect main temporary facilities for use by
workers for washing, drinking water, first aid and shelter from rain, all to the
approval.

The Contractor shall allow for provision of non-alcoholic refreshments during the
site meetings.

Cooking and eating facilities for workers will not be permitted on the site.

Facilities required including but not limited to:

e Fully furnished, serviced, cleaned and maintained offices and amenities
that includes all provision of consumables such as tea, coffee, sugar,
soap, detergent, toilet paper, healthy potable water supply, chilled/boiling
water dispensers and the like

e Full air conditioning of office and storage spaces; thermostatically
controlled with time switch

e Tea room provided with appropriate cutlery, crockery, glasses,
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microwave oven, hot plate, large refrigerator and dishwasher

e Appropriate serving trays, trolley, water jugs, thermos and the like for
conferences

e Reception area with waiting chairs and a large coat cupboard for storage
of visitors coats, umbrellas and the like, together with shelving, racks and
hooks for provison of visitors hard hats, safety jackets, boots and the like.

e Two offices of each approx 20m?- for CBK staff with desk and side
return, 2 visitors chairs, under-desk pedestal, bookshelf, filing cabinet,
shelf with coat hooks for hard hats etc.

o Meeting Room for up to 10 people complete with table, chairs, book/filing
shelves. Provide video conferencing facilities in this room, approximately
20m?

¢ Samples Room with racking and adequate lighting for viewing samples,
approximately 10m?

e Document store with shelving and A1 drawing racks and drawers,
approximately 10m?

e Open plan work area with an estimated ten (10) workstations (includes
desk and under desk pedestal) with associated general office area,
approximately 40m?

e Shelving and A1 drawing racks and drawers in general office area

¢ 1 x standing height large layout table for AO size drawings in general
office

¢ 5 x document filing cabinets — 3 drawers high and 2 x 2 drawer B Class
safes

e Separate Eco toilets adequate to cover the number of employees on site
including gender requirements; including discharging and paying all fees,

¢ Pigeon holes for mobiles/mail and the like

¢ White-boards, pin-up boards, notice boards as required

e Supply of all hard hats, high visibility jackets, wet weather ponchos,
umbrellas, rubber boots and protective foot ware for the project team and
for visitors (total of say 36 sets)

e Provide 1 x A3 multifunction colour photocopier/scanner including all
consumables and maintenance. If off-line then the ability to use the
Contractor's photocopier/scanner must be provided

e Provide 2 x black and white printers including all consumables and

maintenance.

Provide 1 x A3 shredder

Provide and keep replenished a comprehensive First Aid box

Fire extinguishers: To regulation requirements

Adequate car parking spaces

Designated continuous pedestrian / visitor walkway to the Site

Sheds/Offices

o All power, water, telephone lines, telephones, and high speed internet
connections to all work points,

¢ Allfloors shall be at least 150mm (6”) above ground level.

The design and construction of the above temporary offices, sheds etc. shall be
approved by the Consultant before erecting.
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The Contractor shall keep on the site and maintain in good condition one dumpy
or quickset level, metric levelling staff, laser tape, one 30 metre steel tape for the
use of the Consultant.

The Contractor will be required to pay all conservancy charges and shall ensure
clean daily maintenance and disinfecting of the latrines, and not less than once
per week, the whole area shall be sprayed with disinfectant and insecticide and
on completion of the Works the latrines and any temporary drains shall be
removed and all works and surfaces disturbed made good and the whole area
disinfected and left clean and free from pollution to the satisfaction of the
Consultant and Local Authorities.

All the above temporary buildings and structures shall be removed when directed
by the Consultant or when no longer required and the ground filled in and made
good to the satisfaction of the Consultant.

Note: Site Offices and other buildings shall comply with MoH guidelines as shall
be published from time to time. ltem

3.3.7 | PUBLIC AND PRIVATE ROADS, PAVEMENT, ETC.

The Contractor will be required to make good at their own expense any damage
they may cause to the present approach road surfaces during the period of the

Works. ltem
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CONTRACTOR'S SITE INVESTIGATION FOR EXISTING SERVICES & OTHER
UTILITIES

No work may commence without a full and detailed validation of nature of
existing services. The CBK has provided the existing site layouts and did not
perform any intrusive investigations to ascertain the nature, depth and exact
route of the site services. Therefore, the Contractor is expected to use the
layouts provided to plan for the Works particularly where excavation works are to
be carried out. The contractor shall be expected to employ the use of hand tools
for excavation, carefully identifying, protecting and avoid cutting, damaging or
disrupting the active existing site services during the execution of the Works. If
the Contractor when excavating encounters existing services, then the contractor
shall immediately notify the CBK of the existing services that are on the route of
the new installation for guidance on how to proceed.

¢ Anin-depth assessment of existing services and connections to
determine their locations and potential vulnerabilities

¢ Identification of any areas where services may need to be temporarily
disconnected, rerouted, or protected

¢ Impact Assessment on Services: The contractor must assess where and
when services will need to be disconnected and work closely to schedule
these disruptions with minimal impact. Any interruptions to power, water,
communications, or other utilities must be planned well in advance and
communicated clearly to all affected parties.

e Detailed Review and Run-Through: A preliminary run-through of the
planned activities must be conducted with the project management. This
ensures all parties understand the sequence of works, potential risks,
and mitigation strategies.

Note: Mock scenarios or simulations may be required to validate the contractor’s
readiness and coordination efforts.
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HOARDING, SECURITY FENCE AND APPROVALS

It is a requirement of this Contract to provide temporary hoarding around the site
of the works, the Contractor’s yard and both sides of the access road to the site,
all as indicated on the site hoarding plan. Bidders are required to erect the
hoarding immediately on commencement of the contract works.

The Contractor shall install hoarding around the site and secure the perimeter
fence. Hoarding to have guarded entry points to secure the site. All hoarding
shall be painted in approved colour and no advertisements whatsoever shall be
put on the hoarding without the approval. The Contractor shall allow CBK to use
hoarding face for any sign writing or advertising as required. All statutory charges
in connection with hoarding shall be paid by the Contractor.

Hoarding shall be constructed in phases and relocated and re-constructing as
shall be required.

The bidder shall allow for relocation of hoarding where required to achieve the
phasing of works.

Hoarding Requirement

The layout and details of the hoarding required to be erected as per Contractor's
shop drawings approved by the Consultant and shall comply with the following:-

1. The hoarding shall be constructed in new 24 gauge corrugated
galvanised iron sheeting and / or good quality marine ply board mounted
on painted steel framing and adequately supported by props, bearers
and brackets at appropriate centres all to the satisfaction and approval of
the Consultant.

2. The approximate lengths and heights of the hoarding above ground level
shall be 3.0m high.

3. Manned vehicular and pedestrian gates to match the hoarding shall be
provided as necessary

4. Previously used sheeting / marine board must not be used for
constructing the hoarding.

5. The external surfaces of the hoarding shall be primed and painted with
one undercoat and three coats of oil based external paint to approval.

6. Advertisements on the hoarding by the Contractor or suppliers will not be
allowed.
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3.3.10

3.3.11

3.3.12

Description

SIGNBOARD

The Contractor shall allow for providing, erecting and maintaining one Site
signboard located adjacent to the Site gate, the size, type of construction and
lettering of which shall be to the Procuring Entity’s design and to the approval of
the Engineer. The names of the Consultants shall be in lettering 50 mm high.
The Contractor shall also allow for any fees payable to the Local Authority in
relation to the signboard. The signboard shall be fixed in an elevated position on
the Site as indicated by the Engineer. On completion of the Works, the signboard
shall be removed and all disturbed surfaces made good as necessary.

DUST SCREENS

The Contractor shall provide dust screen over the hoarding extending the overall
hoarding height to approximately 3m high: comprising : Heavy duty dust netting
fixed on and including 100 x 100 x 3mm mild steel RHS posts at 3 .0 metres
centres : all to NEMA requirements and regulations: Contractor to allow for
paying of all statutory charges etc. and compliance with all requirements and
regulations : Allow for cleaning and maintenance of the dust netting throughout
the construction period.

SANITARY FACILITIES

The sanitation of the Works shall be arranged and maintained by the Contractor
to the satisfaction of the relevant Government authorities, Local Authorities,
Labour Department, Health and Medical Authorities and the Engineer. The
Contractor shall allow for providing and maintaining, where and as directed by
the Engineer, a pedestal type water closet and wash basin for the sole use of the
Procuring Entity and other Consultants, including providing all equipment, making
temporary connections to drains and water supplies, and paying all charges for
connections, conservancy and services arising from their use. The water closet
and wash basin shall be provided before the Contractor is permitted to
commence the Works. The Contractor shall also allow for providing the
necessary ablution facilities for labour employed on the Works, including labour
employed by Subcontractors, to the satisfaction of the Health and Medical
Authorities, and for maintaining the same in a thoroughly clean and sanitary
condition and paying all charges. The Contractor shall allow for removing the
said facilities on completion and leaving the ground clean and free from pollution
to the satisfaction of the Health and Medical Authorities.
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3.3.13

3.3.14

Description

PROTECTION OF WORK

The Contractor shall cover up and protect all finished work from damage
including provision of temporary plywood or polythene sheet.

In the event of any damage occurring to the Works, materials, fibre cables, power
cables, security infrastructure, sewer line, drains, gullies, paths or other works on
the site in temporary possession of the Contractor for the purpose of this
Contract, either from the weather, want of proper protection, defects, or
insufficiency of the Works or any other cause whatsoever during the progress of
the Works, the Contractor alone shall be responsible and shall without extra
charge, immediately make good all damage and pay all costs which may be
levied.

EXAMINATION OF DRAWINGS & PROJECT INFORMATION

The Contractor shall be deemed to have examined the Drawings, Specification,
Schedules, Bill of Quantities and all other Tender information before tendering,
and to have satisfied itself as to the nature, extent, location, sequence and
method of execution of the Works. The Works shall be executed in accordance
with the Drawings listed in the drawing register or otherwise issued under the
Contract, together with any revisions, amplifications or supplementary information
properly issued. Any discrepancy, omission, ambiguity or conflict shall be notified
promptly to the Engineer before the affected work proceeds.
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3.3.15

3.3.16

Description

PROGRAMME/SCHEDULE OF WORKS

The contractor shall prepare and submit the a detailed project schedule of works
for approval in accordance with Conditions of Contract. The schedule of works is
to be in a computerised format done in Primavera, Microsoft Project, or any other
approved software or format. The schedule of works should clearly indicate the
critical path, and the Contractor will update the schedule on a monthly and/or
weekly basis during the course of the Contract clearly indicating the actual dates
against the approved baseline dates. The schedule shall show in detail the
construction time and order in which each section of the work is to be carried out
and be sub-divided into elements, trades and tasks.

The time schedule is to be agreed with the Consultant.

At the end of each month the Contractor is to incorporate actual start and finish
dates into the time schedule and produce a construction schedule update and
analysis for the Consultant. The analysis is to show actual start and finish dates,
identify out of sequence work, critical activities and any constraints which have or
may effect the progress of the works.

During the execution of the works the Contractor will incorporate any changes to
the time schedule only if approved ‘in writing' by the Consultant arising for
whatsoever reason, and produce a revised schedule.

The Contractor will provide the Consultant with soft editable copy of the time
schedule including monthly updates and analyses together with four printed
copies of the relevant data.

Note: The contractor shall allow in the overall schedule of works, at least 20
calendar working days for CBK events and functions.

SITE PHOTOGRAPHS

The Contractor shall seek approval and allow for taking digital site photographs
on a weekly basis to the satisfaction of the Consultant. Soft copies of the
photographs shall be provided. Hard copies shall be filed in a clean project
album supplied by contractor on site and handed over to CBK on completion of
the project

Note: CBK is a protected zone and restricted site and therefore the
Contractor shall strictly observe security guidelines while taking photos.
Photographs outside of the construction site shall not be allowed.
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3.3.17

3.3.18

Description

CONTRACTOR'S REPORT

The Contractor shall provide to the Consultant progress report on a weekly and
monthly basis, or as directed by the Consultant. The Contractor's report shall be
in approved format, and shall include project overview, progress charts,
milestones, deliveries to site, achievements and any challenges in period under
review. The report shall further provide weekly look-ahead, testing results, labour
and equipment statistics, approved project photographs, Quality Assurance &
Quality Control (QA/QC) documentation, list of notices, claims, safety statistics,
environmental statistics, comparison of planned and actual progress, matters
arising, early warning, log of Request for Information (RFI) & Request for
Approvals (RFA) together with any mitigation measures for any delays.

BUSINESS CONTINUITY

The site is a live environment with operations and the Contractor must make all
efforts to ensure minimal disruption, noise, etc, during the construction of the
Works. The contractor must thoroughly understand CBK operations that could be
affected by the planned works, including security protocol, transport & logistics,
administrative, and operational aspects of the organization.Special attention must
be paid to sensitive areas and critical service zones (currency areas, Data
Centres, server rooms, banking hall, etc) to ensure no disruptions occur to
essential services.

Areas demarcated as restricted areas must remain operational and are off-limits
to contractor staff unless authorised. Movements between approved zones must
follow the approved planned pathways.

Noise, Dust, Debris and Obstructions: The Contractor shall at all times take all
reasonable steps to minimise nuisance to residents and occupiers of the
surrounding properties and others (including nuisance from noise, dust, debris
and obstructions) arising from the Works and shall promptly comply with all
reasonable requests from such persons for the cessation of such nuisance. The
Contractor shall comply with the provisions of local authorities in observing this
clause. The Contractor is to notify CBK in advance of planned activities with
excessive noise and dusty activities. Steps to reduce noise to include but not
limited to:

e Delivery of raw materials to site to be done only during the day

¢ Noisy tasks takes place at day time only

e Use of serviced vehicles and machinery is also expected to reduce noise
levels

¢ Notify the staff/security of the intended works prior to beginning
construction.

e Ensure that noise & vibration levels emanating from machinery, vehicles
and noisy construction activities (e.g. excavation) are kept at a minimum
for the safety, health and protection of workers within the vicinity of high
noise levels and nearby communities.

e Maintain the construction equipment in good working conditions as per
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the operation manual.

e Construction workers should be aware of the sensitive nature of work
place they are operating in and advised to limit verbal and other forms of
noise.

e Contractor will coordinate to determine timing and more importantly what
specific noise controls and mitigations may be needed (beyond standard
construction measures)

Mitigation measures against air pollution to include but not limited to:

» choose manual demolition methods as the dust produced will be less; this has
an added advantage of enabling the recovery of as much scrap as possible.

» Sprinkle water on dusty materials such as gravel, sand, ballast during
offloading;

* Speed limit on trucks that will be ferrying demolition material

» The heights from which excavated materials are dropped will be controlled to a
minimum practical height to limit the fugitive dust generation from unloading; and

* All stockpiles of aggregate will be enclosed or covered entirely by impervious
sheeting or

sprayed with water so as to maintain the entire surface wet.

» By using water-spraying vehicle upon the unpaved road, fly off dust can be
prevented.

* Vehicles transporting materials that have the potential to generate dust will have
properly fitting side and tail boards.

» Materials transported by vehicles will be covered entirely by clean impervious
sheeting, with the cover properly secured and extended over the edges of the
side and tail boards to ensure that the materials do not leak from the vehicle.

» Materials will also be dampened, if necessary, before transportation in order to
prevent earth movement from the site due to construction activity and run of onto
public road drains, the site will be inspected regularly.

» On-site vehicle speeds will be controlled to reduce dust re-suspension and
dispersion by traffic within the sites (Vehicle speeds shall be limited to a
maximum of 20km/h).

« Strict measures shall be applied for the handling of construction materials in
powder form such as cement, lime, concrete additives, etc.

» Excavation, handling and transport of erodible materials shall be avoided under
high wind conditions or covered by tarpaulin while on transit.

» Wet all access roads during hauling of construction material during dry days.

» Maintain periodically all equipment and machinery as per the operation manual.

Mud:The Contractor is to ensure that vehicles leaving the site do not bring mud
and the like on to adjoining streets. The Contractor is to provide a wash-down
area adjacent to the site boundary vehicular exits to enable the wheels and other
parts of construction vehicles to be cleaned of mud and the like prior to exiting
the site and entering the adjacent streets.

Mosquito Control: The Contractor shall take all reasonable steps for mosquito
control by ensuring that no ponding of water is allow to remain on the site that
could cause the hatching of mosquitoes.
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3.3.19

3.3.20

Description

Worker’s Behaviour: The Contractor shall ensure that the behaviour of workers
on the site does not offend the occupants of the adjoining buildings and streets,
and shall remove from the site anyone whose behaviour is declared
unacceptable.

Noise control and monitoring: The Contractor shall monitoring systems to
visually check noise and air quality levels during construction. Mitigation
measures should be implemented to prevent disturbances to occupants.
Additionally, the Contractor should schedule noisy activities during times when
the campus has the fewest occupants.

It is imperative that all CBK operations remain fully functional and uninterrupted
throughout the duration of the works. The site is a highly sensitive environment,
requiring the contractor to operate with 100% sensitivity to the specific needs and
intricacies of the CBK. The contractor must take every step to familiarise
themselves with the operations, functions, and systems of the site, ensuring that
their activities are conducted in a manner that preserves the integrity of the
organisation’s critical work.

The contractor shall allow a contingency plan of 20 calendar days for work
stoppage due to unavoidable bank events.

Special attention must be paid to sensitive areas and critical service zones to
ensure no disruptions occur to essential services.

PROTECTION OF EXISTING UTILITY, SERVICES AND PROPERTY

Prior to commencement of any work the Contractor is to ascertain by own
initiative the exact position, depth and level of all existing electric cables, water
pipes or other services in the area and shall make whatever provisions may be
required by the authorities concerned for the support and protection of such
services. Any damage or disturbance caused to any service shall be reported
immediately and shall be made good to their satisfaction at the Contractor's
expense.

The Contractor shall exercise utmost care and precaution to ensure that all
existing CBK property and public utilities are well protected and that business
continuity is maintained during construction operations. Any damage to such
property and utilities caused by the Contractor or Sub-Contractors shall be
repaired or restored at contractor's cost.

STOCKPILE MATERIALS FOR EMERGENCY REPAIRS.

The Contractor shall maintain a stock of essential materials and equipment on-
site to address any emergencies that may arise due to accidental damage to
existing services. This stock shall include, but not be limited to, pipes, fittings,
cables, and other relevant items necessary for immediate repair.
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3.3.21

3.3.22

3.3.23

3.3.24

Description

PROJECT-SPECIFIC TESTING SCHEDULE

General obligations for samples and testing are covered in the General
Preliminaries. Where the Bill of Quantities includes a specific schedule of
provisional tests, the Contractor shall price only those listed tests and any
project-specific tests expressly required in the Specification or Appendices. Tests
shall be measured by the number instructed and properly carried out. Failed or
repeated tests arising from the Contractor's default, or from Materials or
workmanship not complying with the Contract, shall be at the Contractor’s Cost.

DAYWORKS

Dayworks shall be executed only when instructed in writing by the Engineer. The
Contractor shall keep daily records of labour, Materials, Contractor’'s Equipment,
Plant and activities used in such Dayworks and shall submit the records for
verification within the period required by the Contract. Payment for approved
Dayworks shall be made in accordance with the daywork rates and percentage
additions included in the Bill of Quantities or as otherwise provided in the
Contract.

PRIME COST SUMS

The words “Prime Cost” or the initials “PC”, where used in the Contract
documents, shall mean the net Cost of the relevant work, goods or services,
exclusive of discounts but inclusive of packing, carriage, delivery and other costs
necessary to bring the item to Site or otherwise make it available for
incorporation into the Works, unless otherwise stated.

Adjustments to Prime Cost Sums shall be made in the final account based on the
net amounts properly expended and substantiated by quotations, invoices,
receipts, accounts and other evidence required by the Engineer or Quantity
Surveyor.

Any profit or attendance stated in the Bill of Quantities in respect of Prime Cost
Sums shall be adjusted only to the extent provided in the Contract or Bill of
Quantities. Unless otherwise stated, amounts included for attendance shall not
be subject to proportional adjustment.

DIRECT CONTRACTS

Notwithstanding any other provision of these Preliminaries, the Procuring Entity
reserves the right, where permitted by the Contract, to place a direct contract for
any goods, services or works covered by a Prime Cost Sum, Provisional Sum or
other allowance in the Bill of Quantities and to pay the relevant supplier, service
provider or contractor directly. In such event, the corresponding allowance shall
be adjusted in accordance with the Contract, and any profit, attendance or
related allowance shall be dealt with as provided in the Bill of Quantities or as
determined under the Contract.

Carried to Collection

Section No. 3
PRELIMINARIES

Bill No. 3

Particular Preliminaries

Riverside Residence Renovation Works
Tender Bill of Quantities

-3/3/13-

Quantity

ltem

ltem

ltem

ltem

Kshs

Amount
Kes




October 2026

Item
No

3.3.25

Description

SUB-CONTRACTORS ATTENDANCE

The Contractor shall accept responsibility for providing the following to all Sub-
Contractors:

GENERAL ATTENDANCE - The following services are described as "allow for
general attendance"

a) Use, for the purpose of the Sub-Contractor Works of any scaffolding belonging
to or provided by the Contractor while it remains so erected upon the site,
provided that no warranty or other liability on the part of the Contractor or the
sub-contractors shall be created or implied in regard to the fitness, condition or
suitability of the said scaffolding.

b) Provision of power , water, lighting, watching and attendance for the purpose
of the Sub-Contract Works

c) Use of sanitary accommaodation, mess rooms and welfare facilities

d) Provision of space for erection of offices or stores or space for storage of plant
and materials

e) Clearing away rubbish produced by them

SPECIAL ATTENDANCE . The following services are applied under a separate
item and where described under the following headings shall mean;

a) "Taking delivery" shall mean the provision of
unskilled labour necessary to attend upon the sub-contractor's workmen
for the purpose of unloading plant and materials when received upon the
site and placing in position within the Sub-Contractor's storage space or
store;

b) "Hoisting" shall mean the provision of unskilled
labour and the use of any Contractor's standing
plant for the purpose of assisting the Sub-
Contractor's workmen in hoisting the Sub-
Contractor's plant and materials to the various levels but not placing in its
final position
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3.3.26

3.3.27

3.3.28

3.3.29

3.3.30

Description

ADJUSTMENT OF PROVISIONAL SUMS

In the final account, Provisional Sums shall be omitted and replaced by the value
of work properly instructed and executed, or goods and services properly
supplied, in accordance with the Contract. Such work shall be valued as a
variation or otherwise as provided in the Conditions of Contract. Where work,
goods or services covered by a Provisional Sum are executed or supplied by a
nominated subcontractor or nominated supplier, the amount properly payable
shall be treated in accordance with the relevant provisions for Prime Cost Sums,
profit and attendance stated in the Bill of Quantities or Contract.

PAYMENTS TO DOMESTIC SUBCONTRACTORS

The Contractor shall be fully responsible for paying domestic subcontractors,
suppliers and service providers engaged by the Contractor. In exceptional
circumstances, and where permitted by the Contract, the Procuring Entity may
make direct payment to a domestic subcontractor, supplier or service provider
where failure to do so may prejudice the progress, completion, safety or proper
execution of the Works. Any such direct payment shall be treated as a payment
on behalf of the Contractor and may be deducted from sums due or becoming
due to the Contractor, without relieving the Contractor of responsibility for the
subcontracted work, goods or services.

PAYMENT AND ADJUSTMENT OF PRELIMINARIES

Payment for Preliminaries shall be made in accordance with the Conditions of
Contract, Special Conditions of Contract and the method stated in the Bill of
Quantities. Unless otherwise stated, fixed charges shall be payable in such
proportions as the Engineer or Quantity Surveyor considers reasonable having
regard to establishment, maintenance and removal obligations, while time-related
charges shall be payable by reference to the period properly required for the
execution of the Works. Adjustment of Preliminaries due to extensions of time,
acceleration, suspension, omission, variation or prolongation shall be made only
to the extent permitted by the Contract and shall exclude costs caused by the
Contractor’s default, delay, inefficiency or failure to comply with the Contract.

DEDUCTION FROM MONEY DUE TO THE CONTRACTOR

Subject to the Conditions of Contract, the Procuring Entity may deduct from any
sum due or becoming due to the Contractor any amount which the Contractor is
liable to pay to the Procuring Entity under the Contract. This provision shall be
without prejudice to any other remedy available to the Procuring Entity for
recovery of such monies.

POLICE & CBK SECURITY REGULATIONS

The Contractor is to allow for complying with all instructions and regulations of
the Police Authorities including regulations imposed by CBK Security.
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3.3.31
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APPENDICES TO THE BILL OF QUANTITIES

The Appendices to the Bill of Quantities shall form part of the Bill of Quantities for
Contract purposes and shall be read and construed with the relevant sections of
the Bill of Quantities as if contained therein. Where there is any conflict or
inconsistency between an Appendix, the Bill of Quantities, the Specification, the
General Preliminaries or any other Contract document, the order of precedence
stated in the Contract shall apply.
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SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.1
DEMOLITIONS AND ALTERATIONS

SITE PREPARATORY WORKS

Note: This is a fixed unit-rate contract. (The Unit-rates
shall remain fixed for the duration of the contract and no
fluctuations of prices shall be allowable.

SITE VISIT

Bidders shall visit the site to ascertain the exact nature
and extent of the work to be done and shall carefully
examine the site conditions to inform their pricing as no
claim for any extra work due to failure to comply with
this requirement will be allowed.

Decommissioning and/or relocation of services

Visit site, inspect existing services (Mechanical and
Electrical drawings), mark for inspection all the services
to be decommissioned and relocated: stop the services
and allow for careful removal where necessary: salvage
and set aside valuable material for re-use: cart away
debris to approved dumping site: make good disturbed
areas:

Stop, decommission, dismantle and handover: electric
installations & power infrastructure: cart away all arising

Stop, decommission, dismantle and handover: water
supply and plumbing installations and infrastructure: cart
away all arising

TAKING DOWN & PREPARATION WORKS

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 1

Demolitions and Alterations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/1/1-

Unit

Quantity

ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

Description

Any materials arising from any Demolitions and Down
takings shall remain the property of Central Bank of
Kenya unless otherwise stated (materials not of value).

Items for takings down shall be carefully removed, taken
down or dismantled and handed over to the Employer or
stored on site until instructed as to its disposal. Such
materials shall only be incorporated in the new works if
instructed by the in which case appropriate adjustments
will be made in the Final Account/Valuations for the cost
of labour, etc. for fixing such down takings in the new
works.

The Contractor is to allow for all temporary protection
required during the demolition works including ordinary
and special dust screens, shoring and strutting,
hoardings, scaffolding, barriers, warning signs, etc as
directed.

The works shall be executed in such order or_sequence
and order as shall be so directed

Special care should be observed when working within or
the existing adjacent neighbouring buildings. Dust proof
netting and sound proof hoarding screens should be
erected to contain any dust, particles or such matter
from falling into the neighbouring buildings.

All existing works shall be propped, strutted, protected
and prepared as necessary before any demolitions. All
debris and surplus materials arising from demolitions
shall be removed from the site and all existing works
disturbed made good to approval. Materials for re-use
shall be carefully removed, cleaned, stored where
directed on site and afterwards fixed to the entire
satisfaction of the Consultant. Materials of value arising
from demolition reserved for handover shall be carefully
cleaned and stacked on site where directed and the
Employer shall at its sole discretion take possession of
same on or before the date of practical completion,
otherwise clearing away will imply that they become the
property of the Contractor who will allow credit in their
rates accordingly.

Visit site, inspect and allow for careful demolition of
the following structures: salvage valuable material
shall be set aside for re-use: cart away debris to

approved dumping site: make good disturbed areas

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
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October 2026

Item
No

4.1.10

4.1.11

4.1.12

Description

Demolition of roof covering

Carefully remove roofing tiles: complete with rain water
goods, downpipes, roof underlay and battens: set aside
salvaged materials and cart away all arising (Approx.
area 300m2)

Demolition of timber roof structure

Carefully bring down existing timber roof truss structure:
dismantle timber members and allow for de-nailing: set
aside valuable materials and cart away all arising:
approximately 300 m2

Floor Finishes

Stripping of floor finishes

Carefully hack to remove existing floor finishes complete
with removal of screed bedding: and cart away debris
from site: approximately 300m2

Stripping of wall finishes

Carefully hack to remove existing wall finishes complete:
and cart away debris from site: approximately 180m2

Stripping of ceiling finishes

Carefully take down existing board ceiling panels fixed
on and including brandering and cart away debris as
directed (Approx. area 220m2)

Carefully remove existing tongue and groove wood
ceiling fixed on and including brandering and store as
directed (Approx. area 70m2)

Doors

Take down existing timber doors including door frames,
locks, hinges and sundry; hand over arisings to client;
overall size 900 x 2100mm high (12 No)

Take down existing timber door 1000 x 2100mm with
three vertical opaque glass strips, complete with frame
and ironmongery, including adjacent fixed hardwood
glazed panel 1000 x 2100mm with burglar proofing grills
(2 No)- Main entrance, Rear MB door

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
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October 2026

Item
No

4.1.13

4.1.14

4.1.15

4.1.16

4117

4.1.18

4.1.19

4.1.20

4.1.21

Description

Carefully take down existing hardwood double-leaf
glazed door size 2800mm x 2100mm together with
external sliding mild steel grill door, complete with
frames, glazing, ironmongery and all associated fittings;
and making good all disturbed surfaces to match existing
finishes- Lounge

Take down existing timber double-leaf door 1700 x
2100mm complete with frame, ironmongery and
finishes(1 No)- Lounge

Windows

Carefully remove and take down louvred / glazed
window size 2500mm wide x 1500mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 1000mm wide x 600mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (4No)

Carefully remove and take down louvred / glazed
window size 1800mm wide x 1200mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 2000mm wide x 1500mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 500mm wide x 900mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (2No)

Carefully remove and take down louvred / glazed
window size 1500mm wide x 1600mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 1600mm wide x 800mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (2No)

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
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October 2026

Item
No

4.1.22

4.1.23

4.1.24

4.1.25

4.1.26

4.1.27

Description

Carefully remove and take down louvred / glazed
window size 2000mm wide x 1000mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 3200mm wide x 800mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Carefully remove and take down louvred / glazed
window size 3700mm wide x 1800mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (1No)

Joinery

Carefully demolish all cabinetry in low level and high
cupboards complete with ironmongery and cart away as
directed (Approx. length 10m)

Carefully demolish all wardrobes complete with
ironmongery and set aside as directed (Approx. length
10m)

Remove existing worktops: 700mm wide x 1300mm long
: 2No.

Carried to Collection

Section No. 4
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October 2026

Item
No

4.1.28

Description

Incidental demolitions

Visit site, study the site including existing services
infrastructure and allow for other incidental demolition
works and services not specifically itemised above but
encountered on site.

Provide details here below:-

Carried to Collection
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4/1/4
4/1/5

4/1/6

Kshs
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October 2026

Item
No

4.21

422

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.2
REINFORCED CONCRETE WORKS

Concrete Works

The requirements of Cement stated in this Element
shall conform to the requirements of BS EN 197 or
equivalent approved Kenya Standards KS 1725 Part
1 (Composition, Specifications and Conformity
criteria for common cements) and Part 2
(Conformity evaluation)

Cement Class C30/20 mm and above shall, as a
minimum, meet the requirements of CEM lll - 42.5 for
Grade of Concrete in accordance with Kenya
Standard KS 1725 Part 1 (Composition,
Specifications and conformity criteria for common
cements) and Part 2 (conformity Evaluation).

All cement to concrete works shall be procured from
supplier/manufacturer approved by the Structural
Consultant.

Vibrated reinforced concrete class 25/20 including
mechanical pumping as necessary: to specifications

Vibrated reinforced concrete: Columns
Vibrated reinforced premix concrete: Beams

Reinforcement bars

Steel reinforcement shall comply with the
requirements of BS 4449:2005; Steel for the
reinforcement of concrete. Weldable reinforcing
steel. Bar, coil and decoiled product. Specification
BS 4483:2005: Steel fabric for the reinforcement of
concrete. Specification and BS 8666:2005
Scheduling, dimensioning, bending and cutting of
steel reinforcement for concrete. Specification

as appropriate.

Carried to Collection

Section No. 4
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October 2026

Item
No

4.2.3

424

425

426

4.2.7

Description

Deformed high yield ribbed bars reinforcement : cut,
bend and fix as directed : Bidders to allow in their rate
the cost of cutting, bending, hoisting, fixing, binding wire,
spacer blocks, templates and spacer stools and any
other accessories as necessary (Provisional)

8mm Diameter Bars
10mm Diameter Bars
12mm Diameter Bars

Formwork

The construction of formwork and falsework shall
be in accordance with BS 5975: Code of Practice for
Temporary Work Procedures and the permissible
stress design of Falsework; Formwork: CS030: A
Guide to Good Practice (Concrete Society
Publication); and BS EN 12812: Falsework:
Performance Requirements and General Design

Marine board formwork: allow for all framework, props
and full support system to formwork as necessary

Marine ply formwork: Columns

Marine ply formwork: sides and soffits of beams

Carried to Collection

Section No. 4
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October 2026

Item
No

4.31

432

4.3.3

434

4.3.5

4.3.6

4.3.7

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.3

ROOF CONSTRUCTION & COVERING

ROOF STRUCTURE (PROVISIONAL)

Design, assemble and fix: timber roof structure: in
impregnated pressured cured 'Cypress' with
Tanalith "C" or equal: complete with all fixing
screws, wall bars, etc : raising and hoisting to
position approximately 3m from ground level

Truss Sections

Truss members size 100 x 50mm: External cords
Truss members size 100 x 50mm: King post
Truss members size 75 x 50mm: Internal cords
Wall Plate

Wall plate size 100 x 50mm: External cords

Ridge piece

Ridge piece size 100 x 50mm

Ridge Piece

Hip rafter size 100 x 50mm

Fascia Board

Fascia board: 200mm x 25mm Thick

ROOF COVERING

Decra Roofing tiles

Carried to Collection

Section No. 4
MAIN HOUSE RENOVATION
Bill No. 3

Roof Construction & Covering
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69

242

89

35
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80

Rate
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Amount
Kes




October 2026

Item
No

4.3.8

439

4.3.10

4.3.11

4.3.12

4.3.13

4.3.14

Description

Supply and install: Decra roofing tiles as 'Space & Style
Ltd' or 'Mabati Rolling Mills' or other equal and
approved: colour to approval: with and including flashing
piece, fascia covers, end covers, approved fixing screws
and all accessories: complete with 50 x 38mm timber
battens

Supply and fix: decra roofing tiles laid on and including
timber battens

Roof Insulation

Supply and install: Super isolation with reinforced
aluminium foil on one side ; heavy grade 420 as
available from Mabati Rolling Mills or equal : lapped and
jointed with self adhesive tape : 1.50 mm galvanised
straining wires at 400 mm centres fixed under roof
coverings

RAINWATER DISPOSAL (PROVISIONAL)

Rain Water Gutters

Supply and fix: 150mm boxed profile unplasticised PVC
rain water gutters: with and including approved fixing
brackets:

Downpipes

Supply and fix: uPVC downpipes to match the gutters:
100 mm diameter: with and including fixing
brackets/Hangers at approved centres: all complete with
and including end caps, unions, outlets, elbows & Bends
to approval

Extra for swanneck in pipe : 600 mm projection
Extra for rainwater shoe
FINISHES

Wrot cypress : prime grade : selected and kept clean 25
mm Thick x 100 mm wide, tongued grooved and v-
jointed eaves boarding

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
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October 2026

Item
No

4.3.15

4.3.16

Description

Prepare and apply three coats polyurethane clear
varnish : on_woodwork

General surfaces : eaves boarding Prepare and knot
coated surfaces : prime and apply one undercoat and
two finishing coats gloss oil paint: on woodwork

Fascia board : over 200 but not exceeding 300 mm girth

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 3

Roof Construction & Covering
Riverside Residence Renovation Works
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October 2026

Item
No

441

4.4.2

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.4
WALLING

Approved machine cut load bearing stone (7N/mm2);
bedding. jointing and pointing in cement sand mortar
(1:3); reinforced with 20 gauge x 25mm wide hoop iron
reinforcement and column wall ties in every alternate
course; including 10mm thick approved compressible
membrane and silicon joint sealants to all
blockwork/concrete joints; to Architect's approval

200mm Thick walls (provisional)

100mm Thick wall

Carried Forward to Summary of Section No. 4

Section No. 4

MAIN HOUSE RENOVATION
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m2

m2
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36

15

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.51

452

453

454

455

4.5.6

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.5
WINDOWS
Lintels

Precast concrete class 25/20: vibrated and reinforced

200 x 200mm precast concrete lintel with 4 No. 12mm
diameter bars and 6mm dia stirrups at 200mm centres

Aluminium Windows

Design, manufacture, supply, install and warrant by a
Specialist with Engineering certification for safety.

All electrical and data cables to be incorporated into
frames and none to be visible

Powder coated aluminium framed glazed windows: in
filled with 6mm thick glass panels: all integral opening
sections: 2mm Thick approved aluminium frames
complete with glazing beads and neoprane gasket
strips: concealed fixing system to approved shop
drawings and samples : glazing in weather tight system:
profile of fixed guard transom behind: opening windows
to be proprietary projected out type with friction and
restrictor stays: supply and fix 'Dormer ' or equal
ironmongery to approval: pointed externally with
approved mastic sealant: permanent vents

Window overall size 3700mm wide x 1800mm high:
Lounge

Window overall size 2500mm wide x 1500mm high:
Bedroom 1 & 2

Window overall size 1000mm wide x 1000mm high:
Bathrooms

Window overall size 2000mm wide x 1800mm high:
Master Bedroom

Window overall size 500mm wide x 1800mm high:
Master Bedrrom

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 5

Windows
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Amount
Kes




October 2026

Item
No

4.5.7

4538

459

4.5.10

4.5.11

4512

4.5.13

4.5.14

4.5.15

4.5.16

Description

Window overall size 1500mm wide x 1000mm high:
Master Bathrooms

Window overall size 1800mm wide x 1500mm
high:Passages

Window overall size 2000mm wide x 1800mm
high:Study room

Window overall size 3200mm wide x 1500mm
high:Kitchen

Window overall size 1500mm wide x 1500mm
high:Kitchen

Window Cills

Precast concrete; class 20/20 mm: vibrated; surface fair
finish

175mm Wide x 65mm Thick (extreme) Pre-cast concrete
window cill; sloped; weathered; throated with 12mm drip;
reinforced as necessary for handling; bedding, jointing
and pointing in cement mortar (1:3); all to approval

Prepare surfaces of PCC cill: apply three coats Silicone
waterproof solution as "MIRISEAL" or other equal
approved solution: to

Surfaces: 200-300 mm girth
Window Board
Supply and fix: Approved hardwood timber; timber

stained to approval; window board fixed to stub walls
with and including approved adhesives

200mm wide x 20mm thick polished hardwood window
board

12mm quadrant cover moulded ditto

Prepare and apply one coat of aluminium wood primer:
on timber surfaces in contact with concrete or masonry:

Surfaces: 200 - 300mm girth

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
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October 2026

Item
No

461

4.6.2

46.3

46.4

4.6.5

4.6.6

4.6.7

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.6
DOORS
Lintels

Precast concrete class 25/20: vibrated and reinforced

200 x 200mm precast concrete lintel with 4 No. 12mm
diameter bars and 6mm dia stirrups at 200mm centres

Timber Doors
Door Frames

200 x 50mm Thick hardwood door frames: stained to
approval

35mm Wide Architrave
15mm Diameter door quadrant

Supply and fix: 50mm thick solid hard wood door: with
and including side 6mm thick vision panels size 300mm
wide x 1800mm high: surfaces finished in clear varnish
to approval: all to Architect's approval

Double leaf door overall size 1800 x 2100mm high:: 2no.
side vision panels size 300mm wide x 180mm high:
Main entry

Supply and fix: 50mm thick solid core wooden flush
panel door: masonite veneer finish: hardwood lipped on
all edges with matching hardwood edges: door frame
surfaces to be finished in clear varnish to approval: all to
Architect's approval

Single leaf door overall size 900 x 2100mm high:
Bedrooms

Single leaf door overall size 900 x 2100mm high:
Washrooms

Ironmongery

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 6

Doors

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/6/1-

Unit

No
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66
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Item
No

4.6.8

46.9

4.6.10

4.6.11

4.6.12

4.6.13

4.6.14

4.6.15

4.6.16

Description

Supply and fix the following ironmongery to doors:
with matching screws (note rate for fixing locks
shall include escutcheon, key rose and furniture as

necessar y[

All ironmongery as Dorma or approved

150x75x3mm rising butt hinges

3-lever casement mortice lock and lever handles
Round cylinder escutcheon

Cylinder deadlock

Knob cylinder

300mm long and 30mm diameter pull handle
Half moon door stop

Aluminium Framed Glass Doors (All provisional)

Design, manufacture, supply, install and commission
powder coated aluminium sections as per
manufacturer's specification to comply with SANS 1576
and SANS 1706 with certificates of compliance to be
provided; complete with 8.38mm thick laminated glass

All integral sections: complete with all necessary
ironmongery: sealed closer joints, permanent vents
where necessary; butt joints with silicon sealant for
corner glazing: neoprene gaskets and beading, finish,
flatness, steel supports, air seal, waterproof barrier,
smoke separation, acoustic separation, pre-finished
aluminium sheet flashings all to Architect's approval. All
electrical and data cables to be incorporated into frames
and none to be visible

Warrant by a Specialist with Engineering certification for
safety.

Supply and fix: Aluminium Frame Glass Door overall
size 900mm wide x 2400mm high

Supply and fix: double leaf aluminium frame sliding
glazed overall size 1800mm wide x 2400mm high:
complete with all sliding mechanism

Carried to Collection
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MAIN HOUSE RENOVATION
Bill No. 6

Doors

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/6/2-

Unit

Pairs

No
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Item Description Unit | Quantity Rate Amount
No Kes

Paintwork

Prepare and prime before fixing: on woodwork

4.6.17 | Door frames and architraves: over 100mm but not

exceeding 200 mm girth m 59

Knot, prepare and apply one undercoat and three coats
of approved first grade 'Crown Paints" gloss paint or
other equal and approved:-

4.6.18 | General surfaces of doors; including staining m2 42

Stain: prepare and apply three coats of clear
polyurethane varnish: on wood work

4.6.19 | Surfaces of timber doors (applied evenly to both sides) m2 42
4.6.20 | Door frames: 200 - 300mm girth m 66

4.6.21 | Door architraves and quandrants: 100-200mm girth m 66

Carried to Collection Kshs
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October 2026

Item
No

471

4.7.2

4.7.3

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.7

EXTERNAL FINISHES

Preparation Works

Rub down existing paint: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive plaster: cart away all arising debris and make
good all disturbed surfaces (m.s)

Carefully rub-down uneven cement sand plaster: on
existing walls

External Render

15 mm Thick (minimum) Cement and sand (1:3) backing
: woodfloat finish : to receive wall finishes: Rate shall
include surface treatment of substrate to receive plaster
and medium gauge expanded metal lathe to all
concrete/masonry joint :

Render to masonry and concrete wall surfaces (To
receive textured paint)

Mazeras wall cladding

Supply and fix: regular cut mazeras wall cladding: to
wall: zero joints: with and including reinforcement: in
approved pattern

Painting and Decoration

Note: Tenderers to note that Marmoran wall coatings
measured herein shall be applied by a Marmoran
Licensed Applicator and in strict accordance to the full
specification. A 10 year International Guarantee
Underwritten by a Third Party should be provided.

Carried to Collection
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220

220

54
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October 2026

Item Description Unit | Quantity Rate Amount
No Kes
Prepare surfaces and apply one coat of Marmoran RLP
primer and apply one coat of Marmoran Permacrete
1.0mm to approved pattern: colour to approval: seal with
Marmoran Supaglaze Satin; all applied in accordance
with _manufacturer's specification and Architect's
approval
4.7.4 | Marmoran textured render to walls m2 220
External Paving
4.7.5 | Supply and fix: 600 x 600 x 50mm Thick precast
concrete pavings laid on and including 50mm Thick sand
bed m2 140
Carried to Collection Kshs
Section No. 4
MAIN HOUSE RENOVATION
Bill No. 7
External Finishes
Riverside Residence Renovation Works
Tender Bill of Quantities

-4/7/2-



October 2026

Section No. 4
Bill No. 7
External Finishes

COLLECTION

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 7

External Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 4

-4/7/3-

Page
No

4/7/1

4/7/2

Kshs

Amount




October 2026

Item
No

4.81

4.8.2

4.8.3

484

4.8.5

4.8.6

4.8.7

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.8

INTERNAL FINISHES

INTERNAL FLOOR FINISHES

Preparation Works

Visit site, study and allow for hacking to of existing floor
finishes complete with screed: cart away debris and
prepare surfaces to receive new

Demolitions: hacking to remove existing tiles complete
with screed : to receive new finish (m.s)

Screeds

Cement and sand screed (1:3); wood float finish on
concrete surfaces; hard and smooth

30mm Thick Screed to floors to receive tiles: (m.s)

Porcelain Floor Tiles

Supply and fix: Non-slip Matt Finish Porcelain Tiles:
Allow the Prime Cost [P.C.] Rate of Ksh. 2,500 per m2
(inclusive VAT) for purchasing of non-slip porcelain tiles
by contractor as directed by the Employer and as
selected by the Architect :

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Bedrooms

Supply and fix;: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Library

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Passages

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Lounge

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Kitchen

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/1-

Unit

m2

m2

m2

m2

m2

m2

m2

Quantity

200

181

45

30

42

14

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.8

4.8.9

4.8.10

4.8.11

Description

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Washrooms

Supply and fix; 10mm Thick Matt Finish Non Slip
Porcelain floor tiles: Canopy

Pricing Notes:-

1. All waterproofing works shall be executed by an
approved domestic specialist subcontractor.

2. The contractor shall forward own proposal on
waterproofing for approval by Structural
Engineer together with this tender.

3. The Contractor shall, together with the approved
specialist provide a 10 year 'written guarantee’
on all waterproofing works.

Prepare surfaces and apply waterproofing tanking
primer: applied by brush to all porous and semi porous
plastered wall surfaces to receive waterproofing
complete with and including waterproof tanking tape to
architects specifications: supply and apply Sika
compound penetrative waterproofing compound or
equal and approved : including dressing over the fillet:
Low-VOC, solvent free, seamless .flexible, One-
component, moisture-triggered aromatic polyurethane:
surface applied strictly in accordance with
manufacturer's printed instructions including all
necessary preparation works, priming and fixing to
completion : by an approved Specialist Sub-Contractor

Ditto: to horizontal floor surfaces
Wall Finishes

Preparation Works

Rub down existing paint: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive plaster: cart away all arising debris and make
good all disturbed surfaces (m.s)

Carefully rub-down uneven cement sand plaster: on
existing walls

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/2-

Unit

m2

m2

m2

m2

Quantity

29

13

29

282

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.12

4.8.13

4.8.14

4.8.15

4.8.16

4.8.17

Description

Carefully remove existing tiles: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive new plaster: cart away all arising debris and
make good all disturbed surfaces (m.s)

Carefully remove existing tiles and rub-down uneven
cement sand plaster: on existing walls: wet areas

Plaster and Render

Smooth plaster : 15mm Thick (minimum) steel trowelled
lime plaster on concrete and blockwork surfaces : Rate
shall include surface treatment of substrate to receive
plaster and medium gauge expanded metal lathe to all
concrete/masonry joint : Finishes measured separately

Plaster to: Masonry walls and concrete surfaces

Plaster to: reveals of openings; not exceeding 100mm
wide

Smooth plaster : 15mm Thick (minimum) wood trowelled
lime plaster on concrete and blockwork surfaces : Rate
shall include surface treatment of substrate to receive
plaster and medium gauge expanded metal lathe to all
concrete/masonry joint : to receive tiles

Plaster to: Masonry walls and concrete surfaces

Plaster to: reveals of openings; not exceeding 100mm
wide

Ceramic Wall Tiles

Supply and fix: Glazed ceramic wall Tiles: Allow the
Prime Cost [P.C.] Rate of Ksh. 1,500 (Inclusive VAT)
per S.M. for purchasing of porcelain wall tiles by the
Employer/Contractor and as selected by the Architect :

Supply and fix: glazed ceramic wall tiles

Painting and Decoration

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/3-

Unit

m2

m2

m2

m2

Quantity

176

224

153

176

29

135

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.18

4.8.19

4.8.20

Description

Prepare surfaces and apply one coat professional
plaster primer (PP _700) and finish with two coats
professional superior matt (PEM 950); to Plascon Paints
or other equal and approved; applied in accordance with
manufacturers specification; colour to Architect's

approval

Paintwork to plastered walls surface

Paintwork to Reveals of openings; not exceeding
100mm wide

Cementitious waterproofing (Wet areas
Pricing Notes:-

1. All waterproofing works shall be executed by an
approved domestic specialist subcontractor.

2. The contractor shall forward own proposal on
waterproofing for approval by Structural
Engineer together with this tender.

3. The Contractor shall, together with the approved
specialist provide a 10 year 'written guarantee’

on all waterproofing works.

Prepare surfaces and apply waterproofing tanking
primer: applied by brush to all porous and semi porous
plastered wall surfaces to receive waterproofing
complete with and including waterproof tanking tape to
architects specifications: supply and apply Sika
compound penetrative waterproofing compound or
equal and approved : including dressing over the fillet:
Low-VOC. solvent free, seamless .flexible, One-
component, moisture-triggered aromatic polyurethane:
surface applied strictly in accordance with
manufacturer's printed instructions including all
necessary preparation works, priming and fixing to
completion : by an approved Specialist Sub-Contractor

Sika waterproofing: to plastered walls

Ceiling Finishes

Plasterboard Ceiling

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/4-

Unit

m2

m2

Quantity

224

153

135

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.21

4.8.22

Description

12mm Gypsum plasterboard Ceiling. Fixed to t38/35¢g
main/cross tees with 25mm drywall screws. Ceiling
perimeter Finished with white owaconstruct Shadowline
w-trim; board fixed with gyproc sharp point screws
25mm at maximum 150mm centres; all joints to be
staggered; including applying gyproc rhinotape to all
joints and skim the ceiling; ceiling grid consisting of
gyproc suspension brackets fixed to beam/joist using
one line of 2 gyproc sharp-point screws size 35mm,
install gyproc galvanized steel angle size 25mm x 25mm
at ceiling level to the wall running perpendicular to the
direction of steel brandering and install gypframe
ultrasteel brandering onto the suspension brackets and
fix the steel brandering to the galvanized steel angle
using gyproc wafer-head tek screws; corner beads
embedded in skim coat plaster; Capco Trim Tex
expansion Trim: corner bead embedded in skim
coat,including all cutting and trimming to light fittings, AC
unit or other equipments as required; change in levels
ceilings as per Architect's details; complete with Sigma
powder coated plaster trim between ceiling and wall,
fixed with approved accessories and apply acrylic
silicone white bead joint to seal the gap; to approval

Plasterboard ceiling to passages and lobbies

Extraover gypsum bulkhead: 300mm x 150mm

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/5-

Unit

m2

Quantity

137

145

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.23

4.8.24

4.8.25

Description

12mm moisture proof Gypsum plasterboard Ceiling.
Fixed to t38/35g main/cross tees with 25mm drywall
screws. Ceiling perimeter Finished with white
owaconstruct Shadowline w-trim; board fixed with
gyproc sharp point screws 25mm at maximum 150mm
centres; all joints to be staggered; including applying
gyproc rhinotape to all joints and skim the ceiling; ceiling
grid consisting of gyproc suspension brackets fixed to
beam/joist using one line of 2 gyproc sharp-point screws
size_35mm, install gyproc galvanized steel angle size
25mm x 25mm at ceiling level to the wall running
perpendicular to the direction of steel brandering and
install gypframe ultrasteel brandering onto the
suspension brackets and fix the steel brandering to the
galvanized steel angle using gyproc wafer-head tek
screws; corner beads embedded in skim coat plaster;
Capco Trim Tex expansion Trim: corner bead
embedded in skim coat,including all cutting and
trimming to light fittings, AC unit or other equipments as
required; change in levels ceilings as per Architect's
details; complete with Sigma powder coated plaster trim
between ceiling and wall, fixed with approved
accessories and apply acrylic silicone white bead joint to
seal the gap; All in accordance with Architect's detailed

drawings

Moisture proof plasterboard ceiling to Washrooms &
Kitchen

Extra over for Access Hatches

Ceiling access hatch size 600mm x 600mm complete
with galvanized angle; beaded frame and with push latch
along with a safety cable; all to Architect's detail
(Drawing Ref 9050.1.2.1)

Painting and Decoration

Prepare surfaces and apply one coat professional water
based gypsum sealer (PGS1) and finish with two coats

professional superior low sheen (PEM 1000); applied in
accordance with manufacturers specification; colour to

Architect's approval

Paintwork to surfaces of horizontal gypsum plasterboard
ceiling

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/6-

Unit

m2

No

m2

Quantity

44

137

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.8.26

4.8.27

Description

Paintwork to surfaces of gypsum plasterboard to
bulkhead

Prepare surfaces and apply one coat professional water
based gypsum sealer (PGS1) and finish with two coats
velvaglo satin (VLO); applied in accordance with
manufacturers specification; colour to Architect's

approval

Paintwork to surfaces of gypsum plasterboard ceiling -
Washrooms

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/7-

Unit

m2

m2

Quantity

65

44

Rate

Kshs

Amount
Kes




October 2026

Section No. 4
Bill No. 8
Internal Finishes

COLLECTION

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 4

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/8/8-

Page
No

4/8/1
4/8/2
4/8/3
4/8/4
4/8/5
4/8/6

4/8/7

Kshs

Amount




October 2026

Item
No

4.91

492

493

494

495

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.9

JOINERY WORKS

Kitchen Worktop

Design, fabricate and install: low level kitchen
worktops : 20mm thick black galaxy granite stone
natural stone top finish and 100mm high
backsplash: laid on and including plywood: provide
moisture & bacteria resistant shelving cabintery and
doors: as PG Bison or equal and approved:
approved ironmongery to all doors and drawers:
fixed to painted mild steel frame support:

6000mm long x 600mm wide Kitchen worktop: to
approval

2500mm long x 1000mm wide: Kitchen island

Vanity Tops

Design, fabricate and install: Vanity tops : 20mm
thick black galaxy granite stone natural stone top
finish and 100mm high backsplash: laid on and
including plywood on painted mild steel frame

support:

1500mm long x 500mm wide Vanity tops : Allow for
making holes for trough sinks: provide all support
framework required

Wardrobes

Design, supply and install Wash room Cubicle
cubicle partitions: to specifications

Wardrobe size 2500mm long x 2700mm High

Wardrobe size 3000mm long x 2700mm High

Carried Forward to Summary of Section No. 4

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 9

Joinery Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/9/1-

Unit

No

No

No

No

No

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.10.1

4.10.2

4.10.3

4.10.4

4.10.5

4.10.6

4.10.7

4.10.8

4.10.9

4.10.10

4.10.11

4.10.12

4.10.13

4.10.14

4.10.15

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.10
BWIC - ELECTRICAL & MECHANICAL SERVICES

Allow for chasing wall, floor and ceilings, cut away for
electrical points, fittings and equipment : make good
after the electrician : concealed type system:

(Provisional)
Lighting points

Power outlets for sockets

TV Outlets

Switch points

Telephone Outlets
Switchboard and sub boards
Distribution boards

Booster Pump

CCTV Installations: complete
Data Installations: complete
Security Installations: complete
Allow for chasing wall, floor and ceilings, cut away for

electrical points, fittings and equipment : make good
after the electrician : concealed type system:

(Provisional)

WC Installations

Arabic Shower

Toilet Roll Holder

Coat Hook

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 10

BWIC - Electrical & Mechanical Services

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/10/1-

Unit

No

No

No

No

No

No

No

No

No

No

No

No

Quantity

49

28

20

ltem
ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.10.16

41017

4.10.18

4.10.19

4.10.20

4.10.21

4.10.22

4.10.23

Description

Mirrors

Bath tab

Soap Dish

Towel rail

Kitchen Sink

Kitchen Hood installations: Complete
Solar water heater installations: Complete

Water Supply & Drainage installations: Complete

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 10

BWIC - Electrical & Mechanical Services

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/10/2-

Unit

No

No

No

No

No

Quantity

ltem
ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Section No. 4
Bill No. 10
BWIC - Electrical & Mechanical Services

COLLECTION

Total Brought Forward from Page No.

Section No. 4
MAIN HOUSE RENOVATION
Bill No. 10

BWIC - Electrical & Mechanical Services
Riverside Residence Renovation Works
Tender Bill of Quantities

Carried Forward to Summary of Section No. 4

-4/10/3-

Page
No

4/10/1

4/10/2

Kshs

Amount




October 2026

Item
No

4.11.1

4.11.2

4113

4114

4.11.5

4.11.6

4117

4.11.8

4.11.9

4.11.10

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.11

ELECTRICAL INSTALLATIONS

Lighting

Supply, install, test, commission and set to work the

following. All lighting fittings to be complete with lamp
control gear etc as applicable.

Lighting point comprising of 3 x 1.5mm sq sc copper
cables drawin in 20mm diameter concealed conduit,
juntion boxes and switch boxes for one way switching.
Cables as EAC or METSEC

Ditto but for 2-way switching.

16A white moulded switch plates as Schneider Vivace
range or equivalent and approved:-

(@) 1-gang 1-way
(b) 1-gang 2-way
(c) 2-gang 2-way
(d) 3-gang 2-way
(e) Intermediate

Supply, fix into position and test the following light
fittings.

a) Circular light fixture, 12W LED 6000K IP44 Pearl
Marine light fitting with glass cover or approved
equivalent as lllumatt or approved equivalent

b) Ceiling light fixture complete with heat resistant lamp
holder, E27 9W "daylight" LED lamp and a decorative
housing to client's approval.

c) 12W LED 3500K IP44 Pearl Marine circular light fitting
with mushroom cover as EGLO or approved equivalent
TYPE 2'

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/1-

Unit

No

No

No

No

No

No

No

No

No

No

Quantity

26

23

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.11.11

4.11.20

4.11.21

4.11.22

4.11.23

Description

d) 1 x 18W LED fluorescent batten fitting complete with
acrylic diffuser as Osram, or equivalently approved.
'"TYPE 4D'

e)18W Decorative mirror light complete with in-built
switch and LED lamp as EGLO or approved equivalent.

f) IP66 Exterior wall security light, 1X9W E27 LED lamps
complete with grille housing as Fumagalli or approved
equivalent.

g) 200mm smart bright LED downlighter with a good
glare control as Liper or approved equivalent.

h) 5-light suspended antique brass Chandelier c/w
frosted glass decorative shade and 3000K, 11W
decorative LED fittings and antique brass suspension kit.

i) Decorative Ceiling light fixture , E27 3x9W "daylight"
LED lamp and a decorative housing to client's approval.

j) 75mm Round Recessed 3W LED adjustable
downlighter, white colour, die cast aluminium material as
PIERLITE ELITE DOWNLIGHT cat NO: ELT16CFW

[) One light wall bracket with antique bronze finish,
1x12W LED candle lamps and decorative glass shades
as EGLO or approved equivalent. ' TYPE W'

m) ILM.Duo Glass Single Pendant E27 Black Clear as
Philips or approved equivalent. 'TYPE P

n) Exterior wall mounted plastic light fixture complete
with lamps and decorative arms as Fumagalli or
approved equivalent. 'TYPE Y'

Power Supply

Supply, install, test, commission and set to work the
following.

a) 10-way TPN Distribution Board as Havells or
approved equivalent complete with 125A TPN integral
isolator and all accessories including lockable cover with
the required MCBs and Blanking plates.

Labeling of all the final sub-circuits

a) Dia. 50mm HG PVC conduit

Carried to Collection

Section No. 4
MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations
Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/2-

Unit

No

No

No

No

No

No

No

No

No

No

No

Quantity

16

ltem

30

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.11.24

4.11.25

4.11.26

4.11.27

4.11.28

4.11.29

4.11.30

4.11.31

4.11.32

4.11.33

Description

a) Outlet for security alarm installations, complete with
concealed H/G PVC conduit, square PVC box and draw
wire.

b) Outlet for CCTV surveillance installations and security
systems, complete with concealed H/G PVC conduit,
Round PVC box and draw wire.

c) Outlet for Data/Voice line jack unit, complete with
concealed HG PVC conduit, square PVC box, draw wire
and blanking plate as Schneider Vivace Range or
approved equivalent

d) Outlet for Television coaxial cable outlet point,
complete with concealed HG PVC conduit, square PVC
box, draw wire and TV outlet point as Schneider Vivace
Range or approved equivalent

e) Outlet for Intercom outlet point, complete with
concealed HG PVC conduit, square PVC box, draw wire
and TV outlet point as Schneider Vivace Range or
approved equivalent

f) 300 x 300 x 100mm fully recessed 14 gauge
glavanised steel/Plastic draw box for the above
installations

240V 'DING-DONG' door bell as PowerL.ite or approved
equivalent , complete with an integral 240V/12V
transformer, concealed conduit and wired in 3 x 1.5mm2
PVC-SC-CU cables and all accessories

Spring loaded bell push marked 'BELL' complete with
box, concealed conduit and wired to the 'DING-DONG'
bell as Schneider Vivace Range

Outlet point for instant water heaters, solar water heaters
and under-sink water heater, kitchen hood comprising
20mm diameter conduit, wiring in 3 x 4.0 mm2? SC-PVC-
CU cables and all accessories including 20A DP switch
with neon light as Schneider Vivace Range or approved
equivalent

a) Outlet for 13A twin switched socket outlet complete
with concealed conduit, box wiring in 6 x 2.5 mm? SC-
PVC-CU cables and 13A twin switched socket outlet
plate as Schneider Vivace Range or equivalently
approved range

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/3-

Unit

No

No

No

No

No

No

No

No

No

No

Quantity

24

13

28

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.11.34

4.11.35

4.11.36

4.11.37

Description

b) As above but mounted 150mm above worktop as
Schneider Vivace Range or equivalently approved

Outlet for cooker control unit comprising wiring in
3x6.0mm2 SC-PVC CU cabiles, twin steel box Dia.
25mm HG PVC conduit link, and all accessories
including 45A DP cooker control unit with neon lamp,
and 13A integral socket with neon lamp as Schneider
Vivace Range or equivalently approved.

45A DP cooker connector unit with wiring in 3 x 6.0mm2
SC-PVC-CU cables, and Dia. 25mm HG conduit link to
the above as Schneider Vivace Range.

Booster Pump

3x2.5mm? single core PVC insulated cable in 25mm &
PVC h/g conduit concealed in the building fabric - water
Booster pump.

MAINS POWER INTAKE

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/4-

Unit

No

No

No

No

Quantity

11

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.11.38

4.11.39

Description

Supply, install, test, commission and set to work the
following.

Purpose-made weatherproof lockable metering box in 12
SWG galvanized steel mains central meter box painted
to Engineer’s approval and with sufficient capacity for
the following:

a) 1 No. space for KPLC's cut-outs. The space to be
provided with suitably designed punched studs for
installing KPLC seals

b) 1No. 125A TP MCCB as ABB or approved equivalent
(Adjustable in the range of 100 - 125A)

c) 2No. 63A TP MCCB as ABB or approved equivalent
(Adjustable in the range of 63 - 50A)

d) Space for 125A TPN insulated copper Bus bars

e) Bus bars Chamber

f) Main earth terminal

g) Sufficient Knock-outs for incoming/outgoing cables

h) Sufficient capacity for 2 No. Meters above KP & LC
cutouts, and all the switch gear

i) CT Chamber
j) 6’ Viro padlock complete with 3 sets of keys
k) Perspex viewing windows for the meters

I) Sealable studs for all cover plate screws and all
necessary accessories

m) Heavy duty rubber lining from all the perspex viewing
windows

Carry out comprehensive labeling of circuit breakers etc.
of item above, indicating outgoing cable sizes etc.

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/5-

Unit

Quantity

ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.11.40

4.11.41

4.11.42

4.11.43

4.11.44

4.11.45

4.11.46

4.11.47

4.11.48

4.11.49

4.11.50

4.11.51

4.11.52

4.11.53

Description

Comprehensive protective multiple earthing in 1500mm
long 12mm diameter pure electrolytic copper earth rod
deep driven to permanent moisture level, copper clamp.
10mm? green earth lead complete with all accessories.
(Note: Use parallel rods if effective earthing cannot be
achieved with 1 No. rod).

300 x 300 x 150mm fully recessed 14 gauge glavanised
steel draw box

a) 4C 25mm2 XLPE/SWA/PVC copper cables as East
African Cables or approved equivalent.

b) 10mm2 SC PVC insulated copper cables East African
Cables or approved equivalent.

c) Cable glands for the cables above
d) Cable lugs for the cables above

Allow for carrying out comprehensive testing of the
installation as per IEE Wiring Regulation, 17th Edition.

LIGHTNING PROTECTION INSTALLATIONS

Note: All lightning protection products to be
FURSE/ABB - Alternative makes will NOT be
accepted.

Supply, install, test, commission and set to work the
following.

25mm x 3mm tinned annealed copper tape as Furse for
roof conductors

25mm x 3mm tinned annealed copper tape as Furse for
down conductors

Oblong test / Junction as Furse
Concrete inspection earth pit as Furse
Earth rod - tape clamp type A as Furse

Saddles, fasteners, Clips and clamps etc required for
securing the various installations

15mm multiple point copper air termnal complete with
base as Furse

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/6-

Unit

No

No

No

No

No

Quantity

ltem

25

60
ltem

ltem

ltem

40

10

ltem

Rate

Kshs

Amount
Kes




October 2026

Item Description Unit | Quantity Rate Amount
No Kes

4.11.54 | Equipotential Bonding of the lightning protection system
to the main earthing system. ltem

4.11.55 | Allow sum for testing and commissioning Item
Builders Work

4.11.56 | Provide all builders work in connection with electrical
installations ltem

Carried to Collection Kshs

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/7-



October 2026

Section No. 4
Bill No. 11
Electrical Installations

COLLECTION

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 4

Section No. 4

MAIN HOUSE RENOVATION
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/11/8-

Page
No

4/11/1
4/11/2
4/11/3
4/11/4
4/11/5
4/11/6

41177

Kshs

Amount




October 2026

Item
No

4121

412.2

4.12.3

4124

Description

SECTION NO. 4

MAIN HOUSE RENOVATION

BILL NO.12

SANITATY FITTINGS, PLUMBING AND DRAINAGE
INSTALLATIONS

SANITARY FITTINGS

Supply, deliver, install, test and commission the
following sanitary fittings including all the necessary
fittings and jointing. Where brand names are mentioned
it is only intended as a guide to the type and quality
expected. Other equal and equivalent brands shall be
accepted upon approval by the Engineer.

Water Closet (WC) Suite -Close Coupled

Close-coupled WC suite with 'P'-trap in approved colour
complete with horizontal outlet to BS 3402 with 6/4.5 litre
valveless ceramic cistern and fittings including siphon,
15mm diameter side inlet ball valve, 20mm diameter
side overflow, plastic flush bend, dual flush system, inlet
connection, chromeplated flush button and heavy plastic
seat and cover with metal top fixed (chrome plated)
hinges. All to be as KOHLER MODEL KOH-8711IN-S-0
or equivalent

Arabic Shower

Chrome plated round edge shower with atleast 1200mm
flexible tube/pipe, fixed wall hanging bracket and all
connecting accessories to WC for functioning to be as
Hans Grohe. Or equal and approved

Toilet Roll Holder

Wall mounted stainless steel toilet roll holder with cover
and concealed fixings as TAPIS "D068070". Or equal
and approved

Coat Hook

Chrome plated triple Coat Hook as Dali (Triple) "HK313".
or equal and approved.

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/1-

Unit

No

No

No

No

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.12.5

4.12.6

4127

4.12.8

4.12.9

Description

Wash Hand Basin (Overcounter-Master Bath)
Overcounter wash hand basin size 570mm with one tap
hole, 32mm diameter chrome plated chain waste, chain
stay hole as KOHLER CHALICE OVAL MODEL K-
99183T-0 or equivalent, Electronic (Infrared actuated )
basin mixer pillar tap in chrome plated brass material
complete with inbuilt aerated jet atomizer. The tap to be
as Hansgrohe Axor Citterio 39118000 or approved
equivalent and heavy duty plastic bottle trap (32mm 'P’
trap) with 75mm seal.

Pedestal wash hand basin size 570mm with one tap
hole, 32mm diameter chrome plated chain waste, chain
stay hole as KOHLER BRIVE PLUS MODEL 2661IN-0
or equivalent, Basin pillar mixer tap in chrome plated
brass material complete with inbuilt aerated jet atomizer.
The tap to be as Hansgrohe Focus E Model 31780000
or approved equivalent and heavy duty plastic bottle trap
(32mm 'P' trap)

with 76mm seal.

Bathtub

1800 x 800mm free standing bathtub made from 4mm
sanitary acrylic sheet reinforced with glass fibre with a
solid baseboard, built in outlet in foot area in approved
colour with chrome plated grips/front panel side panel,
supporting stainless steel cradle frame with adjustable
feet, 40mm chrome plated pop up waste, deck mounted
chrome plated two way bathtub shower mixer tap with
one metre long handset shower head with inbuilt flow
regulator and overflow as 'ldeal Standard' or approved
equivalent.

Mirror

Plain size bevelled 6mm thick glass plate mirror size 600
x 800mm. Complete with foam lining and dome headed
chrome plated fixing Screws

Tooth Brush Tumbler and Holder

Tooth brush tumbler and holder in glass and chrome
finish to be as Tapis ref# D0580170 or equal and
approved.

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/2-

Unit

No

No

No

No

No

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.12.10

4.12.11

41212

4.12.13

4.12.14

4.12.15

4.12.16

Description

Kitchen Sink

Double Bowl Double Drain (DBDD) stainless steel sink
as "Associated Steel Limited" complete with 40mm
diameter chrome plated bottle traps and Sink mixer
single lever, 15mm, as Tapis Enoch sink Mixer Ref.
#WGH56477C chrome plated pillar mounted sink mixer
and all its jointing accessories. Or equal and approved

Undersink Water Heater

“Heatrae Sadia” UTC under-sink automatic electric hot
water heater capacity 10 Litres with a 3.0 Kw heating
element and a thermostatic adjustable between 5°C -
70° C and complete with pressure-vented mixer tap.

Shower Fittings

4-way shower mixer as Tapis Easter Single Lever
Concealed Shower complete with Spout, shower head
Ref No. #AZ24227C+6A+9H5412A, to be installed to BS
7671 which must be gravity fed with fullway isolating
valves .It should be complete with finish set and
concealed body. Chrome plated wall outlet for shower
will come complete with all fittings necessary for proper
functioning of the shower.

Towel Rail

Towel Rail as Dali, 675mm towel bar "#KMA11". or
equal and approved

Towel Rack

Towel Rail as Dali, 600mm towel bar "#BMAQ2". or
equal and approved

Towel Ring

Towel Ring as Dali, "#MT22". or equal and approved

Soap Dish

Soap Holder as Tapis "D0780270C" made from glass.
Easy to clean and resistant to rust. Or equal and
approved

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/3-

Unit

No

No

No

No

No

No

No

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

41217

4.12.18

4.12.19

Description

Dhobi Sink

16 SWG stainless steel dhobi sinks of size 1000 x 600 x
320mm deep as manufactured by ASL suitable for
mounting on counter, complete with 1 No. 1/2 " diameter
chrome plated back inlet bib tap as Tapis , 32mm
diameter heavy duty plastic bottle trap and chain waste
fitting and plug.

Kitchen Hood

Built in Kitchen stainless steel hood as "Bosch
DHUG665CGB Brushed steel Conventional hood, 60 cm
Kitchen Hood " 550 x 210 x 640 mm with extraction rate
of 350m3/h with grease and odour filter, halogen
lighting, 2 built-in halogen lights, recirculating facility,
three fan speeds operated by push button and noise
level as 68dB.

Washing machine( Combined washer & dryer)

12.0 kg combo dryer and washer washing machine with
front loader; 1,800 rpm Spin Speed; A+, A++ or A+++
Power Consumption rating; LED Display; 12 Programs;
Bubble technology; Digital Inverter Motor; Ceramic
Heater; Child Lock; Diamond Drum and Smart Check
System and to be as LG Model or equivalent

PLUMBING INSTALLATIONS

COLD & HOT WATER SUPPLY

Supply, deliver, install test and commission the

PP-R pipes and fittings to DIN 8077-78 Standards and
relevant local standards. Tenderers must allow in their
pipework prices for all the couplings, connectors, joints,
bypass bends, caps and pipe clips in running lengths of
pipes. Jointing & installation methods shall be as per
manufacturers’ recommendations only. All pipe
diameters are external diameters.

PolyproPylene Random (PP-R) pipe has been used as a
guide to the type and quality expected. Equal and
approved brands shall be accepted only with the
Engineers approval.

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/4-

Unit

No

No

No

Quantity

Rate

Kshs

Amount
Kes

Rate Only




October 2026

Item
No

4.12.20

4.12.21

4.12.22

4.12.23

4.12.24

4.12.25

4.12.26

4.12.27

4.12.28

4.12.29

4.12.30

4.12.31

4.12.32

4.12.33

4.12.34

4.12.35

4.12.36

Description

PP-R Pipes - PN 20

a) 25mm PPR pipes
b) 32mm ditto
c) 40mm ditto

Elbow and Bends

a) 25mm Bend/Elbows
b) 32mm ditto
c) 40mm ditto

Tees

a) 25mm Tees/Equal Tee
b) 32mm ditto

c) 40mm ditto

Reducers

a) 32x25mm ditto

b) 40x25mm ditto

c) 40x32mm ditto

Male/Female Brass Threaded Bend

a) 25mm x 1/2" Male/Female Brass Threaded Bend
Unions

a) 25mm diameter union

b) 32mm ditto

c) 40mm ditto

Sockets

a) 25mm Socket

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/5-

Unit

No

No

No

No

No

No

No

No

No

No

No

No

No

No

Quantity

52
48
10
40

30

28

16

24

30

20

30

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.12.37

4.12.38

4.12.39

4.12.40

4.12.41

4.12.42

4.12.43

4.12.44

4.12.45

4.12.46

4.12.47

4.12.48

Description

b) 32mm ditto
c) 40mm ditto

Male Brass Threaded Adaptors

a) 25mm x 3/4" Male Brass Threaded Adaptor
b) 32mm x 1" ditto
c) 40mm x 1 1/4" ditto

Isolation Valves (Pegler)

a) 25mm gate valve
b) 32mm ditto
c) 40mm ditto

Ball Valves (Pegler)

32mm diameter medium pressure ball valve as "Pegler"
type or approved equivalent with brass stem and plastic
float, screwed to threaded socket of tank including union

Flexible Tubes

15mm diameter 300mm long flexible tubings required
complete with backnuts and angle valve as Grohe, Ref.
No0.22940000. or equal and approved

Roof Level Water Tank

Supply, deliver and install rectangular plastic moulded
tank of capacity 1,000 litres. The tank to be assembled
complete with cover and having screwed connections for
inlet, outlet, overflow, adaptors, 40mm diameter medium
pressure ball valve, drain pipes and any other necessary
item for its proper functioning. The tank shall be
mounted on a platform and shall be as KENTANK or
approved equivalent.

Pressurization Pump

Pressurization pump flow rate 2.5m3/hr against 30m
complete with pressure control as Pedrollo PKSm 70 or
equal and approved.

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/6-

Unit

No

No

No

No

No

No

No

No

No

No

No

No

Quantity

16

14

20

10

18

Rate

Kshs

Amount
Kes




October 2026

Item
No

4.12.49

4.12.50

4.12.51

4.12.52

4.12.53

4.12.54

4.12.55

4.12.56

Description

STERILIZATION

Allow for sterilization including flushing out water and
chlorine to the satisfaction of the Engineer.

Rehabilitate existing 20,000 litres underground water
tank including cleaning, surface preparation, crack
repairs, re-plastering, application of waterproofing
system, repair of pipe connections, testing, disinfection
and commissioning, complete.

RAIN WATER DRAINAGE

Supply, deliver and install the following UPVC, MUPVC,
soil and waste systems respectively to B.S 5255 with
fittings fixed to Manufactures Printed instructions and
manufactured by reputable manufacturers. Tenderers
must allow in their pipework prices for all the couplings,
clippings, connectors, joints etc. as required in the
running lengths of pipework and also where necessary,
for pipe fixing clips, holder bats plugged and screwed for
the proper and satisfactory functioning of the system.

100mm diameter uPVC Grey pipe (heavy duty)

50mm diameter uPVC Grey pipe (heavy duty)

100mm diameter uPVC sweep bend

50mm diameter uPVC sweep/45° bend

100 x 100mm floor drain with polished screwed grating
Builders Work

Provide all builders work in connection with plumbing
installations

Carried to Collection

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/7-

Unit

No

No

No

Quantity

ltem

30

12

10

ltem

Rate

SUM

Kshs

Amount
Kes




October 2026

Section No. 4
Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

COLLECTION

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 4

Section No. 4

MAIN HOUSE RENOVATION

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/12/8-

Page
No

4/12/1
4/12/2
4/12/3
4/12/4
4/12/5
4/12/6

411217

Kshs

Amount




October 2026

Bill
No

4.1

4.2

4.3

4.4

4.5

4.6

4.7

4.8

4.9

4.10

4.1

4.12

SECTION SUMMARY - MAIN HOUSE RENOVATION

Demolitions and Alterations
Reinforced Concrete Works
Roof Construction & Covering
Walling

Windows

Doors

External Finishes

Internal Finishes

Joinery Works

BWIC - Electrical & Mechanical Services
Electrical Installations

Sanitaty Fittings, Plumbing and Drainage Installations

Carried to Final Summary

Section No. 4
MAIN HOUSE RENOVATION

Riverside Residence Renovation Works
Tender Bill of Quantities

-4/14/1-

Page
No

anMr7
4/2/3
4/3/4
4/4/1
4/5/3
4/6/4
4/7/3
4/8/8
4/9/1
4/10/3
4/11/8

4/12/8

Kshs

Amount




October 2026

Item
No

5.1.1

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.1
DEMOLITIONS AND ALTERATIONS

SITE PREPARATORY WORKS

Note: This is a fixed unit-rate contract. (The Unit-rates
shall remain fixed for the duration of the contract and no
fluctuations of prices shall be allowable.

SITE VISIT

Bidders shall visit the site to ascertain the exact nature
and extent of the work to be done and shall carefully
examine the site conditions to inform their pricing as no
claim for any extra work due to failure to comply with
this requirement will be allowed.

Decommissioning and/or relocation of services

Visit site, inspect existing services (Mechanical and
Electrical drawings), mark for inspection all the services
to be decommissioned and relocated: stop the services
and allow for careful removal where necessary: salvage
and set aside valuable material for re-use: cart away
debris to approved dumping site: make good disturbed
areas:

Stop, decommission, dismantle and handover: electric
installations & power infrastructure: cart away all arising

Stop, decommission, dismantle and handover: water
supply and plumbing installations and infrastructure: cart
away all arising

TAKING DOWN & PREPARATION WORKS

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 1

Demolitions and Alterations

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/1/1-

Unit

Quantity

ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

Description

Any materials arising from any Demolitions and Down
takings shall remain the property of Central Bank of
Kenya unless otherwise stated (materials not of value).

Items for takings down shall be carefully removed, taken
down or dismantled and handed over to the Employer or
stored on site until instructed as to its disposal. Such
materials shall only be incorporated in the new works if
instructed by the in which case appropriate adjustments
will be made in the Final Account/Valuations for the cost
of labour, etc. for fixing such down takings in the new
works.

The Contractor is to allow for all temporary protection
required during the demolition works including ordinary
and special dust screens, shoring and strutting,
hoardings, scaffolding, barriers, warning signs, etc as
directed.

The works shall be executed in such order or_sequence
and order as shall be so directed

Special care should be observed when working within or
the existing adjacent neighbouring buildings. Dust proof
netting and sound proof hoarding screens should be
erected to contain any dust, particles or such matter
from falling into the neighbouring buildings.

All existing works shall be propped, strutted, protected
and prepared as necessary before any demolitions. All
debris and surplus materials arising from demolitions
shall be removed from the site and all existing works
disturbed made good to approval. Materials for re-use
shall be carefully removed, cleaned, stored where
directed on site and afterwards fixed to the entire
satisfaction of the Consultant. Materials of value arising
from demolition reserved for handover shall be carefully
cleaned and stacked on site where directed and the
Employer shall at its sole discretion take possession of
same on or before the date of practical completion,
otherwise clearing away will imply that they become the
property of the Contractor who will allow credit in their
rates accordingly.

Visit site, inspect and allow for careful demolition of
the following structures: salvage valuable material
shall be set aside for re-use: cart away debris to

approved dumping site: make good disturbed areas

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 1

Demolitions and Alterations

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/1/2-

Unit

Quantity

ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.1.8

5.1.10

5.1.11

Description

Demolition of roof covering

Carefully remove roofing tiles: complete with rain water
goods, downpipes, roof underlay and battens: set aside
salvaged materials and cart away all arising (Approx.
area 40m2)

Demolition of timber roof structure

Carefully bring down existing timber roof truss structure:
dismantle timber members and allow for de-nailing: set
aside valuable materials and cart away all arising:
approximately 50m2

Floor Finishes

Stripping of floor finishes

Carefully hack to remove existing floor finishes complete
with removal of screed bedding: and cart away debris
from site: approximately 50m2

Stripping of wall finishes

Carefully hack to remove existing wall finishes complete:
and cart away debris from site: approximately 72m2

Stripping of ceiling finishes

Carefully take down existing board ceiling panels fixed
on and including brandering and cart away debris as
directed (Approx. area 40m2)

Doors

Take down existing timber doors including door frames,
locks, hinges and sundry; hand over arisings to client;
overall size 900 x 2100mm high (4 No)

Windows

Carefully remove and take down louvred / glazed
window size 1000mm wide x 800mm high : deteriorated
/cracked and broken glass panes and cart away as
directed (2No)

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 1

Demolitions and Alterations

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/1/3-

Unit

Quantity

ltem

ltem

ltem

ltem

ltem

ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item Description Unit | Quantity Rate Amount
No Kes

Joinery

5.1.12 | Carefully demolish all wardrobes complete with
ironmongery and set aside as directed (Approx. length
4m) ltem

Incidental demolitions

5.1.13 | Visit site, study the site including existing services
infrastructure and allow for other incidental demolition
works and services not specifically itemised above but
encountered on site.

Provide details here below:-

ltem

Carried to Collection Kshs

Section No. 5

DSQ RENOVATIONS

Bill No. 1

Demolitions and Alterations

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/1/4-
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Bill No. 1
Demolitions and Alterations

COLLECTION
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DSQ RENOVATIONS

Bill No. 1
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Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/1/5-

Page
No

5/1/1
5/1/2
5/1/3

5/1/4

Kshs

Amount




October 2026

Item
No

5.2.1

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.2
REINFORCED CONCRETE WORKS

Concrete Works

The requirements of Cement stated in this Element
shall conform to the requirements of BS EN 197 or
equivalent approved Kenya Standards KS 1725 Part
1 (Composition, Specifications and Conformity
criteria for common cements) and Part 2
(Conformity evaluation)

Cement Class C30/20 mm and above shall, as a
minimum, meet the requirements of CEM lll - 42.5 for
Grade of Concrete in accordance with Kenya
Standard KS 1725 Part 1 (Composition,
Specifications and conformity criteria for common
cements) and Part 2 (conformity Evaluation).

Cement Class 25/20 mm and below shall, as a
minimum, meet the requirements of CEM lll - 42.5 for
Grade of Concrete upto and including grade C15P,
in accordance with Kenya Standard KS 1725 PaThe
requirements of Cement stated in this Element shall
be in accordance with the Consultant's
specifications; Low Carbon type and shall conform
to the requirements of BS EN 197 or equivalent
approved Kenya Standards KS 1725 Part 1
(Composition, Specifications and Conformity criteria
for common cements) and Part 2 (Conformity

evaluation)

Vibrated reinforced concrete class 25/20 including
mechanical pumping as necessary: to specifications

Vibrated reinforced premix concrete: Beams

Reinforcement bars

Carried to Collection

Section No. 5

DSQ RENOVATIONS
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Kes




October 2026

Item
No

522

523

524

5.2.5

Description

Steel reinforcement shall comply with the
requirements of BS 4449:2005; Steel for the
reinforcement of concrete. Weldable reinforcing
steel. Bar, coil and decoiled product. Specification
BS 4483:2005: Steel fabric for the reinforcement of
concrete. Specification and BS 8666:2005
Scheduling, dimensioning, bending and cutting of
steel reinforcement for concrete. Specification

as appropriate.

Deformed high vield ribbed bars reinforcement : cut,
bend and fix as directed : Bidders to allow in their rate
the cost of cutting, bending, hoisting, fixing, binding wire,
spacer blocks, templates and spacer stools and any
other accessories as necessary (Provisional)

8mm Diameter Bars
10mm Diameter Bars
12mm Diameter Bars
Formwork

The construction of formwork and falsework shall
be in accordance with BS 5975: Code of Practice for
Temporary Work Procedures and the permissible
stress design of Falsework; Formwork: CS030: A
Guide to Good Practice (Concrete Society
Publication); and BS EN 12812: Falsework:
Performance Requirements and General Design

Marine board formwork: allow for all framework, props
and full support system to formwork as necessary

Marine ply formwork: sides and soffits of beams

Carried to Collection

Section No. 5
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kg
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200

200
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Page
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5/2/1

5/2/2

Kshs

Amount




October 2026

Item
No

5.3.1

5.3.2

5.3.3

534

5.3.5

5.3.6

5.3.7

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.3

ROOF CONSTRUCTION & COVERING

ROOF STRUCTURE (PROVISIONAL)

Design, assemble and fix: timber roof structure: in
impregnated pressured cured 'Cypress' with
Tanalith "C" or equal: complete with all fixing
screws, wall bars, etc : raising and hoisting to
position approximately 3m from ground level

Truss Sections

Truss members size 100 x 50mm: External cords
Truss members size 100 x 50mm: King post
Truss members size 75 x 50mm: Internal cords
Wall Plate

Wall plate size 100 x 50mm: External cords

Ridge piece

Ridge piece size 100 x 50mm

Hip rafter

Hip rafter size 100 x 50mm

Fascia Board

Fascia board: 200mm x 25mm Thick

ROOF COVERING

Decra Roofing tiles

Carried to Collection

Section No. 5

DSQ RENOVATIONS
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Unit

Quantity

60

65

30

16

40

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.3.8

5.3.9

5.3.10

5.3.11

5.3.12

5.3.13

5.3.14

Description

Supply and install: Decra roofing tiles as 'Space & Style
Ltd' or 'Mabati Rolling Mills' or other equal and
approved: with and including flashing piece, fascia
covers, end covers, approved fixing screws and all
accessories: _complete with 50 x 38mm timber battens

Supply and fix: decra roofing tiles laid on and including
timber battens

Roof Insulation

Supply and install: Super isolation with reinforced
aluminium foil on one side ; heavy grade 420 as
available from Mabati Rolling Mills or equal : lapped and
jointed with self adhesive tape : 1.50 mm galvanised
straining wires at 400 mm centres fixed under roof
coverings

RAINWATER DISPOSAL (PROVISIONAL)

Rain Water Gutters

Supply and fix: 150mm boxed profile unplasticised PVC
rain water gutters: with and including approved fixing
brackets:

Downpipes

Supply and fix: uPVC downpipes to match the gutters:
100 mm diameter: with and including fixing
brackets/Hangers at approved centres: all complete with
and including end caps, unions, outlets, elbows & Bends
to approval

Extra for swanneck in pipe : 600 mm projection
Extra for rainwater shoe

FINISHES

Wrot cypress : prime grade : selected and kept clean 25
mm Thick x 100 mm wide, tongued grooved and v-
jointed eaves boarding

Carried to Collection

Section No. 5
DSQ RENOVATIONS
Bill No. 3

Roof Construction & Covering
Riverside Residence Renovation Works
Tender Bill of Quantities

-5/13/2-

Unit

m2

m2

No

No

m2

Quantity

48

48

20

15

12

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.3.156

5.3.16

Description

Prepare and apply three coats polyurethane clear
varnish : on_woodwork

General surfaces : eaves boarding Prepare and knot
coated surfaces : prime and apply one undercoat and
two finishing coats gloss oil paint: on woodwork

Fascia board : over 200 but not exceeding 300 mm girth

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 3

Roof Construction & Covering
Riverside Residence Renovation Works

m2

Unit | Quantity

Tender Bill of Quantities

-5/3/3-

12

20

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 3
Roof Construction & Covering

COLLECTION

Section No. 5
DSQ RENOVATIONS
Bill No. 3

Roof Construction & Covering
Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/3/4-

Page
No

5/3/1
5/3/2

5/3/3

Kshs

Amount




October 2026

Item
No

5.4.1

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.4
WALLING

Approved machine cut load bearing stone (7N/mm2);
bedding. jointing and pointing in cement sand mortar
(1:3); reinforced with 20 gauge x 25mm wide hoop iron
reinforcement and column wall ties in every alternate
course; including 10mm thick approved compressible
membrane and silicon joint sealants to all
blockwork/concrete joints; to Architect's approval

200mm Thick walls (provisional)

Carried Forward to Summary of Section No. 5

Section No. 5

DSQ RENOVATIONS
Bill No. 4

Walling

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/4/1-

Unit

m2

Quantity

14

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.5.1

55.2

553

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.5
WINDOWS
Lintels

Precast concrete class 25/20: vibrated and reinforced

200 x 200mm precast concrete lintel with 4 No. 12mm
diameter bars and 6mm dia stirrups at 200mm centres

Aluminium Windows

Design, manufacture, supply, install and warrant by a
Specialist with Engineering certification for safety.

All electrical and data cables to be incorporated into
frames and none to be visible

Tenderers are advised to carefully study the glazed
window schedules and acquaint themselves of all the
requirements stated upon the drawing schedules.

Powder coated aluminium framed glazed windows: in
filled with 6mm thick glass panels: all integral opening
sections: Approved aluminium frames complete with
glazing beads and neoprane gasket strips: concealed
fixing system to approved shop drawings and samples :
glazing in weather tight system: profile of fixed guard
transom behind: opening windows to be proprietary
projected out type with friction and restrictor stays:
supply and fix SAA ironmongery to approval: pointed
externally with approved mastic sealant: permanent
vents:

Window overall size 1000mm wide x 1000mm high:
Bathrooms

Window overall size 500mm wide x 1800mm high:
Master Bedrrom

Window Cills

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 5

Windows

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/5/1-

Unit

No

No

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

554

5.5.5

5.5.6

5.5.7

5.5.8

Description

Precast concrete; class 20/20 mm:; vibrated; surface fair
finish

175mm Wide x 65mm Thick (extreme) Pre-cast concrete
window cill; sloped; weathered; throated with 12mm drip;
reinforced as necessary for handling; bedding, jointing
and pointing in cement mortar (1:3); all to Architect's
"Typical Window Cill Detail 1"

Prepare surfaces of PCC cill: apply three coats Silicone
waterproof solution as "MIRISEAL" or other equal
approved solution: to

Surfaces: 200-300 mm girth
Window Board
Supply and fix: Approved hardwood timber; timber

stained to approval; window board fixed to stub walls
with and including approved adhesives

200mm wide x 20mm thick polished hardwood window
board

12mm quadrant cover moulded ditto

Prepare and apply one coat of aluminium wood primer:
on timber surfaces in contact with concrete or masonry:

Surfaces: 200 - 300mm girth

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 5

Windows

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/5/2-

Unit

Quantity

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 5
Windows

COLLECTION

Section No. 5

DSQ RENOVATIONS
Bill No. 5

Windows

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/5/3-

Page
No

5/5/1

5/5/2

Kshs

Amount




October 2026

Item
No

5.6.1

5.6.2

5.6.3

5.6.4

5.6.5

5.6.6

5.6.7

5.6.8

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.6
DOORS
Lintels

Precast concrete class 25/20: vibrated and reinforced

200 x 200mm precast concrete lintel with 4 No. 12mm
diameter bars and 6mm dia stirrups at 200mm centres

Timber Doors
Door Frames

200 x 50mm Thick hardwood door frames: stained to
approval

35mm Wide Architrave
15mm Diameter door quadrant

Supply and fix: 50mm thick solid core wooden flush
panel door: masonite veneer finish: hardwood lipped on
all edges with matching hardwood edges: door frame
surfaces to be finished in clear varnish to approval: all to
Architect's approval

Door overall size 900 x 2100mm high:

Ironmongery

Supply and fix the following ironmongery to doors:
with matching screws (note rate for fixing locks
shall include escutcheon, key rose and furniture as

necessary)

All ironmongery as Dorma or approved

150x75x3mm rising butt hinges
3-lever casement mortice lock and lever handles

Round cylinder escutcheon

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 6

Doors

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/6/1-

Unit

No

Pairs

No

No

Quantity

21
21

21

16.0

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.6.9

5.6.10

5.6.11

5.6.12

5.6.13

5.6.14

5.6.15

5.6.16

Description

Cylinder deadlock
Knob cylinder

Half moon door stop
Paintwork

Prepare and prime before fixing: on woodwork

Door frames and architraves: over 100mm but not
exceeding 200 mm girth

Knot, prepare and apply one undercoat and three coats
of approved first grade 'Crown Paints" gloss paint or
other equal and approved:-

General surfaces of doors; including staining

Stain: prepare and apply three coats of clear
polyurethane varnish: on wood work

Surfaces of timber doors (applied evenly to both sides)
Door frames: 200 - 300mm girth

Door architraves and quandrants: 100-200mm girth

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 6

Doors

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/6/2-

Unit

No

No

No

m2

m2

Quantity

21

15

15
21

21

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 6
Doors

COLLECTION

Section No. 5

DSQ RENOVATIONS
Bill No. 6

Doors

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/6/3-

Page
No

5/6/1

5/6/2

Kshs

Amount




October 2026

Item
No

5.7.1

5.7.2

5.7.3

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.7

EXTERNAL FINISHES

Preparation Works

Rub down existing paint: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive plaster: cart away all arising debris and make
good all disturbed surfaces (m.s)

Carefully rub-down uneven cement sand plaster: on
existing walls

External Render

15 mm Thick (minimum) Cement and sand (1:3) backing
: woodfloat finish : to receive wall finishes: Rate shall
include surface treatment of substrate to receive plaster
and medium gauge expanded metal lathe to all
concrete/masonry joint :

Render to masonry and concrete wall surfaces (To
receive textured paint)

Painting and Decoration

Note: Tenderers to note that Marmoran wall coatings
measured herein shall be applied by a Marmoran
Licensed Applicator and in strict accordance to the full
specification. A 10 year International Guarantee
Underwritten by a Third Party should be provided.

Prepare surfaces and apply one coat of Marmoran RLP
primer and apply one coat of Marmoran Permacrete
1.0mm to approved pattern [DARK GREY COLOUR];
and seal with Marmoran Supaglaze Satin; all applied in
accordance with manufacturer's specification and
Architect's approval

Marmoran textured render to walls

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 7

External Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/7/1-

Unit

m2

m2

m2

Quantity

56

56

56

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.7.4

Description

External Paving

Supply and fix: 600 x 600 x 50mm Thick precast
concrete pavings laid on and including 50mm Thick sand

bed

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 7

External Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/7/2-

Unit

m2

Quantity

29

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 7
External Finishes

COLLECTION

Section No. 5

DSQ RENOVATIONS
Bill No. 7

External Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/7/3-

Page
No

5/7/1

5/7/2

Kshs

Amount




October 2026

Item
No

5.8.1

5.8.2

5.8.3

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.8

INTERNAL FINISHES

SITE PREPARATORY WORKS

Preparation Works

Visit site, study and allow for hacking to of existing floor
finishes complete with screed: cart away debris and
prepare surfaces to receive new

Demolitions: hacking to remove existing tiles complete
with screed : to receive new finish (m.s)

Screeds

Cement and sand screed (1:3); wood float finish on
concrete surfaces; hard and smooth

30mm Thick Screed to floors to receive tiles: (m.s)

Porcelain Floor Tiles

Supply and fix: Non-slip Matt Finish Porcelain Tiles:
Allow the Prime Cost [P.C.] Rate of Ksh. 2,500 per m2
(inclusive VAT) for purchasing of non-slip porcelain tiles
by contractor as directed by the Employer and as
selected by the Architect :

Supply and fix: 10mm Thick Matt Finish Non Slip
Porcelain floor tiles

Pricing Notes:-

1. All waterproofing works shall be executed by an
approved domestic specialist subcontractor.

2. The contractor shall forward own proposal on
waterproofing for approval by Structural
Engineer together with this tender.

3. The Contractor shall, together with the approved
specialist provide a 10 year 'written guarantee’
on all waterproofing works.

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/1-

Unit

m2

m2

m2

Quantity

24

24

24

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.8.4

5.8.5

5.8.6

5.8.7

5.8.8

Description

Prepare surfaces and apply waterproofing tanking
primer: applied by brush to all porous and semi porous
plastered wall surfaces to receive waterproofing
complete with and including waterproof tanking tape to
architects specifications: supply and apply Sika
compound penetrative waterproofing compound or
equal and approved : including dressing over the fillet:
Low-VOC, solvent free, seamless ,flexible, One-
component, moisture-triggered aromatic polyurethane:
surface applied strictly in accordance with
manufacturer's printed instructions including all
necessary preparation works, priming and fixing to
completion : by an approved Specialist Sub-Contractor

Ditto: to horizontal floor surfaces
Wall Finishes

Preparation Works

Rub down existing paint: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive plaster: cart away all arising debris and make
good all disturbed surfaces (m.s)

Carefully rub-down uneven cement sand plaster: on
existing walls

Carefully remove existing tiles: hack to remove existing
uneven plaster: prepare masonry or concrete surfaces
to receive new plaster: cart away all arising debris and
make good all disturbed surfaces (m.s)

Carefully remove existing tiles and rub-down uneven
cement sand plaster: on existing walls: wet areas

Plaster and Render

Smooth plaster : 15mm Thick (minimum) steel trowelled
lime plaster on concrete and blockwork surfaces : Rate
shall include surface treatment of substrate to receive
plaster and medium gauge expanded metal lathe to all
concrete/masonry joint : Finishes measured separately

Plaster to: Masonry walls and concrete surfaces

Plaster to: reveals of openings; not exceeding 100mm
wide

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/2-

Unit

m2

m2

m2

m2

Quantity

84

34

84

21

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.8.9

5.8.10

5.8.11

5.8.12

5.8.13

Description

Smooth plaster : 15mm Thick (minimum) wood trowelled
lime plaster on concrete and blockwork surfaces : Rate
shall include surface treatment of substrate to receive
plaster and medium gauge expanded metal lathe to all
concrete/masonry joint : to receive tiles

Plaster to: Masonry walls and concrete surfaces

Plaster to: reveals of openings; not exceeding 100mm
wide

Ceramic Wall Tiles

Supply and fix: Glazed ceramic wall Tiles: Allow the
Prime Cost [P.C.] Rate of Ksh. 1,500 (Inclusive VAT)
per S.M. for purchasing of porcelain wall tiles by the
Employer/Contractor and as selected by the Architect :

Supply and fix: glazed ceramic wall tiles

Painting and Decoration

Prepare surfaces and apply one coat professional
plaster primer (PP _700) and finish with two coats
professional superior matt (PEM 950); to Plascon Paints
or other equal and approved; applied in accordance with
manufacturers specification; colour to Architect's

approval

Paintwork to plastered walls surface

Paintwork to Reveals of openings; not exceeding
100mm wide

Cementitious waterproofing (Wet areas)
Pricing Notes:-

1. All waterproofing works shall be executed by an
approved domestic specialist subcontractor.

2. The contractor shall forward own proposal on
waterproofing for approval by Structural
Engineer together with this tender.

3. The Contractor shall, together with the approved
specialist provide a 10 year 'written guarantee’
on all waterproofing works.

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/3-

Unit

m2

m2

m2

Quantity

84

21

16

84

21

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.8.14

5.8.15

Description

Prepare surfaces and apply waterproofing tanking
primer: applied by brush to all porous and semi porous
plastered wall surfaces to receive waterproofing
complete with and including waterproof tanking tape to
architects specifications: supply and apply Sika
compound penetrative waterproofing compound or
equal and approved : including dressing over the fillet:
Low-VOC, solvent free, seamless ,flexible, One-
component, moisture-triggered aromatic polyurethane:
surface applied strictly in accordance with
manufacturer's printed instructions including all
necessary preparation works, priming and fixing to
completion : by an approved Specialist Sub-Contractor

Sika waterproofing: to plastered walls

Ceiling Finishes

Plasterboard Ceiling

12mm Gypsum plasterboard Ceiling. Fixed to t38/35¢g
main/cross tees with 25mm drywall screws. Ceiling
perimeter Finished with white owaconstruct Shadowline
w-trim; board fixed with gyproc sharp point screws
25mm at maximum 150mm centres; all joints to be
staggered; including applying gyproc rhinotape to all
joints and skim the ceiling; ceiling grid consisting of
gyproc suspension brackets fixed to beam/joist using
one line of 2 gyproc sharp-point screws size 35mm,
install gyproc galvanized steel angle size 25mm x 25mm
at ceiling level to the wall running perpendicular to the
direction of steel brandering and install gypframe
ultrasteel brandering onto the suspension brackets and
fix the steel brandering to the galvanized steel angle
using gyproc wafer-head tek screws; corner beads
embedded in skim coat plaster; Capco Trim Tex
expansion Trim: corner bead embedded in skim
coat,including all cutting and trimming to light fittings, AC
unit or other equipments as required; change in levels
ceilings as per Architect's details; complete with Sigma
powder coated plaster trim between ceiling and wall,
fixed with approved accessories and apply acrylic
silicone white bead joint to seal the gap; All in
accordance with Architect's detailed drawings

Plasterboard ceiling to passages and lobbies

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/4-

Unit

m2

m2

Quantity

16

24

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.8.16

5.8.17

5.8.18

Description

12mm moisture proof Gypsum plasterboard Ceiling.
Fixed to t38/35g main/cross tees with 25mm drywall
screws. Ceiling perimeter Finished with white
owaconstruct Shadowline w-trim; board fixed with
gyproc sharp point screws 25mm at maximum 150mm
centres; all joints to be staggered; including applying
gyproc rhinotape to all joints and skim the ceiling; ceiling
grid consisting of gyproc suspension brackets fixed to
beam/joist using one line of 2 gyproc sharp-point screws
size_35mm, install gyproc galvanized steel angle size
25mm x 25mm at ceiling level to the wall running
perpendicular to the direction of steel brandering and
install gypframe ultrasteel brandering onto the
suspension brackets and fix the steel brandering to the
galvanized steel angle using gyproc wafer-head tek
screws; corner beads embedded in skim coat plaster;
Capco Trim Tex expansion Trim: corner bead
embedded in skim coat,including all cutting and
trimming to light fittings, AC unit or other equipments as
required; change in levels ceilings as per Architect's
details; complete with Sigma powder coated plaster trim
between ceiling and wall, fixed with approved
accessories and apply acrylic silicone white bead joint to
seal the gap; All in accordance with Architect's detailed

drawings

Moisture proof plasterboard ceiling to Washrooms &
Kitchen

Extra over for Access Hatches

Ceiling access hatch size 600mm x 600mm complete
with galvanized angle; beaded frame and with push latch
along with a safety cable; all to Architect's detail
(Drawing Ref 9050.1.2.1)

Painting and Decoration

Prepare surfaces and apply one coat professional water
based gypsum sealer (PGS1) and finish with two coats

professional superior low sheen (PEM 1000); applied in
accordance with manufacturers specification; colour to

Architect's approval

Paintwork to surfaces of horizontal gypsum plasterboard
ceiling

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/5-

Unit

m2

No

m2

Quantity

24

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.8.19

Description

Prepare surfaces and apply one coat professional water
based gypsum sealer (PGS1) and finish with two coats
velvaglo satin (VLO); applied in accordance with
manufacturers specification; colour to Architect's

approval

Paintwork to surfaces of gypsum plasterboard ceiling -
Washrooms

Carried to Collection

Section No. 5
DSQ RENOVATIONS
Bill No. 8

Internal Finishes
Riverside Residence Renovation Works

Unit | Quantity

m2

Tender Bill of Quantities

-5/8/6-

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 8
Internal Finishes

COLLECTION

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

Section No. 5

DSQ RENOVATIONS
Bill No. 8

Internal Finishes

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/8/7-

Page
No

5/8/1
5/8/2
5/8/3
5/8/4
5/8/5

5/8/6

Kshs

Amount




October 2026

Item Description Unit | Quantity Rate Amount
No Kes

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.9

JOINERY WORKS

Vanity Tops

Design, fabricate and install: Vanity tops : 20mm
thick black galaxy granite stone natural stone top
finish and 100mm high backsplash: laid on and
including plywood on painted mild steel frame

support:

5.9.1 | 1000mm long x 500mm wide Vanity tops : Allow for
making holes for trough sinks: provide all support
framework required No

Wardrobes

Design, supply and install Wash room Cubicle
cubicle partitions: to specifications

5.9.2 | Wardrobe size 1500mm long x 2700mm High No 2

Carried Forward to Summary of Section No. 5 Kshs

Section No. 5

DSQ RENOVATIONS
Bill No. 9

Joinery Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/9/1-



October 2026

Item
No

5.10.1

5.10.2

5.10.3

5.10.4

5.10.5

5.10.6

5.10.7

5.10.8

5.10.9

5.10.10

5.10.11

5.10.12

5.10.13

5.10.14

5.10.15

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.10
BWIC ELECTRICAL & MECHANICAL SERVICES

Allow for chasing wall, floor and ceilings, cut away for
electrical points, fittings and equipment : make good
after the electrician : concealed type system:

(Provisional)
Lighting points

Power outlets for sockets

TV Outlets

Switch points

Telephone Outlets

Switchboard and sub boards

Distribution boards

CCTV Installations: complete

Data Installations: complete

Security Installations: complete

Allow for chasing wall, floor and ceilings, cut away for

electrical points, fittings and equipment : make good
after the electrician : concealed type system:

(Provisional)

WOC Installations

Arabic Shower
Toilet Roll Holder
Coat Hook

Mirrors

Carried to Collection

Section No. 5

DSQ RENOVATIONS

Bill No. 10

BWIC Electrical & Mechanical Services

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/10/1-

Unit

No

No

No

No

No

No

No

No

No

No

No

No

Quantity

ltem
ltem

ltem

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.10.16

5.10.17

5.10.18

Soap Dish

Towel rail

Description

Water Supply & Drainage installations: Complete

Section No. 5
DSQ RENOVATIONS
Bill No. 10

Carried to Collection

BWIC Electrical & Mechanical Services
Riverside Residence Renovation Works

Tender Bill of Quantities

-5/10/2-

Unit

No

No

Quantity

2
2

ltem

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 10
BWIC Electrical & Mechanical Services

COLLECTION

Total Brought Forward from Page No.

Section No. 5

DSQ RENOVATIONS

Bill No. 10

BWIC Electrical & Mechanical Services

Riverside Residence Renovation Works
Tender Bill of Quantities

Carried Forward to Summary of Section No. 5

-5/10/3-

Page
No

5/10/1

5/10/2

Kshs

Amount




October 2026

Item
No

5.11.1

5.11.2

5.11.3

5.11.4

5.11.5

5.11.6

5.11.7

5.11.8

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.11

ELECTRICAL INSTALLATIONS

Lighting

Supply, install, test, commission and set to work the

following. All lighting fittings to be complete with lamp
control gear etc as applicable.

Lighting point comprising of 3 x 1.5mm sq sc copper
cables drawin in 20mm diameter concealed conduit,
juntion boxes and switch boxes for one way switching.
Cables as EAC or METSEC

Ditto but for 2-way switching.

16A white moulded switch plates as Schneider Vivace
range or equivalent and approved:-

(b) 1-gang 2-way

Supply, fix into position and test the following light
fittings.

a) Ceiling light fixture complete with heat resistant lamp
holder, E27 9W "daylight" LED lamp and a decorative
housing to client's approval.

b) IP66 Exterior wall security light, 1X9W E27 LED
lamps complete with grille housing as Fumagalli or
approved equivalent.

c) 12W LED 3500K IP44 Pearl Marine circular light fitting
with mushroom cover or approved equivalent as EGLO

d) 18W Decorative mirror light complete with in-built
switch and LED lamp as EGLO or approved equivalent.

e) 1 x 18W LED fluorescent batten fitting complete with
acrylic diffuser as Osram, or equivalently approved.

Carried to Collection

Section No. 5

DSQ RENOVATIONS
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/11/1-

Unit

No

No

No

No

No

No

No

No

Quantity

10

Rate

Kshs

Amount
Kes




October 2026

Item
No

5.11.9

5.11.10

5.11.11

5.11.12

5.11.13

5.11.14

5.11.15

5.11.16

5.11.17

5.11.18

Description

f) One light wall bracket with antique bronze finish,
1x12W LED candle lamps and decorative glass shades
as EGLO or approved equivalent.

Power Supply

Supply, install, test, commission and set to work the
following.

9- way SPN Consumer Unit as Havells or approved
equivalent complete with 100A SPN integral isolator and
all accessories including lockable cover with the
required MCB’s and Blanking plates.

Labeling of all the final sub-circuits
Dia. 38mm HG PVC conduit

a) Outlet for CCTV surveillance installations and
Intercom system, complete with concealed H/G PVC
conduit, Round PVC box and draw wire.

b) Outlet for Data/Voice line jack unit, complete with
concealed HG PVC conduit, square PVC box, draw wire
and blanking plate as Schneider Vivace Range or
approved equivalent

c) 250 x 250 x 100mm fully recessed 14 gauge
galvanised steel/Plastic draw box for the above
installations

a) Outlet for 13A twin switched socket outlet complete
with concealed conduit, box wiring in 6 x 2.5 mm?2 SC-
PVC-CU cables and 13A twin switched socket outlet
plate as Schneider Vivace Range or equivalently
approved range

Outlet point for instant water heaters and under sink
water heater comprising 20mm diameter conduit, wiring
in 3 x4 mm?2 SC-PVC-CU cables and all accessories
including 20A DP switch with neon light as Schneider
Vivace Range or approved equivalent

Builders Work

Provide all builders work in connection with electrical
installations

Carried to Collection

Section No. 5
DSQ RENOVATIONS
Bill No. 11

Electrical Installations
Riverside Residence Renovation Works
Tender Bill of Quantities

-5/11/2-

Unit

No

No

No

No

No

No

No

Quantity

ltem

40

ltem

Rate

Kshs

Amount
Kes




October 2026

Section No. 5
Bill No. 11
Electrical Installations

COLLECTION

Section No. 5

DSQ RENOVATIONS
Bill No. 11

Electrical Installations

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 5

-5/11/3-

Page
No

5/11/1

5/11/2

Kshs

Amount




October 2026

Item
No

5.12.1

Description

SECTION NO. 5

DSQ RENOVATIONS

BILL NO.12

SANITATY FITTINGS, PLUMBING AND DRAINAGE
INSTALLATIONS

Allow a sum of Thirty Thousand, (Kshs30,000.00)
Inclusive VAT for sanitary fittings

Carried Forward to Summary of Section No. 5

Section No. 5

DSQ RENOVATIONS

Bill No. 12

Sanitaty Fittings, Plumbing and Drainage Installations
Riverside Residence Renovation Works

Tender Bill of Quantities

-5/12/1-

Unit

Quantity

ltem

Rate

Kshs

Amount
Kes

30,000.00




October 2026

Bill
No

5.1

5.2

5.3

54

5.5

5.6

5.7

5.8

5.9

5.10

5.11

5.12

SECTION SUMMARY - DSQ RENOVATIONS

Demolitions and Alterations
Reinforced Concrete Works
Roof Construction & Covering
Walling

Windows

Doors

External Finishes

Internal Finishes

Joinery Works

BWIC Electrical & Mechanical Services
Electrical Installations

Sanitaty Fittings, Plumbing and Drainage Installations

Carried to Final Summary

Section No. 5
DSQ RENOVATIONS

Riverside Residence Renovation Works
Tender Bill of Quantities

-5/14/1-

Page
No

5/1/5
5/2/3
5/3/4
5/4/1
5/5/3
5/6/3
5713
5/8/7
5/9/1
5/10/3
5/11/3

5/12/1

Kshs

Amount




October 2026

Item
No

6.1.1

6.1.7

Description

SECTION NO. 6

EXTERNAL WORKS

BILL NO.1

DRIVEWAY AND PARKING

DEMOLITIONS

Breaking up and remove existing cabro, concrete or
bitumen paved areas:

150mm Thick asphalt layer
EXCAVATION
Excavate in consolidated filling under paving, average

500mm deep: rip and compact surface and cart away
debris from site

Soil poisoning

Approved quality weed killer under driveways spread as
per Manufacturer's specifications

LAYERWORK

Filling supplied by the contractor under parking areas,
roadways, etc

Subbase course of natural gravel material, compacted to
95% Mod AASHTO density

Base course of handpacked stone or graded crushed
stone (GCS), compacted to Engineer's approval

80mm Thick medium duty (49N/mm2) precast concrete
paving blocks laid to falls on and including 40mm thick
sand layer with joints filled in with sand, compacted with
a vibration compactor all to Engineer's approval

FURNITURE

Precast concrete (Grade 20) kerb size 125 x 255mm to
B.S. 340 type A finished fair on all exposed surfaces
with one rounded and chamfered edge bedded, jointed
and pointed in cement mortar (1:3) laid on and including
100 x 300mm plain concrete (1:3:6) - 40mm foundation
haunched upon one side including all necessary
formwork

Carried to Collection

Section No. 6
EXTERNAL WORKS
Bill No. 1

Driveway and Parking

Riverside Residence Renovation Works
Tender Bill of Quantities

Unit

m2

m3

m2

m3

m3

m2

Quantity

250

125

250

83

50

250

120

Rate

Kshs

Amount
Kes




October 2026

Item
No

6.1.8

6.1.10

Description

Precast concrete (Grade 20) channel size 125 x 100mm
bedded, jointed and pointed in cement mortar (1:3) laid
on and including 375 x 150mm plain concrete (1:3:6) -
40mm foundation haunched up on both sides including
all necessary formwork.

DRIVEWAY MARKING

Prepare and apply primer, two undercoats and one
finish coat "crown" or any other road marking paint to
surfaces of precast concrete paving

Surfaces of road not exceeding 100mm width

Surfaces of kerbs girth exceeding 200 but not exceeding
300mm

Carried to Collection

Section No. 6
EXTERNAL WORKS
Bill No. 1

Driveway and Parking

Riverside Residence Renovation Works
Tender Bill of Quantities

-6/1/2-

Unit

Quantity

60

100

120

Rate

Kshs

Amount
Kes




October 2026

Section No. 6
Bill No. 1
Driveway and Parking

COLLECTION

Section No. 6
EXTERNAL WORKS
Bill No. 1

Driveway and Parking

Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 6

-6/1/3-

Page
No

6/1/1

6/1/2

Kshs

Amount




October 2026

Item
No

6.2.1

6.2.2

6.2.3

6.2.4

6.2.5

6.2.6

6.2.7

Description

SECTION NO. 6

EXTERNAL WORKS

BILL NO.2
EXTERNAL POWER & ICT RETICULATION

EXTERNAL POWER & LIGHTING

Supply, fix into position and test the following light
fittings:

a) IP66 Decorative Robust metallic/plastic Bollard
complete with 18W LED lamp and 1200mm pole as
Fumagalli or approved equivalent: complete with base
and foundations

b) IP66 Decorative metallic/plastic gate light fixture
complete with 9W LED lamp on the gate column/pole as
Fumagalli or approved equivalent.

Wiring:

Supply, install, test, commission and set to work the
following.

2C 2.5mm2 XLPE/SWA/PVC copper cables East African
Cables

COMMON POWER AND ICT DUCTWORK

ICT Ductwork:

Supply, install, test and commission and put to work the
following: -

75mm diameter HG PVC duct for ICT supply.

As above but with concrete surround

Excavate trenches for the duct above, average depth
500mm, remove soft earth, lay duct, back fill with soil

and compact to natural ground level.

Install 6.0mm sq. SC-PVC-cable draw wire inside the
above duct.

Power Distribution Ductwork:

Carried to Collection

Section No. 6

EXTERNAL WORKS

Bill No. 2

External Power & ICT Reticulation

Riverside Residence Renovation Works
Tender Bill of Quantities

-6/2/1-

Unit

No

No

Quantity

80

45

15

60

60

Rate

Kshs

Amount
Kes




October 2026

Item
No

6.2.8

6.2.9

6.2.10

6.2.11

6.2.12

Description

Supply, install, test and commission and put to work the
following: -

100mm diameter HG PVC duct for power supply
As above but with concrete surround

Excavate trenches for the duct above, average depth
500mm, remove soft earth, lay duct, cover with
“‘DANGER — HATARI" tiles, back fill with soil and
compact to natural ground level.

a) Build 600x450x500mm deep power manhole with
internal plaster and precast concrete cover

b) As above, but earthing manhole, with cover marked
“EARTH”

Carried to Collection

Section No. 6

EXTERNAL WORKS

Bill No. 2

External Power & ICT Reticulation

Riverside Residence Renovation Works
Tender Bill of Quantities

-6/2/2-

Unit

No

No

Quantity

45

15

60

Rate

Kshs

Amount
Kes




October 2026

Section No. 6
Bill No. 2
External Power & ICT Reticulation

COLLECTION

Section No. 6
EXTERNAL WORKS
Bill No. 2

External Power & ICT Reticulation
Riverside Residence Renovation Works
Tender Bill of Quantities

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 6

-6/2/3-

Page
No

6/2/1

6/2/2

Kshs

Amount




October 2026

Item
No

6.3.1

Description

SECTION NO. 6

EXTERNAL WORKS

BILL NO.3

LANDSCAPING

Allow a sum of Four Hundred and Fifty Thousand,
(Kshs450,000.00) Inclusive VAT for Landscaping
Installations

Carried Forward to Summary of Section No. 6

Section No. 6
EXTERNAL WORKS
Bill No. 3

Landscaping
Riverside Residence Renovation Works

Tender Bill of Quantities

-6/3/1-

Unit

Quantity

ltem

Rate

Kshs

Amount
Kes

450,000.00




October 2026

Bill
No

6.1

6.2

6.3

SECTION SUMMARY - EXTERNAL WORKS

Driveway and Parking
External Power & ICT Reticulation

Landscaping

Section No. 6
EXTERNAL WORKS

Riverside Residence Renovation Works
Tender Bill of Quantities

Carried to Final Summary

-6/5/1-

Page
No

6/1/3
6/2/3

6/3/1

Amount

Kshs




October 2026

Item
No

Description

SECTION NO. 7

DAYWORKS

ELEMENT NO. 1

SCHEDULE OF UNIT RATES

Note: The Bidder is required to fill in the rate for items described below. These rates
must

be contractors' all in rates inclusive of taxes and shall be used in the event the Client
decides to substitute some of the materials already measured in the bills of Quantities.
No claim whatsoever shall be entertained on such substitution once the contract has
been signed.

EXCAVATIONS

Bulk excavation in normal soil, red loam soil or compacted murram fill: cut to spoil
operations commencing from existing ground levels: carting away all arisings from site
to an approved off-site tipping area authorised by the Local Authorities including
payment of permit fees

Excavation to reduce levels: depth not exceeding 1.5m

Excavation for foundations

Excavation for foundations: in red loamy soils, compacted murram filling: not exceeding
1.5 metres deep from existing ground level

Disposal of excavated materials

Filling & Disposal

Backfill and compact selected excavated material around foundations : compacted in
layers not exceeding 150mm thick: including re-excavation from spoil heaps, double and
multiple handling where required: BS 1377 Part 4/AASHTO T99.

Disposal of surplus and waste material.

Remove surplus excavated materials from site: including re-excavation from spoil
heaps, double and multiple handling where required.

Rock Excavation

Extra over excavation: for excavating in rock class |
Extra over excavation: for excavating in rock class Il

Extra over excavation: for excavating in rock class llI

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 1

Schedule of Rates

Riverside Residence Renovation Works
Tender Bill of Quantities

Unit

m3

m3

m3

m3

m3

m3

m3

Rate



October 2026

Item
No

7.1.10

7.1.11

7112

7.1.13

7.1.14

7.1.15

Description

Disposal of Water

Keep excavations free from all water including ground water, storm water and
subterranean water by bailing, pumping and any other method proposed by the
contractor.

Planking and Strutting

Planking and strutting to sides of all excavations to keep excavations free from all fallen
materials. The contractor shall provide shop drawings and methodology of protecting
sides of excavation, underpinning and lateral support to the approval of consultants

COMPACTION, DISPOSAL AND FILLING

Approved Murram Filling compacted to 98% MDD in layers not exceeding 150mm thick;
all to the Consultant's approval.

300mm Thick approved quality natural stone hardcore: hand packed: to receive surface
bed

50mm thick quarry dust over hardcore bed; compacted

Termite treatment

Bid rate shall allow within the unit rate build up for treating vertical sides of excavation
and around building plinth as per manufacturers printed instructions, guantity indicated

herein is measured flat overall on net ground floor surface beds, provide ten year
written guarantee

Highest quality chemical anti-termite treatment to subsoil or fillings : approved
insecticide as manufactured to approval: provide ten year written guarantee against
insect and termite infestation

DAMP PROOFING & WATER PROOFING

Damp proof membrane

One layer 1000 gauge clear polythene sheet : white colour: with 300mm side and end
laps : areas measured nett with no allowance for laps : to horizontal surfaces

Foundation Walling

Selected approved quality natural masonry stone (7N/mm?3) : in cement and sand (1:3)

mortar : 20 gauge x 25mm wide hoop iron reinforcement and column-wall ties _in every
alternate course: to

200mm Thick Natural stone masonry walling foundations

ROOF CONSTRUCTION & COVERING

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 1

Schedule of Rates

Riverside Residence Renovation Works
Tender Bill of Quantities

-7/1/2-

Unit

m3

m2

m2

m2

m2

m2

Rate



October 2026

Item
No

7.1.16

7.1.17

7.1.18

7.1.19

7.1.20

7.1.21

7.1.22

7.1.23

7.1.24

Description

LGS Structure
Roof structure: in light gauge steel: to approval

Roofing shingles

Supply and fix: roof shingles on and including OSB Rigid board
Eaves boarding

Supply and fix: heavy duty interlocking plastic boards:
WALLING

Precast solid concrete block walling: reinforced every alternate course

200mm thick precast concrete block walling:
150mm Thick precast concrete block walling
100mm thick precast concrete block walling
WINDOWS

Mild steel casement windows: painted: with and including 6mm thick glazing

Supply and fix: mild steel casement windows: 6mm Thick infill glazing

TIMBER FLOORING

TIMBER STRIP FLOORS

Wrot mahogany or any other equal and approved timber strip flooring

Flooring of 20mm tongued and grooved boarding in 100-150mm widths; secret nailed to
and including 50 x 25mm wrot hardwood battens set and plugged into screed (screed
elsewhere) at 450mm centres; sanded and polished to approval

SHOWER CUBICLES

Design, fabricate, supply and install : shower cubicles comprising frameless
glass partitions and doors: rubber gaskets: stainless steel fittings and
accesories:

Shower cubicle overall size 900mm x 900mm long complete with shower tray and all
including ironmongery

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 1

Schedule of Rates

Riverside Residence Renovation Works
Tender Bill of Quantities

T3

Unit

m2

m2

m2

m2

m2

m2

m2

m2

No

Rate



October 2026

Item
No

Description

SECTION NO. 7

DAYWORKS
ELEMENT NO. 2

DAYWORKS SCHEDULE

DAYWORKS

Note: Please provide "RATES ONLY"

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-712/1-

Unit

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

Description

General Notes
DAYWORKS

The Consultant may, if in their opinion it is necessary or
desirable, order in writing that any additional or
substituted work shall be executed on a Daywork basis.
The Contractor shall then be paid for such work in
accordance with Dayworks rates and percentage
additions to be agreed with the Consultant.

The Contractor shall furnish to the Consultant all
receipts or vouchers as may be necessary to prove the
amounts paid and before ordering materials shall submit
to the Consultant quotations for the same for their
approval.

In respect of all work executed on a Daywork basis the
Contractor shall, during the continuance of such work,
deliver each day to the Consultant a list in duplicate of
the names, occupation and time of all workmen
employed on such work and a statement also in
duplicate showing the description and quantity of all
materials and plant used thereon or thereof (other than
plant which is included in the percentage addition on net
amount of wages). One copy of each list and statement
will, if correct or when agreed, be signed by the
Consultant and returned to the Contractor.

At the end of each month the Contractor shall deliver to
the Consultant a priced statement of the labour, material
and plant (except as aforesaid) used and the Contractor
shall not be entitled to any payment unless such lists
and statements have been fully and punctually
rendered. Provided always that, if the Consultant shall
consider that any reason the sending of such list or
statement by the Contractor in accordance with the
foregoing provision was impracticable, they shall
nevertheless be entitled to authorize payment for such
work either as Daywork (on being satisfied as to the
time employed and plant and materials used on such
work) or at such value thereof as they shall consider fair
and reasonable.

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-712/2-

Unit

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

Description

The Contractor will be paid for Dayworks carried out
during the course of the Works, while other operations
are in progress, at the rates set out in this Schedule.
Profit and Overheads are not to be included in the rates
but stated as an additional percentage at the end of the
Labour, Materials and Plant sections of the Dayworks
Schedule.

The basic unit rates to be inserted in the Dayworks
Schedule shall be the rates which the Contractor has
used in determining the unit rates inserted elsewhere in
this Bid Document.

Only time engaged on the actual works will be allowed.
In the event of Labour or Plant having to be brought to
the Site from outside specifically for the item of
Daywork, then a reasonable allowance for traveling time
shall be considered, any such allowance shall be agreed
before the Daywork Item is executed.

General Notes on Rates for Labour

The Daywork rates quoted for Labour are to be the
inclusive net amounts payable, including wages,
bonuses and all allowances paid to operatives directly
engaged on dayworks (including those operating
mechanical plant and equipment). The Daywork rates
shall include for use of hand tools and consumables,
ordinary non-mechanical plant, stagings, scaffolding
tarpaulin, use of electric power, light and water for the
works, etc., and all special inducements water for the
works,etc., for working in Nairobi.

The rates shall also be deemed to include for the extra
cost of public holidays, other holidays with pay, medical
costs, bonuses, sick leave, termination indemnity pay
and the like.

Unless specifically authorised in writing by the
Consultant, non-productive overtime or special rates for
overtime will not be admissible.

The cost of all supervisory and administrative staff,
including Consultants, Foremen, Clerks, Storemen,
Secretaries, Assistants and the like, is to be included in
the percentage addition for profits and overheads

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-712/3-

Unit

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

Description

General Notes on Rates for Materials

Materials used on Daywork shall be as specified
elsewhere for the Works. The rates are to be the net
invoice price including delivery to the Site. Should
materials be required for use on Dayworks which are
not included in the Schedule, the lowest current net
market prices shall apply, plus a reasonable allowance
for collecting, loading, off-loading and transporting to the
Site.

General Notes on Rates for Plant

Plant hire rates shall include the cost of maintaining in
proper working order,repairs, maintenance,
insurance,attendance in starting up and shutting down,
fuel, re-fueling, power, oils, grease, cleaning materials,
replacement and / or sharpening of tools, provision of
tools and all other ancillary items, including
consumables.

Idle time while waiting or maintenance or traveling to the
Site will not be considered.

Drivers and Attendants shall be charged for at the rates
set out in the Schedule of Rates for Labour.

The reasonable cost of hiring plant and equipment shall
be paid for any items not listed in the Schedule. These
costs shall be based upon the Contractors Invoices.
Competitive Quotations must be obtained for all Plant
hire. In the case of plant and equipment owned by the
Contractor, a fair value, based upon market hire rates
applicable at the time, will be used.

General Notes on Percentage Addition

The percentage inserted at the end of each section
shall, in addition to any items referred previously, shall
cover the following ; profit and overheads, supervisory
and administrative staff, establishment, all costs related
to the employment of labour, costs related to the storage
of materials (including handling and waste in storage),
costs associated with the Contractor's administrative
arrangements, constructional plant (except plant
employed exclusively on Dayworks),Contractor's
facilities, equipment, temporary works and all other
sundry items

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-712/4-

Unit

Quantity

Rate

Kshs

Amount
Kes




October 2026

Item
No

7.21

722

723

724

7.2.5

7.2.6

727

7.2.8

7.2.9

7.2.10

7.2.11

7.212

7.2.13

7.2.14

7.215

7.2.16

7.2.17

7.2.18

Description

Schedule of Rates for Labour

Note: Day rates are for 8-hour working day

Generally

Labourer (unskilled)
Labourer (skilled)
Steelworker

Mason / Brick / Block layer
Structural steel worker
Carpenter / Joiner
Plasterer

Decorator / Painter

HVAC Technician

Plumber

Electrician

Charge hand

Light Duty Driver / Plant Operator
Attendant

Percentage Addition

Allow for all other costs and charges
Schedule of Rates for Materials

Generally
CEM 111 42.5 Cement (or equivalent)

Sulphate resisting cement (or equivalent)

Hydrated lime (or equivalent)

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-712/5-

Unit

Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day

Day

Quantity

Rate

%

Kshs

Amount
Kes

Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only

Rate Only

Rate Only
Rate Only

Rate Only




October 2026

Item
No

7.2.19

7.2.20

7.2.21

7.2.22

7.2.23

7.2.24

7.2.25

7.2.26

7.2.27

7.2.28

7.2.29

7.2.30

7.2.31

7.2.32

7.2.33

7.2.34

7.2.35

7.2.36

7.2.37

7.2.38

Description

Coarse aggregate (dry)
Fine aggregate (dry)

Imported soil, suitable for rammed earth construction

Reinforcement bars (high yield, deformed)
Shuttering : "wrought"
Shuttering : "sawn"

Specialised formwork: "steel": suitable for rammed earth
construction

200mm thick hollow concrete blocks
200mm thick machine cut masonry block
Structural steelwork

Plasterboard (12.7mm thick)

Emulsion Paint

Percentage Addition

Allow for all other costs and charges

Schedule of Rates for Plants

Note: Day rates are for 8-hour working day
Generally

Concrete mixer, 0.5m?3

Concrete vibrator

Dump truck (minimum 10 tonnes)

Dump truck (minimum 20 tonnes)

Truck (minimum 18 tonnes)

Truck : 15 tonnes

Truck : 7 tonnes

Carried to Collection

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-7/2/6-

Unit

m3
kg
m2

m2

m2
No
No

kg

m2

Day
Day
Day
Day
Day
Day

Day

Quantity

Rate

%

Kshs

Amount
Kes

Rate Only
Rate Only
Rate Only
Rate Only
Rate Only

Rate Only

Rate Only
Rate Only
Rate Only
Rate Only
Rate Only

Rate Only

Rate Only
Rate Only
Rate Only
Rate Only
Rate Only
Rate Only

Rate Only




October 2026

Item Description Unit | Quantity Rate Amount
No Kes
7.2.39 | D6 Bulldozer with ripper Day Rate Only
7.2.40 | Vibrating roller, 10 ton Day Rate Only
7.2.41 | Vibrating roller, 20 ton Day Rate Only
7.2.42 | Vibrating roller, 8 ton Day Rate Only
7.2.43 | Small hand vibrating roller, 1 ton Day Rate Only
7.2.44 | Rammer and tamper Day Rate Only
7.2.45 | Backhoe, 0.6m? Day Rate Only
7.2.46 | Motor grader, 3.7m Day Rate Only
7.2.47 | Compressor (one tool) Day Rate Only
7.2.48 | Compressor (two tool) Day Rate Only
7.2.49 | Pneumatic tool, hoses and fittings Day Rate Only
7.2.50 | Mobile crane (1-10 tonne) Day Rate Only
7.2.51 | Mobile crane (10-20 tonne) Day Rate Only
7.2.52 | Mobile crane (20-30 tonne) Day Rate Only
7.2.53 | Dumper (1m3) Day Rate Only
7.2.54 | Electric small hand tool Day Rate Only
7.2.55 | Electric hand held circular saw Day Rate Only
7.2.56 | Electric hand held breaker Day Rate Only
7.2.57 | Water pump, 75-80mm Day Rate Only
7.2.58 | Water pump, 50mm Day Rate Only
7.2.59 | Water truck, 5000 litres Day Rate Only

Percentage Addition
7.2.60 | Allow for all other costs and charges %

Carried to Collection Kshs

Section No. 7

SCHEDULE OF RATES & DAYWORKS

Bill No. 2

Day Works

Riverside Residence Renovation Works

Tender Bill of Quantities

-712/7-
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Section No. 7
Bill No. 2
Day Works

COLLECTION

Total Brought Forward from Page No.

Carried Forward to Summary of Section No. 7

Section No. 7

SCHEDULE OF RATES & DAYWORKS
Bill No. 2

Day Works

Riverside Residence Renovation Works
Tender Bill of Quantities

-7/2/8-

Page
No

7211
7/2/2
71213
7/2/4
71215
7/2/6

71217

Kshs

Amount




October 2026

Bill
No

7.1

7.2

SECTION SUMMARY - SCHEDULE OF RATES & DAYWORKS

Schedule of Rates

Day Works

Carried to Final Summary

Section No. 7
SCHEDULE OF RATES & DAYWORKS

Riverside Residence Renovation Works
Tender Bill of Quantities

-7/4/1-

Page
No

7/1/3

7/2/8

Kshs

Amount




October 2026

Section
No

FINAL SUMMARY

Note: Rates shall be inclusive of Vat at the prevailing

rate.

PRELIMINARIES

MAIN HOUSE RENOVATION

DSQ RENOVATIONS

EXTERNAL WORKS

SCHEDULE OF RATES & DAYWORKS

Sub Total

ADD 0.03% PPRA CAPACITY BUILDING LEVY

CONTINGENCY SUM

Riverside Residence Renovation Works
Tender Bill of Quantities

Carried Forward

-8/1/1-

Page
No

3/5/1
4/14/1
5/14/1

6/5/1

7/411

Item

Kshs

Amount

500,000.00




October 2026
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Carried to Form of Tender

Riverside Residence Renovation Works
Tender Bill of Quantities
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Kshs
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Kshs
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	PART 1 - TENDERING PROCEDURES
	SECTION I: INSTRUCTIONS TO TENDERERS
	A General Provisions
	2. Fraud and Corruption
	3. Eligible Tenderers
	4. Eligible Goods, Equipment, and Services
	5. Tenderer's Responsibilities
	B. Contents of Tender Documents
	6. Sections of Tender Document
	PART 1 Tendering Procedures
	PART 2 Works Requirements
	PART 3 Conditions of Contract and Contract Forms
	7. Site Visit
	8. Pre-Tender Meeting
	8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. The Tenderer's designated represen...
	8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the period speciﬁed in the TDS before the meeting.
	8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if applicable, including the text of the questions asked by Tenderers and the responses given, together with any responses prepared after the mee...
	8.4 The Procuring Entity shall also promptly publish anonym zed (no names) Minutes of the pre-Tender meeting and the pre-arranged pretender visit of the site of the works at the web page identiﬁed in the TDS. Any modiﬁcation to the Tender Documents th...
	9. Clariﬁcation and amendments of Tender Documents
	9.1 A Tenderer requiring any clariﬁcation of the Tender Document shall contact the Procuring Entity in writing at the Procuring Entity's address speciﬁed in the TDS or raise its enquiries during the pre-Tender meeting and the pre- arranged pretender v...
	10. Amendment of Tendering Document
	10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tendering document by issuing addenda.
	10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all who have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The Procuring Entity shall also promptly publis...
	10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in accordance with ITT 25.2 below.
	C. Preparation of Tenders
	11. Cost of Tendering
	11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering process.
	12. Language of Tender
	12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and the Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that are part of the Tender m...
	13. Documents Comprising the Tender
	13.1 The Tender shall comprise the following:
	13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture Agreement in the event of a su...
	13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be paid to agents or any other party relating to this Tender.
	14. Form of Tender and Schedules
	14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and no substitutes shall be ...
	15. Alternative Tenders
	15.1 Unless otherwise speciﬁed in the TDS, alternative Tenders shall not be considered.
	15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the TDS, and the method of evaluating different alternative times for completion will be described in Section III, Evaluation and Qualiﬁc...
	15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements of the Tender Documents must ﬁrst price the Procuring Entity's design as described in the Tender Documents and shall further provide al...
	16. Tender Prices and Discounts
	16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the Bill of Quantities shall conform to the requirements speciﬁed below.
	16.2 The Tenderer shall ﬁll in rates and prices for all items of the Works described in the Bill of Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in the Bill of Quantit...
	16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the Tender, including any discounts offered.
	16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in accordance with ITT 14.1.
	16.5 It will be speciﬁed in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment during the performance of the Contract in accordance with the provisions of the Conditions of Contract, except in cases where the c...
	16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the price reductions applicable t...
	16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the total Tender Price...
	17. Currencies of Tender and Payment
	17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings. A Tenderer expecting to incur expenditures in other currencies for inputs to ...
	18. Documents Comprising the Technical Proposal
	18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, schedule and any other information as stipulated in Section IV, Tender Forms, in sufﬁcient detail to demonstrate the adequacy of the Tend...
	19. Documents Establishing the Eligibility and Qualiﬁcations of the Tenderer
	19.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's eligibility in accordance with ITT 4.
	19.2 In accordance with Section III, Evaluation and Qualiﬁcation Criteria, to establish its qualiﬁcations to perform the Contract the Tenderer shall provide the information requested in the corresponding information sheets included in Section IV, Tend...
	19.3 A margin of preference will not be allowed. Preference and reservations will be allowed, individually or in joint ventures. Applying for eligibility for Preference and reservations shall supply all information required to satisfy the criteria for...
	19.4 Tenderers shall be asked to provide, as part of the data for qualiﬁcation, such information, including details of ownership, as shall be required to determine whether, according to the classiﬁcation established by the Procuring Entity, a contract...
	19.5 The purpose of the information described in ITT 19.4 above overrides any claims to conﬁdentiality which a tenderer may have. There can be no circumstances in which it would be justiﬁed for a tenderer to keep information relating to its ownership ...
	19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity may request in relation to ownership and control which information on any changes to the information which was provided by the tenderer ...
	19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these requirements, the Tendere...
	19.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information submitted by ...
	19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity (whether through its own enquiries, through notiﬁcation by the public or otherwise), shows any conﬂict of interest which could materially a...
	19.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, or attempts to obstruct the veriﬁcation process, then the consequences ITT 6.7 will ensue unless the tenderer can show to the reasona...
	20. Period of Validity of Tenders
	20.1 Tenders shall remain valid for the Tender Validity period speciﬁed in the TDS. The Tender Validity period starts from the date ﬁxed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with ITT 24). A Tender val...
	20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made in writing. If a Tender...
	20.3 If the award is delayed by a period exceeding the number of days to be speciﬁed in the TDS days beyond the expiry of the initial tender validity period, the Contract price shall be determined as follows:
	21. Tender Security
	21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as speciﬁed in the TDS, in original form and, in the case of a Tender Security, in the amount and currency speciﬁed in the TDS.  A Tender-...
	21.2 If a Tender Security is speciﬁed pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any of the following forms at the Tenderer's option:
	21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) days beyond the original va...
	21.4 If a Tender Security or Tender-Securing Declaration is speciﬁed pursuant to ITT 19.1, any Tender not accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by the Procuring Entity as non-respons...
	21.5 If a Tender Security is speciﬁed pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the Performance Security and any oth...
	21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful Tenderer has signed the Contract and furnished the required Performance Security, and any other documents required in the TDS.
	21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:
	21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA debars the Tenderer from participating in public procurement as provided in the law.
	21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the Tender Security or the T...
	21.10 A tenderer shall not issue a tender security to guarantee itself.
	22. Format and Signing of Tender
	22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be clearly marked “ALTERNATIVE.” In addition,...
	22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is conﬁdential to their business. This may include proprietary information, trade secrets, or commercial or ﬁnancially sensitive information.
	22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written conﬁrmation as speciﬁed in the T...
	22.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of the JV, and to be legally binding on all the members as evidenced by a power of attorney signed by their legally authorized representa...
	22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing the Tender.
	D. Submission and Opening of Tenders
	23.1 Depending on the sizes or quantities or weight of the tender documents, a tenderer may use an envelope, package or container. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single sealed ...
	23.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume no responsibility for the misplacement or premature opening of the Tender. Tenders that are misplaced or opened prematurely will not be ...
	24. Deadline for Submission of Tenders
	24.1 Tenders must be received by the Procuring Entity at the address speciﬁed in the TDS and no later than the date and time also speciﬁed in the TDS. When so speciﬁed in the TDS, Tenderers shall have the option of submitting their Tenders electronica...
	24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity and Tenderers previously su...
	25. Late Tenders
	25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for submission of Tenders shall be declared la...
	26. Withdrawal, Substitution, and Modiﬁcation of Tenders
	26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written notice, duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT 22.3, (except tha...
	26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the Tenderers.
	26.3 No Tender may be withdrawn, substituted, or modiﬁed in the interval between the deadline for submission of Tenders and the expiration of the period of Tender validity speciﬁed by the Tenderer on the Form of Tender or any extension thereof.
	27. Tender Opening
	27.1 Except in the cases speciﬁed in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read out all Tenders received by the deadline, at the date, time and place speciﬁed in the TDS, in the presence of Tenderers' designated representat...
	27.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be permitted unless the corresponding withdrawal notic...
	27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the Tenderer. No Tender substitution shall be permit...
	27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No Tender modiﬁcation shall be permitted unless the corresponding modiﬁcation notice contains a valid authorization to request the modiﬁcation and i...
	27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether there is a modiﬁcation; the total Tender Price, per lot (contract) if applicable, including any discounts and alternative Tenders; the ...
	27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be initialed by the members of the tender op...
	27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any Tender (except for late Tenders, in accordance with ITT 25.1).
	27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
	27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the tender opening register shall ...
	E. Evaluation and Comparison of Tenders
	28. Conﬁdentiality
	28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed to Tenderers or any other persons not ofﬁcially concerned with the Tender process until information on Intention to Award the Contract i...
	28.2 Any effort by a Tenderer to inﬂuence the Procuring Entity in the evaluation of the Tenders or Contract award decisions may result in the rejection of its tender.
	28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing.
	29. Clariﬁcation of Tenders
	29.1 To assist in the examination, evaluation, and comparison of the tenders, and qualiﬁcation of the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clariﬁcation of its tender, given a reasonable time for a response. An...
	29.2  If a tenderer does not provide clariﬁcations of its tender by the date and time set in the Procuring Entity's request for clariﬁcation, its Tender may be rejected.
	30. Deviations, Reservations, and Omissions
	30.1 During the evaluation of tenders, the following deﬁnitions apply:
	31. Determination of Responsiveness
	31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender itself, as deﬁned in ITT 13.
	31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, would:
	31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 18, to conﬁrm that all requirements of Section VII, Works' Requirements have been met without any material deviation, reservation or omission.
	31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the Procuring Entity and may not subsequently be made responsive by correction of the material deviation, reservation, or omission.
	32. Non-material Non-conformities
	32.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the tender.
	32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the necessary information or documentation, within a reasonable period, to rectify nonmaterial non-conformities in the tender related to...
	32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantiﬁable nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison purposes only, to reﬂe...
	33. Arithmetical Errors
	33.1 The tender sum as submitted and read out during the tender opening shall be absolute and ﬁnal and shall not be the subject of correction, adjustment or amendment in any way by any person or entity.
	33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following basis:
	33.3 Tenderers shall be notiﬁed of any error detected in their bid during the notiﬁcation of a ward.
	34. Currency provisions
	34.1 Tenders will priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya shillings will be determined non-responsive and rejected.
	35. Margin of Preference and Reservations
	35.1 No margin of preference shall be allowed on contracts for small works.
	35.2 Where it is intended to reserve the contract to speciﬁc groups under Small and Medium Enterprises, or enterprise of women, youth and/or persons living with disability, who are appropriately registered as such by the authority to be speciﬁed in th...
	36. Nominated Subcontractors
	36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any speciﬁc elements of the Works by subcontractors selected in advance by the Procuring Entity.
	36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works as speciﬁed in the TDS. Subcontractors proposed by the Tenderer shall be fully qualiﬁed for their parts of the Works.
	36.3 The subcontractor's qualiﬁcations shall not be used by the Tenderer to qualify for the Works unless their specialized parts of the Works were previously designated by the Procuring Entity in the TDS as can be met by subcontractors referred to her...
	37. Evaluation of Tenders
	37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and Qualiﬁcation Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and methodologies t...
	37.2 To evaluate a Tender, the Procuring Entity shall consider the following:
	37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of execution of the Contract, shall not be considered in Tender evaluation.
	37.4 In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any discounts offered in the Form of Ten...
	38. Comparison of Tenders
	38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in accordance with ITT 38.2 to determine the Tender that has the lowest evaluated cost.
	39. Abnormally Low Tenders
	39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's ability to perform the Con...
	39.2 In the event of identiﬁcation of a potentially Abnormally Low Tender, the Procuring Entity shall seek written clariﬁcations from the Tenderer, including detailed price analyses of its Tender price in relation to the subject matter of the contract...
	39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject the Tender.
	40. Abnormally High Tenders
	40.1 An abnormally high price is one where the tender price, in combination with other constituent elements of the Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring Entity) may not be get...
	40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market prices, check if the estimated cost of the contract is correct and review the Tender Documents to check if the speciﬁcations, scope of work and con...
	40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring Entity shall reject all Tender...
	41. Unbalanced and/or Front-Loaded Tenders
	41.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clariﬁcations. Clariﬁcations may includ...
	41.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring Entity may as appropriate:
	42. Qualiﬁcations of the Tenderer
	42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria speciﬁed in Section III, Eval...
	42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's qualiﬁcations submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into consideration the qualiﬁcations of other ﬁrms su...
	42.3 An afﬁrmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative determination shall result in disqualiﬁcation of the Tender, in which event the Procuring Entity shall proceed to the Tenderer who offers a ...
	42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's ability to perform the Con...
	42.5 In the event of identiﬁcation of a potentially Abnormally Low Tender, the Procuring Entity shall seek written clariﬁcations from the Tenderer, including detailed price analyses of its Tender price in relation to the subject matter of the contract...
	42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject the Tender.
	43. Best Evaluated Tender
	43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best Evaluated Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualiﬁcation Criteria and whose Tender has been determined to be:
	44. Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.
	44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject all Tenders at any time prior to Contract Award, without thereby incurring any liability to Tenderers. In case of annulment, all Ten...
	F. Award of Contract
	45. Award Criteria
	45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to be the Lowest Evaluated Tender.
	46. Notice of Intention to enter into a Contract
	46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue a Notiﬁcation of Intention to Enter into a Contract / Notiﬁcation of award to all tenderers which shall contain, at a minimum, the f...
	47. Standstill Period
	47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any dissatisﬁed tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not apply.
	47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each Tenderer the Notiﬁcation of Intention to Enter into a Contract with the successful Tenderer.
	48. Debrieﬁng by the Procuring Entity
	48.1 On receipt of the Procuring Entity's Notiﬁcation of Intention to Enter into a Contract referred to in ITT 46, an unsuccessful tenderer may make a written request to the Procuring Entity for a debrieﬁng on speciﬁc issues or concerns regarding thei...
	48.2 Debrieﬁngs of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own costs of attending such a debrieﬁng meeting.
	49. Letter of Award
	49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period speciﬁed in ITT 42.1, upon addressing a complaint that has been ﬁled within the Standstill Period, the Procuring Entity shall transmit the Letter of Award ...
	50. Signing of Contract
	50.1 Upon the expiry of the fourteen days of the Notiﬁcation of Intention to enter into contract and upon the parties meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the Contract Agreement.
	50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and return it to the Procuring Entity.
	50.3 The written contract shall be entered into within the period speciﬁed in the notiﬁcation of award and before expiry of the tender validity period
	51. Appointment of Adjudicator
	51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the Contract, at the hourly fee speciﬁed in the TDS, plus reimbursable expenses. If the Tenderer disagrees with this proposal, the Tenderer should so s...
	52. Performance Security
	52.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the successful Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance with the General Conditio...
	52.2   Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents required in the TDS, or sign the Contract shall constitute sufﬁcient grounds for the annulment of the award and forfeiture of the Tender S...
	52.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings ﬁve million shillings.
	53. Publication of Procurement Contract
	53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the following information:
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