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INVITATION TO TENDER

PROCURINGENTITY: County Government of Lamu

P.O. BOX 74-80500
Lamu

CONTRACT NAME AND DESCRIPTION: CONSTRUCTION OF BARAGONI DISPENSARY
MATERNITY UNIT

1

2

o]

10,

10.

The County Government of Lamu invites sealed tenders for the CONSTRUCTION OF BARAGONI DISPENSARY
MATERNITY UNIT

Tendering will be conducted under open competitive method national using a standardized tender document.
Tenderingisreserved for Women.

Qualified and interested tenderers may obtain further information and inspect the Tender Documents during
office hours 0900 to 1500 hours at the address given below.

. Tender documents may be obtained electronically from the Websites www.lamu.go.ke and www.tenders.go.ke
. Tender documents obtained electronically will be free of charge.

Tender documents may be viewed and downloaded for free from the website www.lamu.go.ke and
www.tenders.go.ke . Tenderers who download the tender document must forward their particulars immediately
to procurement@lamu.go.ke to facilitate any further clarification or addendum.

Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 120 days
from the date of opening of tenders.

The amount quoted shall also include 0.03%Public Procurement Capacity Building Levy Order 2023
(exclusive of all other taxes).

All Tenders must be accompanied by a Tender Securing Declaration Form valid for 120days.

Site visit shall not be mandatory
Completed tenders must be submitted on the IFMIS SYSTEM on or before 10" November, 2026 at 11:00am.
MANUAL SUBMISSION of Tenders WILL NOT be PERMITTED.

Tenders will be opened immediately after the deadline date and time specified above or any deadline date and
time specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives
who choose to attend at the address below.

Late tenders will be rejected. The IFMIS System will automatically lock out at the time and date of tender
closing.

The addresses referred to above are:

Addressfor inina further information and for purchasinatender men

Director Supply Chain Management Services
County Government of Lamu

CountyHeadquarter,
Mokowe

Tel: 0714230404
Email: procurement@Ilamu.go.ke


http://www.lamu.go.ke/
http://www.tenders.go.ke/
http://www.lamu.go.ke/
http://www.tenders.go.ke/
http://www.tenders.go.ke/
mailto:procurement@lamu.go.ke
mailto:procurement@lamu.go.ke

B. Address for Submission of Tenders,

The ORIGINAL Tender Securing Declaration form and Tender Form to be submitted MANUALY and dropped
at the Tender Box Located at County Government of Lamu Headquarters in Mokowe, Ground Floor on or before
the closing date and Bidders MUST attach Scanned copies of the Tender Securing Declaration form together with the
other documents in IFMIS as stated in each bid document.

C. Addressfor Opening of Tenders.

Tenders will be opened immediately after the deadline date and time specified above or any deadline date and time
specified later.

The Director Supply Chain Management Services,

The County Government Of Lamu.

Xi



PART 1 - TENDERING PROCEDURES



SECTION I: INSTRUCTIONS TO TENDERERS

A

1.

2.

General Provisions
Scope of Tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender
Documentare specified inthe TDS.

Fraud and Corruption

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act,
2015, Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a
declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the person
or his or her sub-contractors are not debarred from participating in public procurement proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive
practices in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and
criminal and/or civil sanctions may be imposed. Tothis effect, Tenders shall be required to complete and sign the
“Certificate of Independent Tender Determination” annexed to the Form of Tender.

2.3 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and
make available to all the firms together with this tender document all information that would in that respect give
such firm any unfair competitive advantage over competing firms.

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the Firms or their
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided
consulting services related to this tender being tendered for. The Procuring Entity shall indicate in the TDS firms
(if any) that provided consulting services for the contract being tendered for. The Procuring Entity shall check
whether the owners or controllers of the Tenderer are same as those that provided consulting services. The
Procuring Entity shall, upon request, make available to any tenderer information that would give such firm unfair
competitive advantage over competing firms.

Eligible Tenderers

3.1 ATenderer may be a firm that is a private entity, a state-owned enterprise or institution subjectto ITT 3.7 or any
combination of such entities in the form of a joint venture (JV) under an existing agreement or with the intent to
enter into such an agreement supported by a letter of intent. Public employees and their close relatives (spouses,
children, brothers, sisters and uncles and aunts) are not eligible to participate in the tender. In the case of a joint
venture, all members shall be jointly and severally liable for the execution of the entire Contract in accordance
with the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all
business for and on behalf of any and all the members of the JV during the tendering process and, in the event the
JV isawarded the Contract, during contract execution. The maximum number of JV members shall be specified
inthe TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother
or Sister of a Spouse,their business associates or agents and firms/organizations in which they have a substantial or
controlling interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed to
participate in any procurement proceedings.

3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be
disqualified. Atenderer may be considered to have a conflict of interest for the purpose of this tendering process, if
thetenderer:

a)  Directlyorindirectly controls, is controlled by or is under common control with another tenderer; or

b) Receives or has received any direct or indirect subsidy from another tenderer; or

C) Has the same legal representative asanother tenderer; or

d) Has arelationship with another tenderer, directly or through common third parties, that puts itina position



e)

9)

h)

to influence the tender of another tenderer, or influence the decisions of the Procuring Entity regarding this
tendering process; or

Any of its affiliates participated as a consultant in the preparation of the design or technical specifications
of the works that are the subject of the tender; or

any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as Engineer for the
Contractimplementation; or

Would be providing goods, works, or non-consulting services resulting from or directly related to
consulting services for the preparation or implementation of the contract specified in this Tender
Documentor

Has a close business or family relationship with a professional staff of the Procuring Entity who:

i) aredirectly or indirectly involved in the preparation of the Tender document or specifications of the
Contract, and/or the Tender evaluation process of such contract; or

i)  would be involved in the implementation or supervision of such Contract unless the conflict
stemming from such relationship has been resolved in a manner acceptable to the Procuring Entity
throughout the tendering process and execution of the Contract.

3.4 Atenderer shall not be involved in corrupt, coercive, obstructive, collusive or fraudulent practice. Atenderer that
is proven to have been involved any of these practices shall be automatically disqualified.

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for

permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation
shall result in the disqualification of all Tenders in which the firm is involved. A firm that is not a tenderer or a JV
member may participate as a subcontractor in more than one tender. Members of a joint venture may not also
make an individual tender, be a subcontractor in a separate tender or be part of another joint venture for the
purposes of the same Tender.

3.6 ATenderer may have the nationality of any country, subject to the restrictions pursuant to ITT 4.8.A Tenderer

shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in
and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of
incorporation (or equivalent documents of constitution or association) and its registration documents, as the case
may be. This criterion also shall apply to the determination of the nationality of proposed subcontractors or sub-
consultants for any part of the Contract including related Services.

3.7 Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be

awarded a contract. The list of debarred firms and individuals is available from the website of PPRA
www.ppra.go.ke.

3.8 Tenderers that are state-owned enterprises or institutions may be eligible to compete and be awarded a

Contract(s) only if they are accredited by PPRA to be (i) a legal public entity of the state Government and/or
public administration, (ii) financially autonomous and not receiving any significant subsidies or budget support
fromany public entity or Government, and (iii) operating under commercial law and vested with legal rights and
liabilities similar to any commercial enterprise to enable it compete with firms in the private sector on an equal
basis.

3.9 AFirmsand individuals may be ineligible if their countries of origin (a) as a matter of law or official regulations,

Kenya prohibits commercial relations with that country, or (b) by an act of compliance with a decision of the
United Nations Security Council taken under Chapter V11 of the Charter of the United Nations, Kenya prohibits
any import of goods or contracting of works or services from that country, or any payments to any country,
person, or entity in that country. Atenderer shall provide such documentary evidence of eligibility satisfactory to
the Procuring Entity, as the Procuring Entity shall reasonably request.

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies,

subcontracts and labor) from national suppliers and contractors. Tothis end, a foreign tenderer shall provide in its
tender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be
automatically disqualified. Information required to enable the Procuring Entity determine if this condition is met
shall be provided in for this purpose is be provided in “SECTION 111 - EVALUATION AND QUALIFICATION
CRITERIA, Item 9.

3.11 Pursuant to the eligibility requirements of ITT 4.10, a tender is considered a foreign tenderer, if the tenderer is
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not registered in Kenya or if the tenderer is registered in Kenya and has less than 51 percent ownership by Kenyan




Citizens. JVs are considered as foreign tenderers if the individual member firms are not registered in Kenya or if
are registered in Kenya and have less than 51 percent ownership by Kenyan citizens. The JV shall not subcontract
to foreign firms more than 10 percent of the contract price, excluding provisional sums.

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered
with the National Construction Authority and be issued with a Registration Certificate before they can undertake
any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of
contract award and signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be accessed from
the website www.nca.go.ke.

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a
condition of contract award and signature. A JV tenderer shall be given opportunity to seek such exemption as a
condition of award and signature of contract. Application for exemption from the Competition Authority of Kenya
may be accessed from the website www.cak.go.ke

3.14 A Kenyan tenderer shall provide evidence of having fulfilled his/her tax obligations by producing a valid tax
clearance certificate or tax exemption certificate issued by the Kenya Revenue Authority.

4, Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is not
eligible under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence of the
origin of Goods, equipment and services.

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national
environmental protection agency or by other competent authority as harmful to human beings and to the
environment shall not be eligible for procurement.

5. Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the
Procuring Entity will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine the Site of the
Works and its surroundings, and obtain all information that may be necessary for preparing the tender and
entering into a contract for construction of the Works. The costs of visiting the Site shall be at the tenderer's own
expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter upon
its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity against all

liability arising from death or personal injury, loss of or damage to property, and any other losses and expenses
incurred as a result of the inspection.

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the
proposed work method and schedule, including charts, as necessary or required.

B. Contents of Tender Documents

6. Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which
should be read in conjunction with any Addenda issued inaccordance with ITT 8.
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PART 1 Tendering Procedures

i) Section | - Instructionsto Tenderers (ITT)

i)  Section |l -Tender Data Sheet (TDS)

iii)  Section Il - Evaluation and Qualification Criteria
iv)  Section IV -Tendering Forms

PART 2 Works Requirements

i) SectionV - Drawings

i) SectionVI-Specifications

iii)  SectionVII-Bills of Quantities

PART 3 Conditions of Contract and Contract Forms
i) Section VI1I1 - General Conditions of Contract (GCC)
i) Section IX - Special Conditions of Contract (SC)

iii)  Section X -Contract Forms

6.2 The Invitationto Tender Document (ITT) issued by the Procuring Entity is not part of the Contract documents.

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of
the Tender document, responses to requests for clarification, the minutes of the pre-Tender meeting (if any), or
Addenda to the Tender document in accordance with ITT 8. In case of any contradiction, documents obtained
directly fromthe Procuring Entity shall prevail.

The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document
and to furnish with its Tender all information and documentation as is required by the Tender document.

7. Site Visit

7.1 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site
of the Required Services and its surroundings and obtain all information that may be necessary for preparing the
Tender and entering into a contract for the Services. The costs of visiting the Site shall be at the Tenderer's own
expense.

8. Pre-Tender Meeting

8.1 The Procuring Entity shall specify in the TDS if a pre-tender meeting will be held, when and where. The
Procuring Entity shall also specify in the TDS if a pre-arranged pretender site visit will be held and when. The
Tenderer's designated representative is invited to attend a pre-arranged pretender visit of the site of the works.
The purpose of the meeting will be to clarify issues and to answer questions on any matter that may be raised at
that stage.

8.2 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the
period specified inthe TDS before the meeting.

8.3 Minutes of the pre-Tender meeting and the pre-arranged pretender site visit of the site of the works, if applicable,
including the text of the questions asked by Tenderers and the responses given, together with any responses
prepared after the meeting, will be transmitted promptly to all Tenderers who have acquired the Tender
Documentsinaccordance with ITT 6.3. Minutes shall not identify the source of the questions asked.

8.4 TheProcuring Entity shall also promptly publish anonym zed (nonames) Minutes of the pre-Tender meeting and the
pre-arranged pretender visit of the site of the works at the web page identified in the TDS. Any modification to the
Tender Documents that may become necessary as a result of the pre-tender meeting and the pre-arranged
pretender site visit, shall be made by the Procuring Entity exclusively through the issue of an Addendum pursuant to
ITT 8 and not through the minutes of the pre-Tender meeting. Nonattendance at the pre-Tender meeting will not
be a cause for disqualification of a Tenderer.

9. Clarification and amendments of Tender Documents

9.1 ATenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the



Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting and the pre-



arranged pretender visit of the site of the works if provided for in accordance with ITT 8.4. The Procuring Entity
will respond in writing to any request for clarification, provided that such request is received no later than the
period specified in the TDS prior to the deadline for submission of tenders. The Procuring Entity shall forward
copies of its response to all tenderers who have acquired the Tender Documents in accordance with ITT 6.3,
including a description of the inquiry but without identifying its source. If specified in the TDS, the Procuring
Entity shall also promptly publish its response at the web page identified in the TDS. Should the clarification
result in changes to the essential elements of the Tender Documents, the Procuring Entity shall amend the Tender
Documents appropriately following the procedure under ITT 8.4.

10.  Amendment of Tendering Document

10.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tendering
document by issuing addenda.

10.2 Any addendum issued shall be part of the tendering document and shall be communicated in writing to all who
have obtained the tendering document from the Procuring Entity in accordance with ITT 6.3. The Procuring
Entity shall also promptly publish the addendum on the Procuring Entity's web page in accordance with ITT 8.4.

10.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing their
Tenders, the Procuring Entity shall extend, as necessary, the deadline for submission of Tenders, in accordance
with ITT 25.2 below.

C. Breparation of Tenders
11. Cost of Tendering

11.1 The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring
Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering
process.

12.  Language of Tender

12.1 The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and the
Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that are
part of the Tender may be in another language provided they are accompanied by an accurate and notarized
translation of the relevant passages into the English Language, in which case, for purposes of interpretation of the
Tender, such translation shall govern.

13. Documents Comprising the Tender

13.1 The Tender shall comprise the following:
a) Formof Tender prepared inaccordance with ITT 14;
b)  Schedulesincluding priced Bill of Quantities, completed inaccordance with ITT 14and ITT 16;
C) Tender Security or Tender-Securing Declaration, inaccordance with ITT 21.1;
d)  Alternative Tender, if permissible, inaccordance with ITT 15;

e)  Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in
accordancewith ITT 22.3;

f) Qualifications: documentary evidence inaccordance with ITT 19establishing the Tenderer's qualifications
to performthe Contract if its Tender is accepted,

g)  Conformity: atechnical proposal inaccordance with ITT 18;
h)  Anyother documentrequiredinthe TDS.

13.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint
Venture Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture
Agreement in the event of a successful Tender shall be signed by all members and submitted with the Tender,



together with a copy of the proposed Agreement. The Tenderer shall chronologically serialize pages of all tender
documents submitted.

13.3 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be
paid to agents or any other party relating to this Tender.

14. Formof Tenderand Schedules

14.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms
furnished in Section IV, Tendering Forms. The forms must be completed without any alterations to the text, and no
substitutes shall be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the
information requested.

15.  Alternative Tenders
15.1 Unless otherwise specified inthe TDS, alternative Tenders shall not be considered.

15.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the
TDS, and the method of evaluating different alternative times for completion will be described in Section I,
Evaluation and Qualification Criteria.

15.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements
of the Tender Documents must first price the Procuring Entity's design as described in the Tender Documents
and shall further provide all information necessary for a complete evaluation of the alternative by the Procuring
Entity, including drawings, design calculations, technical specifications, breakdown of prices, and proposed
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer with
the Winning Tender conforming to the basic technical requirements shall be considered by the Procuring Entity.
When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts
of the Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described
in Section VII, Works' Requirements.

16. TenderPrices and Discounts

16.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the
Bill of Quantities shall conformto the requirements specified below.

16.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in
the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the priced
Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is determined
substantially responsive notwithstanding this omission, the average price of the item quoted by substantially
responsive Tenderers will be added to the Tender price and the equivalent total cost of the Tender so determined
will be used for price comparison.

16.3 The price to be quoted in the Form of Tender, in accordance with ITT 14.1, shall be the total price of the
Tender, including any discounts offered.

16.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in
accordance with ITT 14.1.

16.51t will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment
during the performance of the Contract in accordance with the provisions of the Conditions of Contract, exceptin
cases where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment Data
and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

16.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages),
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the
price reductions applicable to each package, or alternatively, to individual Contracts within the package.
Discounts shall be submitted in accordance with ITT 16.4, provided the Tenders for all lots (contracts) are
opened at the same time.



16.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the
date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the
total Tender Price submitted by the Tenderer.

17.  Currenciesof Tender and Payment

17.1 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in
the Bill of Quantities, entirely in Kenya shillings. ATenderer expecting to incur expenditures in other currencies
for inputs to the Works supplied from outside Kenya shall device own ways of getting foreign currency to meet
those expenditures.

18. Documents Comprising the Technical Proposal

18.1 The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel,
schedule and any other information as stipulated in Section IV, Tender Forms, in sufficient detail to demonstrate the
adequacy of the Tenderer's proposal to meet the work's requirements and the completion time.

19.  Documents Establishing the Eligibility and Qualifications of the Tenderer

19.1 Tenderers shall complete the Form of Tender, included in Section 1V, Tender Forms, to establish Tenderer's
eligibility inaccordance with ITT 4.

19.2 Inaccordance with Section I11, Evaluation and Qualification Criteria, to establish its qualifications to perform the
Contract the Tenderer shall provide the information requested in the corresponding information sheets included in
Section IV, Tender Forms.

19.3 A margin of preference will not be allowed. Preference and reservations will be allowed, individually or in joint
ventures. Applying for eligibility for Preference and reservations shall supply all information required to satisfy the
criteriafor eligibility specified in accordance with ITT 33.1.

19.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of
ownership, as shall be required to determine whether, according to the classification established by the Procuring
Entity, a contractor or group of contractors qualifies for a margin of preference. Further the information will
enable the Procuring Entity identify any actual or potential conflict of interest in relation to the procurement
and/or contract management processes, or a possibility of collusion between tenderers, and thereby help to
preventany corrupt influence in relation to the procurement process or contract management.

19.5 The purpose of the information described in ITT 19.4 above overrides any claims to confidentiality which a
tenderer may have. There can be no circumstances in which it would be justified for a tenderer to keep
information relating to its ownership and control confidential where it is tendering to undertake public sector
work and receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a
justification for a Tenderer's failure to disclose, or failure to provide required information on its ownership and
control.

19.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity
may request in relation to ownership and control which information on any changes to the information which
was provided by the tenderer under ITT 6.3. The obligations to require this information shall continue for the
duration of the procurement process and contract performance and after completion of the contract, if any
change to the information previously provided may reveal a conflict of interest in relation to the award or
management of the contract.

19.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate
as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these
requirements, the Tenderer shall warrant that the information submitted is complete, current and accurate as at
the date of submission to the Procuring Entity.

19.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly,
if the Procuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information
submitted by a tenderer pursuant to these requirements, then the tender will be rejected.

19.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity



(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of

interest which could materially and improperly benefit the tenderer in relation to the procurement or contract
management process, then:

)} if the procurement process is still ongoing, the tenderer will be disqualified fromthe procurement process,
i) if the contract has been awarded to that tenderer, the contract award will be set aside,

iii)  the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the
tenderer or any other persons have committed any criminal offence.

19.10 Ifatenderer submits information pursuant to these requirements that is incomplete, inaccurate or out-of-date, or
attempts to obstruct the verification process, then the consequences ITT 6.7 will ensue unless the tenderer can
show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to
genuine error which was notattributable to the intentional act, negligence or recklessness of the tenderer.

20. Periodof Validity of Tenders

20.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts
from the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with
ITT 24). A Tender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive.

20.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may
request Tenderers to extend the period of validity of their Tenders. The request and the responses shall be made
in writing. If a Tender Security is requested in accordance with ITT 21.1, it shall also be extended for thirty (30)
days beyond the deadline of the extended validity period. A Tenderer may refuse the request without forfeiting
its Tender security. A Tenderer granting the request shall not be required or permitted to modify its Tender,
except as provided in ITT 20.3.

20.3 If the award is delayed by a period exceeding the number of days to be specified in the TDS days beyond the
expiry of the initial tender validity period, the Contract price shall be determined as follows:
a) in the case of fixed price contracts, the Contract price shall be the tender price adjusted by the factor
specified inthe TDS;

b)  inthe case of adjustable price contracts, no adjustment shall be made; or in any case, tender evaluation
shall be based on the tender price without taking into consideration the applicable correction from those
indicated above.

21. TenderSecurity

21.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as
specified inthe TDS, in original formand, in the case of a Tender Security, in the amount and currency specified in
the TDS. A Tender-Securing Declaration shall use the form included in Section IV, Tender Forms.

21.2 If a Tender Security is specified pursuant to ITT 21.1, the Tender Security shall be a demand guarantee in any of
the following forms at the Tenderer's option:

a) anunconditional Bank Guarantee issued by reputable commercial bank); or
b)  anirrevocable letter of credit;

C) aBanker's cheque issued by a reputable commercial bank; or

d)  anothersecurity specifiedinthe TDS,

21.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a
correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30)

days beyond the original validity period of the Tender, or beyond any period of extension if requested under ITT
20.2.

21.41f a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 21.1, any Tender not
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by
the Procuring Entity as non-responsive.

21.5If a Tender Security is specified pursuant to ITT 21.1, the Tender Security of unsuccessful Tenderers shall be
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the



Performance Security and any other documents required in the TDS. The Procuring Entity shall also promptly
return the tender security to the tenderers where the procurement proceedings are terminated, all tenders were
determined nonresponsive or a bidder declines to extend tender validity period.

21.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents
required in the TDS.

21.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:
e) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer onthe
Formof Tender, or any extension thereto provided by the Tenderer; or
f) if the successful Tenderer fails to:
i) signthe Contractinaccordance with ITT 50; or
ii)  furnishaPerformance Security and if required in the TDS, and any other documents required in the
TDS.

21.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA that PPRA
debars the Tenderer from participating in public procurement as provided in the law.

21.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the
Tender. If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the
Tender Security or the Tender-Securing Declaration shall be in the names of all future members as hamed in
the letter of intent referred to in ITT 4.1 and ITT 11.2.

21.10 A tenderer shall not issue a tender security to guarantee itself.

22. Formatand Signing of Tender

22.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 13 and
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 15, shall be clearly
marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number
specified in the TDS and clearly mark them “COPY.” In the event of any discrepancy between the original and
the copies, the original shall prevail.

22.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their
business. This may include proprietary information, trade secrets, or commercial or financially sensitive
information.

22.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written
confirmation as specified in the TDS and shall be attached to the Tender. The name and position held by each
person signing the authorization must be typed or printed below the signature. All pages of the Tender where
entries or amendments have been made shall be signed or initialed by the person signing the Tender.

22.4In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of
the JV, and to be legally binding on all the members as evidenced by a power of attorney signed by their legally
authorized representatives.

22.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person
signing the Tender.

D. Submission and Opening of Tenders
23.  Sealingand Marking of Tenders

23.1 Depending on the sizes or quantities or weight of the tender documents, atenderer may use an envelope, package or
container. The Tenderer shall deliver the Tender inasingle sealed envelope, or inasingle sealed package, orin a
single sealed container bearing the name and Reference number of the Tender, addressed to the Procuring
Entity and a warning not to open before the time and date for Tender opening date. Within the single envelope,
package or container, the Tenderer shall place the following separate, sealed envelopes:



a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as
describedinITT 11;and
b)  inanenvelope or package or container marked “COPIES”, all required copies of the Tender; and
C) ifalternative Tendersare permitted inaccordance with ITT 15, and if relevant:
)} in an envelope or package or container marked “ORIGINAL —~ALTERNATIVE TENDER?”, the
alternative Tender; and
i) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER?, all
required copies of the alternative Tender.

The inner envelopes or packages or containers shall:

a)  bearthe name and address of the Procuring Entity.
b) bear the name and address of the Tenderer; and

c)  bearthe name and Reference number of the Tender.

23.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume no
responsibility for the misplacement or premature opening of the Tender. Tenders that are misplaced or opened
prematurely will not be accepted.

24. Deadline for Submission of Tenders

24.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date
and time also specified inthe TDS. When so specified inthe TDS, Tenderers shall have the option of submitting
their Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender
submission procedures specified inthe TDS.

24.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the
Tender Documents in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity and
Tenderers previously subject to the deadline shall thereafter be subject to the deadline as extended.

25. Late Tenders

25.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission of tenders, in
accordance with ITT 24. Any Tender received by the Procuring Entity after the deadline for submission of
Tendersshall be declared late, rejected, and returned unopened to the Tenderer.

26.  Withdrawal, Substitution, and Modification of Tenders

26.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by sending a written notice,
duly signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT
22.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of
the Tender must accompany the respective written notice. All notices must be:

a)  prepared and submitted in accordance with ITT 22 and ITT 23 (except that withdrawals notices do not
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,”
“SUBSTITUTION,” “MODIFICATION;”and

b)  received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance
with ITT 24.

26.2 Tenders requested to be withdrawn in accordance with ITT 26.1 shall be returned unopened to the Tenderers.

26.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of
Tendersand the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or any
extension thereof.

27.  TenderOpening

27.1 Except in the cases specified in ITT 23 and ITT 26.2, the Procuring Entity shall publicly open and read out all
Tenders received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers'
designated representatives who chooses to attend. Any specific electronic Tender opening procedures required if
electronic Tendering is permitted in accordance with ITT 24.1, shall be as specified inthe TDS.
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27.2 First, envelopes marked “WITHDRAWAL?” shall be opened and read out and the envelopes with the
corresponding Tender shall not be opened, but returned to the Tenderer. No Tender withdrawal shall be
permitted unless the corresponding withdrawal notice contains a valid authorization to request the withdrawal

and is read out at Tender opening.

27.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the
corresponding Tender being substituted, and the substituted Tender shall not be opened, but returned to the
Tenderer. No Tender substitution shall be permitted unless the corresponding substitution notice contains a
valid authorization to request the substitution and is read out at Tender opening.

27.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No
Tender modification shall be permitted unless the corresponding modification notice contains a valid
authorization to request the modification and is read out at Tender opening.

27.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether
there is a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and
alternative Tenders; the presence or absence of a Tender Security or Tender-Securing Declaration, if required;
and any other details as the Procuring Entity may consider appropriate.

27.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be
considered further for evaluation. The Form of Tender and pages of the Bills of Quantities are to be initialed by
the members of the tender opening committee attending the opening. The number of representatives of the
Procuring Entity to sign shall be specified in the TDS.

27.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor reject any
Tender (except for late Tenders, in accordance with ITT 25.1).

27.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, asaminimum:
a)  thename of the Tenderer and whether there isawithdrawal, substitution, or modification;
b)  theTenderPrice, perlot (contract) if applicable, including any discounts;
c)  anyalternative Tenders;
d)  thepresence orabsence ofa Tender Security, if one was required.
e) number of pages of eachtender document submitted.

27.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a
Tenderer's signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the
tender opening register shall be distributed to all Tenderers upon request.

E. Evaluation and Comparison of Tenders
28.  Confidentiality

28.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed
to Tenderers or any other persons not officially concerned with the Tender process until information on
Intention to Award the Contract is transmitted to all Tenderers in accordance with ITT 46.

28.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award
decisions may result in the rejection of its tender.

28.3 Notwithstanding ITT 28.2, from the time of tender opening to the time of contract award, if a tenderer wishes to
contact the Procuring Entity on any matter related to the tendering process, it shall do soinwriting.

29. Clarification of Tenders

29.1To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the
Procuring Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time
for a response. Any clarification submitted by a tenderer that is not in response to a request by the Procuring
Entity shall not be considered. The Procuring Entity's request for clarification and the response shall be in
writing. No change, including any voluntary increase or decrease, in the prices or substance of the tender shall
be sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the
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Procuring Entity in the evaluation of the tenders, in accordance with ITT 33.

29.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's
request for clarification, its Tender may be rejected.

30. Deviations, Reservations, and Omissions

30.1 During the evaluation of tenders, the following definitions apply:
a)  “Deviation” isadeparture fromthe requirements specified in the tender document;

b)  “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the
requirements specified in the tender document; and

c)  “Omission” is the failure to submit part or all of the information or documentation required in the Tender
document.

31. Determinationof Responsiveness

31.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender
itself, as defined in ITT 13.

31.2 A substantially responsive Tender is one that meets the requirements of the Tender document without material
deviation, reservation, or omission. Amaterial deviation, reservation, or omission is one that, if accepted,

would:
a)  affectinanysubstantial way the scope, quality, or performance of the Works specified in the Contract; or
b)  limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the

tenderer's obligations under the proposed contract; or

c) ifrectified, would unfairly affect the competitive position of other tenderers presenting substantially
responsive tenders.

31.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 18, to
confirm that all requirements of Section VII, Works' Requirements have been met without any material
deviation, reservation or omission.

31.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the
Procuring Entity and may not subsequently be made responsive by correction of the material deviation,
reservation, or omission.

32.  Non-material Non-conformities

32.1Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the
tender.

32.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the
necessary information or documentation, within a reasonable period, to rectify nonmaterial non-conformities in
the tender related to documentation requirements. Requesting information or documentation on such non-
conformities shall not be related to any aspect of the price of the tender. Failure of the tenderer to comply with
the request may result in the rejection of its tender.

32.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable nonmaterial
non-conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified in
the TDS.

33. Arithmetical Errors

33.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be
the subject of correction, adjustment or amendment in any way by any person or entity.

33.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following
basis:

a)  Any error detected if considered a major deviation that affects the substance of the tender, shall lead to
disqualification of the tender as non-responsive.
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b)  Any errors in the submitted tender arising from a miscalculation of unit price, quantity, and subtotal and
total bid price shall be considered as a major deviation that affects the substance of the tender and shall
lead to disqualification of the tender as non-responsive. and

C) if there isadiscrepancy between words and figures, the amount in words shall prevail
33.3 Tenderers shall be notified of any error detected in their bid during the notification of award.

34. Currency provisions

34.1 Tenderswill priced be in Kenya Shillings only. Tenderers quoting in currencies other than in Kenya shillings will
be determined non-responsive and rejected.

35.  Marginof Preference and Reservations
35.1 No margin of preference shall be allowed on contracts for small works.

35.2 Where it is intended to reserve the contract to specific groups under Small and Medium Enterprises, or enterprise of
women, youth and/or persons living with disability, who are appropriately registered as such by the authority to be
specified in the TDS, a procuring entity shall ensure that the invitation to tender specifically indicates that only
businesses/firms belonging to those specified groups are the only ones eligible to tender. Otherwise if no so stated,
the invitation will be open to alltenderers.

36. Nominated Subcontractors

36.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of the
Works by subcontractors selected in advance by the Procuring Entity.

36.2 Tenderers may propose subcontracting up to the percentage of total value of contracts or the volume of works as
specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the Works.

36.3 The subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their specialized
parts of the Works were previously designated by the Procuring Entity in the TDS as can be met by subcontractors
referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the Specialized
Subcontractors proposed by the Tenderer may be added to the qualifications of the Tenderer.

37. Evaluation of Tenders

37.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 11, Evaluation and
Qualification Criteria. No other evaluation criteria or methodologies shall be permitted. By applying the criteria and
methodologies the Procuring Entity shall determine the Best Evaluated Tender in accordance with ITT 40.

37.2 To evaluate aTender, the Procuring Entity shall consider the following:
a) price adjustmentdue to discounts offered inaccordance with ITT 16;
b)  converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in
accordance with ITT39;
C) price adjustment due to quantifiable nonmaterial non-conformities in accordance with ITT 30.3; and
d)  any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification
Criteria.

37.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of
execution of the Contract, shall not be considered in Tender evaluation.

37.4In the case of multiple contracts or lots, Tenderers shall be allowed to tender for one or more lots and the

methodology to determine the lowest evaluated cost of the lot (contract) combinations, including any discounts
offered in the Form of Tender, is specified in Section 111, Evaluation and Qualification Criteria.

38. Comparison of Tenders

38.1 The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in
accordance with ITT 38.2 to determine the Tenderthat has the lowest evaluated cost.

39.  Abnormally Low Tenders

13



39.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price or that genuine competition between Tenderers is
compromised.

39.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

39.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has
failed to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity
shall reject the Tender.

40. Abnormally High Tenders

40.1 An abnormally high price is one where the tender price, in combination with other constituent elements of the
Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring
Entity) may not be getting value for money or it may be paying too high a price for the contract compared with
market prices or that genuine competition between Tenderers is compromised.

40.2 In case of an abnormally high tender price, the Procuring Entity shall make a survey of the market prices, check
if the estimated cost of the contract is correct and review the Tender Documents to check if the specifications,
scope of work and conditions of contract are contributory to the abnormally high tenders. The Procuring Entity
may also seek written clarification from the tenderer on the reason for the high tender price. The Procuring
Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity
may accept or not accept the tender depending on the Procuring Entity's budget considerations.

ii)  If specifications, scope of work and/or conditions of contract are contributory to the abnormally high
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on
revised estimates, specifications, scope of work and conditions of contract, as the case may be.

40.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an
investigation on the cause of the compromise, before retendering.

41. Unbalanced and/or Front-Loaded Tenders

41.1If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously
unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to provide written clarifications.
Clarifications may include detailed price analyses to demonstrate the consistency of the tender prices with the
scope of works, proposed methodology, schedule and any other requirements of the Tender document.

41.2 A fter the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring
Entity may as appropriate:
a)  acceptthe Tender;or
b)  require that the total amount of the Performance Security be increased at the expense of the Tenderer to a
level not exceeding a 30% of the Contract Price; or

c)  agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for
undelivered works;or

d)  rejectthe Tender,
42.  Qualifications of the Tenderer

42.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having
submitted the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified
in Section III, Evaluation and Qualification Criteria.

42.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's
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qualifications submitted by the Tenderer, pursuant to ITT 19. The determination shall not take into
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates,
subcontractors (other than Specialized Subcontractors if permitted in the Tender document), or any other
firm(s) different from the Tenderer.

42.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative

determination shall result in disqualification of the Tender, in which event the Procuring Entity shall proceed to
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a
similar determination of that Tenderer's qualifications to perform satisfactorily.

42.4 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender,
appears so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's
ability to perform the Contract for the offered Tender Price.

42.51n the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject
matter of the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any
other requirements of the Tender document.

42.6 After evaluation of the price analyses, if the Procuring Entity determines that the Tenderer has failed to
demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject
the Tender.

43. Best Evaluated Tender

43.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Best Evaluated
Tender. The Best Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and whose
Tender has been determined to be:

a) Most responsive to the Tender document; and
b)  thelowestevaluated price.

44.  Procuring Entity's Right to Accept Any Tender,and to Reject Any or All Tenders.

44.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject
all Tenders at any time prior to Contract Award, without thereby incurring any liability to Tenderers. In case of
annulment, all Tenderers shall be notified with reasons and all Tenders submitted and specifically, Tender
securities, shall be promptly returned to the Tenderers.

F. Award of Contract
45.  AwardCriteria

45.1 The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to be
the Lowest Evaluated Tender.

46. Notice of Intentionto enter into a Contract

46.1 Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue a
Notification of Intention to Enter into a Contract / Notification of award to all tenderers which shall contain, ata
minimum, the following information:

a)  thenameand address of the Tenderer submitting the successful tender;

b)  theContractprice of the successful tender;

C) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was
unsuccessful, unless the price information in (¢) above already reveals the reason;

d)  theexpirydate of the Standstill Period; and

e) instructions on how to request a debriefing and/or submit a complaint during the standstill period;

47.  Standstill Period

47.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any
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dissatisfied tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not
apply.

47.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer.

48. Debriefing by the Procuring Entity

48.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 46, an
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or

concerns regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt of
the request.

48.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own
costs of attending such a debriefing meeting.

49,  Letter of Award

49.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1,
upon addressing a complaint that has been filed within the Standstill Period, the Procuring Entity shall transmit

the Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish
the Performance Security within 21days of the date of the letter.

50. Signing of Contract

50.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and upon the parties

meeting their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the
Contract Agreement.

50.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and
return it to the Procuring Entity.

50.3 The written contract shall be entered into within the period specified in the notification of award and before
expiry of the tender validity period

51.  Appointmentof Adjudicator

51.1 The Procuring Entity proposes the person named in the TDS to be appointed as Adjudicator under the Contract, at
the hourly fee specified in the TDS, plus reimbursable expenses. If the Tenderer disagrees with this proposal, the
Tenderer should so state in his Tender. If, in the Letter of Acceptance, the Procuring Entity does not agree on the
appointment of the Adjudicator, the Procuring Entity will request the Appointing Authority designated in the

Special Conditions of Contract (SCC) pursuant to Clause 23.1 of the General Conditions of Contract (GCC), to
appointthe Adjudicator.

52.  Performance Security

52.1 Within twenty-one (21) days of the receipt of the Letter of Acceptance from the Procuring Entity, the successful
Tenderer shall furnish the Performance Security and, any other documents required in the TDS, in accordance
with the General Conditions of Contract, subject to ITT 40.2 (b), using the Performance Security and other
Forms included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign
institution providing a bank guarantee shall have a correspondent financial institution located in Kenya, unless
the Procuring Entity has agreed in writing that a correspondent bank is not required.

52.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents

required in the TDS, or sign the Contract shall constitute sufficient grounds for the annulment of the award and

forfeiture of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer
offering the next Best Evaluated Tender.

52.3 Performance security shall not be required for contracts estimated to cost less than Kenya shillings five million
shillings.

53. Publication of Procurement Contract
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53.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its
notice boards and websites; and on the Website of the Authority. At the minimum, the notice shall containthe
following information:

54.

a)
b)

c)
d)

€)

name and address of the Procuring Entity;

name and reference number of the contract being awarded, a summary of its scope and the selection
method used;

the name of the successful Tenderer, the final total contract price, the contract duration.

dates of signature, commencement and completion of contract;

names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender opening.

Procurement Related Complaints and Administrative Review

54.1 The procedures for making Procurement-related Complaints are as specified inthe TDS.

54.2 A request for administrative review shall be made in the form provided under contract forms.
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Section Il - Tender Data Sheet (TDS)

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers
(ITT). Whenever there is a conflict, the provisions herein shall prevail over those in ITT.

ITT Reference PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS
A. General

ITT 1.1 The name of the contract is CONSTRUCTION OF BARAGONI DISPENSARY
MATERNITY UNIT

The reference number of the Contract is CGL/ONT/MS/2428927/006/2026/2027

The number and identification of lots (contracts) comprising this Tender are NOT

APPLICABLE

ITT 2.3 The Tnformation made available on competing Tirms 1s as folTows: N/A

ITT 24 The firms that provided consulting services for the contract being tendered for are:
N/A

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: Not allowed

B. Contents of Tender Document

8.1 12.A pre-arranged pretender Site visit shall not be mandatory. Any eligible tenderer

who would like to visit the site should do a formal request for such arrangement.

ITT 8.2 The Tenderer will submit any questions in writing, to reach the Procuring Entity
not later than 10" November, 2026

ITT 8.4 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the
pre-arranged pretender site visit will be published is www.lamu.go.ke.

ITTO9.1 For Clarification of Tender purposes, for obtaining further information and for
purchasing tender documents, the Procuring Entity’s address is:

(1) Name of Procuring Entity: County Government of Lamu

2 Physical address for hand Courier Delivery to an office or Tender Box
Lamu County HQs, Mokowe, Lamu
Ground Floor

3) Postal Address: 74 — 80500, Lamu Kenya

4) Insert name, telephone number and e-mail address of the officer tobe
contacted: Attn: Salim Ahmed on the e-mail procurement@lamu.go.ke

C. Preparation of Tenders

ITP 13.1 (h) The Tenderer shall submit the following additional documents in its Tender: as per
the tender document

ITT 15.1 Alternative Tenders shall not be considered.

ITT 15.2 Alternative times for completion shall be permitted.
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ITT Reference

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 154

Alternative technical solutions shall not be permitted.

ITT 16.5

The prices quoted by the Tenderer shall be: Fixed

ITT 20.1

The Tender validity period shall be 120 days.

ITT 21.1

[If a Tender Security shall be required, a Tender-Securing Declaration shall not
be required, and vice versa.]
A Tender Security shall not be required.

A Tender-Securing Declaration shall be required.

The original tender securing Declaration Form and the Form of Tender to be
dropped in the tender box at Lamu County HQ, Mokowe, Ground Floor while a
scanned copy to be attached to the bid documents and submitted through IFMIS. If
there is a discrepancy between the manual form of tender submitted and the
scanned copy in IFMIS will lead to disqualification.

The Form of Tender is as per provided format and shall include the following
forms as part of the Form of Tender; (a) Tenderer’s eligibility confidential
guestionnaire, (b) Certificate of Independent Tender Determination and (c) Self-
Declaration of the Tenderer

ITT 22.1

In addition to the original of the Tender, the number of copies is: N/A

ITT 22.3

The written confirmation of authorization to sign on behalf of the Tenderer shall
consist of: Power of Attorney

D. Submission and Opening of Tenders

ITT 24.1

For Tender submission purposes only, the Procuring Entity’s address is:

Attention: The Director Supply chain Management Services Procuring
Entity: County Government of Lamu

Postal Address: 74 — 80500 Lamu, Kenya

Physical Address: County Governemnt of Lamu Headquarters, Mokowe,
Lamu.

Email: procurement@lamu.go.ke

The deadline for Tender submission is:

Date: 10t November, 2026

Time: 11AM East African Time

The electronic Tendering submission procedures shall be: IFMIS.

Bidders are required to submit through the tender box the original tender
securing declaration form and original form of tender only in addition to
scan and submitting the whole tender documents through IFMIS.

Tenders shall be submitted electronically and manually for the original form of
tender and tender securing declaration form only.
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ITT 27.1

The Tender opening shall take place at the time and the address for Opening of
Tenders provided below:
County Government of Lamu HQs
Mokowe, Lamu
Ground floor

Physical address for the location as indicated above.
State date and time of tender opening. Immediate upon the Tender Closure

ITT 27.1

Tenderers are required allowed to submit Tenders electronically via IFMIS
Supplier Portal

ITT Reference

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 27.6

The number of representatives of the Procuring Entity to sign is All Members of
Tender Opening Committee and Secretary.

E. Evaluation, and Comparison of Tenders

ITT 32.3

The adjustment shall be based on the average price of the item or component as
quoted in other substantially responsive Bids. If the price of the item or
component cannot be derived from the price of other substantially responsive
Bids, the Purchaser shall use its best estimate

ITT 35.2

The invitation to tender is extended to the following group that qualify for
Reservations who shall be duly registered with the National Treasury:
Applicable

Small and Medium Enterprises NO

Women Enterprises YES

Youth Enterprise NO

PWD Enterprises NO

ITT 36.1

At this time, the Procuring Entity does not intend to execute certain specific parts of
the Works by subcontractors selected in advance.

ITT 36.2

Contractor’s may propose subcontracting: Maximum percentage of subcontracting
permitted is: 25% of the total contract amount. Tenderers planning to subcontract
more than 10% of total volume of work shall specify, in the Form of Tender, the
activity (ies) or parts of the Works to be subcontracted along with complete details of
the subcontractors and their qualification and experience.

ITT 36.3

The parts of the Works for which the Procuring Entity permits Tenderers to propose
Specialized Subcontractors are designated as follows: (a) Mechanical Works; (b)
Electrical Works.

For the above-designated parts of the Works that may require Specialized
Subcontractors, the relevant qualifications of the proposed Specialized Subcontractors
will be added to the qualifications of the Tenderer for the purpose of evaluation.

ITT 37.2 (d)

Additional requirements apply. These are detailed in the evaluation criteria in
Section 11, Evaluation and Qualification Criteria.

ITT 52.2

Other documents required in addition to the Performance Security are: (i) Revised
Work Program, and (ii) Statement Availability of Key Contractor Personnel
signed by each expert and the authorized by the Power of Attorney.




ITT54.1

The procedures for making a Procurement-related Complaints are detailed in the
“Regulations” available from the PPRA Website www.ppra.go.ke or email
complaints@ppra.go.ke. If a Tenderer wishes to make a Procurement-related
Complaint, the Tenderer should submit its complaint following these procedures,
in writing (by the quickest means available, that is either by hand delivery or
email to:

For the attention: The Board Secretary

Title/position: Board Secretary

Procuring Entity: Administrative Review Board

Email address: complaints@ppra.go.ke

In summary, a Procurement-related Complaint may challenge any of the
following:

(i) the terms of the Tender Documents; and

(i) the Procuring Entity’s decision to award the contract.
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SECTION 1 - EVALUATION AND QUALIFICATION CRITERIA

1
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General Provisions

Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya Shilling

equivalent using the rate of exchange determined as follows:

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last day
of the respective calendar year (in which the amounts for that year is to be converted) was originally
established.

b)  Value ofsingle contract - Exchange rate prevailing on the date of the contract signature.

C) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any error in
determining the exchange rates in the Tender may be corrected by the Procuring Entity.

This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No other
factors, methods or criteria shall be used other than specified in this tender document. The Tenderer shall provide
all the information requested in the forms included in Section 1V, Tendering Forms. The Procuring Entity should

use the Standard Tender Evaluation Documentfor Goods and Works for evaluating Tenders.
Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and arrive
at the Lowest Evaluated Tender. The tender that (i) meets the qualification criteria, (ii) has been determined to be
substantially responsive to the Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender
price shall be selected for award of contract.

Preliminary examination for Determination of Responsiveness

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility criteria
and other requirements in the ITT, and that the tender is complete in all aspects in meeting the requirements of
“Part 2 — Procuring Entity's Works Requirements”, including checking for tenders with unacceptable errors,
abnormally low tenders, abnormally high tenders and tenders that are front loaded. The Standard Tender
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how to
deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be considered
irresponsive and will not be considered further.

MANDATORY REQUIREMENTS (Bidders must meet ALL Mandatory Requirements to proceed to
Technical Evaluation)



Mandatory Requirements

Document and

Mode of
Submission
MR 1 Valid Copy of certificate of incorporation/ Copy of thedocument
Registration scanned in IFMIS
MR 2 Submission of valid CR12 form showing the list | Copy of thedocument
of directors /shareholding (issued within the last | scanned in IFMIS
6 months) or National Identity Card(s) for
Sole Proprietorship/Partnership
MR 3 Valid Copy of Current Single Business Permit Copy of thedocument
(Lamu County Only) scanned in IFMIS
MR 4 Valid Current Tax Compliance Certificate issued Copy of thedocument
by Kenya Revenue Authority scanned in IFMIS
MR 5 Valid PIN Certificate Copy of thedocument
scanned in IFMIS
MR 6 Provide a copy of Tender Securing Declaration Original submitted in
Form (on IFMIS) in the tender box and
the prescribed format. Copy of the document
scanned in IFMIS
The original tender securing declaration form
and the Form of Tender to be dropped in the
Tender Box at Lamu County Headquarters in
Mokowe, Ground Floor while a scanned copy
to be attached to the bid documents and
submitted through IFMIS. If there is a
discrepancy between the manual form of
tender submitted and the scanned copy in
[FMIS will lead to disqualification.
The Form of Tender is as per provided format
and shall include the following forms as part
of the Form of Tender; (a) Tenderer’s
eligibility confidential questionnaire, (b)
Certificate of Independent Tender
Determination and (c) Self- Declaration of the
Tenderer
MR 7 Main contractor and subcontractors Registration | Copy of thedocument
with NCA - Category 6 and Above - Accompanied | scanned in IFMIS
by the Annual Practicing license
from the NCA for the current year — Building Works|
MR 8 Submit a written power of attorney authorizing Copy of thedocument
the signatory of the bid to commit the Bidder scanned in IFMIS
Executed by a Commissioner for Oaths
MR 9 Dully filled, Signed and stamped (With Company | Copy of the
Seal/ Rubber Stamp) ALL Tendering Forms and document

Schedules, of the tender document i.e.

a. Form QU: Equipment’s,

b. Form PER -1 and PER- 2 c. Form ELI-1.1 and
1.2

scanned in IFMIS
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d. Form CON-2
e. Form FIN 3.1, 3.2, 3.3 and 3.4
f.Form EXP-4.1, 4.2a and 4.2(a cont.) and 4.2b

MR 10 Dully, Filled, Signed and Stamped Form of Original submitted
Tender in the tender box
a) Form of tender and Copy of the
b) Confidential Business Questionnaire document
c) Certificate of independent tender scanned in IFMIS
determination.

d) Self-declaration forms (SD1 and SD?2).

e) Disclosure-of-interest form.

f) Declaration and commitment to the code

of ethics.

The Form of Tender together with tender securing
declaration form to be dropped in the tender box
at Lamu County Headquarters in Mokowe,
Ground Floor while a scanned copy to be
attached to the bid documents and submitted
through IFMIS.

MR 11 Dully Filled and Priced Bills of Quantities Copy of the
document
scanned in IFMIS
MR 12 Submit copies of Audited Financial Copy of the
statements for the last Three (3) years: document
(2023,2024 and 2025) Each set shall be scanned in IFMIS
Signed and Stamped by the Auditors and
signed by the Directors of the tenderer. The
Audited accounts shall be accompanied by a
valid(Current practicing -certificate/license
issued by the institute of certified public
accounts of kenya ICPAK)

3 Tender Evaluation (ITT 35) Price evaluation: inaddition to the criteria listed inITT 35.2 (a) —(c) the following
criteriashall apply:

Technical Evaluation
Item | Description Marks
1. Qualification and Experience of Key Personnel 20
The tenderer MUST fill the forms listed below in the format provided and attach the
necessary qualification certificates:
1. Form PER - 1 Contractor's Representative and Key Personnel Schedule
2. Form PER - 2 Resume and Declaration - Contractor's Representative and Key

Personnel
a) Project Manager 10 Marks

e Holder of at least a Degree in Civil
Engineering in building works (5 Marks)

e 5Syearsand above experience in relevant
field (5 Marks)

e Below 5years - (2 Marks)

b) Site Agent

e Holder of at least a diploma in Civil
Engineering /building Engineering with 3 5 Marks
years’ experience in a relevant Engineering
field.
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c) At least 1 No. Artisan 5 Marks
e Holder of at least a certificate with 3 years’
experience in a relevant engineering field.

2. Experience of the firm in similar works; 20
The tenderer MUST fill the forms listed below in the format provided
1. Form EXP — 3.4 Current contract commitments/works in progress
2. Form EXP — 4.1 General Construction and contract Experience
3. Form EXP —4.2.a Specific and Contract Management Experience
4. Form EXP —4.2.b Construction Experience and Key Activities

a) Provide Two (2 No.) projects of similar nature, | Completed Projects,
complexity or magnitude) between the Period 10 Marks for Each
2021 - 2025: (Provide evidence) — Attach Project,
LPOs/LSOs/Contracts and letter of completion 5 Marks for Each
ongoing Project
3. Financial report 20

The tenderer MUST fill the forms listed below in the format provided
Form FIN 3.2 Average Annual Construction Turnover
Form FIN 3.3 Financial resources

a. Audited financial report (last Two (3) years) 10 Marks
2023,2024 & 2025 Average Annual
Turnover equal to or greater than
Kes.5M for Each Year (5 Marks of each
year)

b. Evidence of Financial Resources (cash at 10 Marks
hand, lines of credit, over draft facility etc.)
e Has financial resources to finance the
projected monthly cash flow of Kes
1M and above (10 Marks).

4. Adequacy of tools and equipment 10
The tenderer MUST fill the forms listed below in the format provided
Form EQU: Equipment

The tenderer must show proof of ownership or leasing of the following

Equipment
a) Relevant Transport (atleast 1 no.) 2 Marks
b) Relevant Equipment (at least 4 No.) 8 Marks

Has relevant equipment for work being tendered
(2 marks for each equipment)

5. Provide a detailed work schedule outlining the sequence and timing of all 10
key activities and deliverables for the project. This should be presented in a
Gantt chart format, showing start and end dates for each activity,
dependencies, and milestones. The schedule should demonstrate the bidder’s
ability to complete the project efficiently and within a realistic time frame

TOTAL MARKS 80

Bidders who score 60 marks and above will proceed to Financial evaluation

4.Multiple Contracts
Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on basis of Lots and
the lowest evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two
Options listed below for award of Contracts.
OPTION 1

i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, provided the tenderer
meets the Eligibility and Qualification Criteria for that Lot.
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If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots, provided the tenderer

meets the aggregate Eligibility and Qualification Criteria for all the Lots. The tenderer will be awarded the
combination of Lots for which the tenderer qualifies and the others will be considered for award to second lowest
the tenderers.

PTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the
combinations with the lowest evaluated price. Tenders will then be awarded to the Tenderer or Tenderers in the
combinations provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won
Lots.

Alternative Tenders(ITT 13.1)
An alternative if permitted under ITT 13.1, will be evaluated as follows:

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2- Works Requirements.
Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender conforming to the basic
technical requirements shall be considered by the Procuring Entity.

Margin of Preference is notapplicable

Due Diligence

The lowest evaluated Tenderer shall be subjected to due diligence based on the documents submitted under
Section 1V Tendering Forms and other documents on pass-fail basis.

If the lowest evaluated Tenderer fails after the conduct of due diligence, the Procuring Entity shall prepare the
report to that effect and the bid rejected as non-responsive.

In that event, the second lowest bidder shall be subjected to the due diligence based on the forms submitted
under Section 1V Tendering Forms and tender documents on pass-fail basis. The process shall be repeated
until a suitably qualified Tenderer that passes the due diligence is determined and selected for award of the
contract.

Where for any reasons the lowest Tenderer recommended for award of contract declines in writing to accept
the award or fails to furnish the required performance security within the given timelines; the award shall be
revoked, and the next ranked tenderer shall be subjected to due diligence, and if found suitable, recommended
for award of the contract within the Tender Validity period.



7. QUALIFICATION FORMSUMMARY

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or
Not Met)
1 Nationality Nationality in accordance with ITT 3.6 Forms ELI—-1.1and 1.2, with
attachments
2 Tax Obligations for Has produced a current tax clearance certificate or tax Form of Tender
Kenyan Tenderers exemption certificate issued by the the Kenya Revenue
Authority in accordance with ITT 3.14.
3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender
4 PPRA Eligibility Not having been declared ineligible by the PPRA as Form of Tender
described in ITT 3.8
5 State- owned Enterprise Meets conditions of ITT 3.7 Forms ELI - 1.1 and 1.2, with
attachments
6 Goods, equipment and To have their origin in any country that is not determined Forms ELI—1.1 and 1.2, with
services to be supplied ineligible under ITT 4.1 attachments
under the contract
7 History of Non- Non-performance of a contract did not occur as a result of Form CON-2
Performing Contracts contractor default since 1% January [....... 1.
8 Suspension Based on Not under suspension based on-execution of a Form of Tender
Execution of Tender/Proposal Securing Declaration pursuant to ITT 19.9
Tender/Proposal Securing
Declaration by the
Procuring Entity
9 Pending Litigation Tender’s financial position and prospective long-term Form CON - 2
profitability still sound according to criteria established in
3.1 and assuming that all pending litigation will NOT be
resolved against the Tenderer.
10 Litigation History No consistent history of court/arbitral award decisions Form CON -2

against the Tenderer since 1% January [insert year]




11

Financial Capabilities

(i) The Tenderer shall demonstrate that it has access to, or
has available, liquid assets, unencumbered real assets, lines
of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the
construction cash flow requirements estimated as Kenya
Shillings [insert amount] equivalent for the subject
contract(s) net of the Tenderer’s other commitments.

(i) The Tenderers shall also demonstrate, to the satisfaction
of the Procuring Entity, that it has adequate sources of

Form FIN — 3.1, with
attachments

finance to meet the cash flow requirements on works
currently in progress and for future contract commitments.

(iii) The audited balance sheets or, if not required by the
laws of the Tenderer’s country, other financial statements
acceptable to the Procuring Entity, for the last [insert
number of years] years shall be submitted and must
demonstrate the current soundness of the Tenderer’s
financial position and indicate its prospective long-term
profitability.

12

Average Annual
Construction Turnover

Minimum average annual construction turnover of Kenya
Shillings [insert amount], equivalent calculated as total
certified payments received for contracts in progress and/or
completed within the last [insert of year] years, divided by
[insert number of years] years

Form FIN — 3.2

13

General Construction
Experience

Experience under construction contracts in the role of prime
contractor, JV member, sub-contractor, or management
contractor for at least the last [insert number of years]
years, starting 1% January [insert year].

Form EXP -4.1




Specific Construction &

A minimum number of [state the number] similar contracts

Contract Management
Experience

specified below that have been satisfactorily and
substantially completed as a prime contractor, joint venture
member, management contractor or sub-contractor between

1st January [insert year] and tender submission deadline i.e.

.... (number) contracts, each of minimum value Kenya
shillings... ..o equivalent.

[In case the Works are to be tender as individual contracts
under multiple contract procedure, the minimum number of
contracts required for purposes of evaluating qualification
shall be selected from the options mentioned in ITT 35.4]

The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works, specify
the minimum key requirements in terms of physical size,
complexity, construction method, technology and/or other
characteristics including part of the requirements that may

Form EXP 4.2(a)

1 2 3 4 5
Item | Qualification Subject Qualification Requirement Document To be Completed For Procuring Entity’s
No. by Tenderer Use (Qualification met or

Not Met)




St

be met by specialized subcontractors, if permitted in
accordance with ITT 34.3]
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QUALIFICATION FORMS

1 FORMEQU:EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for the key equipment listed in Section I11, Evaluation and Qualification Criteria. A separate Form shall be
prepared for each itemof equipment listed, or for alternative equipment proposed by the Tenderer.

Item of equipment

Equipment Name of manufacturer Model and power rating
information

Capacity Year of manufacture

Current status | Current location

Details of current commitments

Source Indicate source of the equipment
J Owned O Rented [ Leased OO Specially manufactured

Omit the following information for equipment owned by the Tenderer.

Owner Name of owner
Address of owner

Telephone Contact name and title
Fax Telex
Agreements | Details of rental / lease / manufacture agreements specific to the project
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2. FORM PER-1

Contractor's Representative and Key Personnel Schedule

Tenderers should provide the names and details of the suitably qualified Contractor's Representative and Key Personnel
to perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each
candidate.

Contractor' Representative and Key Personnel

1. Title of position: Contractor’s Representative
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
2. Title of position: [ 1
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
3. Title of position: [ ]
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
4. Title of position: [ 1
Name of candidate:
Duration of [insert the whole period (start and end dates) for which this position will be
appointment: engaged]
Time commitment: for | [insert the number of days/week/months/ that has been scheduled for this
this position: position]
Expected time schedule | [insert the expected time schedule for this position (e.g. attach high level Gantt
for this position: chart]
5. Title of position: [insert title]

Name of candidate

Duration of
appointment:

[insert the whole period (start and end dates) for which this position will be
engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been scheduled for this
position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach high level Gantt
chart]
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3 EORM PER-2:

Resume and Declaration - Contractor's Representative and Key Personnel.

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial
experience relevant to the project.

Name of Tenderer

Position [#1]: [title of position from Form PER-1]

Personnel Name: Date of birth:
information

Address: E-mail:

Professional qualifications:

Academic qualifications:

Language proficiency: [language and levels of speaking, reading and writing skills]

Details

Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):
Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience
relevant to the project.

. Duration of .
Project Role ; Relevant experience
involvement

[main [role and
project responsibilities on the | [time in role]
details] project]

[describe the experience relevant to this
position]
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Declaration

I, the undersigned /insert either “Contractor's Representative” or “Key Personnel” as applicable], certify that to the
best of my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my
qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time schedule for this
position as provided in the Tender:

Commitment Details

Commitment to duration of contract: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is available
to work on this contract]

I understand that any misrepresentation or omission in this Form may:
a) betakenintoconsideration during Tender evaluation;

b) resultinmy disqualification from participating in the Tender;

c) resultin mydismissal fromthe contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature:

Date: (day month year): Countersignature

of authorized representative of the Tenderer:

Signature: Date: (day month

year):
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4. TENDERER’S QUALIFICATION WITHOUT PRE-QUALIFICATION
To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification

Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included
hereunder.

41 FORMELI-1.1

Tenderer Information Form
Date:

ITT No. and title:

Tenderer's name
In case of Joint Venture (JV), name of each member:

Tenderer's actual or intended country of registration:
[indicate country of Constitution]

Tenderer's actual or intended year of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Acrticles of Incorporation (or equivalent documents of constitution or association), and/or
documents of registration of the legal entity named above, in accordance with ITT 3.6

O In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5

O In case of state-owned enterprise or institution, in accordance withITT 3.8, documents
establishing:

o Legal and financial autonomy

o Operation under commercial law

o Establishing that the Tenderer is not under the supervision of the Procuring Entity

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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42 EORMELL-1.2

Tenderer's JV Information Form

(to be completed for each member of Tenderer’s JV)
Date:

ITT No. and title:

Tenderer’s JV name:

JV member’s name:

JV member’s country of registration:

JV member’s year of constitution:

JV member’s legal address in country of constitution:

JV member’s authorized representative information
Name:

Address:

Telephone/Fax numbers:
E-mail address:

1. Attached are copies of original documents of

O Articles of Incorporation (or equivalent documents of constitution or association), and/or registration
documents of the legal entity named above, in accordance with ITT 3.6.

L1 In case of a state-owned enterprise or institution, documents establishing legal and financial autonomy,
operation in accordance with commercial law, and that they are not under the supervision of the Procuring
Entity, in accordance with ITT 3.8.

2. Included are the organizational chart, a list of Board of Directors, and the beneficial ownership.
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43 EORM CON — 2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

Non-Performed Contracts in accordance with Section 11, Evaluation and Qualification Criteria
O Contract non-performance did not occur since 1 January [insert year] specified in Section I,
Evaluation and Qualification Criteria, Sub-Factor2.1.

O Contract(s) not performed since 1% January [insert year] specified in Section Il1, Evaluation and
Qualification Criteria, requirement 2.1

Year Non- performed(Contract Identification Total Contract
portion of Amount (current
contract value, currency,

exchange rate and
Kenya Shilling
equivalent)

[insert  [insertamount |Contract Identification: [indicate complete contract name/  [[insert amount]

year] and percentage] |number, and any other identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert street/city/country]
Reason(s) for non performance: [indicate main reason(s)]

Pending Litigation, in accordance with Section 11, Evaluation and Qualification Criteria

O No pending litigation in accordance with Section I, Evaluation and Qualification Criteria, Sub-
Factor 2.3.
O Pending litigation in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor2.3

as indicated below.

Year of Amount in dispute Contract Identification Total Contract

dispute (currency) Amount (currency),
Kenya Shilling
Equivalent (exchange
rate)

Contract Identification:
Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:
Party who initiated the dispute: Status
of dispute:

Contract Identification:

Name of Procuring Entity:
Address of Procuring Entity:
Matter in dispute:

Party who initiated the dispute:
Status of dispute:

Litigation History in accordance with Section 111, Evaluation and Qualification Criteria

O No Litigation History in accordance with Section 111, Evaluation and Qualification Criteria, Sub-Factor
24.
O Litigation History in accordance with Section Ill, Evaluation and Qualification Criteria, Sub-Factor 2.4

as indicated below.

64



identification]

Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]

Matter in dispute: [indicate main issues in
dispute]

Party who initiated the dispute: [indicate
“Procuring Entity” or “Contractor’’]
Reason(s) for Litigation and award decision
[indicate main reason(s)]

Year of Outcome as Contract Identification Total Contract
award percentage of Net Amount (currency),
Worth Kenya Shilling
Equivalent
(exchange rate)
[insert [insert percentage] | Contract Identification: [indicate complete [insert amount]
year] contract name, number, and any other

44 EORM FIN —3.1:

Financial Situation and Performance

Tenderer’s Name:

Date:

JV Member’s Name
ITT No. and title:

44.1. Financial Data

in

Type of Financial information

(currency)

Historic information for previous

(@amount in currency, currency, exchange rate*, USD equivalent)

years,

Year 1 Year 2 Year 3 Year 4

Year 5

Statement of Financial Position (Information from Balance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth (NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)
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Type of Financial information  [Historic information for previous years,
in
(currency) (@amount in currency, currency, exchange rate*, USD equivalent)

Year 1 Year 2 Year 3 Year 4 Year 5

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow from Operating
Activities

*Refer to ITT 15 for the exchange rate

442  Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract
commitments.

No. | Source of finance Amount (Kenya Shilling equivalent)

1

2

3

443 Financial documents

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section Il1, Evaluation and
Qualifications Criteria, Sub-factor 3.1. The financial statements shall:

@ reflect the financial situation of the Tenderer or in case of JVV member, and not an affiliated entity (such as
parent company or group member).

(9)] be independentlyaudited or certified in accordance with local legislation.

(©) be complete, including all notes to the financial statements.

(d) correspond to accounting periods already completed andaudited.

O Attached are copies of financial statements! for the years required above; and complying with the
requirements

L If the most recent set of financial statements is for a period earlier than 12 months from the date of Tender, the reason for this should be
justified.
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45 EORM FIN —3.2:

Average Annual Construction Turnover

Tenderer’s Name:
Date:

JV Member’s Name
ITT No. and title:

| Annual turnover data (construction only)
Year Amount Exchange rate Kenya Shilling equivalent
Currency
[indicate year] | [insert amount and indicate
currency]
Average
Annual
Construction
Turnover *
* See Section Il1, Evaluation and Qualification Criteria, Sub-Factor 3.2.

46 EORM FIN — 3.3:

Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial
means, net of current commitments, available to meet the total construction cash flow demands of the subject contract or
contracts as specified in Section I11, Evaluation and Qualification Criteria

Financial Resources

No Source of financing Amount (Kenya Shilling
' equivalent)

1

2

3
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4.7 EORM EXP —3.4:

Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have been
awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, but for
which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments
Value of Outstanding Work | Estimated | Average Monthly
Name of Procuring Entity’s [Current Kenya Shilling Completion | Invoicing Over Last Six

Contract Contact Address, Tel, /month Equivalent] Date Months
[Kenya Shilling /month)]

Al B(WIN| -
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48 EORMEXP-4.1

General Construction Experience

Tenderer’s Name:

Date:

JV Member’s Name
ITT No. and title;

Page pages

Starting Ending Contract Identification Role of
Year Tenderer

Year

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

Amount of contract:

Name of Procuring Entity:

Address:

Contract name:
Brief Description of the Works performed by the
Tenderer:

/Amount of contract:

Name of Procuring Entity:

Address:
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49 EORM EXP - 4.2(a)

Specific Construction and Contract Management Experience

Tenderer’s Name:

Date:
JV Member’s Name

ITT No. and title:

Similar Contract No. Information

Contract Identification

Award date

Completion date

Role in Contract Prime Member in Management Sub-
Contractor O JV Contractor contractor

O O O
Total Contract Amount Kenya Shilling

If member in a JV or sub-contractor,
specify participation in total Contract
amount

Procuring Entity's Name:

Address:
Telephone/fax number
E-mail:

410 EORM EXP -4.2 (a) (cont.)

Specific Construction and Contract Management Experience (cont.)

Similar Contract No.

Information

with Sub-Factor 4.2(a) of Section IlI:

Description of the similarity in accordance

1. Amount

2. Physical size of required works
Items

3. Complexity

4. Methods/Technology

5. Construction rate for key activities
6. Other Characteristics
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411 EORMEXP - 4 2(b)

Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:

Sub-contractor's  Name? (as per ITT  34):
ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section IlI,
Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information
Contract Identification
Award date
Completion date
Role in Contract Prime Member in Management Sub-contractor
Contractor JV Contractor O
O O O
Total Contract Amount Kenya Shilling
Quantity (Volume, number or rate of Total quantity in  |Percentage Actual
production, as applicable) performed underthe contract participation Quantity
the contract per year or part of the year (i) (i) Performed
(i) x (i)
Year 1
Year 2
Year 3
Year 4
Procuring Entity’s Name:
/Address:
Telephone/fax number
E-mail:
Information

Description of the key activities in
accordance with Sub-Factor 4.2(b) of Section
:

2 |f applicable
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2. Activity No. Two
3
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OTHER FORMS

5 EORMOFTENDER
INSTRUCTIONS TO TENDERERS

i)  The Tenderermust prepare this Form of Tender on stationery with its letterhead clearly showing the Tenderer's
complete name andbusinessaddress.

ii) Allitalicized textisto help Tendererin preparing this form.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER DETERMINATION and the
SELFDECLARATION OF THETENDERERAattached to this Form of Tender.

iv)  The Formof Tendershall include the following Forms duly completed and signed by the Tenderer.
»  Tenderer'sEligibility- Confidential Business Questionnaire
*  Certificate of Independent Tender Determination
+  Self-Declaration of the Tenderer

Date of this Tender submission: [insert date (as day, month and year) of Tender submission]
Request for Tender No.: [insert identification]
Name and description of Tender [Insert as per ITT)

Alternative No.: [insert identification No if this is a Tender for an alternative]
To: [insert complete name of Procuring Entity] Dear Sirs,

1 In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the
execution of the above named Works, we, the undersigned offer to construct and complete the Works and remedy
any defects therein for the sum of Kenya Shillings [[Amount in figures] Kenya
Shillings [amount inwords] :

The above amount includes foreign currency amount (S) of [state figure or a percentage and currency)
[figures] [words] )

The percentage or amount quoted above does not include provisional sums, and only allows not more than two
foreign currencies.

2 We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible after the receipt
of the Project Manager's notice to commence, and to complete the whole of the Works comprised in the Contract
within the time stated in the Special Conditions of Contract.

3 Weagree to adhere by this tender until [Insert date], and it shall remain binding upon us
and may be accepted at any time before that date.

4 Unless and until a formal Agreement is prepared and executed this tender together with your written acceptance
thereof, shall constitute a binding Contract between us. We further understand that you are not bound to accept
the lowest or any tender you may receive.

5. We,the undersigned, further declare that:

i) No reservations: We have examined and have no reservations to the tender document, including Addenda
issued inaccordance with ITT 28;

i) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3
and 4;

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity
based on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's
Countryinaccordance with ITT 19.8;

iv)  Conformity: We offer to execute in conformity with the tendering documents and in accordance with the
implementation and completion specified in the construction schedule, the following Works: [insert a brief
description of the Works];
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v)

Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one
of the options below as appropriate]

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and figures,

Xi)

i)

xiii)

Xiv)

XV)

indicating the various amounts and the respective currencies]; Or

Option 2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various
amounts andtherespectivecurrencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating
the various amounts and the respective currencies];

Discounts: The discounts offered and the methodology for their application are:
The discounts offered are: [Specify in detail eachdiscount offered.]

The exact method of calculations to determine the net price after application of discounts is shown below:
[Specify in detail the methodthat shall be used to apply the discounts];

Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of
that period,;

Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and we are not
participating in any other Tender(s) as a Joint Venture member or as a subcontractor, and meet the
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3;

Suspension and Debarment: We, along with any of our subcontractors, suppliers, Project Manager,
manufacturers, or service providers for any part of the contract, are not subject to, and not controlled by
any entity or individual that is subject to, a temporary suspension or a debarment imposed by the Public
Procurement Regulatory Authority or any other entity of the Government of Kenya, or any international
organization.

State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a
state-owned enterprise or institution] / [We are a state-owned enterprise or institution but meet the
requirementsof ITT 3.8];

Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, its
full address, the reason for which each commission or gratuity was paid and the amount and currency of
eachsuchcommissionor gratuity].

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

XVi)

Binding Contract: We understand that this Tender, together with your written acceptance thereof included
in your Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is
prepared and executed;

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the

Most Advantageous Tenderor any other Tender that you may receive;

xviii) Fraud and Corruption: We hereby certify that we have taken steps to ensure that no person acting for us or

on our behalf engages in any type of Fraud and Corruption;

61




64

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with
the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of
Independent Tender Determination” attached below.

xX)  We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset
Disposal, copy available from (specify website) during the procurement process and the
execution of any resulting contract.

xxi) We,the Tenderer, have completed fully and signed the following Forms as part of our Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire —to establish we are notin any conflict
to interest.

b) Certificate of Independent Tender Determination —to declare that we completed the tender without
colluding with other tenderers.

C) Self-Declaration of the Tenderer —to declare that we will, if awarded a contract, not engage in any
formof fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as
informed in “Appendix 1- Fraud and Corruption” attached to the Form of Tender.

Name of the Tenderer: *[insert complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name
of person duly authorized tosign the Tender]

Title of the person signing the Tender:[insert complete title of the person signing the Tender]
Signature of the person named above: [insert signature of person whose name and capacity are shown
above] Date signed [insert date of signing] day of [insert month], [insert year]

Date signed day of :

Notes

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer

** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the
Tender.




A.

TENDERER’S ELIGIBILITY- CONFIDENTIALBUSINESSQUESTIONNAIRE

Instruction to Tenderer

Tenderisinstructed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer
is further reminded that it is an offence to give false information on this Form.

(@) Tenderer'sdetails
ITEM DESCRIPTION
1 | Name of the Procuring Entity
2 | Reference Number of the Tender
3 | Date and Time of Tender Opening
4 | Name of the Tenderer
5 | Full Address and Contact Details of the 1. Country
Tenderer. 2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 | Current Trade License Registration Number and
Expiring date

7 | Name, country and full address (postal and
physical addresses, email, and telephone
number) of Registering Body/Agency

8 | Description of Nature of Business

9 | Maximum value of business which the Tenderer
handles.

10 | State if Tenders Company is listed in stock

exchange, give name and full address (postal
and physical addresses, email, and telephone
number) of

state which stock exchange
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G 1 and Specific Detail

b)  Sole Proprietor, provide the following details.

Name in full Age Nationality_
Country of Origin Citizenship __
c) Partnership, provide the following details.
Names of Partners Nationality Citizenship % Shares owned
1
2
3
d) Registered Company, provide the following details.
i)  Private or public Company
ii) State the nominal and issued capital of the Company
Nominal Kenya Shillings (EQUIVAIENT) ...........ccveiiiiicii e Issued
Kenya Shillings (EQUIVAIENT).........ccoiiiiiiiiiiec s
iii) Give details of Directors as follows.
Names of Director Nationality Citizenship % Shares owned
1
2
3
(e) DISCLOSUREOF INTEREST- Interestof the Firmin the Procuring Entity.
i) Are there any person/persons in..........cccoceevveeeieennnn. (Name of Procuring Entity) who has/have an interest
or relationship in this firm? Yes/No...........................
If yes, provide details as follows.
Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer
1
2
3
i) Conflict of interest disclosure
Type of Conflict Disclosure If YES provide details of the
YES OR NO | relationship with Tenderer
1 | Tenderer is directly or indirectly controls, is controlled by or
is under common control with another tenderer.
2 | Tenderer receives or has received any direct or indirect
subsidy from another tenderer.
3 | Tenderer has the same legal representative as another tenderer
4 | Tender has a relationship with another tenderer, directly or
through common third parties, that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
process.
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Type of Conflict

Disclosure
YES OR NO

If YES provide details of the
relationship with Tenderer

Any of the Tenderer’s affiliates participated as a consultant in
the preparation of the design or technical specifications of the
works that are the subject of the tender.

Tenderer would be providing goods, works, non-consulting
services or consulting services during implementation of the
contract specified in this Tender Document.

Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who are directly or
indirectly involved in the preparation of the Tender
document or specifications of the Contract, and/or the
Tender evaluation process of such contract.

Tenderer has a close business or family relationship with a
professional staff of the Procuring Entity who would be
involved in the implementation or supervision of the such
Contract.

Has the conflict stemming from such relationship stated in
item 7 and 8 above been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and
execution of the Contract.

f)

Certification

On behalf of the Tenderer, | certify that the information given above is complete, current and accurate as at the date of
submission.

Full Name

Designation

Titleor

(Signature)

(Date)
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B. CERTIFICATEOF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tenderto the [Name of
Procuring Entity] for: [Name and number of tender] in
response to the request for tenders made by: [Name of Tenderer] do hereby

make the following statements that | certify to be true and complete in every respect:

Icertify,on behalf of [Name of Tenderer] that:

1 I have read and lunderstand the contents of this Certificate;

2 I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every
respect;

3 I amthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender
on behalf of the Tenderer;

4 For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who:

a)  hasbeenrequested to submita Tender inresponse tothis request for tenders;

b)  could potentially submit a tender in response to this request for tenders, based on their qualifications,
abilities orexperience;

5. TheTenderer disclosesthat [check one of the following, as applicable:

a)  The Tenderer has arrived at the Tender independently from, and without consultation, communication,
agreement or arrangement with, any competitor;

b)  the Tenderer has entered into consultations, communications, agreements or arrangements with one or
more competitors regarding this request for tenders, and the Tenderer discloses, in the attached
document(s), complete details thereof, including the names of the competitors and the nature of, and
reasons for, such consultations, communications, agreements or arrangements;

6. In particular, without limiting the generality of paragraphs (5)(a) or (5)(b) above, there has been no consultation,
communication, agreement or arrangement with any competitor regarding:

a)  prices;

b)  methods, factors or formulas used to calculate prices;

c) theintentionordecisionto submit, or notto submit, atender; or

d)  the submission of a tender which does not meet the specifications of the request for Tenders; except as
specifically disclosed pursuant to paragraph (5)(b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor
regarding the quality, quantity, specifications or delivery particulars of the works or services to which this request
for tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed
pursuantto paragraph (5)(b) above;

8. the terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly,
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to any competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract,
whichever comes first, unless otherwise required by law or as specifically disclosed pursuant to paragraph (5)(b)
above.

Name Title_ Date

[Name, title and signature of authorized agent of Tenderer and Date].



C. SELF-DECLARATIONFORMS
FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF
THE PUBLIC PROCUREMENTAND ASSET DISPOSALACT 2015.

| T , Of Post Office BOX ...vvvvivvviiiiiiiiiee et being a resident of
......................................... in the Republic of.................cccceveveveeveenn.. do hereby make a statement as
follows: -

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of
................................................... (insert name of the Company) who is a Bidder in respect of Tender

....................... for ......................... (insert tender title/description) for .............c.cccoeevrvvrenn (inSeEIE
name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in
procurement proceeding under Part IV of the Act.
3. THATwhatis deponed to hereinabove istrue to the best of my knowledge, information and belief.

........................................................................................................ (Title)
(Signature) (Date)

Bidder Official Stamp
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FORM SD2

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY
CORRUPT OR FRAUDULENT PRACTICE

| I 16 i S O TR =10 ) being a resident of

......................................... in the Republic of.......................... do hereby make a statement as follows: -

1 THAT | am the Chief Executive/Managing Director/Principal Officer/Director Of ...........cccocvvvivviiiivenenn. (insert
name of the Company) who is a Bidder in respect of Tender NO. .......ccccoceiiiiiiiiiiiieieece e for
.......................... (insert tender title/description) for.........................(insert name of the Procuring entity) and

duly authorized and competent to make this statement.

2 THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any corrupt or fraudulent
practice and has not been requested to pay any inducement to any member of the Board, Management, Staff and/or
employees and/oragents of .........c.cocevereieieinine e (insert name of the Procuring entity) which is the
procuring entity.

3 THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any
member of the Board, Management, Staff and/or employees and/or agents of ............c.coccevvenrnienenes (name of the
procuring entity)

4, THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders
participating in the subject tender

5. THATwhatis deponed to herein above is true to the best of my knowledge information and belief.

it p— (Date)

Bidder's Official Stamp
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

Lo e eeee e .. (pETSON) ON behalf of (Name of the Business/
COoMPANY/FIM) .o declare that | have read and fully understood the
contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and
Asset Disposal.

Name of Authorized SIgNatory..........c.covieiiniiiiiiiecirierie e e erie e ereeseesnesseeseess SIEMu e et ettt et vveereereeseeaeens
PO T ON. L ettt e ettt ettt e e e e ettt e teeht e et e e te bt e sateentente e beenees

Office address......o.vvririei i, Telephone........c.ovveiiiiiicie e e
Bl ettt ¢ he et bbbttt ettt ettt e
Name Of the FIirm/COomPany ... .......oouiniiriiit ittt ettt ettt et e et e bt as e aeess e b e esseseessesseessessesseeseeseenes s e e
DIALE. . oottt b e (Company Seal/ Rubber

Stamp where applicable)

Witness
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APPENDIX1- FRAUD AND CORRUPTION
(Appendix 1 shall not be modified)
Purpose

The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other
Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to
Public Procurement Processes and Contracts that are governed by the laws of Kenya.

Requirements

The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service
providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply
with Kenya's laws and Regulations as per paragraphs 1.1 above.

Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted
below highlight Kenya's policy of no tolerance for such practices and behavior: -

1)  aperson to whom thisAct applies shall not be involved in any corrupt, coercive, obstructive, collusive or
fraudulent practice; or conflicts of interest in any procurement or asset disposal proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an
offence;

3)  Without limiting the generality of the subsection (1) and (2), the personshall be: -
a) disqualified fromenteringinto a contract for a procurement or asset disposal proceeding; or
b)  ifacontract hasalready been entered into with the person, the contract shall be voidable;

4)  The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the
procuring entity may have;

5  Anemployee or agent of the procuring entity or a member of the Board or committee of the procuring
entity who has a conflict of interest with respect to a procurement: -

a) shall nottake partinthe procurement proceedings;

b) shall not, after a procurement contract has been entered into, take part in any decision relating to the
procurement or contract; and

c)  shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the group of
bidders to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements
of thisAct.

6)  Anemployee, agent or member described in subsection (1) who refrains from doing anything prohibited
under that subsection, but for that subsection, would have been within his or her duties shall disclose the
conflict of interest to the procuring entity;

7 If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a)
and the contract is awarded to the person or his relative or to another person in whom one of them had a
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public
entity shall be made good by the awarding officer. Etc.

In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity:

a)  Defines broadly, for the purposes of the above provisions, the terms set forth below as follows:
i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything
of value to influence improperly the actions of another party;
ii)  “fraudulent practice” is any act or omission, including misrepresentation, that knowingly or
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an
obligation;




b)

d)

f)

i)  “collusive practice” is an arrangement between two or more parties designed to achieve an improper
purpose, including to influence improperly the actions of another party;

Iv)  “coercive practice” is impairing or harming, or threatening to impair or harm, directly or indirectly,
any party or the property of the party to influence improperly the actions of a party;

V)  “obstructive practice” is:

« deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

« acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulentand collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal
process or the exercise of a contract to the detriment of the procuring entity or the tenderer or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission designed
to establish tender prices at artificial non-competitive levels and to deprive the procuring entity of the
benefits of free and open competition.

Rejects a proposal for award' of a contract if PPRA determines that the firm or individual recommended
for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers,
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices incompeting for the contract in question;

Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to appropriate
authority (ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts and
Regulations;

Requires that a clause be included in Tender documents and Request for Proposal documents requiring (i)
Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate
authority appointed by Government of Kenya to inspect”all accounts, records and other documents relating
to the procurement process, selection and/or contract execution, and to have them audited by auditors
appointed by the PPRA or any other appropriate authority appointed by Government of Kenya; and

Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have not
engaged/will notengage inany corrupt or fraudulent practices.

LEor the avoidance of doubt, a party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification,
expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated consultant, nominated
manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modification to any existing contract.

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating
Authority or persons appointed by the Procuring Entity to address specific matters related to investigations/audits, such as evaluating the veracity
of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and
examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other
documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies
thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party
verification of information.
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FORM OF TENDER SECURITY-[Option 1-Demand Bank Guarantee]

Beneficiary:
Request forTenders No:

Date:
TENDER GUARANTEE No.:
Guarantor:

1 We have beeninformed that (here inafter called "the Applicant") has submitted or
will submit to the Beneficiary its Tender (here inafter called” the Tender") for the execution of

under Request for Tenders No. (“the ITT”).

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a
Tender guarantee.

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed
document accompanying or identifying the demand, stating that either the Applicant:

(a) has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the
Tender Validity Period”), or any extension thereto provided by the Applicant; or

b) having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any
extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to
furnish the Performance.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the
contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the
successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant
of the results of the Tendering process; or (ii) thirty days after the end of the Tender ValidityPeriod.

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above
onor before that date.

[signature(s)]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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FORMAT OF TENDER SECURITY [Option 2-Insurance Guarantee]

TENDER GUARANTEE No.:

1 Whereas ............ [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated ......... [Date of submission of tender] for the ............... [Name and/or description of the tender]
(hereinafter called “the Tender”) for the execution of _ under Request for Tenders No. (“the
ITT”).

2 KNOW ALL PEOPLE by these presents that WE ..................... o) U [Name of Insurance Company]
having our registered office at ............... (hereinafter called “the Guarantor™), are bound unto
................. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of
..................... (Currency and guarantee amount) for which payment well and truly to be made to the said
Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these
presents.

Sealed with the Common Seal of the said Guarantor this____day of 20 .

3 NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:

a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of
Tender (“the Tender Validity Period”), or any extension thereto provided by the Principal; or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender Validity
Period or any extension thereto provided by the Principal; (i) failed to execute the Contract agreement;
or (ii) has failed to furnish the Performance Security, in accordance with the Instructions to tenderers (“ITT”)
of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above amount upon receipt
of the Procuring Entity's first written demand, without the Procuring Entity having to substantiate its
demand, provided that in its demand the Procuring Entity shall state that the demand arises from the
occurrence of any of the above events, specifying which event(s) has occurred.

4, This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of
the contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is
not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's notification
to the Applicant of the results of the Tendering process; or (ii)twenty-eight days after the end of the Tender
Validity Period.

S Consequently, any demand for payment under this guarantee must be received by us at the office indicated
above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.
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TENDER-SECURING DECLARATION FORM

[The Bidder shall complete this Form in accordance with the instructions indicated]

Date:....ccooviiiieee [insert date (as day, month and year) of Tender Submission]

Tender NO. .ocooveveiieeieceee e [insert number of tendering process]

TO e [insertcompletenameof Purchaser] I/We,the undersigned, declare that:

1 I/Weunderstand that, according to your conditions, bids must be supported by a Tender-Securing Declaration.

2 I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the
Purchaser for the period of time of [insert number of months or years] starting on [insert date], if we are in breach
of our obligation(s) under the bid conditions, because we — (a) have withdrawn our tender during the period of
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our
Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii)
fail or refuse to furnish the Performance Security, inaccordance with the instructions to tenders.

3 I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon
the earlier of:

a) ourreceiptofacopy of your notification of the name of the successful Tenderer; or
b)  thirty days after the expiration of our Tender.

4 I/We understand that if | am/we are/in a Joint Venture, the Tender Securing Declaration must be in the name of the
Joint Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding,
the Tender Securing Declaration shall be inthe names of all future partners as named in the letter of intent.

SHONBA: et are s Capacity / title (director
or partner or sole proprietor, etc.) Name:
............................................................................................... Duly authorized to sign the bid

for and on behalf of: [insert complete name of Tenderer]

Datedon.............ceenenes dayof ....ccoovviiiiriie [Insert date of signing] Seal or stamp
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Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for

[insert name of Section of the Works]

Name of currency

Amounts payable

Local currency:

Foreign currency #1:

Foreign currency #2:

Foreign currency #3:

Provisional sums expressed in local currency

[To be entered by the Procuring Entity]

61




PART Il - WORKS REQUIREMENTS



1.1.1.1 SECTION V - BILLS OF QUANTITIES

A. Notes and Sample Items for Preparing a Bill of Quantities

1 These Notes for Preparing a Bill of Quantities are intended only as information for the Procuring Entity or the
person drafting the Tender Documents. Priced Bills of Quantities shall be part and parcel of the Contract
Documents.

2 The objectives and purpose of the Bills of Quantities are to provide sufficient information on the specifications,
descriptions and quantities of Works to be performed to enable tenders to be prepared efficiently and accurately
and when a contract has been entered into, to provide a priced Bill of Quantities for use in the periodic valuation
of Works executed. Inorder to attain these objectives, Works should be itemized in the Bill of Quantities
insufficient detail to distinguish between the different classes of Works, or between Works of the same nature
carried outin different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and clear
as possible.

3. The Bills of Quantities should be divided generally into thef ollowing sections:

a) Preambles

b) Preliminary items

c) Work Items

c) Daywork Schedule; and
d) Provisionalitems

e) Summary.

4 NOTES TO PREPARING PREAMBLES

41 The Preambles should include only those items that constitute the cost of the works but would not be priced
separately as they are expected to be included in the unit prices. Care should be taken to ensure that these items
are not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit
prices and should state the methods of measurement that have been adopted in the preparation of the Bill of
Quantities, that are to be used for the measurement of any part of the Works. The units of measurement and
abbreviations should be defined and any mandatory national units defined and described. The methods of and
procedure for re- measurement should be described in the Preambles.

42 Units of Measurement - The following units of measurement and abbreviations shall be used, unless other
national units are mandatory in Kenya.

Unit Abbreviation Unit Abbreviation
cubic meter mé or cum millimetre mm

hectare ha month mon

hour h number nr

kilogram kg square meter m2or sqm
lump sum Is square millimeter mm? or sq mm
meter m week wk

metric ton t

43 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

44, The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried
out, as measured by the Contractor and verified by the Architect and valued at the rates and prices tender in the
priced




Bills of Quantities, where applicable, and otherwise at such rates and prices as the Architect may fix within
the terms of the Contract.

45 The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or implied
in the Contract.

46, Arateorprice shall be entered against each item in the priced Bill of Quantities, whether quantities are stated or
not. The cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be
covered by other rates and prices entered in the Bill of Quantities.

47 The whole cost of complying with the provisions of the Contract shall be included in the Items provided in the
priced Bills of Quantities, and where no Items are provided, the cost shall be deemed to be distributed among
the ratesand prices entered for the related Items of Work.

48  General directions and descriptions of work and materials are not necessarily repeated nor summarized in the
Bills of Quantities. References to the relevant sections of the Contract documents shall be made before entering
prices agains teach item in the priced Bills of Quantities.

49  Provisional Sums and contingency sums included and so designated in the Bills of Quantities shall be expended
in whole or in part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and
Clause 13.6 of the General Conditions of contract.

410  Inpreparing the Bills of Quantities, notes should be removed as they are intended to guide the person preparing
the Tender Documents. The Contractor must allow in his rates for any costs associated with and complying
with the requirements in the Preambles.

411  Should a tenderer/contractor not price any item in any section of the Bills of Quantities including Preliminary
items, it will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore,
the itemor items will be executed without any additional costs or without being treated like variations.

5 NOTES ON PREPARING BILLS OF QUANTITIE

51  The Preliminary Items should be limited to tangible items that should be priced by the tenderer, are identifiable
and can be priced separately and included in the interim valuations precisely. Such items may include such
items as site office, notice boards, and other temporary works, otherwise items such as security for the Works
which are primarily part of the Contractor's obligations should be included in the Contractor's rates.

52  The work items in the Bills of Quantities should be grouped into sections to distinguish between those parts of
the Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. Such groups could be
ground excavations, structures, external works, services, etc. General items common to all parts of the Works
may be grouped as a separate section in the Bill of Quantities.

53  Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no
allowance should be made for bulking, shrinkage or waste. Quantities should be rounded up where appropriate.

54 Where the measured items a redeemed not to be exact because of the likelihood that the scope can change
during the execution of the works, such items could be subject to re-measurement, the word “provisional”
should be used to identify such cases. Where whole sections of the work items fall in this class, for example
foundations, they should be labelled “Provisional Quantities” or ‘Provisional Items” so that the
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such
work is cover-up.

55 All items that have not been measured and therefore not subject to tenders pricing should be listed in the Bills
of Quantities as Provisional Sums for particular item or class of Work, which may be subject to a nominated
subcontract or separate measurements at a later date during the execution of the works. For example, if it is
deemed not possible to measure electrical works before going to tender because detail designs are not ready, a
provisional sum can be allowed in the Bills of Quantities for “Installation of Electrical Works” to be executed
later when actual design details are completed. To the extent not covered above, there should be in the Bills of
Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for




Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future
need arises.

56  Provisional sums to cover specialized works normally carried out by Nominated Sub Contractors should be
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate
the name(s) of the specialized firms he proposes to engage to carry out the specialized Works as his approved
domestic sub-contractors. Only provisional sums to cover specialized Works by statutory authorities should be
included in the Bills of Quantities.

57 A Daywork Schedule should be included if the probability of unforeseen work, outside the items included in
the Bill of Quantities, is relatively high. To facilitate checking by the Procuring Entity of the realism of rates
quoted by the tenderers, the Daywork Schedule should normally comprise:

i)  Alist of the various classes of labor, and materials for which basic.

ii) Daywork rates and prices for various categories of labor are to be inserted by the tenderer, together with
a statement of the conditions under which the Contractor will be paid for Work executed on a Daywork
basis.

iii) A percent a get o be entered by the tenderer agains teach basic Day work item.

iv) Subtotal amount for labor, materials and plant representing the Contractor's profit, overheads,
supervision and other charges.

58  The Summary should contain a tabulation of the separate parts of the Bills of Quantities carried forward, with
provisional sums for Daywork, Provisional sums and Contingencies, and provision for Total Costing. The last
line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the
Form of Tender.




1.1.1.2 BILLS OF QUANTITIES
(a) Preambles

1.  The method of measurement of completed work for payment shall be in accordance with [insert the name of a
standard reference guide, or full details of the methods to be used].

2. The Site is situated in (provide full description where the site is situated, coordinates from the nearest known
landmark like a town and its size) It is approximately Kilometers from
Nairobi. Access to the site shall be through :

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the
nature of the ground, substrata and other local conditions, positions of existing power, water and other services,
access roads or any other limitations that might affect his cost or progress. No claim for extras shall be
considered on account of lack of knowledge in this respect.

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps,
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and
direction regarding the use of any materials found on the Site.

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring
Entity or Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings
shall be provided to the contractor but additional copies shall be provided at a cost to be determined by the
Engineer.

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank
Guarantees and stamp charges in connection with this contract Agreement.

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct.
The Procuring Entity reserves the right to occupy the Works by sections on completion provided that such
occupation is considered to be both practical and reasonable and will not interfere with the Works. The
Contractor shall allow any costs associated with such occupation.

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves
the right in very exceptional circumstances to make such payments direct in the interests of the project where
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the
Sub- Contractor involve.

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is
presumed to have been calculated making due allowance for seasonal inclement weather conditions. No claim for
extension of time due to the normal inclement weather for this area shall be entertained.

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress
Chart setting out the order in which the Works are to be carried out, with the appropriate dates thereof. This
Chart shall be agreed with the Architect and no deviation from the order set out in it will be permitted without
the written consent of the Engineer. The Contractor will be responsible for arranging the above programme with
all his sub-Contractors and Specialties. The Contractor shall allow in his rates for carrying out this exercise, and
for updating it as required.

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect
from time to time direct, a Progress Report and any information for the proceeding period, showing the progress
during the period and the up-to-date cumulative progression all-important items of each section or portion of the
Works.

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved by
the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the commencement
of the Works and shall cover such portion of the works in progress and completion as the Architect shall direct.
All prints shall be full plate size, unmounted, and marked on the reverse side with the dateof exposure,
identification reference and brief description. The copyright of all photographs shall be vested in the Procuring
Entity. The negatives and four prints from each negative shall be delivered to the Architect withintwo weeks of

exposure.




12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub-
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the
drawings. The Contractor shall be responsible for the accuracy of such dimensions.

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact
position, depth and level of all existing electric cables, waterpipes or other services in the are aand he shall make
whatever provisions may be required by the Authorities concerned for the support and protection of such
services. Any damage or disturbance caused to any services shall be reported immediately to the Architect and
the relevant Authority and shall be made good to their satisfaction at the Contractor's expense. Where appropriate
the Contractor shall open up the ground in advance of the main work by hand digging if necessary,to locate
precisely the position and details of the services which are likely to affect his operations.

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of
the proposed works, at such hours and by such route as are permitted by the Authorities.

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road
surface and pavements within or beyond the boundary of the Site, during the period of the works. All existing
paths, storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be
reinstated by the Contractor to the satisfaction of the Engineer.

16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities.

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance
in solution. The Contractor shall provide at his own risk and cost all water for use in connection with the Works,
(including works of sub—contractors). If need be, he shall make arrangements with the Local Water Authority
for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and
fees in connection therewith. He shall also provide temporary storage tanks and tubing, etc., as may be necessary,
and clear away at completion.

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub —
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The
Contractor shall pay all fees and obtain all permits in connection there with.

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative,
competent and experienced in the kind of work involved, who shall give his whole time to the superintendence
of the works. (Including works of sub — contractors). Such Agent or Representative shall receive on behalf of
the Contractor directions and instruction from the Engineer, and such directions and instructions shall be deemed
to be given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced
without the specific approval of the Engineer.

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected
at all times. In particular, there shall be the proper provision of guard-rails to scaffolding, protection against
falling materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of dangerous
rubbish. The Architect shall be empowered to suspend work on site should it be considered this condition is not
being observed and no claim arising from such suspension will be allowed.

21. Theareaas available to the Contractor for workyards, offices and other facilities shall be directed by the Architect
and any existing features to remain shall be protected from damage throughout the Contract Period and handed
back in good condition when they are vacated at the end of the Contract. If additional areas are required, the
contractor shall source them at own cost.

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of
the Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling
shall be within the tolerances specified in the Specifications or on the Drawings. The checking of setting out or
leveling by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract.

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused
to existing and adjacent property, including buildings that are not a subject of demolition. He shall make good at
his own cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity
against any loss or claim that may arise.




24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of
nuisance etc. as directed by Engineer.

25. The Contractors attention is drawn to the standards levy order which was amended on 15"October 1998.Legal
notice N0.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of
construction works with effect from January 1999. Tenderer shall allow for this in the build-up of his rates.

26. The Contractor shall provide temporary sheds, offices messrooms, sanitary, accommodation and other temporary
buildings for the use of the contractor and sub-contractors, including lighting furniture equipment and
attendance.

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be
complete with sanitary accommodation and fencing gates.

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees
during the period of the Works and remove when no longer required.

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the
Works, Plant and materials against damage and theft.

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of
every description for the due and satisfactory completion of the Works and shall remove the same on completion.
All such plant, tools and equipment shall comply with all regulations in force throughout the period of the
Contract and shall be altered or adopted during the Contract period as may be necessary to comply with any
amendments in or additions to such regulations.

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter
and adopt all scaffolding as and when required during the Works, and remove on completion. No scaffolding is
measured here in after and the Contractor must allow in his rates for this.

32. The Contractor shall take all necessary precautions such as temporary fencing, hoarding fans, planked footways,
guard-rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent
properties.

33. Cover up all and protect from damage, including damage from inclement weather, all finished work and unfixed
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion of the
Contract.

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be
taken to leave clean all floors and windows and tore move all paint and cement all rubbish and dirt as it
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with.

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials,
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion,
from different batches; the concrete being taken from the point of deposit.

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost,
any samples of materials and workmanship that may be called for by the Architect for the approval or rejection,
and any further samples in the case of rejection, until such samples are approved by the Engineer. Such samples,
when approved, shall be the minimum standard for the work to which they apply. The procedure for submitting
samples of materials for testing or approval and the method of marking for identification shall be as laid down
by the Engineer. The Contractor shall allow in his Tender for such samples and tests, including those in
connection with his Sub-Contractors work.

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual
payment section 35(7)(i)(ii) which became effective on 1*July 2000. A 3% withholding tax will be applicable
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38.

39.

40.

41.

to all in terim payments exceeding Kshs for work done in respect of building or civil works.
The contractor shall allow for any costs arising resulting there from in the build-up of rates.

Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in
force for the time being, and any special regulations laid down by the Architect governing the use and storage
of explosives.

The National Construction Authority is a state corporation established under the national construction authority
Act No.14 of 2011. The broad Mandate of the Authority is to oversee the construction industry and coordinate
its development. The National Construction Authority Regulations 2014 with an effective date of 6"June 2014,
regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy.

The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for
construction services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for
VAT as instructed elsewhere.

The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of
the Conditions of contract and also specified in the Special Conditions of Contract.




BILL NO. 1 - PRELIMINARY ITEMS
DESCRIPTION AMOUNT

ITEM
No.

1. The Contractor shall provide, or erect and maintain an approved lock-up
office for the sole use of the Architect and his own site staff. The office,
which will have a total floor area of not less than-------------- square
metres, will be divided into two separate interconnected offices. Services
to be provided shall include a telephone, water sanitary and electrical
supply and drainage. The offices shall be supplied with furniture and
equipment that shall include:

4 No. desks with chairs; 1 No. large table with sufficient number of
chairs; drawing table along the full length of one side with plan drawers
and drawing stools: 4 No. waste paper baskets: sufficient number of pin
boards: and any additional furniture and fittings as may reasonably be
required during the Contract period. The Contractor shall provide the
Architect and site staff with computer sets or laptops, printers and
telephones all that are necessary for project use.

The office furniture and equipment shall all be to the approval of the
Engineer. The Contractor shall also provide all labor, equipment and
consumable stores equipment throughout the currency of the contract.

2 [OPTIONAL] Contractor shall provide a house for Engineers site agent,
which shall be one bedroomed temporary house with a sitting room, toilet,
bathroom and a kitchen complete with electrical and sanitary installations
and provide maintenance and paying of bills of water and electricity up to
and including end of the contract period.

3 Provide a signboard not less than square meters in size
of a design type, and with lettering and coloring and in a position
approved by the Engineer. The signboard shall be for the display of the
Main Contractor's name and the names of all his Sub-Contractors, with
the Procuring Entity's name painted thereon. All Consultants names be
printed in letters not exceeding 50 mm high. No other signboard or
advertising shall be allowed. The signboard shall be fully maintained
during the Contract Period and shall be pulled down and removed at the
end of the contract.

Add others (if any)

I

[,

TOTAL CARRIED TO GRAND SUMMARY




BILL NO. 2: WORK ITEMS

(organized appropriately into work sections, such as foundations, walls/structure, finishes, doors and windows,
mechanical installations. etc.

Bill No 2 - (Name of Section e.g. Foundations).

Item no. | Description Unit Quantity | Rate Amount

1

Total for Bill No. 2 (carried forward to Summary, p. )




Bill No. 3: Schedule of Daywork Rates - Labor

Item no. | Description Unit Nominal | Rate Amount
guantity

Subtotal

Allow percent? of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 3 (b) above.

Total for Daywork (carried forward to Daywork Summary, p.__ )

a. To be entered by the Tenderer.




Bill No. 4: Schedule of Daywork Rates - Materials

Item no. | Description Unit Nominal | Rate Extended
guantity amount
Subtotal
Allow percent a. of Subtotal for Contractor’s overhead,
profit, etc., in accordance with paragraph 4 (b) above.
Total for Daywork: Materials (carried forward to Daywork Summary, p.
)

a. Tobe entered by the Tenderer.




Bill No. 5: Schedule of Daywork Rates - Contractor's Equipment

Item no. Description Nominal quantity | Basic hourly Extended
(hours) rental rate amount

Allow _ percent 2 of Subtotal for
Contractor’s overhead, profit, etc., in
accordance with paragraph 5 above.
Total for Daywork: Contractor’s Equipment (carried forward to Daywork Summary, p. )

a. Tobe entered by theTenderer.

1.1.1.3 Bill No. 6: Daywork Summary

Amount? % Currency
Foreign
1. Total for Daywork: Labor
2. Total for Daywork: Materials
3. Total for Daywork: Contractor’s Equipment
Total for Daywork (Provisional Sum) (carried forward to
Summary of Bills of Quantities, p. )
Bill No. 7: Provisional Sums
Bill no. Item no. | Description Amount
1
2
3
4
etc.
Total for Specified Provisional Sums (carried forward to Grand Summary

GRAND SUMMARY

SUMMARY ITEMS Page Amount
Bill No. 1: Preliminary Items
Bill No. 2: Work Items

Bill No 3: Daywork Summary
Bill No 4: Provisional Sums
Subtotal of Bills No 1-4

Allow for any Discounts'
TOTAL TENDER PRICE Carried forward to Form of Tender

(i) If a percentage used, it should be indicated on which Bill No. items but on Bill No.4 — Provisional Sums.




1.1.1.4  SECTION VI - SPECIFICATIONS
Notes for preparing Specifications

1 Specifications must be drafted to present a clear and precise statement of the required standards of materials,
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current
models, and incorporating all recent improvements in design and materials unless provided otherwise in the
Contract. Where the Contractor is responsible for the design of any part of the permanent Works, the extent of
his obligations must be stated.

2, Specifications from previous similar projects are useful and may not be necessary to re-write specifications for
every Works Contract.

3 There are considerable advantages in standardizing General Specifications for repetitive Works in recognized
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications
should cover all classes of workmanship, materials and equipment commonly involved in constructions,
although not necessarily to be used in a particular works contract. Deletions or addenda should then adapt the
General Specifications to the particular Works.

4, Caremust be taken in drafting Specifications to ensure they are not restrictive. In the Specifications of standards
for materials, plant and workmanship, existing Kenya Standards should be used as much as possible, otherwise
recognized international standards may also be used.

5 The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are
possibleto the technical solutions indicated in tender documents for certain elements of the Works, taking into
consideration the comparative specialized advantage of potential tenderers.

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate reference
to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating that the alternative
solutions shall be at least structurally and functionally equivalent to the basic design parameters and
Specifications.

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details. Technical alternatives permitted in this manner
shall be considered by the Procuring Entity each on its own merits and independently of whether the tenderer
has priced the item as described in the Procuring Entity's design included with the tender documents.

1.1.1.5 SECTION VII - DRAWINGS

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed in a
separate booklet.
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SECTION VIl - GENERAL CONDITIONS OF CONTRACT (GCC)
SECTION VIII - GENERAL CONDITIONS OF CONTRACT

These General Conditions of Contract (GCC), read in conjunction with the Special Conditions of Contract (SCC) and
other documents listed therein, should be a complete document expressing fairly the rights and obligations of both
parties.

These General Conditions of Contract have been developed on the basis of considerable international experience in the
drafting and management of contracts, bearing in mind a trend in the construction industry towards simpler, more
straightforward language.

The GCC can be used for both smaller admeasurement contracts and lump sum contracts.
General Conditions of Contract
General

11 Definitions

12 Bold face type is used to identify defined terms.

a)  TheAccepted Contract Amount means the amount accepted in the Letter of Acceptance for the execution
and completion of the Worksand the remedying of any defects.

b)  The Activity Schedule is a schedule of the activities comprising the construction, installation, testing, and
commissioning of the Works in a lump sum contract. It includes a lump sum price for each activity, which
is used for valuations and for assessing the effects of Variationsand Compensation Events.

c)  The Adjudicator is the person appointed jointly by the Procuring Entity and the Contractor to resolve
disputes inthe first instance, as provided forin GCC 23.

d)  Bill of Quantities meansthe priced and completed Bill of Quantities forming part of the Bid.
e)  Compensation Eventsare those defined in GCC Clause 42 hereunder.

f)  The Completion Date is the date of completion of the Works as certified by the Project Manager, in
accordance with GCC Sub-Clause 53.1.

g) The Contract is the Contract between the Procuring Entity and the Contractor to execute, complete, and
maintain the Works. It consists of the documents listed in GCC Sub-Clause 2.3 below.

h)  The Contractor isthe party whose Bid to carry out the Works has been accepted by the Procuring Entity.

i) The Contractor's Bid is the completed bidding document submitted by the Contractor to the Procuring
Entity.

J)  The Contract Price is the Accepted Contract Amount stated in the Letter of Acceptance and thereafter as
adjusted in accordance with the Contract.

k)  Daysare calendar days; monthsare calendar months.

)} Day works are varied work inputs subject to payment on a time basis for the Contractor's employees and
Equipment, inaddition to payments for associated Materials and Plant.

m)  ADefectisany part of the Works not completed inaccordance with the Contract.

n)  The Defects Liability Certificate is the certificate issued by Project Manager upon correction of defects by
the Contractor.

0)  The Defects Liability Period isthe period named in the SCC pursuant to Sub-Clause 34.1 and calculated
fromthe Completion Date.

p)  Drawings means the drawings of the Works, as included in the Contract, and any additional and modified
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract, include
calculations and other information provided or approved by the Project Manager for the execution of the
Contract.

g) TheProcuring Entity is the party who employs the Contractor to carry out the Works, as specified in the
SCC,whoisalso the Procuring Entity.

r) Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the
Works.
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y)

aa)
bb)
cc)
dd)
ee)

ff)
99)

“In writing” or “written” means hand-written, type-written, printed or electronically made, and
resulting ina permanent record,

The Initial Contract Price isthe Contract Price listed in the Procuring Entity's Letter of Acceptance.

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the
Works. The Intended Completion Date is specified in the SCC. The Intended Completion Date may be
revised only by the Project Manager by issuing an extension of time or an acceleration order.

Materials are all supplies, including consumables, used by the Contractor for incorporation in the Works.

Plant is any integral part of the Works that shall have a mechanical, electrical, chemical, or biological
function.

The Project Manager is the person named in the SCC (or any other competent person appointed by the
Procuring Entity and notified to the Contractor, to act in replacement of the Project Manager) who is
responsible for supervising the execution of the Works and administering the Contract.

SCC means Special Conditions of Contract.
The Siteisthe area of the works as defined as such in the SCC.

Site Investigation Reports are those that were included in the bidding document and are factual and
interpretative reports about the surface and subsurface conditions at the Site.

Specification means the Specification of the Works included in the Contract and any modification or
addition made or approved by the Project Manager.

The Start Date is given in the SCC. It is the latest date when the Contractor shall commence execution
of theWorks. Itdoes not necessarily coincide with any of the Site Possession Dates.

A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a part
of the work in the Contract, which includes work on the Site.

Temporary Works are works designed, constructed, installed, and removed by the Contractor that are
needed for construction or installation of the Works.

A Variationisaninstruction given by the Project Manager which varies the Works.

The Works are what the Contract requires the Contractor to construct, install, and turn over to the
Procuring Entity, as defined in the SCC.

2.0 Interpretation

2.1 Ininterpreting these GCC, words indicating one gender include all genders. Words indicating the singular

also include the plural and words indicating the plural also include the singular. Headings have no
significance. Words have their normal meaning under the language of the Contract unless specifically
defined. The Project Manager shall provide instructions clarifying queries about these GCC.

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, the Completion Date,

and the Intended Completion Date apply to any Section of the Works (other than references to the
Completion Date and Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following order of priority:
2.3.1 Agreement,

2.3.2 Letter of Acceptance,

2.3.3 Contractor's Bid,

2.3.4  Special Conditions of Contract,

2.3.5 General Conditions of Contract, includingAppendices,

2.3.6  Specifications,

2.3.7 Drawings,

2.3.8 Billof Quantities®, and
2.3.9 anyotherdocument listed in the SCC as forming part of the Contract.

61n lump sum contracts, delete “Bill of Quantities” and replace with “Activity Schedule.”
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3.0 Language and Law

3.1 The language of the Contract is English Language and the law governing the Contract are the Laws of
Kenya.

3.2 Throughout the execution of the Contract, the Contractor shall comply with the import of goods and
services prohibitions in the Procuring Entity's Country when

a) asamatter of law or official regulations, Kenya prohibits commercial relations with that country; or

b) by an act of compliance with a decision of the United Nations Security Council taken under Chapter V11 of
the Charter of the United Nations, Kenya prohibits any import of goods from that country or any payments
toany country, person, or entity in that country.

4.0 Project Manager's Decisions

4.1 Except where otherwise specifically stated, the Project Manager shall decide contractual matters between
the Procuring Entity and the Contractor inthe role representing the Procuring Entity.

5.0 Delegation

5.1 Otherwise specified in the SCC, the Project Manager may delegate any of his duties and responsibilities
to other people, except to the Adjudicator, after notifying the Contractor, and may revoke any delegation
after notifying the Contractor.

6.0 Communications

6.1 Communications between parties that are referred to in the Conditions shall be effective only when in
writing. A notice shall be effective only when itis delivered.

7.0 Subcontracting

7.1 The Contractor may subcontract with the approval of the Project Manager, but may not assign the
Contract without the approval of the Procuring Entity in writing. Subcontracting shall not alter the
Contractor's obligations.

8.0 Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, and
the Procuring Entity between the dates given in the Schedule of Other Contractors, as referred to in the
SCC. The Contractor shall also provide facilities and services for them as described in the Schedule. The
Procuring Entity may modify the Schedule of Other Contractors, and shall notify the Contractor of any such
modification.

9.0 Personnel and Equipment

9.1 The Contractor shall employ the key personnel and use the equipment identified in its Bid, to carry out
the Works or other personnel and equipment approved by the Project Manager. The Project Manager shall
approve any proposed replacement of key personnel and equipment only if their relevant qualifications
or characteristics are substantially equal to or better than those proposed in the Bid.

9.2 If the Project Manager asks the Contractor to remove a person who is a member of the Contractor's staff
or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site within seven
days and has no further connection with the work in the Contract.

9.3 If the Procuring Entity, Project Manager or Contractor determines, that any employee of the Contractor
be determined to have engaged in Fraud and Corruption during the execution of the Works, then that
employee shall be removed in accordance with Clause 9.2 above.

10.0 Procuring Entity'sand Contractor's Risks

10.1  The Procuring Entity carries the risks which this Contract states are Procuring Entity's risks, and the
Contractor carries the risks which this Contract states are Contractor's risks.
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11.0 Procuring Entity's Risks

11.1  From the Start Date until the Defects Liability Certificate has been issued, the following are
Procuring Entity's risks:

11.1.1 Therisk of personal injury, death, or loss of or damage to property (excluding the Works, Plant,
Materials, and Equipment), which are due to use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result of the Works or negligence, breach of statutory
duty, or interference with any legal right by the Procuring Entity or by any person employed by or
contracted to himexcept the Contractor.

11.1.2 Therisk of damage to the Works, Plant, Materials, and Equipment to the extent that it is due to a fault of the
Procuring Entity or in the Procuring Entity's design, or due to war or radioactive contamination directly
affecting the country where the Worksare to be executed.

11.2  Fromthe Completion Date until the Defects Liability Certificate has been issued, the risk of loss of or
damage to the Works, Plant, and Materials is a Procuring Entity's risk except loss or damage due to
a)  aDefectwhichexisted onthe Completion Date,
b)  aneventoccurring before the Completion Date, which was not itself a Procuring Entity's risk, or
c) theactivities of the Contractor on the Site after the Completion Date.

12.0 Contractor's Risks

12.1  From the Starting Date until the Defects Liability Certificate has been issued, the risks of personal
injury, death, and loss of or damage to property (including, without limitation, the Works, Plant, Materials,
and Equipment) which are not Procuring Entity's risks are Contractor's risks.

13.0 Insurance

13.1  The Contractor shall provide, in the joint names of the Procuring Entity and the Contractor, insurance
cover from the Start Date to the end of the Defects Liability Period, in the amounts and deductibles stated in
the SCC for the following events which are due to the Contractor's risks:

13.1.1.1 Loss of or damage to the Works, Plant, and Materials;
13.1.1.2 Loss of or damage to Equipment;

13.1.1.3 Loss of or damage to property (except the Works, Plant, Materials, and Equipment) in
connection with the Contract; and

13.1.1.4 Personal injury or death.

13.2  Policies and certificates for insurance shall be delivered by the Contractor to the Project Manager for
the Project Manager's approval before the Start Date. All such insurance shall provide for compensation
to be payable inthe types and proportions of currencies required to rectify the loss or damage incurred.

13.3  If the Contractor does not provide any of the policies and certificates required, the Procuring Entity
may effect the insurance which the Contractor should have provided and recover the premiums the
Procuring Entity has paid from payments otherwise due to the Contractor or, if no payment is due, the
payment of the premiums shall be a debt due.
13.4  Alterations to the terms of an insurance shall not be made without the approval of the Project Manager.
13.5  Both parties shall comply with any conditions of the insurance policies.
14.0 Site Data

14.1  The Contractor shall be deemed to have examined any Site Data referred to in the SCC,
supplemented by any information available to the Contractor.

15.0 Contractor to Construct the Works

15.1  TheContractor shall construct and install the Works in accordance with the Specifications and Drawings.
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16.0 TheWorkstoBe Completed by the Intended Completion Date

16.1  The Contractor may commence execution of the Works on the Start Date and shall carry out the Works
in accordance with the Program submitted by the Contractor, as updated with the approval of the Project
Manager, and complete them by the Intended Completion Date.

17.0 Approval bythe Project Manager

17.1  The Contractor shall submit Specifications and Drawings showing the proposed Temporary Works
to the Project Manager, for his approval.

17.2  The Contractor shall be responsible for design of Temporary Works.

17.3  The Project Manager's approval shall not alter the Contractor's responsibility for design of the
Temporary Works.

17.4  The Contractor shall obtain approval of third parties to the design of the Temporary Works, where required.

17.5  All Drawings prepared by the Contractor for the execution of the temporary or permanent Works, are
subject to prior approval by the Project Manager before this use.

18.0 Safety

18.1  The Contractor shall be responsible for the safety of all activities on the Site.

19.0 Discoveries

19.1  Anything of historical or other interest or of significant value unexpectedly discovered on the Site
shall be the property of the Procuring Entity. The Contractor shall notify the Project Manager of such
discoveries and carry out the Project Manager's instructions for dealing with them.

20.0 Possession of the Site

20.1  The Procuring Entity shall give possession of all parts of the Site to the Contractor. If possession of
a part is not given by the date stated in the SCC, the Procuring Entity shall be deemed to have delayed the
start of the relevant activities, and this shall be a Compensation Event.

21.0 AccesstotheSite

21.1  The Contractor shall allow the Project Manager and any person authorized by the Project Manager
access to the Site and to any place where work in connection with the Contract is being carried out or is
intended to be carried out.

22.0 Instructions, Inspectionsand Audits

22.1  The Contractor shall carry out all instructions of the Project Manager which comply with the
applicable laws where the Site is located.

22.2  The Contractor shall keep, and shall make all reasonable efforts to cause its Subcontractors and sub-
consultants to keep, accurate and systematic accounts and records in respect of the Works in such form
and details as will clearly identify relevant time changes and costs.

22.3  The Contractor shall permit and shall cause its subcontractors and sub-consultants to permit, the
Procuring Entity and/or persons appointed by the Public Procurement Regulatory Authority to inspect the
Site and/or the accounts and records relating to the procurement process, selection and/or contract
execution, and to have such accounts and records audited by auditors appointed by the Public Procurement
Regulatory Authority. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn
to Sub-Clause

25.1 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the exercise

of the Public Procurement Regulatory Authority's inspection and audit rights constitute a prohibited practice

subject to contract termination (as well as to a determination of ineligibility pursuant to the Public

Procurement Regulatory Authority's prevailing sanctions procedures).
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23.0 Appointment of the Adjudicator

23.1  The Adjudicator shall be appointed jointly by the Procuring Entity and the Contractor, at the time of
the Procuring Entity's issuance of the Letter of Acceptance. If, in the Letter of Acceptance, the Procuring
Entity does not agree on the appointment of the Adjudicator, the Procuring Entity will request the
Appointing Authority designated in the SCC, to appoint the Adjudicator within 14 days of receipt of such
request.

23.2  Should the Adjudicator resign or die, or should the Procuring Entity and the Contractor agree that the
Adjudicator is not functioning in accordance with the provisions of the Contract, a new Adjudicator shall
be jointly appointed by the Procuring Entity and the Contractor. In case of disagreement between the
Procuring Entity and the Contractor, within 30 days, the Adjudicator shall be designhated by the
Appointing Authority designated in the SCC at the request of either party, within 14 days of receipt of such
request.

24.0 Settlement of Claims and Disputes

24.1  Contractor's Claims

24.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract,
the Contractor shall give Notice to the Project Manager, describing the event or circumstance giving rise
to the claim. The notice shall be given as soon as practicable, and not later than 30 days after the Contractor
became aware, or should have become aware, of the event or circumstance.

24.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion
shall not be extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity
shall be discharged from all liability in connection with the claim. Otherwise, the following provisions of
this Sub- Clause shall apply.

24.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting
particulars for the claim, all as relevant to such event or circumstance.

24.1.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, either
on the Site or at another location acceptable to the Project Manager. Without admitting the Procuring
Entity's liability, the Project Manager may, after receiving any notice under this Sub-Clause, monitor the
record- keeping and/or instruct the Contractor to keep further contemporary records. The Contractor shall
permit the Project Manager to inspect all these records, and shall (if instructed) submit copies to the Project
Manager.

24.1.5 Within 42 days after the Contractor became aware (or should have become aware) of the event or
circumstance giving rise to the claim, or within such other period as may be proposed by the Contractor
and approved by the Project Manager, the Contractor shall send to the Project Manager a fully detailed
claim which includes full supporting particulars of the basis of the claim and of the extension of time
and/or additional payment claimed. If the event or circumstance giving rise to the claim has a continuing
effect:

a) thisfully detailed claimshall be considered as interim;

b) the Contractor shall send further interim claims at monthly intervals, giving the accumulated delay
and/or amount claimed, and such further particulars as the Project Manager may reasonably require;
and

) the Contractor shall send a final claim within 30 days after the end of the effects resulting from the
event or circumstance, or within such other period as may be proposed by the Contractor and approved
by the ProjectManager.

24.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim,
or within such other period as may be proposed by the Project Manager and approved by the Contractor,
the Project Manager shall respond with approval, or with disapproval and detailed comments. He may also
request any necessary further particulars, but shall nevertheless give his response on the principles of the
claimwithin the above defined time period.

24.1.7 Within the above defined period of 42 days, the Project Manager shall proceed in accordance with Sub-
Clause

24.1.8 [Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or
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after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the
additional payment (if any) to which the Contractor is entitled under the Contract.

24.1.9 Each Payment Certificate shall include such additional payment for any claim as has been reasonably
substantiated as due under the relevant provision of the Contract. Unless and until the particulars supplied
are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to payment for
such part of the claim as he has been able to substantiate.

24.1.10 If the Project Manager does not respond within the timeframe defined in this Clause, either Party may
consider that the claim is rejected by the Project Manager and any of the Parties may refer to Arbitration
in accordance with Sub-Clause 24.4 [Arbitration].

24.1.11 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply
to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any claim, any
extension of time and/or additional payment shall take account of the extent (if any) to which the failure
has prevented or prejudiced proper investigation of the claim, unless the claim is excluded under the
second paragraph of this Sub-Clause 24.3.

24.2  Amicable Settlement

24.2.1 Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of
a claim in accordance with Sub-Clause 24.1 above should move to commence arbitration after the fifty-
sixth day from the day on which a notice of a claim was given, even if no attempt at an amicable settlement
has beenmade.

24.3  Mattersthat may be referred toarbitration

24.3.1 Notwithstanding anything stated herein the following matters may be referred to arbitration before the
practical completion of the Works or abandonment of the Works or termination of the Contract by either

party:

a) Theappointment of areplacement Project Manager upon the said person ceasing to act.

b) Whether or notthe issue of an instruction by the Project Manager is empowered by these Conditions.

¢) Whether or not a certificate has been improperly withheld or is not inaccordance with these Conditions.
e) Anydisputearising inrespect of war risks or war damage.

f) All other matters shall only be referred to arbitration after the completion or alleged completion of the
Works or termination or alleged termination of the Contract, unless the Procuring Entity and the
Contractor agree otherwise inwriting.

24.4  Arbitration

24.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably
inaccordance with Sub-Clause 24.3 shall be finally settled by arbitration.

24.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or
issue giving rise to the dispute.

24.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not
commence unless an attempt has in the first instance been made by the parties to settle such claim or dispute
amicably with or without the assistance of third parties. Proof of such attempt shall be required.

24.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such
measurements, computations, tests or valuations as may in his opinion be desirable in order to determine the
rights of the parties and assess and award any sums which ought to have been the subject of or included in
any certificate.

24.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and
revise any certificate, opinion, decision, requirement or notice and to determine all matters in dispute which
shall be submitted to him in the same manner as if no such certificate, opinion, decision requirement or notice
had been given.

24.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction,
opinion or valuation of the Project Manager, relevant to the dispute. Nothing shall disqualify representatives
of the Parties and the Project Manager from being called as a witness and giving evidence before the arbitrators
on any matter whatsoever relevant to the dispute.

24.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for
dissatisfaction given in its Notice of Dissatisfaction.

24.4.8 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and
the Project Manager shall not be altered by reason of any arbitration being conducted during the progress of



the Works.

24.4.9 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed upon by the

Parties when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this
remuneration.

24.5  Arbitrationwith National Contractors

24.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance with the
Avrbitration Laws of Kenya. In case of any claim or dispute, such claim or dispute shall be notified in writing by
either party to the other with a request to submit it to arbitration and to concur in the appointment of an
Acrbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision of a
person to be agreed between the parties. Failing agreement to concur in the appointment of an Arbitrator, the

Acrbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice Chairman of any of
the following professional institutions;

i) Architectural Association of Kenya

i) Institute of Quantity Surveyors of Kenya

iii)  Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
V) Institution of Engineers of Kenya

24.5.2 The institution writtento first by the aggrieved party shall take precedence over all other institutions.

24.6  Alternative Arbitration Proceedings

24.6.1 Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) which

offers a neutral venue for the conduct of national and international arbitration with commitment to providing
institutional support to the arbitral process.

24.7  Failureto Complywith Arbitrator’s Decision
24.7.1 The award of such Arbitrator shall be final and binding upon the parties.

24.7.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then the other Party
may, without prejudice to any other rights it may have, refer the matter to acompetent court of law.

24.8  Contract operationstocontinue

24.8.1 Notwithstanding any reference to arbitration herein,

a) the partiesshall continue to performtheir respective obligations under the Contract unless they otherwise
agree; and

b) theProcuring Entity shall pay the Contractor any monies due the Contractor.

25.0 Fraud andCorruption

25.1 The Government requires compliance with the country's Anti-Corruption laws and its prevailing
sanctions policies and procedures as set forth in the Constitution of Kenya and its Statutes.

25.2  The Procuring Entity requires the Contractor to disclose any commissions or fees that may have been
paid or are to be paid to agents or any other party with respect to the bidding process or execution of the
Contract. The information disclosed must include at least the name and address of the agent or other party,
the amount and currency, and the purpose of the commission, gratuity or fee.

A. Time Control
26.0 Program
26.1  Within the time stated in the SCC, after the date of the Letter of Acceptance, the Contractor shall
submit to the Project Manager for approval a Program showing the general methods, arrangements, order,
and timing for all the activities in the Works. In the case of a lump sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule.

26.2  An update of the Program shall be a program showing the actual progress achieved on each activity

and the effect of the progress achieved on the timing of the remaining work, including any changes to the
sequence of the activities.

26.3  The Contractor shall submit to the Project Manager for approval an updated Program at intervals no longer

94
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than the period stated in the SCC. If the Contractor does not submit an updated Program within this period,
the Project Manager may withhold the amount stated in the SCC from the next payment certificate and
continue to withhold this amount until the next payment after the date on which the overdue Program has
been submitted. In the case of a lump sum contract, the Contractor shall provide an updated Activity Schedule
within 14 days of being instructed to by the Project Manager.

26.4  The Project Manager's approval of the Program shall not alter the Contractor's obligations. The
Contractor may revise the Program and submit it to the Project Manager again at any time. A revised
Program shall show the effect of Variations and Compensation Events.

27.0 Extension of the Intended Completion Date

27.1  The Project Manager shall extend the Intended Completion Date if a Compensation Event occurs or
a Variation is issued which makes it impossible for Completion to be achieved by the Intended
Completion Date without the Contractor taking steps to accelerate the remaining work, which would
cause the Contractor to incur additional cost.

27.2  The Project Manager shall decide whether and by how much to extend the Intended Completion Date
within 21 days of the Contractor asking the Project Manager for a decision upon the effect of a
Compensation Event or Variation and submitting full supporting information. If the Contractor has failed
to give early warning of a delay or has failed to cooperate in dealing with a delay, the delay by this failure
shall not be considered in assessing the new Intended Completion Date.

28.0 Acceleration

28.1  When the Procuring Entity wants the Contractor to finish before the Intended Completion Date, the
Project Manager shall obtain priced proposals for achieving the necessary acceleration from the
Contractor. If the Procuring Entity accepts these proposals, the Intended Completion Date shall be
adjusted accordingly and confirmed by both the Procuring Entity and the Contractor.

28.2  If the Contractor's priced proposals for an acceleration are accepted by the Procuring Entity, they are
incorporated inthe Contract Price and treated as a Variation.

29.0 DelaysOrdered by the Project Manager

29.1  TheProject Manager may instruct the Contractor to delay the start or progress of any activity within the Works.

30.0 Management Meetings

30.1  Either the Project Manager or the Contractor may require the other to attend a management meeting.
The business of a management meeting shall be to review the plans for remaining work and to deal with
matters raised in accordance with the early warning procedure.

30.2  The Project Manager shall record the business of management meetings and provide copies of the
record to those attending the meeting and to the Procuring Entity. The responsibility of the parties for
actions to be taken shall be decided by the Project Manager either at the management meeting or after the
management meeting and stated in writing to all who attended the meeting.

31.0 EarlyWarning

31.1  The Contractor shall warn the Project Manager at the earliest opportunity of specific likely future
events or circumstances that may adversely affect the quality of the work, increase the Contract Price, or
delay the execution of the Works. The Project Manager may require the Contractor to provide an estimate
of the expected effect of the future event or circumstance on the Contract Price and Completion Date.
The estimate shall be provided by the Contractor as soon as reasonably possible.

31.2  The Contractor shall cooperate with the Project Manager in making and considering proposals for
how the effect of such an event or circumstance can be avoided or reduced by anyone involved in the
work and in carryingout anyresulting instruction of the Project Manager.

Quiality Control

32.0 Identifying Defects

32.1  The Project Manager shall check the Contractor's work and notify the Contractor of any Defects that
are found. Such checking shall not affect the Contractor's responsibilities. The Project Manager may
instruct the Contractor to search for a Defect and to uncover and test any work that the Project Manager
considers



may have a Defect.

33.0 Tests

33.1  If the Project Manager instructs the Contractor to carry out a test not specified in the Specification to
check whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test
and any samples. If there is no Defect, the test shall be a Compensation Event.

34.0 Correctionof Defects

34.1  The Project Manager shall give notice to the Contractor of any Defects before the end of the Defects
Liability Period, which begins at Completion, and is defined in the SCC. The Defects Liability Period
shall be extended for as long as Defects remain to be corrected.

34.2  Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the
length of time specified by the Project Manager's notice.

35.0 Uncorrected Defects

35.1  Ifthe Contractor has not corrected a Defect within the time specified in the Project Manager's notice, the
Project Manager shall assess the cost of having the Defect corrected, and the Contractor shall pay this
amount.

B. Cost
Control

36.0 ContractPrice’

36.1  The Bill of Quantities shall contain priced items for the Works to be performed by the Contractor. The
Bill of Quantities is used to calculate the Contract Price. The Contractor will be paid for the quantity of
the work accomplished at the rate in the Bill of Quantities for each item.

37.0 Changesin the ContractPrice®

37.1  If the final quantity of the work done differs from the quantity in the Bill of Quantities for the
particular item by more than 25 percent, provided the change exceeds 1 percent of the Initial Contract
Price, the Project Manager shall adjust the rate to allow for the change. The Project Manager shall not
adjust rates from changes in quantities if thereby the Initial Contract Price is exceeded by more than 15
percent, except with the prior approval of the Procuring Entity.

37.2  If requested by the Project Manager, the Contractor shall provide the Project Manager with a detailed
cost breakdown of any rate in the Bill of Quantities.

38.0 Variations
38.1  All Variations shall be included in updated Programs9 produced by the Contractor.

38.2  The Contractor shall provide the Project Manager with a quotation for carrying out the Variation
when requested to do so by the Project Manager. The Project Manager shall assess the quotation, which
shall be given within seven (7) days of the request or within any longer period stated by the Project
Manager and before the Variation is ordered.

38.3  If the Contractor's quotation is unreasonable, the Project Manager may order the Variation and make
a change to the Contract Price, which shall be based on the Project Manager's own forecast of the effects
of the Variation on the Contractor's costs.

38.4  If the Project Manager decides that the urgency of varying the work would prevent a quotation being
given and considered without delaying the work, no quotation shall be given and the Variation shall be
treated as a Compensation Event.

“In lump sum contracts, replace GCC Sub-Clauses 36.1 as follows:

36.1 The Contractor shall provide updated Activity Schedules within 14 days of being instructed to by the Project Manager. The Activity
Schedule shall contain the priced activities for the Works to be performed by the Contractor. The Activity Schedule is used to monitor
and control the performance of activities on which basis the Contractor will be paid. If payment for materials on site shall be made
separately, the Contractor shall show delivery of Materials to the Site separately on the Activity Schedule.

In lump sum contracts, replace entire GCC Clause 37 with new GCC Sub-Clause 37.1, as follows:
The Activity Schedule shall be amended by the Contractor to accommodate changes of Program or method of working made at the
Contractor's own discretion. Prices inthe Activity Schedule shall notbealtered when the Contractor makes such changes to the Activity
Schedule.
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n lump sum contracts, add “and Activity Schedules” after “Programs.” 10y, lump sum contracts, delete this paragraph.
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38.5  The Contractor shall not be entitled to additional payment for costs that could have been avoided by
giving early warning

38.6  If the work in the Variation corresponds to an item description in the Bill of Quantities and if, in the
opinion of the Project Manager, the quantity of work above the limit stated in Sub-Clause 39.1 or the
timing of its execution do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost per unit of quantity changes, or if the
nature or timing of the work in the Variation does not correspond with items in the Bill of Quantities, the
quotation by the Contractor shall be in the form of new rates for the relevant items of work

38.7  Value Engineering: The Contractor may prepare, at its own cost, a value engineering proposal at any
time during the performance of the contract. The value engineering proposal shall, at a minimum, include
the following;

38.7.1.1the proposed change(s), and a description of the difference to the existing contract requirements;

38.7.1.2a full cost/benefit analysis of the proposed change(s) including a description and
estimate of costs (including life cycle costs) the Procuring Entity may incur in
implementing the value engineering proposal; and

38.7.1.3adescription of any effect(s) of the change on performance/functionality.

38.8  The Procuring Entity may accept the value engineering proposal if the proposal demonstrates benefits that:

38.8.1.1accelerate the contract completion period; or

38.8.1.2reduce the Contract Price or the life cycle costs to the Procuring Entity; or

38.8.1.3improve the quality, efficiency, safety or sustainability of the Facilities; or

38.8.1.4yield any other benefits to the Procuring Entity, without compromising the functionality of the
Works.

38.9  If the value engineering proposal is approved by the Procuring Entity and resultsin:

38.9.1 areduction of the Contract Price; the amount to be paid to the Contractor shall be the percentage
specified in the SCC of the reduction in the Contract Price; or

38.9.2 anincrease in the Contract Price; but results in a reduction in life cycle costs due to any benefit described in
(a) to (d) above, the amount to be paid to the Contractor shall be the full increase in the Contract Price.

Cash Flow Forecasts

39.1  When the Programll, is updated, the Contractor shall provide the Project Manager with an updated
cash flow forecast. The cash flow forecast shall include different currencies, as defined in the Contract,
converted as necessary using the Contract exchange rates.

Payment Certificates

40.1  The Contractor shall submit to the Project Manager monthly statements of the estimated value of the
work executed less the cumulative amount certified previously.

40.2  The Project Manager shall check the Contractor's monthly statement and certify the amount to be
paid to the Contractor.

40.3  The value of work executed shall be determined by the Project Manager.

40.4  The value of work executed shall comprise the value of the quantities of work in the Bill of Quantities
that have been completed12.

40.5  The value of work executed shall include the valuation of Variations and Compensation Events.

40.6  The Project Manager may exclude any item certified in a previous certificate or reduce the proportion
of any item previously certified in any certificate in the light of later information.

40.7  Where the contract price is different from the corrected tender price, in order to ensure the contractor
is not paid less or more relative to the contract price (which would be the tender price), payment valuation
certificates and variation orders on omissions and additions valued based on rates in the Bill of Quantities
or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. The percentage already
worked out during tender evaluation is worked out as follows: (corrected tender price — tender
price)/tender price X 100.



41.0 Payments

41.1  Payments shall be adjusted for deductions for advance payments and retention. The Procuring Entity
shall pay the Contractor the amounts certified by the Project Manager within 30 days of the date of each
certificate. If the Procuring Entity makes a late payment, the Contractor shall be paid interest on the late
payment in the next payment. Interest shall be calculated from the date by which the payment should have
been made up to the date when the late payment is made at the prevailing rate of interest for commercial
borrowing for each of the currencies in which payments are made.

41.2  If an amount certified is increased in a later certificate or as a result of an award by the Adjudicator
or an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out in this clause.
Interest shall be calculated from the date upon which the increased amount would have been certified in
the absence of dispute.

41.3  Unless otherwise stated, all payments and deductions shall be paid or charged in the proportions of
currencies comprising the Contract Price.

41.4  Items of the Works for which no rate or price has been entered in shall not be paid for by the Procuring
Entity and shall be deemed covered by other rates and prices in the Contract.

42.0 Compensation Events

42.1  Thefollowingshall be Compensation Events:

d)  TheProcuring Entity does not give access to a part of the Site by the Site Possession Date pursuantto GCC
Sub-Clause 20.1.

e)  The Procuring Entity modifies the Schedule of Other Contractors in a way that affects the work of the
Contractor under the Contract.

f) The Project Manager orders a delay or does not issue Drawings, Specifications, or instructions required
for execution of the Works on time.

g)  TheProject Manager instructs the Contractor to uncover or to carry out additional tests upon work, which
is then found to have no Defects.

h)  TheProject Manager unreasonably does not approve a subcontract to be let.

i) Ground conditions are substantially more adverse than could reasonably have been assumed before
issuance of the Letter of Acceptance from the information issued to bidders (including the Site
Investigation Reports), frominformation available publicly and froma visual inspection of the Site.

) The Project Manager gives an instruction for dealing with an unforeseen condition, caused by the
Procuring Entity, or additional work required for safety or other reasons.

k)  Other contractors, public authorities, utilities, or the Procuring Entity does not work within the dates and
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor.

1) Theadvance payment is delayed.
m)  Theeffects onthe Contractor of any of the Procuring Entity's Risks.
n)  TheProject Manager unreasonably delays issuing a Certificate of Completion.

42.2  If a Compensation Event would cause additional cost or would prevent the work being completed
before the Intended Completion Date, the Contract Price shall be increased and/or the Intended
Completion Date shall be extended. The Project Manager shall decide whether and by how much the
Contract Price shall be increased and whether and by how much the Intended Completion Date shall be
extended.

42.3  As soon as information demonstrating the effect of each Compensation Event upon the Contractor's
forecast cost has been provided by the Contractor, it shall be assessed by the Project Manager, and the
Contract Price shall be adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the
Project Manager shall adjust the Contract Price based on the Project Manager's own forecast. The Project
Manager shall assume that the Contractor shall react competently and promptly to the event.

11y, lump sum contracts, add “or Activity Schedule” after “Program.”

12, lump sum contracts, replace this paragraph with the following: “The value of work executed shall comprise the value of completed
activities in the Activity Schedule.”



99

43.0

44.0

45.0

46.0

47.0

48.0

42.4  The Contractor shall not be entitled to compensation to the extent that the Procuring Entity's interests
are adversely affected by the Contractor's not having given early warning or not having cooperated with
the Project Manager.

Tax

43.1  The Project Manager shall adjust the Contract Price if taxes, duties, and other levies are changed
between the date 30 days before the submission of bids for the Contract and the date of the last Completion
certificate. The adjustment shall be the change in the amount of tax payable by the Contractor, provided
such changes are not already reflected in the Contract Price or are aresult of GCC Clause 44.

Currencyy of Payment

441  All payments under the contract shall be made in Kenya Shillings

Price Adjustment

45.1  Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so
provided, the amounts certified in each payment certificate, before deducting for Advance Payment, shall
be adjusted by applying the respective price adjustment factor to the payment amounts due in each
currency. A separate formula of the type specified below applies:

P=A+BIm/lo
where:
P is the adjustment factor for the portion of the Contract Price payable.

A and B are coefficients®® specified in the SCC, representing the non-adjustable and adjustable portions,
respectively, of the Contract Price payable and Im is the index prevailing at the end of the month being invoiced
and 10C is the index prevailing 30 days before Bid opening for inputs payable.

45.2  If the value of the index is changed after it has been used in a calculation, the calculation shall be
corrected and an adjustment made in the next payment certificate. The index value shall be deemed to
take account of all changes in cost due to fluctuations in costs.

Retention

46.1  The Procuring Entity shall retain from each payment due to the Contractor the proportion stated in the SCC
until Completion of the whole of the Works.

46.2  Upon the issue of a Certificate of Completion of the Works by the Project Manager, in accordance
with GCC 53.1, half the total amount retained shall be repaid to the Contractor and half when the Defects
Liability Period has passed and the Project Manager has certified that all Defects notified by the Project
Manager to the Contractor before the end of this period have been corrected. The Contractor may
substitute retention money with an “on demand” Bank guarantee.

Liquidated Damages

47.1  The Contractor shall pay liquidated damages to the Procuring Entity at the rate per day stated in the
SCC for each day that the Completion Date is later than the Intended Completion Date. The total amount
of liquidated damages shall not exceed the amount defined in the SCC. The Procuring Entity may deduct
liquidated damages from payments due to the Contractor. Payment of liquidated damages shall not affect
the Contractor's liabilities.

47.2  If the Intended Completion Date is extended after liquidated damages have been paid, the Project
Manager shall correct any overpayment of liquidated damages by the Contractor by adjusting the next
payment certificate. The Contractor shall be paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in GCC Sub-Clause 41.1.

Bonus

48.1  The Contractor shall be paid a Bonus calculated at the rate per calendar day stated in the SCC for
each day (less any days for which the Contractor is paid for acceleration) that the Completion is earlier
than the Intended Completion Date. The Project Manager shall certify that the Works are complete,
although they may not be due to be complete.



49.0 Advance Payment
49.1  The Procuring Entity shall make advance payment to the Contractor of the amounts stated in the SCC
by the date stated in the SCC, against provision by the Contractor of an Unconditional Bank Guarantee
in a form and by a bank acceptable to the Procuring Entity in amounts and currencies equal to the advance
payment. The Guarantee shall remain effective until the advance payment has been repaid, but the amount
of the Guarantee shall be progressively reduced by the amounts repaid by the Contractor. Interest shall
not be charged on the advance payment.

49.2  The Contractor is to use the advance payment only to pay for Equipment, Plant, Materials, and
mobilization expenses required specifically for execution of the Contract. The Contractor shall demonstrate
that advance payment has been used in this way by supplying copies of invoices or other documents to the
Project Manager.

49.3  The advance payment shall be repaid by deducting proportionate amounts from payments otherwise
due to the Contractor, following the schedule of completed percentages of the Works on a payment basis.
No account shall be taken of the advance payment or its repayment in assessing valuations of work done,
Variations, price adjustments, Compensation Events, Bonuses, or Liquidated Damages.

50.0 Securities
50.1  The Performance Security shall be provided to the Procuring Entity no later than the date specified in
the Letter of Acceptance and shall be issued in an amount specified in the SCC, by a bank or surety
acceptable to the Procuring Entity, and denominated in the types and proportions of the currencies in
which the Contract Price is payable. The Performance Security shall be valid until a date 28 day from the
date of issue of the Certificate of Completion in the case of a Bank Guarantee, and until one year from
the date of issue of the Completion Certificate in the case of a Performance Bond.

51.0 Dayworks
51.1 Ifapplicable, the Dayworks rates in the Contractor's Bid shall be used only when the Project Manager
has given written instructions in advance for additional work to be paid for in that way.

51.2  All work to be paid for as Dayworks shall be recorded by the Contractor on forms approved by the
Project Manager. Each completed form shall be verified and signed by the Project Manager within two
days of the work being done.

51.3  The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks forms.

52.0 Cost of Repairs
52.1  Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and
the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if
the loss or damage arises from the Contractor's acts or omissions.

Finishing the Contract

53.0 Completion
53.1  The Contractor shall request the Project Manager to issue a Certificate of Completion of the Works,
and the Project Manager shall do so upon deciding that the whole of the Works is completed.

54.0 Taking Over
54.1  The Procuring Entity shall take over the Site and the Works within seven days of the Project Manager's
issuing a certificate of Completion.

55.0 Final Account

55.1  The Contractor shall supply the Project Manager with a detailed account of the total amount that the
Contractor considers payable under the Contract before the end of the Defects Liability Period. The
Project Manager shall issue a Defects Liability Certificate and certify any final payment that is due to the
Contractor within 56 days of receiving the Contractor's account if it is correct and complete. If it is not,
the Project Manager shall issue within 56 days a schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the
Project Manager shall decide on the amount payable to the Contractor and issue a payment certificate.

13The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. Normally, both coefficients shall be the same in
the formulae for all currencies, since coefficient A, for the non-adjustable portion of the payments, is a very approximate figure (usually 0.15) to
take account of fixed cost elements or other non-adjustable components. The sum of the adjustments for each currency are added to the Contract
Price.
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56.0 Operatingand Maintenance Manuals

56.1  If “as built” Drawings and/or operating and maintenance manuals are required, the Contractor shall
supply them by the dates stated in the SCC.

56.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the SCC pursuant
to GCC Sub-Clause 56.1, or they do not receive the Project Manager's approval, the Project Manager
shall withhold the amount stated in the SCC from payments due to the Contractor.

57.0 Termination

57.1 The Procuring Entity or the Contractor may terminate the Contract if the other party causes a
fundamental breach of the Contract.

57.2Fundamental breaches of Contract shall include, but shall not be limited to, the following:

@) the Contractor stops work for 30 days when no stoppage of work is shown on the current Program and the stoppage has
not been authorized by the Project Manager;

(b) the Project Manager instructs the Contractor to delay the progress of the Works, and the instruction is not
withdrawn within 30 days;

(c) the Procuring Entity or the Contractor is made bankrupt or goes into liquidation other than for a
reconstruction or amalgamation;

(d) a payment certified by the Project Manager is not paid by the Procuring Entity to the Contractor within 84
days of the date of the Project Manager's certificate;

(e) the Project Manager gives Notice that failure to correct a particular Defect is a fundamental breach of
Contract and the Contractor fails to correct it within a reasonable period of time determined by the Project
Manager;

(f) the Contractor does not maintain a Security, which is required,;

(g) the Contractor has delayed the completion of the Works by the number of days for which the maximum
amount of liquidated damages can be paid, as defined inthe SCC; or

(h) ifthe Contractor, in the judgment of the Procuring Entity has engaged in Fraud and Corruption, as defined in
paragraph 2.2 a of the Appendix A to the GCC, in competing for or in executing the Contract, then the
Procuring Entity may, after giving fourteen (14) days written notice to the Contractor, terminate the Contract
and expel himfrom the Site.

57.3 Notwithstanding the above, the Procuring Entity may terminate the Contract for convenience.

57.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site safe and secure, and
leave the Site as soon as reasonably possible.

57.5 When either party to the Contract gives notice of a breach of Contract to the Project Manager for a cause
other than those listed under GCC Sub-Clause 56.2 above, the Project Manager shall decide whether the breach is
fundamental ornot.

58 Paymentupon Termination

58.2 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the Project
Manager shall issue a certificate for the value of the work done and Materials ordered less advance payments received up
to the date of the issue of the certificate and less the percentage to apply to the value of the work not completed, as
specified in the SCC. Additional Liquidated Damages shall not apply. If the total amount due to the Procuring Entity
exceeds any payment due to the Contractor, the difference shall be a debt payable to the Procuring Entity.

58.3 If the Contract is terminated for the Procuring Entity's convenience or because of a fundamental breach of
Contract by the Procuring Entity, the Project Manager shall issue a certificate for the value of the work done, Materials
ordered, the reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely on the
Works, and the Contractor's costs of protecting and securing the Works, and less advance payments received up to the date
of the certificate.

59 Property

59.2 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to be the property
of the Procuring Entity if the Contract is terminated because of the Contractor's default.
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60.Release from Performance

59.3 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the control of
either the Procuring Entity or the Contractor, the Project Manager shall certify that the Contract has been frustrated.
The Contractor shall make the Site safe and stop work as quickly as possible after receiving this certificate and shall

be paid for all work carried out before receiving it and for any work carried out afterwards to which a commitment was
made.



1.1.1.7 Section IX - Special Conditions of Contract

The following Special Conditions shall supplement the GCC. Whenever there is a conflict, the provisions
here in shall prevail over those in the GCC.
Number of GC | Amendments of, and Supplements to, Clauses in the General Conditions of Contract
Clause

A. General

GCC1.1(q) The Procuring Entity is COUNTY GOVERNMENT OF LAMU

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 6 MONTHS

GCC 1.1 (x) The Project Manager is THE COUNTY ENGINEER

GCC11(2 The Site is located at HINDI WARD

GCC5.1 The Project manager may delegate any of his duties and responsibilities.

GCC9.1 Key Personnel
GCC 9.1 is replaced with the following:

9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1 of the Special
Conditions of Contract. The Contractor shall employ the Key Personnel and use the
equipment identified in its Bid, to carry out the Works or other personnel and equipment
approved by the Project Manager. The Project Manager shall approve any proposed
replacement of Key Personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those proposed in the Bid.

[insert the name/s of each Key Personnel agreed by the Procuring Entity prior to
Contract signature.]
B. TIME CONTROL

GCC26.1 The Contractor shall submit for approval a Program for the Works within 14 days days from
the date of the Letter of Acceptance.

GCC 26.3 The period between Program updates is 28 days.

C. Quality Control

GCC34.1 The Defects Liability Period is: 180 days.

D. Cost Control

GCC 38.9 If the value engineering proposal is approved by the Procuring Entity the amount to be paid to
the Contractor shall be___ % (insert appropriate percentage. The percentage is normally up to
50%) of the reduction in the Contract Price.

GCC44.1 The currency of the Procuring Entity’s Country is: Kenya Shillings

GCC 451 The Contract is not subject to price adjustment in accordance with GCC Clause 45, and the
following information regarding coefficients does not apply.

The coefficients for adjustment of prices are:

(a) [insert percentage] percent nonadjustable element (coefficient A).

(b)  [insert percentage] percent adjustable element (coefficient B).

(c)  The Index I for shall be [insert index].




Number of GC | Amendments of, and Supplements to, Clauses in the General Conditions of Contract
Clause
GCC 46.1 The proportion of payments retained is: 10%
GCC47.1 The liquidated damages for the whole of the Works are 0.1% per day. The maximum amount
of liquidated damages for the whole of the Works is 10% of the final Contract Price.
GCC 49.1 The Advance Payments shall be: [insert amount(s)] and shall be paid to the Contractor no later
than [insert date(s)]. NOT APPLICABLE
GCC50.1 The Performance Security amount is 10%
(a) Performance Security — Bank Guarantee: in the amount(s) of 10 percent of the
Accepted Contract Amount and in the same currency(ies) of the Accepted Contract
Amount.
(b)  Performance Security — Performance Bond: in the amount(s) of 10 percent of the
Accepted Contract Amount and in the same currency(ies) of the Accepted Contract
Amount.
E. Finishing the Contract
GCC56.1 The date by which operating and maintenance manuals are required is N/A
GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or operating and
maintenance manuals by the date required in GCC 58.1 is N/A
GCC57.2(g) | The maximum number of days is: 150 Days
GCCh58.1 The percentage to apply to the value of the work not completed, representing the Procuring
Entity’s additional cost for completing the Works, is [30%].




1.1.1.8 SECTION X - CONTRACT FORMS

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD

FORM NO. 2 — REQUEST FOR REVIEW

FORM No. 3-LETTEROF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee]

FORM No. 6- PERFORMANCE SECURITY [Option 2— Performance Bond]
FORM No. 7 - ADVANCE PAYMENT SECURITY

FORM No. 8 - RETENTION MONEY SECURITY
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EORM No 1: NOTIFICATION OF INTENTION TOAWARD OF CONTRACT

1.1.1.9

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. Send this
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format
below.

EORMAT

1

For the attention of Tenderer's Authorized Representative

i)  Name: [insert Authorized Representative's name]

ii)  Address: [insert Authorized Representative's Address]

iii)  Telephone: [insert Authorized Representative's telephone/fax numbers]
iv) Email Address: [insert Authorized Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification must be sent
to all Tenderers simultaneously. This means on the same date and as close to the same time as possible.]

Date of transmission: [email] on [date] (local time)

This Notification is sent by (Name and designation)

Notification of Award

i)  Procuring Entity: [insert the name of the Procuring Entity]

i) Project: [insert name of project]

iii)  Contract title: [insert the name of the contract]

iv) ITT No: [insert ITT reference number from Procurement Plan]

This Notification of Intention to Award (Notification) notifies you of our decision to award the above contract.
The transmission of this Notification begins the Standstill Period. During the Standstill Period, you may:

Request a debriefing in relation to the evaluation of your tender by submitting a Procurement-related
Complaint in relation to the decision to award the contracts.

a)  The successful tenderers

i)  Name of successful Tender

i)  Address of the successful Tender

iii)  Contract price of the successful Tender Kenya Shillings

(in words )

b)  The reasons for your tender being unsuccessful are as follows:
c) Other Tenderers

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the evaluated price as
well as the Tender price as read out.
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SNo | Name of Tender Tender Price Tender’s evaluated | One Reason Why Not Evaluated
as read out price (Note a)

QB WN -

(Note a) State NE if not evaluated

5. How to request a debriefing

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time).

b)  You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to
request a debriefing your written request must be made within three (5) Business Days of receipt of this
Notification of Intention to Award.

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address the request
for debriefing as follows:

i) Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the debriefing within
five (3) Business Days of receip tof your request. If we are unable to provide the debriefing within this
period, the Standstill Period shall be extended by five (3) Days after the date that the debriefing is provided.
If this happens, we will notify you and confirm the date that the extended Standstill Period will end.

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

f)  If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will
provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days from the date of
publication of the Contract Award Notice.

6. How to make a complaint

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by midnight,
[insert date] (local time).

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address the
Procurement-related Complaint as follows:

)} Attention: [insert full name of person, if applicable]
i) Title/position: [insert title/ position]

iii)  Agency: [insert name of Procuring Entity]

iv)  Email address: [insert email address]

c) Atthis point in the procurement process, you may submit a Procurement-related Complaint challenging the
decision to award the contract. You do not need to have requested, or received, a debriefing before making
this complaint. Your complaint must be submitted within the Standstill Period and received by us before
the Standstill Period ends.

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 and its
Regulations available from the Website www.ppra.go.ke.
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You should read these documents before preparing and submitting your complaint.

e) There are four essential requirements:

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a Tender in this
tendering process and is the recipient of a Notification of Intention to Award.

i)  The complaint can only challenge the decision to award the contract.
iii) Youmust submit the complaint within the period stated above.
iv)  You must include, in your complaint, all of the information required to support your complaint.

7. Standstill Period

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).

i)  The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of Intention to
Award.
iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above.

If you have any questions regarding this Notification please do not hesitate to contact
us. On behalf of the Procuring Entity:

Signature:

Name:

Title/position:

Telephone:
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1.1.10 FORM NO. 2- REQUEST FOR REVIEW

FORM FOR REVIEW (r.203(1))

PUBLIC PROCUREMENT ADMINISTRATIVE REVIEW BOARD

APPLICATIONNO....ccccevveeeee OF...ccceuueene 20.........
BETWEEN
...................................................................... APPLICANT
AND
....................................... RESPONDENT (Procuring Entity)
Request for review of the decision of the............... (Name of the Procuring Entity of ............... dated the...day of
............. 20..........in the matter of Tender No..............of ..............20..... for.......... (Tender description).

REQUEST FOR REVIEW

We. oo, ,the above named Applicant(s), of address: Physical address................ P.O.Box No.............

Tel. No........ Email ......coovvnnnne , hereby request the Public Procurement Administrative Review Board to review the whole/part of

the above mentioned decision on the following grounds , namely:

1.

2.

By this memorandum, the Applicant requests the Board for an order/orders that:

1.

2.

SIGNED ................... (Applicant) Dated on................ dayof............... /...20......

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review Board on............... day of
L2000

SIGNED

Board Secretary
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1.1.11  EORMNO 3: LETTER OF AWARD

letterhead paper of the Procuring Entity]
[date]

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [hame
of currency], as corrected and modified in accordance with the Instructions to Tenderers, is here by accepted
o)V 2 (name of Procuring Entity).

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, using,
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender
Document.

AULNOTIZEA STGNATUIE. ...ttt b et

Name and Title OF SIGNALOIY: ....c.ocviiiiicc et sreens

Name Of ProCUIING ENTILY: ....oouiii et st re e e nas

Attachment: CONraCt AQrEEMENT: .......cviiiiiiiie ettt sr e beebesbe et e s beereestesresre s
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1.1.1.12 FORM NO 4: CONTRACT AGREEMENT

Entity”), of the one part, and of (hereinafter
“the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Worksknownas should be
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these
Worksand the remedying of any defects there in,

The Procuring Entity and the Contractor agree as follows:

1 Inthis Agreement words and expressions shall have the same meanings as are respectively assigned to them in
the Contract documents referred to.

2 The following documents shall be deemed to form and be read and construed as part of this Agreement. This
Agreement shall prevail over all other Contract documents.

a)  theNotification of Award

b)  the Form of Tender

c) the addenda Nos (if any)

d)  the Special Conditions of Contract

e) the General Conditions of Contract;

f)  the Specifications

g)  the Drawings; and

h)  the completed Schedules and any other documents forming part of the contract.

3 In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects there in, the Contract Price or such other sum as may become payable
under the provisions of the Contract at the times and in the manner prescribed by the Contract.

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance with the
Laws of Kenya on the day, month and year specified above.

Signed and sealed by (for the Procuring Entity)

Signed and sealed by (for the Contractor).
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1.1.1.13 FORM NO. 5 - PERFORMANCE SECURITY

[Option 1 - Unconditional Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that (hereinafter called "the
Contractor") has entered into Contract No. dated with (name of
Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of

(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is required.

At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words ),"such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's
complying demand supported by the Beneficiary's statement, whether in the demand it self or in a separate signed
document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s)
under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum
specified therein.

This guarantee shall expire, no later than the..................... Day of............ ,2......2, and any demand for
payment under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one
year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the
Guarantor before the expiry of the guarantee.” ...........ocooveivieiiericieieeceee e

[Name of Authorized Official, signature(s) and seals/stamps]

Note: A/l italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the percentage of the Accepted Contract Amount specified in the Letter of Acceptance, less provisional sums, if
any, and denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary.

’Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of an
extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request
must be in writing and must be made prior to the expiration date established in the guarantee.
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1.1.1.14 EORMNo, 6- PERFORMANCE SECURITY

[Option 2— Performance Bond]

[Note: Procuring Entities a readvised to use Performance Security — Unconditiona IDemand Bank Guarantee in
stead of Performance Bond due to difficulties involved in calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]
Beneficiary:  [insertnameandAddressofProcuringEntity]
Date: [Insert date of issue]
PERFORMANCE BONDNo.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 By this Bond as Principal (hereinafter called “the Contractor”) and
] as Surety (hereinafter called
“the Surety”),are held and firmly bound unto | as Obligee (hereinafter called “the Procuring Entity”) in the
amount of for the payment of which sum well and truly to be made in the
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these

presents.
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day
of .20 , for in accordance with the documents, plans,

specifications, and amendments there to, which to the extent here in provided for, are by reference made part here
of and are here in after referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and faithfully
perform the said Contract (including any amendments thereto), then this obligation shall be null and void;
otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and declared by the Procuring
Entity to be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's
obligations there under, the Surety may promptly remedy the default, or shall promptly:

a) Complete the Contract in accordance with its terms and conditions; or

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing the
Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity and
the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and Procuring
Entity and make a vailable as work progresses (even though there should be a default or a succession of
defaults under the Contract or Contracts of completion arranged under this paragraph) sufficient funds to
pay the cost of completion less the Balance of the Contract Price; but not exceeding, including other costs
and damages for which the Surety may be liable hereunder, the amount set forth in thefirst paragraph hereof.
The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total amount payable by
Procuring Entity to Contractor under the Contract, less the amount properly paid by Procuring Entity to
Contractor; or

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance
with its terms and conditions upto a total not exceeding the amount of this Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the
Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any person or corporation
other than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of
the Procuring Entity.

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this
day of 20
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SIGNED ON on behalf of

By in the capacity of

In the presence of

SIGNED ON on behalf of

By in the capacity of

In the presence of
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1.1.1.15 FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]

Beneficiary: [Insert name and Address of ProcuringEntity]

Date: [Insert date of issue]

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number]
Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1 We have been informed that (hereinafter called “the Contractor”) has entered into Contract
No. dated with the Beneficiary, for the execution of
(hereinafter called" the Contract™).

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the sum
(in words ) is to be made against an advance payment guarantee.

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of (in words )" upon
receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the
Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the Works; or

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying the
amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the advance payment referred to above has been credited to the Contractor on
its account number at

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been

certified for payment, oronthe dayof 2 2 whichever is earlier.
Consequently, any demand for payment under this guarantee must be received by us at this office on or before
that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the
final product.

'The Guarantor shall insert an amount representing the amount of the advance payment and denominated either in the currency of the advance paymen tas
specified in the Contract.

“Insert the expected expiration date of the Time for Completion. The Procuring Entity should note that in the event of an extension of the time for completion of
the Contract, the Procuring Entity would need to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.
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1.1.1.16

EORM NO. 8 - RETENTION MONEY SECURITY

[Demand Bank Guarantee]
[Guarantor letterhead]
Beneficiary: [Insert name and Address of Procuring Entity]

Date: [Insert date of issue]

Advance payment guarantee no. [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1

We have been informed that [insert name of Contractor, which in the case of a joint venture
shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No.

[insert reference number of the contract] dated with the Beneficiary, for the
executionof [insert name of contract and brief description of Works] (hereinafter
called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys upto
the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has been
issued under the Contract and the first half of the Retention Money has been certified for payment, and payment
of [insert the second half of the Retention Money] is to be made against a Retention Money guarantee.

At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum
or sums not exceeding in total an amount of [insert amount in figures/ ([insert amount in
words 1)! upon receipt by us of the Beneficiary's complying demands upported by
the Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or
identifyingthedemand, stating that the Contractor is in breach of its obligation(s) under the Contract, without your
needing to prove or showgrounds for your demand or the sum specified there in.

A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from
the Beneficiary's bank stating that the second half of the Retention Money as referred to above has been credited

to the Contractor on its account number at [insert name and address of Applicant's
bank].
This guarantee shall expire no later than the.................... Day of.....cccovvennne 2o, ?, and any demand for

payment under it must be received by us at the office indicated above on or before that date.

The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one year],
in response to the Beneficiary's written request for such extension, such request to be presented to the Guarantor
before the expiry of the guarantee.

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final
product.

‘The Guarantor shall insert an amount representing the amount of the second half of the Retention Money.

’Insert a date that is twenty-eight days after the expiry of retention period after the actua Icompletion date of the contract. The Procuring Entity should note that
in the event of an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from the
Guarantor. Such request must be in writing and must be made prior to the expiration date established in the guarantee.



FORM NO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)

INSTRUCTIONS TO TENDERERS: DELETE THIS BOX ONCE YOU HAVE COMPLETED THE FORM

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant tg
Regulation 13 (2A) and 13 (6) of the Companies (Beneficial Ownership Information) Regulations, 2020. In case of joini
venture, the tenderer must submit a separate Form for each member. The beneficial ownership information to be
submitted in this Form shall be current as of the date of its submission.

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or
controls the legal person (tenderer) or arrangements or a natural person on whose behalf a transaction is conducted,
and includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement.

Tender Reference No.: [insert identification no]

Name of the Tender Title/Description: [insert name of the assignment] to:

[insert complete name of Procuring Entity]

In response to the requirement in your notification of award dated_/insert date of notification of award] to furnish

additional information on beneficial ownership:

options that are not applicable]

I)  We here by provide the following beneficial ownership information.

Details of Beneficial ownership

[select one option as applicable and delete the

Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

ootdoHa—abtco

Telephone number
Felepnone-Rimper

Email address
=EnaH-aaares

Occupation or

a person rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes/ No)
Full Name Directly-—--- | Directly...... .. | 1. Having the right to |1. EXercises signiicant
————— %o .......% of voting appoint a majority of influence or control
National identity of shares rights the board of the | overthe Company
card number or directors or an | body of the
1. [Passportmumber ) equivalent governing | Company (tenderer)
Personal Ind'reCtIY """"" body of the Tenderer:
Identification Indirectly---- | % of voting Yes -----No---- Yes -----No----
Number (where | | - % | rights 2 Is this right held
applicable) of shares directly or indirectly?: | 2.1s this influence or

control exercised

Nati Lit B

NatHORaHY- dlrecﬂy or

Date of birth Direct........coeuvnenn. indirectly?

I'dd/mmAinnn/g

HSGRMAANY .
Direct..............

Postal-address

Residential address Indirect.................. Indirect............

nrofession
protession




Details of all Beneficial Owners

% of shares

% of voting

Whether a person directly

Whether a person

a person rights a person or indirectly holds a right | directly or indirectly
holds in the holds in the to appoint or remove a | exercises significant
company company member of the board of | influence or control
Directly or directors of the company | over the Company
indirectly or an equivalent | (tenderer) (Yes/No)
governing body of the
Tenderer (Yes / No)
2. | Full Name Directly--—-- Directly......... 1.Having the right to | 1.Exercises
- — 1 % | % of voting appoint a majority of |  significant influence
National identity fsh iah the board of the| orcontrol over the
of shares rights !
card number or directors or  an| Company body of
Passport number ] equivalent governing the Company
Personal Indirectly---------- body of the Tenderer: | (tenderer)
i % of voting
Identification Indirectly---- | 7 Yes ----- No---- Yes ----- No----
------ % | rights 2.1s this right held
Number (where i L2 .
of shares directly or indirectly?: | 2. Is this influence or

applicable)

Nationality(ies)

Date of birth
[dd/mm/yyyy]

Postal address

Residential address

Telephone number

Email address

Occupation or
profession

Direct..................

Indirect..................

control exercised
directly or
indirectly?

Direct..............

Indirect............

et

I1) Am fully aware that beneficial ownership information above shall be reported to the Public Procurement Regulatory
Authority together with other details in relation to contract awards and shall be maintained in the Government Portal,
published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership
Information) Regulations, 2020.(Notwithstanding this paragraph Personally Identifiable Information in line with the
Data Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is
defined as any information that can be used to distinguish one person from another and can be used to deanonymize
previously anonymous data. This information includes National identity card number or Passport number, Personal
Identification Number, Date of birth, Residential address, email address and Telephone number.

[11) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person

who in relation to the company:

(@) holds at least ten percent of the issued shares in the company either directly or indirectly;

(b) exercises at least ten percent of the voting rights in the company either directly or indirectly;

(c) holds aright, directly or indirectly, to appoint or remove a director of the company; or

(d) exercises significant influence or control, directly or indirectly, over the company.

IV) What is stated to herein above is true to the best of my knowledge, information and belief.




Name of the Tenderer...........c..co....... *[insert complete name of the Tenderer]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: ** [insert complete name of person

duly authorized to sign the Tender]

Designation of the person signing the Tender.............ccccee.e.. [insert complete title of the person signing the Tender]
Signature of the person hamed above ............c.cc......... [insert signature of person whose hame and capacity are shown
above]

Date this .........ccceevvenene [insert date of signing] day of...................... [Insert month], [insert year]

Bidder Official Stamp
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

COUNTY GOVERNMENT OF LAMU

BILLS OF QUANTITIES

PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

Qry

UNIT

RATE

AMOUNT

SECTION 1
PRELIMINARIES

A. GENERAL PRELIMINARIES

PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES

No Prices will be inserted against items of Preliminaries and
Preambles in the Contractor's priced Bills of Quantities and
Specification. The Contractor shall be deemed to have
included in his prices or rates for the various items in the Bills
of Quantities or Specification for all costs involved in
complying with all the requirements for the proper execution
of the whole of the works in the Contract.

ABBREVIATIONS

Throughout these Bills, units of measurement and terms are
abbreviated and shall be interpreted as follows:-

C.M. Shall mean cubic metre
L.M. Shall mean linear metre
S.M. Shall mean square metre
mm Shall mean Millimetre
KG Shall mean Kilogramme
No. Shall mean Number

PRS. Shall mean Pairs

B.S. Shall mean the British Standard Specification
Published by the British Standards Institution, 2 Park Street,
London W.I., England.

ditto Shall mean the whole of the preceding description
except as qualified in the description in which it occurs.
m.s. Shall mean measured separately.

a.b.d Shall mean as before described

CARRIED TO PRELIMINARIES SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

Qry

UNIT

RATE

AMOUNT

SECTION 1
PRELIMINARIES

A. GENERAL PRELIMINARIES 'CTD

EXCEPTION TO THE STANDARD METHOD OF MEASUREMENT

Attendance Clause B19(a) of the Standard Method of
Measurement is deleted and the following clause is
substituted:-

Attendance on nominated Sub-Contractors shall be given as
an item in each case shall be deemed to include: allowing use
of standing scaffolding, messrooms, sanitary accommodation
and welfare facilities; provision of special scaffolding where
necessary; providing space for office accommodation and for
storage of plant and materials; providing light and water for
their work: clearing away rubbish; unloading checking and
hoisting: providing electric power: and removing and replacing
duct covers, pipe casings and the like necessary for the
execution and testing of Sub- Contractors' work and being
responsible for the accuracy of the same.

Fix Only:-

"Fix Only" shall mean take delivery at nearest railway station
(Unless otherwise stated), pay all demurrage charges, load
and transport to site where necessary, unload, store, unpack,
assemble as necessary, distribute to position, hoist and fix
only.

EMPLOYER

The Employer is the County Government of Lamu . The terms
"Employer" and "County Government" wherever used in any
contract document shall be synonymous.

PROJECT MANAGER

The term "Project Manager." wherever used in these Bills of
Quantities shall be deemed to imply the Project Manager as
defined in Condition 1 of the Conditions of Contract or such
person or persons as may be duly authorised to represent him
on behalf of the County Government.

CARRIED TO PRELIMINARIES SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

Qry

UNIT

RATE

AMOUNT

SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

FORM OF CONTRACT

The form of contract will be the one included in the Republic
of Kenya Standard Tender Documents for Procurements of
Works (2000 Edition) hereby attached and the Conditions of
Contract are those attached thereto. If the contractor
considers that the compliance with any of the Conditions of
Contract involves any expenses he will distribute them among
his rates for the various items in the Bills of Quantities. No
claim shall be allowed arising from the Contractors
Compliance with any of the conditions of Contract. These are
numbered from 1 to 37 as set out on pages 18 to 38 of these
tender Documents. Particulars of the insertions to be made in
the Appendix of the Contract Agreement will be found in the
Particular Preliminaries of these Bills Of Quantities.

BOND.

The Contractor shall find and submit on the Form of Tender
the name of one surety who shall be an approved bank and
who will be willing to be bound to the County Government of
Lamu in and amount equal to Five percent (5%) of the
Contract amount for the due performances of the Contract up
to the date of completion as certified by the PROJECT
MANAGER and who will when and if called upon sign a Bond
to that effect on Ministry of Public Works Form No. 118
(without the addition of any limitations).

PLANT, TOOLS AND VEHICLES

Allow for providing all scaffolding, plant, tools and vehicles
required for the works except in so far as may be stated
otherwise herein and except for such items specifically and
only required for the use of nominated Sub-Contractors as
described herein. No timber used for scaffolding, formwork or
temporary works of any kind shall be used afterwards in the
permanent work.

TRANSPORT.

Allow for transport of workmen, materials, etc., to and from
the site at such hours and by such routes as may be permitted
by the competent authorities.

CARRIED TO PRELIMINARIES SUMMARY
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

Qry

UNIT

RATE

AMOUNT

SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

MATERIALS AND WORKMANSHIP.

All materials and workmanship used in the execution of the
work shall be of the best quality and description unless
otherwise stated. The Contractor shall order all materials to be
obtained from overseas immediately after the Contract is
signed and shall also order materials to be obtained from local
sources as early as necessary to ensure that they are on site
when required for use in the works. The Bills of Quantities
shall not be used for the purpose of ordering materials.

SIGN FOR MATERIALS SUPPLIED.

The Contractor will be required to sign a receipt for all articles
and materials supplied by the PROJECT MANAGER at the time
of taking deliver thereof, as having received them in good
order and condition, and will thereafter be responsible for any
loss or damage and for replacements of any such loss or
damage with articles and/or materials which will be supplied
by the "PROJECT MANAGER" at the current market prices
including Customs Duty and V.A.T., all at the Contractor's own
cost and expense, to the satisfaction of the "PROJECT
MANAGER"

STORAGE OF MATERIALS

The Contractor shall provide at his own risk and cost where
directed on the site weatherproof lockup sheds and make
good damaged or disturbed surfaces upon completion to the
satisfaction of the PROJECT MANAGER Nominated Sub-
Contractors are to be made liable for the cost of any storage
accommodation provided especially for their use.

SECURITY OF WORKS ETC.

The Contractor shall be entirely responsible for the security of
all the works stores, materials, plant, personnel, etc., both his
own and sub-contractors' and must provide all necessary
watching, lighting and other precautions as necessary to
ensure security against theft, loss or damage and the
protection of the public.
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(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

SAMPLES

The Contractor shall furnish at his own cost any samples of
materials or workmanship including concrete test cubes
required for the works that may be called for by the PROJECT
MANAGER for his approval until such samples are approved by
the PROJECT MANAGER and the PROJECT MANAGER, may
reject any materials or workmanship not in his opinion to be
up to approved samples. The PROJECT MANAGER shall
arrangefor the testing of such materials as he may at his
discretion deem desirable, but the testing shall be madeat the
expenseof the Contractor and not at the expense of the
PROJECT MANAGER. The Contractor shall pay for the testing
inaccordance with the current scale of testing charges laid
down by the Ministry of Roads and Public Works.
Theprocedure for submitting samples of materials for testing
and the method of marking for identification shall be as laid
down by the PROJECT MANAGER. The Contractor shall allow in
his tender for such samples and tests except those in
connection with nominated sub-contractors' work.

GOVERNMENT ACTS REGARDING WORKPEOPLE ETC.

Allow for complying with all Government Acts, Orders and
Regulations in connection with the employment of Labour and
other matters related to the execution of the works. In
particular the Contractor's attention is drawn to the provisions
of the Factory Act 1950 and his tender must include for all
costs arising or resulting from compliance with any Act, Order
or Regulation relating to Insurances, pensions and holidays for
workpeople or so the safety, health and welfare of the
workpeople. The Contractor must make himself fully
acquainted with current Acts and Regulations, including Police
Regulations regarding the movement, housing, security and
control of labour, labour camps, passes for transport, etc. No
claim in respect of want of knowledge in this connection will
be entertained.
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(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

PUBLIC AND PRIVATE ROADS.

Maintain as required throughout the execution of the works
and make good any damage to public or private roads arising
from or consequent upon the execution of the works to the
satisfaction of the local and other competent authority and
the PROJECT MANAGER

EXISTING PROPERTY.

The Contractor shall take every precaution to avoid damage to
all existing property including roads, cables, drains and other
services and he will be held responsible for and shall make
good all such damage arising from the execution of this
contract at his own expense to the satisfaction of the PROJECT
MANAGER.

VISIT SITE AND EXAMINE DRAWINGS.

The Contractor is recommended to examine the drawings and
visit the site the location of which is described in the Particular
Preliminaries hereof. He shall be deemed to have acquainted
himself therewith as to its nature, position, means of access or
any other matter which may affect his tender. No claim arising
from his failure to comply with this recommendation will be
considered.

ACCESS TO SITE AND TEMPORARY ROADS.

Means of access to the Site shall be agreed with the PROJECT
MANAGER prior to commencement of the work and
Contractor must allow for building any necessary temporary
access roads for the transport of the materials, plant and
workmen as may be required for the complete execution of
the works including the provision of temporary culverts,
crossings, bridges, or any other means of gaining access to the
Site. Upon completion of the works, the Contractor shall
remove such temporary access roads; temporary culverts,
bridges, etc., and make good and and reinstate all works and
surfaces disturbed to the satisfaction of the "PROJECT
MANAGER".
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

AREA TO BE OCCUPIED BY THE CONTRACTOR

The area of the site which may be occupied by the Contractor
for use of storage and for the purpose of erecting workshops,
etc., shall be defined on site by the "PROJECT MANAGER"

OFFICE ETC. FOR THE PROJECT MANAGER

The Contractor shall provide, erect and maintain where
directed on site and afterwards dismantle the Site Office of
the type noted in the Particular Preliminaries, complete with
furniture .He shall also provide a strong metal trunk complete
with strong hasp and staple fastening and two keys. He shall
provide, erect and maintain a lock-up pedestal type water or
bucket closet for the sole use of the PROJECT MANAGER
including making temporary connections to the drain where
applicable to the satisfaction of Government and Medical
Officer of Health and shall provide the services of cleaner and
pay all conservancy charges and keep both office and keep
both office and closet in a clean and sanitary condition from
the commencement to the completion of the works and
dismantle and make good disturbed surfaces. The office and
closet shall be completed before the Contractor is permitted
to commence the works. The Contractor shall make available
on the Site as and when required by theby the PROJECT
MANAGER a modern and accurate level together with levelling
staff, ranging rods and 50 metre metallic or linen tape.

WATER AND ELECTRICITY SUPPLY FOR THE WORKS

The Contractor shall provide at his own risk and cost all
necessary water, electric light and power required for use in
the works. He must also provide temporary tanks and meters
as required at his owncost and clear away when no longer
required and make good on completion to the entire
satisfaction of the PROJECT MANAGER. The Contractor shall
pay all charges in connection herewith. Nominated sub-
contractors are to be made liable for the cost of any water or
electric current used and for any installation provided
especially for their own use.

CARRIED TO PRELIMINARIES SUMMARY

JULY, 2026

Page 8




PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

SANITATION OF THE WORKS

The Sanitation of the works shall be arranged and maintained
by the Contractor to the satisfaction of the Government
and/or Local Authorities, Labour Department and the PROJECT
MANAGER

SUPERVISION AND WORKING HOURS

The works shall be executed under the direction and to the
entire satisfaction in all respects of the PROJECT MANAGER
who shall at all times during normal working hours have
access to the works and to the yards and workshops of the
Contractor and sub-Contractors or other places where work is
being prepared for the contract. The working hours shall be
those generally worked by good employees in the Building and
Civil Engineering trades in Kenya .No work shall be carried out
at night or on gazzeted holidays unless the PROJECT
MANAGER shall direct so. No work shall be covered up nor
shall any concreting be carried out in the absence of the Clerk
of Works without prior approval of the PROJECT MANAGER in
writing.

PROVISIONAL SUMS.

The term "Provisional Sum" wherever used in these Bills of
Quantities shall have the meaning stated in Section A item
A7(i) of the Standard Method of Measurement Such sums are
net and no addition shall be made to them for profit.

PRIME COST (OR P.C.) SUMS.

item A7 (ii) of the Standard Method of Measurement. Persons
or firms nominated by the PROJECT MANAGER to execute

PROGRESS CHART.

The Contractor shall provide within two weeks of Possession
of Site and in agreement with the PROJECT MANAGER a
Progress Chart for the whole of the works including the works
of Nominated Sub- Contractors ; one copy to be handed to the
PROJECT MANAGER and a further copy to be retained on Site.
Progress to be recorded and chart to be amended as
necessary as the work proceeds.
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

ADJUSTMENT OF P.C. SUMS.

In the final account all P.C. Sums shall be deducted and the
amount properly expended upon the D.R's order in respect of
each of them added to the Contract sum. The Contractor shall
produce to the PROJECT MANAGER such quotations, invoices
or bills, properly receipted, as may be necessary to show the
actual details of the sums paid by the Contractor. Items of
profit upon

P.C. Sums shall be adjusted in the final account pro-rata to the
amount paid. Iltems of "attendance" (as previously described)
following P.C. Sums shall be adjusted pro-rata to the physical
extent of the work executed (not pro-rata to the amount paid)
and this shall apply even though the Contractor's priced Bill
shows a percentage in the rate column in respect of them.
Should the Contractor be permitted to tender and his tender
be accepted of any work for which a P.C. Sum is included in
these Bill of Quantities profit and attendance will be allowed
at the same rate as it would be if the work were executed by a
Nominated Sub- Contractor.

ADJUSTMENT OF PROVISIONAL SUMS.

In the final account all Provisional Sums shall be deducted and
the value of the work properly executed in respect of them
upon the PROJECT MANAGER's order added to the Contract
Sum. Such work shall be valued as described for Variations in
Conditions No. 22 of the Conditions of Contract, but should
any part of the work be executed by a Nominated Sub-
Contractor, the value of such work or articles for the work to
be supplied by a Nominated Supplier, the value of such work
or articles shall be treated as a P.C. Sum and profit and
attendance comparable to that contained in the priced Bills of
Quantities for similar items added.
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SECTION 1
PRELIMINARIES

A. GENERAL PRELIMINARIES 'CTD

NOMINATED SUB-CONTRACTORS

When any work is ordered by the PROJECT MANAGER to be
executed by nominated sub-contractors, theContractor shall
enter into sub-contracts as described in Condition No. 20 of
the Conditions of Contract and shall thereafter be responsible
for such sub-contractors in every respect. Unless otherwise
described the Contractor is to provide for such Sub-
Contractors any or all of the facilities described in these
Preliminaries. The Contractor should price for these with the
nominated Sub-contract Contractor's work concerned in the
P.C. Sums under the description "add for Attendance".

DIRECT CONTRACTS

Notwithstanding the foregoing conditions, the County
Government reserves the right to place a "Direct Contract" for
any goods or services required in the works which are covered
by a P.C. Sum in the Bills of Quantities and to pay for the same
direct. In the instances, profit relative to the P.C. Sum the
priced Bills of Quantities will be adjusted as described for P.C.
Sums and allowed.

ATTENDANCE UPON OTHER TRADESMEN, ETC.

The Contractor shall allow for the attendance of trade upon
trade and shall afford any tradesmen or other persons
employed for the execution of any work not included in this
Contract every facility for carrying out their work and also for
use of his ordinary scaffolding. The Contractor, however, shall
not be required to erect any special scaffolding for them. The
Contractor shall perform such cutting away for and making
good after the work of such tradesmen or persons as may be
ordered by the PROJECT MANAGER and the work will be
measured and paid for to the extent executed at rates
provided in these Bills.
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

INSURANCE

The Contractor shall insure as required in Conditions Nos. 22
and 23 of the Conditions of Contract. No payment on account
of the work executed will be made to the Contractor until he
has satisfied the PROJECT MANAGER either by production of
an Insurance Policy or and Insurance Certificate that the
provision of the foregoing Insurance Clauses have been
complied with in all respects. Thereafter the PROJECT
MANAGER shall from time to time ascertain that premiums
are duly paid up by the Contractor who shall if called upon to
do so, produce the receipted premium renewals for the
PROJECT MANAGER's inspection.

PROVISIONAL WORK

All work described as "Provisional" in these Bills of Quantities
is subject to re-measurement in order to ascertain the actual
quantity executed for which payment will be made. All
"Provisional" and other work liable to adjustment under this
Contract shall left uncovered for a reasonable time to allow all
measurements needed for such adjustment to be taken by the
PROJECT MANAGER Immediately the work is ready for
measuring, the Contractor shall give notice to the PROJECT
MANAGER. If the Contractor makes default in these respects
he shall if the PROJECT MANAGER so directs uncover the work
to enable all measurements to be taken and afterwards
reinstate at his own expense.

ALTERATIONS TO BILLS, PRICING, ETC.

Any unauthorized alteration or qualification made to the text
of the Bills of Quantities may cause the Tender to be
disqualified and will in any case be ignored. The Contractor
shall be deemed to have made allowance in his prices
generally to cover any items against which no price has been
inserted in the priced Bills of Quantities. All items of measured
work shall be priced in detail and the Tenders containing Lump
Sums to cover trades or groups of work must be broken down
to show the price of each item before they will be accepted.
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SECTION 1
PRELIMINARIES
A. GENERAL PRELIMINARIES 'CTD

BLASTING OPERATIONS

Blasting will only be allowed with the express permission of
the PROJECT MANAGER in writing. All blasting operations shall
be carried out at the Contractor's sole risk and cost in
accordance with any Government regulations laid down by the
PROJECT MANAGER governing the use and storage of
explosives.

MATERIALS ARISING FROM EXCAVATIONS

MANAGER directs otherwise such materials shall be dealt with
as provided in the Contract. Such materials shall only be used

PROTECTION OF THE WORKS.

Provide protection of the whole of the works contained in the
Bills of Quantities, including casing , casing up, covering or
such other means as may be necessary to avoid damage to the
satisfaction of the PROJECT MANAGER and remove such
protection when no longer required and make good any
damage which may nevertheless have been done at
completion free of cost to the Government.

REMOVAL OF RUBBISH ETC.

Removal of rubbish and debris from the Buildings and site as it
accumulates and at the completion of the works and remove
all plant, scaffolding and unused materials at completion.

WORKS TO BE DELIVERED UP CLEAN

Clean and flush all gutters, rainwater and waste pipes,
manholes and drains, wash (except where such treatment
might cause damage) and clean all floors, sanitary fittings,
glass inside and outside and any other parts of the works and
remove all marks, blemishes, stains and defects from joinery,
fittings and decorated surfaces generally, polish door furniture
and bright parts ofmetalwork and leave the whole the
buildings watertight, clean, perfect and fit for occupation to
the approval of the PROJECT MANAGER
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SECTION 1
PRELIMINARIES

A. GENERAL PRELIMINARIES 'CTD

GENERAL SPECIFICATION.

For the full description of materials and workmanship, method
of execution of the work and notes for pricing, the Contractor
is referred to the Ministry of Roads and Public Works General
Specification dated 1976 or any subsequent revision thereof
which is issued as a separate document, and which shall be
allowed in all respects, unless it conflicts with the General
Preliminaries, Trade Preambles or other items in these Bills of
Quantities.

TRAINING LEVY

The Contractor's attention is drawn to legal notice No. 237 of
October, 1971, which requires payment by the Contractor of a
Training Levy at the rate of 1/4 % of the Contract sum on all
contracts of more than Kshs. 50,000.00 in value.

MATERIALS ON SITE

All materials for incorporation in the works must be stored on
or adjacent to the site before payment is effected unless
specifically exempted by the PROJECT MANAGER. This is to
include the materials of Main Contractor, Nominated Sub-
Contractors and Nominated Suppliers.
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SECTION 1
PRELIMINARIES
B. PARTICULAR PRELIMINARIES 'CTD

PRICING OF ITEMS OF PRELIMINARIES

Items described in this section cover the minimum
requirements and conditions necessary for the

full and proper execution of the contract. The tenderer is
required to read and fully understand his

obligations under each item and thus asses his costs for
complying with the same for the duration of

the contract. Should no price be inserted against any item, it
shall be assumed that the tenderer has

covered any costs associated with that item elsewhere in the
Bills of quantities and shall nevertheless

be required to comply with such and all items of preliminaries.

TENDER VALIDITY

The attention of the Tenderers is drawn to clause 3.6 and 3.8
of Conditions of Contract on validity of tender and Tender
Security.

VALUE ADDED TAX (VAT) AND OTHER TAXES

All prices will be inclusive of all statutory taxes and levies,
including VAT, necessary for the complete and proper
execution of that particular item of the works including
compying with all statutory requirements. The amount of VAT
payable will be deducted from every payment certified by the
Project Manager and paid directly to the Commissioner of
VAT.

SCOPE OF CONTRACT

The work to be carried out under this contract comprises of
Maternity builder's work for the Department of Medical
Services as described in these Bills of Quantities and in
accordance with the contract drawings and any other
drawings which may be issued in amplification thereof.

DESCRIPTION OF THE WORKS

The work comprises sub-structures, super-structures, RC
Frame, Walling, Windows, Door, Finishes and Services works
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SECTION 1
PRELIMINARIES

B. PARTICULAR PRELIMINARIES 'CTD

FLOOR AREAS

The gross floor area is 167 Square Metres. The overall floor
area is measured end to end and is given without warranty
but for guidance only.

LOCATION OF SITE

The site for the works is located in The Medical Services
Dispensary . The tenderer shall be deemed to have visited the
site and familiarised themselves with all site conditions prior
to submission of tenders.

EXISTING BUILDINGS

Special precautions shall be required throughout the contract
period to avoid damage to the existing structures, roads,
lawns, cables, drains and other services.

The Contractor shall allow for making good any damage arising
from his actions during execution of this contract at his own
expense.

GENERAL

The contractor is referred to the General Specifications for
Building Works 1976 Edition and must allow for all costs in
complying with these specifications.

CONTRACT COMPLETION PERIOD

The contract completion period in accordance with Clause 31
of the the conditions of contract must be strictly adhered to.
The "PROJECT MANAGER" shall strictly monitor the
Contractor's progress in relation to the progress chart and
should it be found necessary, the "PROJECT MANAGER" shall
inform the Contractor in writing that his actual performance
on site is not satisfactory. In all such cases , the Contractor
shall accelerate his rate of performance, production and
progress by all means such as additional labour, plant e.t.c.,
and working overtime all at his cost.
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SECTION 1
PRELIMINARIES
B. PARTICULAR PRELIMINARIES 'CTD

PARTICULARS OF INSERTIONS TO BE MADE IN THE APPENDIX

TO CONTRACT AGREEMENT

The following are insertions to be made in the appendix to the
Contract Agreement.

(i) Period of final measurement - 6 Months from practical
completion date
[Condition 32]

(ii) Defects Liability Period - 6 Months from practical
completion date
[Condition 20]

(iii) Date for Possession - To be agreed with "PROJECT
MANAGER"
[Condition 14]

(iv) Date of Completion - To be agreed with "PROJECT
MANAGER"
[Condition 31]

(v) Liguidated and Ascertained

Damages Clause 24 - At the rate of Kshs.20,000/= per week or
part thereof

[Condition 27]

(vi) Period of Interim Certificates [Condition 23] - Monthly

(vii) Period of Honouring Certificates [Condition 23] - Thirty
(30) Days

(viii) Percentage of Certified value retained
[Condition 26] - 10%

(ix) Limit of retention fund [Condition 26] - 5%
(x) Bond The Bond required shall be from an approved bank

ONLY
[Condition 28]
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SECTION 1
PRELIMINARIES
B. PARTICULAR PRELIMINARIES 'CTD

LABOUR CAMPS

The Contractor shall not be permitted to house labour on the
site and he must take full responsibility for transporting labour
daily to and from the site as required and the cost of this shall
be included in his tender.

OFFICE FOR THE "PROJECT MANAGER"

The site office mentioned in item B page GP/7 of the General
Preliminaries shall be type "B" as shown on the Ministry of
Works Standard Detail. The contractor shall insure the office
and furniture against fire, theft and natural calamities and
provideday and night security. He shall also provide and
maintain adequate access and parking acceptable to the
PROJECT MANAGER.

TELEPHONE

The contractor shall provide a telephone facilities (fixed or
mobile ) on site throughout the duration of the contract for
use by the Project Manager. He shall also maintain the phone
in permanent working condition and pay all charges for the
duration of the Contract.

SIGN BOARD

Allow for providing ,erecting ,maintaining throughtout the
course of the contract and after clearing away a signboard as
designed,specified and approved by the Project Manager.

HOARDING
Hoarding shall be erected as necessary
PROGRAMME PROGRESS CHART

The Contractor shall allow for providing within One (1) week
after the date of possession of the site and in agreement with
the "PROJECT MANAGER" a progress chart for the whole of
the works. One copy shall be forwarded to the "PROJECT
MANAGER" and another copy shall be retained on site on
which progress shall be recorded by the Contractor. Should
any circumstance arise affecting the programme or progress
,the chart shall be modified as necessary in consultation with
the "PROJECT MANAGER".

CARRIED TO PRELIMINARIES SUMMARY

JULY, 2026

Page 18




PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

Qry

UNIT

RATE

AMOUNT

SECTION 1
PRELIMINARIES
B. PARTICULAR PRELIMINARIES 'CTD

PERFORMANCE SECURITY (BOND)

The Contractor should note that the Performance Security to
be provided must be inform of a bank guarantee in the

amount of 5 % of the Contract Sum. The form to be signed is
M.O.W. 118 or any other format acceptable to the Employer.

PAYMENTS TO DOMESTIC SUBCONTRACTORS

The Main Contractor shall be fully responsible for paying his
Domestic Sub -Contractors but the Government reserves the
right in very exceptional circumstances to make such
payments direct in the interest of the project, where
completion thereof might be jeopardised by any dispute
between any of the Contractors and Sub -Contractors
involved.

APPENDICES

The Appendices to the Bills of Quantities shall be regarded for
contract purposes as part of the Bill and shall be read and
construed with the appropriate sections of theBills if
contained therein.

SUFFICIENCY OF TENDER

The main Contractor shall be deemed to have satisfied himself
before tendering as to the correctness and sufficiency of his
tender for the works and of the rates and prices stated in the
Bills of Quantities which rates and prices shall cover all his
obligations under the contract and all matters and things
necessary for the proper completion of the works.

GENERAL SPECIFICATIONS

For the full description of materials ,workmanship and method
of execution of the works, the Contractor is referred to the
Ministry of Works General specifications for building works
dated 1976 or any subsequent revision thereof which is issued
as a separate document and which shall be followed in all
respects unless it conflicts with the General and Particular
Preliminaries, Trade Preambles or other items in these Bills of
Quantities. In the event of such conflict, then the provisions
of the General and Particular Preliminaries, Trade Preambles
and these Bills of Quantities take precedence.
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SECTION 1
PRELIMINARIES
B. PARTICULAR PRELIMINARIES 'CTD

TRAINING LEVY

The Contractor's attention is drawn to Legal Notice No. 237 of
October 1971 which requires payment by the Contractor of a
Training levy at the rate of 1/4 % of the Contract Sum on all
Contracts of more than Kshs. 50,000.00 in value.

MATERIALS ON SITE

All materials for incorporation in the works must be stored on
or adjacent to the site of the works before payment is effected
by the "PROJECT MANAGER". This is to include the materials
of the Main Contractor, Sub - contractors and Nominated
Suppliers.

SECURITY AND ACCESS TO THE SITE

The Contractor must include in his tender for all necessary
expenditure incurred in complying with the security
regulations of the County Government of Lamu , especially in
relation to entry and exit from the site of the works and
movement within the site.

SECURITY

The Contractor shall be responsible for ensuring that all
personnel of non-Kenyan origin employed on site by himself
or his sub- contractors or who are otherwise connected with
the construction of contract through the Contractor must be
approved and cleared to work on the project individually in
writing by the relevant Government Agencies.

Where personnel are not approved, the Contractor shall be
responsible at his own expense for obtaining and employing
suitable and approved personnel.

The Contractor shall be responsible for ensuring that all
matters including drawings, letters and documentation
relating to the project are dealt with confidentiality.

He will be expected to post notices on site instructing his
employees to treat all matters relating to the project as
confidential.

NUISANCE

The Contractor shall not directly or indirectly or otherwise by
himself or through his agents cause nuisance . Should he do so
he shall be directly responsible for such acts.
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Brought forward from page 7

Brought forward from page 8

Brought forward from page 9

Brought forward from page 10

Brought forward from page 11

Brought forward from page 12

Brought forward from page 13

Brought forward from page 14

Brought forward from page 15

Brought forward from page 16

Brought forward from page 17

Brought forward from page 18

Brought forward from page 19

Brought forward from page 20

CARRIED TO GRAND SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 1
SUB-STRUCTURES

(ALL PROVISIONAL)

Site Preparation
Site Clearance

Clear site of bushes, scrub, undergrowth, small trees n.e
600mm girth and grubbing up their roots

Excavations including maintaining and supporting sides and

keeping free from water, mud, debris and fallen material

Excavate oversite to remove top soil n.e 150mm deep; wheel
and deposit on designated areas 25 metres from site

Excavate trench for foundation not exceeding 1500mm deep,
starting from stripped levels

Ditto for column bases

Disposal
Return, fill and ram selected excavated material around
foundations

Load, wheel and cart away deposit and spread surplus
excavated material away from site to an approved disposal

yard 25 metres from site

Disposal of water

Allow for keeping all excavations free from water

Planking and strutting

Allow for planking and strutting to uphold sides of excavations

Anti-termite treatment

"Termidor" or equal and approved chemical anti-termite
treatment, executed complete by an approved specialist
under a ten-year guarantee, to surfaces of hardcore

SM

SM

CM

CM

CM

CM

ITEM

ITEM

SM

155

155

49

26

31

67

145

CARRIED TO SUB-STRUCTURES COLLECTION

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT | QTY RATE AMOUNT
BILL1
MAIN BUILDING
ELEMENT NO. 1
SUB-STRUCTURES 'CTD
(ALL PROVISIONAL)
Hardcore or other approved filling as described
0 Thick well ted h filling laid in | f
A 300mm Thick well compacted hardcore filling laid in layers o M 145
150mm
50mm Thick quarry dust blinding laid on top of hardcore (ms)
B . SM 145
to receive concrete bed (ms)
1000 gauge polythene or other equal and approved damp-
C [proof membrane, laid over blinded hardcore (m.s) with SM 167
300mm side and end laps (measured net-allow for laps)
Plain concrete class 15 in:
D |50mm blinding under strip footing SM 49
E |Ditto but under column bases SM 26
Vibrated Reinforced concrete class (20/20) as described, in:-
in granite stone ballast
F  |Strip footing CM 10
G |Column bases CM 5
H [JFoundation Columns CM 2
| ]Ground beam CM 2
J ]150mm thick surface bed laid in bays SM 167
Mesh fabric reinforcement to B.S 4483 and setting in
concrete with 300mm side and end laps (measured nett-
allow for laps)
K JFabric ref. A142 weighing 2.22kg/ sq. metre, in surface bed SM 167

CARRIED TO SUB-STRUCTURES COLLECTION

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT QTy RATE AMOUNT
BILL 1
MAIN BUILDING
ELEMENT NO. 1
SUB-STRUCTURES 'CTD
(ALL PROVISIONAL)
Reinforcement, as described:-[Provisional]
T reinforcement bars
A |8mm diameter bars KG 234
B [10mm ditto KG 600
C |12mm ditto KG 416
Sawn timber formwork as described to:-
D [Sides of column bases SM 21
E [Sides of foundation columns SM 25
F ]Ground beam SM 64
T f | 7 i
G 0 edge o' steps and slabs over 75mm but not exceeding LM 59
150mm high
H |Ditto but size over 150mm but not exceeding 225mm high LM 162
Natural hard dressed as machine cut stone from approved
quarry with a crushing strength of 7.5 N/mm?; walling
bedded and jointed in cement and sand (1:3) mortar, jointed
both vertical and horizontal joints and reinforcement with
and including 25mm wide x 20 gauge hoop iron at every
alternate course as described in;
I ]200mm thick walling SM 122
Damp-proof courses, as described, to walls
J ]200mm wide LM 102

CARRIED TO SUB-STRUCTURES COLLECTION

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT | QTY RATE AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 1
SUB-STRUCTURES
(ALL PROVISIONAL)

COLLECTION

Brought forward from page 22

Brought forward from page 23

Brought forward from page 24

TOTAL SUB-STRUCTURES CARRIED TO MAIN BUILDING
SUMMARY

JULY, 2026 Page 25



PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT QTy RATE AMOUNT
BILL1
MAIN BUILDING
ELEMENT NO. 2
REINFORCED CONCRETE FRAME
Vibrated Reinforced concrete class (20/20) as described, in:-
in granite stone ballast
A JRing beams CM 7
B [Columns Cc™M 3
Reinforcement, as described:-[Provisional]
T reinforcement bars
C |8mm diameter bars KG 296
D |10mm ditto KG 264
E J12mm ditto KG 277
Sawn timber formwork as described to:-
F |Sides and soffites of ring beams SM 64
G |Sides of columns SM 62

TOTAL REINFORCED CONCRETE FRAME CARRIED TO MAIN
BUILDING SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 3
WALLING

Natural hard dressed machine cut coral stone from approved

quarry with a crushing strength of 7.5 N/mm?; walling

bedded and jointed in cement and sand (1:3) mortar, jointed

both vertical and horizontal joints and reinforcement with

and including 25mm wide x 20 gauge hoop iron at every

alternate course as described in;

200mm thick walling

SM

274

TOTAL WALLING CARRIED TO MAIN BUILDING SUMMARY

JULY, 2026

Page 27




PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

brandering

ITEM DESCRIPTION UNIT | QTY RATE AMOUNT
BILL1
MAIN BUILDING

ELEMENT NO. 4

ROOFING

All provisional

Roof Covering

Supply and fix new 28 gauge pre-painted Aluminium Zinc

boxed profile IT5 roofing sheets as "MRM" standard or equal

and approved including nails and neoprene washers, J bolts,

nuts and caps fixed to timber truss with roofing (ms)

Roof i i f he includi Il
A 00 coverl'ng not exceeding 30 degrees from the including a M 915

necessary fixtures
B |Ditto half round ridge cap LM 18

The following in roof trusses with nailed/bolted/tied

connections including hoisting and fixing in position not

exceeding 4.2 meters above ground floor level

In sawn treated cypress Grade 2
c 100 x 50 mm wall plate bolted to wall with and including LM 37

12mm diameter bolts 60mm long at 1000mm centres
D [Bore hole in 50mm thick timber for 12mm diameter bolts NO 74
E |Make mortice in RC for 12mm diameter bolts NO 74
F  ]J150x50mm rafters LM 116
G |75x50mm purlins LM 110
H ]150x50mm king post LM 20
I 150x50mm tie beam LM 109
J J100x50mm struts and ties LM 126
K ]225x38mm fascia board and bargeboard LM 67
L 9mm Thick chipboard ceiling fixed to and including 50x50mm SM 202

TOTAL ROOFING CARRIED TO MAIN BUILDING SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT | QTY RATE AMOUNT
BILL1
MAIN BUILDING
ELEMENT NO. 5
DOORS
In wrot Mahogany or equal and approved
A 1100mm x 50mm Frame with two labours plugged LM 98
B ]|32x60mm architrave with two labors, plugged LM 98
C ]25mm diameter quadrant with one no. bevelled edge LM 98
Pannelled doors
75mm thick mahogany paneled door overall size
1200x2400mm high comprising 2No. equal openable paneled
leaves each comprising 100mm wide stiles, top rail, muntin
D ) . . . . NO 4
and intermediate rails and 200mm wide bottom rails, each
size 425x500mm in filled with 6 No. solid panels high splayed
at edges and tongued and grooved to frame
Flush doors
E |Solid core flush door overall size 900 x 2400mm NO 11
Supply and fix the following approved ironmongery with
matching screws from an approved supplier
F  ]100mm Heavy Duty pressed brass coated butt hinges PRS 23
G |Rebated mortice 3 lever lock NO 15
H 138mm diameter rubber door stop fixed to floor with rawl bolt NO 15

TOTAL DOORS CARRIED TO MAIN BUILDING SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 6
WINDOWS

Supply, assemble and fix the following purpose made heavy

duty powder coated aluminium sliding windows with profiles

from an approved manufacturer incorporating hooded

mosquito proofing, complete with ironmongery from an

approved aluminium window specialist (refer to

Architectural schedules)

Window size 1500 x 1300mm

Window size 1000 x 600mm

Window size 900 x 900mm

Precast concrete class 20 fair faced all exposed surfaces

bedded and jointed cement and sand (1:3) mortar

275x175mm thick window cill once rebated and throated laid
and jointed in cement and sand 1:3 mortar

Glazing fixed to aluminium frames complete with silicone

sealant and all accessories in:

Clear sheet glass

5mm Thick; pane sizes 1.0-1.5 square metres

Obscure sheet glass

5mm Thick; pane sizes n.e 0.5 square metres

NO

NO

NO

LM

SM

SM

10

23

20

TOTAL WINDOWS CARRIED TO MAIN BUILDING SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 7
FINISHES

Floor finishes

Supply and fix approved 9mm thick 450 x 450mm floor tiles
with and including approved grout to floors on and including
cement sand backing 1:3 laid to falls

Ditto but to 100mm skirting.

Wall finishes

Plaster

12mm (minimum) two coat cement sand lime plaster to
masonry surfaces

Painting
Prepare and apply three coats first quality emulsion paint on
surfaces of plastered walls

Prepare and apply three coats first quality emulsion paint on
soffites of chipboard ceiling

SM

SM

SM

SM

SM

167

155

548

548

202

TOTAL FINISHES CARRIED TO MAIN BUILDING SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

BILL1
MAIN BUILDING

ELEMENT NO. 8
SANITARY FITTINGS

Medical Wash Hand Basin

Counter top Twyfords "SOLA L.B.G/L" wash hand basin with no
tap holes and chain stay hole cat. No. WB 1520WH, wall
brackets cat no. SR 1315 xx complete with "lever action mixer
fitting, 1/2 with swivel nozzle and divided flow" wall mounted
mixer cat. no. SF 1099 CP, chrome grid waste 11/4" cat no. WF
4341 CP and white plastic bottle trap 11/4" P-trap cat. no.WF
8482 xx or approved equivalent.

Water Closet

Duravit D-CODE Close Coupled WC suite in Vitreous china and
approved colour comprising of WC bowl,'P' or 'S' trap
connecter,heavy duty matching seat and cover with metal top
fixed chrome plated hinges and chrome plated push button
with all the other necessary accessories.

Shower and Fittings

Overhead shower with Chrome plated shower arm,
Concealed shower fittings consisting of concealed body

and finish set as chroma 160 1 2 overhead shower with
swivel joint or approved equivalent with single stop cock. All
as IDEAL STANDARDS or approved equivalent.

Wash Hand Basin

Classic wash hand basin,Pedestal with single taphole made of
lustrous vitreous china and white in colour. The basin to be
complete with chrome plated single delay action tap, pop up
waste, bottle trap,and fixed screws. Prefered basin dimension
is 560x450mm. Basin to be as "IDEAL STANDARDS" or
approved equivalent.

NO

NO

NO

NO

TOTAL SANITARY FITTINGS CARRIED TO MAIN BUILDING
SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION |  race | AMOUNT
BILL 1
MAIN BUILDING
SUMMARY
1 SUB-STRUCTURES 25
2 REINFORCED CONCRETE FRAME 26
3 WALLING 27
4 ROOFING 28
5 DOORS 29
6 WINDOWS 30
7 FINISHES 31
8 SANITARY FITTINGS 32

MAIN BUILDING TOTAL CARRIED TO GRAND SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT QrTy RATE AMOUNT
BILL 2
CIVIL WORKS
ELEMENT NO. 1
SEPTIC TANK, SOAKPIT AND PLACENTA PIT
Excavations including maintaining and supporting sides and
keeping free from water, mud and fallen material
Excavate for septic tank pit starting from existing ground level
A CM 11
n.e. 1.5m deep
B Excavate for soakpit pit starting from existing ground level n.e. oM 7
1.5m deep
C |Ditto from 1.5m to 3.0m deep (@Y 7
b Excavate for placenta pit starting from existing ground level oM 7
n.e. 1.5m deep
E |Ditto from 1.5m to 3.0m deep CM 7
Disposal of excavated material
e Load, wheel and cart deposit and spread surplus excavated oM 39
material away from site
Hardcore or other approved filling, as described
G |Permeable hardcore filling in soak pit (@Y 5
Plain concrete class 15 in:
H |50mm thick blinding under septic tank slab SM 8
I |50mm thick blinding under placenta pit slab SM 5
Reinforced concrete class (25) as described, in:-
J J200mm thick floor slabs SM 14
K J200mm thick walls SM 39
L |150mm thick suspended slabs SM 14
Precast concrete class (20) as described, in:-
M  J150mm baffle wall reinforced with A142 BRC mesh SM 2
N |100mm ditto SM 2
Mesh fabric reinforcement to B.S 4483 and setting in
concrete with 300mm side and end laps (measured net-allow
for laps).
O [Fabric ref. A142, in surface bed SM 14

SUB-TOTAL CARRIED DOWN TO SEPTIC TANK, SOAKPIT AND
PLACENTA PIT COLLECTION PAGE

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION UNIT Qry RATE AMOUNT
BILL 2
CIVIL WORKS
ELEMENT NO. 1
SEPTIC TANK, SOAKPIT AND PLACENTA PIT 'CTD
Natural hard rough machine cut natural stone from approved
quarry with a crushing strength of 7.5 N/mm?; walling
bedded and jointed in cement and sand (1:4) mortar,jointed
both vertical and horizontal joints and reinforcement with
and including 25mm wide x 20 gauge hoop iron at every
alternate course as described in;
A ]200mm thick walling SM 21
Reinforcement, as described:-[Provisional]
T reinforcement bars
B |Assorted reinforcement bars KG 832
Sawn formwork, as described, to:-
C [Soffits of suspended slab SM 14
D |Sides of walls SM 86
E |Boxing to form 600x450mm opening in 150mm slab NO 2
e Edge of suspended slab over 75mm but not exceeding 150mm LM 26
girth
G |Edge of base slab over 150mm but not exceeding 225mm girth] LM 24
Waterproofed cement and sand render (1:3) as described to:-
H J25mm smooth screeds to concrete floors laid to falls SM 14
| 15mm finish to wall surfaces SM 43
J IDitto to concrete cover slab and plinths SM 14

SUB-TOTAL CARRIED DOWN TO SEPTIC TANK, SOAKPIT AND
PLACENTA PIT COLLECTION PAGE

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

Qry

RATE

AMOUNT

BILL 2
CIVIL WORKS

ELEMENT NO. 1
SEPTIC TANK, SOAKPIT AND PLACENTA PIT 'CTD

The following in Inspection chambers

Manhole overall size 600x450mm to depth not exceeding
1.50m deep, comprising of plain concrete (1:3:6) in 150mm
thick slab, 250mm thick benching, reinforced concrete class 20
in 100mm thick cover slab, 150mm thick solid concrete block
walling, water-proof screeds to sides and bottoms, with
recessed top to receive mild steel cover (m.s) including all
necessary excavations, formwork and reinforcement

Cast iron manhole covers and frames and casting in concrete

including greasing

Medium duty cover size 450x600mm including framing
Sundries

200x200mm cast iron step irons cast to side of concrete wall
150mm diameter uPVC tee

Allow for testing the whole of foul drainage

NO

NO

NO

NO

ITEM

10

18

10

SUB-TOTAL CARRIED DOWN TO SEPTIC TANK, SOAKPIT AND
PLACENTA PIT COLLECTION PAGE

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

PAGE

AMOUNT

BILL 2
CIVIL WORKS

ELEMENT NO. 1
SEPTIC TANK, SOAKPIT AND PLACENTA PIT

COLLECTION

SUB-TOTAL BROUGHT DOWN FROM PAGE

SUB-TOTAL BROUGHT DOWN FROM PAGE

SUB-TOTAL BROUGHT DOWN FROM PAGE

34

35

36

CIVIL WORKS TOTAL CARRIED TO GRAND SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

TO GRAND SUMMARY

ITEM DESCRIPTION QTY | UNIT RATE AMOUNT
SECTION 3
PROJECT MANAGEMENT AND SUPERVISION
Allow for transport to and from the sites. Transport to be provided
A for the duration of the contract for a maximum of 10 trips 10 TRIPS >,000 >0,000
(a) JAllow for profit and attendance for item A above 10 % 5,000
Allow for Project Manager’s site visits allowances, maximum
B L 10 TRIPS 7,500 75,000
10no site visits
(b) JAllow for profit and attendance for item B above 10 % 7,500
PROJECT MANAGEMENT AND SUPERVISION TOTAL CARRIED 137500

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM

DESCRIPTION

UNIT

QTY

RATE

AMOUNT

SECTION 3
PROVISIONAL SUMS

All Sums will be expended as per the direction of the Project

Manager and all items will be broken down into a list of priced

items before these amounts are paid for

Allow a Provisional Sum of Kenya Shillings One Hundred
Thousand (KES 100,000) only for Plumbing, Drainage Work
and Associated works

Allow a Provisional Sum of Kenya Shillings One Hundred Fifty
Thousand (KES 150,000) only for Electrical Works

Allow a Sum of Kenya Shillings Eighty Thousand (KES 80,000)
only for EIA Report Preparation and NEMA Approval to be
Obtained by The Project Manager on Behalf of the Client

ITEM

ITEM

ITEM

PROVISIONAL SUMS TOTAL CARRIED TO GRAND SUMMARY

JULY, 2026
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PROPOSED MATERNITY UNIT AT BARAGONI DISPENSARY
(MAIN BUILDING, SEPTIC, SOAKPIT AND PLACENTA PIT)

ITEM DESCRIPTION PAGE AMOUNT
GRAND SUMMARY

A PRELIMINARIES 25
B MAIN BUILDING 33
C CIVIL WORKS 37
D PROJECT MANAGEMENT AND SUPERVISION 38
E PROVISIONAL SUMS 39
F SUB - TOTAL1

G ADD 16% VAT

H ADD 0.03% PPRA LEVY

GRAND TOTAL CARRIED TO FORM OF TENDER

TENDER AMOUNT IN WORDS
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