
 

 

COUNTY GOVERNMENT OF KISII 
 

PROPOSED CONSTRUCTION OF NEW INPATIENT 
BLOCK AT NYAMACHE LEVEL 4 HOSPITAL  

 

NEGOTIATION NO.2682756-2026/2027 

 

 
 

TENDER DOCUMENT 
 

 
 

 

 



TABLEOFCONTENTS 

PREFACE ............................................................................................................................................................ iv 

APPENDIXTOTHEPREFACE .............................................................................................................................v 

GUIDELINESFORPREPARATIONOFTENDER DOCUMENTS ............................................................................ v 

2. PART1-TENDERINGPROCEDURES .............................................................................................................. v 
3. PART2-PROCUREMENTENTITY'SREQUIREMENTS .................................................................................. vi 

4. PART3-CONDITIONSOFCONTRACTANDCONTRACT FORMS ................................................................. vi 

INVITATIONTOTENDER ............................................................................................................................... viii 

PART1:TENDERINGPROCEDURES ................................................................................................................ 1 

SECTIONI-INSTRUCTIONSTOTENDERERS ................................................................................................. 1 

A. GENERALPROVISIONS .............................................................................................................................. 1 
1.0 Scopeoftender ........................................................................................................................................... 1 
2.0 Fraudandcorruption ................................................................................................................................... 1 
3.0 Eligibletenderers ....................................................................................................................................... 1 
4.0 Eligiblegoods,equipment,andservices ......................................................................................................... 3 
5.0 Tenderer'sresponsibilities .......................................................................................................................... 3 

B. CONTENTSOFTENDERDOCUMENTS ....................................................................................................... 4 

6.0 SectionsofTenderDocument ....................................................................................................................... 4 
7.0 ClarificationofTenderDocument,Site Visit,Pre-tenderMeeting....................................................................... 4 
8.0 Amendment ofTenderDocuments ............................................................................................................... 5 
10.0 LanguageofTender ..................................................................................................................................... 5 
11.0 DocumentsComprisingtheTender ................................................................................................................ 5 
12.0 FormofTenderandSchedules ...................................................................................................................... 6 
13.0 AlternativeTenders ..................................................................................................................................... 6 
14.0 TenderPricesandDiscounts ......................................................................................................................... 6 
15.0 CurrenciesofTenderandPayment ................................................................................................................. 6 
16.0 DocumentsComprisingtheTechnicalProposal ............................................................................................... 7 
17.0 DocumentsEstablishingtheEligibilityandQualificationsofTheTenderer ........................................................ 7 
18.0 PeriodofValidityofTenders ......................................................................................................................... 8 
19.0 TenderSecurity .......................................................................................................................................... 8 

20.0 FormatandSigningofTender ........................................................................................................................ 9 

D.SUBMISSIONANDOPENINGOFTENDERS ............................................................................................... 11 

21.0 SealingandMarkingofTenders ................................................................................................................... 11 
22.0 DeadlineforSubmissionofTenders ............................................................................................................. 11 
23.0 LateTenders ............................................................................................................................................. 11 
24.0 Withdrawal,Substitution,andModificationofTenders .................................................................................. 11 
25.0 TenderOpening ....................................................................................................................................... 12 

E.EVALUATIONANDCOMPARISONOFTENDERS ..................................................................................... 12 

26.0 Confidentiality ........................................................................................................................................ 12 
27.0 ClarificationofTenders .............................................................................................................................. 13 
29.0 DeterminationofResponsiveness .............................................................................................................. 13 
30.0 Non-materialNon-conformities ................................................................................................................. 13 
31.0 ArithmeticalErrors ................................................................................................................................... 14 
33.0 MarginofPreferenceandReservations ....................................................................................................... 14 
34.0 NominatedSubcontractors ........................................................................................................................ 14 

ii 



35.0 EvaluationofTenders ................................................................................................................................ 15 
36.0 Comparisonoftenders .............................................................................................................................. 15 
37.0 Abnormallylowtendersandabnormallyhightenders .................................................................................... 15 

AbnormallyLowTenders ........................................................................................................................................ 15 

Abnormallyhightenders ........................................................................................................................................ 15 
38.0 Unbalancedand/orfront-loadedtenders ....................................................................................................... 16 
39.0 Qualificationsofthetenderer ...................................................................................................................... 16 
40.0 Lowestevaluatedtender ............................................................................................................................ 16 
41.0 Procuringentity'srighttoacceptanytender,andtorejectanyoralltenders .......................................................... 16 

F.AWARDOFCONTRACT ................................................................................................................................ 17 

42.0 Awardcriteria .......................................................................................................................................... 17 
43.0 Noticeofintentiontoenterintoacontract ..................................................................................................... 17 
44.0 StandstillPeriod....................................................................................................................................... 17 
44.0 StandstillPeriod....................................................................................................................................... 17 
45.0 DebriefingByTheProcuringEntity ............................................................................................................. 17 
46.0 LetterofAward ........................................................................................................................................ 17 
47.0 SigningofContract ................................................................................................................................... 17 
48.0 PerformanceSecurity ............................................................................................................................... 17 
49.0 PublicationofProcurementContract ........................................................................................................... 18 
50.0 ProcurementrelatedComplaintandAdministratriveReview ......................................................................... 18 

SECTIONII-TENDERDATASHEET(TDS) ...................................................................................................... 18 

SECTIONIII-EVALUATIONANDQUALIFICATION CRITERIA .................................................................. 22 

1. GeneralProvisions .................................................................................................................................. 22 

2. PreliminaryexaminationforDeterminationof Responsiveness .................................................................... 22 

3. TenderEvaluation ................................................................................................................................... 22 

4. MultipleContracts .................................................................................................................................. 22 

5. AlternativeTenders .................................................................................................................................. 23 

6. MarginofPreference................................................................................................................................ 23 

7. PostqualificationandContractward ........................................................................................................... 23 

8. QUALIFICATIONFORM....................................................................................................................... 25 

SECTIONIV–TENDERINGFORMS ................................................................................................................ 28 

1. FOREIGNTENDERERS40%RULE ........................................................................................................ 28 

2. FormEQU:EQUIPMENT ....................................................................................................................... 29 

3. FORMPER-1 ......................................................................................................................................... 30 

4. FORMPER-2 ......................................................................................................................................... 31 

5. TENDERERSQUALIFICATIONWITHOUTPRE-QUALIFICATION ..................................................... 33 

OTHERFORMS ................................................................................................................................................. 43 

1. FORMOFTENDER ................................................................................................................................. 43 

a) TENDERER'SELIGIBILITY-CONFIDENTIALBUSINESSQUESTIONNAIRE ................................... 46 

b) CERTIFICATEOFINDEPENDENTTENDERDETERMINATION ..................................................... 50 

c) SELF-DECLARATIONFORM-SELFDECLARATIONOFTHETENDERER ...................................... 51 

d) APPENDIX1-FRAUDANDCORRUPTION ..................................................................................... 54 

2. FORMOFTENDERSECURITY–DEMANDBANKGUARANTEE ......................................................... 56 

3. FORMOFTENDERSECURITY(INSURANCEGUARANTEE) ............................................................... 57 

4. FORMOFTENDER-SECURINGDECLARATION ................................................................................... 58 

5. APPENDIXTOTENDER ....................................................................................................................... 59 



 

 

 

 
 

 

 

SECTIONV–BILLSOFQUANTITIES .............................................................................................................. 60 

1. PREAMBLES ........................................................................................................................................ 63 

2. BillNo.1–PreliminaryItems .................................................................................................................... 67 

3. BillNo.2:WorkItems ............................................................................................................................... 38 

4. BillNo.3:ScheduleofDayworkRates-Labour............................................................................................ 69 

5. BillNo.3:ScheduleofDayworkRates-Materials ........................................................................................ 70 

6. BillNo.3:ScheduleofDayworkRates-Contractor'sEquipment ................................................................... 71 

7. BillNo.3:DayworkSummary ................................................................................................................... 71 

8. BillNo.4: ProvisionalSums ...................................................................................................................... 72 

9. GRANDSUMMARY ............................................................................................................................. 72 

SECTIONVI-SPECIFICATIONS ..................................................................................................................... 73 

SECTIONVII-DRAWINGS............................................................................................................................... 73 

SECTIONVIII -GENERALCONDITIONSOFCONTRACT(GCC) ................................................................... 74 

1. GeneralProvisions ........................................................................................................................................... 74 

2. TheProcuringEntity ........................................................................................................................................ 80 

3. TheEngineer ................................................................................................................................................... 81 

4. TheContractor ................................................................................................................................................ 83 

5. NominatedSubcontractors ............................................................................................................................... 91 

6. StaffandLabor ................................................................................................................................................ 92 

7. Plant,MaterialsandWorkmanship ..................................................................................................................... 95 

8. Commencement,DelaysandSuspension ............................................................................................................ 97 

9. TestsonCompletion ....................................................................................................................................... 100 

10. ProcuringEntity'sTakingOver ........................................................................................................................ 100 

11. DefectsLiability ............................................................................................................................................ 102 

12. MeasurementandEvaluation .......................................................................................................................... 104 

13. VariationsandAdjustments ............................................................................................................................. 105 

14. ContractPriceandPayment ............................................................................................................................. 109 

15. TerminationbyProcuringEntity ...................................................................................................................... 115 

16. SuspensionandTerminationbyContractor ....................................................................................................... 117 

17. RiskandResponsibility .................................................................................................................................. 119 

18. Insurance ...................................................................................................................................................... 121 

19. ForceMajeure ............................................................................................................................................... 124 

20. SettlementofClaimsandDisputes .................................................................................................................... 126 

SectionIX-SpecialConditionsofContract .......................................................................................................... 130 

SECTIONX–CONTRACTFORMS ................................................................................................................. 132 
FORMNo.1-NOTIFICATIONOFINTENTIONTOAWARD ................................................................................ 133 
FORMNo.2–REQUESTFORREVIEW ............................................................................................................... 135 
FORMNo.3–LETTEROFAWARD ..................................................................................................................... 135 
FORMNo.4–CONTRACTAGREEMENT .......................................................................................................... 136 
FORMNo.5-PERFORMANCESECURITY[Option1-UnconditionalDemandBankGuarantee] ............................... 137 
FORMNo.6-PERFORMANCESECURITY[Option2–PerformanceBond] ............................................................ 138 
FORMNo.7– ADVANCEPAYMENTSECURITY ............................................................................................... 140 
FORMNo.8–RETENTIONMONEYSECURITY................................................................................................. 141 

FORMNo.9–BENEFICIALOWNERSHIPDISCLOSUREFORM ........................................................................ 142

ii 

ii 





INVITATIONTOTENDER 
 

PROCURING ENTITY: COUNTY GOVERNMENT OF KISII  

CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF NEW INPATIENT 

BLOCK AT NYAMACHE LEVEL IV HOSPITAL 

 

1. Tenderingwillbeconductedunderopencompetitivemethod(National).Tenderingisopentoallqualifiedand 
interested Tenderers. 

2. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during 
office hours from Kisii procurement offices Block A Treasury Buildings opposite Huduma centre Kisii town at 
the address given below. 
P.OBox4550-40200 
Email: 
procurement@kisii.go.keKISII 

3. A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a 

non- refundable fees of Kshs. 1000 (One thousand shillings) in cashor Banker's Cheque andpayable to the 

address given below. Additionally, tender documents may be obtained electronically from the Website 

(www.kisii.go.ke )Tender documents obtained electronically will be free of charge. 

4. Tenderdocumentsmay beviewed anddownloadedfor free fromthewebsite(www.kisii.go.ke). Tendererswho 

download the tender document must forward their particulars immediately to (procurement@kisii.go.ke,P.O 

BOX 4550-40200, KISII) to facilitate any further clarification or addendum. 

5. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 120 

(one hundred and twenty) days from the date of opening of tenders. 

6. All Tenders must be accompanied by a tender Security [of an absolute value of not more than 2% of tender 

sum – Ksh -. 2,500,000.00 

7. TheTenderershallchronologicallyserializeallpagesofthetenderdocumentssubmitted. 

 

8. Completed tenders documents will be only be submitted through the IFMIS supplier portal 

www.supplier.treasury.go.ke as per the requirements contained in the tender document so as to be 

received on or before the 23/11/2026 10.AM East African Time. Tenders will be opened immediately 

thereafter in the presence of bidders or their representative who choose to attend at the County Health 

Head quarters Boardroom. 

9. Tenderswill be opened immediately after the deadline date and time specified above or any dead line date and 

timesspecifiedlater.Tenderswillbe publiclyopenedinthe presence of the Tenderers'designatedrepresentatives who 

choose to attend at the address below. 

10. Latetenderswillberejected. 

 

11. Theaddressesreferredtoaboveare:IFMIS SYSTEM 

A. Addressforobtainingfurtherinformationandforpurchasingtenderdocuments 

(1) NameofProcuringEntity:COUNTYGOVERNMENTOFKISII 

(2) PhysicaladdressforhandCourierDeliverytoanofficeorTenderBox(TreasuryBuilding,BlockA, 

Procurement Pool office). 

(3) PostalAddress:4550-40200,Kisii 

(4) Email:procurement@kisii.go.ke 

 

B. AddressforSubmissionof Tenders. 

(1) NameofProcuringEntity:COUNTYGOVERNMENTOFKISII 

mailto:procurement@kisii.go.ke
http://www.kisii.go.ke/
http://www.kisii.go.ke/
mailto:procurement@kisii.go.ke
http://www.supplier.treasury.go.ke/
mailto:procurement@kisii.go.ke


(2) PhysicaladdressforhandCourierDeliverytoanofficeorTenderBox(TreasuryBuilding,BlockA, 

Procurement Pool office). 

(3) PostalAddress:4550-40200,Kisii 

(4) Email:procurement@kisii.go.ke 

mailto:procurement@kisii.go.ke


N/BHardCopy Tendersshallnotbeaccepted 

 

C. AddressforOpeningofTenders. 

(1) NameofProcuringEntity:COUNTYGOVERNMENTOFKISII 

(2) PhysicaladdressforhandCourierDeliverytoanofficeorTenderBox(TreasuryBuilding,BlockA, 

Procurement Pool office). 

(3) PostalAddress:4550-40200,Kisii 

(4) Email:procurement@kisii.go.ke 

 

N/BHardCopytendersshallNOTaccepted 

 

 

HEAD SUPPLY CHAINMANAGEMENT 

COUNTY GOVERNMENT OF KISII 

DATE:………………………. 

mailto:procurement@kisii.go.ke
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PART1: TENDERINGPROCEDURES 
 

 

 



SECTIONI-INSTRUCTIONSTOTENDERERS A

 GENERAL PROVISIONS 

 Scopeoftender 

 TheProcuring Entityas definedin theAppendixtoConditions of Contract invitestenders forWorks Contract as 
described in the tender documents. The name, identification, and number of lots (contracts) of this Tender 
Document are specified in the TDS. 

 Throughoutthistenderingdocument: 

a) Theterm“inwriting”meanscommunicatedinwrittenform(e.g.bymail,e-mail,fax,includingifspecified in the 
TDS, distributed or received through the electronic-procurement system used by the Procuring Entity) 
with proof of receipt; 

b) ifthecontextsorequires,“singular”means“plural” andviceversa; 
c) “Day”meanscalendar day,unlessotherwisespecifiedas“BusinessDay”. ABusinessDayisanydaythat is an 

official working day of the Procuring Entity. It excludes official public holidays. 

 Fraudandcorruption 

 TheProcuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal 
Act,2015,Section62“Declarationnottoengageincorruption”.Thetendersubmittedbyapersonshallinclude a 
declaration that the person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public procurement proceedings. 

 TheProcuringEntityrequirescompliancewiththeprovisionsoftheCompetitionAct2010,regardingcollusivepractic
es in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and criminal 
and/or civil sanctions may beimposed. Tothis effect,Tendersshall be required tocompleteand sign the 
“Certificate of Independent Tender Determination” annexed to the Form of Tender. 

 Tenderers shallpermit and shall cause theiragents (whetherdeclared or not), subcontractors, sub-consultants, 
serviceproviders,suppliers, andtheirpersonnel,topermittheProcuringEntitytoinspectallaccounts,records and 
other documents relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have them audited by auditors 
appointed by the Procuring Entity. 

 Unfair Competitive Advantage -Fairnessand transparencyinthetender processrequirethat thefirms or their 
Affiliates competing for a specific assignment do not derive a competitive advantage from having provided 
consultingservicesrelatedtothistender.Tothatend,theProcuringEntityshallindicateintheDataSheetand make 
available to all the firms together with this tender document all in formation that would in that respect give 
such firm any unfair competitive advantage over competing firms. 

 Eligibletenderers 

 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or 
an individual or any combination of such entities in the form of a joint venture (JV) under an existing agree 
mentor with the intent to enter in to such an agreement supported by a letter of intent. In the case of a joint 
venture,allmembersshallbejointlyandseverallyliable fortheexecutionof theentire Contractinaccordance with 
the Contract terms. The JV shall nominate a Representative who shall have the authority to conduct all 
business forand on behalfof any andallthemembersof the JVduringthetendering process and, in theevent the 
JV is awarded the Contract, during contract execution. Members of a joint venture may not also make an 
individualtender,be a subcontractorina separatetenderor bepartofanotherjoint venture forthepurposesof the 
same Tender. The maximum number of JV members shall be specified in the TDS. 

 PublicOfficersoftheProcuringEntity,theirSpouses,Child,Parent,BrothersorSister.Child,Parent, 
Brother or Sister of a Spouse, their business associates or agents and firms/organizations in which 
theyhave asubstantialor controllinginterest shallnotbeeligible totenderor be awarded a contract. 
Public Officers are also not allowed to participate in any procurement proceedings. 

 
 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be 

disqualified. A tenderer may be considered to have a conflict of interest for the purpose of this tendering 
process, if the tenderer: 
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a) Directlyorindirectlycontrols,iscontrolledbyorisundercommoncontrolwithanothertenderer; 

b) Receivesorhasreceivedanydirectorindirectsubsidyfromanothertenderer; 

c) Hasthesamelegalrepresentativeasanothertenderer; 

d) Has a relationship with an other tenderer, directly or through common third parties, that puts it in a 
position to influence the tender of an other tenderer, or influence the decisions of the Procuring Entity 
regarding this tendering process; 

e) Anyofitsaffiliatesparticipatedasaconsultantinthepreparationofthedesignortechnical 
specifications of the goods or works that are the subject of the tender; 

f) Anyofitsaffiliateshasbeenhired(orisproposedtobehired)bytheProcuringEntityasaconsultant for 
Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to 
consulting services for the preparation or implementation of the contract specified in this Tender 
Document; 

h) Hasa closebusinessorpersonalrelationshipwithseniormanagementorprofessionalstaffofthe 
Procuring Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of 
the Contract, and/or the Tender evaluation process of such contract; or 

ii)May be involved in the implementation or supervision of such Contract unless the conflictstemming 
from such relationship has been resolved in a manner acceptable to the Procuring Entity 
throughout the tendering process and execution of the Contract. 

 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is 
proven to have been involved in any of these practices shall be automatically disqualified 

 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for 
permitted alternative tenders. This includes participation as a subcontractor in other Tenders. Such 
participationshallresultinthedisqualificationofallTendersinwhichthefirmisinvolved.Membersofajoint venture 
may not also make an individual tender, be a sub-contractor in a separate tender or be part of another 
jointventureforthepurposesofthesameTender.AfirmthatisnotatendereroraJVmembermayparticipate as a 
subcontractor in more than one tender. 

 A Tenderer may have the nationality of any country, subject tothe restrictions pursuant to ITT3.9. ATenderer 
shall be deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered 
in and operates in conformity with the provisions of the laws of that country, as evidenced by its articles of 
incorporation (or equivalent documents of constitution or association) and its registration documents, as the 
casemaybe.Thiscriterionalsoshall applytothedeterminationof thenationalityof proposedsub-contractors or sub-
consultants for any part of the Contract including related Services. 

 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be 
awarded a contract. The list of debarred firms and individuals is available from the website of PPRA 
www.ppra.go.ke. 

 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be 
awarded Contract(s) only if it is determined by the Procuring Entity to meet thefollowing conditions, i.e. if it 
is: 

i) AlegalpublicentityofGovernmentand/orpublicadministration, 

ii) financiallyautonomousandnotreceivinganysignificantsubsidiesorbudgetsupportfromanypublic entity 
or Government, and; 

(iii) operatingundercommerciallawandvestedwithlegal rightsand liabilitiessimilartoanycommercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

 Firmsandindividualsshallbe ineligibleiftheircountriesoforigin are: 

(a) Asamatteroflaworofficialregulations,Kenyaprohibitscommercialrelationswiththatcountry; 

(b) byanactofcompliancewith adecisionof theUnited NationsSecurityCounciltakenunderChapterVIIof 
theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or 
services from that country, or any payments to any country, person, or entity in that country. 

http://www.ppra.go.ke/
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AtenderershallprovidesuchdocumentaryevidenceofeligibilitysatisfactorytotheProcuringEntity,as the 
Procuring Entity shall reasonably request. 

 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local 
sub-contractsandlabor) from citizensuppliersandcontractors.Tothisend,aforeign tenderer shall providein 
itstender documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will 
be automatically disqualified. Information required to enable the Procuring Entity determine if this condition 
ismetshallbeprovidedforthispurposein“SECTIONIII-EVALUATIONANDQUALIFICATIONCRITERIA, Item 
9”. 

 Pursuanttotheeligibilityrequirements of ITT3.10, atenderis consideredaforeign tenderer,If itisregistered 
inKenya andhaslessthan51percentownershipbynationalsofKenyaandifitdoesnotsubcontracttoforeign 
firmsorindividualsmorethan10percentofthecontractprice,excludingprovisionalsums.JVsareconsidered as 
foreign tenderers if the individual member firms registered in Kenya have less 51 percent ownership by 
nationals of Kenya. The JV shall not subcontract to foreign firms more than 10 percent of the contract price, 
excluding provisional sums. 

 TheNational Construction Authority Act of Kenya requires that all local andforeign contractorsberegistered 
with the National Construction Authority and be issued with a Registration Certificate before they can 
undertake any construction works in Kenya. Registration shall not be a condition for tender, but it shall be a 
condition of contract award and signature. A selected tenderer shall be given opportunity to register before 
such award and signature of contract. Application for registration with National Construction Authority may 
be accessed from the website www.nca.go.ke. 

 TheCompetition Act of Kenya requiresthat firms wishingtotender asJoint Ventureundertakings whichmay 
prevent, distort or lessen competition in provision of services are prohibited unless they are exempt in 
accordance with the provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for 
exemption from the Competition Authority. Exemption shall not be a condition for tender, but it shall be a 
conditionofcontractawardandsignature.AJVtenderershallbegiven opportunitytoseeksuchexemptionas a 
condition of award and signature of contract. Application for exemption from the Competition Authority of 
Kenya may be accessed from the website www.cak.go.ke. 

4.14A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations 
by producing valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue 
Authority. 

 Eligiblegoods,equipment,andservices 

 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is 
notineligibleunderITT3.9.At theProcuringEntity's request,Tenderersmay berequiredtoprovideevidence of the 
origin of Goods, equipment and services. 

 Any goods, works and production processes with characteristics that have been declared by the relevant 
national environmental protection agency or by other competent authority as harmful to human beings and to 
the environment shall not be eligible for procurement. 

 Tenderer'sresponsibilities 

 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the 
Procuring Entity will in no case be responsible or liable for those costs. 

 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the 
SiteoftheWorksanditssurroundingsandobtainallinformationthatmaybenecessaryforpreparingthetender 
andenteringintoacontractforconstructionoftheWorks.ThecostsofvisitingtheSiteshallbeatthetenderer's own 
expense. 

 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter 
upon its premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity 
again stall liability arising from death or personal injury, loss of or damage to property, and any other losses 
and expenses incurred as a result of the examination and inspection. 

http://www.nca.go.ke/
http://www.cak.go.ke/
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 ThetenderershallprovideintheFormofTenderandQualificationInformation,apreliminarydescriptionof the 
proposed work method and schedule, including charts, as necessary or required. 

 

B. CONTENTSOFTENDERDOCUMENTS 

 

SectionsofTenderDocument 

 
 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which 

should be read in conjunction with any Addenda issued in accordance with ITT 10. 

PART1:TenderingProceduresSection I 
– Instructions toTenderers Section II – 
Tender Data Sheet (TDS) Section III-
Evaluation and Qualification Criteria 
Section IV – Tendering Forms 

 
PART2:Works'Requirements 
Section V - Bills of Quantities 
Section VI - Specifications 
Section VII - Drawings 

 

PART3:ConditionsofContractandContractForms 

Section VIII - General Conditions (GCC) 
SectionIX-SpecialConditionsofContract 
Section X- Contract Forms 

 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless 
obtaineddirectlyfromtheProcuringEntity,theProcuringEntityisnotresponsibleforthecompletenessofthe Tender 
document, responses to requests for clarification, the minutes of a pre-arranged site visit and those of thepre-
Tendermeeting(ifany), orAddendatotheTenderdocumentinaccordancewithITT10.Incaseof any contradiction, 
documents obtained directly from the Procuring Entity shall prevail. 

 TheTendererisexpectedtoexamineallinstructions,forms, terms, andspecificationsintheTenderDocument and to 
furnish with its Tender all information and documentation as is required by the Tender document. 

 ClarificationofTenderDocument,SiteVisit,Pre-tenderMeeting 

 

 A Tendererrequiringanyclarificationof theTenderDocument shall contacttheProcuring Entityinwriting at the 

Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if 

provided for in accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for 
clarification, provided that such request is received no later than the period specified in the TDS prior to the 

deadline for submission of tenders. The Procuring Entity shall forward copies of its response to all tenderers 

who have acquired the Tender documents in accordance with ITT 7.4, including a description of the inquiry 

but without identifying its source. If so specifiedinthe TDS, theProcuring Entity shall also promptlypublish its 
response at the web page identified in the TDS. Should the clarification result in changes to the essential 

elements of the Tender Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

 
 TheTenderer,attheTenderer's ownresponsibilityandrisk, isencouragedtovisitandexamineandinspectthe site(s) 

of the required contracts and obtain all information that may be necessary for preparing a tender. The 

costsofvisitingtheSiteshall beattheTenderer'sown expense.TheProcuringEntityshallspecifyintheTDS ifapre-
arrangedSitevisitandorapre-tendermeetingwillbeheld,whenandwhere.TheTenderer'sdesignated representative 

is invited to attend a pre-arranged site visit and a pre-tender meeting, as the case may be. The purpose of the 

site visit and the pre-tender meeting will be to clarify issues and to answer questions on any matter that may 
be raised at that stage. 

 
 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the 

period specified in the TDS before the meeting. 
 

 Minutesof a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the 
questions asked by Tenderers and the responses given, together with any responses prepared after the meeting, 
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will be transmitted promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not 
identify the source of the questions asked. 

 TheProcuringEntityshallalsopromptlypublishanonymized(nonames)Minutesofthepre-arrangedsitevisit and 
those of the pre-tender meeting at the web page identified in theTDS. Any modification to the Tender 
Documents that may become necessary as a result of the pre-arranged site visit and those of the pre-tender 
meetingshallbemade bytheProcuringEntityexclusivelythroughtheissueofanAddendumpursuanttoITT 
8andnotthroughtheminutesofthepre-Tendermeeting.Non-attendanceatthepre-arrangedsitevisitandthe pre-
tender meeting will not be a cause for disqualification of a Tenderer. 

 AmendmentofTenderDocuments 

 AtanytimepriortothedeadlineforsubmissionofTenders,theProcuringEntitymayamendtheTender Documents by 
issuing addenda. 

 Anyaddendum issuedshall bepart of theTenderDocuments andshall becommunicated inwritingtoall who have 
obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish the 
addendum on the Procuring Entity's website in accordance with ITT 7.5. 

 TogiveTenderersreasonabletimeinwhichtotakeanaddendumintoaccountinpreparingtheirTenders,the Procuring 
Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATIONOFTENDERS 

9. CostofTendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the 
Procuring Entity shall not be responsible or liable for those costs, regardless of the conduct or outcome of the 
tendering process. 

10.0 LanguageofTender 

TheTender,as well asallcorrespondenceand documentsrelatingtothetenderexchanged bythetenderer and the 
Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that 
are part of the Tender may be in another language provided they are accompanied by an accurate and 
notarized translation of the relevant passages into the English Language, in which case, for purposes of 
interpretation of the Tender, such translation shall govern. 

11.0 DocumentsComprisingtheTender 

 TheTendershallcomprisethefollowing: 

 

 

a) FormofTenderpreparedinaccordancewithITT12; 

b) SchedulesincludingpricedBillofQuantities,completedinaccordancewithITT12andITT14; 

c) TenderSecurityorTender-SecuringDeclaration,inaccordancewithITT19.1; 

d) AlternativeTender,ifpermissible,inaccordancewithITT13; 

e) Authorization:writtenconfirmationauthorizingthesignatoryoftheTendertocommittheTenderer,in 
accordancewithITT20.3; 

f) Qualifications:documentaryevidenceinaccordancewithITT17establishingtheTenderer's 
qualifications to per form the Contract if its Tender is accepted; 

g) Conformity:atechnicalproposalinaccordancewithITT16; 

h) Anyotherdocument requiredintheTDS. 

 
 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture Agreement in 
theevent of a successful Tendershall be signed by all membersand submitted with theTender, together with a copy 
of the proposed JV Agreement. Change of membership and conditions of the JV prior to contract signature will 
render the tenderliable for disqualification. 
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 FormofTenderandSchedules 

 TheFormofTenderandSchedules,includingtheBillofQuantities,shallbepreparedusingtherelevantformsfurnished 
in Section IV, Tendering Forms. The forms must be completed with out any alterations to the text, 
andnosubstitutesshallbeaccepted exceptasprovidedunderITT20.3.All blankspacesshall befilled inwith the 
information requested. The Tenderer shall chronologically serialize all pages of the tender documents 
submitted. 

 The Tenderershall furnish intheFormofTenderinformation oncommissionsand gratuities,ifany,paidor to be 
paid to agents or any other party relating to this Tender. 

13. AlternativeTenders 

 UnlessotherwisespecifiedintheTDS,alternativeTendersshallnotbeconsidered. 

 When alternative times for completion are explicitly invited, a statement to that effect will be included in the 
TDS, and themethod of evaluating different alternative times for completion will be describedin SectionIII, 
Evaluation and Qualification Criteria. 

 ExceptasprovidedunderITT13.4below,Tendererswishingtooffertechnicalalternativestotherequirements of the 
Tender Documents must first pricetheProcuring Entity's design as describedinthe TenderDocuments 
andshallfurtherprovideallinformationnecessaryforacompleteevaluationofthealternativebytheProcuring Entity, 
including drawings, design calculations, technical specifications, breakdown of prices, and proposed 
construction methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer 
withtheWinning Tenderconforming tothebasictechnical requirementsshall beconsideredbytheProcuring 
Entity. 

 WhenspecifiedintheTDS,Tenderersarepermittedtosubmitalternativetechnicalsolutionsforspecifiedparts 
oftheWorks,andsuchpartswillbeidentifiedintheTDS,aswillthemethodfortheirevaluating,anddescribed in 
Section VII, Works' Requirements. 

 TenderPrices andDiscounts 

 Thepricesand discounts(including anypricereduction)quoted bytheTenderer intheForm of Tenderand in the 
Billof Quantities shall conform to the requirements specified below. 

 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items 
against which no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items 
in the Bill of Quantities and will not be paid for separately by the Procuring Entity. An item not listed in the 
priced Bill of Quantities shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of the item quoted by 
substantiallyresponsiveTendererswillbeaddedtotheTenderpriceandtheequivalenttotalcostoftheTender so 
determined will be used for price comparison. 

 ThepricetobequotedintheFormofTender,inaccordancewithITT12.1,shallbethetotalpriceoftheTender, including 
any discounts offered. 

 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in 
accordance with ITT 12.1. 

 ItwillbespecifiedintheTDSiftheratesandpricesquotedbytheTendererareorarenotsubjecttoadjustment 
duringtheperformanceoftheContractinaccordancewiththeprovisionsoftheConditionsofContract,except incases 
where the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer 
shall furnish the indices and weightings for the price adjustment formulae in the Schedule of Adjustment 
Data and the Procuring Entity may require the Tenderer to justify its proposed indices and weightings. 

  Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), 
tenderers wishing to offer discounts for the award of more than one Contract shall specify in their Tender the 
price reductions applicable to each package, or alternatively, to individual Contracts within the package. 
Discounts shall be submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the sametime. 
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 Allduties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of 
the date 30 days prior to the deadline for submission of Tenders, shall be included in the rates and prices and 
the total Tender Price submitted by the Tenderer. 

 

 CurrenciesofTenderandPayment 

 Thecurrency(ies)oftheTenderandthecurrency(ies) ofpaymentsshallbethesame. 

 Tenderersshall quoteentirelyinKenya Shillings. TheunitratesandthepricesshallbequotedbytheTenderer in the 
Bill of Quantities, entirely in Kenya shillings. 
a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from 

outsideKenya(referredtoas“theforeigncurrencyrequirements”)shall(ifsoallowedintheTDS)indicate 
intheAppendixto Tenderthepercentage(s)of theTenderPrice(excludingProvisional Sums), neededby the 
Tenderer for the payment of such foreign currency requirements, limited to no more than two foreign 
currencies. 

b) TheratesofexchangetobeusedbytheTendererinarrivingatthelocalcurrencyequivalentand the percentage(s) 
mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall be based 
on the exchange rate provided by the Central Bank of Kenya on the date 30 days prior to 
theactualdateoftenderopening.Suchexchangerateshallapplyforallforeignpaymentsunderthe Contract. 

 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local 
and foreign currency requirements, and to substantiate that the amounts included in the unit rates and prices 
and shown in the Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a 
detailed break down of the foreign currency requirements shall be provided by Tenderers. 

 

16.0 DocumentsComprisingtheTechnicalProposal 

 
TheTenderer shallfurnishatechnicalproposalincludinga statement of workmethods,equipment, personnel, 
scheduleandanyotherinformationasstipulatedinSectionIV,TenderForms,insufficientdetailtodemonstrate the 
adequacy of the Tenderer's proposal to meet the work's requirements and the completion time. 

 

17.0 DocumentsEstablishingtheEligibilityandQualificationsoftheTenderer 

 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's 
eligibility in accordance with ITT 4. 

 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform the 
Contract the Tenderer shall provide the information requested in the corresponding information sheets included in 
Section IV, Tender Forms. 

 If amarginof preferenceappliesasspecifiedinaccordancewithITT33.1, nationaltenderers, individuallyor injoint 
ventures, applyingforeligibilityfor nationalpreference shall supplyallinformationrequiredtosatisfy the criteria for 
eligibility specified in accordance with ITT 33.1. 

 Tenderersshall be asked toprovide,as part of thedata for qualification,suchinformation, includingdetailsof ownership, 
as shall be required to determine whether, according to the classification established by the Procuring Entity, a 
particular contractor or group of contractors qualifies for a margin of preference. Further the information will 
enable the Procuring Entity identify any actual or potential conflict of interest in relation 
totheprocurementand/orcontractmanagement processes,or apossibilityof collusionbetweentenderers, and thereby 
help to prevent any corrupt influence in relation to the procurement process or contract management. 

 Thepurpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a tenderer 
may have. There can be no circumstances in which it would be justified for a tenderer to keep information 
relating to its ownership and control confidential where it is tendering to undertake public sector work and 
receive public sector funds. Thus, confidentiality will not be accepted by the Procuring Entity as a 
justificationforaTenderer'sfailuretodisclose,orfailuretoproviderequiredinformationonitsownership and control. 

 The Tenderer shall provide further documentary proof,information or authorizationsthat the Procuring Entity 
mayrequest inrelation toowner ship andcontrol whichinformation onanychangestotheinformation which was 
provided by the tenderer under ITT 6.4. The obligations to require this information shall continue for the 
duration of the procurement process and contract performance and after completion of the contract, if any 
change to the information previously provided may reveal a conflict of interest in relation to the award or 
management of the contract. 

 Allinformationprovidedbythetendererpursuanttothese requirementsmustbecomplete,currentandaccurate 
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as at the date of provision to the Procuring Entity. In submitting the information required pursuant to these 
requirements,theTenderershallwarrantthattheinformationsubmittediscomplete,currentandaccurateasat the date 
of submission to the Procuring Entity. 

 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. 
Similarly, iftheProcuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the 
information submitted by a tenderer pursuant to these requirements, then the tender will be rejected. 

 Ifinformation submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity 
(whether through its own enquiries, through notification by the public or otherwise), shows any conflict of 
interest which could materially and improperly benefit the tenderer in relation to the procurement or contract 
management process, then: 

i) Iftheprocurementprocessisstillongoing,thetendererwillbedisqualifiedfromtheprocurementprocess, 

ii) ifthecontracthasbeenawardedtothattenderer,thecontractawardwillbesetasidependingthe outcome 
of (iii), 

iii) thetendererwillbereferredtotherelevantlawenforcementauthoritiesforinvestigationofwhetherthe 
tenderer or any other person shave committed any criminal offence. 

 If atenderer submitsinformationpursuanttotheserequirementsthatisincomplete,inaccurateorout-of-date, or 
attempts to obstruct the verification process, then the consequences ITT17.8 will ensueunless thetenderer can 
show to the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to 
genuine error which was not attributable to the intentional act, negligence or recklessness of the tender. 

 PeriodofValidityofTenders 

18.1.TendersshallremainvalidfortheTenderValidityperiodspecifiedintheTDS.TheTenderValidityperiodstarts from 
the date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with 
ITT 22). At ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadeinwriting. 
If a Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) days 
beyondthedeadlineof theextendedvalidityperiod.ATenderermayrefusetherequestwithout forfeitingits 
Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

 TenderSecurity 

 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as 
specified in the TDS, in original form and, in the case of a Tender Security, in the amount and currency 
specifiedintheTDS.ATender-SecuringDeclarationshallusetheformincludedinSectionIV,TenderForms. 

 If aTenderSecurityisspecifiedpursuanttoITT19.1,theTenderSecurityshall beademandguaranteeinany of the 
following forms at the Tenderer's option: 

I) cash; 

ii) abankguarantee; 

iii) aguaranteebyaninsurancecompanyregisteredandlicensedbytheInsuranceRegulatoryAuthority listed 
by the Authority; 

(iv) aguaranteeissuedbyafinancialinstitutionapprovedandlicensedbytheCentralBankofKenya,from a 
reputable source, and an eligible country. 

 
 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondentbanklocatedinKenyatomake itenforceable.TheTenderSecurityshallbevalidforthirty(30) days 
beyond the original validity period of the Tender, or beyond any period of extension if requested under ITT 
18.2. 

 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not 
accompanied by a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected 
by the Procuring Entity as non-responsive. 

 If a TenderSecurity isspecifiedpursuant toITT19.1,theTenderSecurityof unsuccessful Tenderers shall be 
returned as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the 
PerformanceSecurityandanyotherdocumentsrequiredintheTDS.TheProcuringEntityshallalsopromptly 
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returnthetendersecuritytothetendererswheretheprocurementproceedingsareterminated,alltenderswere determined 
non-responsive or a bidder declines to extend tender validity period. 

 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful 
Tenderer has signed the Contract and furnished the required Performance Security, and any other documents 
required in the TDS. 

 TheTenderSecuritymaybeforfeitedortheTender-SecuringDeclarationexecuted: 

a) ifaTendererwithdrawsitsTenderduringtheperiodofTendervalidityspecifiedbytheTendereronthe Form 
of Tender, or any extension there to provided by the Tenderer; or 

b) ifthesuccessfulTendererfailsto:- 

i) signtheContractinaccordancewithITT47;or 

ii) furnishaPerformanceSecurityandifrequiredintheTDS,andanyotherdocumentsrequiredin the 
TDS. 

 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debar 
the Tenderer from participating in public procurement as provided in the law. 

 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits 
theTender.IftheJVhasnotbeenlegallyconstitutedintoalegallyenforceableJVatthetimeoftendering, the Tender 
Security or the Tender-Securing Declaration shall be in the names of all future members as named in the 
letter of intent referred to in ITT 4.1 and ITT 11.2. 

 Atenderershallnotissueatendersecuritytoguaranteeitself. 

 FormatandSigningofTender 

 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and 
clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly 
marked“ALTERNATIVE.”In addition,theTenderershallsubmit copiesoftheTender,inthenumberspecified in the 
TDS and clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe copies, 
the original shall prevail. 

 Tenderersshall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their 
business. This may include proprietary information, trade secrets, or commercial or financially sensitive 
information. 

 Theoriginal and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a 
person duly authorized to sign on behalf of the Tenderer. This authorization shall consist of a written 
confirmationas specified intheTDS andshall be attachedtotheTender.Thename and positionheld byeach 
person signing theauthorization must be typed or printed below the signature. All pagesof theTender where 
entries or amendments have been made shall be signed or initialed by the person signing the Tender. 

 IncasetheTenderer is a JV,theTendershall be signed by an authorized representative of the JVon behalf of 
theJV,and soas tobelegally bindingonall themembersasevidencedby a powerofattorneysignedbytheir legally 
authorized representatives. 

 Anyinter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person 
signing the Tender. 

D. SUBMISSIONANDOPENINGOFTENDERS 

SealingandMarkingofTenders 

 TheTenderershallSubmittheTenderElectronicallyThroughtheIFMISSYSYTEM 

 DeadlineforSubmissionof Tenders 

 TendersmustbereceivedbytheProcuringEntityattheaddressspecifiedintheTDSandnolaterthanthedate 
andtimealsospecifiedintheTDS.WhensospecifiedintheTDS,tenderersshallhavetheoptionofsubmitting their 
Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender 
submission procedures specified in the TDS. 
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TheProcuringEntitymay,atitsdiscretion,extendthedeadlineforthesubmissionofTendersbyamendingthe 
TenderDocuments in accordance with ITT 8, in which case all rights and obligations of the Procuring Entity 
and Tenderers previously subject to the deadline shall there after be subject to the deadline as extended. 

23.0 LateTenders 

TheProcuring Entityshall not consider any Tender that arrives after thedeadline for submissionof tenders, in 
accordance with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of 
Tenders shall be declared late, rejected, and returned unopened to the Tenderer. 

24.0 Withdrawal,Substitution,andModificationofTenders 

 ATenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written 
notice,dulysignedbyanauthorizedrepresentative,andshallincludeacopyoftheauthorizationinaccordance with ITT 
20.3, (except that withdrawal notices do not require copies). The corresponding substitution or modification of the 
Tender must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not 
require copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” 
“SUBSTITUTION,” “MODIFICATION;” and 

b) receivedbytheProcuringEntitypriortothedeadlineprescribedforsubmissionofTenders,in 
accordance with ITT 22. 

 TendersrequestedtobewithdrawninaccordancewithITT24.1shallbereturnedunopenedtotheTenderers. 

 No Tendermay be withdrawn, substituted, or modified in theinterval between the deadline for submission of 
TendersandtheexpirationoftheperiodofTendervalidityspecifiedbytheTendererontheFormof Tenderor any extension 
thereof. 

25. TenderOpening 

 Exceptinthecases specified inITT23and ITT24.2,theProcuring Entityshall publicly openandread outall 
Tendersreceivedbythedeadline,atthedate,timeandplacespecifiedintheTDS,inthepresenceofTenderers' 
designatedrepresentativeswhochoosestoattend.AnyspecificelectronicTenderopeningproceduresrequired if 
electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

 AttheTenderOpening,theProcuringEntitys hallneitherdiscussthemeritsof anyTendernorrejectanyTender (except for late 
Tenders, in accordance with ITT 23.1). 

 TheProcuringEntityshallprepareminutesoftheTenderOpeningthatshall include,asaminimum:- 

a) thenameoftheTendererandwhetherthereisawithdrawal,substitution,ormodification; 

b) theTenderPrice,perlot(contract)ifapplicable,includinganydiscounts; 

c) anyalternativeTenders; 

d) thepresenceorabsenceofaTenderSecurity,ifnewasrequired; 

e) numberofpagesofeachtenderdocument submitted. 

 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a Tenderer's 
signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the tender opening 
register shall be distributed to all Tenderers. 

E. EVALUATION ANDCOMPARISONOFTENDERS 

26. Confidentiality 

 InformationrelatingtotheevaluationofTendersandrecommendationofcontractawardshallnotbedisclosed to Tenderers or 
any other persons not officially concerned with the Tender process until information on Intention to Award the 
Contract is transmitted to all Tenderers in accordance with ITT 43. 

 Any effort by a Tendererto influence the Procuring Entity in the evaluation of the Tenders or Contract award 
decisions may result in the rejection of its tender. 

 Not withstandingITT26.2,fromthetime oftenderopeningtothetimeof contractaward,ifatendererwishes to 
contact the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 
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 ClarificationofTenders 

 Toassist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the 
ProcuringEntitymay,atitsdiscretion,askanytendererforaclarificationofitstender,givenareasonabletime for 
aresponse. Any clarification submitted by a tenderer that is not in response to a request by the Procuring 
Entity shallnot be considered. The Procuring Entity's request for clarification and the response shall be in 
writing. Nochange, includinganyvoluntaryincreaseordecrease,inthepricesorsubstanceofthetender shall be 
sought, offered, or permitted, except to confirm the correction of arithmetic errors discovered by the 
Procuring Entity in the evaluation of the tenders, in accordance with ITT 31. 

 
 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's 

request for clarification, its Tender may be rejected. 

 Deviations,Reservations,andOmissions 

 Duringtheevaluationoftenders,thefollowingdefinitionsapply:- 
a) “Deviation”isadeparturefromtherequirementsspecifiedinthetenderdocument; 
b) “Reservation”isthesettingoflimitingconditionsorwithholdingfromcompleteacceptanceofthe 

requirements specified in the tender document; and 
c) “Omission”isthefailuretosubmitpartoralloftheinformationordocumentationrequiredinthe Tender 

document. 

 DeterminationofResponsiveness 

 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender 
itself, as defined in ITT 11. 

 Asubstantiallyresponsive Tenderisonethatmeetstherequirements of theTenderdocument without material 
deviation, reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, 
would: 

a) Affectinanysubstantialwaythescope,quality,orperformanceoftheWorksspecifiedintheContract; 

b) limitinanysubstantialway,inconsistentwiththetenderdocument,theProcuringEntity'srightsorthe 
tenderer's obligations under the proposed contract; 

c) ifrectified,wouldunfairlyaffectthecompetitivepositionofothertendererspresentingsubstantially 
responsive tenders. 

 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16,to 
confirm that all requirements of Section VII, Works' Requirements have been met without any material 
deviation, reservation or omission. 

 If atenderisnotsubstantiallyresponsive totherequirementsofthetenderdocument,itshallberejectedbythe 
Procuring Entity and may not subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

 Non-materialNon-conformities 

 Providedthat a tenderissubstantiallyresponsive, theProcuring Entitymay waive anynon-conformitiesinthe 
tender. 

 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit 
the necessary information or documentation, within a reasonable period of time, to rectify non-material non-
conformities in the tender related to documentation requirements. Requesting information or documentation 
on suchnon-conformities shall notbe relatedto anyaspect ofthepriceof thetender. Failure of the tendererto 
comply with the request may result in the rejection of its tender. 

 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material 
non-conformitiesrelatedtotheTenderPrice.Tothiseffect,theTenderPrice shall beadjusted, forcomparison 
purposes only, to reflect the price of a missing or non-conforming item or component in the manner specified 
in the TDS. 
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ArithmeticalErrors 

 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be the 
subject of correction, adjustment or amendment in any way by any person or entity. 

 
 Provided that the Tenderissubstantially responsive, the Procuring Entity shall handleerrorson thefollowing basis: - 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 
bidpriceshall beconsideredasa major deviationthat affectsthesubstanceofthetender andshall lead to 
disqualification of the tender as non-responsive. and 

c) ifthereisadiscrepancybetweenwordsandfigures,theamountinwordsshall prevail 

 Tenderersshallbe notifiedofanyerrordetectedintheirbidduringthenotificationofaward. 

32.0 ConversiontoSingleCurrency 

Forevaluationandcomparisonpurposes,thecurrency(ies)oftheTendershallbeconvertedintoasingle currency 
asspecified in the TDS. 

33.0 MarginofPreferenceand Reservations 

 A margin of preference may be allowed only when the contract is open to international competitive tendering where 
foreign contractors are expected to participate in the tendering process and where the contract exceeds the 
value/threshold specified in the Regulations. 

 AmarginofpreferenceshallnotbeallowedunlessitisspecifiedsointheTDS. 

 Contractsprocuredonbasisofinternationalcompetitivetenderingshallnotbesubjecttoreservationsexclusive to specific 
groups as provided in ITT 33.4. 

 Whereitisintendedtoreserveacontracttoaspecificgroupofbusinesses(thesegroupsareSmallandMedium Enterprises, 
Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case may be), and 
who are appropriately registered as such by the authority to be specified in the TDS, a procuring entity shall ensure 
that the invitation to tender specifically indicates that only businesses or firms belonging to the specified group are 
eligible to tender. No tender shall be reserved to more than one group. If not so stated in the Invitation to Tender 
and in the Tender documents, the invitation to tender will be open to all interested tenderers. 

34.0 NominatedSubcontractors 

 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of 
theWorksbysubcontractorsselected/nominatedbytheProcuringEntity.IncasetheProcuringEntitynominates a 
subcontractor, thesubcontract agreement shallbe signed by theSubcontractor andthe Procuring Entity. The 
main contract shall specify the working arrangements between the main contractor and the nominated 
subcontractor. 

 Tenderersmay proposesub-contractingup tothepercentage oftotal valueof contractsorthevolume ofworks as 
specified inthe TDS. Subcontractorsproposedby theTenderer shall be fully qualified for their partsof the 
Works. 

 Domesticsubcontractor's qualificationsshall not be usedby the Tenderer to qualify for the Worksunless their 
specializedpartsoftheWorkswerepreviouslydesignatedsobytheProcuringEntityintheTDSascanbemet by 
subcontractors referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the 
Specialized Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. EvaluationofTenders 

 TheProcuringEntityshallusethecriteriaandmethodologieslistedinthisITTandSectionIII, Evaluationand 
QualificationCriteriaNootherevaluationcriteriaormethodologiesshallbepermitted.Byapplyingthecriteria 
andmethodologies theProcuring EntityshalldeterminetheLowestEvaluatedTenderinaccordancewithITT 40. 

 ToevaluateaTender,theProcuringEntityshallconsiderthefollowing: 
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a) priceadjustmentinaccordancewithITT31.1(iii);excludingprovisionalsumsandcontingencies,if any, 
but including Daywork items, where priced competitively; 

b) priceadjustmentduetodiscountsofferedinaccordancewithITT14.4; 

c) convertingtheamountresultingfromapplying(a)and(b)above,ifrelevant,toasinglecurrencyin 
accordance with ITT 32; 

d) priceadjustmentduetoquantifiablenonmaterialnon-conformitiesinaccordancewithITT30.3;and 

e) anyadditionalevaluationfactorsspecifiedintheTDSandSectionIII,EvaluationandQualification 
Criteria. 

 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period 
of execution of the Contract, shall not be considered in Tender evaluation. 

 Wherethetenderinvolvesmultiplelotsorcontracts,thetendererwillbeallowedtotender foroneormorelots 
(contracts).Eachlotor contract will beevaluatedinaccordancewithITT35.2.Themethodology todetermine 
thelowestevaluatedtendererortenderersbasedonelot(contract)orbasedonacombinationoflots(contracts), will be 
specified in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36.0 Comparisonoftenders 

TheProcuringEntityshallcomparetheevaluatedcostsofallsubstantiallyresponsiveTendersestablishedin accordance 
with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37.0 Abnormallylowtendersandabnormallyhightenders 

Abnormally LowTenders 

 An AbnormallyLow Tender isone wheretheTenderprice,incombinationwith other elementsofthe Tender, appears so 
low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's ability to 
perform the Contract for the offered Tender Price or that genuine competition between Tenderersis compromised. 

 In the event of identification of a potentially Abnormally Low Tender,the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price inrelation to the subject 
matterofthecontract,scope, proposedmethodology, schedule,allocationofrisks andresponsibilitiesandany other 
requirements of the Tender document. 

 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has failed 
to demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject 
the Tender. 

Abnormallyhightenders 

 An abnormallyhigh tender price isonewherethetender price,incombinationwithother constituentelements of the 
Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring 
Entity) may not be getting value for money or it may be paying too high a price for the contract compared with 
market prices or that genuine competition between Tenderers is compromised. 

 Incaseofanabnormallyhigh price,theProcuringEntityshallmake asurveyofthemarketprices,checkifthe 
estimatedcostofthecontractiscorrect andreviewtheTenderDocuments tocheckif thespecifications, scope of workand 
conditions of contract are contributoryto the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity shall proceed as 
follows: 

i) If thetender priceisabnormally high based onwrongestimatedcost ofthecontract, theProcuringEntity may 
accept or not a ccept the tender depending on the Procuring Entity's budget considerations. 

ii) Ifspecifications, scope of work and/or conditions of contract are contributory to the abnormally high 
tender prices, the Procuring Entity shall reject all tenders and may retender for the contract based on 
revised estimates, specifications, scope of work and conditions of contract, as the case may be. 

 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition 
between tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring 
Entity shall reject all Tenders and shall institute or cause competent Government Agencies to institute an 
investigation on the cause of the compromise, before retendering. 
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 Unbalancedand/or front-loadedtenders 

 Ifin the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously 
unbalancedand/orfrontloaded,theProcuringEntitymayrequiretheTenderertoprovidewrittenclarifications. 
Clarifications may includedetailed priceanalyses to demonstrate theconsistency of thetender priceswith the 
scope of works, proposed methodology, schedule and any other requirements of the Tender document. 

 AftertheevaluationoftheinformationanddetailedpriceanalysespresentedbytheTenderer,theProcuring Entity 
may as appropriate: 

a) accepttheTender; 

b) requirethatthetotalamount ofthePerformanceSecuritybeincreasedattheexpenseoftheTendererto a level 
not exceeding a 30% of the Contract Price; 

c) agreeonapaymentmodethateliminatestheinherentriskoftheProcuringEntitypayingtoomuchfor 
undelivered works; 

d) rejecttheTender, 

 Qualificationsofthetenderer 

 TheProcuring Entityshalldeterminetoitssatisfactionwhether theeligibleTenderer that isselectedashaving 
submittedthelowestevaluatedcostandsubstantiallyresponsiveTender,meetsthequalifyingcriteriaspecified in 
Section III, Evaluation and Qualification Criteria. 

 The determination shall be based upon an examination of the documentary evidence of the Tenderer's 
qualifications submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into 
consideration the qualifications of other firms such as the Tenderer's subsidiaries, parent entities, affiliates, 
subcontractors (other than Specialized Sub-contractors if permitted in the Tender document), or any other 
firm(s) different from the Tenderer. 

 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative 
determination shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto 
the Tenderer who offers a substantially responsive Tender with the next lowest evaluated price to make a 
similar determination of that Tenderer's qualifications to perform satisfactorily. 

 Lowestevaluatedtender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated 
Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and 
whose Tender has been determined to be: 

a) MostresponsivetotheTenderdocument;and 

b) thelowestevaluatedprice. 

41.0 Procuringentity'srighttoaccept anytender,andtorejectanyorall tenders. 

TheProcuringEntityreservestherighttoacceptorrejectanyTenderandtoannultheTenderprocessandreject 
allTendersatanytime priortoContract Award,withouttherebyincurringanyliabilitytoTenderers.Incaseof 
annulment, all Tenders submitted and specifically, Tender securities, shall be promptly returned to the 
Tenderers. 

F. AWARDOFCONTRACT 

42.0 Awardcriteria 

TheProcuringEntityshallawardtheContracttothesuccessfultendererwhosetenderhasbeendeterminedto be the 
Lowest Evaluated Tender. 

 

43.0 NoticeofIntentiontoEnterintoaContract/NotificationofAward 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall 
issueaNotificationofIntentiontoEnterintoaContract/Notificationofawardtoalltendererswhichshall 
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contain,ataminimum,thefollowinginformation: 

a) thenameandaddressoftheTenderersubmittingthesuccessful tender; 

b) theContractpriceofthesuccessful tender; 

c) astatementofthereason(s)thetenderoftheunsuccessfultenderertowhomtheletterisaddressedwas 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) theexpirydateoftheStandstill Period;and 

e) instructionsonhowtorequestadebriefingand/orsubmit acomplaintduringthestandstillperiod; 

44.0 StandstillPeriod 

 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any 
dissatisfiedtendertolaunchacomplaint.WhereonlyoneTenderissubmitted,theStandstillPeriodshallnot apply. 

 WhereaStandstillPeriodapplies,itshallcommencewhentheProcuringEntityhastransmittedtoeach 
Tenderer the Notification of Intention to Enter into a Contract with the successful Tenderer. 

45.0 DebriefingbyTheProcuringEntity 

 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessfultenderermaymake awrittenrequesttotheProcuringEntityforadebriefingonspecificissuesor concerns 
regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt of the 
request. 

 DebriefingsofunsuccessfulTenderersmaybedoneinwritingorverbally.TheTenderershallbearitsown costs of 
attending such a debriefing meeting. 

46.0 Letterof Award 

PriortotheexpiryoftheTenderValidityPeriodanduponexpiryoftheStandstill PeriodspecifiedinITT42.1, 
uponaddressingacomplaintthathasbeenfiledwithintheStandstillPeriod,theProcuringEntityshalltransmit the 
Letter of Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish 
the Performance Security within 21 days of the date of the letter. 

47.0 SigningofContract 

 Upontheexpiryofthefourteen days oftheNotificationof Intentiontoenterintocontractandupontheparties meeting 
their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the Contract 
Agreement. 

 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
return It to the Procuring Entity. 

 Thewrittencontractshallbeenteredintowithintheperiodspecifiedinthenotificationofawardandbefore expiry 
of the tender validity period. 

48.0 PerformanceSecurity 

 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful 
TenderershallfurnishthePerformance Securityand,anyotherdocumentsrequired intheTDS,inaccordance with 
the General Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other Forms 
included in Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institutionprovidingabankguaranteeshallhave acorrespondentfinancialinstitutionlocatedinKenya, unless the 
Procuring Entity has agreed in writing that a correspondent bank is not required. 

 Failure of the successful Tenderer to submit the above-mentioned Performance Security and other documents 
requiredintheTDSorsign theContractshallconstitutesufficientgroundsfortheannulmentoftheawardand forfeiture 
of the Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer offering the 
next Best Evaluated Tender. 

 Performancesecurityshallnotberequiredforcontractsestimatedtocostlessthantheamount specifiedinthe 
Regulations. 
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49.0 PublicationofProcurementContract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its 
noticeboards andwebsites;andontheWebsiteoftheAuthority. At theminimum, thenoticeshall containthe 
following information: 

a) nameandaddressoftheProcuringEntity; 

b) nameandreferencenumberofthecontractbeingawarded,asummaryofitsscopeandtheselection method 
used; 

c) thenameofthesuccessfulTenderer,thefinaltotalcontractprice,thecontractduration; 

d) datesofsignature,commencementandcompletionofcontract; 

e) NamesofallTenderersthatsubmittedTendersandtheirTenderpricesasreadoutatTenderopening. 

 

50.0 ProcurementrelatedComplaintsandAdministrativeReview 

 TheproceduresformakingProcurement-relatedComplaintsareasspecifiedintheTDS. 

 

 Arequestforadministrativereviewshallbemadeintheform providedundercontractforms. 

 

SectionII-TenderDataSheet(TDS) 

Thefollowingspecificdatashallcomplement,supplement,oramendtheprovisionsintheInstructionstoTenderers(ITT). Whenever 
there is a conflict, the provisions herein shall prevail over those in ITT. 

Referenceto PARTICULARSOFAPPENDIXTOINSTRUCTIONSTOTENDERS 
ITCClause 

A.General 
   

ITT1.1Thenameofthecontractis ConstructionofNewInpatientBlockatNyamacheLevelIvHospital 

 

 

ITT3.1 

 

ThereferencenumberoftheContractis 2682756-2026/2027 
 

Maximumnumberofmembers intheJointVenture(JV)shallbe:[insertanumber]. 

B.Contentsof TenderDocument 

ITT7.1 (i)TheTendererwillsubmitanyrequestforclarificationsinwritingattheAddressHead of 

 

 

 

 

 

ITT7.2 

Procurement,KisiiCountyP.oBox4550-40200Kisii 

To reach the Procuring Entity not later than 20/11/2026 

(ii)The Procuring Entity shall publish its response at the website www.kisii.go.ke 

(A)Apre-arrangedpretendersitevisit[ NotMandatory]take placeatthefollowingdate,time 

 

 

 

 

 

 

 

 

 

 

 

 

ITT7.3 

andplace:Bidderscancantactthecountyworksofficer0710885228forsucharrangesifneedbe. 
Date:   
Time:   
Place:  OPTIONAL 

(B) Pre-Tender meeting [Not Mandatory] take place at the following date, time and place: 

Biddersshallmaketheirownarrangementswiththeprojectmanagercontactpersonbelowbefore 

submissiondate.Bidderscancanthecountyworksofficer 0710885228forsucharrangesifneed be. 
Date:   
Time:  OPTIONAL 

Place:   
TheTendererwillsubmitanyquestionsinwriting,toreachtheProcuringEntitynotlaterthan 

23/11/2026 before the meeting. 

 

ITT7.5 

TheProcuringEntity’swebsitewhereMinutesofthepre-Tendermeetingandthepre-arranged 

pretender will be published is www.kisii.go.ke 

  

http://www.kisii.go.ke/
http://www.kisii.go.ke/
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ITCClause 
PARTICULARSOFAPPENDIXTOINSTRUCTIONSTOTENDERS 

ITT9.1 ForClarificationofTender purposes,forobtainingfurtherinformationand forpurchasingtender 
documents, theProcuringEntity’saddressis: 

(1) NameofProcuringEntityKisii County Government  

 
(2) PhysicaladdressforhandCourierDeliverytoanofficeorTenderBoxTreasury 
Buildings Not Allowed. ONLY ONLINE IFMIS submission shall be allowed 

 

(3) PostalAddress4550-40200KISII 

 
(4) Insertname,telephonenumberande-mailaddressoftheofficertobecontacted. QS 
Nelson Nyabwari 0710885228 

C.PreparationofTenders 

ITT11.1(h) TheTenderershallsubmitthefollowingadditionaldocumentsinitsTender: N/A 

ITT13.2 Alternativetimesforcompletion“shallnotbe” permitted. 

ITT13.4 AlternativetechnicalsolutionsshallbepermittedforthefollowingpartsoftheWorks: 
 [insertpartsoftheWorks]: 
[Ifalternativetechnicalsolutionsarepermitted,theevaluationmethodwillbeasspecifiedin Section III, 

Evaluation and Qualification Criteria.] 

ITT14.5 ThepricetobequotedintheFormofTenderinaccordancewithITT11.1shallbethetotalpriceof 
the Tender,including all other levies and taxes including capacitybuilding levy of 0.03% 
pursuant to Legal Notice No. 206 on the Public Procurement CapacityBuilding Levy 
Order 2023 

ITT15.2 (a) Foreigncurrencyrequirementsnotallowed. 

ITT18.1 TheTender validity period shall be 120 days [insertanumberofdaysthatisamultipleof 
sevencountingasofthedeadlineforTendersubmission]days. 

ITT18.3 (a) TheNumber ofdays beyondtheexpiryoftheinitialtendervalidityperiodwillbe 
N/A days. 

 
(b) TheTenderpriceshallbeadjustedbythefollowingpercentagesofthetenderprice: 

(i) By  N/A %ofthelocalcurrencyportionoftheContractpriceadjustedtoreflect local 
inflation during the period of extension, 
and 

 
(ii) By N/A _%theforeigncurrencyportionoftheContractpriceadjustedtoreflect the 
international inflation during the period of extension. 

ITT19.1 TendershallprovideaTenderSecurity 
ThetypeofTendersecurityshallbeAbsolutefigure---intheamountof Kenyashillings 
 Fourmillion) 

ITT20.1 InadditiontotheoriginaloftheTender,thenumberofcopiesisONE 

ITT20.3 Thewrittenconfirmationofauthorizationtosignonbehalfof theTenderershallconsistof:  
CERTIFIEDPOWEROFATTORNEY 

D.SubmissionandOpeningofTenders 
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ITT22.1 (A) ForTendersubmissionpurposesonly,theProcuringEntity’saddressis: 

(1) NameofProcuringEntityKisii CountyGovernment 
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ITCClause 
PARTICULARSOFAPPENDIXTOINSTRUCTIONSTOTENDERS 

 
(2) PostalAddress4550-40200 

(3) Date and time for submission of Tenders on or before 23/11/2026at10.00EastAfrican 

Time 

(4) Tendersshallsubmittedelectronically(useIFMISsystem)Nohardcopiesshallbepermitted. 

ITT25.1 TheTenderopeningshalltakeplaceatthetimeandtheaddressforOpeningofTendersprovided 
below: 

(1) NameofProcuringEntityKisiiCountyGovernment 

(2) PhysicaladdressforthelocationCountyHealthServicesBoardroom. 

 
(3) Statedateandtimeoftenderopening. 

ITT25.1 IfTenderersareallowedtosubmitTenderselectronically,theyshallfollowtheelectronictender 

submissionproceduresspecified below IFMISSYSYTEM 

E.Evaluation,andComparisonofTenders 

ITT30.3 Theadjustmentshallbebasedonthe [insert“average”or“highest”]priceofthe 
itemorcomponentasquotedinothersubstantiallyresponsiveTenders.Ifthepriceoftheitemor component 

cannot be derived from the price of other substantially responsive Tenders, the Procuring Entity 

shall use its best estimate. 

TT32.1 ThecurrencythatshallbeusedforTenderevaluation andcomparisonpurposesonlytoconvertat 
thesellingexchangerateallTenderpricesexpressedinvariouscurrenciesintoasinglecurrency 
is:Kenya Shillings (Ksh)  

 
Thesourceofexchangerateshallbe:TheCentralbankofKenya(meanrate) 

Thedatefortheexchangerateshall be:thedeadlinedateforSubmissionoftheTenders. 

 
ForcomparisonofTenders,theTenderPrice,correctedpursuanttoITT31,shallfirstbebroken down into 

the respective amounts payable in various currencies by using the selling exchange rates specified 
by the Tenderer in accordance with ITT 15.1. 

Inthesecondstep,theProcuringEntitywillconverttheamountsinvariouscurrenciesinwhich the 

Tender Price is payable (excludingProvisionalSums but includingDaywork where priced 

competitively)tothesinglecurrencyidentifiedaboveatthesellingratesestablishedforsimilar 

transactions by the authority specified and, on the date, stipulated above. 

ITT33.2 Amarginof preference[inserteither“shall”or“shallnot”] apply. 
[Ifamarginofpreferenceapplies,theapplicationmethodologyshallbedefinedinSectionIII–Evaluation 

and Qualification Criteria.] 

ITT33.4 TheinvitationtotenderisOPEN 

ITT34.1 At thistime,theProcuringEntity [insert“intends”or“doesnotintend”]to 
executecertainspecificpartsoftheWorks bysubcontractors selectedin advance. 
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PARTICULARSOFAPPENDIXTOINSTRUCTIONSTOTENDERS 

ITT34.2 Contractor’smayproposesubcontracting:Maximumpercentageofsubcontractingpermittedis: 
 30%ofthetotalcontractamount.Tenderersplanningtosubcontractmorethan10%oftotal 
volumeof workshallspecify,intheFormofTender,theactivity(ies)orpartsoftheWorkstobe 
subcontractedalongwithcompletedetailsofthesubcontractorsandtheirqualificationandexperience. 

ITT34.3 ThepartsoftheWorksforwhichtheProcuringEntitypermitsTendererstoproposeSpecialized 
Subcontractorsaredesignatedasfollows:aspercontract 

For the above-designated partsof the Works thatmay require Specialized Subcontractors, the relevant 

qualificationsof theproposedSpecializedSubcontractorswillbe added tothequalificationsofthe 
Tenderer for the purpose of evaluation. 

ITT35.2 (e) Additionalrequirementsapply.ThesearedetailedintheevaluationcriteriainSectionIII, 
EvaluationandQualificationCriteria. 

ITT48.1 OtherdocumentsrequiredinadditiontothePerformanceSecurity are 

ITT50.1 TheproceduresformakingaProcurement-relatedComplaintaredetailedinthe“Noticeof 
IntentiontoAwardtheContract”hereinandarealsoavailablefromthePPRAWebsite www.ppra.go.ke or 
email complaints@ppra.go.ke. 

If a Tendererwishestomake a Procurement-relatedComplaint,theTenderershouldsubmitits 

complaintfollowingtheseprocedures,inwriting(bythequickestmeansavailable,thatiseither by 

hand delivery or email to: 

For the attention: SAMSONE 

MAYAKATitle/position:DirectorSupplyChainMan

agementProcuring Entity:Kisii County 

Emailaddress:samsonemayaka@kisii.go.ke 

 
Insummary,aProcurement-relatedComplaintmaychallengeanyofthefollowing(among others): 

 
(i) thetermsoftheTenderDocuments;and 

 
(ii) theProcuringEntity’sdecisiontoawardthecontract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
mailto:samsonemayaka@kisii.go.ke
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SECTIONIII-EVALUATIONANDQUALIFICATIONCRITERIA 

 GENERALPROVISIONS 

 ThissectioncontainsthecriteriathattheEmployershall usetoevaluatetenderandqualifytenderers.Noother factors, 
methods or criteria shall be used other than specified in this tender document. The Tenderer shall provide all 
the information requested in the forms included in Section IV, Tendering Forms. The Procuring Entity shall 
use the Standard TenderEvaluation Document for Goods and Worksfor evaluatingTenders. 

 Wherever aTendererisrequiredtostateamonetaryamount,TenderersshouldindicatetheKenya Shilling 
equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the last 
dayof therespective calendar year (inwhichtheamountsforthat year istobeconverted)was originally 
established. 

b) Valueofsinglecontract-Exchangerateprevailingonthedateofthecontractsignature. 

(c) Exchange ratesshallbetakenfromthepubliclyavailablesourceidentifiedintheITT14.3.Anyerror in 
determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

 EVALUATIONANDCONTRACTAWARDCRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been 
determinedtobesubstantiallyresponsivetotheTenderDocuments,and(iii) isdeterminedtohave theLowest 
Evaluated Tender price shall be selected for award of contract. 

2.0 PRELIMINARYEXAMINATIONFORDETERMINATIONOF 

RESPONSIVENESSPreliminaryexaminationforDeterminationofResponsiveness 

 
TheProcuringEntitywillstartbyexaminingalltenderstoensuretheymeetinallrespectstheeligibilitycriteria and 
other mandatory requirements in the ITT, and that the tender is complete in all aspects in meeting the 
requirements provided for in the preliminary evaluation criteria outlined below. The Standard Tender 
Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear guide on how 
to deal with review of these requirements. Tenders that do not pass the Preliminary Examination will be 
considered non- responsive and will not be considered further. 

 
[The Procuring Entity will provide the preliminary evaluation criteria. To facilitate, a template may be 
attachedorclearlydescribedallinformationandlistofdocumentationtobesubmittedbyTendererstoenable 
preliminary evaluation of the Tender] 

3.0 TENDEREVALUATION(ITT35) 

Priceevaluation:inadditiontothecriterialistedinITT35.2(a)–(d)thefollowingcriteriashallapply: 

(i) AlternativeCompletionTimes,ifpermittedunderITT13.2,willbeevaluatedasfollows: 
………………………………………………………………… 

(ii) AlternativeTechnicalSolutionsforspecifiedpartsoftheWorks,ifpermittedunderITT13.4,willbe 
evaluated as follows:……………………………………… 

(iii) OtherCriteria; if permittedunderITT35.2(j): 

………………………………………………………………………………………………… 

4.0 MULTIPLECONTRACTS 

 MultiplecontractswillbepermittedinaccordancewithITT35.4.TenderersareevaluatedonbasisofLotsand a lowest 
evaluated tenderer identified for each Lot. The Procuring Entity will select one Option of the two Options listed 
below for award of Contracts. 

OPTION1 

(i) IfatendererwinsonlyoneLot,thetendererwillbeawardedacontractforthatLot,providedthe tenderer 
meets the Eligibility and Qualification Criteria for that Lot. 
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(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won Lots, provided the 
tenderer meets the aggregate Eligibility and Qualification Criteria for all the won Lots. The tenderer will be 
awardedonlythe combinations for whichthetendererqualifies andtheotherswill beconsideredfor awardto 
second lowest the tenderers. 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and determine the 
combinationwiththelowestevaluatedprice.TenderswillthenbeawardedtotheTendereror Tenderersinthe 
combination provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the won 
Lots. 

5.0 ALTERNATIVETENDERS(ITT13.1) 

AlternativeTenders(ITT13.1) 

AnalternativeifpermittedunderITT3.1,willbeevaluated as follows: 

TheProcuringEntityshallconsiderTendersofferedforalternativesasspecifiedinPart2-Worksrequirements. 
Onlythetechnicalalternatives,ifany,oftheTendererwiththeBestEvaluatedTenderconformingtothebasic technical 
requirements shall be considered by the Procuring Entity. 

 MARGINOFPREFERENCE 

 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%) to be 
loadedonevaluatedpricesoftheforeigntenderers,wherethepercentageofshareholdingofKenyancitizensis less 
than fifty- one percent (51%). 

 Contractors shall be asked to provide, as part of the data for qualification, such information, including details 
of ownership, as shall be required to determine whether, according to the classification established by the 
Procuring Entity, a particular contractor or group of contractors qualifies for a margin of preference. 

 After Tendershave beenreceived and reviewedby theProcuring Entity,responsive Tendersshall beassessed to 
ascertain their percentage of shareholding of Kenyan citizens. Responsive tenders shall be classified into the 
following groups: 
i) Group A: tenders offered by Kenyan Contractors and other Tenderers where Kenyan citizens hold shares 

of over fifty one percent (51%). 
ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan citizens hold shares 

of less than fifty one percent (51%). 

 Allevaluatedtendersineachgroupshall,asafirstevaluationstep,becomparedtodeterminethelowesttender, andthe 
lowest evaluated tender in each group shall be further compared with each other. If, as a result of this 
comparison,atenderfromGroupAisthelowest,itshallbeselectedfortheawardofcontract.If atenderfrom Group B is 
the lowest, an amount equal to the percentage indicated in Item 6.1 of the respective tender price, including 
unconditional discounts and excluding provisional sums and the cost of day works, if any, shall be added to 
the evaluated price offered in each tender from Group B. All tenders shall then be compared using new prices 
with added prices to Group B and the lowest evaluated tender from Group A. If the tender from GroupA 
isstill thelowesttender,itshallbeselectedforaward.If not,thelowestevaluatedtenderfromGroup B based on the 
first evaluation price shall be selected. 

7. PostqualificationandContractward(ITT39),morespecifically, 

a) In case the tender was subject to post-quali ficati on  , the contract shall be awarded to the lowest 
evaluated tenderer, subject to confirmation of pre-qualification data, if so required. 

b) Incase the tender was not subject to post-quali ficat ion , the tender that has been determined to be the 
lowest evaluated tenderer shall be considered for contract award, subject to meeting each of thefollowing 
conditions. 

i) TheTenderershall demonstratethat ithasaccessto,orhasavailable, liquidassets,unencumbered real 
assets, lines of credit, and other financial means (independent of any contractual advance 
payment)sufficienttomeettheconstructioncashflowofKenyaShillings  

ii) Minimum average annual construction turnover of Kenya Shillings [insertamount], 
equivalentcalculated astotal certifiedpaymentsreceivedforcontractsin progressand/or completed 
within the last [insert of year] years. 
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iii) Atleast (insert number) of contract(s) of a similar nature executed 
withinKenya,ortheEastAfricanCommunityorabroad,thathavebeensatisfactorilyandsubstantially 
completed as a prime contractor, or joint venture member or sub-contractor each of minimum value 
Kenya shillings  equivalent. 

iv) Contractor'sRepresentativeandKeyPersonnel,whicharespecifiedas  

v) Contractors keyequipmentlistedonthetable “Contractor'sEquipment”below and morespecifically listed as 
[specify requirements for each lot as applicable]  

iv) Otherconditionsdependingontheirseriousness. 

a) Historyofnon-performingcontracts: 

Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member ofa 
JV in the last (specifyyears).Therequiredinformationshallbefurnishedinthe 
appropriate form. 

b) PendingLitigation 

Financialpositionandprospectivelong-termprofit abilityof the Single Tenderer,andinthe casethe 
Tenderer is a JV, of each member of the JV, shall remain sound according to criteria established 
with respect to Financial Capability under Paragraph (i) above if all pending litigation will be 
resolved against the Tenderer. Tenderer shall provide information on pending litigations in the 
appropriate form. 

c) LitigationHistory 

Thereshallbenoconsistenthistoryofcourt/arbitralawarddecisionsagainsttheTenderer,inthelast 
  (specify years). All parties to the contract shall furnish the information in 
the appropriate form about any litigation or arbitration resulting from contracts completed or on 
going unde rits execution over the years specified. A consistent history of awards against the 
Tenderer or any member of a JV may result in rejection of the tender. 
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QUALIFICATIONFORM* 

1 2 3 4 5 

Item 

No. 

QualificationSubject QualificationRequirement DocumentTobeCompletedb

y Tenderer 

For Procuring 
Entity’sUse(Qualification
metor Not Met) 

1 Nationality NationalityinaccordancewithITT3.6 FormsELI–1.1and1.2,with 
attachments 

 

2 TaxObligationsfor 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax 
exemptioncertificateissuedbyKenyaRevenueAuthority in 
accordance with ITT 3.14. 

Attachment  

3 ConflictofInterest NoconflictsofinterestinaccordancewithITT3.3 Formof Tender  

4 PPRAEligibility NothavingbeendeclaredineligiblebythePPRAas 
described in ITT 3.7 

Formof Tender  

5 State-ownedEnterprise MeetsconditionsofITT3.8 FormsELI–1.1and1.2,with 
attachments 

 

6 Goods,equipmentand 
servicestobesupplied 
under the contract 

Tohavetheirorigininanycountrythatisnotdetermined ineligible 
under ITT 4.1 

FormsELI–1.1and1.2,with 
attachments 

 

7 History of Non-
PerformingContracts 

Non-performanceofacontractdidnotoccurasaresultof 
contractor default since 1stJanuary […….]. 

FormCON-2  

8 Suspension Based on 
Execution of 
Tender/ProposalSecuring 
Declaration by the 
ProcuringEntity 

Not under suspension based on-execution of a 

Tender/ProposalSecuringDeclarationpursuanttoITT19.9 

Formof Tender  

9 PendingLitigation Tender’s financial position and prospective long-term 

profitabilitystillsoundaccordingtocriteriaestablishedin 

3.1andassumingthatallpendinglitigationwillNOTbe resolved 
against the Tenderer. 

FormCON– 2  

10 LitigationHistory Noconsistenthistoryofcourt/arbitralawarddecisions 
against the Tenderer since 1stJanuary [insert year]. 

FormCON– 2  

11 FinancialCapabilities (i) The Tenderershalldemonstratethat ithasaccessto, or 

hasavailable,liquidassets,unencumberedrealassets,lines of 

credit, and other financial means (independent of any 

contractual advance payment) sufficient to meet the 
construction cash flow requirements estimated as Kenya 

Shillings [insert amount] equivalent for the subject 

contract(s) net of the Tenderer’s other commitments. 

(ii) TheTenderersshallalsodemonstrate,tothesatisfaction of 

the Procuring Entity, that it has adequate sources of 
finance to meet the cash flow requirements on works 

currentlyinprogress andforfuturecontractcommitments. 

FormFIN–3.1,with 

attachments 

 



 

 

1 2 3 4 5 

Item 

No. 

QualificationSubject 
032 

QualificationRequirement DocumentTobeCompleted 

byTenderer 
For Procuring 
Entity’sUse(Qualification

metor 
Not Met) 

  
(iii)The audited balancesheetsor, ifnotrequiredby the 
lawsoftheTenderer’scountry,otherfinancialstatements 
acceptable to the Procuring Entity, for the last [insert 
number of years] years shall be submitted and must 
demonstrate the current soundness of the Tenderer’s 
financial position and indicate its prospective long-term 
profitability. 

  

12 Average Annual 
ConstructionTurnover 

Minimum average annual construction turnover of Kenya 
Shillings [insert amount], equivalent calculated as total 
certifiedpaymentsreceivedforcontractsinprogress and/or 
completedwithinthelast[insertofyear]years,dividedby [insert 
number of years] years 

FormFIN–3.2  

13 GeneralConstruction 

Experience 

Experienceunderconstructioncontractsintheroleofprime 
contractor, JV member, sub-contractor, or management 
contractor for at least the last [insert number of years] 

years,starting1stJanuary[insertyear]. 

4.FormEXP–4.1 
Experience 

 

14 SpecificConstruction&

Contract Management 
Experience 

Aminimumnumberof[statethenumber]similarcontracts 

specified below that have been satisfactorily and 
substantiallycompletedasaprimecontractor,jointventure 

member,managementcontractororsub-contractorbetween 

1stJanuary[insertyear]andtendersubmissiondeadlinei.e. 

….(number)contracts,eachofminimumvalueKenya 
shillings .................. equivalent. 

[IncasetheWorksaretobe tenderas individualcontracts 

undermultiplecontractprocedure,theminimumnumberof 
contractsrequiredforpurposesofevaluatingqualification 

shall be selected from the options mentioned in ITT 35.4] 

The similarity of the contracts shall be based on the 

following:[BasedonSectionVII,ScopeofWorks,specify the 

minimum key requirements in terms of physical size, 

complexity,constructionmethod,technologyand/orother 
characteristicsincludingpartoftherequirementsthatmay be 

met by specialized subcontractors, if permitted in 

accordance with ITT 34.3] 

FormEXP4.2(a)  
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EvaluationCriteria 

1. MandatoryRequirements 

A Bidder must demonstratethat he/shehasstatutory andlegal documentsto enablehim/her trade in therepublicof 
Kenya –MUST meet requirement and advised to attach the documents in order of sequence as tabulated below for 
ease of retrieval during evaluation exercise. 

 

S/NO MANDATORY REQUIREMENT YES( )ORNO(X) 

01 Attach copy of certified Certificate of Registration/Incorporation Certificate  

02 Attach the valid certified tax compliance certificate  

03 Submit a tender security of Ksh.2,500,000.00 from the reputable Bank valid 
for180 days in the format prescribed it the tender document (BankGurantee 

on Demand) and must be sufficient. 

Note: Hard copy to be delivered to the County Procurement office before 

the opening date and time. 

 

04 AttachValid certified form of CR12 (issued within six months of the tender 
opening date), may be verified with the registrar of companies. 

 

05 Attach the National Construction Authority NCA,registration certificates for 

i) Building works NCA 5 and above including valid NCA license 

ii) Mechanicalworks NCA 5 and above including valid NCA license 

iii) Electricalworks NCA 5 and above including valid NCA license 

 

06 Attach current certified (valid) business permit from any county in the 
republic of kenya 

 

07 Attach a registered power of attorney  

08 Dulyfilled,signed and stamped form of tender as per the instructions in the 
tender document- ensure its in the company’s letter head 

 

09 Duly filled self decoration form(SD1)that the person/tenderer is not 
debarred in the matter of public procurement and asset disposal 

 

10 Duly filled and attached certificate of independent tender determination 
form in the format provided 

 

11 Duly filled self decoration form (SD2) that the person/tenderer is not 
debarred in the matter of public procurement and asset disposal 

 

12 Must fill and submit the Self declaration tha the person/tenderer will NOT 

Engage in any corrupt of fraudulent practice (declare conflict of interest) 

 

13 Must fill and submit the Bill of quantities of works and post implementation 
costs in the format provided. BOQ items must be filled in indelible ink and 
should not be typed 

 

14 Must fully filland submit a duly filled up confidential business 
questionnaire in the format provided 

 

15 Must fully fill and submit tenderer information form in the format provided  

16 Bid document must be sequentially and chronologically serialized.i.e 

1,2,3… 

 

At this stage,thetenderer’ssubmissionwilleitherberesponsiveornon-responsive.Thenon-responsive 
submissions will be eliminated from the entire evaluation process and will not be considered further. 

Note 



34 
 

 

forsubcontractorstheserviceengineersandtheprojectmanagershallnominatethemuponsubmissionofthe requested 
documents and approved during the execution time. 

 

2. Technicalevaluation 

 
(1) Previousexperienceofthe bidderinconstructionrelatedActivities; 

 

Biddertodemonstratebyattachingrelevantsupportivedocumentssuchaspracticalcompletioncertificates,certificate of 

making good defects for completed works for the last 3 years i.e. of works of similar nature magnitude and 

complexity. 

Referencelettersfrompreviousclients’awardsandcontractssignedwithclients. 

 
 

(2) Technicalstafftohandletheworks 

A biddermust demonstratethat hehas asuitablyqualifiedcontractor’s representative andsuitably (andinadequate 

numbers) key personnel together with their academic qualifications and work experience. 

 

(3) Equipmentscheduleownedorleaseagreementintheformatprovidedinthetenderforms 

(4) Comprehensiveworksprogram(ellaboratetakingintoaccountthefollowing 

(i) Contract duration of the duration should be in weeks i.e 130 weeks from the commencement date, in 

addition, the work breakdown structures should be detailed to identify key activities and particularly the 

activities on critical path 

(ii) Projectscopeandallactivities. 

 

Theawardofpointsconsideredinthis sectionshallbeasshownbelow: 

SUMMARY OF THE MARKS 
 

S/NO PARAMETER MAXSCORE 

01 Presentation of Bid document 3 

02 Key personnel 20 

03 Detailed Works program and company 

policies Works methodology 

Quality,Risk mitigation and management 

Environmental,and safety policy 

 

 

12 

04 Contract Completed in the lastTen(10) years 20 

05 Schedules of on-going projects 3 

06 Schedules of contractors equipment 17 

07 Audited Financial Report for the last 3 

years Evidence of Financial Resources 

 

23 

08 LitigationHistory 2 

 TOTALMARKS 100 
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Item 

 

I 

Description 

 

Presentationandresponse(Thisincludesbindingthedocuments, 

RawPointsScored 

 

3marksmaxfor 

Max. 

Point 

3 

 

 

II 

neatpresentation,separationandarrangementofrequested 

informationandgeneralresponsetoallrequirementsSequentially) 

beingneatand 

sequential 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

III 

 

 

 

 

 

 

 

 

 

 

IV 

KeyPersonnel(Attachevidence)intheformatprovidedforinthetenderforms 

5No.degreeholdersofkeypersonnelinthe builtenvironment 
 

 

 

 

 

 

 

 

 

 

20 

over5yearsworking experience(attachclearcertified 

academic, professional and CVs)—2 marks for each 

professional 

▪ Architect 

▪ Strucuctural Engineer 

▪ Quantity Surveyor 

▪ Biomedical Engineer 

▪ Electrical Engineer 

▪ Mechanical Engineer building services 

3No.diplomaholdersofkeypersonnelinthebuiltenvironment 

 

 

 

2 mrks each 

X6 No. 

 

 

 

12 

over5yearsworkingexperience(attachclearcertified 

academic,andCVs)—2marksforeachforeman/Siteagent 

▪ BuildingTechnology 

▪ Electrical power option diploma 

▪ CivilEngineering 

2 No certificate holder of key personnel in relevant 

 

2 mrks each 

X3 No. 

 

6 

field(Building)Masonryover5years workingexperienceand 

NCAaccreditedtradesmen 

▪ Masonry 

▪ Steelfixing 

Detailedworksprogramandworksmethodology 

2 mrks each 

X1 No. 

2 

a) DetailedWorksprogramwithallscopewellcaptured withmilestones 

(ensurethatitsneatandlegible-donewithanappropriatesoftware) 

 

b) Detailedworksmethodology 

6  

 

 

12 

c)QualityandtechnicalRiskmitigationmeasures&management 

2 

2 

d)Environmentalandsitesafetypolicyofthecompany 2 

Contractcompletedinthe last10(ten)years. Completioncer 
Attach Evidence by attaching completion certificates, OrRecomen.L 

tificate 
etter/ 

 recommendationletters(Duediligencemaybeconducted) 
Construction-3projectsofsimilarnature/complexityand Magnitude 

(a)AboveKshs.200.Million(3x3marksforeachproject) 

awardletterswillbe 
addedadvantage 

 

9 

 

 

 

 

 

20 (b) Kshs100Million199Million(3x2marksfor eachproject) 
 

(c) Kshs50Million–100Million–(2x1marksforeachproject) 

 
d)Kshs. 1Million–50million-(1x1marksforeachproject) 

6 

 

2 

 

1 

    



 

 

 

V036 On-goingprojectsandtheirvalues. Provide Evidence to demonstrate 

consistency in the construction industry 

Maximum3numberprojectsx1markseach. 

  

3 

VI Scheduleofcontractors equipmentandtransport (prooforevidenceof 
ownership/Lease) 
a) RelevantTransport 

▪ Fleetofassortedvehicles(any3x1mrkeach) 

▪ Towercranes 

▪ Dumper trucks 

 

b) Equipment’s/tools 

▪ Concretemixersandvibrator 

▪ Hoistingmachines 

▪ Rebarbarbendingmachineandbarcuttingmachine 

▪ Evidenceofownershiporhireofmetalscalfolding 

▪ Router/woodlathe/Jointer/Bandsaw 

  

 
3 

 

 2 7 

 2  

 
 

2 

 

 2  

 2 10 

 2  

 2  

VII Financialreport 

a)Auditedfinancialreport(lastthree(3)years) 

AverageAnnualTurn-overequaltoorgreaterthantheannualExpected 

Turnover of the project 3 x 3 marks 

 

 

 

9 

 

 

 

 

 

 

23 VIII b) EvidenceofFinancialResources 

▪ Has attached certified current bank statement for the last six months to 

ascertain cashflows transactions and amount transacted ( more than 10 

million) either debit or credited 

▪ Hasattachedaletter frombankshowingcreditworthiness,describingthe 

transactionrelationswithaccountdetails 

 

10 

 

 

 
4 

X LitigationHistory 

Submita signed,stampedand datedaffidavit thatthecompany hasnothadorthe 

companyhashadorit’sinconstruction-relatedlitigationorarbitrationcaseinthe last 

five years. 

▪ DulyFilled 

▪ Notfilled 

  

  

 
2 

 

 

2 

 0  

 TOTAL 100 

 

TOTAL 100 

(Attachclearlegiblecopiesforeaseofreference).Marksshallbeawardedasindicatedagainsteach requirement. 
Notethata biddermustscoreatleast70%totalmarkstoqualifyforfinancial evaluation 
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StageIII:Financial Stage 

Bidderswhopassthetechnical stage of evaluation will be invitedtoattendtheopeningoffinancial bidsat a specified 

date, time and venue. 

Adetailedfinancialevaluationshallthenfollow. 

Theevaluationshallbeinthreestagesasfollows; 

i. DeterminationofArithmeticerrors 

ii. ComparisonofRates;and 

iii. CheckingofConsistencyoftheRates. 

 

DeterminationofArithmeticErrors 

Tenderswillbecheckedtodetermineifthereareanyarithmeticerrors.Iftherewillbeadiscrepancybetweenthe amount in 

figures and the amount in word, the amount in words shall prevail. 

IftherewillbeadiscrepancybetweentheamountintheFormofTenderandtheAmountintheBillofQuantities, the amount 

in the Form of Tender Shall Prevail. 

SubjecttoSection79(2)(b)thePublicProcurementandAssetDisposalAct 2015,andinlinewithRegulation 
 

 

74(2) of the public procurement and Asset Disposal Regulations 2020, any errors in the submitted tender arising 

from a miscalculation of unit price, quantity, subtotal and total bid price shall be considered as a major deviation 

that affects the substance of the tender and shall lead to disqualification of the tender as non-responsive. 

 

Comparisonof rates 

Itemsthatareunder-pricedoroverpricedmayindicatepotentialfornon-deliveryandfront-loading 

respectively.Theevaluationcommitteeshallpromptlywritetothetendereraskingfordetailedbreakdownofcosts for any 

of the quoted items, relationship between those prices, proposed construction/installation methods and schedules. 

 

Consistencyofthe Rates 

The evaluation committee will compare the consistency of rates for similar items and note all inconsistencies of 

the rates for similar items. Tenders with inconsistent rates for similar items, particularly where the higher rate is 

used in the first elements of the works (front loading) risks non-completion of the project. 

 

Notes 

1. Thebidderwithlowestevaluatedpricewillbeawardedthetenderinlinewith 

Section 86 (a) of the Public Procurement and Asset Disposal Act, 2015 

2. TheProcuringEntitymayinspectthepremisestoseekfurtherclarification/confirmationifnecessary,toconfirm 

authenticity /compliance of any condition of the tender /qualifications of the tenderer in line with Section 83 of 

the Public Procurement and Asset Disposal Act, 2015 



038 
 

 

SECTIONIV-TENDERINGFORMS 

QUALIFICATIONFORMS 

1. FOREIGNTENDERERS40%RULE 

PursuanttoITT3.9,aforeigntenderermustcompletethisformtodemonstratethatthetenderfulfilsthiscondition. 
 

ITEM DescriptionofWorkItem Describelocationof 
Source 

COSTin 
K.shillings 

Comments,ifany 

A LocalLabor 

1     

2     

3     

4     

5     

B SubcontractsfromLocalsources 

1     

2     

3     

4     

5     

C Localmaterials    

1     

2     

3     

4     

5     

D UseofLocalPlantandEquipment 

1     

2     

3     

4     

5     

E Addanyotheritems 

1     

2     

3     

4     

5     

6     

 TOTALCOSTLOCALCONTENT   

 PERCENTAGEOFCONTRACT PRICE   
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2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 
requirementsforthekey equipment listedinSectionIII, EvaluationandQualificationCriteria. AseparateFormshall be 
prepared for each item of equipment listed, or fo ralternative equipment proposed by the Tenderer. 

 

Itemofequipment 

Equipment 
information 

Nameofmanufacturer Modelandpowerrating 

Capacity Yearofmanufacture 

Currentstatus Currentlocation 

Detailsof currentcommitments 

Source Indicatesourceof the equipment 

Owned Rented Leased Speciallymanufactured 

 

 

Omitthefollowinginformationforequipmentowned bytheTenderer. 

Owner Nameofowner 

Addressofowner 

Telephone Contactnameand title 

Fax Telex 

Agreements Detailsofrental/lease /manufactureagreementsspecifictotheproject 
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3. FORMPER-1 

Contractor'sRepresentativeandKeyPersonnelSchedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 
Personneltoperform theContract. Thedata ontheir experienceshouldbe suppliedusingtheFormPER-2 belowfor each 
candidate. 

Contractor'RepresentativeandKeyPersonnel 

 

1. Titleofposition:Contractor’sRepresentative 

Nameofcandidate: 

Duration of 
appointment: 

[insertthewholeperiod(startandenddates)forwhichthispositionwillbeengaged
] 

Timecommitment:for 
this position: 

[insertthenumberofdays/week/months/thathasbeenscheduledforthisposition] 

Expectedtimeschedule 
for this position: 

[inserttheexpectedtimescheduleforthisposition(e.g.attachhighlevel Gantt 
chart] 

2. Titleofposition:[ ] 

Nameofcandidate: 

Duration of 
appointment: 

[insertthewholeperiod(startandenddates)forwhichthispositionwillbeengaged
] 

Timecommitment:for 
this position: 

[insertthenumberofdays/week/months/thathasbeenscheduledforthisposition] 

Expectedtimeschedule 
for this position: 

[inserttheexpectedtimescheduleforthisposition(e.g.attachhighlevel Gantt 
chart] 

3. Titleofposition:[ ] 

Nameofcandidate: 

Duration of 
appointment: 

[insertthewholeperiod(startandenddates)forwhichthispositionwillbeengaged
] 

Timecommitment:for 
this position: 

[insertthenumberofdays/week/months/thathasbeenscheduledforthisposition] 

Expectedtimeschedule 
for this position: 

[inserttheexpectedtimescheduleforthisposition(e.g.attachhighlevel Gantt 
chart] 

4. Titleofposition:[ ] 

Nameofcandidate: 

Duration of 
appointment: 

[insertthewholeperiod(startandenddates)forwhichthispositionwillbeengaged
] 

Timecommitment:for 
this position: 

[insertthenumberofdays/week/months/thathasbeenscheduledforthisposition] 

Expectedtimeschedule 
for this position: 

[inserttheexpectedtimescheduleforthisposition(e.g.attachhighlevel Gantt 
chart] 

5. Titleofposition:[inserttitle] 

Nameofcandidate 

Duration of 
appointment: 

[insertthewholeperiod(startandenddates)forwhichthispositionwillbeengaged
] 

Timecommitment:for 
this position: 

[insertthenumberofdays/week/months/thathasbeenscheduledforthisposition] 

Expectedtimeschedule 
for this position: 

[inserttheexpectedtimescheduleforthisposition(e.g.attachhighlevel Gantt 
chart] 
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4. FORMPER-2: 

ResumeandDeclaration-Contractor'sRepresentativeandKeyPersonnel. 
 

 

 

Position[#1]:[titleofpositionfromFormPER-1] 

Personnel 
information 

Name: Dateofbirth: 

 Address: E-mail: 

   

Professionalqualifications: 

Academic qualifications: 

Languageproficiency:[languageand levelsofspeaking,readingandwritingskills] 

Details  

Addressof ProcuringEntity: 

Telephone: Contact(manager/ personnelofficer): 

Fax:  

Jobtitle: YearswithpresentProcuringEntity: 

Summarizeprofessionalexperienceinreversechronologicalorder.Indicateparticulartechnicalandmanagerialexperience relevant 
to the project. 

 

Project Role 
Duration of 
involvement 

Relevant experience 

[main 
project 
details] 

[role 
andresponsibilitieson
the project] 

[timeinrole] 
[describetheexperiencerelevanttothis position] 

    

    

    

NameofTenderer 
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Declaration 

I,theundersigned[inserteither“Contractor’sRepresentative”or“KeyPersonnel”asapplicable],certifythattothe best of 

my knowledge and belief, the information contained in this Form PER-2 correctly describes myself, my 
qualifications and my experience. 

IconfirmthatIamavailableascertifiedinthefollowingtableandthroughouttheexpectedtimescheduleforthis position as 
provided in the Tender: 

 

Commitment Details 

Commitmenttodurationofcontract: [insert period (start and end dates) for which this 
Contractor’sRepresentativeorKeyPersonnelisavailable to 
work on this contract] 

Timecommitment: [insert period (start and end dates) for which this 
Contractor’sRepresentativeorKeyPersonnelisavailable to 
work on this contract] 

Iunderstandthatanymisrepresentation oromissioninthisFormmay: 

(a) betakenintoconsiderationduringTenderevaluation; 
(b) resultinmydisqualificationfrom participatingintheTender; 

(c) resultinmydismissalfromthecontract. 
 

 

NameofContractor’sRepresentativeorKeyPersonnel:[insertname] 

Signature:   

Date:(daymonthyear):  

CountersignatureofauthorizedrepresentativeoftheTenderer: 

Signature:   

Date:(daymonthyear):  
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5. TENDERERSQUALIFICATIONWITHOUTPREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification 
Criteria the Tenderer shall provide the information requested in the corresponding Information Sheets included 
hereunder. 

 

 FORMELI-1.1 

Tenderer InformationForm 

Date:  

ITT No. and title:   

Tenderer'sname 

IncaseofJointVenture(JV),nameofeachmember: 
Tenderer'sactualorintendedcountryofregistration: 
[indicatecountryofConstitution] 

Tenderer'sactualorintendedyearofincorporation: 

Tenderer'slegaladdress[incountryofregistration]: 

Tenderer's authorized representative information 
Name: 
 
Address: 
Telephone/Fax numbers:  
E-mailaddress: 
1. Attachedarecopiesof originaldocumentsof 
 ArticlesofIncorporation(orequivalentdocumentsofconstitutionorassociation),and/or 
documentsofregistrationofthelegalentitynamedabove,inaccordancewithITT3.6 
 IncaseofJV,letterofintenttoformJVorJVagreement,inaccordancewithITT3.5 

Incaseofstate-ownedenterpriseorinstitution,inaccordancewithITT3.8,documentsestablishing: 

• Legalandfinancialautonomy 

• Operationundercommerciallaw 
1. EstablishingthattheTendererisnotunderthesupervisionoftheProcuringEntity 

 

2. IncludedaretheorganizationalchartandalistofBoardofDirectors 
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 FORMELI-1.2 

 
Tenderer'sJVInformationForm 

(tobecompletedforeachmemberofTenderer'sJV) 

Date:  

ITT No. andtitle:   

 

Tenderer’sJVname: 

JVmember’sname: 

JVmember’scountryofregistration: 

JVmember’syearofconstitution: 

JVmember’slegaladdressincountryofconstitution: 

JVmember’sauthorizedrepresentativeinformation 
Name:   
Address:   
Telephone/Fax numbers:   
E-mailaddress: 

1. Attachedarecopiesof originaldocumentsof 

 ArticlesofIncorporation(or equivalent documentsof constitutionor association),and/orregistration 
documentsofthe legalentitynamedabove,inaccordancewithITT3.6. 
 Incaseofastate-ownedenterpriseorinstitution,documentsestablishinglegalandfinancialautonomy, 
operationinaccordancewithcommerciallaw,andthattheyarenotunderthesupervisionoftheProcuring Entity, 
in accordance with ITT 3.5. 

2.IncludedaretheorganizationalchartandalistofBoardofDirectors. 
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 FORMCON–2 

HistoricalContractNon-Performance,PendingLitigationandLitigationHistory 

Tenderer’s Name:  
Date:   
JV Member’s Name
 
ITTNo.andtitle:  

 

 

Non-PerformedContractsinaccordancewithSectionIII,EvaluationandQualificationCriteria 

 Contractnon-performancedidnotoccursince1stJanuary[insertyear]specifiedinSectionIII, Evaluationand 
Qualification Criteria, Sub-Factor 2.1. 

 Contract(s)notperformedsince1stJanuary[insertyear]specifiedinSectionIII,EvaluationandQualification 

Criteria, requirement 2.1 

 Contract(s)withdrawnsince1stJanuary[insertyear]specifiedinSectionIII, EvaluationandQualification 

Criteria, requirement 2.1 

Year Non-performed 
portion of 
contract 

ContractIdentification TotalContractAmount 

(currentvalue,currency, 

exchangerateandKenya 

Shilling equivalent) 

[insert 
year] 

[insertamount 
andpercentage] 

ContractIdentification:[indicatecompletecontractname/num
ber, and anyother identification] 
NameofProcuringEntity:[insertfullname] 
AddressofProcuringEntity:[insertstreet/city/country] 
Reason(s)fornonperformance:[indicatemainreason(s)] 

[insertamount] 

PendingLitigation,inaccordancewithSectionIII,EvaluationandQualificationCriteria 

 NopendinglitigationinaccordancewithSectionIII,EvaluationandQualificationCriteria,Sub-Factor2.3. 
 PendinglitigationinaccordancewithSectionIII,Evaluationand QualificationCriteria,Sub-Factor2.3 as 
indicatedbelow. 

 

 

Yearof 
dispute 

Amountindispute 

(currency) 

ContractIdentification TotalContractAmount 
(currency),Kenya 
ShillingEquivalent 
(exchange rate) 

  ContractIdentification:   
Name of Procuring Entity:    
Address of Procuring Entity:    
Matter in dispute:  Party 
who initiated the dispute:   
Status of dispute: 

 

  Contract Identification: 
Name of Procuring Entity: 
AddressofProcuringEntity: 
Matter in dispute: 
Partywhoinitiatedthedispute: 
Status of dispute: 

 

LitigationHistory inaccordancewithSectionIII,Evaluation andQualificationCriteria 

 NoLitigationHistoryinaccordancewithSectionIII,EvaluationandQualificationCriteria,Sub-Factor 2.4. 
 LitigationHistoryinaccordancewithSectionIII,EvaluationandQualification Criteria,Sub-Factor2.4as 
indicatedbelow. 



 

 

Yearo0f46 
dispute 

Amountindispute 

(currency) 

ContractIdentification TotalContractAmount 
(currency),Kenya 
Shilling Equivalent 
(exchange rate) 

[insertyea
r] 

[insertpercentage] ContractIdentification:[indicatecomplete 

contract name, number, and any other 
identification] 

NameofProcuringEntity:[insertfullname]A

ddress of Procuring Entity: 
[insertstreet/city/country] 
Matterindispute:[indicatemainissuesindis
pute] 
Partywho initiatedthe dispute: [indicate 
“Procuring Entity” or “Contractor”] 
Reason(s)forLitigationandawarddecision 
[indicate main reason(s)] 

[insertamount] 

 

Includedetailsrelatingtopotentialbid-riggingpracticessuchaspreviousoccasionswheretenderswerewithdrawn,joint bids with 

competitors, subcontracting work to unsuccessful tenderers, etc. 
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 FORMFIN–3.1: 

FinancialSituationandPerformance 

Tenderer’s Name:  
Date:   
JV Member’s Name

 

ITTNo.andtitle:  

 FinancialData 

 

TypeofFinancialinformation 
in
 (cu
rrency) 

Historicinformationforprevious years, 

(amountincurrency, currency,exchangerate*,USDequivalent) 

 Year1 Year2 Year3 Year4 Year5 

StatementofFinancialPosition(InformationfromBalance Sheet) 

TotalAssets(TA)      

TotalLiabilities(TL)      

TotalEquity/NetWorth(NW)      

CurrentAssets(CA)      

CurrentLiabilities(CL)      

WorkingCapital(WC)      

InformationfromIncomeStatement 

TotalRevenue(TR)      

ProfitsBeforeTaxes(PBT)      

CashFlowInformation 

CashFlowfromOperatingActivities      

*RefertoITT15fortheexchangerate 
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 SourcesofFinance 

Specifysourcesoffinancetomeetthecashflowrequirementsonworkscurrentlyinprogressandforfuturecontract commitments. 
 

No. 
Sourceoffinance Amount(KenyaShilling 

equivalent) 

1   

2   

3   

 

 Financialdocuments 

The Tenderer and its parties shall provide copies of financial statements for  yearspursuantSectionIII, Evaluation 
andQualificationsCriteria,Sub-factor3.1.Thefinancialstatementsshall: 

(a) reflectthefinancialsituationoftheTendererorincaseofJVmember,andnotanaffiliatedentity(such as 
parent company or group member). 
(b) beindependentlyauditedorcertifiedinaccordancewithlocallegislation. 
(c) becomplete,includingallnotestothefinancialstatements. 

(d) correspondtoaccountingperiodsalreadycompletedandaudited. 
 Attached are copies of financial statements1for the  yearsrequiredabove;andcomplyingwiththe 
requirements 

 

 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 

 
 

 

 
1Ifthemostrecentsetoffinancialstatementsisforaperiodearlierthan12monthsfromthedateofTender,thereasonforthis should be 

justified. 
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 FORMFIN–3.2: 

AverageAnnualConstructionTurnover 

Tenderer’s Name:  
Date:   

JV Member’s Name
 
ITTNo.andtitle:  

 
 Annualturnoverdata(constructiononly) 

Year Amount 
Currency 

Exchangerate KenyaShilling equivalent 

[indicateyear] [insertamountandindicate 
currency] 

  

    

    

    

    

Average 
Annual 
Construction 
Turnover * 

   

* SeeSectionIII,EvaluationandQualificationCriteria,Sub-Factor3.2. 



 

 

 F0O50RMFIN–3.3: 

FinancialResources 

 
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other 

financialmeans,netofcurrentcommitments,availabletomeetthetotalconstructioncashflowdemandsofthesubject contract 

or contracts as specified in Section III, Evaluation and Qualification Criteria 
 

FinancialResources 

No. 
Sourceoffinancing Amount(KenyaShilling 

equivalent) 

1 
  

2 
  

3 
  

   

 

 FORMFIN–3.4: 

CurrentContractCommitments/WorksinProgress 

 
TenderersandeachmembertoaJVshouldprovideinformationontheircurrentcommitmentsonallcontractsthathave 

beenawarded, or for whichaletter ofintentor acceptancehasbeenreceived, orforcontractsapproachingcompletion, but for 

which an unqualified, full completion certificate has yet to be issued. 
 

CurrentContractCommitments 

No. Nameof 

Contract 

Procuring 

Entity’s 

ContactAddress,Tel, 

Valueof 

Outstanding 

Work 
[CurrentKenya 
Shilling/month 
Equivalent] 

Estimated 

Completion 

Date 

AverageMonthly 

InvoicingOverLast 

Six Months 
[KenyaShilling 

/month)] 

1      

2      

3      

4      

5      
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 FORMEXP-4.1 

GeneralConstructionExperience 

Tenderer’s Name:  
Date:   

JV Member’s Name
 
ITTNo.andtitle:  

Page  of  pages 

 

Starting 

Year 

Ending 
Year 

ContractIdentification Roleof 
Tenderer 

  Contractname:   
BriefDescriptionoftheWorksperformedbythe 
Tenderer:    
Amount of contract:   
NameofProcuringEntity:  
Address: 

 

  Contract name:    
Brief Description of the Works performed by the 
Tenderer:     
Amount of contract:  Name 
of Procuring Entity:    
 Addre
ss: 

 

  Contract name:    
BriefDescriptionoftheWorksperformedbythe 
Tenderer:   
Amount of contract:    
NameofProcuringEntity:  
Address: 
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 FORMEXP-4.2(a) 

SpecificConstructionandContractManagementExperience 

Tenderer’s Name:  
Date:   
JV Member’s Name
 
ITTNo.andtitle:  

 

SimilarContractNo. Information 

ContractIdentification  

Awarddate  

Completiondate  

RoleinContract Prime 
Contractor

Memberin 
JV 

 

Management 
Contractor 

 

Sub-
contractor 
 

TotalContractAmount  KenyaShilling 

IfmemberinaJVorsub-contractor, 
specifyparticipationintotalContract 
amount 

   

ProcuringEntity'sName:  

Address: 
Telephone/faxnumber 
E-mail: 

 

 

5.9 FORMEXP-4.2(a) 
SpecificConstructionandContractManagementExperience 

Tenderer’s Name:  
Date:   

JV Member’s Name

 

ITTNo.andtitle:  
 

SimilarContractNo. Information 

ContractIdentification  

Awarddate  

Completiondate  

RoleinContract Prime 
Contractor

Memberin 
JV 

 

Management 
Contractor 

 

Sub-
contractor 
 

TotalContractAmount  KenyaShilling 

IfmemberinaJVorsub-contractor, 
specifyparticipationintotalContract 
amount 

   

ProcuringEntity'sName:  

Address: 
Telephone/faxnumber 
E-mail: 

 



 

 

 F0O53RM EXP-4.2(a)(cont.) 

SpecificConstructionandContractManagementExperience(cont.) 

 

SimilarContractNo. Information 

Description of the similarity in 
accordancewithSub-Factor4.2(a)of 
Section III: 

 

1. Amount  

2. Physicalsizeofrequiredworks 
items 

 

3. Complexity  

4. Methods/Technology  

5. Constructionrateforkey activities  

6. OtherCharacteristics  



 

 

 F0O54RMEXP-4.2(b) 

ConstructionExperienceinKeyActivities 

Tenderer's Name:  
Date:____ _ 
Tenderer'sJVMemberName:  
Sub-contractor'sName2(asperITT34):  
ITTNo.andtitle_____________________   

 

AllSub-contractorsforkeyactivitiesmustcompletetheinformationinthisformasperITT34andSectionIII, Evaluation 

and Qualification Criteria, Sub-Factor 4.2. 

1. KeyActivityNoOne:_ 
 

 Information 

ContractIdentification  

Awarddate  

Completiondate  

RoleinContract Prime 
Contractor 


Memberin 
JV 


Management 
Contractor 


Sub-contractor 


TotalContractAmount  KenyaShilling 

Quantity (Volume, number or rate of 
production,asapplicable)performedunder 
the contract per year or part of the year 

Totalquantityin the 
contract 
(i) 

Percentage 
participation 
(ii) 

Actual 
Quantity 
Performed 
(i)x(ii) 

Year 1    

Year 2    

Year 3    

Year 4    

ProcuringEntity’sName:  

Address: 
Telephone/faxnumber 
E-mail: 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 
2Ifapplicable 
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 Information 

Description of the key activities in 
accordancewithSub-Factor4.2(b)ofSection 
III: 

 

  

  

  

  

  

 

 
2. ActivityNo.Two 

3. ………………… 



56 
 

 

OTHERFORMS 

6. FORMOFTENDER 

(AmendedandissuedpursuanttoPPRACIRCULARNo.02/2022) 

INSTRUCTIONSTOTENDERERS 

i) AllitalicizedtextistohelptheTendererinpreparingthisform. 

ii) TheTenderermustpreparethisFormofTenderonstationerywithitsletterheadclearly showing the 
Tenderer's complete name and business address. Tenderers are reminded that this is a 
mandatory requirement. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT
 TENDERDETERMINATIONandtheSELFDECLARATIONFORMSOFTHETENDERERaslistedunder
(xxii)below. 

DateofthisTendersubmission:.............[insertdate(asday,monthandyear)ofTendersubmission]Tender

 Name and Identification:....................[insert

 identification]AlternativeNo.:.............................................[insertidentificationNoifthisisaTe

nderforanalternative] 

To ..................................... [InsertcompletenameofProcuringEntity] 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request 

forTenderNo.:[insertidentification]NameanddescriptionofTender[InsertasperITT)Alternative No.: 

[insert identification No if this is a Tender for an alternative] 

To:[insertcompletenameofProcuringEntity] 

DearSirs, 

 

1. InaccordancewiththeConditionsofContract,Specifications,DrawingsandBillsofQuantitiesfortheexecution of the 

above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects 

therein for the sum3of Kenya Shillings [[Amount in figures]  KenyaShillings 

[amount in words]_   

Theaboveamountincludesforeigncurrency4amount(s)of[statefigureorapercentageandcurrency] 
[figures] [words]   

 

2. We undertake, if our tender is accepted, to commence the Works assoon as is reasonably possible after the 
receiptoftheArchitectnoticetocommence,andtocompletethewholeoftheWorkscomprisedintheContract within 
the time stated in the Special Conditions of Contract. 

3. We agree to adhereby this tender until [Insertdate],anditshallremainbindingupon us 
and may be accepted at any time before that date. 

4. Weunderstandthatyou arenotboundtoacceptthelowestoranytenderyoumayreceive. 

5. We,theundersigned,furtherdeclarethat: 

i) Noreservations:Wehaveexaminedandhavenoreservationstothetenderdocument,includingAddenda 
issuedinaccordance with ITT 28; 

 

 

3ThissumshouldbecarriedforwardfromtheSummaryoftheBillsofQuantities. 
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4Thepercentagequotedaboveshouldnotincludeprovisionalsums,andnotmorethan two 
foreign currencies are allowed. 



 

 

ii) 057Eligibility:WemeettheeligibilityrequirementsandhavenoconflictofinterestinaccordancewithITT3 and 4; 

 
iii) Tender-SecuringDeclaration:WehavenotbeensuspendednordeclaredineligiblebytheProcuringEntity based 

on execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country in 
accordance with ITT 19.8; 

iv) Conformity: Weoffer to execute in conformity with the tendering documents and in accordance with the 
implementationandcompletionspecifiedintheconstructionschedule,thefollowingWorks:[insertabrief 
description of the Works]; 

v) TenderPrice:ThetotalpriceofourTender,excludinganydiscountsofferedinitem1above is: [Insertone of the 
options below as appropriate] 

vi Option1,incaseofonelot:Totalpriceis:[insertthetotalpriceoftheTenderinwordsandfigures, indicating the 
various amounts and the respective currencies]; or 

Option2,incaseofmultiplelots: 

(a) Totalpriceofeachlot[insertthetotalpriceofeachlotinwordsandfigures,indicatingthevarious amounts 
and the respective currencies]; and 

(b) Totalpriceofalllots(sumofalllots)[insertthetotalpriceofalllotsinwordsandfigures, 
indicating the various amounts and the respective currencies]; 

vii) Discounts:Thediscountsofferedandthemethodologyfortheirapplicationare: 

viii) Thediscountsofferedare:[Specifyindetaileachdiscount offered.] 

ix) Theexact methodof calculationsto determinethenetpriceafter applicationof discountsis shownbelow: 
[Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if 
applicable) from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if 
applicable), and it shall remain binding upon us and may be accepted at any time before the expiration of 
that period; 

xi) PerformanceSecurity:IfourTenderisaccepted,wecommittoobtainaPerformanceSecurityinaccordance with 
the Tendering document; 

xii) One TenderPer Tender:WearenotsubmittinganyotherTender(s)asanindividualTender,andwearenot 
participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the 
requirements of ITT 3.4, other than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension andDebarment:We,alongwithanyofoursubcontractors,suppliers,Engineer,manufacturers, or 
service providers for any part of the contract, are not subject to, and not controlled by any entity or 
individual that is subject to, a temporary suspension or a debarment imposed by the Public Procurement 
Regulatory Authority or any other entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a 
state- owned enterprise or institution]/[We are a state-owned enterprise or institution but meet the 
requirements of ITT3.8]; 

xv) Commissions,gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees 
with respect to the tender process or execution of the Contract: [insert complete name of each Recipient, 
its full address, the reason for which each commission or gratuity was paid and the amount and currency 
of each such commission or gratuity]. 

 

 

NameofRecipient Address Reason Amount 
    

    

    



 

 

058(Ifnonehasbeenpaidoristobepaid,indicate“none.”) 

xvi) BindingContract:WeunderstandthatthisTender,togetherwithyourwrittenacceptancethereofincluded in your 
Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 

xvii) NotBound to Accept: Weunderstand that you are not bound to accept the lowest evaluated cost Tender, 
the Most Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: Wehere by certify that we have taken steps to ensure that no personacting for us 
or on our behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices:We hereby certify and confirm that the tender is genuine, non-collusive and made 
with the intention of accepting the contract if awarded. To this effect we have signed the “Certificate of 
Independent Tender Determination” attached below. 

xx) Weundertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal, copy available from (specifywebsite)duringtheprocurementprocessandthe 
execution of any resulting contract. 

xxi) BeneficialOwnershipInformation: Wecommit toprovidetotheprocuringentitytheBeneficialOwnership 

Information in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of 
intention to enter into a contract in the event we are the successful tenderer in this subject procurement 

proceeding. 

xxii) We, theTenderer,havedulycompleted,signedandstampedthefollowingFormsaspartofourTender: 

a) Tenderer'sEligibility;ConfidentialBusinessQuestionnaire-toestablishwearenotinanyconflict to 
interest. 

(b)CertificateofIndependentTenderDetermination-todeclarethatwecompletedthetenderwithout colluding 
with other tenderers. 

(a) Self-DeclarationoftheTenderer-todeclarethatwewill,ifawardedacontract,notengageinany form of 
fraud and corruption. 

(d) DeclarationandcommitmenttotheCodeofEthicsforPersonsParticipatinginPublicProcurement and 
Asset Disposal. 

Further,weconfirmthatwehavereadandunderstoodthefullcontentandscopeoffraudandcorruption as 
informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 
NameoftheTenderer:*[insertcompletenameofpersonsigningtheTender] 

NameofthepersondulyauthorizedtosigntheTenderonbehalfoftheTenderer:**[insertcomplete name 
of person duly authorized to sign the Tender] 

TitleofthepersonsigningtheTender:[insertcompletetitleofthepersonsigningtheTender] 

Signatureofthepersonnamedabove:[insertsignatureofpersonwhosenameandcapacityareshownabove] 

Datesigned[insertdateofsigning] dayof[insertmonth],[insertyear] 

Datesigned dayof ,

 Notes 
*InthecaseoftheTendersubmittedbyjointventurespecifythenameoftheJointVentureasTenderer. 
**PersonsigningtheTendershallhavethepowerofattorneygivenbytheTenderertobeattachedwith the 
Tender. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIALBUSINESSQUESTIONNAIRE 

InstructiontoTenderer 

Tenderisinstructedtocompletetheparticularsrequiredinthis Form,oneformforeachentityifTenderisa JV. 
Tendererisfurtherremindedthatit isanoffencetogivefalse informationonthisForm. 

(a) Tenderer'sdetails 
 

 ITEM DESCRIPTION 

1 NameoftheProcuringEntity  

2 ReferenceNumber oftheTender  

3 DateandTimeofTenderOpening  

4 NameoftheTenderer  

5 FullAddressandContactDetailsof the 
Tenderer. 

1. Country 
2. City 
3. Location 
4. Building 
5. Floor 
6. PostalAddress 
7. Nameandemailofcontactperson. 

6 Current Trade License Registration 
Number and Expiring date 

 

7 Name,countryandfulladdress(postal 
and physical addresses, email, and 
telephone number) of Registering 
Body/Agency 

 

8 DescriptionofNatureofBusiness  

9 Maximumvalueofbusinesswhichthe 
Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical 

addresses, email, and telephone 

number) of 

statewhichstockexchange 

 

 

 

GeneralandSpecificDetails 

(b) SoleProprietor,providethefollowingdetails. 

Name in full Age
 Nationality
 Country of Origin
 Citizenship 
  

(c) Partnership,providethefollowingdetails. 
 

 NamesofPartners Nationality Citizenship %Sharesowned 

1     

2     

3     

 

 
(d) RegisteredCompany,providethefollowingdetails. 



 

 

I) PrivateorpublicCompany  



 

 

i0i)60State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 
IssuedKenyaShillings(Equivalent)............................................................... 

iii) Givedetailsof Directorsasfollows. 
 

 NamesofDirector Nationality Citizenship %Sharesowned 

1     

2     

3     

 

(e) DISCLOSUREOFINTEREST-InterestoftheFirmintheProcuringEntity. 

i) Arethereanyperson/personsin ................................... (NameofProcuringEntity)whohas/havean 

interestorrelationshipinthisfirm?Yes/No……………………… If 

yes, provide details as follows. 

 

 NamesofPerson Designationinthe 
ProcuringEntity 

InterestorRelationshipwith 
Tenderer 

1    

2    

3    

 

 

(iii) Conflictofinterestdisclosure 
Type of Conflict Disclosure 

YESORNO 

 

IfYESprovidedetailsoftherelationshipwith 

Tenderer 

1 Tendererisdirectlyorindirectly   

 

 
2 

controls,iscontrolledbyorisunder 
common control with another 

tenderer. 

Tendererreceivesorhasreceivedany 

  

 

3 

directorindirectsubsidyfromanother 
tenderer. 
Tenderer has the same legal 
representative as another tenderer 

  

4 Tenderhasarelationshipwithanother 

tenderer,directlyor throughcommon 

  

 

 

 

 

5 

third parties, that puts it in a position 
to influence the tender of another 

tenderer, or influence the decisions of 

the Procuring Entity regarding this 
tendering process. 
Any of the Tenderer’s affiliates 
participatedasaconsultantinthe 

  

 

 

6 

preparation of the design or technical 

specificationsoftheworksthatarethe 
subject of the tender. 
Tenderer would be providing goods, 
works,non-consultingservicesor 

  

 

 

7 

consulting services during 
implementation of the contract 

specified in this Tender Document. 
Tendererhasaclosebusinessor 
family relationship with a 

  

 professional staff of the Procuring 

Entity who are directly or indirectly 

involvedinthepreparationofthe 

  

 



 

 

 Ty0p6e1ofConflict Disclosure 
YESORNO 

IfYESprovidedetailsoftherelationshipwith 
Tenderer 

 Tenderdocumentor specifications of 
theContract,and/ortheTender 
evaluation process of such contract. 

  

8 Tenderer has a close business or 
family relationship with a 

professional staff of the Procuring 

Entitywho wouldbeinvolvedin the 

implementationorsupervisionofthe 
such Contract. 

  

9 Hastheconflictstemmingfromsuch 
relationship stated in item 7 and 8 
above been resolved in a manner 
acceptable to the Procuring Entity 
throughoutthetenderingprocessand 
execution of the Contract. 

  

 

 

 

 

Certification 

OnbehalfoftheTenderer,Icertifythattheinformationgivenaboveiscomplete,currentandaccurateasatthedateof submission. 

Full Name

 

TitleorDesignation  

 

 

(Signature) (Date) 
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b) CERTIFICATEOFINDEPENDENTTENDERDETERMINATION 

I,theundersigned,insubmittingtheaccompanyingLetterofTendertothe  
 [NameofProcuringEntity]for: 
  [Name and number of tender] in 
response to the request for tenders made by:  [NameofTenderer]dohereby 
make the following statements that I certify to be true and complete in every respect: 

Icertify,onbehalfof [NameofTenderer]that: 

1. IhavereadandIunderstandthecontentsofthisCertificate; 

2. IunderstandthattheTenderwillbedisqualifiedifthisCertificateisfoundnottobetrueandcompleteinevery respect; 

3. IamtheauthorizedrepresentativeoftheTendererwithauthoritytosignthisCertificate,andtosubmitthe Tender 
on behalf of the Tenderer; 

4. ForthepurposesofthisCertificateandtheTender,Iunderstandthattheword“competitor”shallincludeany 
individual or organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) HasbeenrequestedtosubmitaTenderinresponsetothisrequestfortenders; 
b) couldpotentiallysubmitatenderinresponsetothisrequestfortenders,basedontheirqualifications, 

abilities or experience; 

5. TheTendererdisclosesthat[checkoneofthefollowing,asapplicable]: 

a) TheTendererhasarrivedattheTenderindependentlyfrom,andwithoutconsultation,communication, 
agreement or arrangement with, any competitor; 

b) theTenderer has entered into consultations, communications, agreementsor arrangements with oneor more 
competitors regarding this request for tenders, and the Tenderer discloses, in the attached document(s), 
complete details thereof, including the names of the competitors and the nature of, and reasons for, such 
consultations, communications, agreements or arrangements; 

6. Inparticular,withoutlimitingthegeneralityofparagraphs(5)(a)or(5)(b)above,therehasbeennoconsultation, 
communication, agreement or arrangement with any competitor regarding: 

a) prices; 
b) methods,factorsorformulasusedtocalculateprices; 
c) theintentionordecisiontosubmit,ornottosubmit,atender;or 
d) thesubmissionofatenderwhichdoesnotmeetthespecificationsoftherequestforTenders;exceptas 

specifically disclosed pursuan tto paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor 
regardingthequality,quantity,specificationsordeliveryparticularsoftheworksorservicestowhichthisrequest for 
tenders relates, except as specifically authorized by the procuring authority or as specifically disclosed pursuant 
toparagraph(5)(b) above; 

8. ThetermsoftheTenderhavenotbeen,andwillnotbe,knowinglydisclosedbytheTenderer,directlyorindirectly, to any 
competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, 
whichevercomesfirst, unless otherwise requiredbyl aw or as specifically disclosed pursuant to paragraph (5)(b) 
above. 

 
Name
 
Title  
Date  

[Name,titleandsignatureofauthorizedagentofTendererandDate] 
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(c) SELF-DECLARATION FORMS 

 

FORMSD1 

 
SELFDECLARATIONTHATTHEPERSON/TENDERERISNOTDEBARREDINTHE 
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 
I, ……………………………………., of Post Office Box …….………………………. being a resident 
of………………………………….. in the Republic of ……………………………. do hereby make a statement as 
follows: - 

 

1. THATIamtheCompanySecretary/ChiefExecutive/ManagingDirector/PrincipalOfficer/Directorof 
… ........................................................... (insertnameoftheCompany)whoisaBidderinrespectofTenderNo. 
…………………..for…………………….(inserttendertitle/description)for ......................................... (insertname 

oftheProcuringentity)anddulyauthorizedandcompetenttomake thisstatement. 

 
2. THATtheaforesaidBidder,itsDirectorsandsubcontractorshavenotbeendebarredfromparticipatingin procurement 

proceeding under Part IV of the Act. 

 

3. THATwhatisdeponedtohereinaboveistruetothebestofmyknowledge,informationandbelief. 

 

…………………………………. ………………………………. ……………………… 

(Title) 

 
BidderOfficialStamp 

(Signature) (Date) 
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FORMSD2 

 
SELFDECLARATIONTHATTHEPERSON/TENDERERWILLNOTENGAGEINANYCORRUPTOR 
FRAUDULENT PRACTICE. 

 

 

I,……………………………………ofP.O.Box.......................................................... beingaresidentof 
………………………………….. inthe Republicof .............................. doherebymakeastatementasfollows:- 

 
1. THATIamtheChiefExecutive/ManagingDirector/PrincipalOfficer/Directorof…….................................. 

(insertnameoftheCompany)whoisaBidderinrespectofTenderNo ............................................... for 
…………………(inserttendertitle/description)for .............................. (insertnameoftheProcuringentity)and 
dulyauthorizedandcompetenttomakethisstatement. 

 
2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent 

practice and has not been requested to pay any inducement to any member of the Board, Management, Staff 
and/or employees and/or agents of ……………………. (insert name of the Procuring entity) which is the 
procuring entity. 

 
3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any 

member of the Board, Management, Staff and/or employees and/or agents of .................................. (nameofthe 
procuringentity). 

4. THATtheaforesaidBidderwillnotengage/hasnotengagedinanycorrosivepracticewithotherbidders 
participating in the subject tender 

5. THATwhatisdeponedtohereinaboveistruetothebestofmyknowledgeinformationandbelief. 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 

Bidder'sOfficialStamp 
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DECLARATIONANDCOMMITMENTTOTHECODEOFETHICS 

 
I………………………………….(person)onbehalfof(NameoftheBusiness/Company/Firm).............................. 

… ...........................................................................declarethatIhavereadandfullyunderstoodthecontentsof the 

PublicProcurement&AssetDisposalAct,2015,RegulationsandtheCodeof Ethicsforpersonsparticipatingin Public 

Procurementand Asset Disposal and my responsibilities under the Code. 

 

IdoherebycommittoabidebytheprovisionsoftheCodeofEthicsforpersonsparticipatinginPublicProcurement and Asset 

Disposal. 

NameofAuthorizedsignatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... Telephone...................................................................E-

mail………………………………………………........................................................................................... 

NameoftheFirm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(CompanySeal/RubberStampwhereapplicable) 

 

Witness 

Name………………………………………………………................................................................................ 

Sign…………………………………………………………................................................................................ 

 

Date………………………………………………………………........................................................................ 
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(d) APPENDIX1-FRAUDANDCORRUPTION 

(Appendix1shallnotbemodified) 

1. Purpose 

  The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and 
procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other Kenya's 
Acts or Regulations related to Fraud and Corruption, and similar offences, shall apply with respect to Public 
Procurement Processes and Contracts that are governed by the laws of Kenya. 

2. Requirements 

  The Government of Kenya requires that all parties including Procuring Entities, Tenderers, (applicants/proposers), 
Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service 
providersorSuppliers;anyAgents(whetherdeclaredornot);andanyoftheirPersonnel,involvedandengaged in 
procurement under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement 
process, selection and contract execution of all contracts, and refrain from Fraud and Corruption and fully comply 
with Kenya's laws and Regulations as per paragraphs 1.1 above. 

  Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed 
and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and 
Conflicts of Interest in procurement including consequences for offences committed. A few of the provisions noted 
below highlight Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusiveor 
fraudulent practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an 
offence; 

3) Withoutlimitingthegenerality ofthesubsection(1)and(2),thepersonshall be:- 

a) disqualifiedfromenteringintoacontractfora procurementorassetdisposalproceeding;or 

b) ifacontracthasalreadybeenenteredintowiththeperson,thecontractshallbevoidable; 

4) Thevoidingofa contractbytheprocuringentityundersubsection(7)doesnotlimit anylegal remedythe 
procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring 
entity whohas a conflict of interest with respect to a procurement: - 

 

a) Shallnottakepartintheprocurement proceedings; 

b) shallnot,after aprocurement contracthasbeenenteredinto,takepartinanydecision relatingto the 
procurement or contract; and 

c) shall not beasubcontract orforthetendertowhomwasawardedcontract,ora memberofthegroup of 
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the 
requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited 
under that subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflictofinteresttotheprocuringentity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) 
and the contract is awarded to the person or his relative or to another person in whom one of them had a 
direct or indirect pecuniary interest, the contract shall be terminated and all costs incurred by the public 
entity shall be made good by the awarding officer. Etc. 

3. IncompliancewithKenya'slaws,regulationsandpoliciesmentionedabove,theProcuringEntity: 
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a) Definesbroadly,forthepurposesoftheaboveprovisions,thetermssetforthbelowasfollows: 

i) “corruptpractice”istheoffering,giving,receiving,orsoliciting,directlyorindirectly,ofanything of 
value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklesslymisleads,orattemptstomislead,apartytoobtainfinancialorotherbenefitortoavoid an 
obligation; 

iii) “collusivepractice”isanarrangementbetweentwoormorepartiesdesignedtoachieveanimproper 
purpose, including to influence improperly the actions of another party; “coercive practice” is 
impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a party; 

iv) “obstructivepractice”is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate 
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the investigation or from pursuing the 
investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal 
processortheexerciseofacontracttothedetrimentoftheprocuringentityorthetendererorthecontractor, 
andincludescollusivepracticesamongsttendererspriortooraftertendersubmissiondesignedtoestablish tender 
prices at artificial non-competitive levelsand to deprive the procuring entity of thebenefits of free and 
open competition. 

c) Rejects a proposal for award
1 
of a contract if PPRA determines that the firm or individual recommended 

for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, 
suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 

 
d) PursuanttotheKenya's abovestatedActsandRegulations,mayrecommend toappropriateauthority(ies) for 

sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) 
Tenderers(applicants/proposers),Consultants,Contractors,andSuppliers,andtheirSub-contractors,Sub-
consultants, Service providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate 
authorityappointedbyGovernmentofKenyatoinspect

2 
allaccounts,recordsandotherdocumentsrelating to the 

procurement process, selection and/or contract execution, and to have them audited by auditors appointed 
by the PPRA or any other appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document 
declaring that they and all parties involved in the procurement process and contract execution have not 
engaged/will not engage in any corrupt or fraudulent practices. 

 
1
Forthe avoidanceofdoubt, a party'sineligibility to be awarded acontractshall includee,withoutlimitation, (i)applying for pre-qualification, expressing interestina 

consultancy, and tendering, either directlyor asa nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, 

ornominatedserviceprovider,in respect of such contract, and (ii) entering into an addendum or amendment introducing a materia l modification to any existing 

contract. 
2 

Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Investigating Authority 
orpersonsappointedbytheProcuringEntitytoaddressspecificmattersrelatedtoinvestigations/audits,suchasevaluatingtheveracityofanallegationofpossibleFraud 
and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a f irm's or 
individual'sfinancialrecordsandinformation,andmakingcopiesthereofasrelevant;accessing 
andexamininganyotherdocuments,dataandinformation(whetherinhardcopyorelectronic format) deemed relevant for theinvestigation/audit,andmaking 
copiesthereofasrelevant;interviewing staffand otherrelevant individuals;performing physical inspections and site visits; and obtaining third party verification 
of information. 
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FORMOFTENDERSECURITY-[Option1–DemandBankGuarantee] 

 
Beneficiary:

 

Request forTenders No: 

 

Date:

 

TENDERGUARANTEENo.:  

Guarantor:   

 
1. We have been informed that  (here inafter called "the Applicant") has submitted or 

will submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 
2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a 

Tender guarantee. 

 
3. At the request of the Applicant, we, as Guarantor, herebyirrevocably undertake to paythe Beneficiary any sum 

or sums not exceeding in total an amount of ( )uponreceiptbyusoftheBeneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed 
document accompanying or identifying the demand, stating that either the Applicant: 

 
(a)haswithdrawnitsTenderduringtheperiodof TendervaliditysetforthintheApplicant's Letterof Tender(“the Tender 

Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)having beennotified of the acceptanceof its Tender by the Beneficiary during the TenderValidityPeriod or any 

extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failedto 
furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the 

contract agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the 
successfulTenderer,upontheearlierof(i) ourreceiptofacopyoftheBeneficiary'snotificationtotheApplicant of the 
results of the Tendering process; or (ii) thirty days after the end of the Tender Validity Period. 

 
5. Consequently,anydemandforpaymentunderthisguaranteemustbereceivedbyusattheofficeindicatedabove onor 

before that date. 
 

 

 

 

[signature(s)] 
 

 

 

 

Note:Allitalicizedtextisforuseinpreparingthis formandshall bedeletedfromthefinalproduct. 
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FORMATOFTENDERSECURITY[Option2–InsuranceGuarantee] 

TENDER GUARANTEE No.:  

1. Whereas…………[Nameofthetenderer] (hereinaftercalled“thetenderer”)hassubmitteditstenderdated 
………[Dateofsubmissionoftender]forthe ............................ [Nameand/ordescriptionofthetender](hereinafter 

called“theTender”)fortheexecutionof underRequestforTendersNo. (“theITT”). 

2. KNOWALLPEOPLEbythesepresentsthatWE…………………of .......................... [NameofInsuranceCompany] 
having our registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. 

[Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the sum of ………………… 

(Currency and guarantee amount) for which payment well and truly to be made to the said Procuring Entity, the 
Guarantor binds itself, its successors and assigns, jointly and severally, firmly by these presents. 

SealedwiththeCommonSealofthesaidGuarantorthisdayof 20. 

 

3. NOW,THEREFORE,THECONDITIONOFTHISOBLIGATIONissuchthatiftheApplicant: 

 
a) haswithdrawnitsTenderduringtheperiodofTendervaliditysetforthinthePrincipal'sLetterof 

Tender(“theTenderValidityPeriod”),oranyextensiontheretoprovidedbythePrincipal;or 
 

b) havingbeennotifiedoftheacceptanceofitsTenderbytheProcuringEntityduringtheTender Validity Period or 
any extension thereto provided by the Principal; (i) failed to execute the Contract 

agreement;or(ii)hasfailedtofurnishthePerformanceSecurity,inaccordancewiththeInstructions 

totenderers(“ITT”)oftheProcuringEntity'sTenderingdocument. 
 

thentheguaranteeundertakestoimmediatelypaytotheProcuringEntityuptotheaboveamountupon 

receiptoftheProcuringEntity'sfirstwrittendemand,withouttheProcuringEntityhavingtosubstantiateits demand, 

provided that in its demand the Procuring Entity shall state that the demand arises from the 
occurrenceofanyoftheaboveevents,specifyingwhichevent(s)hasoccurred. 

4. Thisguaranteewillexpire:(a)iftheApplicantisthesuccessfulTenderer,uponourreceiptofcopiesofthecontractagreement

signedbytheApplicantandthePerformanceSecurityand,or(b)iftheApplicantisnotthesuccessfulTenderer,upontheearli

erof(i)ourreceiptofacopyoftheBeneficiary'snotification 

totheApplicantoftheresultsoftheTenderingprocess;or(ii)twenty-eightdaysaftertheendofthe TenderValidityPeriod. 
 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 

indicatedaboveonorbeforethatdate. 
 

 

 

[Date ] [SignatureoftheGuarantor] 

[Witness]  [Seal] 
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FORMOFTENDER-SECURINGDECLARATION 

 

[TheBiddershallcompletethisForminaccordancewiththeinstructionsindicated] 

Date .................................................... [insertdate(asday,monthandyear)ofTenderSubmission] 

TenderNo ..................................................... [insertnumberoftenderingprocess] 

To: ................................................... [insertcompletenameofPurchaser]I/We,theundersigned,declarethat: 

1. I/Weunderstandthat,accordingtoyourconditions,bidsmustbesupportedbyaTender-SecuringDeclaration. 

2. I/Weaccept that I/we will automatically be suspended from being eligiblefor tendering inany contract with the 
Purchaserfortheperiodoftimeof[insertnumberofmonthsoryears]startingon[insertdate],ifweareinbreach of 
ourobligation(s) under the bid conditions, because we–(a) have withdrawn our tender during the period of 
tender validity specified by us in the Tendering Data Sheet; or (b) having been notified of the acceptance of our 
Bid by the Purchaserduring the period of bid validity, (i) fail or refuse to execute the Contract, if required, or 
(ii)failorrefusetofurnishthePerformance Security,inaccordancewiththeinstructionstotenders. 

3. I/WeunderstandthatthisTenderSecuringDeclarationshallexpireifwearenotthesuccessfulTenderer(s),upon the 
earlier of: 
a) OurreceiptofacopyofyournotificationofthenameofthesuccessfulTenderer;or 
b) thirtydaysaftertheexpirationofourTender. 

4. I/Weunderstandthat if Iam /weare/ inaJoint Venture,theTenderSecuringDeclarationmust beinthename of 
theJointVenturethatsubmitsthebid,andtheJointVenturehasnotbeenlegallyconstitutedatthetimeofbidding, the 
Tender Securing Declaration shall be in the names of all future partners as named in the letter of intent. 

Signed .................................................................................................... Capacity/title(directororpartneror 

soleproprietor,etc.)……….…………........……. Name ........................................... Dulyauthorizedtosignthe 

bidforandonbehalfof:[insertcompletenameofTenderer] 

 

Datedon………………….dayof…………….,............... [Insertdateofsigning]Sealorstamp 



71 
 

 

AppendixtoTender 

ScheduleofCurrencyrequirements 

SummaryofcurrenciesoftheTenderfor [insertnameofSectionoftheWorks] 
 

 

Nameofcurrency Amountspayable 

Local currency:   

Foreign currency #1:   

Foreign currency #2:   

Foreign currency #3:   

Provisionalsumsexpressedinlocalcurrency [TobeenteredbytheProcuringEntity] 
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PARTII-WORKSREQUIREMENTS 
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SECTIONV-BILLSOFQUANTITIES 

4. NOTESTOPREPARINGPREAMBLES 

 ThePreambles should include only those items that constitute the cost of the works but would not be priced 
separately as theyareexpected to be included in the unit prices. Care should be taken to ensure that these items are 
not are petition of the conditions of contract. The Preambles should indicate the inclusiveness of the unit prices and 
should state the methods of measurement that have been adopted in the preparation of the Bill of Quantities, that 
are to be used for the measurement of any part of the Works. The units of measurement and abbreviations should 
be defined and any mandatory national units defined and described. The methods of and procedure for re- 
measurement should be described in the Preambles. 

 Unitsof Measurement - The following units of measurement and abbreviations shall be used, unless other national 
units are mandatory in Kenya. 

 

Unit Abbreviation Unit Abbreviation 

cubicmeter m3orcum millimetre mm 

hectare ha month mon 

hour h number nr 

kilogram kg squaremeter m2orsqm 

lumpsum ls squaremillimeter mm2orsqmm 

meter m week wk 

metricton t   

 
 The Bills of Quantities shall be read in conjunction with the Instructions to Tenders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings. 

 The quantities given in the Bills of Quantities are estimated and partly provisional and are given to provide a 
common basis for tendering. The basis of payment will be the actual quantities of work ordered and carried out, as 
measured by the Contractor and verified by the Architect and valued at the rates and prices tender in the priced 
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BillsofQuantities,whereapplicable,andotherwiseatsuchratesandpricesastheArchitectmayfixwithin the terms 
of the Contract. 

 The rates and prices tender in the priced Bills of Quantities shall, except in so far as it is otherwise provided 
under the Contract, include all Constructional Plant, labour, supervision, materials, erection, maintenance, 
insurance,profit,taxes,andduties, togetherwithallgeneralrisks,liabilities,andobligationssetout orimplied in the 
Contract. 

 ArateorpriceshallbeenteredagainsteachiteminthepricedBillofQuantities,whetherquantitiesarestatedor not. The 
cost of Items against which the Contractor has failed to enter a rate or price shall be deemed to be covered by 
other rates and prices entered in the Bill of Quantities. 

 The wholecostofcomplying withtheprovisionsoftheContractshall beincludedintheItems providedinthe priced Bills of 
Quantities, and where no Items are provided, thecost shall be deemed to be distributed among the ratesand prices 
entered for the related Items of Work. 

 General directions and descriptions of work and materials are not necessarily repeated nor summarized in the 
BillsofQuantities.ReferencestotherelevantsectionsoftheContractdocumentsshallbemadebeforeentering prices agains 
teach item in the priced Bills of Quantities. 

 ProvisionalSumsandcontingencysumsincludedandsodesignatedintheBillsofQuantitiesshallbeexpended in whole or in 
part at the direction and discretion of the Architect in accordance with Sub-Clause13.5 and Clause 13.6 of the 
General Conditions of contract. 

 In preparingtheBillsofQuantities,notesshouldberemovedastheyareintendedtoguidethepersonpreparing the Tender 
Documents. The Contractor must allow in his rates for any costs associated with and complying with the 
requirements in the Preambles. 

 Should a tenderer/contractor not price anyitem in anysection of theBills of Quantities including Preliminary items, it 
will be assumed that he/she has spread its cost in other areas that he/she will have priced. Therefore, the itemor 
items will be executed without any additional costs or without being treated like variations. 

 

 NOTESONPREPARINGBILLSOFQUANTITIES 

 ThePreliminaryItemsshouldbelimitedtotangibleitemsthatshouldbepricedbythetenderer,areidentifiable and can be 
priced separately and included in the interim valuations precisely. Such items may include such items as site office, 
notice boards, and other temporary works, otherwise items suchas securityfor theWorks which are primarily part of 
the Contractor's obligations should be included in the Contractor's rates. 

 Theworkitems intheBillsofQuantitiesshouldbe groupedintosectionstodistinguishbetweenthose partsof the Works 
which by nature, location, access, timing, or any other special characteristics may give rise to different methods of 
construction, or phasing of the Works, or considerations of cost. Such groups could be groundexcavations, 
structures, external works, services, etc. General items common to all parts of the Works may be grouped as a 
separate section in the Bill of Quantities. 

 Quantities should be computed net from the Drawings, unless directed otherwise in the Contract, and no allowance 
should be made for bulking, shrinkage or waste. Quantitiesshouldberoundedupwhereappropriate. 

 Wherethe measured items a redeemed not to be exact because of the likelihood that the scope can change during the 
execution of the works, such items could be subject to re-measurement, the word “provisional” should be 
used to identify such cases. Where whole sections of the work items fall in this class, for example 
foundations, they should be labelled “Provisional Quantities” or “Provisional Items” so that the 
Tenderer/Contractor is advised up front that such items are subject to re-measurement to done before such 
work is cover-up. 

 AllitemsthathavenotbeenmeasuredandthereforenotsubjecttotenderspricingshouldbelistedintheBills 
ofQuantitiesasProvisionalSumsforparticularitemorclassofWork,whichmay besubjecttoanominated 
subcontract or separate measurements at a later date during the execution of the works. For example, if it is 
deemednotpossibletomeasureelectricalworksbeforegoingtotenderbecausedetaildesignsarenotready,a 
provisionalsumcanbeallowedintheBills ofQuantitiesfor“InstallationofElectricalWorks”tobeexecuted 
laterwhenactualdesign detailsarecompleted.Totheextentnotcoveredabove,thereshouldbeintheBillsof 
Quantities a general provision for physical and financial contingencies made as a “Provisional Sum for 
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Contingencies” and “Provisional Sum for Fluctuations”. The inclusion of such provisional sums often 
facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the future 
need arises. 

 Provisionalsums to cover specialized works normally carried out by Nominated Sub Contractors should be 
avoided and instead Bills of Quantities of the specialized Works should be included as a section of the main 
Bills of Quantities to be priced by the Main Contractor. The Main Contractor should be required to indicate 
thename(s) of thespecialized firms he proposesto engage to carryout the specialized Works ashis approved 
domesticsub-contractors.Onlyprovisionalsumstocover specialized Worksbystatutoryauthoritiesshouldbe 
included in the Bills of Quantities. 

 ADaywork Schedule should be included if the probability of unforeseen work, outside the items included in 
the Bill of Quantities, is relatively high. Tofacilitate checking by the Procuring Entity of the realism of rates 
quoted by the tenderers, the Daywork Schedule should normally comprise: 

i) Alistofthevariousclassesoflabor,andmaterialsforwhichbasic. 

ii) Dayworkratesandpricesforvariouscategoriesoflaboraretobeinsertedbythetenderer,togetherwith 
astatement of theconditionsunder whichtheContractorwillbe paidforWorkexecutedonaDaywork basis. 

iii) ApercentagetobeenteredbythetendereragainsteachbasicDayworkitem. 

iv) Subtotalamountforlabor,materialsandplantrepresentingtheContractor'sprofit,overheads, 
supervision and other charges. 

 The Summary shouldcontain a tabulationof the separateparts of the Bills of Quantities carried forward, with 
provisional sums for Daywork, Provisionalsums andContingencies, andprovisionfor TotalCosting. Thelast 
line should allow for tenderer to indicate any discounts before arriving at a total cost carried forward to the 
Form of Tender. 
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BILLSOFQUANTITIES 

(a) Preambles 

1. Themethod of measurement of completed work for payment shall be in accordance with standard Method of 
Measurement of Building works and Associated Civil Works for East Africa second edition published by The 
Architectural Association of Kenya Quantity Surveyors Chapter June 2008. 

2. TheSiteissituatedinOgemboLevelIVhospitalOgemboTownKisiiCountyOgemboMunicipality 

Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the 
Contractor's expense. The Contractor shall visit the site and acquaint itself with its nature and position, the 
natureoftheground,substrataandotherlocalconditions,positionsofexistingpower,waterandotherservices, access 
roads or any other limitations that might affect his cost or progress. No claim for extras shall be considered on 
account of lack of knowledge in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, 
temporary access path, and storage of materials. The Contractor shall also obtain the Architect approval and 
direction regarding the use of any materials found on the Site. 

4. Thedrawings usedinthepreparationof theseBillsof Quantitiescanbeinspectedattheofficesof theProcuring Entityor 
Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings shall be 
provided to the contractor but additional copies shall be provided at a cost to be determined by the Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank 
Guarantees and stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. 
TheProcuringEntityreservesthe righttooccupytheWorks bysectionsoncompletionprovidedthatsuch 
occupationisconsideredtobebothpracticalandreasonableandwillnotinterferewiththeWorks.The Contractor shall 
allow any costs associated with such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves 
the right in very exceptional circumstances to make such payments direct in the interests of the project where 
the completion thereof might be jeopardized by any dispute or vicariousness between the Contractor and the 
Sub- Contractor involve. 

8. TheContractorshallcompleteanddeliver theWorksintheperiodinsertedintheFormof Tenderashistime for 
completion of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is 
presumedtohavebeencalculatedmakingdueallowanceforseasonalinclementweatherconditions.Noclaimfor 
extension of time due to the normal in clement weather for this area shall be entertained. 

9. TheContractorshall,uponreceivinginstructionstoproceedwiththeWorks,drawupaProgrammeandProgress Chart 
setting out the order in which the Works are to be carried out, with the appropriate dates there of. This Chart 
shall be agreed with the Architect and no deviation from the order set out in it will be permitted without 
thewrittenconsentoftheEngineer. TheContractorwillberesponsibleforarrangingtheaboveprogramme with 
allhissub-ContractorsandSpecialties. The Contractorshallallowinhis ratesforcarryingoutthisexercise,and for 
updating it as required. 

10. The Contractor shallsubmit to theArchitect onthefirstday ofeach weekor suchlonger periodastheArchitect 
fromtime totimedirect,aProgressReportandanyinformationfortheproceedingperiod,showingtheprogress 
duringtheperiodandtheup-to-datecumulative progresson allimportant items ofeachsectionor portion ofthe 
Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approvedby 
the Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the commencement 
of the Works and shall cover such portion of the works in progress and completion as the 
Architectshalldirect.Allprintsshallbefullplatesize,unmounted,andmarkedonthereversesidewiththedate of 
exposure, identification reference and brief description. The copyright of all photographs shall be vested in 
theProcuringEntity.Thenegatives andfourprintsfromeachnegative shallbedeliveredtotheArchitectwithin two 
weeks of exposure. 
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12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever 
possible dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub-
Contractors or Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the 
drawings. The Contractor shall be responsible for the accuracy of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact 
position,depthandlevelofallexistingelectriccables,waterpipesorotherservicesintheareaandheshallmake whatever 
provisions may be required by the Authorities concerned for the support and protection of such services. Any 
damage or disturbance caused to any services shall be reported immediately to the Architect and the relevant 
Authority and shall be made good to their satisfaction at the Contractor's expense. Where appropriate the 
Contractor shall openup theground in advance of themain work by handdigging if necessary, to locate precisely 
the position and details of the services which are likely to affect his operations. 

 
14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of 

the proposed works, at such hours and by such route as are permitted by the Authorities. 

15. TheContractor will berequiredtomake good, at hisownexpenseanddamage hemaycausetothepresent road surface 
and pavements within or beyond the boundary of the Site, during the period of the works. All existing paths, 
storm water channels, etc., that may be destroyed or damaged during the progress of the Works shall be 
reinstated by the Contractor to the satisfaction of the Engineer. 

16. TheContractoristoallowforcomplyingwithallinstructionsandregulationsofthePoliceAuthorities. 

17. Allwatershallbefresh,cleanandpure,freefromearthly,vegetableororganicmatter,acidoralkalinesubstance 
insolution.The Contractorshallprovideathisownriskandcostall waterforuseinconnectionwiththe Works, 
(including works of sub–contractors). If need be, he shall make arrangements with the Local Water Authority 
for the installation of a separate meter for all water used by him throughout the Contract and pay all cost and 
feesinconnectiontherewith.Heshallalsoprovidetemporarystoragetanksandtubing,etc.,asmaybenecessary, and 
clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – 
Contractor's) including all temporary connections, wiring, fittings, etc., and clearing away on completion. The 
Contractor shall pay all fees and obtain all permits in connection there with. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, 
competent and experienced in thekind of workinvolved, who shall giveh is whole time to thesuperintendence of 
the works. (Including works of sub – contractors). Such Agent or Representative shall receive on behalf of 
theContractordirectionsandinstructionfromtheEngineer,andsuchdirectionsandinstructionsshallbedeemed to be 
given to the contractor in accordance with the Conditions of Contract. The Agent shall not be replaced without 
the specific approval of the Engineer. 

20. TheContractorshall ensurethatthesafetyof hisworkpeopleandall authorized visitorstothesiteareprotected at all 
times. In particular, there shall be the proper provision of guard–rails to scaffolding, protection against falling 
materials, tools on site, dust, nail and other sharp objects. The site shall be kept tidy and clear of dangerous 
rubbish. The Architect shall be empowered to suspend work on site should it be considered this condition is not 
being observed and no claim arising from such suspension will be allowed. 

21. TheareasavailabletotheContractorforworkyards,officesandotherfacilitiesshallbedirectedbytheArchitect andany 
existing features to remain shall be protected from damage throughout the Contract Period and handed back in 
good condition when they are vacated at the end of the Contract. If additional areas are required, the 
contractorshallsourcethenatowncost. 

22. TheContractorshall givetheArchitectreasonablenoticeof theintentiontoset out ortake levelsforanypartof the 
Works so that arrangements may be made for checking the work. The accuracy of setting out and leveling shall 
be withinthe tolerancesspecifiedinthe Specificationsor on the Drawings. Thechecking of setting out or leveling 
by the Architect shall not relieve the Contractor of his duties or responsibilities under the Contract. 

23. TheContractormusttakestepsnecessarytosafeguardandshallbeheldfullyresponsibleforanydamagecaused 
toexistingandadjacentproperty, includingbuildings thatarenotasubjectofdemolition.Heshallmake goodat his own 
cost damage to persons and property caused there on, and he shall indemnify the Procuring Entity against any 
loss or claim that may arise. 
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24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from 
dust, noise or any other cause to the occupiers of the existing and adjacent property. He must provide such 
temporary and special screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he 
considers necessary and sufficient for the protection of the existing and adjacent property and or prevention of 
nuisance etc. as directed by Engineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th
October 1998.Legal 

notice No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of 
construction works with effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other 
temporary buildings for the use of the contractor and sub-contractors, including lighting furniture equipment 
and attendance. 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be 
complete with sanitary accommodation and fencing gates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health 
Authorities and maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees 
during the period of the Works and remove when no longer required. 

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the 
Works, Plant and materials against damage and theft. 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of 
everydescriptionforthedueandsatisfactorycompletionoftheWorksandshallremovethesameoncompletion. All 
such plant, tools and equipment shall comply with all regulations in force throughout the period of the Contract 
and shall be altered or adopted during the Contract period as may be necessary to comply with any 
amendments in or additions to such regulations. 

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance 
of the works, including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter 
andadoptall scaffoldingasand when requiredduringtheWorks,andremove oncompletion.No scaffoldingis 
measured here in after and the Contractor must allow in his rates for this. 

32. TheContractorshalltakeallnecessaryprecautionssuchastemporaryfencing,hoardingfans,plankedfootways, guard–
railsgantriesscreen,etc.,for thesafecustodyoftheWorks,materialsandpublicprotectionandadjacent properties. 

33. Coverupallandprotectfromdamage,includingdamagefrominclementweather,allfinishedworkandunfixed 
materials, including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe 
Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus 
excavated demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and 
Works in a clean and tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be 
taken toleavecleanallfloors and windows and tore move all paint and cement all rubbis hand dirt as it 
accumulates. The Contractor is to find his own dump and shall pay all charges in connection there with. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, 
making molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, 
from different batches; the concrete being taken from the point of deposit. 

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, 
anysamplesofmaterialsandworkmanshipthatmay becalledforbytheArchitectfortheapproval orrejection, 
andanyfurthersamplesinthecaseofrejection,untilsuchsamplesareapprovedbytheEngineer.Suchsamples, 
whenapproved, shall betheminimum standard fortheworktowhichtheyapply.The proceduref or submitting 
samples of materials for testing or approval and the method of marking for identification shall be as laid down 
by the Engineer.The Contractor shall allow in his Tender for such samples and tests, including those in 
connection with his Sub-Contractors work. 

37. The Contractors attention is drawn to the Finance Bill of theyear 2000/2001 on withholding tax on contractual 
payment section 35(7)(i)(ii) which became effective on 1

st 
July 2000. A 3% withholding tax will be applicable 



 

 

to0a7ll9interimpaymentsexceedingKshs .................................... forworkdoneinrespectofbuildingorcivilworks. 

Thecontractorshall allowforanycostsarisingresultingtherefrominthebuild-upofrates. 

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations 
shall be carried out at the Contractor's sole risk and cost, in accordance with any Government regulations in 
force for the time being, and any special regulations laid down by the Architect governing the use and storage 
of explosives. 

39. TheNationalConstruction Authority isa statecorporation establishedunder thenational construction authority Act 
No.14 of 2011. The broad Mandateof theAuthority is toover see the constructionindustry and coordinate its 
development. The National Construction Authority Regulations 2014 with an effective date of 6

th
June 2014, 

regulation 25, - Allow 0.5% of the tender sum/contract sum for construction levy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for 
constructionservices.Thetenderer isalsodrawntoVATActCap476clause19(9).Thetenderermust allowfor 
VAT1.19 as instructed else where. 

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of 
the Conditions of contract and also specified in the Special Conditions of Contract. 
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BILLNO.1-PRELIMINARYITEMS 
 

ITEM 

No. 

DESCRIPTION AMOUNT 

1. The Contractor shall provide, or erect and maintain an approved lock-up 
office for the sole use of the Architect and his own site staff. The office, 
which will have a total floor area of not less than ------------- squaremetres, 
will be divided into two separate interconnected offices. Services to be 
providedshallincludeatelephone,watersanitaryandelectricalsupplyand 
drainage. The offices shall be supplied with furniture and equipment that 
shall include: 
4 No. desks withchairs; 1No. large table withsufficientnumber of chairs; 
drawing table along the full length of one side with plan drawers and 
drawingstools:4No.wastepaperbaskets:sufficientnumberofpinboards: and 
any additional furniture and fittings as may reasonably be required during 
the Contract period. The Contractor shall provide the Architect and site 
staff with computer sets or laptops, printers and telephones all that are 
necessary for project use. 
The office furniture and equipment shall all be to the approval of the 
Engineer. The Contractor shall also provide all labor, equipment and 
consumable stores equipment throughout the currency of the contract. 

 

2 [OPTIONAL] Contractor shallprovide a house for Engineers site agent, 
whichshallbeonebedroomedtemporaryhousewithasittingroom,toilet, 
bathroom and a kitchen complete with electrical and sanitary installations 
and provide maintenance and paying of bills of waterand electricity up to 
and including end of the contract period. 

 

3 Provide a signboard not less than  squaremetersinsizeof 
adesign type,andwithletteringandcoloringandinapositionapproved by the 
Engineer. The signboard shall be for the display of the Main Contractor's 
name and the names of all his Sub-Contractors, with the ProcuringEntity's 
name paintedthereon.AllConsultantsnamesbeprinted in letters not 
exceeding 50 mm high.No other signboard or advertising shall be allowed. 
The signboard shall be fully maintained during the Contract Period and 
shall be pulled down and removed at the end of the contract. 

 

4 Addothers(ifany)  

5   

6   

 TOTALCARRIEDTOGRANDSUMMARY  
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BILLNO.2:WORK ITEMS 

(organizedappropriatelyintoworksections,suchasfoundations,walls/structure,finishes,doorsandwindows, 
mechanical installations. etc. 

BillNo2-(NameofSectione.g.,Foundations). 

 

Itemno. Description Unit Quantity Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

TotalforBillNo.2 (carriedforwardtoSummary,p. )  
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BillNo.3:ScheduleofDayworkRates-Labor 
 

Itemno. Description Unit Nominal 

quantity 

Rate Amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow  percenta ofSubtotalforContractor’soverhead, 

profit, etc., in accordance with paragraph 3 (b) above. 

  

 TotalforDaywork(carriedforwardtoDaywork Summary,p. )  

 
a.TobeenteredbytheTenderer. 
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BillNo.4:ScheduleofDayworkRates-Materials 
 

Itemno. Description Unit Nominal 
quantity 

Rate Extended 
amount 

      

      

      

      

      

      

      

      

      

      

      

      

      

 Subtotal  

 Allow  percenta.ofSubtotalforContractor’soverhead, 
profit, etc., in accordance with paragraph 4 (b) above. 

  

 TotalforDaywork:Materials(carriedforwardtoDayworkSummary, p. 
) 

 

 
a. TobeenteredbytheTenderer. 
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BillNo.5:ScheduleofDayworkRates-Contractor'sEquipment 
 

Itemno. Description Nominalquantity(
hours) 

Basichourly
rental rate 

Extended
amount 

     

     

     

     

     

     

     

 Allow percent aof Subtotal for 
Contractor’soverhead,profit,etc.,in 
accordancewithparagraph5 above. 

   

TotalforDaywork:Contractor’sEquipment(carriedforwardtoDayworkSummary,p. )  

 
a. TobeenteredbytheTenderer. 

 

BillNo.6:DayworkSummary 
 

 Amounta % 
Foreign 

Currency 

1.TotalforDaywork:Labor    

2.TotalforDaywork:Materials    

3.TotalforDaywork:Contractor’sEquipment    

TotalforDaywork(ProvisionalSum)(carriedforwardto 
Summary of Bills of Quantities, p.  ) 

   

 

BillNo.7:ProvisionalSums 

 

Billno. Itemno. Description Amount 

1    

2    

3    

4    

etc.    

TotalforSpecifiedProvisionalSums(carriedforwardtoGrandSummary  

 
GRANDSUMMARY 

 

SUMMARYITEMS Page Amount 

BillNo.1:PreliminaryItems   

BillNo.2:WorkItems   

BillNo3:DayworkSummary   

BillNo4:Provisional Sums   

SubtotalofBillsNo1-4   

AllowforanyDiscountsi   

TOTALTENDERPRICECarriedforwardtoFormofTender   

 

(i) Ifapercentageused,itshouldbeindicatedonwhichBillNo.itemsbutonBillNo.4–ProvisionalSums. 
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SECTIONVI-SPECIFICATIONS 

NotesforpreparingSpecifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of materials, 
and workmanshipfor tenderers to respond realistically and competitively to the requirements of the Procuring 
Entity and ensure responsiveness of tenders. The Specifications should require that all materials, plant, and 
other supplies to be permanently incorporated in the Works be new, unused, of the most recent or current 
models, and incorporating all recent improvements in design and materials unless provided otherwise in the 
Contract.WheretheContractorisresponsibleforthedesign of anypart of thepermanent Works,theextentof his 
obligations must be stated. 

2. Specificationsfromprevioussimilarprojectsareusefulandmaynotbenecessaryto re-writespecificationsfor every 
Works Contract. 

3. Thereareconsiderableadvantagesinstandardizing GeneralSpecificationsforrepetitive Worksinrecognized 
public sectors, such as high ways, urban housing, irrigation and water supply. The General Specifications 
should cover all classes of workmanship, materials and equipment commonly involved in constructions, 
although not necessarily to be used in a particular works contract. Deletions or addenda should then adapt the 
General Specifications to the particular Works. 

4. CaremustbetakenindraftingSpecificationstoensuretheyarenotrestrictive.IntheSpecificationsofstandards 
formaterials,plantandworkmanship,existingKenya Standardsshouldbeusedasmuchaspossible,otherwise 
recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to be 
permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are 
possibleto thetechnicalsolutionsindicated in tenderdocuments for certainelements of the Works,taking into 
consideration the comparative specialized advantage of potential tenderers. 

6. TheProcuringEntityshouldprovideadescriptionoftheselectedpartsoftheWorkswithappropriatereference 
toDrawings, Specifications,BillsofQuantities,andDesign orPerformancecriteria,statingthatthealternative 
solutions shall be at least structurally and functionally equivalent to the basic design parameters and 
Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 
Procuring Entity, including drawings, design calculations, technical specifications, breakdown of prices, 
proposedconstructionmethodology, andotherrelevantdetails.Technicalalternativespermittedinthismanner shall 
be considered by the Procuring Entity each on its own merits and independently of whether the tenderer has 
priced the item as described in the Procuring Entity's design included with the tender documents. 

 

 

SECTIONVII-DRAWINGS 

NoteAlistofdrawingsshouldbeinsertedhere.TheactualdrawingsincludingSiteplansshouldbeannexedina separate 
booklet. 
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PARTIII-THECONDITIONSOF 
CONTRACT AND CONTRACT 
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SECTIONVIII-GENERALCONDITIONSOFCONTRACT(GCC) 

 
Name of Procuring Entity COUNTY GOVERNMENT OF 

KISII 

NameofContract PROPOSED CONSTRUCTION OF NEW INPATIENT BLOCK 

AT NYAMACHE LEVEL IV HOSPITAL 
DesignNameandAddress QS.NelsonNyabwariP.oBox4550-40200Kisii(C.W.O) 

 

GeneralConditionsofContract 
 

 

1. GENERALPROVISIONS 

 Definitions 

InthisContract,exceptwherecontextotherwiserequires,thefollowingterms shallbeinterpretedasindicatedbelow. Words 
indicating persons or parties include corporations and other legal entities, except where the context requires 
otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and 
completion of the Works and the remedying of any defects. 

“BaseDate”meansadate30daypriortothesubmissionoftenders. 

“BillofQuantities”meansthepricedand completedBillofQuantitiesformingpartofthetender. 

“CompletionDate”meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 

“ContractPrice”meansthepricedefinedinthecontractandthereafterasadjustedinaccordancewiththeprovisions of the 
Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the 
Agreement Form and signed by the parties including all attachments and appendices thereto and all documents 
incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress reports, 
drawings, manuals, models and other documents of a technical nature (if any) supplied by the Contractor under the 
Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution 
and completion of the Works and the remedying of any defects. However, Contractor's Equipment excludes 
Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things intended to form or 
forming part of the Permanent Works. 

“Contractor'sPersonnel” means the Contractor's Representative andall personnel whom theContractor utilizes on 
Site, who may include the staff, labor and other employees of the Contractor and of each Subcontractor; and any 
other personnel assisting the Contractor in the execution of the Works. 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time 
to timeby the Contractor who acts on behalf of the Contractor. 

“Contractor”meanstheperson(s)namedascontractorintheFormofTenderacceptedbytheProcuringEntity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, 
including overhead and similar charges, but does not include profit. 

“Day”meansacalendardayand“year”means365days. 

“Dayworks”meansWorkinputssubjecttopaymentonatimebasisforlabourandtheassociatedmaterialsandplant. 
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“Defect”meansanypartoftheWorksnot completedinaccordancewiththeContract. 

“DefectsLiabilityCertificate”meansthecertificateissuedbyArchitectuponcorrectionofdefectsbytheContractor. 

“DefectsLiabilityPeriod”meanstheperiodnamedintheSpecialConditionsofContractandcalculatedfromthe 
CompletionDate,withinwhichthecontractorisliableforanydefectsthatmaydevelopinthehandedover works. 

“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) 
underSub-Clause11.1[Completionof OutstandingWorkand Remedying Defects], whichextendsoverthedaysstated 
intheSpecialConditionsofContract. 

“Drawings”meansthedrawingsoftheWorks,asincludedintheContract,andanyadditionalandmodified 
drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“FinalPaymentCertificate”meansthepaymentcertificateissuedunderSub-Clause14.13[IssueofFinalPayment 
Certificate]. 

“FinalStatement”meansthestatementdefinedinSub-Clause14.11[ApplicationforFinalPaymentCertificate]. 

“ForceMajeure”isdefinedinClause19[ForceMajeure]. 

“ForeignCurrency”meansacurrencyof anothercountry(notKenya)inwhichpart(orall)oftheContractPriceis payable, 
but not the Local Currency. 

“Goods”meansContractor'sEquipment,Materials,PlantandTemporaryWorks, oranyofthemasappropriate. 

“InterimPaymentCertificate”meansapaymentcertificateissuedunderClause14[ContractPriceandPayment], other 
than the Final Payment Certificate. 

“Laws”meansallnationallegislation,statutes,ordinances,andregulationsandby-lawsofanylegallyconstituted public 
authority. 

“LetterofAcceptance”meanstheletter offormalacceptanceofatender,signedbyProcuringEntity,includingany annexed 
memoranda comprising agreements between and signed by both Parties. 

“LocalCurrency”meansthecurrencyofKenya. 

“Materials”meansthingsofallkinds(otherthanPlant)intendedtoformorformingpartofthePermanentWorks, including the 
supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“NoticeofDissatisfaction” meansthenoticegivenby eitherPartytotheotherunderSub-Clause20.3indicatingits 
dissatisfaction and intention to commence arbitration. 

“SpecialConditionsofContract”meansthepagescompletedbytheProcuringEntityentitledSpecialConditions of 
Contract which constitute Part A of the Special Conditions. 

“Party”meanstheProcuringEntityortheContractor,asthecontextrequires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“PerformanceSecurity”meansthesecurity(orsecurities,ifany)underSub-Clause4.2[PerformanceSecurity]. “Permanent 

Works” means the permanent works to be executed by the Contractor under the Contract. 

“Plant”meanstheapparatus,machineryandotherequipment intendedtoformorformingpartofthePermanent 
Works,including vehiclespurchasedfortheProcuringEntityandrelatingtotheconstructionor operationof the Works. 

 

“ProcuringEntity'sEquipment”meanstheapparatus,machineryandvehicles(ifany)madeavailablebythe 
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Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does 
not include Plant which has not been taken over by the Procuring Entity. 

“ProcuringEntity'sPersonnel” meanstheEngineer,theEngineer, theassistantsandallotherstaff, labor and other 
employees of the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the 
Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“ProcuringEntity”meanstheEntitynamedintheSpecialConditionsof Contract. 

“Engineer”isthepersonnamedintheAppendixtoConditionsofContract(oranyothercompetentpersonappointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for 
supervising the execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity 
Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under 
Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the 
Contract and named in the Special Conditions of Contract, or other person appointed from time to time by the 
Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution 
of anypart of the Works or forthe supplyof Plant,Materials or services under Sub-Clause 13.5[ProvisionalSums]. 

“RetentionMoney”meanstheaccumulatedretentionmoneyswhichtheProcuringEntityretainsunderSub-Clause 
14.3[ApplicationforInterimPaymentCertificates]andpaysunderSub-Clause14.9[PaymentofRetentionMoney]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form 
of Tender, as included in the Contract. 

“Section”means apartoftheWorksspecifiedintheSpecialConditionsofContractasaSection(if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual 
and interpretative about the surface and sub-surface condition sat the Site. 

“Site” meanstheplaceswherethePermanentWorksaretobe executed,includingstorage andworkingareas,and to which 
Plant and Materials are to be delivered, and any other places as may be specified in the Contract as forming part of 
the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions and 
modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with the Site possession date(s). 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract 
Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a 
subcontractor, for a part of the Works. 

“Taking-OverCertificate”meansacertificateissuedunderClause10[ProcuringEntity'sTakingOver]. 

“TemporaryWorks”meansalltemporaryworksofeverykind(otherthanContractor'sEquipment)requiredonSite for the 
execution and completion of the Permanent Works and the remedying of any defects. 

“Temporaryworks”meansworksdesigned,constructed,installed,andremovedbytheContractorwhichareneeded for 
construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of 
Tender, as included in the Contract. 

 

“TestsafterCompletion”meansthetests(ifany)whicharespecifiedintheContractandwhicharecarried outin 
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accordancewiththeSpecificationaftertheWorksoraSection(asthecasemaybe)aretakenoverbytheProcuring Entity. 

“TestsonCompletion” meansthetestswhich are specifiedin theContractor agreed by both Parties or instructedas a 
Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the 
case may be) are taken over by the Procuring Entity. 

“TimeforCompletion”meansthetime forcompletingtheWorks or a Section(asthecasemay be)asstatedinthe Special 
Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable”meansnotreasonablyforeseeablebyanexperiencedcontractorbytheBaseDate. 

“Variation”meansanychangetotheWorks,whichisinstructedorapprovedasavariationunderClause13 
[Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to 
ConditionsofContract.“Works”mayalsomeanthePermanentWorksandtheTemporaryWorks,or eitherofthem as 
appropriate. 

 Interpretation 

IntheContract,exceptwherethecontextrequiresotherwise: 
a) Wordsindicatingonegenderincludeallgenders; 

b) wordsindicatingthesingularalsoincludethepluralandwordsindicatingthepluralalsoincludethe 
singular; 

c) provisionsincludingtheword“agree”,“agreed”or“agreement”requiretheagreementtoberecordedin 
writing; 

d) “written”or“inwriting”meanshand-written,type-written,printedorelectronicallymade,andresulting in a 
permanent record; and 

Themarginalwordsandotherheadingsshallnotbetakenintoconsiderationintheinterpretationofthese Conditions. 

 Communications 

 WherevertheseConditionsprovideforthegivingorissuingofapprovals,certificates,consents, 
determinations, notices, requests and discharges, these communications shall be: 
a) Inwritinganddeliveredbyhand(againstreceipt),sentbymailorcourier,ortransmittedusinganyof the 

agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 
b) delivered,sentortransmittedtotheaddressfortherecipient'scommunicationsasstatedintheSpecial 

Conditions of Contract. However: 

i) iftherecipientgivesnoticeofanotheraddress,communicationsshallthereafterbedelivered 
accordingly; and 

ii) iftherecipienthasnotstatedotherwisewhenrequestinganapprovalor consent,itmaybesenttothe 
addressfromwhichtherequestwasissued. 

 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a 
certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a 
Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the other Party, as the case 
may be. 

 LawandLanguage 

 TheContractshallbegovernedbythelawsofKenya. 

 Therulinglanguage oftheContractshallbe English. 

 PriorityofDocuments 

ThedocumentsformingtheContractaretobetakenasmutuallyexplanatoryofoneanother.Forthepurposesof interpretation, the 
priority of the documents shall be in accordance with the following sequence: 
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a) TheContractAgreement, 
b) TheLetterofAcceptance, 
c) TheSpecialConditions–PartA, 
d) theSpecialConditions–PartB 
e) theGeneralConditionsofContract 
f) theFormofTender, 
g) theSpecificationsandBillsof Quantities 
h) theDrawings, and 
i) theSchedulesandanyotherdocumentsformingpartoftheContract. 

Ifanambiguityordiscrepancyisfoundinthedocuments,theArchitectshallissueanynecessaryclarificationor 
instruction. 

 ContractAgreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract 
Agreement, unless the Special Conditions establish otherwise. The Contract Agreement shall be based upon 
theformannexedto the Special Conditions.Thecosts of stamp dutiesandsimilar charges (if any) imposed by law 
in connection with entry into the Contract Agreement shall be borne by the Procuring Entity. 

 Assignment 

TheContractorshallnotassignthewholeoranypartoftheContractoranybenefitorinterestinorunderthe Contract. 
However, the contractor: 

a) MayassignthewholeoranypartwiththepriorconsentoftheProcuringEntity,and 

b) may,assecurityinfavorofabankorfinancialinstitution,assignitsrighttomoneysdue,ortobecome due, 
under the Contract. 

 CareandSupplyofDocuments 

 TheSpecifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise 
stated in the Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities 
shall be supplied to the Contractor, who may make or request further copies at the cost of the Contractor. 

 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken 
over bythe Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the 
Architect two copies of each of the Contractor's Documents. 

 TheContractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the 
Contractor's Documents (if any), the Drawings and Variations and other communications given under the 
Contract.TheProcuringEntity'sPersonnelshallhavetherightofaccesstoallthesedocumentsatallreasonable times. 

 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the 
Works, theParty shall promptly give notice to the other Party of such error or defect. 

 TimelyprovisionofDrawingsorInstructions 

 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if 
any necessary drawing or instruction is not issued to the Contractor within a particular time, which shall be 
reasonable. The notice shall include details of the necessary drawing or instruction, details of why and by 
whenitshouldbeissued,andthenatureandamount of thedelayordisruptionlikelytobe sufferedifitislate. 

 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified 
drawingorinstructionwithin a time whichisreasonableandis specifiedinthenoticewithsupportingdetails, the 
Contractor shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4 
[Extension of Time for Completion], and 
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b) paymentofanyotherassociatedcostsaccrued,whichshallbeincludedintheContractPrice. 

  After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, 
includinganerror in,or delayinthesubmissionof,anyof theContractor's Documents,theContractorshall not be 
entitled to such extension of time, or costs accrued. 

 ProcuringEntity'sUseofContractor'sDocuments 

 AsagreedbetweentheParties,theContractor shallretain thecopyright andother intellectual propertyrights in 
the Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable 
transferable non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, 
including making and using modifications of them. This license shall: 

a) apply throughout theactual or intended working life (whichever islonger) of therelevant parts of the 
Works, 

b) entitleany personinproperpossessionof therelevantpartoftheWorkstocopy,useandcommunicate 
theContractor'sDocumentsforthepurposesofcompleting, operating,maintaining,altering,adjusting, 
repairing and demolishing the Works, and 

c) inthecaseofContractor'sDocumentswhichareintheformof computerprograms andothersoftware, permit 
their use on any computer on the Site and other places as envisaged by the Contract, including 
replacements of any computers supplied by the Contractor. 

 TheContractor's Documentsandotherdesign documentsmadeby(oronbehalfof)theContractorshallnot, without 
the Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the 
Procuring Entityf or purposes other than those permitted under Sub-Clause 1.10.2. 

 Contractor'sUseofProcuringEntity'sDocuments 

AsagreedbetweentheParties,theProcuringEntityshall retain thecopyright andotherintellectualproperty 
rightsintheSpecification,theDrawingsandotherdocumentsmadeby(oronbehalfof)theProcuringEntity. The 
Contractor may, at his cost, copy, use, and obtain communication of these documents for the purposes 
oftheContract. Theyshall not, without the ProcuringEntity's consent,becopied, used or communicated to a 
third party by the Contractor, except as necessary for the purposes of the Contract. 

 ConfidentialDetails 

  The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance with the 
Contract and allow its proper implementation. 

 TheContractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private 
and confidential, except to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws. Each of them shall not publish or disclose any particulars of the Works 
preparedbytheotherPartywithoutthepreviousagreement oftheotherParty.However,theContractorshall be 
permitted to disclose any publicly available information, or information otherwise required to establish his 
qualifications to compete for other projects. 

 CompliancewithLaws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in 
the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor 
similarpermissionforthePermanentWorks,andanyotherpermissionsdescribedintheSpecifications as 
having been (or to be) obtained by the Procuring Entity; and the Procuring Entity shall indemnify and 
hold the Contractor harmless against and from the consequences of any failure to do so; and 
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b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and 
approvals, as required by the Laws in relation to the execution and completion of the Works and the 
remedying of any defects; and the Contractor shall indemnify and hold the Procuring Entity harmless 
against and from the consequences of any failure to do so, unless the Contractor is impeded to 
accomplish these actions and shows evidence of its diligence. 

 JointandSeveralLiability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated 
grouping of two or more persons: 

a) ThesepersonsshallbedeemedtobejointlyandseverallyliabletotheProcuringEntityforthe performance of 
the Contract; 

b) thesepersonsshallnotify the ProcuringEntityoftheirleaderwho shallhaveauthorityto bind the 
Contractor and each of these persons; and 

c) theContractorshallnotalteritscompositionorlegalstatuswithoutthepriorconsentoftheProcuring Entity. 

 InspectionsandAuditbytheProcuringEntity 

Pursuanttoparagraph2.2(e).of AppendixBtotheGeneral Conditions,theContractorshallpermit andshall cause 
its subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, Procuring 
Entity and/or persons appointed or designated by the Government of Kenya to inspect the Site 
and/ortheaccountsandrecordsrelatingtotheprocurement process, selection and/or contractexecution,and to 
have such accounts and records audited by auditors appointed by the Procuring Entity if requested by the 
Procuring Entity. The Contractor's and its Subcontractors' and sub-consultants' attention is drawn to Sub-
Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to materially impede the 
exerciseoftheProcuringEntity'sinspectionandauditrightsconstituteaprohibitedpracticesubjecttocontract 
termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing 
sanctions procedures). 

 

2. THEPROCURINGENTITY 

 RightofAccesstotheSite 

 TheProcuringEntityshallgivetheContractorright ofaccessto,andpossessionof,allpartsoftheSitewithin thetime 
(or times) stated in the Special Conditions of Contract. The right and possession may not be 
exclusivetotheContractor.If, undertheContract,theProcuringEntityisrequiredtogive (totheContractor) 
possession ofanyfoundation, structure, plant or means of access, the Procuring Entity shall do so in the time 
and manner stated in the Specification. However, the Procuring Entity may withhold any such right or 
possession until the Performance Security has been received. 

 If no such time is stated inthe Special Conditions of Contract, theProcuring Entity shall give theContractor 
rightofaccessto,andpossessionof,theSitewithinsuchtimesasrequiredtoenabletheContractortoproceed without 
disruption in accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any 
suchrightorpossessionwithinsuchtime,theContractorshallgivenoticetotheArchitectandshallbeentitled subject 
to Sub-Clause 20.1 [Contractor's Claims] to: 
a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 

[Extension of Time for Completion], and 
b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

  However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, the 
Contractor shall not be entitled to such extension of time, Cost or profit. 
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 Permits,LicensesorApprovals 

 TheProcuringEntityshallprovide,attherequestoftheContractor,suchreasonableassistanceastoallow the 
Contractor to obtain properly: 

a) CopiesoftheLaws ofKenyawhicharerelevant totheContractbutarenotreadilyavailable,and 

b) anypermits,licensesor approvalsrequiredbytheLawsofKenya: 

i) whichtheContractorisrequiredtoobtainunderSub-Clause1.13[CompliancewithLaws], 
ii) forthedeliveryofGoods,includingclearancethroughcustoms,and 
iii) fortheexportofContractor'sEquipment whenitisremovedfromtheSite. 

 ProcuringEntity'sPersonnel 

TheProcuringEntityshallberesponsibleforensuringthattheProcuringEntity'sPersonnelandthe 
Procuring Entity's other contractor son the Site: 

a) co-operatewiththeContractor'seffortsunderSub-Clause4.6[Co-operation], and 

b) takeactionssimilartothosewhichtheContractorisrequiredtotakeundersub-paragraphs(a),(b)and 
(c)ofSub-Clause4.8[SafetyProcedures]and underSub-Clause4.18[ProtectionoftheEnvironment]. 

 ProcuringEntity'sFinancialArrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the 
ProcuringEntitytopaytheContract Pricepunctually(asestimated atthat time) inaccordancewith Clause14 
[Contract Price and Payment]. 

3. THEENGINEER 

 ArchitectDutiesandAuthority 

 TheProcuringEntityshallappointtheArchitectwhoshallcarryoutthedutiesassignedtohimintheContract. The 
Architect staff shall include suitably qualified Assistants and other professionals who are competent to 
carryouttheseduties.TheArchitectNameandAddressshallbeprovided intheSpecialConditionsof Contract. 

 TheArchitect shallhavenoauthoritytoamendtheContract. 

  The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be 
implied from the Contract. If the Architectis required to obtain the approval of the Procuring Entity before 
exercising a specified authority, the requirements shall be as stated in the Special Conditions of Contract. 
The Procuring Entity shall promptly inform the Contractor of any change to the authority attributed to the 
Engineer. 

 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis 
required, then (for the purposes of the Contract) the contractor shall require the Architect toprovideevidence 
of such approval before complying with the instruction. 

 Exceptas otherwisestatedintheseConditions: 

 
a) Whenevercarryingoutdutiesorexercisingauthority,specifiedinorimpliedbytheContract,the 

Architect shallbedeemedtoactfortheProcuring Entity; 

b) theArchitecthasnoauthoritytorelieveeitherPartyofanyduties,obligationsorresponsibilitiesunder the 
Contract; 

c) anyapproval,check, certificate,consent,examination,inspection,instruction,notice,proposal,request, test, 
or similar act by the Architect (including absence of disapproval) shall not relieve the Contractor from 
any responsibility he has under the Contract, including responsibility for errors, omissions, 
discrepancies and non-compliances; and 

d) anyactbytheArchitectinresponsetoaContractor's requestshallbenotifiedinwritingtothe 
Contractor within 14 days of receipt. 
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 Thefollowingprovisionsshallapply: 

TheArchitectshallobtainthespecificapprovaloftheProcuringEntitybeforetakingactionunderthe-following Sub-
Clauses of these Conditions: 

a) Sub-Clause4.12:agreeingordetermininganextensionof timeand/oradditionalcost. 

b) Sub-Clause13.1:instructingaVariation,except; 

i) InanemergencysituationasdeterminedbytheEngineer,or 

ii) If such a Variation would increase the Accepted Contract Amount by less than 
the percentage specified in the Special Conditions of Contract. 

c) Sub-Clause13.3:ApprovingaproposalforVariationsubmittedbytheContractorinaccordancewith Sub 
Clause 13.1 or 13.2. 

d) Sub-Clause13.4:Specifyingtheamountpayableineachoftheapplicablethreecurrencies. 

 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an 
emergency occurs affecting the safety of life or of the Works or of adjoining property, he may, without 
relieving the Contractor of any of his duties and responsibility under the Contract, instruct the Contractor to 
executeallsuchwork or todo allsuchthings asmay,in theopinionof theEngineer, be necessary toabate or reduce 
the risk. The Contractor shall forth with comply, despite the absence of approval of the Procuring Entity, 
with any such instruction of the Engineer. The Architect shall determine an addition to the Contract 
Price,inrespectofsuchinstruction,inaccordancewithClause13andshallnotifytheContractoraccordingly, with a 
copy to the Procuring Entity. 

 Delegationbythe Engineer 

 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke 
such assignment or delegation. These assistants may include a resident Engineer, and/or independent 
inspectors appointed to inspect and/ or test items of Plant and/or Materials. The assignment, delegation or 
revocation shall be in writing and shall not take effect until copies have been received by both Parties. 
However,unless otherwiseagreedby both Parties,theArchitect shall notdelegatetheauthoritytodetermine any 
matter in accordance with Sub-Clause 3.5 [Determinations]. 

 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized 
toissueinstructionstotheContractortotheextentdefinedbythedelegation.Anyapproval,check,certificate, consent, 
examination, inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in 
accordancewith the delegation, shall have thesame effect as though theact hadbeen an act of theEngineer. 
However: 

a) Anyfailuretodisapproveanywork,PlantorMaterialsshallnotconstituteapproval,andshall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) IftheContractorquestionsanydeterminationorinstructionofanassistant,theContractormayrefer the 
matter to the Engineer, who shall promptly confirm, reverse or vary the determination or 
instruction. 

 InstructionsoftheEngineer 

  The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings 
which may benecessary for the execution of the Works and the remedying of any defects, all in accordance 
withtheContract.TheContractorshallonlytakeinstructionsfromtheEngineer,orfromanassistanttowhom the 
appropriate authority has been delegated under Clause 3.2.1. 

 TheContractorshallcomply withtheinstructionsgivenbytheArchitect ordelegatedassistant,onanymatter related 
to the Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tora 
delegated assistant: 

 

a) Givesanoralinstruction, 

b) receivesawrittenconfirmationoftheinstruction,from(oronbehalfof)theContractor,withintwo 
working days after giving the instruction, and 
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c) doesnotreplybyissuingawrittenrejectionand/orinstructionwithintwoworkingdays afterreceiving the 
confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the 
case may be). 

 ReplacementoftheEngineer 

IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days 
before theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant 
experience of the intended person to replace the Engineer. 

 Determinations 

 Wheneverthese Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to 
agreeor determine any matter, the Architect shall consult with each Party in an endeavor to reach 
agreement.If agreementisnotachieved,theArchitectshall make afair determinationinaccordancewiththe 
Contract, taking due regard of all relevant circumstances. 

 The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars, 
within 30 days from the receipt of the corresponding claim or request except when otherwise specified. Each Party 
shall give effect to each agreement or determination unless and until revised under Clause 20 [Claims, Disputes 
and Arbitration]. 

4. THECONTRACTOR 

 Contractor'sGeneralObligations 

 TheContractor shall design (to the extent specified in the Contract), execute and complete the Works in 
accordancewiththe ContractandwiththeArchitectinstructions, andshall remedy anydefects intheWorks. 

 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary or 
permanent nature, required in and for this design, execution, completion and remedying of defects. 

 All equipment, material, and services to be incorporated in or required for the Works shall have their origin 
in any eligible source country. 

 TheContractor shall be responsible for the adequacy, stability and safety of all Site operations and of all 
methodsofconstruction.ExcepttotheextentspecifiedintheContract,theContractor(i)shallberesponsible for all 
Contractor's Documents,TemporaryWorks, andsuchdesign of each item of Plant andMaterials asis 
requiredforthe itemto be in accordance withtheContract, and(ii) shall nototherwise be responsibleforthe 
designor specification of the Permanent Works. 

 TheContractor shall, whenever required by the Engineer, submit details of the arrangements and methods 
which the Contractor proposes to adopt for the execution of the Works. No significant alteration to these 
arrangements and methods shall be made without this having previously been notified to the Engineer. 

  If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

a) TheContractorshallsubmittotheArchitecttheContractor'sDocumentsforthispartinaccordancewith the 
procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be 
written in the language for communications defined in Sub-Clause 1.4 [Law and Language], and shall 
include additional information required by the Architect to add to the Drawings for co-ordination of 
each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for 
such purposes for which the part is intended as are specified in the Contract; and 

d) priortothecommencementoftheTestsonCompletion,theContractorshallsubmittotheArchitectthe “as-
built” documents and, if applicable,operation andmaintenance manuals in accordancewith the 
SpecificationandinsufficientdetailfortheProcuringEntitytooperate,maintain,dismantle, 
reassemble,adjustandrepairthispartoftheWorks.Suchpartshallnotbeconsideredtobecompleted forthe 
purposesoftaking-over underSub-Clause10.1 [Taking Over oftheWorks and Sections]until these 
documents and manuals have been submitted to the Engineer. 



 

 

 0P9e7rformanceSecurity 

 TheContractorshallobtain(athiscost) aPerformanceSecurityfor properperformance,intheamount stated in the 
Special Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely 
convertible currency acceptable to the Procuring Entity. If an amount is not stated in the Special Conditions 
of Contract, this Sub-Clause shall not apply. 

 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving 
theNotificationofAwardandshallsendacopytotheEngineer.ThePerformanceSecurityshallbeissuedby a 
reputable bank selected by the Contractor and shall be in the form annexed to the Special Conditions, as 
stipulated by the Procuring Entity in the Special Conditions of Contract, or in another form approved by the 
Procuring Entity. 

 TheContractor shall ensure that the Performance Security is valid and enforceable until the Contractor has 
executedandcompletedtheWorksandremediedanydefects.IfthetermsofthePerformanceSecurityspecify 
itsexpirydate,andtheContractorhasnotbecomeentitledtoreceivethePerformanceCertificatebythedate 
30dayspriortotheexpirydate,theContractorshallextendthevalidityofthePerformanceSecurityuntilthe Works 
have been completed and any defects have been remedied. 

 TheProcuringEntityshallnot makeaclaimunderthePerformanceSecurity,exceptforamountstowhich the 
Procuring Entity is entitled under the Contract. 

 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses 
and expenses (including legal fees and expenses) resulting from a claim under the Performance Security to 
the extent to which the Procuring Entity was not entitled to make the claim. 

 TheProcuringEntityshallreturnthePerformanceSecuritytotheContractorwithin14daysafterreceivinga copyof 
the Taking-Over Certificate. 

 Withoutlimitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an 
addition or a reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a resultof 
a Variation, amounting to more than 25 percent of the portion of the Contract Price payable in a specific 
currency, the Contractor shall at the Architect request promptly increase, or may decrease, as the case may 
be, the value of the Performance Security in that currency by an equal percentage. 

 Contractor'sRepresentative 

 The Contractorshall appoint theContractor's Representative and shall give himallauthoritynecessarytoact on 
the Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be 
provided in the Special Conditions of Contract. 

  Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
ContractorproposestoappointasContractor'sRepresentative.Ifconsentiswithheldorsubsequentlyrevoked in 
terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act as Contractor's 
Representative, theContractor shallsimilarlysubmit thename and particulars ofanother suitableperson for 
such appointment. 

 TheContractorshallnot,withoutthepriorconsentoftheEngineer,revoketheappointmentoftheContractor's 
Representative or appoint are placement. 

 Thewholetimeof theContractor's Representative shallbegiventodirectingtheContractor'sperformanceof 
theContract. If theContractor's Representative istobetemporarilyabsentfrom theSite duringtheexecution 
oftheWorks,asuitablereplacement personshallbeappointed,subjecttotheArchitectprior consent,andthe 
Architect shall be notified accordingly. 

 TheContractor'sRepresentativeshall,onbehalfoftheContractor,receiveinstructionsunderSub-Clause3.3 
[Instructions of the Engineer]. 

 The Contractor's Representative may delegate any powers, functions and authority to any competent person, 
and may at any time revoke the delegation. Any delegation or revocation shall not take effect until the 
Architect has received prior notice signed by the Contractor's Representative, naming the person and 
specifying the powers, functions and authority being delegated or revoked. 

 TheContractor'sRepresentativeshallbefluentin thelanguageforcommunicationsdefinedinSub-Clause1.4 



 

 

0[Law and Language]. If the Contractor's Representative's delegates are not fluent in the said language, the 
Contractorshallmakecompetentinterpretersavailableduringallworkinghoursinanumberdeemed 
sufficientbytheEngineer. 

 Sub-contractors 

 TheContractorshallnotsubcontractthewholeoftheWorks.Thecontractormayhoweversubcontractthe works 
as provided in Clause 34.2. 

 TheContractorshallberesponsiblefortheactsordefaultsofanySubcontractor,hisagentsoremployees,as if 
theyweret heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 
a) TheContractorshallnotberequiredtoobtainconsenttosupplierssolelyofMaterials,ortoa 

subcontract for which the Subcontractor is named in the Contract; 
b) ThepriorconsentoftheProcuringEntityshallbe obtainedtootherproposedSubcontractors; 
c) theContractorshallgivetheProcuringEntitynotlessthan14days'noticeoftheintendeddateofthe 

commencementofeach Subcontractor's work, and ofthecommencementofsuchwork ontheSite; and 
d) each subcontract shall include provisions which would entitle the Procuring Entity to require the 

subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of 
Subcontract](iforwhenapplicable)orintheeventofterminationunderSub-Clause15.2[Termination by 
Procuring Entity]. 

 TheContractorshallensurethattherequirementsimposedontheContractorbySub-Clause1.12[Confidential 
Details] apply equally to each Subcontractor. 

 Wherepracticable,theContractorshallgivefairandreasonableopportunityforcontractorsfromKenyatobe 
appointed as Subcontractors. 

 AssignmentofBenefitofSubcontract 

IfaSubcontractor's obligationsextendbeyondtheexpirydateoftherelevantDefectsNotificationPeriodand the 
Engineer, prior to this date, instructs the Contractor to assign the benefit of such obligations to the Procuring 
Entity, then the Contractor shall do so. Unless otherwise stated in the assignment, the Contractor shall have 
no liability to the Procuring Entity for the work carried out by the Subcontractor after the assignment takes 
effect. 

 Co-operation 

 TheContractorshall,asspecifiedintheContractorasinstructedbytheEngineer,allowappropriate opportunities 
for carrying out work to: 

a) TheProcuringEntity'sPersonnel, 

b) AnyothercontractorsemployedbytheProcuringEntity,and 

c) Thepersonnelofanylegallyconstitutedpublicauthorities,whomaybeemployedintheexecutionon or near 
the Site of any work not included in the Contract. 

 Anysuch instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer 
delays and/ortoincur Unforeseeable Cost. Services forthese personnel and other contractors may includethe 
use of Contractor's Equipment, Temporary Worksor accessarrangements which are theresponsibility of the 
Contractor. 

 If, undertheContract,theProcuringEntityisrequiredtogivetotheContractorpossessionofanyfoundation, 
structure, plant or means of access in accordance with Contractor's Documents, the Contractor shall submit 
such documents to the Architect in the time and manner stated in the Specification. 

 

 SettingOutoftheWorks 

 TheContractorshall set out theWorksin relation tooriginal points,linesand levelsof referencespecified in 
theContractor notifiedby theEngineer. The Contractor shall be responsible for thecorrect positioningof all 
partsof theWorks,andshall rectifyanyerrorinthe positions,levels, dimensions or alignment of theWorks. 

 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but 
the Contractor shall use reasonable efforts to verify their accuracy before they are used. 



 

 

4.730I9f9theContractorsuffersdelayand/orincursCostfromexecutingworkwhichwasnecessitatedbyanerrorin 

theseitemsofreference,andanexperiencedcontractorcouldnotreasonablyhavediscoveredsucherrorand 
avoidedthis delayand/orCost,theContractorshallgive noticetotheArchitectandshallbeentitledsubject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4 
[Extension of Time for Completion], and 

b) paymentofanysuchcostsaccrued,whichshallbeincludedintheContractPrice. 

4.7.4After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine (i) whether and (if so) to what extent the error could not reasonably have been 
discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above related to thise. 

 SafetyProcedures 

TheContractorshall: 
a) Complywithallapplicablesafetyregulations, 
b) TakecareforthesafetyofallpersonsentitledtobeontheSite, 
c) UsereasonableeffortstokeeptheSiteandWorksclearofunnecessaryobstructionsoastoavoid danger 

to these persons, 
d) providefencing,lighting,guardingandwatchingoftheWorksuntilcompletionandtakingoverunder 

Clause 10 [Procuring Entity's Taking Over], and 
e) provide any Temporary Works (including roadways, footways, guards and fences) which may be 

necessary, becauseof theexecutionoftheWorks,fortheuseandprotectionofthepublicandofowners and 
occupiers of adjacent land. 

 QualityAssurance 

 TheContractorshallinstituteaqualityassurancesystemtodemonstratecompliancewiththerequirementsof 
theContract.Thesystem shall bein accordancewith the detailsstated inthe Contract. TheArchitect shall be 
entitledto audit any aspect of the system. 

 DetailsofallproceduresandcompliancedocumentsshallbesubmittedtotheArchitectforinformationbefore each 
design and execution stage is commenced. When any document of a technical nature is issued to the 
Engineer, evidence of the prior approval by the Contractor itself shall be apparent on the document itself. 

CompliancewiththequalityassurancesystemshallnotrelievetheContractorofanyofhisduties, obligations 
or responsibilities under the Contract. 

 SiteData 

 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, 
all relevant data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, 
including environmental aspects. The Procuring Entity shall similarly make available to the Contractor all 
such data which come into the Procuring Entity's possession after the Base Date. The Contractor shall be 
responsible for interpreting all such data. 

 Totheextentwhichwaspracticable(takingaccountofcostandtime),theContractorshallbedeemedtohave 
obtainedallnecessaryinformationastorisks, contingenciesandother circumstanceswhichmay influenceor affect 
the Tender or Works. To the same extent, the Contractor shall be deemed to have inspected and 
examinedtheSite,itssurroundings,theabovedataandotheravailableinformation,andtohavebeensatisfied before 
submitting the Tender as to all relevant matters, including (without limitation): 

a) TheformandnatureoftheSite,includingsub-surfaceconditions, 

b) thehydrologicalandclimaticconditions, 

c) theextentandnatureoftheworkandGoodsnecessaryfortheexecutionandcompletionoftheWorks and the 
remedying of any defects, 

d) theLaws,proceduresandlabourpracticesofKenya, and 

e) theContractor'srequirementsforaccess,accommodation,facilities,personnel,power,transport,water and 
other services. 



 

 

100 
 SufficiencyoftheAcceptedContractAmount 

 

 TheContractorshallbedeemedto: 

a) Havesatisfieditselfastothecorrectnessandsufficiencyof theAcceptedContractAmount,and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections,examinationsandsatisfaction astoallrelevantmattersreferredtoinSub-Clause4.10[Site Data]. 

 
 UnlessotherwisestatedintheContract,theAcceptedContractAmountcoversalltheContractor'sobligations under 

the Contract (including those under Provisional Sums, if any) and all things necessary for the proper 
execution and completion of the Works and the remedying of any defects. 

 UnforeseeablePhysicalConditions 

 
 InthisSub-Clause,“physicalconditions”meansnaturalphysicalconditionsandman-madeandotherphysical 

obstructionsandpollutants,whichtheContractorencountersattheSitewhenexecutingtheWorks,including sub-
surface and hydrological conditions but excluding climatic conditions. 

 
 IftheContractorencountersadversephysicalconditionswhichheconsiderstohave beenUnforeseeable,the 

Contractor shall give notice to the Architect as soon as practicable. 

 
 Thisnoticeshal ldescribethephysical conditions, sothat they canbeinspectedbytheArchitect andshall set out 

the reasons why the Contractor considers them to be Unforeseeable. The Contractor shall continue executing 
the Works, using such proper and reasonable measures as are appropriate for the physical 
conditions,andshallcomply withanyinstructionswhichtheArchitectmaygive. Ifaninstructionconstitutes a 
Variation, Clause 13 [Variations and Adjustments] shall apply. 

 
 If and totheextentthat theContractor encountersphysicalconditionswhichareUnforeseeable, gives such a 

notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subjectto 
notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 
a) anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4 

[Extension of Time for Completion], and 

b) paymentofanysuchCost,whichshallbeincludedintheContractPrice. 

 
 Upon receiving such notice and inspecting and/or investigating these physical conditions,the Architect shall 

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to 
what extent these physical conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs 
(a)and(b)aboverelatedtothisextent. 

 
 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may 

alsoreviewwhetherother physicalconditionsinsimilarpartsof theWorks(ifany) weremorefavorablethan 
couldreasonablyhavebeenforeseenwhentheContractorsubmittedtheTender.Ifandtotheextentthatthese more 
favorable conditions were encountered, the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations]toagreeordeterminethereductionsinCostwhichwereduetotheseconditions,whichmay be 
included (as deductions) in the Contract Price and Payment Certificates. However, the net effect of all 
adjustments under sub-paragraph (b) and all these reductions, for all the physical conditions encountered in 
similar parts of the Works, shall not result in a net reduction in the Contract Price. 

 
 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen 

submitting the Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

 RightsofWayandFacilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the Works. 
TheContractorshallobtain,athis riskandcost, any additional rightsof wayor facilities out sidetheSite 



 

 

1w0h1ichhemayrequireforthepurposesoftheWorks. 

 AvoidanceofInterference 

 

 TheContractorshallnotinterfereunnecessarilyorimproperlywith: 

a) Theconvenienceofthepublic,or 

b) Theaccesstoanduseandoccupationofallroadsandfootpaths,irrespectiveof whethertheyare public 
or in the possession of the Procuring Entity or of others. 

 
 The Contractor shall indemnify andholdthe ProcuringEntity harmlessagainst andfrom all damages, losses 

and expenses (including legal fees and expenses) resulting from any such unnecessary or improper 
interference. 

 AccessRoute 

 
 TheContractor shallbe deemed tohave beensatisfiedastothesuitabilityandavailabilityofaccess routesto the Site 

at Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being damaged 
by the Contractor's traffic or by the Contractor's Personnel. These efforts shall include the proper use of 
appropriate vehicles and routes. 

 

 ExceptasotherwisestatedintheseConditions: 

a) TheContractorshall(asbetweentheParties)beresponsibleforanymaintenancewhichmaybe 
required for his use of access routes; 

b) theContractorshallprovideallnecessarysignsordirectionsalongaccessroutes,andshallobtainany 
permission which may be required from the relevant authorities for his use of routes, signs and 
directions; 

c) theProcuringEntityshallnotberesponsibleforanyclaimswhichmayarisefromtheuseorotherwise of any 
access route; 

d) theProcuringEntitydoesnotguaranteethesuitabilityoravailabilityofparticularaccessroutes; and 

e) Costsduetonon-suitabilityornon-availability,fortheuserequiredbytheContractor,ofaccess routes 
shall be borne by the Contractor. 

 TransportofGoods 

 

UnlessotherwisestatedintheSpecial Conditions: 

a) theContractorshallgivetheArchitectnotlessthan21days'noticeofthedateonwhichanyPlantora major 
item of other Goods will be delivered to the Site; 

b) theContractorshallberesponsibleforpacking,loading,transporting,receiving,unloading,storing and 
protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, 
lossesand expenses (including legal feesand expenses) resulting from thetransportof Goods and shall 
negotiate and pay all claims arising from their transport. 

 Contractor'sEquipment 

TheContractorshallberesponsibleforall Contractor'sEquipment.WhenbroughtontotheSite,Contractor's 
Equipment shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall 
not remove from the Site any major items of Contractor's Equipment without the consent of the Engineer. 
However, consent shall not be required for vehicles transporting Goods or Contractor's Personnel off Site.  

 ProtectionoftheEnvironment 

 

 Thecontractorshallcomplywiththeapplicableenvironmentallaws,regulationsandpolicies. 

 
 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to 

limit damage and nuisance to people and property resulting from pollution, noise and other results of his 
operations. 

 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities 
shall not exceed the values stated in the Specification or prescribed by applicable Laws. 



 

 

 1E0l2ectricity,WaterandGas 

 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other 
services he may require for his construction activities and to the extent defined in the Specifications, for the 
tests. 

 
 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas 

and other services as may be available on the Site and of which details and prices are given in the 
Specifications.TheContractor shall,at his riskand cost, provideany apparatusnecessary for hisuseof these 
services and for measuring the quantities consumed. 

 Thequantitiesconsumedandtheamountsdue(attheseprices)forsuchservicesshallbeagreedordetermined by the 
Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 ProcuringEntity'sEquipmentandFree-IssueMaterials 

 
 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the 

ContractorintheexecutionoftheWorksinaccordancewiththedetails,arrangementsandpricesstatedinthe 
Specification. Unless otherwise stated in the Specification: 

a) TheProcuringEntityshallberesponsiblefortheProcuringEntity'sEquipment,exceptthat 

b) theContractorshall beresponsibleforeachitemofProcuringEntity's Equipmentwhilstany ofthe 
Contractor's Personnel is operating it, driving it, directing it or in possession or control of it. 

 
 Theappropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's Equipment 

shall be agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and 
Sub-Clause3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 
 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the details 

stated in the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at the time and 
place specified in the Contract. The Contractor shall then visually inspect them and shall promptly give notice to 
the Architect of any shortage, defect or default in these materials. Unless otherwise agreed by both Parties, 
theProcuring Entity shall immediately rectify the notified shortage, defector default. 

 
 Afterthis visual inspection, the free-issue materials shall come under the care, custody and control of the 

Contractor. The Contractor's obligations of inspection, care, custody and control shall not relieve the 
Procuring Entity of liability for any shortage, defect or default not apparent from a visual inspection. 

 ProgressReports 

 
 Unlessotherwise stated in the Special Conditions, monthly progress reports shall be prepared by the 

Contractor and submitted to the Architect in six copies. The first report shall cover the period up to the 
endofthefirstcalendarmonthfollowingtheCommencement Date.Reportsshallbesubmittedmonthly 
thereafter, each within 7 days after the last day of the period to which it relates. 

 
 Reporting shall continue until the Contractor hascompleted all workwhichis known tobe outstanding at 

the completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

 
a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's 

Documents, procurement, manufacture, delivery to Site, construction, erection and testing; and 
including these stages for work by each nominated Subcontractor (as defined in Clause 5 
[NominatedSubcontractors]), 

b) photographsshowingthestatusofmanufactureandofprogressontheSite; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, 
manufacture location, percentage progress, and the actual or expected dates of: 

i) commencementofmanufacture, 

ii) Contractor'sinspections, 

iii) tests,and 



 

 

103iv)shipmentandarrivalattheSite; 

d) thedetailsdescribedinSub-Clause6.10[RecordsofContractor's PersonnelandEquipment]; 

e) copiesofqualityassurancedocuments,testresultsandcertificatesofMaterials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under 
Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which 
mayjeopardize thecompletioninaccordancewiththeContract,and themeasuresbeing(orto be) 
adopted to overcome delays. 

 SecurityoftheSite 

 

UnlessotherwisestatedintheSpecialConditions: 

a) TheContractorshallberesponsibleforkeepingunauthorizedpersonsofftheSite,and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or the 
Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site. 

 Contractor'sOperationsonSite 

 
 TheContractor shall confine his operations to the Site, and to any additional areas which may be 

obtained by the Contractor and agreed by the Architect as additional working areas. The Contractor 
shall take all necessary precautions to keep Contractor's Equipment and Contractor's Personnel within 
the Site and these additional areas, and to keep them off adjacentl and. 

 
 Duringthe execution of the Works, the Contractor shall keep the Site free from all unnecessary 

obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary Works 
which are no longer required. 

 Upontheissueofa Taking-Over Certificate,theContractorshall clearawayandremove, fromthatpart of the 
Site and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works. The Contractor shall leave that part of the Site and 
theWorksinacleanandsafecondition.However,theContractormayretainonSite,duringtheDefects 
Notification Period, such Goods as are required for the Contractor to fulfil obligations under the 
Contract. 

 Fossils 

 
 Allfossils, coins, articles of value or antiquity, and structures and other remains or items of geological or 

archaeological interestfoundon theSiteshall be placedunderthecareandauthorityof theProcuringEntity. The 
Contractor shall take reasonable precautions to prevent Contractor's Personnel or other persons from 
removing or damaging any of these findings. 

 
 TheContractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall 

issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with 
theinstructions,theContractorshallgiveafurthernoticetotheArchitectandshallbeentitledsubjecttoSub-Clause 
20.1 [Contractor's Claims] to: 

a) an extensionof time foranysuchdelay, if completion isor will be delayed, under Sub-Clause8.4 
[Extension of Time for Completion], and 

b) paymentofanysuchCost,whichshall beincludedintheContractPrice. 
Afterreceivingthisfurthernotice,theArchitectshallproceedinaccordancewithSub-Clause3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

 Definition of“nominatedSubcontractor” 

InthisContract,“nominatedSubcontractor”meansa Subcontractor: 

a) WhoisnominatedbytheProcuringEntity,or 

b) ContractorhasnominatedasaSubcontractorsubjecttoSub-Clause5.2[ObjectiontoNotification]. 



 

 

 1O0b4jectiontoNomination 

The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the 
Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, with 
supportingparticulars. Anobjection shall bedeemed reasonableifit arisesfrom (amongother things) anyof the 
following matters, unless the Procuring Entity agrees in writing to indemnify the Contractor against and 
from the consequences of the matter: 

a) therearereasonstobelievethattheSubcontractordoesnothavesufficientcompetence,resourcesor 
financial strength; 

b) thenominatedSubcontractordoesnotaccepttoindemnifytheContractoragainstandfromany 
negligenceor misuseofGoodsbythenominatedSubcontractor,hisagentsandemployees; or 

c) thenominatedSubcontractordoesnotaccepttoenterintoasubcontractwhichspecifiesthat,forthe 
subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in 
connection with the Contract and from the consequences of any failure by the Subcontractor to 
perform these obligations or to fulfil these liabilities, and 

iii) bepaidonlyifandwhentheContractorhasreceivedfromtheProcuringEntitypaymentsforsums due 
under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors]. 

 

 PaymentstonominatedSubcontractors 
TheContractorshallpaytothenominatedSubcontractortheamountsshownonthenominated Subcontractor's 
invoices approved by the Contractor which the Architect certifies to be due in accordance 
withthesubcontract.TheseamountsplusotherchargesshallbeincludedintheContractPriceinaccordance 
withsub-paragraph(b)ofSub-Clause13.5[ProvisionalSums],exceptasstatedinSub-Clause5.4[Evidence of 
Payments]. 

 EvidenceofPayments 

 
 Beforeissuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the 

Architect may request the Contractor to supply reasonable evidence that the nominated Subcontractor has 
received all amounts due in accordance with previous Payment Certificates, less applicable deductions for 
retention or otherwise. Unless the Contractor: 

(a) SubmitsthisreasonableevidencetotheEngineer, or 

(b) i)Satisfies theArchitect inwriting that the Contractor is reasonablyentitled to withhold or refuse to 
pay these amounts, and 

ii) Submitstothe Architectreasonableevidencethat thenominatedSubcontractor hasbeennotified 
oftheContractor'sentitlement,thentheProcuringEntitymay(athissolediscretion)pay,directto the 
nominated Subcontractor, part or all of such amounts previously certified (less applicable 
deductions)asareduetothenominatedSubcontractorandforwhichtheContractor hasfailedto 
submittheevidencedescribedinsub-paragraphs(a)or(b)above.TheContractorshallthenrepay, to the 
Procuring Entity, the amount which the nominated Subcontractor was directly paid by the 
Procuring Entity. 

 

6. STAFFANDLABOR 

 EngagementofStaffandLabor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement 
of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, 
housing. The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and labor 
with appropriate qualifications and experience from sources within Kenya. 

 RatesofWagesandConditionsofLabor 

 TheContractor shall pay rates of wages, and observe conditions of labor, which are not lower than those 
established for the trade or industry where the work is carried out. If no established rates or conditions are 
applicable, the Contractor shall pay rates of wages and observe conditions which are not lower than the 
generallevelofwagesandconditionsobservedlocallybyProcuringEntity'swhosetradeorindustryissimilar 



 

 

1t0o5thatoftheContractor. 

 TheContractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in 
Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject to tax under the 
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in regard to such 
deductions there of as may be imposed on him by such Laws. 

 PersonsintheServiceofProcuringEntity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's 
Personnel. 

 LaborLaws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, 
including Laws relating to their employment, employment of children, health, safety, welfare, immigration 
andemigration,andshallallowthemalltheirlegalrights. TheContractorshallrequirehisemployeestoobey all 
applicable Laws, including those concerning safety at work. 

 WorkingHours 

NoworkshallbecarriedoutontheSiteonlocallyrecognizeddaysofrest,oroutsidethenormal working hours stated 
in the Special Conditions of Contract, unless: 
a) Otherwisestated inthe Contract, 
b) TheArchitectgivesconsent,or 
c) Theworkisunavoidable,ornecessaryfortheprotectionoflifeorpropertyorforthesafetyoftheWorks, in which 

case the Contractor shall immediately advise the Engineer, provided that work done outside the normal 
working hours shall be considered and paid for as overtime. 

 FacilitiesforStaffandLabor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary 
accommodationandwelfarefacilitiesonsitefortheContractor'sPersonnel.TheContractorshallalsoprovide 
facilities for the Procuring Entity's Personnel as stated in the Specifications. The Contractor shall not permit 
anyoftheContractor'sPersonneltomaintainanytemporaryorpermanentlivingquarterswithinthestructures 
forming part of the Permanent Works. 

 HealthandSafety 

  The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the 
Contractor'sPersonnel.In collaborationwithlocalhealthauthorities,theContractorshallensurethatmedical staff, 
first aid facilities, sick bay and ambulance service are available at all times at the Site and at any 
accommodation for Contractor's and Procuring Entity's Personnel, and that suitable arrangements are made 
for all necessary welfare and hygiene requirements and for the prevention of epidemics. 

 The Contractorshallappoint anaccidentpreventionofficerattheSite,responsibleformaintainingsafetyand 
protectionagainst accidents.Thispersonshall bequalified for thisresponsibilityandshall have theauthority to 
issue instructions and take protective measures to prevent accidents. Throughout the execution of the Works, 
the Contractor shall provide what ever is required by this person to exercise this responsibility and authority. 

 The Contractor shall send, to the Engineer, details of any accident assoon as practicable after itsoccurrence. 
TheContractorshallmaintainrecordsandmakereportsconcerninghealth,safetyandwelfareofpersons,and damage 
to property, as the Architect may reasonably require. 

 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases 
viaanapproved service provider and shall undertake suchother measurestaken toreduce theriskof thetransfer 
of these diseases between and among the Contractor's Personnel and the local community, to promote early 
diagnosis and to assist affected individuals. 

 Contractor'sSuperintendence 

  Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, 
inspect and test the work. 



 

 

 1S0u6perintendenceshallbegivenbyasufficientnumberofpersonshavingadequateknowledgeofthelanguage 
forcommunications(definedinSub-Clause1.4[LawandLanguage])andoftheoperationstobecarriedout 
(includingthemethodsandtechniquesrequired,thehazardslikelytobeencounteredandmethodsof preventing 
accidents), for the satisfactory and safe execution of the Works. 

 Contractor'sPersonnel 

 The Contractor's Personnelshallbeappropriately qualified,skilledandexperiencedintheirrespective trades or 
occupations. The Contractors Key personnel shall be named in the Special Conditions of Contract. The 
Architectmay requiretheContractortoremove (orcausetoberemoved) anypersonemployed ontheSiteor Works, 
including the Contractor's Representative if applicable, who: 

a) Persistsinanymisconductorlackofcare, 

b) Carriesoutdutiesin competentlyornegligently, 

c) failstoconformwithanyprovisionsoftheContract, 

d) persistsinanyconductwhichisprejudicial tosafety,health,ortheprotectionoftheenvironment,or 

e) basedonreasonableevidence,isdeterminedtohaveengagedinFraudandCorruptionduringthe 
execution ofthe Works. 

 Ifappropriate,theContractorshallthenappoint(orcause tobeappointed)asuitablereplacementperson. 

 RecordsofContractor'sPersonnelandEquipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's 
Personnel and of each type of Contractor's Equipment on the Site. Details shall be submitted each calendar 
month, in a form approved by the Engineer, until the Contractor has completed all work which is known to 
be outstanding at the completion date stated in the Taking-Over Certificate for the Works. 

 DisorderlyConduct 

TheContractorshallatalltimestakeallreasonableprecautionstopreventanyunlawful,riotousordisorderly conduct 
by or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property on 
and near the Site. 

 ForeignPersonnel 

 TheContractorshallnotemployforeignpersonnelunlessthecontractordemonstratesthatthereareno 
Kenyans with the required skills. 

 The Contractor shall be responsible for the return of any foreign personnel to the place where they were 
recruitedortotheirdomicile.IntheeventofthedeathinKenya ofanyofthesepersonnelormembersoftheir 
families,theContractorshallsimilarlyberesponsibleformakingtheappropriatearrangementsfortheirreturn or 
burial. 

 Supplyof Water 

The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking 
and other water for the use of the Contractor's Personnel. 

 MeasuresagainstInsectandPestNuisance 

TheContractorshallatalltimestakethenecessaryprecautionstoprotecttheContractor'sPersonnelemployed 
ontheSitefrominsectandpestnuisance,andtoreducethedangertotheirhealth.TheContractorshallcomply with all 
the regulations of the local health authorities, including use of appropriate insecticide. 

 AlcoholicLiquororDrugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, 
barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter 
or disposal there of by Contractor's Personnel. 

 ProhibitionofForcedorCompulsoryLabour 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed,thatisexactedfromanindividualunderthreatofforceorpenalty,andincludesanykindof 



 

 

1i0n v7ol untaryor compulsory labor, such as indentured labor, bonded labor or similar labor-contracting 

arrangements. 

 ProhibitionofHarmfulChildLabor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be 
hazardous,ortointerferewith,thechild's education,ortobeharmfultothechild's healthorphysical,mental, spiritual, 
moral, or social development. Where the relevant labour laws of Kenya have provisions for employment of 
minors, the Contractor shall follow those laws applicable to the Contractor. Children below the age of 18 
years shall not be employed in dangerous work. 

 EmploymentRecordsofWorkers 

TheContractorshallkeepcompleteandaccuraterecordsoftheemploymentoflabourattheSite.Therecords shall 
include the names, ages, genders, hours worked and wages paid to all workers. These records shall be 
summarized on a monthly basis and submitted to theEngineer. Theserecords shall be included in thedetails 
tobesubmittedbytheContractorunderSub-Clause6.10[RecordsofContractor'sPersonnelandEquipment]. 

 Workers' Organizations 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join 
workers' organizations of their choosing without interference. 

 Non-DiscriminationandEqualOpportunity 

TheContractorshallbasethelabouremployment ontheprincipleofequalopportunity andfairtreatment and shall 
not discriminate with respect to aspects of the employment relationship, including recruitment and hiring, 
compensation (including wages and benefits), working conditions and terms of employment, accessto 
training, promotion, termination of employ mentor retirement, and discipline. 

 

7. PLANT,MATERIALSANDWORKMANSHIP 

 MannerofExecution 

TheContractorshallcarryoutthemanufacture/assembleofplant,theproductionandmanufactureof 
Materials, and all other execution of the Works: 

a) Inthemanner(ifany)specifiedintheContract, 

b) inaproperworkmanlikeandcarefulmanner,inaccordancewithrecognizedgoodpractice,and 

c) withproperlyequippedfacilitiesandnon-hazardousMaterials,exceptasotherwisespecifiedinthe 
Contract. 

 

 Samples 

TheContractorshallsubmitthefollowingsamplesofMaterials,andrelevantinformation,totheArchitect for 
consent prior to using the Material sin or for the Works: 

a) manufacturer'sstandardsamplesofMaterialsandsamplesspecifiedintheContract,allatthe 
Contractor's cost, and 

b) additionalsamplesinstructed bytheArchitectasaVariation. 

EachsampleshallbelabeledastooriginandintendeduseintheWorks. 

 Inspection 

 TheProcuringEntity'sPersonnelshallatallreasonabletimes: 

a) Have fullaccesstoall partsoftheSiteandtoall placesfromwhichnaturalMaterialsarebeing 
obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, 
inspect, measure and test the materials and workmanship, and to check the progress of manufacture of 
Plant and production and manufacture of Materials. 

 TheContractorshallgivetheProcuringEntity'sPersonnelfullopportunitytocarryouttheseactivities, 



 

 

1i0n8cludingproviding access, facilities, permissions and safety equipment. No suchactivity shall relieve the 
Contractor from any obligation or responsibility. 

 The Contractorshall give noticetothe Architect whenever anywork is readyandbefore it iscoveredup, put out 
of sight, or packaged for storage or transport. The Architect shall then either carry out the examination, 
inspection,measurementortestingwithoutunreasonabledelay,orpromptlygivenoticetotheContractorthat 
theArchitectdoesnotrequire todoso.IftheContractorfailstogive thenotice,heshall,ifandwhenrequired by the 
Engineer, uncover the work and there after reinstate and make good, all at the Contractor's cost. 

 Testing 

 ThisSub-ClauseshallapplytoalltestsspecifiedintheContract. 

 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, materials, 
and suitably qualified and experienced staff, as are necessary to carry out the specified tests efficiently. The 
Contractor shall agree, with the Engineer, the time and placef ort he specified testing of any Plant, Materials 
and other parts of the Works. 

 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified 
tests, or instruct the Contractor to carry out additional tests. If these varied or additional tests show that the 
tested Plant, Materials or workmanship is not in accordance with the Contract, the cost of carrying out this 
Variation shall be borne by the Contractor, not withstanding other provisions of the Contract. 

 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the 
tests.If theArchitect doesnotattendat thetime andplaceagreed,theContractor mayproceedwiththetests, unless 
otherwise instructed by the Engineer, and the tests shall then be deemed to have been made in the Architect 
presence. 

 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a 
delayforwhichtheProcuringEntityisresponsible,theContractorshall give noticetotheArchitect andshall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) anextensionoftimeforanysuchdelay,ifcompletionisor willbedelayed,underSub-Clause8.4 
[Extension of Time for Completion], and 

b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified 
tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to 
him,tothateffect.IftheArchitecthasnotattendedthetests,heshallbedeemedtohaveacceptedthereadings as 
accurate. 

 Rejection 

 If, as a result of anexamination, inspection, measurement or testing, any Plant, Materialsor workmanship is 
found to be defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, 
Materials or workmanship by giving notice to the Contractor, with reasons. The Contractor shall then 
promptly make good the defect and ensure that the rejected item complies with the Contract. 

 If theArchitect requiresthisPlant,Materialsor workmanshiptoberetested,thetestsshall berepeatedunder the 
same terms and conditions. If the rejection and retesting cause the Procuring Entity to incur additional costs, 
the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring 
Entity. 

 RemedialWork 

 Notwithstandinganyprevioustestorcertification,theArchitectmayinstructtheContractorto: 
a) RemovefromtheSiteandreplaceanyPlantorMaterialswhichisnotinaccordancewiththeContract, 
b) removeandre-executeanyotherworkwhichisnotinaccordancewiththeContract,and 
c) executeanyworkwhichisurgentlyrequiredforthesafetyoftheWorks,whetherbecauseofan 

accident, unforeseen able event or otherwise. 



 

 

10   TheContractorshallcomplywiththeinstructionwithinareasonabletime,whichshallbethetime(ifany) specified 
in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

 If theContractorfailstocomply withtheinstruction,theProcuringEntityshallbeentitledtoemployandpay other 
persons to carry out the work. Except to the extent that the Contractor would have been entitled to payment 
for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring 
Entity all costs arising from this failure. 

  If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in 
accordance with Clause 15. 

 Ownershipof PlantandMaterials 

ExceptasotherwiseprovidedintheContract,eachitemofPlantandMaterialsshallbecomethepropertyofthe Procuring 
Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) WhenitisincorporatedintheWorks; 

b) whentheContractorispaidthecorrespondingvalueofthePlantandMaterialsunderSub-Clause8.10 
[Payment for Plant and Materials in Event of Suspension]. 

 Royalties 

UnlessotherwisestatedintheSpecification,theContractorshallpayallroyalties,rentsandotherpaymentsfor: 

a) NaturalmaterialsobtainedfromoutsidetheSite,and 

b) thedisposal of material from demolitions and excavations and of other surplus material (whether 
natural orman-made), except to the extent that disposal are as within theSite are specified in the 
Contract. 

 

8. COMMENCEMENT,DELAYSANDSUSPENSION 

 CommencementofWorks 

 Exceptas otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the 
date at which the following precedent condition shave all been fulfilled and the Architect notification 
recordingtheagreement ofbothPartiesonsuchfulfilment andinstructingtocommencethe Workisreceived by the 
Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by 
relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession 
of the Site given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 
[Compliance with Laws] as required for the commencement of the Works. 

c) ReceiptbytheContractoroftheAdvancePaymentunderSub-Clause14.2[AdvancePayment]provided that 
the corresponding bank guarantee has been delivered by the Contractor. 

 IfthesaidArchitectinstructionisnotreceivedbytheContractorwithin180daysfromhisreceiptoftheLetter of 
Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 [Terminationby 
Contractor]. 

 TheContractorshallcommencetheexecutionoftheWorksassoonasisreasonablypracticableafterthe 
Commencement Date and shal lthen proceed with the Works with due expedition and without delay. 

 TimeforCompletion 

TheContractorshallcompletethewholeoftheWorks,andeachSection(if any),withintheTime for 
Completion for the Works or Section (as the case may be), including: 

a) AchievingthepassingoftheTestsonCompletion,and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be 
consideredto becompleted for thepurposes of taking-over under Sub-Clause10.1 [TakingOver of the 
Works and Sections]. 

 Programme 

 TheContractorshallsubmitadetailedtimeprogrammetotheArchitectwithin14daysafterreceivingthe 



 

 

1n1o0tice under Sub-Clause8.1 [Commencementof Works]. TheContractor shall also submita revised 

programmewheneverthepreviousprogrammeisinconsistentwithactualprogressorwiththeContractor's obligations. 
Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of 
each stage of design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to 
Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated 
Subcontractors]), 

c) thesequenceandtimingofinspectionsandtestsspecifiedintheContract,and 

d) asupportingreportwhichincludes: 

i) ageneraldescriptionofthemethodswhichtheContractorintendstoadopt,andofthemajor stages, 
in the execution of the Works, and 

ii) detailsshowingtheContractor'sreasonableestimateofthenumberofeachclassofContractor's 
PersonnelandofeachtypeofContractor'sEquipment,requiredontheSiteforeachmajorstage. 

 
 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the 

extent to which it does not comply with the Contract, the Contractor shall proceed in accordance with the 
programme, subject to his other obligations under the Contract. The Procuring Entity's Personnel shall be 
entitled to rely upon the programme when planning their activities. 

 TheContractorshallpromptlygivenoticetotheArchitectofspecificprobablefutureeventsor circumstances which 
may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 
 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to 

comply with the Contractor to be consistent with actual progress and the Contractor's stated intentions, the 
Contractor shall submit a revised programme to the Architect in accordance with this Sub-Clause. 

 

 ExtensionofTimeforCompletion 

 TheContractorshallbe entitledsubjecttoSub-Clause20.1[Contractor'sClaims] toanextensionof theTime for 
Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the 
Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 
[Variation Procedure]) or other substantial change in the quantity of an item of work included in the 
Contract, 

b) acauseofdelaygivinganentitlementtoextensionoftimeunderaSub-ClauseoftheseConditions, 

c) exceptionallyadverseclimaticconditions, 

d) UnforeseeableshortagesintheavailabilityofpersonnelorGoodscausedbyepidemicor 
governmental actions, or 

e) anydelay,impedimentorpreventioncausedbyorattributabletotheProcuringEntity,theProcuring 
Entity's Personnel, or the Procuring Entity's other contractors. 

 Ifthe Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor 
shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When 
determiningeachextensionoftimeunderSub-Clause20.1,theArchitectshallreviewpreviousdeterminations and 
may increase, but shall not decrease, the total extension of time. 

 DelaysCausedbyAuthorities 

Ifthefollowingconditionsapply,namely: 

a) TheContractorhasdiligentlyfollowedtheprocedureslaiddownbytherelevantlegallyconstituted public 
authorities in Kenya, 

b) TheseauthoritiesdelayordisrupttheContractor'swork,and 

c) thedelayordisruptionwasUnforeseeable,thenthisdelayordisruptionwillbeconsideredasacause of 
delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 
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 RateofProgress 

 If,atanytime: 
a) ActualprogressistooslowtocompletewithintheTimeforCompletion,and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], 
other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the 
Architect may instruct the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised 
programme and supporting report describing the revised methods which the Contractor proposes to 
adopt in order to expedite progress and complete within the Time for Completion. 

 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire 
increasesin theworking hoursand/or inthe numbers of Contractor's Personnel and/or Goods, at therisk and 
cost of the Contractor. If these revised methods cause the Procuring Entity to incur additional costs, the 
Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the 
Procuring Entity, in addition to delay damages (if any) under Sub-Clause 8.7 below. 

 Additionalcosts of revised methods including acceleration measures, instructed by the Architect to reduce 
delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid 
bytheProcuringEntity,withoutgenerating, however,anyotheradditionalpayment benefittotheContractor. 

 DelayDamages 

 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to 
notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this 
default. These delay damages shall be the sum stated in the Special Conditions of Contract, which shall be 
paid for everyday which shall elapse between the relevant Time for Completion and the date stated in the 
taking-Over Certificate.However, thetotalamountdueunderthisSub-Clauseshallnotexceedthemaximum 
amount of delay damages (if any) stated in the Special Conditions of Contract. 

 Thesedelay damages shall be the only damages due from the Contractor for such default, other than in the 
event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the 
Works. These damages shall not relieve the Contractor from his obligation to complete the Works, or from 
any other duties, obligations or responsibilities which he may have under the Contract. 

 SuspensionofWork 

 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works.During 
such suspension, the Contractor shall protect, store and secure such part or the Works a gainst any 
deterioration, loss or damage. 

 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and 
is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

 ConsequencesofSuspension 

 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub-
Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) anextensionoftimeforanysuchdelay,ifcompletionisor willbedelayed,underSub-Clause8.4 
[Extension of Time for Completion], and 

b) PaymentofanysuchCost,whichshallbeincludedintheContract Price. 

 After receivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations]to agree 
or determine these matters. 

 TheContractorshallnotbeentitledtoanextensionoftime for,ortopayment oftheCostincurredin,making good the 
consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's failure to 
protect, store or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

 PaymentforPlant andMaterialsinEventofSuspension 

TheContractorshallbeentitledtopaymentofthevalue(asatthedateofsuspension)ofPlantand/or 



 

 

1M1 a2terialswhichhavenotbeendeliveredtoSite,if: 

a) TheworkonPlantordeliveryofPlantand/orMaterialshasbeensuspendedformorethan30days,and 

b) theContractorhasmarkedthePlantand/orMaterialsastheProcuringEntity'spropertyinaccordance with 
the Architect instructions. 

 ProlongedSuspension 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the 
Contractormay requesttheArchitectpermissiontoproceed.If theArchitectdoesnotgive permissionwithin 30 
days after being requested to do so, the Contractor may, by giving notice to the Engineer, treat the 
suspensionasanomissionunderClause13[VariationsandAdjustments]oftheaffectedpartoftheWorks.If the 
suspension affects the whole of the Works, the Contractor may give notice of termination under Sub-Clause 
16.2 [Termination by Contractor]. 

 ResumptionofWork 

Afterthepermissionorinstructiontoproceedisgiven,theContractorandtheArchitectshalljointlyexamine the 
Works and the Plant and Materials affected by the suspension. The Contractor shall make good any 
deteriorationordefectinorlossoftheWorksorPlantorMaterials,whichhasoccurredduringthesuspension 
afterreceivingf rom the Architec taninstructionto this effect under Clause 13 [Variationsand Adjustments]. 

 

9. TESTSONCOMPLETION 

 Contractor'sObligations 

 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 
[Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 
[Contractor's General Obligations]. 

 TheContractor shall give to theArchitect not less than 21 days' notice of thedate after which theContractor 
will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion 
shall be carried out within 14 days after this date, on such day or days as the Architect shall instruct. 

 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of 
any use of the Works by the Procuring Entity on the performance or other characteristics of the Works. As 
soonastheWorks,or aSection,havepassedanyTestsonCompletion,theContractorshallsubmitacertified report of 
the resultsof these Tests to the Engineer. 

 DelayedTests 

 IftheTestsonCompletionarebeingundulydelayedbytheProcuringEntity,Sub-Clause7.4[Testing] (fifth 
paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require 
theContractor to carryout the Testswithin 21 days after receiving the notice. The Contractor shall carry out 
theTestsonsuchdayor days withinthatperiodastheContractormay fix andofwhichheshallgive noticeto the 
Engineer. 

 If theContractorfailstocarryouttheTestsonCompletionwithintheperiodof21days,theProcuringEntity's 
Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall 
thenbedeemedtohave beencarried outinthepresenceof theContractorandtheresultsof theTestsshallbe accepted 
asaccurate. 

 Retestingofrelatedworks 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and 
theArchitect ortheContractormay requirethefailed Tests,andTestsonCompletiononanyrelatedwork, to be 
repeated under the same terms and conditions. 

 FailuretoPassTestsonCompletion 

 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], 
the Architect shall be entitled to: 



 

 

1a1)3OrderfurtherrepetitionofTestsonCompletionunderSub-Clause9.3;or 

b) ifthefailuredeprivestheProcuringEntityofsubstantiallythewholebenefitofthe WorksorSection, reject 
the Works or Section (as the case may be), in which event the Procuring Entity shall have the 
sameremediesasareprovidedinsub-paragraph(c)ofSub-Clause11.4[FailuretoRemedyDefects]. 

10. PROCURINGENTITY'STAKINGOVER 

 TakingOveroftheWorksandSections 

 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by 
theProcuring Entity when(i) theWorkshave beencompleted inaccordance with the Contract,including the 
mattersdescribedinSub-Clause8.2[TimeforCompletion]andexceptasallowedinsub-paragraph(a)below, and (ii) 
a Taking-Over Certificate for the Works has been issued, or is deemed to have been issued in accordance 
with this Sub-Clause. 

 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days 
before the Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are 
divided into Sections, the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

 TheArchitectshall,within30daysafterreceivingtheContractor'sapplication: 

a) IssuetheTaking-OverCertificatetotheContractor,statingthedateonwhichtheWorksorSectionwere 
completed in accordance with the Contract, except for any minor out standing work and defects which 
will not substantially affect the use of the Works or Section for their intended purpose (either until or 
whilst this work is completed and these defects are remedied); or 

b) rejecttheapplication,givingreasonsandspecifyingtheworkrequiredtobedonebytheContractorto 
enabletheTaking-Over Certificatetobe issued. TheContractorshallthen completethis workbefore 
issuing a further notice undert his Sub-Clause. 

 If theArchitectfailseithertoissuetheTaking-OverCertificateortorejecttheContractor's applicationwithin the 
period of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with the 
Contract, the Taking-Over Certificate shall be deemed to have been issued on thel ast day of that period. 

 TakingOverofPartsoftheWorks 

 TheArchitectmay,at thesolediscretionoftheProcuringEntity,issueaTaking-Over Certificatefor anypart of the 
Permanent Works. 

 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either 
specified in the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over 
Certificate for this part. However, if the Procuring Entity does use any part of the Works before the Taking-
Over Certificate is issued: 

a) Thepartwhichisusedshallbedeemedtohavebeentakenoverasfromthedateonwhichitisused, 

b) theContractorshallceasetobeliableforthecareofsuchpartasfromthisdate,whenresponsibility shall pass 
to the Procuring Entity, and 

c) ifrequestedbytheContractor,theArchitect shall issueaTaking-Over Certificateforthispart. 

 AftertheArchitecthasissuedaTaking-Over CertificateforapartoftheWorks,theContractorshallbegiven the 
earliest opportunity to take such steps as may be necessary to carry out any outstanding Tests on 
Completion.TheContractorshallcarryouttheseTestsonCompletionassoonaspracticablebeforetheexpiry date of 
the relevant Defects Notification Period. 

 If the Contractor incurs Cost as a result of theProcuring Entity taking over and/or using a part of theWorks, 
other than such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give 
noticetotheArchitectand(ii)beentitledsubjecttoSub-Clause 20.1[Contractor'sClaims]topayment ofany such 
accrued costs, which shall be included in the Contract Price. After receiving this notice, the Architect shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this accrued cost. 

 If aTaking-OverCertificatehasbeenissuedforapartof theWorks(other thanaSection),thedelay damages there 
after for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the 
remainder of the Section (if any) in which this part is included shall also be reduced. For any period of delay 
after the date stated in this Taking-Over Certificate, the proportional reduction in these delay damages 
shallbecalculatedastheproportionwhichthevalueof thepartsocertifiedbearstothevalueoftheWorksor Section (as 
the case may be) as a whole. The Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these proportions. The provisions of this paragraph shall only apply 



 

 

1t1o4thedailyrateofdelaydamagesunderSub-Clause8.7[DelayDamages]andshallnotaffectthemaximum amount of 

these damages. 

 

 InterferencewithTestsonCompletion 

 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause 
for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the 
Worksor Section(asthecasemay be) on thedate whentheTestsonCompletionwouldotherwisehave been 
completed. 

 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the 
Tests on Completion as soon as practicable, before the expiry date of the Defects Notification Period. The 
Architect shall requiretheTestson Completiontobe carried out by giving14 days' notice andinaccordance with 
the relevant provisions of the Contract. 

 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion,the Contractor shall give noticeto theArchitect andshall beentitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

a) anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4 
[Extension of Time for Completion], and 

b) paymentof anysuchaccruedcosts,whichshallbeincludedintheContractPrice. 

 
 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 

to agree or determine these matters. 

 SurfacesRequiringReinstatement 

ExceptasotherwisestatedinaTaking-OverCertificate,acertificateforaSectionorpartoftheWorksshall not be 
deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. DEFECTSLIABILITY 

 CompletionofOutstandingWorkandRemedyingDefects 

 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by 
the Contract (fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as 
soon as practicable there after, the Contractor shall: 

a) completeanyworkwhichisoutstandingonthedatestatedinaTaking-Over Certificate,withinsuch 
reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the 
ProcuringEntityonorbeforetheexpirydateoftheDefectsNotificationPeriodfortheWorksorSection (as the 
case may be). 

 Ifadefectappearsordamageoccurs,theContractorshallbenotifiedaccordinglybytheEngineer. 

 CostofRemedyingDefects 

 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
RemedyingDefects] shallbeexecuted attheriskandcostofthe Contractor,ifand totheextentthatthework is 
attributable to: 

a) AnydesignforwhichtheContractorisresponsible, 

b) Plant,MaterialsorworkmanshipnotbeinginaccordancewiththeContract,or 

c) FailurebytheContractor tocomplywithanyother obligation. 

 If andtotheextentthatsuchworkis attributabletoanyothercause, theContractor shall benotifiedpromptly by (or 
on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

 ExtensionofDefectsNotificationPeriod 

 TheProcuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension 
of theDefectsNotificationPeriodfortheWorksor a Sectionif andtotheextent that theWorks, Sectionor a 
majoritemofPlant (asthecasemaybe,andaftertakingover)cannot beusedforthepurposesforwhichthey 



 

 

1a1re5intendedbyreasonofadefectorbyreasonofdamageattributabletotheContractor.However,aDefects 
Notification Period shall not be extended by more than two years. 

 Ifdelivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of 
Work]orSub-Clause16.1[Contractor'sEntitlementtoSuspendWork],theContractor'sobligationsunderthis 
Clause shall not appl yto any defectsor damage occurring more than two years after the Defects Notification 
Period for the Plant and/ or Materials would otherwise have expired. 

 FailuretoRemedyDefects 

 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the 
Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be given reasonable 
notice of this date. 

 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be 
executed at the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring 
Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the 
Contractor shall have no responsibility for this work; and the Contractor shall subject to Sub-Clause 
2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably incurred by the 
Procuring Entity in remedying the defect or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance 
with Sub-Clause 3.5 [Determinations]; or 

(c) if thedefectordamage deprivestheProcuringEntityofsubstantiallythewholebenefitoftheWorksor any 
major part of the Works, terminate the Contractas a whole, or in respect of such major part which 
cannotbeputtotheintendeduse.Withoutprejudicetoanyotherrights,undertheContractorotherwise, the 
Procuring Entity shall then be entitled to recover all sums paid for the Works or for such part (as the 
case may be), plus financing costs and the cost of dismantling the same, clearing the Site and returning 
Plant and Materials to the Contractor. 

 RemovalofDefectiveWork 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, 
the Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or 
damaged.Thisconsentmayrequire theContractortoincreasetheamount of thePerformanceSecuritybythe full 
replacement cost of these items, or to provide other appropriate security. 

 FurtherTests 

 If theworkofremedyingofanydefectordamagemayaffecttheperformanceoftheWorks,theArchitectmay require 
the repetition of any of the tests described in the Contract. The requirement shall be made by notice within 
14 days after the defect or damage is remedied. 

 These tests shall be carried out in accordance with theterms applicable to theprevious tests, except that they 
shallbecarriedoutattheriskandcostofthePartyliable,underSub-Clause11.2[CostofRemedyingDefects], for the 
cost of the remedial work. 

 RightofAccess 

Untilthe Completion Certificatehas beenissued,the Contractor shall have such right of accessto theWorks 
asisreasonablyrequiredinordertocomplywiththisClause,exceptasmaybeinconsistentwiththeProcuring Entity's 
reasonable security restrictions. 

 ContractortoSearch 

TheContractor shall, if requiredby theEngineer, searchfor thecause ofanydefectonpartsof theworks that have 
already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of the 
Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be 
agreed or determined by the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be 
included in the Contract Price. 

 CompletionCertificate 

 PerformanceoftheContractor'sobligationsshallnotbeconsideredtohavebeencompleteduntiltheArchitect has 
issued the Completion Certificate to the Contractor, stating the date on which the Contractor completed 



 

 

1h1is6obligationsundertheContract. 

 TheArchitect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the 
DefectsLiability Period, or as soon thereafter as theContractor has supplied all the Contractor's Documents 
and completed and tested all the Works, including remedying any defects. A copy of the Completionn 
Certificate shall be issued to the Procuring Entity. 

 OnlytheCompletionCertificateshallbedeemedtoconstituteacceptanceoftheWorks. 

 

 UnfulfilledObligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any 
obligation which remains unperformed at that time. For the purposes of determining the nature and extentof 
unperformed obligations, the Contract shall be deemed to remain in force. 

 Clearanceof Site 

 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

 Ifall these items have not been removed within 30 days after receipt by the Contractor of the Completion 
Certificate,theProcuringEntitymaysellor otherwisedisposeofanyremainingitems.TheProcuringEntity 
shallbeentitledtobepaidthecostsincurred inconnectionwith, orattributable to,suchsaleor disposal and 
restoring the Site. 

 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the 
Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENTANDEVALUATION 

 WorkstobeMeasured 

 TheWorksshall bemeasured, andvalued for payment,in accordance with this Clause.The Contractorshall 
show in each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 
[Statement on Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other 
particulars detailing the amounts which he considers to be entitled under the Contract. 

 WhenevertheArchitectrequiresanypartoftheWorkstobemeasured,reasonablenoticeshallbegivento the 
Contractor's Representative, who shall: 
a) promptlyeitherattendorsendanotherqualifiedrepresentativetoassisttheArchitectinmakingthe 

measurement, and 
b) supplyanyparticularsrequestedbytheEngineer. 

 IftheContractorfailstoattendorsendarepresentative,themeasurementmadebytheArchitectshallbe accepted 
as accurate. 

 Except asotherwisestatedintheContract,whereveranyPermanentWorksaretobemeasuredfromrecords, 
theseshallbepreparedbytheEngineer.TheContractorshall,asandwhenrequested,attendtoexamineand agreet her 
ecordswiththeEngineer, andshall sign thesame when agreed. If theContractor doesnot attend, the records 
shall be accepted as accurate. 

  If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractorshallgive noticetotheArchitectoftherespectsinwhichtherecordsareassertedtobeinaccurate. 
Afterreceivingthisnotice,theArchitectshallreviewtherecordsandeitherconfirmorvarythemandcertify the 
paymentofthe undisputed part. If the Contractor does not so give notice to the Architect within 14 days after 
being requested to examine the records, they shall be accepted as accurate. 

 MethodofMeasurement 

ExceptasotherwisestatedintheContract: 
a) MeasurementshallbemadeofthenetactualquantityofeachitemofthePermanentWorks, and 
b) themethodofmeasurementshallbeinaccordancewiththeBillofQuantitiesorotherapplicable 

Schedules. 



 

 

 11E7valuation 

 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying 
the measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the 
appropriate rate or price for the item. 

 Foreach item of work, the appropriate rate or price for the item shall be the rate or price specified for such 
item in the Contractor, if there is no such item, specified for similar work. 

 AnyitemofworkincludedintheBillofQuantitiesforwhichnorateorpricewasspecifiedshallbeconsidered as 
included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

 However,foranewitemofwork,anewrateorpriceshallbeappropriateforsuchitemofworkif: 

a) TheworkisinstructedunderClause13[VariationsandAdjustments], 

b) norateorpriceisspecifiedintheContractforthisitem,and 

c) nospecifiedrateorpriceisappropriatebecausetheitemofworkisnotofsimilarcharacter,orisnot executed 
under similar conditions, as any item in the Contract. 

 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices 
are relevant for the new item of work, it shall be derived from the reasonable Cost of executing such work, 
prevailing market rates, together with profit, taking account of any other relevant matters. 

 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a 
provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned work 
commences. 

 Wherethe contract price is different fromthe corrected tender price, in order to ensure the contractor isnot 
paid less or more relative to the contract price (which would be the tender price), payment valuation 
certificatesand variationordersonomissionsandadditionsvaluedbasedon ratesintheBillofQuantitiesor 
scheduleofratesintheTender,willbeadjustedbyaplusorminuspercentage.Thepercentage alreadyworked 
outduringtenderevaluationisworkedoutasfollows:(correctedtenderprice–tenderprice)/tenderpriceX100. 

 Omissions 

Whenevertheomissionofanyworkformspart(orall)ofaVariation,thevalueofwhichhasnotbeenagreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
wouldhavebeendeemedtobecoveredbyasumformingpartoftheAcceptedContractAmount; 

b) Theomissionoftheworkwillresult(orhasresulted)inthissumnotformingpartoftheContractPrice; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor 
shall give notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, 
the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
this cost, which shall be included in the Contract Price. 

13. VARIATIONSANDADJUSTMENTS 

 RighttoVary 

 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the 
Works,eitherbyaninstructionorbyarequestfortheContractortosubmitaproposal.NoVariationinstructed by the 
Architect under this Clause shall in any way vitiate or in validate the Contract. 

 The Contractorshall executeandbe bound by eachVariation,unlesstheContractor promptlygives notice to the 
Architect stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods 
required for the Variation, or (ii) such Variation triggers a substantial change in the sequence or progress of 
the Works. Upon receiving this notice, the Architect shall cancel, confirm or vary the instruction. 

 EachVariationmayinclude: 

a) changestothequantitiesofanyitemofworkincludedintheContract(however,suchchangesdonot 
necessarily constitute a Variation), 

b) changestothequalityandothercharacteristicsofanyitemofwork, 

c) changestothelevels,positionsand/ordimensions ofanypartof theWorks, 



 

 

1d1)8omissionofanyworkunlessitistobecarriedoutbyothers, 

e) anyadditionalwork,Plant,MaterialsorservicesnecessaryforthePermanentWorks,includingany 
associated Tests on Completion, boreholes and other testing and exploratory work, or 

f) changestothesequenceortimingoftheexecutionoftheWorks. 

 
 TheContractorshallnotmakeanyalterationand/ormodificationofthePermanentWorks,unlessanduntil the 

Architect instructs after obtaining approval of the Procuring Entity. 

 VariationOrderProcedure 

 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature 
andformofsuchvariation.Assoonaspossibleafterhavingreceivedsuchnotice,theContractorshallsubmit to the 
Engineer: 

a) Adescriptionofwork,ifany,tobeperformed andaprogrammeforitsexecution,and 

b) theContractor'sproposalsforanynecessarymodificationstotheProgramme accordingtoSub-Clause 

8.3ortoanyoftheContractor'sobligationsundertheContract, and 

c) theContractor'sproposalsforadjustmenttotheContractPrice. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with the 
Employer and the Contractor, decide as soon as possible whether or not the variation shall be carried out. If 
theArchitect decidesthat thevariation shallbe carriedout,he shall issueaVariationOrder clearly identified as 
such in accordance with the Contractor's submission or as modified by agreement. 

If theArchitectandtheContractorareunabletoagreetheadjustmentoftheContractPrice,theprovisionsof Sub-
Clause 13.2.2 shall apply. 

 DisagreementonAdjustmentoftheContractPrice 

If theContractorandtheArchitectureunabletoagreeontheadjustment oftheContract Price,theadjustment shall be 
determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork Prices. 
If the rates contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the 
specificwork inquestion,suitableratesshall be established bytheArchitect reflectingthelevel of pricingin the 
Dayworks Prices. Where rates are not contained in the said Prices, the amount shall be such as is in all the 
circumstances reasonable, reflecting a market price. Due account shall be taken of any over-or under-
recoveryofoverheadsbytheContractorinconsequenceofthevariation.TheContractorshallalsobeentitled to be 
paid: 
a) Thecostof anypartialexecutionoftheWorksrendereduselessby anysuchvariation, 
b) ThecostofmakingnecessaryalterationstoPlantalreadymanufacturedorinthecourseofmanufacture or of 

any work done that has to be altered in consequence of such a variation, 
c) anyadditionalcostsincurredbytheContractorbythedisruptionoftheprogressoftheWorksas detailed 

in the Programme, and 
d) theneteffectoftheContractor'sfinancecosts,includinginterest,causedbythevariation. 

 
TheArchitectshallonthisbasisdeterminetheratesorpricestoenableon-accountpaymenttobeincludedin 
certificates of payment. 

 ContractortoProceed 

OnreceiptofaVariationOrder,theContractorshallforthwithproceedtocarryoutthevariationandbebound 
totheseConditions in sodoing as if such variation wasstated in theContract. The workshall not bedelayed 
pendingthegrantingofanextensionoftheTime forCompletionoranadjustmenttotheContract Priceunder Sub-
Clause31.3. 

 ValueEngineering 

 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) 
will,ifadopted,(i)acceleratecompletion,(ii)reducethecosttotheProcuringEntityofexecuting,maintaining 
oroperatingtheWorks, (iii) improve theefficiency orvaluetotheProcuringEntityof thecompleted Works, or 
(iv)otherwisebeof benefittotheProcuringEntity. 

 TheproposalshallbepreparedatthecostoftheContractorandshall includetheitemslistedinSub-Clause 
13.3[VariationProcedure]. 



 

 

13.2.3 If aproposal,whichisapprovedbytheEngineer,includesachangeinthedesignofpartofthePermanent Works, then 
unless otherwise agreed by both Parties: 
a) TheContractorshalldesignthis part, 

b) sub-paragraphs(a)to(d)ofSub-Clause4.1[Contractor'sGeneralObligations]shallapply,and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included 
in the Contract Price. This fee shall behalf (50%) of the difference between the following amounts: 
i) suchreductionincontractvalue,resultingfromthechange,excludingadjustmentsunderSub-Clause 

13.8[AdjustmentsforChangesinLegislation]andSub-Clause13.8[AdjustmentsforChangesin Cost], 
and 

ii) thereduction(if any) inthevaluetotheProcuringEntityofthevariedworks,takingaccountof any 
improvement in quality, anticipated life or operational efficiencies. 

13.3.4However, if theamount establishedinitem 13.2.3(c) (i) isless than amount establishedinitem 13.2.3(c(ii), there 
shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount 
established in item 13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

 VariationProcedure forValueEngineeringproposal 

 IftheArchitectrequestsaproposal,priortoinstructingaVariation,theContractorshallrespondinwritingas soon as 
practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 
a) Adescriptionoftheproposedworktobeperformedandaprogrammeforitsexecution, 
b) theContractor'sproposalforanynecessarymodificationstotheprogramme accordingtoSub-Clause 

8.3[Programme]andtotheTimeforCompletion,and 
c) theContractor'sproposalforevaluationoftheVariation. 

 TheArchitectshall,assoonaspracticableafterreceivingsuchproposal(underSub-Clause13.2[ValueProject 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shallnot delay 
any work whilst a waiting a response. 

 EachinstructiontoexecuteaVariation,withanyrequirementsfortherecordingofCosts,shallbeissuedby the 
Architect to the Contractor, who shall acknowledge receipt. 

 EachVariationshallbeevaluatedinaccordancewithClause12[MeasurementandEvaluation],unlessthe 
Architect instructs or approves otherwise in accordance with this Clause. 

 PaymentinApplicableCurrencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever an 
adjustment is agreed, approved or determined as stated above, the amount payable in each of the applicable 
currencies shall be specified. For this purpose, reference shall be made to the actual or expected currency 
proportionsoftheCostofthevariedwork, andtotheproportionsofvariouscurrenciesspecifiedforpayment of the 
Contract Price. 

 ProvisionalSums 

 EachProvisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, 
and the Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include 
onlysuch amounts, for the work, supplies or services to which the Provisional Sum relates, as the Architect 
shall have instructed. For each Provisional Sum, the Architect May instruct: 

a) Worktobeexecuted (includingPlant,Materialsorservicestobesupplied) bytheContractorand valued 
under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as 
definedinClause 5 [NominatedSubcontractors]) or otherwise;and for whichthereshall be includedin the 
Contract Price: 

i) Theactualamountspaid(orduetobepaid)bytheContractor,and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by 
applying therelevant percentage rate (if any) stated intheappropriate Schedule. If there isno such 
rate, the percentage rate stated in the Special Conditions of Contract shall be applied. 

 TheContractorshall,whenrequiredbytheEngineer,producequotations,invoices,vouchersandaccountsor 
receipts in substantiation. 

1 
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 Dayworks 

 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a 
daywork basis. The work shall then be valued in accordance with the Daywork Schedule included in the 
Contract,andthefollowingprocedureshallapply.If aDaywork ScheduleisnotincludedintheContract,this Sub-
Clause shall not apply. 

 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying 
for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

 Except for any items for whichthe Daywork Schedulespecifiesthat payment isnot due, theContractor shall 
delive reach day to the Architect accurate statements induplicate which shall include the following details of 
the resources used in executing the previous day's work: 
a) Thenames,occupationsandtimeofContractor'sPersonnel, 
b) theidentification,typeandtimeofContractor'sEquipmentandTemporaryWorks,and 
c) thequantitiesandtypesofPlantandMaterialsused. 

 Onecopy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the 
Contractor. The Contractor shall then submit priced statements of these resources to the Engineer, prior to 
their inclusion in the next Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 AdjustmentsforChangesinLegislation 

 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a 
change in the Laws of Kenya (including the introduction of new Laws and the repeal or modification of 
existing Laws) or in the judicial or official governmental interpretation of such Laws, made after the Base 
Date, which affect the Contractor in the performance of obligations under the Contract. 

 If the Contractor suffers (or will suffer) delayand/or incurs (or will incur) additional Cost asa result of these 
changes in the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to 
the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 
a) anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4 

[Extension of Time for Completion], and 
b) paymentofanysuchCost,whichshallbeincludedintheContract Price. 

 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] 
to agree or determine these matters. 

 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant 
delayhasalready beentaken into account in thedeterminationof a previousextension of time andsuch Cost 
shall not be separately paid if the same shall already have been taken into account in the indexing of any 
inputsto thetable of adjustment data inaccordance with theprovisions of Sub-Clause 13.8 [Adjustmentsfor 
Changes in Cost]. 

 AdjustmentsforChangesinCost 

 Inthis Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and 
foreigncurrenciesincludedintheSchedules.Ifthereisnosuchtableofadjustmentdata,thisSub-Clauseshall not 
apply. 

 If thisSub-Clause applies,theamounts payabletotheContractorshallbeadjustedforrisesor fallsinthecost 
oflabor,GoodsandotherinputstotheWorks,bytheadditionordeductionof theamountsdeterminedbythe 
formulaeprescribedinthisSub-Clause.Totheextentthatfull compensation foranyriseorfall inCostsisnot covered 
by the provisions of this or other Clauses, the Accepted Contract Amount shall be deemed to have included a 
mounts to cover the contingency of other rises and falls in costs. 

 Theadjustmenttobeappliedtotheamount otherwisepayabletotheContractor,asvaluedinaccordancewith 
theappropriateScheduleandcertifiedin Payment Certificates,shall bedeterminedfromformulaeforeachof the 
currencies in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis 
of Cost or current prices. The formulae shall be of the following general type: 
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 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in 

doubt, itshall be determined by the Engineer. Forth is purpose, reference shall be made to the values of the 
indices at stated dates (quoted in the fourth and fifth columns respectively of the table) for the purposes of 
clarification of the source; although these dates (and thus these values) may not correspond to the base cost 
indices. 

 Incaseswherethe“currencyof index”isnottherelevant currencyof payment, eachindex shallbeconverted into 
the relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this 
relevant currency on the above date for which the index is required to be applicable. 

 Until such time as each current cost index is available, the Architect shall determine a provisional index for 
the issue of Interim Payment Certificates. When a current cost index is available, the adjustment shall be 
recalculated accordingly. 

 If theContractorfailstocompletetheWorkswithintheTime forCompletion,adjustmentofpricesthereafter shall be 
made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the Time for 
Completion of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring 
Entity. 

 Theweightings (coefficients)foreachofthefactorsofcoststatedinthetable(s)ofadjustmentdata shallonly be 
adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14. CONTRACTPRICEANDPAYMENT 

 TheContractPrice 

 UnlessotherwisestatedintheSpecial Conditions: 

a) Thevalueofthepayment certificateshallbeagreedordeterminedunderSub-Clause12.3[Evaluation] and be 
subject to adjustments in accordance with the Contract; 

b) theContractorshall payalltaxes,duties and feesrequiredtobe paid byhimundertheContract,andthe 
Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 
[Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities 
and are not to be taken as the actual and correct quantities: 

PriceAdjustmentFormula 

Prices shallbeadjustedforfluctuations inthecostofinputsonlyifprovidedforintheSCC. If so 
provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P= A+B Im/Io 
where: 

PistheadjustmentfactorfortheportionoftheContractPricepayable. 
AandBarecoefficientsspecifiedintheSCC,representingthenonadjustableand adjustable 

portions, respectively, of the Contract Price payable and 
ImistheindexprevailingattheendofthemonthbeinginvoicedandIocistheindex prevailing 30 

days before Bid opening for inputs payable. 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies,sincecoefficientA,forthenon-adjustable portionofthepayments,isavery 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) oftheWorkswhichtheContractorisrequiredtoexecute, or 

ii) forthepurposesofClause12[Measurement andEvaluation];and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed 
breakdownofeachlumpsumpriceintheSchedules.TheArchitectmaytakeaccountofthebreakdown when 
preparing Payment Certificates but shall not be bound by it. 

 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts 
therefor, importedbytheContractorforthesolepurposeofexecutingtheContractshall notbeexemptfrom the 
payment of import duties and taxes upon importation. 

 AdvancePayment 

 
 The ProcuringEntity shall make an advance payment, as an interest-free loan for mobilization and cashflow 

support,whentheContractorsubmitsaguaranteeinaccordancewiththisClause.Thetotaladvancepayment, 
thenumber andtimingofinstalments (ifmorethanone),andtheapplicable currenciesandproportions,shall be as 
stated in the Special Conditions of Contract. 

 
 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment isnot stated in 

the Special Conditions of Contract, this Sub-Clause shall not apply. 

 
 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for 

the advance payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application 
for Interim Payment Certificates]) and after the Procuring Entity receives (i) the Performance Security in 
accordancewithSub-Clause4.2[Performance Security] and(ii)aguaranteeinamountsandcurrenciesequal to the 
a dvance payment. This guarantee shall be issued by a reputable bank or financial institutions elected 
bytheContractorandshallbeintheformannexedtotheSpecial Conditionsorinanother form approved by the 
Procuring Entity. 

 
 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been 

repaid, but its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in 
the Payment Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has 
not been repaid by the date 30 days prior to the expiry date, the Contractor shall extend the validity of the 
guarantee until the advance payment has been repaid. 

 
 UnlessstatedotherwiseintheSpecialConditionsofContract,theadvancepaymentshallberepaidthrough 

percentagedeductionsfromtheinterimpaymentsdeterminedbytheArchitectinaccordancewithSub-Clause 
14.6[IssueofInterimPaymentCertificates],asfollows: 

a) Deductionsshall commence inthenext interimPayment Certificatefollowing that in whichthe total of all 
certified interim payments (excluding the advance payment and deductions and repayments of 
retention) exceeds 30 percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the 
amount of each Interim Payment Certificate (excluding the advance payment and deductions for its 
repaymentsaswell asdeductionsforretentionmoney) inthecurrenciesandproportions oftheadvance 
payment until such time as the advance payment has been repaid; provided that the advance payment 
shall be completely repaid prior to the time when 90 percent (90%) of the Accepted Contract Amount 
less Provisional Sums has been certified for payment. 

 
 If theadvancepayment hasnotbeenrepaidprior totheissueof theTaking-Over CertificatefortheWorksor prior to 

termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and 
TerminationbyContractor]or Clause19[ForceMajeure](asthecasemay be),thewholeofthebalancethen 
outstanding shall immediately become due and in case of termination under Clause 15 [Termination by 
Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's Entitlement to Termination for 
Convenience], payable by the Contractor to the Procuring Entity. 

 ApplicationforInterimPaymentCertificates 

 
 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of 

Contract)totheArchitectaftertheendofeachmonth,inaformapprovedbytheEngineer,showingindetail 



 

 

1t 2he3amountsto which theContractorconsidersitselftobeentitled,together with supportingdocuments which shall 

include there porton the progress during this month in accordance with Sub-Clause4.21 [Progress Reports]. 

 
 The Statement shall include the following items, as applicable, which shall be expressed in the various 

currencies in which the Contract Price is payable, in the sequence listed: 

a) theestimated contract value of the Worksexecuted and theContractor's Documents produced upto the 
end of the month (including Variations but excluding items described in sub-paragraphs (b) to (g) 
below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance 
with Sub-Clause 13.7 [Adjustments forChanges in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost]; 

c) anyamount tobedeductedforretention,calculatedbyapplyingthepercentageofretentionstatedinthe Special 
Conditions of Contract to the total of the above amounts, until the amount so retained by the 
Procuring Entity reaches the limit of Retention Money (if any) stated in the Special Conditions of 
Contract; 

d) anyamountstobeaddedfortheadvancepayment and(ifmorethan oneinstalment) andtobededucted for its 
repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 
[Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) thedeductionofamountscertifiedinallpreviousPayment Certificates. 

 ScheduleofPayments 

 
 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will 

be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the 
purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause14.5[PlantandMaterialsintendedfortheWorks]shallnotapply;and 

c) If theseinstalmentsarenotdefinedbyreferencetotheactualprogressachievedinexecutingtheWorks, and if 
actual progress is found to be less or more than that on which this schedule of payments was based, 
then the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine revised instalments, which shall take account of the extent to which progress is less or more 
than that on which the instalments were previously based. 

 
 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimatesof 

the payments which he expects to become due during each quarterly period. The first estimate shall be 
submitted within 42 days after the Commencement Date. Revised estimates shall be submitted at quarterly 
intervals, until the Taking-Over Certificate has been issued for the Works. 

 PlantandMaterialsintendedfortheWorks 

 
 IfthisSub-Clauseapplies,InterimPaymentCertificatesshallinclude,undersub-paragraph(e)ofSub-Clause 

14.3,(i)anamountforPlantandMaterialswhichhavebeensenttotheSiteforincorporationinthePermanent Works, 
and (ii) a reduction when the contract value of such Plant and Materials is included as part of the 
PermanentWorksundersub-paragraph(a)ofSub-Clause14.3[ApplicationforInterimPaymentCertificates]. 

 
 Ifthelistsreferredtoinsub-paragraphs(b)(i)or(c)(i)below arenot includedinthe Schedules, thisSub-Clause 

shall not apply. 

 TheArchitectshalldetermineandcertifyeachadditionifthefollowingconditionsaresatisfied: 

a) TheContractorhas: 

i) keptsatisfactoryrecords(includingtheorders,receipts,CostsanduseofPlantandMaterials) which 
are available for inspection, and 

(ii)  submittedstatementoftheCostofacquiringanddeliveringthePlantandMaterialstotheSite, 
supported by satisfactory evidence; 

andeither: 



 

 

1b2)4therelevantPlantandMaterials: 

i) arethoselistedintheSchedulesforpayment whenshipped, 

ii) havebeenshippedtoKenya,enroutetotheSite, inaccordancewiththeContract;and 

iii)  are described in a clean shipped bill of lading or other evidence of shipment, which has been 
submitted to the Architect together with evidence of payment of freight and insurance, any other 
documentsreasonably required, andabankguaranteein aform andissuedby anentity approved 
bytheProcuringEntityinamountsandcurrenciesequaltotheamountdueunderthisSub-Clause: this 
guarantee may be in a similar form to the form referred to in Sub-Clause14.2 [Advance 
Payment]andshallbevaliduntilthePlantandMaterialsareproperlystoredonSiteandprotected against 
loss, damage or deterioration; or 

c) therelevantPlantandMaterials: 

i) arethoselistedintheSchedulesforpaymentwhendeliveredtotheSite,and 

ii) havebeendeliveredtoandareproperlystoredontheSite,areprotectedagainstloss,damageor 
deterioration and appear to be in accordance with the Contract. 

 
 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 

determination of the cost of the Plant and Materials (including delivery to Site), taking account of the 
documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 
 Thecurrenciesforthisadditional amount shallbethesameasthoseinwhichpaymentwillbecome duewhen the 

contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]. At that time, the Payment Certificate shall include the applicable reduction which shall be 
equivalentto,andinthesame currencies andproportionsas,thisadditionalamount fortherelevantPlant and 
Materials. 

 IssueofInterimPaymentCertificates 

 
 Noamount will be certified or paid until the Procuring Entity has received and approved the Performance 

Security.Thereafter,theArchitectshall,within30daysafterreceivingaStatementandsupportingdocuments, 
deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the 
amount which the Architect fairly determines to be due, with all supporting particulars for any reduction or 
withholding made by the Architect on the Statemen tif any. 

 
 However, priortoissuingtheTaking-OverCertificatefortheWorks,theArchitectshallnotbeboundtoissue an 

Interim Payment Certificate in an amount which would (after retention and other deductions) be less than 
theminimumamount ofInterimPaymentCertificates (ifany) statedintheSpecialConditionsofContract. In this 
event, the Architect shall give notice to the Contractor accordingly. 

 

 AnInterimPaymentCertificateshallnotbewithheldforanyotherreason,although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of 
rectification or replacement may be withheld until rectification or replacement has been completed; 
and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, 
andhadbeensonotifiedbytheEngineer, thevalueofthisworkor obligationmaybewithhelduntilthe work or 
obligation has been performed. 

 
4.6.4The Architect may in any Payment Certificate make any correction or modification that should properly be 

madetoanypreviousPaymentCertificate.APaymentCertificateshallnotbedeemedtoindicatetheArchitect 
acceptance, approval, consent or satisfaction. 

 Payment 

 

 TheProcuringEntityshallpaytotheContractor: 

a) Theadvancepaymentshallbepaidwithin60daysaftersigningofthecontractbybothpartiesorwithin 60 days 
after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and Sub- 
Clause 14.2 [Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues 
Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues 
InterimPaymentCertificate;or after determinationof anydisputedamount shownintheFinalStatement 



 

 

125inaccordancewithSub-Clause16.2[TerminationbyContractor]. 

 Payment of the amount due in each currency shall be made into the bank account, nominated by the 
Contractor, in the payment country (forth is currency) specified in the Contract. 

 DelayedPayment 

 
 Ifthe Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor 

shallbeentitledtoreceivefinancingcharges(simpleinterest)monthlyontheamountunpaidduringtheperiod of 
delay. This period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 
[Payment], irrespective (in the case of its sub-paragraph (b) of the date on which any Interim Payment 
Certificate isissued. 

 
 Thesefinancing charges shall be calculated at the annual rate of three percentage points above themean rate 

of theCentral Bank in Kenya of thecurrency of payment, or if not available, the inter bank offered rate, and 
shall be paid in such currency. 

 
 TheContractorshallbeentitledtothispaymentwithoutformalnoticeandcertification,andwithoutprejudice to any 

other right or remedy. 

 PaymentofRetentionMoney 

 
 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall 

becertifiedbytheArchitectforpaymenttotheContractor.IfaTaking-OverCertificateisissuedforaSection or part of 
the Works, a proportion of the Retention Money shall be certified and paid. This proportion shall behalf 
(50%) of the proportion calculated by dividing the estimated contract value of the Section or part, by the 
estimated final Contract Price. 

 
 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the 

RetentionMoneyshallbecertifiedbytheArchitectforpaymenttotheContractor.IfaTaking-OverCertificate was 
issued for a Section, a proportion of the second half of the Retention Money shall be certified and paid 
promptlyafter theexpirydateoftheDefects NotificationPeriodfortheSection. Thisproportionshall behalf (50%) 
of the proportion calculated by dividing the estimated contract value of the Section by the estimated final 
Contract Price. 

 
 However,if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be 

entitled to withhold certification of the estimated cost of this work until it has been executed. 

 
 Whencalculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 

[Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the 
WorksandthefirsthalfoftheRetentionMoneyhasbeencertifiedforpaymentbytheEngineer,theContractor shall be 
entitled to substitute a Retention Money Security guarantee, in the form annexed to the Special Conditions 
or in another form approved by the Procuring Entity and issued by a reputable bank or financial institution 
selected by the Contractor, for the second half of the Retention Money. 

 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days 
after receiving a copy of the Completion Certificate. 

 StatementatCompletion 

 
 Within 84days afterreceivingtheTaking-Over CertificatefortheWorks,theContractorshall submit tothe 

Architect three copies of a Statement at completion with supporting documents, in accordance with Sub-
Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) thevalue ofallworkdoneinaccordance withtheContractuptothe date stated intheTaking-Over 
Certificate for the Works, 

b) anyfurthersumswhichtheContractor considerstobedue,and 
c) anestimateofanyotheramountswhichtheContractorconsiderswillbecomeduetohimunder the 

Contract. Estimated amounts shall be shown separately in this Statement at completion. 
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 TheArchitectshallthencertifyinaccordancewithSub-Clause14.6[IssueofInterimPayment Certificates]. 

 ApplicationforFinalPaymentCertificate 

 
 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six 

copies of a draft final statement with supporting documents showing in detail in a form approved by the 
Engineer: 

a) ThevalueofallworkdoneinaccordancewiththeContract,and 
b) Anyfurther sumswhichtheContractorconsiderstobeduetohimundertheContractorotherwise. 

 
 Ifthe Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall 

submitsuchfurtherinformation astheArchitectmay reasonablyrequirewithin30 days fromreceipt ofsaid draft 
and shall make such changes in the draft as may be agreed between them. The Contractor shall then 
prepareandsubmittotheArchitectthefinalstatementasagreed.Thisagreedstatementisreferredtointhese 
Conditions as the “Final Statement”. 

 
 However,if, following discussions between the Architect and the Contractor and any changes to the draft 

final statement which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the 
Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate for the agreed parts of the 
draftfinal statement.Thereafter, ifthedisputeisfinallyresolved underSub-Clause 20.4[ObtainingDispute 
Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit 
to the Procuring Entity (with a copy to the Engineer) a Final Statement. 

 Discharge 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total 
of the Final Statement represents full and final settlement of all moneys due to the Contractor under or in 
connection with the Contract. This discharge may state that it becomes effective when the Contractor has 
received the Performance Security and the out standing balance of this total, in which event the discharge 
shall be effective on such date. 

 IssueofFinalPayment Certificate 

 
 Within30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, 
to the Procuring Entity and to the Contractor, the Final Payment Certificate which shall state: 

a) Theamountwhichhefairlydeterminesisfinallydue,and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and 
forallsums towhichtheProcuringEntityisentitled,thebalance(if any) duefromtheProcuringEntity to the 
Contractor or from the Contractor to the Procuring Entity, as the case may be. 

 
 Ifthe Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 

[Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request 
theContractor to do so. If the Contractor fails to submit an application within a period of 30 days, the 
Architect shall issue the Final Payment Certificate for such amount as he fairly determines to be due. 

 

 CessationofProcuringEntity'sLiability 

 
 The Procuring Entityshall not beliable totheContractor foranymatter or thingunderor inconnection with 

theContractorexecutionoftheWorks,excepttotheextentthattheContractorshallhaveincludedanamount 
expressly for it: 

a) intheFinalStatementandalso, 
b) (exceptformattersorthingsarisingaftertheissueof theTaking-Over CertificatefortheWorks)inthe 

Statement at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 
 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification 

obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct 
by the Procuring Entity. 
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 CurrenciesofPayment 

 
TheContractPriceshallbepaidinthecurrencyorcurrenciesnamed intheScheduleofPayment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) IftheAcceptedContractAmountwasexpressedinLocalCurrencyonly: 

i) theproportions oramounts of theLocalandForeign Currencies,andthefixedratesof exchange to be 
used for calculating the payments, shall be as stated in the Schedule of Payment Currencies, 
except as otherwise agreed by both Parties; 

ii)  payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for 
Interim Payment Certificates] shall be made in the currencies and proportions specified in sub-
paragraph (a) (i) above; 

b) paymentofthedamagesspecifiedintheSpecialConditionsofContract,shallbemadeinthe 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) otherpaymentstotheProcuringEntitybytheContractorshallbemadeinthecurrencyinwhichthe sumwas 
expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) ifanyamount payablebytheContractortotheProcuringEntityinaparticularcurrencyexceedsthesum 
payablebytheProcuringEntitytotheContractorinthat currency, theProcuring Entitymay recover the 
balance of this amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing 
on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATIONBYPROCURINGENTITY 

 Noticetocorrectanydefectsorfailures 

IftheContractorfailstocarryoutanyobligationundertheContract,theArchitectmaybynoticerequire the 
Contractor to make good the failure and to remedy it within 30 days. 

 TerminationbyProcuringEntity 

 TheProcuringEntityshallbeentitledtoterminatetheContractiftheContractorbreachesthecontract based 
on following circumstances which shall include but not limited to: 

a) failstocomplywithSub-Clause4.2[PerformanceSecurity]orwithanoticeunderSub-Clause15.1 
[Notice to Correct], 

b) abandonstheWorksorotherwiseplainlydemonstratestheintentionnottocontinueperformanceof his 
obligations under the Contract, 

c) withoutreasonableexcusefails: 

i) toproceedwiththeWorksinaccordancewithClause8[Commencement,Delaysand 
Suspension], or 

ii) tocomplywithanoticeissuedunderSub-Clause7.5[Rejection]orSub-Clause7.6[Remedial 
Work], within 30 days after receiving it, 

d) subcontractsthemajorpartorwholeoftheWorksorassignstheContractwithouttheconsentofthe 
Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made 
against him, compounds with his creditors, or carries on business under a receiver, trustee or manager 
for the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has 
a similar effect to any of theseacts or events, or 

f) givesorofferstogive(directlyorindirectly)toanypersonanybribe,gift,gratuity,commissionor other 
thing of value, as an induce mentor reward: 

i) fordoingorforbearingtodoanyactioninrelationtotheContract,or 

ii) forshowingorforbearingtoshowfavorordisfavortoanypersoninrelationtotheContract,or 

iii) ifanyoftheContractor'sPersonnel,agentsorSubcontractorsgivesorofferstogive(directlyor 
indirectly)toanypersonanysuchinducementorrewardasisdescribedinthissub-paragraph(f). 
However,lawfulinducementsandrewardstoContractor'sPersonnelshallnotentitletermination,or 

g) Ifthecontractorrepeatedlyfailstoremedydeliversdefectivework, 



 

 

128 h ) basedonreasonableevidence,hasengagedinFraudandCorruptionasdefinedinparagraph2.2ofthe 
Appendix B to these General Conditions, incompeting for or in executing the Contract. 

 Inany of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the 
Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case of sub-
paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract immediately. 

 TheProcuringEntity'selectiontoterminatetheContractshallnotprejudiceanyotherrightsoftheProcuring Entity, 
under the Contractor otherwise. 

 TheContractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and 
other design documents made by or for him, to the Engineer. However, the Contractor shall use his best 
efforts to comply immediately with any reasonable instructions included in the notice (i) for the assignment 
of any subcontract, and (ii) for the protection of life or property or for the safety of the Works. 

 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do 
so.TheProcuringEntityandtheseentitiesmaythenuseanyGoods,Contractor'sDocumentsandotherdesign 
documents made by or on behalf of the Contractor. 

 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be 
releasedtotheContractoratorneartheSite.TheContractorshallpromptlyarrangetheirremoval, attherisk and cost 
of the Contractor. However, if by this time the Contractor has failed to make a payment due to the Procuring 
Entity, these items may be sold by the Procuring Entity in order to recover this payment. Any balance of the 
proceeds shall then be paid to the Contractor. 

 ValuationatDateofTermination 

Assoonaspracticableaftera noticeof terminationunderSub-Clause15.2[TerminationbyProcuringEntity] 
hastaken effect,theArchitectshall proceedinaccordancewithSub-Clause3.5 [Determinations] toagreeor 
determine the value of the Works, Goods and Contractor's Documents, and any other sums due to the 
Contractor for work executed in accordance with the Contract. 

 PaymentafterTermination 

AfteranoticeofterminationunderSub-Clause15.2[TerminationbyProcuringEntity] hastakeneffect,the 
Procuring Entity may: 
a) ProceedinaccordancewithSub-Clause2.5[ProcurinEntity'sClaims], 
b) withhold further payments to the Contractor until the costs of execution, completion and remedying of 

any defects, damages for delay in completion (if any), and all other costs incurred by the Procuring 
Entity, have been established, and/ or 

 
c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra 

costsof completingtheWorks,afterallowingforanysumduetotheContractor underSub-Clause15.3 
[Valuation at Date of Termination]. After recovering any such losses, damages and extra costs, the 
Procuring Entity shall pay any balance to the Contractor. 

 ProcuringEntity'sEntitlementtoTerminationforConvenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience,bygivingnoticeofsuchterminationtotheContractor.Theterminationshalltakeeffect30days after the 
later of the dates on which the Contractor receives this notice or the Procuring Entity returns the 
Performance Security. The Procuring Entity shall not terminate the Contract under this Sub-Clausein order 
to execute the Works itself or to arrange for the Works to be executed by another contractor or to avoid a 
termination of the Contract by the Contractor under Clause 16.2 [Termination by Contractor]. After this 
termination, the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and 
Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 [Payment on 
Termination]. 

 FraudandCorruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its 
prevailing sanctions. 



 

 

 1C29orruptgiftsandpaymentsofcommission 

 TheContractorshallnot; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having done 
or for borne to do any act in relation to the obtaining or execution of this or any other Contract for the 
ProcuringEntityor forshowingorforbearingtoshowfavor ordisfavortoanypersoninrelationtothis or any 
other contract for the Procuring Entity. 

b) EnterintothisoranyothercontractwiththeProcuringEntityinconnectionwithwhichcommissionhas been 
paid or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is 
made particulars of any such commission and of the terms and conditions of any agreement for the 
payment there of have been disclosed in writing to the Procuring Entity. 

 Anybreach of this Condition by the Contractor or by anyone employed by him or acting on his behalf 
(whether with or without the knowledge of the Contractor) shall be an offence under the provisions of the 
Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act 
(2003) of the Laws of Kenya. 

16. SUSPENSIONANDTERMINATIONBYCONTRACTOR 

 Contractor'sEntitlementtoSuspendWork 

 If theArchitectfailstocertifyinaccordancewithSub-Clause14.6[IssueofInterimPaymentCertificates]or Sub-
Clause 14.7 [Payment],ornot receiving instructions that would enable the contractor to proceed with the 
works in accordance with the program, the Contractor may, after giving not less than 30 days' notice to 
theProcuring Entity, suspend work(or reducethe rateof work) unlessand until theContractor hasreceived 
thePayment Certificate, reasonable evidence or payment, as the case may bea nd as described in the notice. 

 TheContractor'sactionshallnotprejudicehisentitlementstofinancingchargesunderSub-Clause14.8 
[Delayed Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

 Ifthe Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the 
relevant Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall 
resume normal working as soon as is reasonably practicable. 

 Ifthe Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of 
work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) paymentofanysuchCost-plusprofit,whichshallbeincludedintheContractPrice. 

 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5[Determinations] to agree or 
determine these matters. 

 TerminationbyContractor 

 TheContractorshallbeentitledtoterminatetheContractif: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the 
relevant Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days 
after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made 
(except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as 
to materially and adversely affect the economic balance of the Contract and/or the ability of the 
Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged 
Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business under a 
receiver, trustee or manager for the benefit of his creditors, or if any act is done or event occurs which 
(under applicable Laws) has a similar effect to any of these acts or events. 



 

 

1f3)0theContractor doesnot receive theArchitect instruction recordingtheagreement of both Parties on the 
fulfilmentoftheconditionsfortheCommencementofWorksunderSub-Clause8.1[Commencement 
ofWorks]. 

 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring 
Entity,terminatetheContract.However,inthecaseofsub-paragraph(f)or(g),theContractormaybynotice 
terminate the Contract immediately. 

 TheContractor'selectiontoterminatetheContractshallnotprejudiceanyotherrightsoftheContractor, under 
the Contractor otherwise. 

 CessationofWorkandRemovalofContractor'sEquipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for 
Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, 
Payment and Release] has taken effect, the Contractor shall promptly: 
a) ceaseallfurtherwork,exceptforsuchworkasmayhavebeeninstructedbytheArchitectforthe protection of 

life or property or for the safety of the Works, 
b) handoverContractor'sDocuments,Plant,Materialsandotherwork,forwhichtheContractorhas received 

payment, and 
c) removeallotherGoodsfromtheSite,exceptasnecessaryforsafety,andleavetheSite. 

 PaymentonTermination 

AfteranoticeofterminationunderSub-Clause16.2[TerminationbyContractor]hastakeneffect,the Procuring 
Entity shall promptly: 

a) ReturnthePerformanceSecuritytotheContractor, 

b) paytheContractorinaccordancewithSub-Clause19.6[OptionalTermination,PaymentandRelease], and 

c) paytotheContractortheamount ofanylossordamagesustainedbytheContractorasaresultofthis 
termination. 

 

17. RISKANDRESPONSIBILITY 

 Indemnities 

 TheContractorshallindemnifyandholdharmlesstheProcuringEntity,theProcuringEntity'sPersonnel,and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and 
expenses) in respect of: 

a) Bodilyinjury,sickness,disease or death, ofany personwhat so ever arisingouto for inthecourseof or by 
reason of the Contractor's design (if any), the execution and completion of the Works and the 
remedying of any defects, unless attributable to any negligence, willful actor breach of the Contractby 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and 

b) damagetoorlossofanyproperty,realorpersonal(otherthantheWorks),totheextentthatsuchdamage or loss 
arises out of or in the course of or by reason of the Contractor's design (if any), the execution and 
completion of the Works and the remedying of any defects, unless and to the extent that any such 
damage or loss is attributable to any negligence, willful act or breach of the Contract by the Procuring 
Entity, the Procuring Entity's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

 The ProcuringEntityshallindemnifyandholdharmlesstheContractor,theContractor'sPersonnel,andtheir respective 
agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) in respect of 
(1) bodily injury, sickness, disease or death, which is attributable to any negligence, willful 
actorbreachoftheContractbytheProcuringEntity,theProcuringEntity's Personnel,or anyof their respective 
agents,and(2)themattersforwhichliabilitymaybeexcludedfrominsurancecover,asdescribed in sub-paragraphs (d)(i), 
(ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and to the 
extent that any such damage or loss is attributable to any negligence, willful actor breach of the Contract by the 
contractor, the contractor's Personnel, their respective agents, or anyone directly or indirectly employed by any of 
them. 

 Contractor'sCareoftheWorks 

 TheContractorshalltakefullresponsibilityforthecareoftheWorksandGoodsfromtheCommencement 



 

 

1 D3 ateuntiltheTaking-OverCertificateisissued(orisdeemedtobeissuedunderSub-Clause10.1[Taking 
OveroftheWorksandSections])fortheWorks,whenresponsibilityforthecareoftheWorksshallpassto 
theProcuringEntity.IfaTaking-Over Certificateisissued(orissodeemedtobeissued)foranySectionor part of the 
Works, responsibility for the care of the Section or part shall then pass to the Procuring Entity. 

 
 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for the 

care of any work which is outstanding on the date stated in a Taking-Over Certificate, until this outstanding work 
has been completed. 

 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefortheircare,fromanycausenotlistedinSub-Clause17.3[ProcuringEntity'sRisks], 
theContractorshallrectifythelossordamageattheContractor's riskandcost,sothat theWorks,Goodsand Contractor's 
Documents conform with the Contract. 

 TheContractor shall be liable for any loss or damage caused by any actions performed by the Contractor after a 
Taking-Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which occurs 
after a Taking-Over Certificate has been issued and which arose from a previous event for which the Contractor 
was liable. 

 ProcuringEntity'sRisks 

TherisksreferredtoinSub-Clause17.4[ConsequencesofProcuringEntity'sRisks]below,insofarasthey directly affect 
the execution of the Works in Kenya, are: 

a) Warhostilities(whetherwarbedeclaredornot), 

b) rebellion, riot,commotionordisorder,terrorism,sabotagebypersonsotherthantheContractor's Personnel, 

c) explosivematerials,ionizinggradiationorcontaminationbyradio-activity,exceptasmaybe attributable to 
the Contractor's use of such explosives, radiation or radio-activity, 

d) pressurewavescausedbyaircraftor otheraerialdevicestravelingatsonicorsupersonicspeeds, 

 
e) useoroccupationbytheProcuringEntityofanypartofthePermanentWorks,exceptasmaybe 

specified in the Contract, 
f) designofanypartoftheWorksbytheProcuringEntity'sPersonnelorbyothersforwhomthe 

Procuring Entity is responsible, and 
g) any operation of the forces of nature which is Unforeseeable or against which an experienced 

contractorcouldnotreasonablyhavebeenexpectedtohavetakenadequatepreventiveprecautions. 

 ConsequencesofProcuringEntity'sRisks 

 Ifand to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the 
Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the Architect and 
shall rectify this loss or damage to the extent required by the Engineer. 

 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall 
give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

(a) Anextensionoftimeforanysuchdelay,ifcompletionisorwillbedelayed,underSub-Clause8.4[Extension of 
TimeforCompletion], and 

(b) paymentofanysuchCost,whichshallbeincludedintheContractPrice.In thecaseofsub-paragraphs(e)and 
(g)ofSub-Clause17.3[ProcuringEntity'sRisks],AccruedCostsshallbepayable. 

  Afterreceivingthisfurthernotice,theArchitectshallproceedinaccordancewithSub-Clause3.5 
[Determinations] to agree or determine these matters. 

 IntellectualandIndustrialPropertyRights 

 Inthis Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, 
registered design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property 
right relating to the Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an 
infringement. 

 WheneveraPartydoesnotgivenoticetotheotherPartyofanyclaimwithin30daysofreceivingtheclaim, the first 
Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 



 

 

 13Th2eProcuringEntityshall indemnifyandholdtheContractor harmless against andfromanyclaimalleging an 

infringement which is or was: 
a) AnunavoidableresultoftheContractor'scompliancewiththeContract, or 
b) AresultofanyWorksbeingusedbytheProcuringEntity: 

i) forapurposeotherthanthat indicatedby,orreasonablytobeinferredfrom,theContract,or 
ii) inconjunctionwithanythingnotsuppliedbytheContractor,unlesssuchusewasdisclosedtothe 

Contractor prior to the Base Date or is stated in the Contract. 

 TheContractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim 
which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design 
for which the Contractor is responsible. 

 IfaPartyisentitledtobeindemnifiedunder this Sub-Clause, the indemnifying Party may (at its cost) conduct 
negotiations for the settlement of the claim, and any litigation or arbitration which may arise from it. The 
other Party shall, at therequest and cost of theindemnifying Party, assist in contesting theclaim. This other 
Party(anditsPersonnel)shallnotmakeanyadmissionwhichmightbeprejudicialtotheindemnifyingParty, unless 
the indemnifying Party failed to take over the conduct of any negotiations, litigation or arbitration upon 
being requested to do so by such other Party. 

 For operationandmaintenanceofanyplantorequipmentinstalled,thecontractorshallgrantanon-exclusive and 
non-transferable license to the Procuring Entity under the patent, utility models ,or other intellectual rights 
owned by the contractor or a third party from whom the contract or has received the rights to grant sub-
licensesandshallalsogranttotheProcuringEntityanon-exclusive andnon-transferablerights(without the rights 
to sub-license) to use the know how and other technical information disclosed to the contract or under the 
contract. Nothing contained here-in shall be construed as transferring ownership of any patent, 
utilitymodel,trademark, design, copyright,know-howorotherintellectualrightsfromthecontractororany other 
third party to the Procuring Entity. 

 LimitationofLiability 

 NeitherPartyshallbeliabletotheotherPartyforlossofuseofanyWorks,lossofprofit,lossofanycontractor 
foranyindirectorconsequentiallossordamagewhichmaybesufferedbytheotherPartyinconnectionwith 
theContract,otherthan asspecificallyprovidedinSub-Clause8.7[DelayDamages];Sub-Clause11.2[Cost of 
Remedying Defects]; Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on 
Termination]; Sub-Clause 17.1 [Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's 
Risks] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights]. 

 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other 
than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment 
and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial 
PropertyRights],shall not exceedthesum resulting from theapplication of a multiplier (lessor greater than 
one) to the Accepted Contract Amount, as stated in the Special Conditions of Contract, or (if such 
multiplier or other sum is not so stated) the Accepted Contract Amount. 

 ThisSub-Clauseshallnotlimitliabilityinanycaseof fraud,deliberatedefaultorrecklessmisconductbythe 
defaulting Party. 

 UseofProcuringEntity'sAccommodation/Facilities 

 TheContractor shall take full responsibility for the care of the Procuring Entity provided accommodation 
andfacilities,ifany,asdetailedintheSpecification,fromtherespectivedatesofhand-over totheContractor 
untilcessationofoccupation(wherehand-overorcessationofoccupationmaytakeplaceafterthedatestated in the 
Taking-Over Certificate for the Works). 

 Ifany loss or damage happens to any of the above items while the Contractor is responsible for their care 
arising from any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor 
shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

 GeneralRequirementsforInsurances 

 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and 
maintaining the insurance specified in the relevant Sub-Clause. 



 

 

 1W33herevertheContractoristheinsuringParty,eachinsuranceshallbeeffectedwithinsurersandinterms approved 

by the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties 
beforethedate oftheLetterof Acceptance.Thisagreement ofterms shalltakeprecedenceover theprovisions of this 
Clause. 

 Whereverthe Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in 
terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties 
beforethedateoftheLetterofAcceptance.Thisagreementoftermsshalltakeprecedenceovertheprovisions of this 
Clause. 

 Ifa policy is required to indemnify joint insured, the cover shall apply separately to each insured as 
thoughaseparatepolicyhadbeenissuedforeachofthejointinsured.If apolicyindemnifiesadditionaljointinsured, 
namely in addition to the insured specified in this Clause, (i) the Contractor shall act under the policy on 
behalf of these additional joint insured except that the Procuring Entity shall act for Procuring Entity's 
Personnel, (ii) additional joint insured shall not be entitled to receive payments directly from the insurer or 
tohave anyotherdirectdealings withtheinsurer,and(iii) theinsuringPartyshallrequireall additionaljoint insured 
to comply with the conditions stipulated in the policy. 

 Eachpolicyinsuringagainstlossordamageshallprovideforpaymentstobemadeinthecurrenciesrequired to rectify 
the loss or damage. Payments received from insurers shall be used for the rectification of the loss or 
damage. 

 Therelevantinsuring Partyshall,withintherespectiveperiodsstated in theSpecialConditionsofContract 
(calculatedfromtheCommencementDate),submittotheother Party: 

 

a) EvidencethattheinsurancesdescribedinthisClausehavebeenaffected,and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to 
Property]. 

 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the Engineer. 

 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party 
shall keep the insurers informed of any relevant changes to the execution of the Works and ensure that 
insurance is maintained in accordance with this Clause. 

 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of 
theotherParty.Ifaninsurermakes(orattemptstomake)anyalteration,thePartyfirstnotifiedbytheinsurer shall 
promptly give notice to the other Party. 

 If theinsuring Partyfailstoeffectandkeepinforceanyoftheinsurancesitisrequiredtoeffectandmaintain under the 
Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- Clause, 
the other Party may (at its option and without prejudice to any other right or remedy) effect insurance for 
the relevant coverage and pay the premiums due. The insuring Party shall pay the amount of these 
premiums to the other Party, and the Contract Price shall be adjusted accordingly. 

 Nothing in this Clause limitsthe obligations, liabilities or responsibilities of the Contractor or the Procuring 
Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from 
the insurers shall be borne by the Contractor and/or the Procuring Entity. 

 ProcuringEntityinaccordancewiththeseobligations,liabilitiesor responsibilities.However, if the insuring 
Party fails to effect and keep in force an insurance which is available and which it is required to effect and 
maintain under the Contract, and the other Party neither approves the omission nor effects insurance for the 
coveragerelevanttothisdefault,anymoneyswhichshouldhave beenrecoverableunderthisinsuranceshall be paid 
by the insuring Party. 

 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or 
Sub- Clause 20.1 [Contractor's Claims], as applicable. 

 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to 
the insurance referred to Clause 18) with insurers from any eligible source country. 



 

 

 1I3n4suranceforWorksandContractor'sEquipment 

 Theinsuring Partyshall insuretheWorks,Plant,Material sandContractor's Documents for notlessthan the full 
reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. 
Thisinsuranceshallbeeffective fromthedatebywhichtheevidenceistobesubmittedundersub-paragraph 
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the Taking-Over 
Certificate for the Works. 

 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance 
Certificate, for loss or damage for which the Contractor is liable arising from a cause occurring prior to the 
issue of the Taking-Over Certificate, and for loss or damage caused by the Contractor in the course of any 
other operations (including those under Clause 11 [Defects Liability]). 

 Theinsuring Party shall insure the Contractor's Equipment for not less than the full replacement value, 
includingdeliveryto Site.For eachitemof Contractor's Equipment,theinsuranceshall be effective while it is 
being transported to the Site and until it is no longer required as Contractor's Equipment. 

 UnlessotherwisestatedintheSpecialConditions,insurancesunderthisSub-Clause: 
a) ShallbeeffectedandmaintainedbytheContractorasinsuringParty, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the 
insurers, payments being held or allocated to the Party actually bearing the costs of rectifying the loss 
or damage, 

c) shallcoveralllossanddamagefromanycausenotlistedinSub-Clause17.3[ProcuringEntity'sRisks], 

d) shall also cover, to the extentspecifically required in the tendering documents of the Contract, loss or 
damage toapartoftheWorkswhichisattributabletotheuseor occupationbytheProcuringEntity of 
anotherpartoftheWorks,andlossordamagefromtheriskslistedinsub-paragraphs(c),(g) and(h)of Sub-
Clause 17.3 [Procuring Entity's Risks], excluding (in each case) risks which are not insurable at 
commerciallyreasonableterms,withdeductiblesperoccurrenceofnotmorethantheamount statedin 
theSpecialConditionsof Contract (ifan amountis notso stated,thissub-paragraph(d)shallnot apply), 
and 

e) mayhoweverexcludelossof,damageto,andreinstatementof: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or 
workmanship(butcover shall includeanyother partswhicharelost or damaged asa direct result of 
this defective condition and not as described in sub-paragraph (ii) below), 

ii) apartof the Works which is lost or damaged inorder to reinstate any other part of the Works if 
thisother part is ina defective conditiondue to a defectin its design, materials or workmanship,  

iii) apartoftheWorkswhichhasbeentakenoverbytheProcuringEntity,excepttotheextentthat the 
Contractor is liable for the loss or damage, and 

iv) GoodswhiletheyarenotinKenya,subjecttoSub-Clause14.5[PlantandMaterialsintendedfor the 
Works]. 

 If,more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be available at 
commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the Procuring Entity, with 
supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-
Clause2.5[ProcuringEntity'sClaims]topaymentof anamount equivalenttosuchcommerciallyreasonable terms asthe 
Contractor should have expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at 
commercially reasonable terms, to have approved the omission under Sub-Clause 18.1 [General Requirements for 
Insurances]. 

 InsuranceagainstInjurytoPersonsandDamagetoProperty 

 Theinsuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury 
whichmayoccurtoanyphysicalproperty(exceptthingsinsuredunderSub-Clause18.2[InsuranceforWorks 
andContractor's Equipment])ortoanyperson(exceptpersonsinsuredunderSub-Clause18.4[Insurancefor Contractor's 
Personnel]), whichmay ariseoutof theContractor's performance oftheContractandoccurring before the issue of the 
Performance Certificate. 

 ThisinsuranceshallbeforalimitperoccurrenceofnotlessthantheamountstatedintheSpecialConditions 
ofContract,withnolimitonthenumberofoccurrences.IfanamountisnotstatedintheSpecialConditions of Contract, 
this Sub-Clause shall not apply. 

 UnlessotherwisestatedintheSpecialConditions,theinsurancesspecifiedinthisSub-Clause: 

a) ShallbeeffectedandmaintainedbytheContractoras insuringParty, 



 

 

1b3)5shallbeinthejointnamesoftheParties, 

c) shallbe extended tocover liabilityforallloss anddamage to the Procuring Entity's property (except 
thingsinsuredunderSub-Clause18.2)arisingoutoftheContractor'sperformanceoftheContract,and 

d) mayhoweverexcludeliabilitytotheextentthatitarisesfrom: 

i) theProcuringEntity'srighttohavethePermanentWorksexecutedon,over,under,in or 

ii) throughanyland,andtooccupythislandfor thePermanentWorks, 

iii) damagewhichisanunavoidableresultoftheContractor'sobligationstoexecutethe 

iv) Worksandremedyanydefects,and 

v) acauselistedinSub-Clause17.3[ProcuringEntity'sRisks],excepttotheextentthatcoveris 
available at commercially reasonable terms. 

 InsuranceforContractor'sPersonnel 

 TheContractor shalleffectandmaintaininsuranceagainstliabilityforclaims,damages,lossesandexpenses 
(including legal fees and expenses) arising from injury, sickness, disease or death of any person employed 
by the Contractor or any other of the Contractor's Personnel. 

 Theinsuranceshallcover theProcuringEntityandtheArchitect againstliabilityfor claims, damages, losses 
andexpenses(includinglegalfeesandexpenses)arisingfrominjury,sickness,diseaseordeathofanyperson 
employedbytheContractororanyotheroftheContractor'sPersonnel,exceptthatthisinsurancemayexclude losses 
and claims to the extent that they arise from any act or neglect of the Procuring Entity or of the Procuring 
Entity's Personnel. 

 Theinsurance shall be maintained in full force and effect during the whole time that these personnel are 
assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be effected by 
the Subcontractor, but the Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

 DefinitionofForceMajeure 

 InthisClause,“ForceMajeure”meansanexceptionaleventorcircumstance: 

a) WhichisbeyondaParty'scontrol, 

b) WhichsuchPartycouldnotreasonablyhaveprovidedagainstbeforeenteringintotheContract, 

c) which,havingarisen,suchPartycouldnotreasonablyhaveavoidedorovercome, and 

d) whichisnotsubstantiallyattributabletotheother Party. 

 ForceMajeuremayinclude,butisnotlimitedto,exceptionaleventsorcircumstancesofthekindlistedbelow, s 
olong as conditions (a) to (d) above are satisfied: 
a) war,hostilities(whetherwarbedeclaredornot), invasion,actofforeign enemies, 
b) rebellion,terrorism,sabotagebypersonsotherthantheContractor'sPersonnel,revolution, 

insurrection, military or usurped power, or civil war, 
c) riot,commotion,disorder,strikeorlockoutbypersonsotherthantheContractor'sPersonnel, 
d) munitionsofwar,explosivematerials,ionizingradiationorcontaminationbyradio-activity,exceptas 

maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and 
e) naturalcatastrophessuchasearthquake,hurricane,typhoonorvolcanicactivity. 

 NoticeofForceMajeure 

 Ifa Party is or will be prevented from performing its substantial obligations under the Contract by Force 
Majeure, then it shall give notice to the other Party of the event or circumstances constituting the Force 
Majeureandshallspecify theobligations,theperformanceof whichisor will beprevented.The noticeshall be 
given within 14 days after the Party became aware, or should have become aware, of the relevant eventor 
circumstance constituting Force Majeure. 

 ThePartyshall,havinggivennotice,beexcusedperformanceofitsobligationsforsolongassuchForce Majeure 
prevents it from performing them. 

 NotwithstandinganyotherprovisionofthisClause,ForceMajeureshallnotapplytoobligationsofeither Party to 
make payments to the other Party under the Contract. 

 DutytoMinimizeDelay 

EachParty shallatalltimes useallreasonableendeavors tominimize any delayintheperformanceofthe 
ContractasaresultofForceMajeure.APartyshallgivenoticetotheotherPartywhenitceasestobeaffected 
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 ConsequencesofForceMajeure 

 
 If the Contractor is prevented from performing his substantial obligations under the Contract by Force 

Majeureofwhichnoticehasbeengiven underSub-Clause19.2[NoticeofForceMajeure],andsuffersdelay and/ or 
incurs Cost by reason of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 
20.1[Contractor'sClaims]to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 
[Definitionof ForceMajeure] and,insub-paragraphs(ii)to(iv), occursinKenya, paymentof anysuch Cost, 
including the costs of rectifying or replacing the Works and/or Goods damaged or destroyed by Force 
Majeure, to the extent they are not indemnified through the insurance policy referred to in Sub-
Clause18.2 [Insurance for Works and Contractor's Equipment]. 

 Afterreceivingthisnotice,theArchitectshallproceedinaccordancewithSub-Clause3.5 
[Determinations] to agree or determine these matters. 

 ForceMajeureAffectingSubcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force 
majeureontermsadditionaltoorbroaderthanthosespecifiedinthisClause,suchadditionalorbroaderforce majeure 
events or circumstances shall not excuse the Contractor's non-performance or entitle him to relief under this 
Clause. 

 OptionalTermination,PaymentandRelease 

 If theexecution of substantially all theWorksinprogress ispreventedfor a continuousperiodof 84days by reason of 
Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], or for multiple 
periods which total more than 140 days due to the same notified Force Majeure, then either Party may give to the 
other Party a notice of termination of the Contract. In this event, the termination shall take effect 7 days after the 
notice is given, and the Contractor shall proceed in accordance with Sub-Clause 

16.3[CessationofWorkandRemovalofContractor'sEquipment]. 

 Uponsuchtermination,theArchitectshall determinethevalueof theworkdoneandissueaPayment Certificate 
which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or 
of which the Contractor is liable to accept delivery: this Plant and Materials shall become the property 
of(andbeat theriskof) theProcuringEntitywhen paidforbytheProcuringEntity,andtheContractor shall 
place the same at the Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the 
Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of 
these items to the Contractor's works in his country(orto any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the 
Works at the date of termination. 

 ReleasefromPerformance 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the 
Parties(including, butnot limitedto,ForceMajeure)ariseswhichmakes itimpossibleor unlawfulforeither or 
both Parties to fulfil its or their contractual obligations or which, under the law governing the Contract, 
entitlesthe Parties to be released from further performance of the Contract, then upon notice by either Party 
to the other Partyofsucheventorcircumstance: 

a) ThePartiesshallbedischarged fromfurtherperformance,withoutprejudicetotherights of eitherParty in 
respect of any previous breach of the Contract, and 

b) ThesumpayablebytheProcuringEntitytotheContractorshallbethesameaswouldhavebeenpayable under 
Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated 
under Sub-Clause 19.6. 
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20. SETTLEMENTOFCLAIMSANDDISPUTES 

 Contractor'sClaims 

  If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any 
additional payment, under any Clause of these Conditions or otherwise in connection with the Contract, the 
Contractor shall give Notice to the Engineer, describing the event or circumstance giving rise to the claim. 
Thenoticeshallbegivenassoonaspracticable,andnotlaterthan30daysaftertheContractorbecameaware, or should 
have become aware, of the event or circumstance. 

 If theContractor failsto give noticeof a claim withinsuch periodof 30 days, theTime for Completionshall not 
be extended, the Contractor shall not beentitledtoadditionalpayment,andthe Procuring Entity shall be 
discharged from all liability in connection with the claim. Otherwise, the following provisions of this Sub-
Clause shall apply. 

  The Contractor shall also submit any other notices which are required by the Contract, and supporting 
particulars for the claim, all as relevant to such event or circumstance. 

 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on 
theSiteor at another locationacceptabletotheEngineer. Without admitting theProcuring Entity's liability, the 
Architect may, after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or instruct 
the Contractor to keep further contemporary records. The Contractor shall permit the Architect to inspect all 
these records and shall (if instructed) submit copies to the Engineer. 

 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstancegiving riseto the claim, or withinsuch other period as may be proposed by the Contractor and 
approved by the Engineer, the Contractor shall send tothe Architect fully detailed claim which includes full 
supporting particulars of the basis of the claim and of the extension of time and/ or additional payment 
claimed. If the event or circumstance giving rise to the claim has a continuing effect: 

a) Thisfullydetailedclaimshallbeconsideredasinterim; 

b) TheContractorshallsendfurtherinterimclaimsatmonthlyintervals,givingtheaccumulateddelayand/ or 
amount claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the 
eventor circumstance, or within such other period as may be proposed by the Contractor and approved 
by the Engineer. 

 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or 
within such other period asmay be proposed by theArchitect andapproved by theContractor, theArchitect 
shall respondwithapproval, or withdisapproval anddetailed comments.He may also request anynecessary 
further particulars but shall nevertheless give his response on the principles of the claim within the above 
defined time period. 

 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension(if any) of theTime for Completion (before or after 
itsexpiry) inaccordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) theadditional 
payment (if any) to which the Contractor is entitled under the Contract. 

  Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiatedasdueundertherelevant provisionoftheContract.Unlessanduntiltheparticularssuppliedare 
sufficienttosubstantiatethewholeoftheclaim,theContractorshallonlybeentitledtopaymentforsuchpart of the 
claim as he has been able to substantiate. 

 If theArchitectdoesnotrespondwithinthetime framedefinedinthisClause, either Partymay consider that the 
claim is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in 
accordance with Clause 20.3. 

 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a 
claim.IftheContractorfailstocomplywiththisoranotherSub-Clauseinrelationtoanyclaim,anyextension 
oftimeand/oradditionalpaymentshall take accountoftheextent(ifany) towhichthefailurehasprevented or 
prejudiced proper investigation of the claim, unless the claim is excluded under the second paragraph of this 
Sub-Clause 20.3. 
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 ProcuringEntity'sClaims 

 If theProcuringEntityconsidersitself to beentitledtoanypayment under any Clauseof theseConditionsor 
otherwise in connection with the Contract, and/or to any extension of the Defects Notification Period, the 
Procuring Entity or the Architect shall give notice and particulars to the Contractor. However, notice is not 
required for payments due under Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 
[Procuring Entity's Equipment and Free-Issue Materials], or for other services requested by the Contractor. 

 Thenoticeshallbegivenassoonaspracticableandnolongerthan30daysaftertheProcuringEntitybecame 
aware,orshouldhavebecomeaware,oftheeventorcircumstancesgivingrisetotheclaim.Anoticerelating to any 
extension of the Defects Notification Period shall be given before the expiry of such period. 

 Theparticulars shall specify the Clause or other basis of the claim and shall include substantiation of the 
amount and/or extension to which the Procuring Entity considers itself to be entitled in connection with the 
Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine (i) theamount (if any) which the Procuring Entity is entitledto be paid by theContractor,and/ or 
(ii) the extension (if any) of the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension 
of Defects Notification Period]. 

 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring 
Entity shall only be entitled to set off against or make any deductionfrom an amount certified in a Payment 
Certificate, or to otherwise claim against the Contractor, in accordance with this Sub-Clause. 

 AmicableSettlement 

Whereanoticeof aclaim hasbeengiven, bothPartiesshall attempt tosettlethedisputeamicablybeforethe 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a 
claim in accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from 
thedayonwhicha notice of a claimwas given,even ifnoattempt at anamicablesettlement hasbeenmade. 

 Mattersthatmaybereferredtoarbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before the 
practicalcompletionoftheWorksorabandonmentoftheWorksorterminationoftheContractbyeither party: 
a) WhetherornottheissueofaninstructionbytheArchitectisempoweredbytheseConditions. 
b) Whetherornotacertificatehasbeenimproperlywithheldor isnotinaccordancewiththeseConditions. 
c) AnydisputearisinginrespectrisksarisingfrommattersreferredtoinClause17.3andClause 19. 
e)All other matters shall only be referred to arbitration after the completion or alleged completion of the 

Works or termination or alleged termination of the Contract, unless the Procuring Entity and the 
Contractor agree otherwise in writing. 

 Arbitration 

 Anyclaim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute 
has not been given by the applying party within ninety days of the occurrence or discovery of the matter or 
issue giving rise to the dispute. 

 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not 
commenceunlessanattempt hasinthefirstinstancebeenmade by thepartiestosettlesuchclaimor dispute 
amicably with or without the assistance of third parties. Proof of such attempt shall be required. 

  The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements,computations, testsor valuationsasmay inhisopinionbedesirableinorder todeterminethe rights 
of the parties and assess and a ward any sums which ought to have been the subject of or included in any 
certificate. 
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 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and 
reviseanycertificate, opinion, decision,requirement or notice and todetermine all matters indispute which 
shallbesubmittedtohiminthesamemannerasifnosuchcertificate,opinion,decisionrequirementornotice had been 
given. 

 Thearbitratorsshallhavefullpowertoopenup,reviewandreviseanycertificate,determination,instruction, opinion 
or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the Parties 
and the Architect from being called as a witness and giving evidence before the arbitrators on any matter 
whatsoever relevant to the dispute. 

 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

 Arbitrationmaybecommencedpriortoor aftercompletionof theWorks.TheobligationsoftheParties,and the Architect 
shall not be altered by reason of any arbitration being conducted during the progress of the Works. 

 Thetermsofthere muneration of eachor all the members of Arbitration shall be mutually agreed upon by the Parties 
when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this remuneration. 

 ArbitrationwithNationalContractors 

 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the 
ArbitrationLaws ofKenya.In caseof anyclaimor dispute,suchclaimor disputeshallbenotifiedinwriting by 
either party to the other with a request to submit it to arbitration and to concur in the appointment of an 
Arbitrator within thirty days of the notice. The dispute shall be referred to the arbitration and final decision 
ofapersontobeagreedbetweentheparties.FailingagreementtoconcurintheappointmentofanArbitrator, 
theArbitrator shallbeappointed,ontherequestoftheapplyingparty,bytheChairman or ViceChairman of any of 
the following professional institutions; 
i) ArchitecturalAssociationofKenya 
ii) InstituteofQuantitySurveyorsof Kenya 
iii) AssociationofConsultingEngineersofKenya 
iv) CharteredInstituteofArbitrators(KenyaBranch) 
v) InstitutionofEngineersofKenya 

 Theinstitutionwrittentofirstbytheaggrieved partyshalltakeprecedenceoverallotherinstitutions. 

 ArbitrationwithForeignContractors 

 Arbitrationwithforeign contractorsshall beconductedinaccordancewiththearbitration rulesoftheUnited 
Nations Commission on International Trade Law (UNCITRAL); or with proceedings administered by the 
International Chamber of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or 
more arbitrators appointed in accordance with said arbitration rules. 

 TheplaceofarbitrationshallbealocationspecifiedintheSCC; andthearbitrationshallbeconductedinthe language 
for communications defined in Sub-Clause1.4 [Law and Language]. 

 AlternativeArbitrationProceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) 
which offers a neutral venue for the conduct of national and international arbitration with commitment to 
providing institutional support to the arbitral process. 

 FailuretoComplywithArbitrator'sDecision 

 TheawardofsuchArbitratorshall befinalandbindingupontheparties. 

 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party 
may, without prejudice to any other rights it may have, refer the matter to a competent court of law. 
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 Contractoperationstocontinue 

Notwithstandinganyreferencetoarbitrationherein, 

 thepartiesshallcontinuetoperformtheirrespectiveobligationsundertheContractunlessthey otherwise agree; and 

 theProcuringEntity shallpaytheContractoranymoniesduetheContractor. 
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SectionIX-SpecialConditionsofContract 

ThefollowingSpecialConditionsshallsupplementtheGCC.Wheneverthereisaconflict,theprovisions here in 
shall prevail over those in the GCC. 

 

 

Conditions Sub-
Clause 

Data 

PartA-ContractData 

ProcuringEntity’snameand 
address 

Heading COUNTYGOVERNMENT OFKISII 

NameandReferenceNo.ofthe 
Contract 

Heading 
and 1.1 

Proposed PROPOSED CONSTRUCTION OF 
NEW INPATIENT BLOCK AT 
NYAMACHE LEVEL IV HOSPITAL 

EngineersNameandaddress Heading 
and3.1.1 

QS.NelsonNyabwarithecountyworksofficer 

Contractor’sRepresentative’s 
name 

4.3.1 [insertthenameoftheContractor’sRepresentative 
agreed by the Procuring Entity prior to Contract 
signature] 

KeyPersonnelnames 16.9.1 ArchJoashObare,Eng.WBokeaandEng.BoazObure 

TimeforCompletion 1.1.  4 Years 
IfSectionsaretobeused,refertoTable:Summaryof 
Sections below 

DefectsNotificationPeriod 1.1 90days 

Sections 1.1 IfSectionsaretobeused,refertoTable:Summaryof 
Sections below 

Electronictransmissionsystems 1.3 IFMIS 

TimeforthePartiesenteringintoa 
Contract Agreement 

1.6 Within30days 

CommencementDate 8.1.1  

TimeforaccesstotheSite 2.1.1 NolaterthantheCommencementDate,andnot later 
than  30 daysafterCommencement 
Date 

ArchitectDutiesandAuthority 3.1.6(b) 
(ii) 

VariationsresultinginanincreaseoftheAccepted 
Contract Amount in excess of 25% shall require 
approval of the Procuring Entity. 

PerformanceSecurity 4.2.1 Theperformancesecuritywillbeintheformofa 
_Not more than 10% of the contract sum 

“performance bond” in the amount(s) of 

[5%]percentoftheAcceptedContractAmountandin 
thesamecurrency(ies)oftheAcceptedContract 

Amount. 

Normalworkinghours 6.5 8am-5pm 

DelaydamagesfortheWorks 8.7& 
14.15(b) 

0.0001%oftheContractPriceperday. 
IfSectionsaretobeused,refertoTable:Summaryof 
Sections below 

Maximumamountofdelay 
damages 

8.7.1 5%ofthefinalContractPrice. 

ProvisionalSums 13.6.(b)(ii) [aspercontract/BQ] 
% 

AdjustmentsforChangesinCost 13.9 Period“n”applicabletotheadjustmentmultiplier 

“Pn”:  [as per contract”] 



 

 

 

Conditio1n4s2 Sub-
Clause 

Data 

Totaladvancepayment 14.2.1 20%PercentageoftheAcceptedContractAmount 
payableinthecurrenciesandproportionsinwhich the 
Accepted Contract Amount is payable 

Repaymentamortizationrateof 
advance payment 

14.2.5(b) 15% 

PercentageofRetention 14.3.2(c) 10% 

LimitofRetentionMoney 14.3.2(c) 10%oftheAcceptedContractAmount 

PlantandMaterials 

14.5.3(b)(i) 

IfSub-Clause14.5applies: 
PlantandMaterialsforpaymentFreeonBoard 

[list]. 

14.5.3(c)(i) PlantandMaterialsforpaymentwhendeliveredto 
the Site [list]. 

MinimumAmountofInterim 
Payment Certificates 

14.6.2 1millionoftheAcceptedContractAmount. 

Publishingsourceof commercial 
interestratesforfinancialcharges 
in case of delayed payment 

14.8 CBKratesshall apply 

Maximum total liability of the 
ContractortotheProcuringEntity 

17.6.2 [Selectoneofthetwooptionsbelowasappropriate]The 
product of as per 
contract]times the Accepted 
ContractAmount, 
or 
 [aspercontract] 

Periodsforsubmissionof 
insurance: 

a. evidenceofinsurance. 
b. relevantpolicies 

18.1.6 14days 
14days 

Maximumamountofdeductibles 
for insurance of the Procuring 
Entity's risks 

18.2.4(d) Aspercontract 

Minimumamountofthird-party 
insurance 

18.3.2 Aspercontract 

Theplaceofarbitration 20.7.2 Nairobi 
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SECTIONX-CONTRACTFORMS 

 

 
FORMNo.1-NOTIFICATIONOFINTENTIONTOAWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORMNo.3-LETTEROFAWARD 

FORMNo.4-CONTRACTAGREEMENT 

FORMNo.5-PERFORMANCESECURITY[Option1-UnconditionalDemandBankGuarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] 

FORMNo.7-ADVANCEPAYMENTSECURITY 

FORMNo.8-RETENTIONMONEY SECURITY 
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FORMNo1:NOTIFICATIONOFINTENTIONTOAWARDOFCONTRACT 
 

ThisNotificationofAwardshallbesenttoeachTendererthatsubmittedaTenderandwasnotsuccessful.Sendthis 
Notification to the Tenderer's Authorized Representative named in the Tender Information Form on the format 
below. 

FORMAT 

1. FortheattentionofTenderer'sAuthorized Representative 

i) Name:[insertAuthorizedRepresentative'sname] 

ii) Address:[insertAuthorizedRepresentative'sAddress] 

iii) Telephone:[insertAuthorizedRepresentative'stelephone/faxnumbers] 

iv) EmailAddress:[insertAuthorizedRepresentative'semail address] 

[IMPORTANT:insertthedatethatthisNotificationistransmittedtoTenderers.TheNotificationmustbesent to all 
Tenderers simultaneously. This means on the same date and as close to the same time as possible.] 

2. Dateoftransmission:[email]on[date](localtime) 

ThisNotificationissentby(Nameanddesignation)  

3.  NotificationofAward 

i) ProcuringEntity:[insertthenameoftheProcuringEntity] 

ii) Project:[insertnameofproject] 

iii) Contracttitle:[insertthenameof thecontract] 

iv) ITTNo:[insertITTreferencenumberfromProcurementPlan] 

ThisNotificationofIntentiontoAward(Notification)notifiesyouofourdecisiontoawardtheabovecontract. The 
transmission of this Notification begins the Standstill Period. During the Standstill Period, you may: 

4. RequestadebriefinginrelationtotheevaluationofyourtenderbysubmittingaProcurement-related 
Complaint in relation to the decision to award the contracts. 

a) Thesuccessfultenderers 

i) NameofsuccessfulTender  

 

ii) AddressofthesuccessfulTender  

 

iii) ContractpriceofthesuccessfulTenderKenyaShillings  

(inwords ) 

b) Thereasonsforyourtenderbeingunsuccessful areasfollows: 

c) OtherTenderers 

NamesofallTenderersthatsubmittedaTender.IftheTender'spricewasevaluatedincludetheevaluatedpriceas well as the 
Tender price as read out. 
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SNo NameofTender TenderPrice 
as read out 

Tender’sevaluated 
price (Note a) 

OneReasonWhyNotEvaluated 

1     

2     

3     

4     

5     

     

(Notea)StateNEifnotevaluated 

 

5. Howtorequestadebriefing 

a) DEADLINE:Thedeadlinetorequestadebriefingexpiresatmidnighton[insertdate](localtime). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you decide to 
request a debriefing your written request must be made within three (5) Business Days of receipt of this 
Notification of Intention to Award. 

c) Providethecontractname,referencenumber,nameoftheTenderer,contactdetails;andaddresstherequest for 
debriefing as follows: 

i) Attention:[insertfullnameofperson,ifapplicable] 

ii) Title/position:[inserttitle/position] 

iii) Agency:[insertnameofProcuringEntity] 

iv) Emailaddress:[insertemailaddress] 

d) Ifyour requestforadebriefingisreceivedwithinthe3Daysdeadline,wewillprovidethedebriefingwithin five (3) 
Business Days of receip tof your request. If we are unable to provide the debriefing within this 
period,theStandstillPeriodshallbeextendedbyfive (3)Daysafterthedatethatthedebriefingisprovided. If this 
happens, we will notify you and confirm the date that the extended Standstill Period will end. 

e) Thedebriefingmaybeinwriting,byphone,videoconferencecallorinperson.Weshallpromptlyadvise you in 
writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, we will 
provide thedebriefingas soonaspracticable,andnormallyno later than fifteen(15) Days from thedate of 
publication of the Contract Award Notice. 

6. Howtomakeacomplaint 

a) Period:Procurement-relatedComplaintchallengingthedecisiontoawardshallbesubmittedbymidnight, 
[insert date] (local time). 

b) Providethecontractname,referencenumber,nameoftheTenderer,contactdetails;andaddressthe 
Procurement-related Complaint as follows: 

i) Attention:[insertfullname ofperson,ifapplicable] 

ii) Title/position:[inserttitle/position] 

iii) Agency:[insertnameofProcuringEntity] 

iv) Emailaddress:[insertemailaddress] 

c) At thispointintheprocurement process,you maysubmitaProcurement-relatedComplaintchallengingthe 
decisiontoaward thecontract. Youdo notneedtohave requested, or received, a debriefing beforemaking this 
complaint. Your complaint must be submitted within the Standstill Period and received by us before the 
Standstill Period ends. 

d) Furtherinformation:FormoreinformationrefertothePublicProcurementandDisposalsAct2015andits 
Regulations a vailable from the Website www.ppra.go.ke. 

http://www.ppra.go.ke/
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Youshouldreadthesedocumentsbeforepreparingandsubmittingyourcomplaint. 

e) Therearefour essentialrequirements: 

i) Youmustbean'interestedparty'.Inthiscase,thatmeansaTendererwhosubmittedaTenderinthis 
tendering process and is the recipient of a Notification of Intention to Award. 

ii) Thecomplaintcanonlychallengethedecision toawardthecontract. 

iii) Youmustsubmitthecomplaintwithintheperiodstatedabove. 

iv) Youmustinclude,inyourcomplaint,alloftheinformationrequiredtosupportyourcomplaint. 

7. StandstillPeriod 

 

i) DEADLINE:TheStandstillPeriodisduetoendatmidnighton[insertdate] (localtime). 

ii) TheStandstillPeriodlaststen(14)DaysafterthedateoftransmissionofthisNotificationofIntentionto Award. 

iii) TheStandstillPeriodmaybeextendedasstated inparagraphSection5(d)above. 

IfyouhaveanyquestionsregardingthisNotificationpleasedonothesitatetocontact us. On 
behalf of the Procuring Entity: 

Signature:

 

Name: 

 

Title/position:   

 

Telephone:  
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FORMNO.2-REQUESTFORREVIEW 

 

FORMFORREVIEW(r.203(1)) 

 

 

PUBLICPROCUREMENTADMINISTRATIVEREVIEWBOARD 

APPLICATIONNO…………….OF……….….20 ............ BETWEEN 

… .................................................................................. APPLICANT 

AND 

… ............................................ RESPONDENT(ProcuringEntity) 

 

 

Requestforreviewofthedecisionofthe……………(NameoftheProcuringEntityof……………datedthe…dayof 

………….20……….inthematterofTenderNo………..…of…………..20…..for ................... (Tenderdescription). 

REQUESTFORREVIEW 

I/We……………………………,theabovenamedApplicant(s),ofaddress:Physicaladdress…………….P.O.BoxNo…………. 

Tel.No……..Email .................... ,herebyrequestthePublicProcurementAdministrativeReviewBoardtoreviewthewhole/partof 

theabovementioneddecisiononthefollowinggrounds,namely: 

1. 

2. 

Bythismemorandum,theApplicantrequeststheBoardforanorder/ordersthat: 

1.  

2.  

SIGNED……………….(Applicant)Datedon…………….day of……………/…20…… 

 

FOROFFICIALUSEONLYLodgedwiththeSecretaryPublicProcurementAdministrativeReviewBoardon ................................ dayof 

………....20….……… 

SIGNED 

BoardSecretary 
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FORMNO3:LETTEROFAWARD 

letterheadpaperoftheProcuringEntity][date] 

 

 

To:[nameandaddress oftheContractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and identification 
number, as given in the Contract Data] for the Accepted Contract Amount [amoun tin numbers and words] [name 
ofcurrency],ascorrectedandmodifiedinaccordancewiththeInstructionstoTenderers,isherebyaccepted by (name 
of Procuring Entity). 

Youare requested to furnish the Performance Security within in accordance with the Conditions of Contract, using, 
for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, of the Tender 
Document. 

AuthorizedSignature:........................................................................................................................ 

NameandTitleofSignatory:.............................................................................................................. 

NameofProcuringEntity:.................................................................................................................. 

Attachment:ContractAgreement:..................................................................................................... 
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FORMNO4:CONTRACTAGREEMENT 

THISAGREEMENTmadethedayof………………………….20…………….,between………………………. 
…………………………………………...of .................................................................. (hereinafter“theProcuring 

Entity”), of the one part, and of (hereinafter 
“the Contractor”), of the other part: 

WHEREAS the Procuring Entity desires that the Worksknownas shouldbe 
executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these 
Worksand the remedying of any defects there in, 

TheProcuringEntityandtheContractoragreeasfollows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to them in 
the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. This 
Agreement shall prevail over all other Contract documents. 

a) theNotificationofAward 

b) theFormofTender 

c) theaddendaNos (ifany) 

d) theSpecialConditionsofContracte) 

the General Conditions of Contract; f) 

theSpecifications 

g) theDrawings;and 

h) thecompletedSchedulesandanyotherdocumentsformingpartofthecontract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in this 
Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and completion 
oftheWorksandtheremedyingofdefectstherein,theContractPriceorsuchothersumasmaybecomepayable under the 
provisions of the Contract at the times and in the manner prescribed by the Contract. 

INWITNESSwhereofthepartiesheretohavecausedthisAgreementtobeexecutedinaccordancewiththe Laws of 
Kenya on the day, month and year specified above. 

 

Signedand sealedby (fortheProcuring Entity) 

 

 

Signedandsealedby (fortheContractor). 
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FORMNO.5-PERFORMANCE SECURITY 

 
[Option1-UnconditionalDemandBankGuarantee] 

[Guarantorletterhead] 

Beneficiary:[insertnameandAddressofProcuringEntity] 

Date:  [Insertdateofissue] 

Guarantor:[Insertnameandaddressof placeofissue,unlessindicatedintheletterhead] 

 

1. We have been informedthat   (hereinafter called "the 

Contractor") has entered into Contract No.  dated  with(nameof 

Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution of 

 (hereinaftercalled"theContract"). 

2. Furthermore,weunderstandthat,accordingtotheconditionsoftheContract,aperformanceguaranteeisrequired. 

3. Atthe request of theContractor, we as Guarantor, hereby irrevocablyundertake topaytheBeneficiary anysum or 

sums not exceeding in total an amount of (in words ),
1 
such sum being payable in the types and 

proportions of currencies in which the Contract Price is payable, upon receipt by us of the Beneficiary's 

complyingdemandsupportedbytheBeneficiary'sstatement,whetherinthedemanditselforinaseparatesigned 

document accompanying or identifying the demand, stating that the Applicant is in breach of its obligation(s) 

under the Contract, without the Beneficiary needing to prove or to show grounds for your demand or the sum 

specified therein. 

4. Thisguaranteeshallexpire,nolaterthanthe………………...Dayof…………,2 ............... 
2
,andanydemandfor 

paymentunderitmustbereceived byusattheofficeindicatedaboveonorbeforethatdate. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 

year], inresponse tot he Beneficiary's written request for such extension, such request to be presented to the 

Guarantor before the expiry of the guarantee.” ....................................................................... 

 
[NameofAuthorizedOfficial,signature(s)andseals/stamps] 

 

Note:Allitalicizedtext(includingfootnotes)isforuseinpreparingthisformandshallbedeletedfromthefinalproduct. 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

1
TheGuarantorshallinsertanamountrepresentingthepercentageoftheAcceptedContractAmountspecifiedintheLetterofAcceptance,lessprovisional sums,ifany, and 

denominated either in the currency of the Contract or a freely convertible currency acceptable to the Beneficiary. 
2
Insert the date twenty-eight days after the expected completion date as described in GC Clause 11.9. The Procuring Entity should note that in the event of 

anextensionofthisdateforcompletionoftheContract,theProcuringEntitywouldneedtorequestanextensionofthisguaranteefromtheGuarantor.Suchrequestmust be in 
writing and must be made prior to the expiration date established in the guarantee. 
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FORMNo.6-PERFORMANCESECURITY 

[Option2–PerformanceBond] 

[Note:ProcuringEntitiesareadvisedtousePerformanceSecurity–UnconditionalDemandBankGuaranteein stead of 
Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead or SWIFT identifier 

code]Beneficiary:

 [insertnameandAddressofProcuringEntity]Date: 

  [Insert date of issue]PERFORMANCE 

BONDNo.:  

Guarantor:[Insertnameandaddressofplace ofissue,unlessindicatedintheletterhead] 

1. BythisBond asPrincipal(hereinaftercalled“theContractor”)and 
  ] as Surety (hereinafter called 
“theSurety”),are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in the 
amount of for the payment of which sum well and truly to be made in the 
types and proportions of currencies in which the Contract Price is payable, the Contractor and the Surety bind 
themselves, their heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 
2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the day 

of ,20 , for in accordance with the documents, plans, 
specifications,andamendmentsthereto,whichtotheextenthereinprovidedfor,arebyreferencemadeparthere of and 
are here in after referred to as the Contract. 

 
3. NOW,THEREFORE,theConditionofthisObligationissuchthat,iftheContractorshallpromptlyandfaithfully perform 

the said Contract (including any amendments thereto), then this obligation shall be null and void; 
otherwise,itshallremaininfullforceandeffect.WhenevertheContractorshallbe,anddeclaredbytheProcuring Entity to 
be, in default under the Contract, the Procuring Entity having performed the Procuring Entity's obligations there 
under, the Surety may promptly remedy the default, or shall promptly: 

a) CompletetheContractinaccordancewithitstermsandconditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for completing 
the Contract in accordance with its terms and conditions, and upon determination by the Procuring Entity 
and the Surety of the lowest responsive Tenderers, arrange for a Contract between such Tenderer, and 
Procuring Entity and make a vailable as work progresses (even though there should be a default or a 
succession of defaults under the Contract or Contracts of completion arranged under this paragraph) 
sufficient funds to pay the cost of completion less the Balance of the Contract Price; but not exceeding, 
includingother costsanddamages forwhichtheSuretymay beliablehereunder,theamount setforthin the first 
paragraph hereof. The term “Balance of the Contract Price,” as used in this paragraph, shall mean the total 
amount payable by Procuring Entity to Contractor under the Contract, less the amount properly paid by 
Procuring Entity to Contractor; or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in accordance 
with its terms and conditions upto a total not exceeding the amount of this Bond. 

4. TheSuretyshallnotbeliableforagreatersumthanthespecifiedpenaltyofthisBond. 

5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing of the 
Taking-OverCertificate.NorightofactionshallaccrueonthisBondtoorfortheuseofanypersonorcorporation other 
than the Procuring Entity named here in or the heirs, executors, administrators, successors, and assigns of the 
Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has caused 
these presents to be sealed with his corporate seal duly at tested by the signature of his legal representative, this 
day  of 20 . 
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SIGNEDON onbehalf of  

 

By inthecapacityof  

 

Inthepresenceof  
 

 

SIGNEDON onbehalf of  

 

By inthecapacityof  

 
Inthepresenceof  
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FORMNO.7-ADVANCEPAYMENT SECURITY 

[DemandBankGuarantee] 

[Guarantorletterhead] 

Beneficiary: [InsertnameandAddressofProcuringEntity] 

Date: [Insertdateof issue] 

ADVANCEPAYMENTGUARANTEENo.: [Insertguaranteereferencenumber] 

Guarantor:[Insertnameandaddressof placeofissue,unlessindicatedintheletterhead] 

 

1. Wehavebeeninformedthat (hereinaftercalled“theContractor”)hasenteredintoContract 
No. dated with the Beneficiary, for the execution of  
(hereinafter called" the Contract"). 

2. Furthermore,weunderstandthat,accordingtotheconditionsoftheContract,anadvancepaymentinthesum 
 (inwords )istobemadeagainstanadvancepaymentguarantee. 

3. At therequest of the Contractor, we asGuarantor, hereby irrevocablyundertake topaytheBeneficiary anysum or 
sums not exceeding in total an amount of (in words )

1 
upon 

receipt by us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether in the 
demand itself or in a separate signed document accompanying or identifying the demand, stating either that the 
Applicant: 

a) Hasusedtheadvancepaymentforpurposesotherthanthecostsofmobilizationinrespectof theWorks; or 

b) HasfailedtorepaytheadvancepaymentinaccordancewiththeContractconditions,specifyingthe 
amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
theBeneficiary's bankstating that theadvance payment referredtoabove hasbeencredited totheContractor on its 
account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 
repaid by the Contractor as specified in copies of interim statements or payment certificates which shall be 
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 
certificate indicating that ninety (90) percent of the Accepted Contract Amount, less provisional sums, has been 
certified for payment, oronthe dayof ,2 ,

2 
whichever is earlier. 

Consequently, any demand for payment under this guarantee must be received by us at this office on or before 
that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] [one 
year], in response to the Beneficiary's written request for such extension, such request to be presented to the 
Guarantor before the expiry of the guarantee. 

 

 

 

 

[NameofAuthorizedOfficial,signature(s)andseals/stamps] 

Note:Allitalicizedtext(includingfootnotes)isforuseinpreparingthisformandshallbedeletedfromthe final 
product. 

 

 

 

 

 

 

 
1
TheGuarantorshallinsertanamountrepresenting theamountoftheadvancepaymentanddenominatedeitherinthe currencyoftheadvancepaymentasspecified in 

the Contract. 
2
Insert the expected expiration dateofthe Timefor Completion. The Procuring Entity should note that in the event ofan extensionof the time for completion 

oftheContract,the Procuring Entitywouldneed torequestan extensionof thisguarantee fromthe Guarantor. Such requestmust beinwritingand mustbe madeprior 
to the expiration date established in the guarantee. 
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FORMNO.8–RETENTIONMONEYSECURITY 

 

[DemandBankGuarantee] 

[Guarantorletterhead] 

Beneficiary: [InsertnameandAddressof ProcuringEntity] 

Date: [Insertdate ofissue] 

Advancepaymentguaranteeno.[Insertguaranteereferencenumber] 

Guarantor:[Insertnameandaddressof placeofissue,unlessindicatedintheletterhead] 

 
1. We have been informed that [insertnameofContractor,whichinthecaseofajointventure shall 

be the name of the joint venture] (hereinafter called "the Contractor") has entered into Contract No. 
  [insert reference number of the contract] dated with the Beneficiary, for the 
executionof  [insert name of contract and brief description of Works] (hereinafter 
called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys 
upto the limit set forth in the Contract (“the Retention Money”), and that when the Taking-Over Certificate has 
been issued under the Contract and the first half of the Retention Money has been certified for payment, and 
payment of [insert the second half of theRetention Money] is tobe made against a Retention Money guarantee. 

3. At the request of theContractor,we, as Guarantor,hereby irrevocably undertake to paytheBeneficiary any sum or 
sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount 
inwords ])

1
uponreceiptbyusoftheBeneficiary'scomplyingdemandsupportedby the 

Beneficiary's statement, whether in the demand itself or in a separate signed document accompanying or 
identifyingthedemand,statingthattheContractorisinbreachofitsobligation(s)undertheContract,withoutyour 
needing to prove or showgrounds for your demand or the sum specified there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a certificate from 
theBeneficiary's bankstating that thesecondhalfof theRetentionMoney asreferred toabove hasbeencredited to the 
Contractor on its account number at
 [insertnameandaddressofApplicant'sbank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand for 

payment under it must be received by us at the office indicated above on or before that date. 

6. TheGuarantoragreestoaone-
timeextensionofthisguaranteeforaperiodnottoexceed[sixmonths][oneyear],inresponsetotheBeneficiary's 
writtenrequest forsuch extension,such requesttobe presentedto theGuarantor before the expiry of the guarantee. 

 

[NameofAuthorizedOfficial,signature(s)andseals/stamps] 

 
Note:Allitalicizedtext(includingfootnotes)isforuseinpreparingthisformandshallbedeletedfromthefinalproduct. 

 

 

 

 

 
1
TheGuarantorshallinsertanamountrepresentingtheamountofthesecondhalfoftheRetentionMoney. 

2
Insertadatethatistwenty-eightdaysafterthe expiryofretentionperiodafter theactualcompletiondateofthecontract. TheProcuringEntityshouldnotethatin the event of 

an extension of this date for completion of the Contract, the Procuring Entity would need to request an extension of this guarantee from theGuarantor. Such 
request must be in writing and must be made prior to the expiration date established in the guarantee. 
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INSTRUCTIONSTO TENDERERS:DELETETHISBOXONCE YOUHAVECOMPLETEDTHEFORM 

This Beneficial Ownership Disclosure Form (“Form”) is to be completed by the successful tenderer pursuant to 
Regulation13(2A)and13(6)oftheCompanies(BeneficialOwnershipInformation)Regulations,2020.Incaseofjoin venture, 
the tenderer must submit a separate Form for each member. The beneficial ownership information to b submitted in 
this Form shall be current as of the date of its submission. 

For the purposes of this Form, a Beneficial Owner of a Tenderer is any natural person who ultimately owns or 
controlsthelegalperson(tenderer)orarrangementsoranaturalpersononwhosebehalfatransactionisconducted, and 

includes those persons who exercise ultimate effective control over a legal person (Tenderer) or arrangement. 

 
 

 

FORM NO.9BENEFICIALOWNERSHIPDISCLOSUREFORM 

(AmendedandissuedpursuanttoPPRACIRCULARNo.02/2022) 

 

 

 

 
t 
e 

 
 

 

 
 

 

 
Tender Reference No.:  [insertidentificationno] 

Name of the Tender Title/Description: [insert name of the assignment] to: 

 [insertcompletenameofProcuringEntity] 

 
In response to the requirement in your notification of award dated [insert date of notification of award] to furnish 
additional information on beneficial ownership: [select one option as applicable and delete the 
options that are not applicable] 

I) Weherebyprovidethefollowingbeneficialownershipinformation. 
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DetailsofBeneficialownership 
 DetailsofallBeneficial Owners %ofshares 

aperson 
holdsinthe 
company 
Directly or 
indirectly 

% of voting 
rightsaperson 
holds in the 
company 

Whether a person 
directly or indirectly 
holds a right to appoint 
or remove a member of 
the board of directors of 
the company or an 
equivalent governing 
body of the Tenderer 

(Yes / No) 

Whether a person 
directlyorindirectly 
exercisessignificant 
influence or control 
over the Company 
(tenderer)(Yes/No) 

 

 

 

1. 

FullName  Directly------ 

----- % 

ofshares 

Directly……… 

…….%ofvoting 
rights 

 

Indirectly---------- 

%ofvoting 

rights 

1. Having the right to 

appoint a majority of 

the board of the 

directors or an 

equivalent governing 

bodyoftheTenderer: 
Yes -----No---- 

2. Is this right held 

directly or 

indirectly?: 

 

Direct……………… 

… 

 

 

Indirect…………… 

…... 

1. Exercises 
significant 
influenceorcontrol 
overtheCompany 
body of the 
Company(tenderer) 

Yes-----No---- 

2. Is this influence 
or control 

exerciseddirectly 

or indirectly? 

Direct………….. 

Indirect………… 

Nationalidentity 

card number or 

Passportnumber 

 

 Personal 

Identification 

Number(where 

applicable) 

 

Indirectly---- 
- --------- % 

ofshares 

 Nationality   

 Dateofbirth 
[dd/mm/yyyy] 

  

 Postaladdress   

 Residentialaddress   

 Telephonenumber   

 Emailaddress   

 Occupationor 

profession 

  

2. FullName  Directly------ 

----- % 

ofshares 

Directly……… 

…….%ofvoting 

rights 

 

Indirectly---------- 

%ofvoting 
rights 

1. Having the right to 
appoint a majority of 
the board of the 
directors or an 
equivalent governing 
bodyoftheTenderer: 
Yes -----No---- 

2. Is this right held 
directly or 

indirectly?: 

 

Direct……………… 

… 

 

Indirect…………… 

…... 

1. Exercises 
significant 
influenceor 
control over the 
Companybodyof 
the Company 
(tenderer) 
Yes-----No---- 

 

2. Is this influence 

or control 

exerciseddirectly 

or indirectly? 

 

Direct………….. 

Indirect………… 

Nationalidentity 

card number or 

Passportnumber 

 

 Personal 

Identification 

Number(where 

applicable) 

 

Indirectly---- 

- --------- % 

ofshares 

 Nationality(ies)   

 Dateofbirth 

[dd/mm/yyyy] 

  

 Postaladdress   

 Residentialaddress   

 Telephonenumber   

 Emailaddress   

 Occupationor 

profession 
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II) Amfullyawarethatbeneficial ownershipinformationabove shallbereportedtothePublicProcurementRegulatory 

Authoritytogether withotherdetailsinrelationtocontractawardsandshall bemaintainedintheGovernmentPortal, 

published and made publicly available pursuant to Regulation 13(5) of the Companies (Beneficial Ownership 
Information)Regulations, 2020.(NotwithstandingthisparagraphPersonallyIdentifiableInformationinline withthe Data 

Protection Act shall not be published or made public). Note that Personally Identifiable Information (PII) is 

definedas anyinformationthat canbeusedtodistinguishonepersonfrom anotherand canbeusedtodeanonymize 

previouslyanonymous data. This information includes National identitycardnumber orPassportnumber, Personal 
IdentificationNumber,Dateofbirth,Residentialaddress,emailaddressandTelephonenumber. 

III) In determining who meets the threshold of who a beneficial owner is, the Tenderer must consider a natural person 
who in relation to the company: 

(a) holdsatleasttenpercentoftheissuedsharesinthecompanyeitherdirectlyorindirectly; 

(b) exercisesatleasttenpercentofthevotingrightsinthecompanyeitherdirectlyorindirectly; 

(c) holdsaright,directlyorindirectly,toappointorremoveadirectorofthecompany; or 

(d) exercisessignificantinfluenceorcontrol,directlyorindirectly, overthecompany. 

IV) Whatisstatedtohereinaboveistruetothebestofmyknowledge,informationandbelief. 

 

NameoftheTenderer .......................... *[insertcompletenameoftheTenderer]  

 
NameofthepersondulyauthorizedtosigntheTenderonbehalfoftheTenderer:**[insertcompletenameofperson duly 

authorized to sign the Tender] 

DesignationofthepersonsigningtheTender............................... [insertcompletetitleofthepersonsigningtheTender] 

 

Signatureofthe personnamedabove ............................. [insertsignatureofpersonwhosenameandcapacityareshown 

 
above] 

 

Datethis.......................[insertdateofsigning]dayof ................................[Insertmonth],[insertyear] 

 
 

 

 

 

 

Bidder Official Stamp
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GENERAL SPECIFICATIONS



 
DEMOLITION AND ALTERATIONS 

 
A. Protecting of Existing Building etc 

 
The Contractor must provide all requisite shoring, needling and strutting or other supports to 
walls, floors, roofs etc. necessary for the protection and safety of existing buildings and all fans 
and other protection necessary to protect the adjoining owners and the general public. The 
Contractor shall later alter, adopt and maintain all such temporary works as may be necessary 
from time to time and finally clear away and make good all disturbed. He will be held  solely  
responsible  for  the  safety  of  existing  buildings  and  the  sufficiency  of  all temporary work 
She/he must provide all necessary tarpaulins and other means of covering up for the protection 
of new works and existing against inclement weather, and make good all damage done. 

 
B. Electric and Water Supplies 

 
The contractor shall give notice to the local authority, Kenya Power & Lighting Company 
and the Kenya Post & Telecommunications and shall allow them facilities for removing any 
fixtures, fittings or services, which may belong to them.  He shall arrange for any electrical, 
sanitation and other services, which come within the area to be demolished, to be connected 
and diverted so that they may be entirely self-contained within any portion of the premises 
which is to remain. 

 
C. Shoring to Adjoining Buildings 

 
Prior to executing excavations or commencing underpinning, the Contractor is to provide 
shoring in the position directed by the engineer. 

 
D. Overloading Existing Structures 

 
Materials arising from the demolitions must not be stacked or allowed to accumulate on existing 
structures in such a way as to endanger their stability.  The Contractor will be held entirely 
responsible for damage arising from this clause. 

 

 
E. Materials Arising 

 
No  Materials  arising  from  the  demolition  may  without  the  express  permission  of  the 
Engineer be re-used in the new works.  Notwithstanding that the Engineer may allow re-use of 
any materials from demolition, all materials unless otherwise as described to be “set aside” 

shall become the property of the contractor who shall remove from the site with reasonable 
speed. 

 
F. Cutting Openings 

 
The prices for cutting openings shall include for all necessary temporary strutting, easing and 
striking. 
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CONCRETE WORK 
 

A. Engineer 
 

For  the  purpose  of  the  concrete  structure,  the  Structural  Engineer  shall  be  deemed 
invested with the duties. 

 
B.  Code of Practice 

 
All workmanship, materials, tests and performances in connection with the reinforced 
concrete work are to be conformity with the latest edition of the British Standard Code of 
Practice (C.P. 114 for „The structural Use of Reinforced Concrete Building‟) where not 
inconsistent with these preambles. 

 
C.  Supervision 

 
A competent person approved by the Engineer shall be employed by the Contractor 
whose duty will be to supervise all stages in the preparation and placing of the concrete. 
All cubes shall be made and site tests carried out under his direct supervision, in 
consultation with the Engineer. 

 
D.  Contractor’s Plant, Equipment and Construction Procedures 

 
Not less than 30 days prior to the installation of the Contractor‟s plant and equipment for 
processing, handling, storing and proportioning ingredients and for mixing, transporting 
and placing concrete,  the Contractor  shall submit drawing for approval by the Engineer, 
showing proposed general plant arrangement, together with a general description of the 
equipment he proposes to use. 

 
After completion of installation, the operation of the plant and equipment shall be subject 
to the approval of the Engineer. 

 
Where  these  preambles,  the  Bills  of  Quantities  or  the  Drawing  requires  specific 
procedures to be followed, such requirements are not to be construed as prohibiting use 
by the contractor of alternative procedures if it can be demonstrated to the satisfaction of 
the Engineer, that equal results will be obtained by the use of such alternatives. 

 
Approval of plant and equipment or their operation or any construction procedure shall 
not waive or modify any procedure or requirements contained in the preambles governing 
the quality of the materials of the finished work. 

 
E.  Levels and Foundations 

 
The foundation of the works shall be carried down to depths as may be directed by the 
Engineer and must be cut as nearly to the size of the concrete as possible and vacant 
spaces between the concrete filled in as directed by the Engineer.  All temporary timber 
be removed but should any timber be left in or should any other work done be beyond 
that specified, it will be at the Contractor’s own cost. 
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CONCRETE WORK (CONT’D) 
 

A.  Tolerance 
 

On all setting out, dimensions of six metres and over, a maximum non-accumulative 
tolerance of plus or minus 5mm will be allowed.  On all setting out, dimensions less 
than six metres, a maximum non-accumulative tolerance of plus or minus 3mm will 
be allowed.  On the cross section dimensions of structural members unless otherwise 
required by the Drawings, a maximum tolerance of plus or minus 3mm will be 
permitted. 

 
The top surface of concrete floor slabs and beams shall be within 6mm of the normal 
level and line shown on the Drawings. Columns shall be truly plumb and non- 
accumulative tolerance of 3mm will be permitted. The contractor shall be responsible 
for the cost of all corrective measures required by the Engineer to rectify work which 
is not constructed within the tolerance set above. 

 
B.  Materials Generally 

 
All materials which have been damaged, contaminated or have deteriorated or do not 
comply in any way with the requirements of the preambles shall be rejected and shall 
be removed immediately from the site at the Contractor’s own expense.  No materials 
shall be stored or stacked on suspended floors without the Engineer’s prior approval. 

 
C.  Samples and Testing 

 
Every facility shall be provided to enable the Engineer to obtain samples and carry out 
tests on the materials and construction.  If these tests show that any of the materials or 
construction do not comply with the requirements of these preambles, the Contractor 
will be responsible for the costs of the tests and the replacement of defective materials 
and/or construction. 

 
 
 

D.  Cement 
 

Cement unless otherwise specified shall be Portland cement of a brand approved by 
the Engineer and shall comply with the requirements of B.S 12 with the exceptions 
that it may contain reactive volcanic ash of not permitted in B.S 12 may be exceeded 
on this account only.  A manufacturer‟s certificate of test in accordance with B.S 12 
shall be supplied for each consignment delivered to the site. 

 
Should the Contractor require using cement of the Rapid Hardening variety, he shall 
obtain the approval of the Engineer and also obtain any instructions regarding cost 
modifications  to  the preambles  caused  thereby.  Any additional  cost  that  may be 
caused by the use of Rapid Hardening cement shall be at the Contractor‟s expense. 

 
Cement may be delivered to site either in bags or in bulk. 

 
 
 
 
 
 
 
 

2/4



CONCRETE WORK (CONT’D)  
 
If delivered in bags each bag shall be properly sealed and marked with the manufacturer‟s name and 
on the site is to be stored in waterproof shed of adequate dimensions with a raised floor.   Each 
consignment shall be kept separate and marked so that it may be used in the sequence in which it is 
received.  Any bag found to contain cement which has set or partly set shall be completely discarded 
and not used in the works.  Bags shall not be stored more than 1.5 metres in height. 

 
If delivered in bulk the cement shall be stored in a weatherproof silo either provided by the cement 
supplier or the Contractor but in either case the silo shall be to the approval of the Engineer. 

 
A. Aggregates 

 
Aggregates shall conform to the requirements of B.S 882 and the sources and types of all aggregates 
are to be approved in all respects by the Engineer before work commences. 

 
The grading of aggregates shall be one within the limits set out in the B.S 882 and as later specified 
and grading, once approved, shall be adhered to throughout the works  and not varied without the 
approval of the Engineer.  Fine aggregate shall be clean, coarse, siliceous sand of good, sharp, hard 
quality and shall be free from lumps of stone, earth, loam, dust, salt, organic matter and any other 
deleterious substances.  It shall be graded within the limits of Zone 1 or 2 of table 2 of B.S. 882. 

 
Coarse aggregate shall be good, hard, clean, approved black trap or similar stone, free from dust, 
decomposed stone, clay, earthy matter, foreign substances or friable thin elongated or laminated pieces.  
It shall be graded within the limits of Table 1 of B.S.822 for its respective nominal size. 

 
If in the opinion of the Engineer, the aggregate meets with the above requirements but is dirty or 
adulterated in any manner it shall be screened and/or washed with clean water at the Contractor‟s 
expense. 

 
Aggregate  shall  be  good,  hard,  clean,  approved  black  trap  or  similar  stone,  free  from  dust, 
decompose stone,  clay,  earthly matter,  foreign  substances  or friable thin  elongated or laminate 
pieces. It shall be graded within the limits of Table 1 of B. S. 882 for its respective nominal size. 

 
If in the opinion of the Engineer, the aggregate  meets with the above requirements but is dirty or 
adulterated in any manner it shall be screened and / or washed with clean water at the Contractor‟s 
expense. 

 
Aggregates shall be delivered to the site in their prescribed sizes or grading and shall be stock-pilled 
on paved areas or boarded platforms in separate units to avoid intermixing. On no account shall 
aggregates be stock-piled on the ground. 

 
The Engineer shall be entitled to require a Certificate from approved testing laboratory in connection 
with each source of fine and course aggregates showing that materials comply with the specification. 
All such testing shall be carried out at the Contractor‟s expense. 
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A.  Samples 

 
Samples of materials shall be submitted as soon as possible after the contract is let.   No 
deliveries in bulk shall be made until the samples are approved by the Engineer.   All 
condemned materials shall be removed from the site within 24 hours. 

 
Every facility shall be provided to enable the Engineer to obtain samples and carry out tests 
on the materials and construction.  If these tests show that any of the materials or construction 
does not comply with the requirements of this specification, the contractor will be responsible 
for the costs of the tests and the replacement of defective materials and/or construction. 

 
B.  Water 

 
The water used for mixing concrete shall be from an approved source, clean, fresh, and free 
from harmful matter and comply with the requirements of B.S. 3148. 

 
C.  Ready-mixed concrete 

 
Ready-mixed concrete may only be used with the permission of the Engineer. 

 
D.  Expansion Joint Filler 

 
Expansion Joint Filler shall be „Flexcell” as manufactured by Expandite Ltd, or „Rexilex‟ as 
manufactured by Evomastics Ltd or equivalent and approved filler. 

 
E.  Joint Sealer 

Sealers shall be „Pli-astic‟ or Seelastic‟ as described, both manufactured by Expandite Ltd, or 
equivalent, applied in accordance with the manufacturer‟s printed instructions and prices 
shall include for temporary battens or fillers and afterward withdrawing to form grooves as 
necessary. 

 
“Seelastic‟ shall be applied by gun and gun where more than 12mm deep shall include filling 
with loose packing yarn to within 2mm from outer face.   „pli-astic shall be grade 88 and 
applied hot.   With Engineer‟s prior approval Polemastic fillers of the appropriate grade as 
manufactured by Evamastic Ltd, may be substituted for „ Seelastic‟. 

 
F.  Concrete Strengths 

 
Grade „35‟ „30‟ „25‟ and „20‟ concrete shall have the minimum strengths as given by Works 
Cube Tests shown on the table below.
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Concrete strength (cont’d) 

 
 Minimum Crushing strengths 
 Grade 35 Grade 30 Grade 25 Grade 20 
7 Days 23.5 N/mm2

 
 
(3750 lbs./in2) 

20.0N/mm2
 

 
(2860 lbs/in2) 

16.5N/mm2
 

 
(2340 lbs/in2) 

13.5N/mm2
 

 
(1930 lbs./in2) 

28 Days 35.0 N/mm2
 

 
5000 lbs./in2) 

30.0N/mm2
 

 
(4300 lbs./in2

 

25.0N/mm2
 

 
(3500 lbs./in2) 

20.0N/mm2
 

 
(2855 lbs./in2) 

 
 
 

The  average  strengths  obtained  from  cube  tests  shall  be  10%  higher  than  the  minimum 
strengths shown above 

 
Grades lower than those given shall be of nominal mixes and may be measured volume or weight. 
No cube test will be required for these grades. 

 
 
 

Nominal Mix by Volume                                                   1:3:6                             1:4:8 
 

Cubic metres of fine aggregate 
Per 50 Kg bag of cement                                                        0.12                             0.16 

 
Cubic metres of coarse aggregate 
Per 50 Kg bag cement                                                           0.24                              0.32 

 
Max. Size of coarse aggregate                                             40mm*                       40mm* 

 
* Or 20 mm for blinding concrete where described. 

 
A.  Measured Proportions of Concrete 

 
Cement 
The quantity of cement shall be measured by weight.   Where delivered in bags, each batch of 
concrete is to use one or more whole bags of cement. 

 
Aggregates 

 
(i)        For Grades „35‟ „30‟ „25‟ and „20‟ concrete, aggregates shall be measured by weight in a 

weight batching as described hereafter. 
 

(ii) For lower Grade concrete, aggregates may be measured by weight or by volume.  Where 
by volume, approved gauge boxes of such a size as will give the correct proportions shall 
be used.
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A.  Weigh Batching Machines 

 
Weigh batching machines shall be of an approved type and shall be properly maintained 
and checked for accuracy at regular intervals. 

 
B.  Concrete Mix 

 
The weights of fine and coarse aggregate to be used in concrete mixes „35‟ „30‟ and „20‟ 

shall be limited in accordance with the table below. The proportions of fine to coarse 
aggregate  and  cement  which  the  Contractor  proposes  to  use  for  each  of  the  mixes 
specified shall first be approved by the Engineer. The contractor will then be required to 
prepare Preliminary Test Cubes and have these cubes tested as described for Work Cube 
Tests. 

 
The test results should be submitted to the Engineer in sufficient time for further tests to 
be carried out should they prove unsatisfactory.  Cube strengths in the preliminary tests 
must show crushing strengths of at least 25% higher than the strengths specified for work 
cube tests. If the contractor is unable to produce specified cube strengths, he will be required 
at his own cost to increase the cement content of the mix until satisfactory results are 
produced. 

 
The Engineer may require at any time during the contract the proportions of fine to coarse 
aggregate to be altered in order to produce a mix of greater strength or improved workability 
and providing the total proportions of aggregate to cement remain unchanged, no claim for 
additional cost will be considered. 

 
C.    Minimum Cement Content 

 
 
 

Mix                                     Grade 35      Grade 30       Grade 25      Grade 20 
 

Minimum cement content 
By weight combined 
Total Weight aggregate            1 to 5          1 to 6              1 to 7             1 to 7 

 
D. Waterproof Concrete 

 
Where waterproof concrete is specified, sealocrete „Sealopruf Intergral Waterproofing 
Compound‟ and „Sealoplaz Concrete Plasticizer‟ are to be added to the mixing water 
strictly in accordance with the manufacturer‟s instructions and at the rate of 500cc and 
125cc respectively to each 50kg bag of cement to which the aggregates have already been 
added and mixed.  Not more than 22.5 to 24.75 litres of water per 50kg bag of cement are 
to be used unless otherwise approved by the Engineer.
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A.  Materials 

 
Water bar shall be P.V.C water bar as manufactured by Expandite Limited, or other approved 
type and shall be provided in the position indicated on the Drawings. 

 
Joint shall be heat welded in accordance with the manufacturer‟s instruction and where the 
water bar is to be fixed vertically, metal clips as manufactured by the supplier of the water 
bar  or  of  other  approved  design  shall  be  provided  to  suspend  the  water  bar  from 
reinforcement. 

 
Where waterproof concrete is used the Contractor shall adhere strictly to the position and 
type of construction joints as detailed on the drawings.  Any deviation from this procedure or 
the provision of additional construction joints will require the prior approval of the Engineer 
and any additional water bar so required will be at the Contractor‟s expense. 

 
Formwork shall be designed with sufficient timber forms and blocking pieces to support the 
water bar and ensure that it is not displaced during concreting.  In the case of horizontal joints 
in vertical walling and similar members the formwork shall be so constructed as to permit water 
bar is positioned at the base of the starter or up stand of concrete surrounding the lower half of 
the water bar to be poured in the same operation as slab or other concrete from which it springs. 

 
Formwork to walls or similar members where water bar is positioned at the base of the lift shall  
have  sufficient  openings  not  less  that  300mm  square  at  approximately  150mm  to 
300mm above the level of the water bar to permit checking that the water bar is correctly 
positioned and not displaced during concreting. 

 
No concreting will be permitted to portions where up stand starters forms an integral part 
until the framework to the starters has been fixed and approved. 

 
 
 
B.  Sealocreate Supercoat Waterproofer:- 

 
Where specified „Sealocreate Supercoat Waterproofer‟ shall be applied to the concrete or 
block work surfaces strictly in accordance with the manufacturer‟s instructions.  The surfaces 
must be well wire-brushed to remove dirt, efflorescence, adhering mortar and all foreign matter.   
It shall then be cleaned with fresh water, when absolutely dry a generous coat of Sealocrete 
Supercoat shall be applied by brush or spray gun.   Surfaces so treated shall be protected 
from damage or staining as described elsewhere. 

 
C.  Testing Equipment 

 
The contractor shall provide the following equipment for carrying out control tests on the 
Site:- 

 
(a)  Straight edges 3 metres and 1 metre long for testing the accuracy of the finished 

concrete;



CONCRETE WORK (CONT’D) 

2/10 

 

 

 
Testing Equipment Cont’d 

 
(b)  A glass graduated cylinder for use in the silt test for organic impurities in the sand. 

(c)  Slump test apparatus. 

(d)  Four 150 mm steel cube moulds with base plates and tamping rods to B.S.1881. 
 
A.  Work Cube Tests 

 
Work cubes are to be made at intervals as required by the Engineer and the Contractor shall provide 
a continuous record of the concrete work.  The cubes shall be made in approved 150mm moulds in 
the strict accordance with the Code of Practice.  Four Cubes shall be made on each occasion, from 
different batches, the concrete being taken from the point of deposit. 
Each cube shall be marked with a distinguishing number (numbers to run consecutively) and the date 
and record shall be kept on site giving the following particulars:- 

 
a)  Cube No. 

b)  Date Made 

c)  Location in work 
 

d)  7-day Test 
Date……………………………………………………………. 

Strength……………………………………………………….. 
 

e)  28-day Test 
Date……………………………………………………………. 

Strength……………………………………………………….. 
 
Cubes shall be forwarded, carriage paid to an approved Testing authority in time to be tested two at 7 
days and one at 28 days and remaining one at the discretion of the Engineer.   No cube shall be 
dispatched within 3 days of casting. 

 
Copies of all work Cube Test results shall be forwarded to the Engineer and one shall be retained on 
the site. 

 
If the strengths required above are not attained and maintained throughout the carrying out of the 
contract, the Contractor will be required to increase the proportion of cement and/or substitute better 
aggregates so as to give concrete which does comply with requirements of the Contract.   The 
Contractor may be required to remove and replace at his own cost any concrete which fails to attain 
the required strength as ascertained by Work Cube Tests.
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A.  Mixing and Placing of Concrete 

 
The concrete shall be mixed only in approved power driven mixers of a type and capacity suitable 
for work; and in any event not smaller than 0.5/0/33 cu.m capacity.  The mixer shall be equipped 
with an accurate water measuring device.  All materials shall be thoroughly mixed dry before the water 
is added and the mixing of each each batch shall continue for a period of not less than two minutes 
after the water has been added and until there is a uniform distribution of the materials and the mass 
is uniform in colour. 

 
The entire contents of the mixed drum shall be discharged before recharging.  The volume of mixed 
materials shall not exceed the rated capacity of the mixer.  Whenever the mixer is started, 10% extra 
cement shall be added to the first batch and no extra payment shall be added on this account. 

 
As a check on concrete consistency slump tests may be carried out and shall be in accordance with 
B.S 1881.  The contractor shall provide the necessary apparatus and allow for the cost of such tests. 
The slump of the concrete made with the specified water content, using dry materials shall be 
determined and the water to be added under wet condition shall be so reduced as to give approximately 
the same slump. 

 
The concrete shall be mixed as near to the place where it is required as is practicable and only such 
as required for a specified section of the work shall be mixed at one time, such section being 
commenced and finished in one operation without delay. 

 
All concrete must be efficiently handled and used in the works within twenty (20) minutes of mixing. 
It shall be discharged from the mixer direct either into receptacles or borrows and shall be distributed 
by means which do not cause separation or otherwise impair the quality of concrete.   Approved 
mechanical means of handling will be encouraged, but the use of chutes for placing concrete is 
subject to prior approval of the Engineer. 

 
Concrete shall be placed from height not exceeding 1.50m directly into its permanent position and 
shall not be worked along the shutters to the position.  Unless otherwise approved, concrete shall be 
placed in single operation to the full thickness of slabs, beams and similar members and shall be placed 
in horizontal layers not exceeding 1.50m deep in walls and similar members. 

 
Concrete in columns may be placed to the height of 4.0m with careful placing and vibration and 
satisfactory results.  Where the height of column exceeds 4.0m suitable openings must be left in the 
shutters so that this maximum lift is not exceeded. 

 
Concrete shall be placed continuously until the completion of the part of the work between construction 
joints as specified hereafter or of a part of approved extent.  At the completion of the specified or 
approved part of a construction joint of the form and in the position hereinafter specified shall be 
made.   If stopping of concreting be unavoidable elsewhere, a construction joint shall be made by 
a contractor and a copy supplied to the Engineer.
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Mixing and placing of concrete (cont’d) 

 
Any accumulation of set concrete on the reinforcement shall be removed by wire brushing before 
further concrete is placed. 

 
Care shall be taken that the concrete is not disturbed or subject to vibrations and shocks during the 
setting period. 

 
Mixing machines, platforms and barrows shall be clean before commencing mixing and be cleaned 
on every cessation of work. 

 
Where concrete is laid on hardcore or other absorbent materials, the base shall be suitable and 
sufficiently wetted before the concrete is deposited. 

 
A.  Compaction 

 
At all times during which concrete is being placed, the Contractor shall provide adequate trained and 
experienced labour to ensure that the concrete is compacted in the forms to the satisfaction of the 
Engineer. 

 
Concrete shall not be placed at a rate greater than will permit satisfactory compacted nor to a depth 
greater than 450mm before it is compacted. 

 
During and immediately after placing, the concrete shall be thoroughly compacted by means of 
continuous tamping, spading, slicing and vibration.  Vibration is required for concrete of grades 35, 
30, 25 and 20. 

 
Care shall be taken to fill every part of the forms, to work the concrete under and around the 
reinforcement without displacing it and to avoid disturbing recently placed concrete which has begun 
to set. 

 
Any water accumulating on the surface of newly placed concrete shall be removed and no further 
concrete shall be placed thereon until such water is removed. 

 
Internal vibrators shall have a frequency of not less than 7,000 cycles per minute and  shall have a 
rotation eccentric weight of at 0.75 kg with an eccentricity of not more than 15mm.  Such vibrators 
shall visibly affect the concrete within a radius of 250 mm from the vibrator. 

 
Internal vibrators shall not be inserted between layers of reinforcement less than on half times the 
diameter of vibrators apart.   Contact between vibrators and reinforcements and vibrators and formwork 
shall be avoided. 

 
 
 
 
 
 
 
 
 
 
 

2/12



CONCRETE WORK (CONT’D) 

Compaction (cont’d) 

2/13 

 

 

 
Internal vibrators shall be inserted vertically into the concrete whenever possible at not more than 
500mm centers and shall constantly be moved from place to place. 

 
 
 
No internal vibrator shall be permitted to remain in any one position for more than ten seconds and it 
shall be withdrawn very slowly from the concrete. 

 
 
 
In consolidating each layer of concrete the vibrating head shall be allowed to penetrate and re-vibrate 
the concrete in the upper portion of the underlying layer.  In the area, where newly placed concrete 
joints previously placed concrete, more than usual vibration shall be performed, the vibrator 
penetrating deeply at close intervals along these contacts layers of concrete shall not be placed until 
layers previously placed have been vibrated thoroughly as specified. 

 
 
 
Vibrators shall not be used to move concrete from place to place in the framework. 

 
 
 
At least one interval vibrator shall be operated for every cubic metres of concrete placed per hour 
and at least one spare vibrator shall be maintained on Site in case of break-down during concreting 
operations. 

 
External formwork vibrators shall be of the high frequency low amplitude type applied with the 
principal direction of vibration in the horizontal plane.  They shall be attached directly to the forms at 
not more than 1,200m centres. 

 
 
 
In additional to internal and external vibration the upper surface of suspended floor slabs shall be 
leveled with a tamping or vibrating screed prior to finishing.  Vibrating elements shall be of the low 
frequency high amplitude type operating at a speed of not less than 3,000 r.p.m. 

 
A.  Construction Joints 

 
 
 
Construction joints shall be permitted only at the positions predetermined on the drawings or as 
instructed on the Site by the Engineer. In general they shall be perpendicular to the lines of principal 
stresses and shall be located at points of minimum shear, viz, vertically at, or near, mid-spans of 
slabs, ribs and beams. 

 
Suspended concrete slabs are generally to be cast using alternate bay construction in bays not exceeding 
15.00m in length. Not two adjacent bays are to be cast within a minimum period of 48 hours of each 
other. The joints between adjacent bays are to be in positions agreed with the Engineer. 

 
Under no  circumstances  shall  concrete be allowed  to  tail-off, but  it shall  be deposited against 
stopping-off boards.
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Before placing new concrete against concrete already hardened, the face of old concrete shall be 
thoroughly hacked, roughened and cleaned. Laitance and loose material removed there from and 
immediately before placing the new concrete the surface shall be saturated with water and covered 
with a coat of mortar at least 25 mm in thickness composed of cement and fine aggregate in the 
proportions used in the concrete. 

 
A.  Curing and Protection 

 
Care must be taken that no concrete is allowed to become prematurely dry and the fresh concrete 
must be carefully protected within two hours of placing from rain, sun, and wind by means of 
Hessian sacking, polythene sheeting, or other approved means. This protective layer and the concrete 
itself must be kept continuously wet for at least seven days after the concrete has been placed. The 
Contractor must allow for the complete coverage of all fresh concrete for a period of 7 days. 

 
Hessian of polythene sheeting shall be in the maximum widths obtained and shall be secured against 
wind. The Contractor will not be permitted to use old cement bags, Hessian or other material 
in small pieces. 

 
Concrete in foundations and other underground work shall be protected from admixture with the falling 
earth and after placing. 

 
Traffic or loading must not be allowed on the concrete until the concrete is sufficiently matured, and 
in no case shall traffic or loading be of such magnitude as to cause deflection or other movement in 
the formwork or damage to the concrete members. Where directed by the Engineer props may be 
required to be left in position under slabs and other members for greater periods than those specified 
hereafter. 

 
B.   Faulty Concrete 

 
Any concrete which fails to comply with these preambles, or which shows signs of setting before it is 
placed shall be taken out and removed from site.  Where concrete is found to be defective after it has 
set, the concrete shall be cut out and replaced in accordance with the Engineer‟s instructions.  On no 
account shall any faulty, honeycombed, or otherwise defective concrete be repaired or patched until 
the Engineer has made an inspection and issued instructions for the repair. 

 
The whole of the cost whatsoever, which may be occasioned by the need to remove faulty concrete, 
shall be borne by the contractor.
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A.  Rod Reinforcement 

 
The steel  reinforcement  shall comply with the latest requirements for the following British 
Standards:- 

•    Hot rolled M.S for the reinforcement of concrete                        B.S.4449 
•    Hot rolled H.Y steel for the reinforcement of concrete               B.S.4449 
•    Cold worked H.Y.steel for the reinforcement of concrete           B.S.4461 
•    Hard drawn steel wire                                                                 B.S.4482 

 
 
 
B.  Fabric Reinforcement 

 
Fabric reinforcement shall be electrically cross-welded steel wire mesh reinforcement to B.S 
4483, and of the size and weight specified. 

 
 
 
 
C.  Fixing Rod Reinforcement 

 
Reinforcement shall be accurately bent to the shapes and dimensions shown on the Drawings and 
Schedules in accordance with B.S.4466.  Reinforcement must be cut and bent cold and no welded 
joints will be permitted unless so detailed. 

 
 
 

Reinforcement shall be accurately placed in position as shown on the drawings and before and 
during  concreting,  shall  be  secured  against  displacement  by using  No.  18  S.W.G  annealed 
binding wire suitable supports, spacers or metal hangers to ensure the correct position and cover. 

 
 
 

No concreting shall be commenced until the Engineer has inspected the reinforcement in position 
and until his approval has been obtained.  The contractor shall be given two clear days notice of his  
intention  to  concrete  position  according  to  the  drawings  before  and  during  concreting. During 
concreting a competent steel fixer must be in attendance on the concreters to adjust the positions 
of any reinforcements which may be displaced.   The vibrators are not to come into contact with 
the reinforcement.
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A.  Position and Correctness of Reinforcement 

 
Irrespective of whether any inspection and/or approval of the fixing of the reinforcement have been 
carried out as above.   It shall be the contractor‟s sole responsibility to ensure that the 
reinforcement fixed exactly in the positions shown therein and in position to give prescribed cover. 

 
The Contractor will be held entirely responsible for any failing or defect in any portion of the 
reinforced concrete structure and including any consequent delay, claims, third party claims, etc. 
where it is shown that the reinforcement has been incorrectly positioned or is incorrect in size or 
quantity with respect to the detailed drawings or bending schedules. 

 
 
 
B.  Spacer Blocks 

 
Spacing blocks of approved size and shape made of concrete similar to that used in the surrounding 
construction and fixed to the reinforcement of framework by No. 18 S.W G. wire set into the spacer 
blocks or other approved means shall be provided where necessary to ensure that the requisite 
cover is obtained.  The Contractor is to include for proving sufficient such spacer blocks in his 
prices for steel reinforcement where such supplier has been nominated.   Where composite blocks 
or other forms of nib construction are used, spacer blocks are to be provided as shown on the 
drawings.  These will generally consist of concrete block as described above made to fit the width 
of the rib less 3mm to tolerance and with single or double grooves (depending on the number of 
the reinforcement bars used per rib)   in the top surface with wire ties at each groove. 

 
C.  Concrete Cover to Reinforcement 

 
Unless otherwise directed, the concrete cover to rod reinforcement over main bars in any face shall 
be:- 

 
▪    Foundation against earth face            75mm 

 
▪    Foundations against blinding             50mm 

 
▪    Column                                              40mm 

 
▪    Beams                                                 25mm 

 
▪    Slabs                                                   15mm 

 
▪    Walls                                                  25mm
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CONCRETE WORK (CONT’D)  

 

 
A.  Fixing Fabric Reinforcement 

 
The fixing shall be free from scale, rust, grease or other substances likely to reduce the bond between 
the  steel  and  the  concrete  and  shall  be  laid  with  minimum  300mm  laps  and  bound  with  No. 
18.S.W.G annealed iron wire. 

 
 
 
B.  Projecting Reinforcement 

 
Where reinforcement projects from a concreted section of the structure and this reinforcement is 
expected to remain exposed for some time.  It is to be coated with a cement grout to prevent rust 
staining on the finished concrete.   This grout too is brushed off the reinforcement prior to the 
continuation of concreting. 

 
C.  Fixtures and indentations Concrete 

 
No openings, chases, holes or other voids shall be formed in the concrete without the prior approval 
of the Engineer.   Details of any fixtures to be permanently built into the concrete including the 
proposed positions of all conduits 25mm and over in diameter shall be submitted to the Engineer for 
his approval before being placed. 

 
D.  Chases, Holes etc in Concrete 

 
The Contractor shall be responsible for the co-ordination with the Electrical and other Sub- contractors 
for incorporating electrical conduit, pipes, fixing blocks, chases holes and the like in concrete members 
as required and must ensure that adequate notice is given to the sub-contractors informing them when 
concrete members incorporating the above are to be poured.  The Contractor shall submit full details 
of these items to the Engineer for approval before the work is put in hand. All fixing blocks, chases, 
holes etc, to be left in the concrete shall be accurately set out and cast with the concrete. 

 
E.  Position of Electrical Conduit 

 
Unless  otherwise instructed by the Engineer  all  electrical  conduits  to  be positioned  within  the 
reinforced concrete shall be fixed inside the steel cages of beams and columns and between the top and 
bottom steel layers in slabs and similar members. 

 
The proposed position of all conduits 25mm and over in diameter which are to be enclosed in the 
concrete shall be shown accurately on a plan to be submitted to the Engineer. Whose approval shall 
be obtained before any such conduit is placed. 

 
F.  Formwork 

 
The method and system of framework which the Contractor proposes to use shall be approved by the 
Engineer before construction commences. Formwork shall be substantially and rigidly constructed of 
timber or steel or precast concrete or other approved material.
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CONCRETE WORK (CONT’D)  

 

 
Formwork cont’d 

 
All timber for formwork shall be good, sound, clean, sawn well-seasoned timber free from warps and 
loose knots and of scantlings sufficiently strong for their purpose. 

 
A.  Construction of Formwork 

 
All formwork shall be of sufficient thickness and with joints close enough to prevent undue leakage 
of liquid  from  the concrete and  fixed  to  proper alignment,  level  and  plumb  and  supported  on 
sufficiently strong bearers, shores, braces, plates etc properly held together by bolts to prevent 
displacement, vibration or movement by the weight of materials, men and plant on the same so wedged 
and clamped as to permit easing and removal of formwork without jarring the concrete. Where  
formwork  is  supported  on  previously  constructed  portions  of  the  reinforced  concrete structural 
frame, the Contractor shall by consultation with the Engineer ensure that the supporting concrete 
structure is capable of carrying the load and or sufficiently propped from lower floors or portions of 
the frame to permit the load to be temporarily carried during construction. 

 
Soffits shall be erected with an upward chamber of 10 mm for each 4.00 M of horizontal span or as 
directed by the Engineer. 

 
Great care shall be taken to make and maintain all joints in the formwork as tight as possible to prevent 
the leakage of grout during vibration. All faulty joints shall be called to the Engineer‟s approval before 
concreting. 

 
The formwork shall be sufficiently rigid to ensure that no distortion or bulging occurs under the effects 
of vibration. If at any time the formwork is insufficiently rigid or in any way defective the Contractor 
shall strengthen or improve such formwork as the Engineer may direct. 

 
The Contractor‟s attention is drawn to the various surface textures and applied finishes required and 
the  faces  of  framework  next  to  the  concrete  must  be  such  material  and  construction  and  be 
sufficiently true to provide a concrete surface which will in each particular case permit the specified 
surface treatment or applied finish. 

 
All surfaces which will be in contact with concrete shall be oiled or greased to prevent adhesion of 
mortar. Oil or grease shall be of a non-staining mineral type applied as a thin film before the 
reinforcement is placed. Surplus moisture shall be removed from the forms prior to placing of concrete. 

 
Temporary openings shall be provided at the base of the columns, walls and beam forms and at any 
other points where necessary to facilitate cleaning and inspection immediately before the pouring of 
concrete. Before the concrete is placed, the shuttering shall be true-up and any water accumulated 
therein shall be washed out or otherwise removed from within the formwork.



CONCRETE WORK (CONT’D)  

 

 
Construction of form 

 
The reinforcement shall be inspected for accuracy of fixing.  Immediately before placing the concrete 
the formwork shall be well watered and inspection openings shall be closed.  The erection, easing, 
striking and removing of all formwork must be done under the personal supervision of a competent 
foreman, and any other occurring through faulty formwork or its incorrect removal shall be made good 
by the contractor at his own expense. 

 
After removal of formwork, all projections fins, etc. on the concrete surface shall be chipped off and 
made good to the requirements of the Engineer.   Any voids or honeycombing shall be treated as 
described under “Faulty concrete”. 

 
A.  Stripping Formwork 

 
All  formwork  shall  be  removed  without  undue  vibration  or  shock  and  without  damage  to  the 
concrete.    No  formwork  shall  be  removed  without  the  prior  consent  of  the  Engineer  and  the 
minimum periods that shall elapse between the placing of the concrete and the striking of the formwork 
will be as follows:- 

 
Beam sides, wall and columns (unloaded)                 2 days 

Slab soffits (props left under)                                    3 days 

Beam soffits (props left under)                                  7 days 

Removal of props to (partly subjected to 7 days concrete cube strength being satisfactory) 

Slabs                                                                           10 days 

Beams                                                                         14 days 
 
 
 
If the contractor wishes to take advantage of the shorter stripping times permitted for beam and slab 
soffits when props are left, he must so design his formwork that sufficient props as agreed with 
Engineer can remain in their original position without being moved in any way until expiry of the 
minimum time for removal of props.  Stripping and re-propping will not be permitted. 

 
The above times may be reduced in certain circumstances at the discretion of the Engineer provided 
an approved method is adopted at the Contractor‟s expense to ensure that the required concrete 
strength is attained before the forms are stripped. 

 
Solid strips in composite slab shall be considered as beams.   The top of retaining walls shall be 
adequately supported with stout taking props at intervals required by the Engineer.  These props are 
not to be removed until after 7 days after casting of the floor slab. 
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CONCRETE WORK (CONT’D) 

2/20 

 

 

 
A.        Surface Finishes 

 
Where fair finish is specified the concrete shall be brought to a perfectly true smooth and even 
surface by rubbing with carborundum stone dipped in cement grout.  Such work must be commenced 
within one hour of removing the formwork and be actively and rapidly pursued until completed the 
object being to complete the finish as soon as possible after the removal of the shattering on no account 
may such work be postponed to a later stage in the Contract.   Fair face surfaces shall be clean, 
smooth, even to form and free from all board marks, joint marks, honey combing, pitting etc. The 
Contractor is permitted at his own expense to provide smooth lining to the forms which will achieve 
the required finish without rubbing down.  All rubbed down work must be lightly washed with plain 
cold water at the completion of the Contract, and not before the cement grout used in the finish is at 
least four weeks old after initial mixing. 

 
 
 
B.  Wrought Lined Formwork 

 
The shuttering shall be constructed of wrought tongued and grooved boarding plywood or block 
board lined with approved laminated plastic sheeting to produce a concrete surface with truly flat 
surface completely free from all air bubbles, joint marks, honey comb and other pittances and 
blemishes to the approval of the Engineer. 

 
Should the Contractor desire to use alternative materials he should submit proposals to the Engineer 
for approval. 

 
Should the Contractor fail to obtain approval and the Architect subsequently rejects the work, the 
Contractor will at his own expense carry out all work necessary to attain the approval of the same. 

 
 
 
C.  Tamped Finish 

 
Areas so specified shall be finished at the time of casting with a tamped finish to the Engineer‟s 

approval produced by and edge board.   Board marks are to be made to a true pattern and will generally 
be at right angles to the traffic flow.  Haphazard or diagonal tamping will not be accepted. 

 
 
 
D.  Board Marked Finish 

 
Where so directed or measured the finish shall be that of a board marked pattern panels, the boards 
shall be arranged and of widths and sizes all as detailed on the drawings.  All exposed concrete will 
be left unpainted and therefore every care and attention shall be paid to obtain a satisfactory visual 
appearance and that maintenance of the same throughout the building operation.   The finished surfaces 
shall be free from blow holes, hungry patches and other blemishes, and a sample panel is to be provided 
and approved by the Engineer before work commences.
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CONCRETE WORK (CONT’D)  

 

 
Board Marked finish (Cont’d) 

 
Unless otherwise specified, the formwork shall be rip sawn softwood to the Engineer‟s approval and 
shall have sufficiently strong grain to impart a corresponding pattern on the concrete surface.  Unless 
otherwise approved it shall be lightly oiled with approved non-staining mould oil. 

 
 
 
A.  Vertical Ribbed Finish 

 
Vertical ribbed finish to walls shall comprise 50x50mm concrete projections at 450mm centres cast 
vertically on  the  face  of  the  wall.    All  surfaces  are  to  be  used  as  described  under  „Wrought 
Formwork‟. 

 
 
 
B.  Diagonal Ribbed Finish 

 
Diagonal ribbed finish to walls shall comprise 5 x 20 mm deep concrete projections at 100mm 
centres cast at 45 degree angle to the vertical on face of wall.  All surfaces are to be described under 
„wrought formwork‟. 

 
 
 
C.  Chisel Dressed Finish 

 
Where specified a chisel dressed finish is to be carried out on any grade of concrete but not until it is 
at least 30 days old.  The surfaces are to be fully chisel dressed to removed maximum  of 12mm 
(average 9 mm)   of the surface to expose the aggregate without excessive cracking or breaking 
thereof. 

 
 
 
Where the drawings show details of arrises of columns, beams, etc.  these are to be performed with 
timber fillets set in the formwork and care must be taken in working up to those preserve a clean line. 

 
 
 
For vertical  surfaces  of walls  and  columns,  particular care must  be taken  to  remove all  sharp 
projections. For beam soffits this requirement is not necessary. 

 
 
 
All chisel dressed surfaces are to have margins chisel dressed by hand for a minimum width of 
75mm commencing from the fillet edge.  Thereafter mechanical chisel dressing may be used but the 
Contractor must ensure that a uniform texture and even plane surface is achieved.  The use of pointed 
steel tools for both hand and mechanical chisel dressing is essential.  Upon completion the surfaces are 
to be thoroughly wire brushed and washed down and protected during the course of construction from 
damage dirt, cement grout.etc.
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CONCRETE WORK (CONT’D)  

 

 
A. Precast Concrete 

 
Unless otherwise approved by the Engineer all precast concrete construction shall be carried out on 
the site and shall conform to requirements given elsewhere in these preambles. 

 
The maximum size of coarse aggregate in precast concrete shall not exceed 20 mm except for the 
thickness less than 75mm where it shall not exceed 15mm. 

 
The  compacting  of  precast  concrete  shall  conform  to  requirements  given  elsewhere  in  these 
preambles except for thin slabs where use of immersion type vibrators is not practicable.   The concrete 
in these slabs may be consolidated on a vibrating table or by any other methods approved by the 
Engineer. 

 
Steam curing precast concrete will be permitted.  The procedure for steam curing shall be subject to 
the approval of the Engineer. 

 
The precast work shall be made under cover and shall remain under the same for seven days.  During 
this period and for a further seven days the concrete shall be shielded by sacking or approved materials 
kept constantly wet.  It shall then be stacked in the open for at least a further seven days to season 
before being set in position.  Where steam curing is used these times may be reduced subject to the 
approval of Engineer. 

 
Precast concrete units shall be constructed in individual forms.   The method of handling concrete 
units after casting, during curing and during transport and erection shall be subject to the approval of 
the Engineer, providing that such approval shall not relieve the Contractor of responsibility for damage 
to precast concrete units resulting from careless handling. 

 
Repair of damage to the precast concrete units, except for minor abrasions of the edges which will 
not impair the installation and/or appearance of the units will not be permitted and the damaged units 
shall be replaced by the contractor at his own expense. 

 
Except where precast work is described as „fair face‟ or as having „exposed aggregate‟ or terrazzo 
finish the moulds shall be made of suitable strong sawn timber true in form to the shapes required. 
Unless otherwise described faces are to be left rough from the sawn moulds. 

 
Where precast work is described as „fair face‟ the moulds are to be made of metal or are to have a 
metal or plywood linings or are to be other approved moulds which will produce a smooth dense fair 
face to the finished concrete suitable to receive a painted finish direct and free from all shutter marks, 
holes, pittances, etc.   in his prices for such precast work is to have an „exposed aggregate‟   or 
terrazzo finish the moulds shall be constructed to the requirements given for moulds for „finished fair‟ 
work.  The method of achieving exposed aggregate finish shall be aggregate transfer or other 
approved method.
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CONCRETE WORK (CONT’D)  

 

 
Precast concrete 

 
The precast units shall be installed to the lines, grades and dimensions shown on the Drawings or as 
directed by the Engineer. 

 
A.  Hollow Concrete Block Suspended Construction (Composite Floor Slab) 

 
Concrete hollow blocks for use in the composite floor slab are to be of the same sizes required as shown 
on the drawings and with thickness and are to be adequate strength to support the concrete during 
placing and consolidation of vibration.  Blocks are to be manufactured in accordance with the 
procedure specified in B.S 2028 and to be of a mix not weaker  than 1:4:8 cement : sand : stone: 
using maximum 10mm size aggregate.  Concrete blocks are cured for at least 28 days before use on 
the site.  During the first seven days of curing, blocks are to be kept permanently damp and protected 
from exposure to sun and wind. 

 
Concrete blocks are to be wetted before the pouring of concrete. 

 
Hollow clay filler blocks for use in the composite floor slabs are to be of the sizes shown on the 
drawings and to be of adequate strength to support the concrete during placing and consolidation by 
vibration.  They shall be obtained from an approved manufacturer.  Before any orders are placed, at 
least  6  sample  clay  blocks  shall  be  provided  for  approval  of  the  Engineer.    Any  clay blocks 
subsequently delivered to the Site which in the opinion of the Engineer are not of equal standard to 
the approved samples shall be rejected. 

 
Rejected blocks shall immediately be removed from site and shall not be used in the works.  Clay 
blocks are to be full cured before delivery or use on site. 

 
Clay blocks are to be well wetted before the pouring of concrete. 

 
B.  Composite Floor Construction. 

 
The hollow block floor construction is generally to be as shown on the Engineer‟s Drawings. 

 
Care shall be taken in placing blocks to ensure that they are set out in accordance with the details 
shown on the drawings and that they run truly in line without encroaching on the width of the in-situ 
ribs. 

 
The open ends of hollow blocks, if adjacent to concrete to be placed insitu, are to be plugged or 
stopped to prevent the concrete from flowing into the void and the Contractor is to include for 
this in his prices. 

 
The contractor should note that slip tiles are not to be used to the soffit of ribs and he is to take this 
into consideration in pricing the items of formwork to the soffit of hollow block floor construction.
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CONCRETE WORK (CONT’D)  

 

 
Composite Floor Construction (cont’d) 

 
Before concreting is carried out the blocks are to be thoroughly wetted. 

 
Care should be taken during concreting that the width of ribs between the rows of blocks and the 
solid in-situ concrete shown on the Drawings adjacent to supporting beams is not encroached upon 
by the blocks. 

 
It is essential that the concrete topping be poured at the same time as the ribs between hollow 
blocks. 

 
Reinforcement shall be positioned accurately with required cover in accordance with the Drawings and 
using the particular spacing blocks shall be provided in ribs at not more than 1,200m centres. Care 
must be taken during concreting that the reinforcement is not displaced. 

 
Where  holes  or  services  occur,  the  necessary  holes  or  pockets  shall  be  accommodated  by the 
replacing of a hollow block in-situ concrete or the widening of a rib all in accordance withy the 
Engineers instructions. 

 
Prices for such holes through hollow block construction are to include the re-arrangement or 
substitution of the hollow block with solid concrete in addition to the actual formation of the hole. 

 
A.  Concrete Surface Beds 

 
Before placing concrete and where specified or shown on the Drawings a layer of 500  gauge 
polythene or diothene sheeting shall be laid on the base course.   Minimum 300 mm laps shall be 
provided at all joints. 

 
 
 
The concrete shall be placed as soon as possible after being mixed.   In transporting the concrete, 
adequate precautions shall be taken to avoid damage to the prepared base.   The concrete shall be 
spread to such a thickness that what compacted it shall have the finished thickness as specified or shown 
on the drawings.   A layer of concrete 50mm less than the finished thickness shall first be spread 
and struck off at the correct level to receive the top fabric reinforcement. 

 
 
 
The top layer shall then be added.  Not more than 30 minutes shall elapse between spreading the 
bottom layer and the start of compaction of the top layer.  The Contractor shall be responsible for 
maintaining the reinforcement in its correct position during the placing and  compaction of the 
concrete.



CONCRETE WORK (CONT’D)  

 

 
Concrete Surface Beds (cont’d) 

 
The compaction and finishing of the concrete shall be effected by immersion vibrators and a hand or 
mechanical tamper weighing not less than 10kg per meter and having tamping edge shod with a steel 
strip 75mm wide fixed to the tamper by countersunk screws.   Immersion vibrator with „spade‟ 

attachments will be permitted.  Compaction shall be continued until a dense, sealed surface finish is 
achieved.  Over-compaction causing an excessive amount of fines to be brought to the surface shall 
be avoided. 

 
The surface of the concrete shall be finished to the surface texture specified to the levels falls and cross 
falls as directed or shown on the Drawings and shall be subject to the following tolerances:- 

 
❖  The levels shall be within + or -6 mm of the levels specified. 
❖  The falls shall be within 1% of the falls specified. 
❖  The smoothness  shall  be such that  departures  from  a 3.00  M  straight  edge laid  in  any 

direction shall not exceed 3mm. 
 
Minor irregularities shall be made good by the use of a steel float but in no circumstances shall 
mortar be used to make good the surface. 

 
As soon as the surface has been finished, it shall be protected against too-rapid drying by means of 
damp Hessian, polythene sheeting or other approved means placed carefully on the surface and kept 
wet for a further 21 days. 

 
The most critical period is the first 24 hours after placing and curing during that time shall be very 
thorough. 

 
The Contractor is to obtain the Engineer‟s approval to the material and method he proposes to use for 
curing and no concreting will be permitted until sufficient such material is on site. 

 
Forms shall not be removed from freshly placed concrete until it is at least 24 hours old. 
Care shall be taken that in their removal no damage is done to the concrete, but should any damage 
occur the Contractor shall be responsible for making it good. 
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CONCRETE WORK (CONT’D) 
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A.  Concrete Surface Beds 

 
Expansion joints shall be positioned and constructed as shown on the drawings.  The joints in the 
surface beds shall be absolutely square and true to line and position. 

 
All Joints in surface beds shall be formed to the patterns and shapes to coincide exactly with the 
joints in the surface finish or as otherwise indicated on the drawings.   Formwork shall be manufactured 
from steel of heavy angle section and be to the Engineer‟s approval.  The Contractor shall submit 
drawings of the forms he intends to use and obtain the Engineer‟s approval before fabrication.  Panels 
shall be poured in alternate bays as agreed with the Engineer.  No construction joints and other than 
those indicated on the Drawings shall be submitted. 

 
 
 
B.  Notes Concerning Measurement and Pricing 

 
The Contractor must allow for all costs incurred during the progress of the Contract for complying 
with the provisions concerning the preparation and use of graded mixes. 

 
Prices of concrete shall include for mixing and depositing as described or indicated and for hoisting 
and depositing at the various levels required throughout the building and shall also include for forming 
or hacking a satisfactory key for all faces receiving asphalt and plaster work.   Prices for slabs  shall  
also  include  for  leveling  off  the  surface  as  described  under  „Compaction‟ and  all temporary 
formwork to form construction joints at bay edges. 

 
 
 
Prices for reinforced concrete shall in addition, include for filling into between or on formwork and 
thoroughly compacting  between  and  around  rods  and  fabric  reinforcement  and  for  forming  all 
additional construction joints between varying mixes.   Where described as Vibrated, prices must 
include for fully vibrating as described. 

 
 
 
Prices for formwork shall include for extra material at joints, extra labour and waste for narrow widths, 
small quantities, overlaps, passing at angles, straight cutting and waste, splayed edges, notching, etc.   
and for fixing at the various levels including battens, struts and supports and for bolting, wedging 
easing, striking and removal.  Prices for linear items such as boxing shall include for angles and 
ends. 

 
 
 
Prices for steel rod reinforcement shall include for cutting to lengths and all labour in bending and 
cranking, forming hooked ends handling, hosting and fixing in position and for providing all necessary 
tying wire and supports.   Prices for fabric reinforcement shall include for all straight cutting and  
waste,  handling,  hoisting and  fixing in  position  providing all  necessary tying wire supports and 
all extra materials in laps.
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CONCRETE WORK (CONT’D)  

 

 
Notes Concerning Measurement and Pricing (Cont’d) 

 
Prices for all precast concrete shall include for all moulds, finishing as described, handling 
reinforcement, hoisting and fixing at the required levels, bedding, jointing and pointing in cement 
and sand (1:5) mortar also for casting or cutting to the exact lengths required and any waste resulting 
from such cutting. 

 
 
 
Prices for expansion joints shall include for cutting to size all temporary supports, and prices for 
expansion joint sealers shall include all temporary battens or fillets required to form the necessary 
grooves. 

 
 
 
Prices for suspended hollow tile composite floor and roof slabs must be a „all inclusive‟ to include 
for concrete hollow tiles, in-situ concrete ribs, concrete topping, concrete filling to open ends of hollow 
concrete tiles. 

 
 
 
Concrete in main beams shall be separately measured to the full width thereof and for full depth to 
top of slab level and composite slabs are measured the net area between the same.  No adjustment 
will be made in reinforcement etc, into main beams or flanges etc to obtain bearing which are 
deemed to be covered in the Contractor‟s rates.
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WALLING 
 
A.  Stones 

 
Stone for walling shall be hard, dense, dark grey stone from an approved quarry or other equal and 
approved. 

 
Stone walling described as load-bearing shall have a minimum crushing strength of 7.00 Newtons 
per square millimeter and shall comply with C.P 111: Part 2. 

 
 
 
B.  Concrete Blocks 

 
All hollow or solid concrete blocks for general use shall comply with B.S 2028 Type “A” and with 
C.P 111: Part 2, of minimum crushing strength of 3.5 Newtons per square millimeter, maximum density 
1,500 Kg/m3  and minimum density 1.0 kg/m3  and must be obtained from an approved manufacturer 
equal to samples deposited with and approved by the Architect. 

 
Concrete block walling described as load-bearing shall a minimum crushing strength of 7. Newtons 
per square millimetre and minimum density of 1,500 Kg/m3. 

 
All concrete blocks must be cured for a minimum period of four weeks before use, the first 3 days of 
which shall be done under cover on a boarded surface or clean concrete floor.  All testing of blocks is 
to be carried out by the Ministry of Works Materials Testing Laboratory or other. 

 
C.  Block Shape and Conditions 

 
All concrete blocks shall be of even textured and of properly mixed ingredients and all portions of 
the block shall be of properly set and hardened concrete. 

 
Blocks shall be free from cracks or blemishes and shall be true to shape and size with clean sharp edges 
and corners and with corners truly square. 

 
D.  Casting 

 
Blocks shall be cast in suitable block-making machines, either power-driven or hand-operated.  The 
moulds shall be of steel and accurately made to size and to give the required shape and squareness of 
block. 

 
The mould and contents should be subject to vibration and the material in mould subject to pressure 
during casting, so as to form a dense and uniform concrete block.  The material should contain only 
sufficient water to obtain full chemical reaction of the cement and to give proper workability of 
constituents.



WALLING (CONT’D)  

 

 
A.  Mixing of Materials 

 
The maximum ratio combined aggregate to cement shall not be greater than 9:1. 

 
Mixing shall take place in mechanical mixers so as to thoroughly mix the constituents to a uniform 
consistency before casting. 

 
B.  Stacking 

 
The blocks after curing as specified above may be stacked up to a maximum of one metre high and 
in such a way as to prevent damage to the edges or corners. 

 
 
 
C.  Hollow Clay Blocks 

 
Hollow clay blocks shall be sound well-burnt hollow clayware blocks, “best quality and obtained 
from an approved manufacturer precisely to the specified sizes”. 

 
D.  Wall Reinforcement 

 
All walling under 200mm thick shall be reinforced with hoop iron 25mm wide or similar reinforcement 
centrally in joints as approximately 400mm centres (Vertically for the full length of the walls, lapped 
and crimped 3mm at running joints and full width of wall at angles and intersections). 

 
 
 
E.  Chasing 

 
Chasing in load-bearing walling for electrical conduits, pipes etc. is to be kept to a minimum size of 
cut and position and runs of chases are to be approved by the Architect before any cutting is 
commenced.  Horizontal runs will not be permitted. 

 
F.  Cement 

 
The cement shall be as described in “concrete work”. 

 
G. Sand 

 
The sand for mortars shall be described in “concrete work” except that it shall be fine sand. 

 
H. Lime 

 
The lime shall be described in “plasterwork”. 
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WALLING (CONT’D) 
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A.  Mortars 

 
Cement mortar shall consist of one part of Portland cement to three parts of sand by volume. 

 
The cement/lime mortar shall consist of one part of Portland cement, one part of lime and six parts of 
sand by volume. 

 
The ingredients of mortar shall be measured in proper gauge boxes on a boarded platform, the 
ingredients being thoroughly mixed dry, and again whilst adding water. In the case of cement/ lime 
mortar, the sand and lime shall be mixed first and then the cement added. All mortar is to be thoroughly 
mixed to a uniform consistency with only sufficient water to obtain a plastic condition suitable for 
trowelling. No mortar that has commenced to set is to be used or remixed for use. 

 
 
 
B.  Setting Out 

 
The Contractor shall provide proper setting out rods and set out on the same all work showing openings, 
heights, sills and lintel and shall build the various walls and piers to the thicknesses, widths and 
heights shown upon the Drawing.   No part of the walling shall be carried up more than one metre 
higher at one time than any other part and in such cases the jointing shall be made in long steps so as 
to prevent cracks arising and all walls shall be leveled around at floor and wall heads. 

 
C.  Bonding Walling 

 
All blocks shall be properly bonded together and in such a manner that no vertical joint in any one 
course shall be within 100 mm of a similar joint in the courses immediately above and below. Alternate 
courses of walling at all angles and intersections shall be carried through the full thickness of the 
adjoining walls 

 
All perpends, reveals, quoins and other angles and joints of the walls etc shall be built strictly true 
and square. 

 
D. Laving and Jointing 

 
All blocks are to be well-wetted before laying and tops of walls where left off shall be well-wetted 
before commencing building.  All joints are to be 10 mm thick and flushed up and grouted in solids 
as the work proceeds. 

 
All exposed faces of walls for plastering are to be left rough and the joints raked out while mortar is 
green to form adequate key. 

 
All other faces shall be cleaned down on completion with a wire brush or as necessary and mortar 
drippings, smear marks etc removed and rates must include for this.
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A.  Putlog Holes 

 
All put log holes shall be carefully, properly and completely filled up on completion of walling and 
before plastering is commenced. 

 
 
 
B.   Fair Face 

 
Walling described as fair-faced shall be built with selected blocks and pointed with neat flush joints. 

 
 
 
C.   Damp-proof courses 

 
Damp-proof courses shall be bituminous felt to B.S 743 weighing 7 lbs. per square yard, free from 
tears and holes to be laid with 150 mm minimum laps on and including a leveling screed of cement 
mortar. 

 
D.   Prices to Include 

 
The prices of walling shall include for all straight cutting, bonding, plumbing angles forming reveals, 
pinning up to undersides of concrete soffits and cutting up sides of columns and cutting and pinning 
ends of lintels and sills.
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CARPENTRY 
 

A.  Generally 
 

All timber as it arrives on the site shall be inspected by the Contractor and any timber brought on the 
site and not complying with the specification or not approved, must be removed forth with from the 
site and only timber is approved shall be used. 

 
The contractor shall upon signing the contract purchase sufficient supplies of specified hardwoods to 
avoid possible shortages at a later date. 

 
B.  Species of Timber 

 
 
 

The following timber shall be used:- 
 

Standard Common Name Botanical Name 

Podocarpus Podocarpus spp. 

Cedar Juniperus procera. 

African Mahogany (Munyama) Khay anthotheca. 

Camphor - 

Mninga Ptecocarpus Angloensis 

Mvule Chlorophora axcelsa 

Cypress  
- 
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A  Tolerances in Thickness 

 
Shall confirm with the following Grading Rules:- 

 
 
 
1) Hardwood Grading                                                         (First and second grades) 

The following tolerances in thickness will be admitted:- 

a)  1.5 mm oversize on pieces up to 25 mm and up to 50 mm in thickness. 

b) 3 mm oversize on pieces over 25 mm and up to 50 mm in thickness. 

c)  6 mm oversize on pieces over 50 mm in thickness.  Under size will not be permitted. 
 
 
 
2) Softwood Grading; strength grades (for carpentry) 

First and second grades 

Undersize not allowed 
 
Oversize: All timber to be sawn oversize by 1.5mm per  25mm of thickness and width to a maximum 
of 3mm in thickness and 6mm in width. 

 

3.  Softwood Grading:          Appearance grades (for joinery) 

First and second grades 
All for strength grades above. 

 
 
 
B.   Insect Damage 

 
All timber shall be free from live borer beetles or other insect attack when brought upon the site. 
The contractor shall be responsible up to the end of the maintenance period for executing at his own 
cost all work necessary to eradicate insect attack to timber which becomes evident, including the 
replacement of timber attacked or suspected of being attacked, notwithstanding that the timber 
concerned may have already been inspected and passed as fit for use.
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A. Seasoning of Timber 

 
All timber shall be seasoned to a moisture content of not more than 22% for carpentry and 15% for 
joinery. 

 
B. Pressure impregnation treatment 

 
All carpentry timbers, sawn joinery and timber grounds for fixing joinery shall be treated with pressure 
impregnated “celcure” or “Tanalith” solution with a minimum net retention of 0.35 lbs.  of dry salt per 
cubic foot.   If so required “charge sheets” issued after treatment with “celcure” or Tenalith” shall be 
submitted by the contractor to the Architect for his retention.  All cut ends and any other cut faces of 
timbers sawn after treatment shall be treated before mixing with “Celcure B” of “Wolmanol” solution 

brushed on. 
 
The Contractor prices for such timber hereinafter must allow for the above treatment. 

 
C. Inspection and Testing 

 
The Architect shall be given facilities for inspection of all works in progress whether in workshop or 
on site.   The contractor is to allow for testing of prototypes of special construction units and the 
architect shall be at liberty to select any samples he may require for the purpose of testing i.e. for 
moisture content or identification, species strength, etc.  Such tests will be carried out by the forestry 
Department. 

 
 
 
D. Clearing up 

 
The contractor is to clear out and destroy or remove all cut ends, shavings and other wood waste 
from all parts of the building and the site generally, as the work progresses and at the conclusion of the 
work. 

 
This is to prevent accidental borer infestation and to discourage termites and decay. 

 
E. Workmanship 

 
All carpenter‟s work shall be accurately set out in strict accordance with the drawings and shall be 
framed together and securely fixed in the best possible manner with properly made joints; all brads, 
nails and   screws, etc shall be provided as necessary, directed and approved, and the contractor‟s 

prices shall allow for all the foregoing. 
 
All workmanship shall be of the best quality. 

 
All carpenters works shall be left with sawn surfaces except where particularly specified to be wrought.
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CARPENTRY (CONT’D)  

 

 
A.  Dimensions 

 
Dimensions of timber for carpentry left with sawn faces shall comply with the previous clause 
specifying tolerances  in  thickness.    Dimensions  for wrought  members  shall  be as  described in 
“Joinery”. 

 
B.  Jointing 

 
All timber shall be as long as possible and practicable to eliminate joints.   Where joints are unavoidable 
surfaces shall be in contact over the whole area of the joint before fastenings are applied. 

 
No nails, screws or bolts are to be fixed in any split end.  If splitting is likely or is encountered in the 
course of any work, holes for nails are to be prepared at diameters not exceeding 4/5th of the diameter 
of the nails.  Clenched nails must be bent at right angles to the grain. 

 
Lead holes are to be bored for all screws.  When the use of bolts is specified the holes are to be bored 
from both sides of the timber and are to be of the diameter DD/16, where D is the diameter of bolt. 
Nuts must be brought up tight but care is to be taken to avoid crushing of the timber under the 
washer.
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JOINERY 
 
A.  All Timber 

 
All timber shall be first (or prime) Grade species of timber and tolerance shall be defined under 
“carpentry”. 

 
 
 
B.  Generally 
All joiners‟ work shall be accurately set out on boards to full size for the information and guidance of 
the artisans before commencing the respective works, with all joints, iron work and other works 
connected therewith fully delineated.   Such  setting out must be submitted to the architect and 
approved before such respective works are commenced. 

 
 
 
All joiners‟ work shall be cut out and framed together as soon after the commencement of the 
building as is practicable, but not be wedged up or glued until the building is ready for fixing same. 
Any portions that warp wind or develop shakes or other defects within six months after completion 
of the works shall be removed and new fixed in their place together with all other work which may 
be affected thereby all at the contractor‟s own expense. 

 
All work shall be properly mortised or detailed, and so designed and secured as to resist or compensate 
for any stresses to which they may be subjected.  All nails, sprigs, etc, are to be punched and puttied.  
Loose joints are to be made where provisions must be made for shrinkage, glued joints where shrinkage 
need not be considered and where sealed joints are required.  Glued for load bearing joints or where 
conditions may be guaranteed case in or organic glues may be used. 

 
C.  Insect Damage 

 
All timber shall be free of insect damage as defined under “Carpentry”. 

 
 
 
D.  Seasoning of Timber 

 
All timber shall be seasoned to a moisture content of not more than 15%.



JOINERY (CONT’D)  

 

 
A.  Dimensions 

 
3 mm reduction off specified sizes will be allowed to each wrought face except where described as 
finished sizes in which joinery shall hold up to the full dimensions. 

 
 
 
B.  Chipboard 

 
Shall be resin bonded and shall comply with B.S 2604. 

 
 
 
C.  Protect Joinery 

 
Any fixed joinery which in the opinion of the Architect is liable to become bruised or damaged in 
any way, shall be completely cased and protected by the contractor until the completion of the works. 

 
 
 
D.  Flush Doors 

 
All flush doors shall be manufactured to the thicknesses specified and consist of 10mm wide framing 
all round with horizontal core battens at not more than 75mm centres pressure impregnated as described 
and bored with 12 mm diameter ventilation holes at 300 mm centres. Doors shall have two lock blocks 
and be faced both sides with 6 mm ply wood and 25 mm mahogany twice rebated lipping all round and 
otherwise be equal to an approved sample.  External flush be as described above but faced both with 
“exterior” quality plywood. 

 
 
 
E.  Prices to Include 

 
Prices of items hereafter shall include for the foregoing labours, etc and in addition all prices for 
linear items are to include all internal and external angles either mitred or tongued, all fair, fitted, 
stopped, notched or returned ends all similar incidental labours and all short lengths. 

 
 
 
F.  Bottom Edges 

 
Bottom edges of doors shall be painted with one coat of approved primer before fixing. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2/37



JOINERY (CONT’D) 

2/38
38 

 

 

 
A.  Iron mongery 

 
All locks and iron mongery shall be fixed with screws etc, to match.   Before the woodwork is painted, 
handles shall be removed carefully stored and reaffixed after completion of painting and locks oiled 
and left in perfect working order.   All keys shall be labeled with the door reference marked on labels 
before handling to the Architect on completion. 

 
All iron mongery described herein as to be supplied and fixed shall be of “Union” make or other 
equal standard. 

 
The contractor is to note that joinery timber sizes are nominal unless otherwise stated as finished sizes.     
These  nominal  sizes  have  been  calculated  in  accordance  with  standard  method  of measurement 
of building works for East Africa, 2nd Edition metric and no regard has been taken of metric sizes of 
timber at present being sold. 

 
B.  Fixing Joinery 

 
All beads, fillets and small members shall be fixed with round or oval brads or nails well punched in 
and stopped. All larger members shall be fixed with screws. Brass screws shall be used for fixing of 
all hardwoods, the heads let in and pelleted over with wood pellets to match the grain. 

 
 
 
C.  Bedding frames etc 

 
The Contractor‟s rates must include for bedding frames, sills, etc, in mortar or dressing surfaces of 
walls, etc in lieu 

 
D.  Plugging concrete and walls 

 
Round wood plugs shall not be used.  All work described as plugged shall be fixed with screws to 
plugs framed by drilling concrete walls, etc, with a proper tool of suitable size at 750mm spacing and 
filling the holes completely with “Philplug” raw plastic or Rawl plugs in accordance with the 
manufacture‟s instructions.  Alternatively and where so agreed by the architect hardwood dovetailed 
fixing slips, dipped in “Woolmanol” or Celcure B” solution and cut and pinned or bedded in cement 
mortar (1:3) may be used. 

 
E.  Fibreboard 

 
Shall be 12mm “Celotex” or other approved termite-proofed sot board cut panels with V-edges.
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JOINERY (CONT’D)  

 

 
A.  Plywood 

 
Shall comply with B.S 1455 (First Quality “interior type” unless otherwise specified.) 

 
B.  Blockboard 

 
Shall be laminated board faced both sides with 4mm plywood.  Exposed edges shall be lipped with 
20 mm hardwood and rates shall include for lipping. 

 
C. Plastic Sheeting 

 
Shall be “Formica” sheeting 1/16 thick and securely fixed with approved type waterproof adhesive, 
and in the colours approved by the Architect.
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PLASTER WORK AND OTHER FINISHINGS 
 
A.  Cement 

 
The cement shall be as previously described in “Concrete Work” 

 
B.  Sand 

 
The sand shall be as described for fine aggregates but that for plastering shall be light in colour and 
well graded to a suitable fitness in accordance with the nature of the work in order to obtain the 
finish directed. 

 
C.  Line 

 
The lime for plastering shall comply with B.S 890 Class “A” for hydraulic lime and shall  be as rich 
as obtainable and to approval. It must be freshly burnt and shall be slaked at least one month before 
being used by drenching with water well broken up and mixed and the wet mixture shall be passed 
through a sieve of two meshes per square millimetre.  Lime putty shall consist of freshly slaked lime 
as above described, saturated with water until semi-fluid and passed through a fine sieve: it shall then 
be allowed to stand until superfluous water has evaporated and it has become of the consistency of 
thick paste, in no case for a shorter period than one month before being used, during which it must be 
kept damp and clean and no portion of it allowed to become dry. 

 
Alternatively, hydrated lime with 70% average calcium oxide content may be use and it must be 
protected from damp until required for use.  It shall be soaked to putty at least 24 hours before use. 

 
 
 
D.  Composition of Plasters etc 

 
A mix referred to as 1:4 shall mean 40 Kg of cement and 0.10 cubic metres of sand.  All other mixes 
shall be construed in a like manner. 

 
E.  Hacking, etc 

 
The prices for all pavings and plastering etc. shall include for hacking concrete surfaces and for 
raking out joints of walls 12mm deep and for cross-scoring undercoats to form a proper key. 

 
Plastering on walls generally be taken to include flush faces of lintels, beams etc in same.
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PLASTER WORK AND OTHER FINISHINGS (CONT’D)  

 

 
A.  Surfaces 

 
All surfaces to be paved or plastered must be brushed clean and well-watered before each coat is 
applied. All cement paving and plaster shall be kept continually damp in the interval between 
application of coats and for seven days after the application of the final coat. 

 
B.   Dubbing out 

 
Where required shall be composed of one part cement to six parts of sand. 

 
 
 
C.  Partially set mixes 

 
Partially or wholly set materials will not be allowed to be used or remixed. The plaster, etc, mixes 
must be used within two hours of being combined with water. 

 
D.  Samples 

 
The contractor shall prepare samples of the screeds, pavings and plastering as directed until the quality, 
texture and finish required is obtained and approved by the Architect, after which all work executed 
shall conform with the respective approved sample. 

 
E.  Finish generally 

 
All screeds, paving, etc, shall be finished smooth, even and truly level unless otherwise specified, by 
whatever method the contractor thinks fit excepting screeds, paving, etc to receive vinyl tiles which 
shall be steel trowelled. 

 
Rendering and plastering shall be finished plumb,  square, smooth, hard and even and junction 
between surfaces shall be perfectly true, straight and square. 

 
All work shall be to approval and any not complying with the above shall be hacked away and replaced 
at the contractor‟s expense. 

 
F.  Arrises and Angles 

 
All arrises and angles shall be clean and sharp or slightly rounded or thumb coved as directed, including 
neatly forming mitres. 

 
G. Making good 

 
All making good shall be cut out to a rectangular shape, the edges undercut to form dovetail key and 
finished flush with face of surrounding paving or plaster. Cut out and make good all cracks, blisters 
and other defects and leave the whole of the work perfect on completion.
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PLASTER WORK AND OTHER FINISHINGS (CONT’D)  

 

 
A.  Prices to include 

 
In addition to the foregoing, prices of superficial items are to include for work in narrow widths, all 
linear labour, angles and arrises, all fair edges, for making good up to or stopping to a line at the 
required level at top of skirting or dadoes where directed and for making good up to window, door 
frames and similar. 

 
The prices for all linear items unless otherwise measured are to include for all short lengths, angles 
and arrises, mitres and ends of every description. 

 
B.  Prices for paving 

 
Prices for pavings, screeds, etc, are to include for adequate covering and protection during the progress 
of the works to ensure that the floors are handed over in perfect condition. 

 
C.  Floor screeds 

 
Floor screeds shall be composed of green or red-coloured cement and sand (1:2) and shall not be laid 
in areas exceeding ten square meters during any period 24 hours. As bays are formed steel edge 
strips must be used to retain the exposed edge of the screed. 

 
D.  Two-coat lime plastering 
Lime plastering shall consist of a first coat in cement, lime and sand (1:2:9) and a finishing coat of 
lime putty skim with 10% cement added. The two coats shall have total finished thickness of not less 
than 15 mm on total thickness on concrete soffits, beams, edges, etc. 

 
The first coat shall be trowelled to a perfectly true and even surface and finished with a wood float, 
the surface being sprinkled with water from a brush during the process and before it has set thoroughly 
worked with a steel trowel, sprinkled with water as before and be brought to a uniform smooth and 
hard surface. 

 
E.  Parquet tiles flooring 

 
All timber for parquet tiles flooring shall be seasoned to a moisture content of not more than 15% 
and be free of any insect damage. 

 
The tiles shall be of a uniform size of 480 x 480 x 8 mm thick and bedded on and fixed with and 
including bituminous adhesive to a screeded bed. The tiles shall be sanded and wax polished on 
completion to the satisfaction of Architect.
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PLASTER WORK AND OTHER FINISHINGS (CONT’D)  

 

 
The contractor shall take all the necessary precaution to avoid bleeding of the adhesive and any other 
dirty marks on the surface of the tiles. 

 
A.  White Glazed Wall Ties 

 
White glazed walls tiles shall be of local manufacture size 150 x 150 x 6mm thick, with associated 
fittings all to B.S 1281.  Tiles shall be well soaked in water laid with straight horizontal and vertical 
joints, on and including cement and sand (1:4) screed 20 mm thick bedded in cement mortar (1:3) 
pointed in white cement and cleaned down on completion, all to approval. 

 
Rates for linear items shall include for all special fittings and cutting at angles and intersections. 

 
B.  Granolithic Paving 

 
The granolithic shall consist of one part cement (by volume) to two and a half parts (by volume)  of 
local granite chipping graded from 6mm down to 3mm with not more than 15% to pass a No. 50 B.S. 
Sieve. 

 
Granolithic shall be spread and given only sufficient trowelling to produce a perfectly level surface 
immediately after laying.  When the granolithic has stiffened sufficiently so that a hard surface can 
be obtained without laitance, then the surface shall be polished with a steel float to a perfectly even 
and smooth surface.  On no account will dusting with near cement the surface be permitted. 

 
C.  Polished Terrazzo 

 
Polished terrazzo shall consist of screed or backing coat and a finishing coat of “Snowcrete” and marble 
chippings (1:2) mixed with “Cementone No 1” colouring compound in accordance with manufacturer‟s 
instructions.  Overall thickness is to be as later specified. 

 
The finishing coat shall be a minimum of 12mm thick for paving and 9mm thick for wall finishes 
trowelled to a smooth and even finish and well rubbed and polished carborandum.   The finished 
texture and colour shall be similar to a sample approved by the Architect. 

 
D.  Flexible Vinyl flooring – P.V.C Tiles 

 
Flexible vinyl floor tiles shall comply with BS. 3261 and be “Dunlop Vinyl Asbestos Bitumen Tile 
Adhesive”  or  other  equal  and  approved  in  strict  accordance  with  the  Manufacturer‟s printed 
instructions.  Prices for tiles shall include for adhesive, cutting and fitting and all waste.
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PLASTER WORK AND OTHER FINISHINGS (CONT’D)  

 

 
A.  Protection 

 
The Contractor‟s rates for all finishing shall allow for adequate protection against damage by all 
following trades or any other cause to the satisfaction of the architect.
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METAL WORK (CONT’D)  

 

 
A.  ALL MATERIALS 

 
Shall be of the best quality, free from defects.  The materials in all stags of transportation, handling 
and piling shall be kept clean and injury from braking, bending and distortion prevented. 

 
B.  NAILS, SCREWS, AND BOLTS 

 
Shall be of best quality mild steel of lengths and weights approved by the Architect. Nails shall be 
B.S 1202 and bolts of B.S. 916. 

 
C.  WORKMANSHIP 

 
All work shall be carried out in the most workmanlike manner and strictly as directed by the 
architect. 

 
Welding shall be neatly cleaned off and units shall be prefabricated in the workshop wherever 
possible, the minimum of site welding being employed. 

 
 
 
All screws works shall have full internal and external threads and holes shall have been cleaned off. 
Counter-sinking must be concentric. 

 
D.  RAINWATER GOODS 

 
Prices shall include for building in, casting in or cutting mortises for fastenings all making good 
jointing, short lengths and all joints in the case of fittings. 

 
E.  NACO LOUVRES 

 
Shall be of steel, aluminium-lacquered, single control type, unless otherwise described carefully 
screwed into timber sub-frames or plugged and screwed to walling.   Louvres of equal quality of 
other manufacturers may be substituted on approval. 

 
Prices shall include for oiling and adjusting and leaving clean and undamaged on completion. 

 
F.  FIXING METAL WINDOWS 

 
The Contractor‟s prices for fixing metal windows, doors etc, shall include for assembling and fixing, 
cutting mortices for lugs in concrete or walling and running with cement mortar (1:4) bending frames 
in similar mortar and pointing in mastic, bedding cills, fixing, oiling and adjusting all fittings.



METAL WORK (CONT’D) 
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A.  MILD STEEL 

 
For balustrades, etc shall comply with B.S 15. No work shall be fabricated until site dimensions have 
been checked and no additional claim will be accepted should final dimensions differ from those on 
the drawings. 

 
All welds shall be ground smooth and the Contractor shall ensure that the metal work is prepared for 
painting as described in painting and decorating. 

 
The Contractor is to ensure that all work is erected plumb and true and be so maintained until 
properly secured by permanent fixings. 

 
B.  STRUCTURAL HOLLOW SECTIONS 

 
All hollow sections are to be connected by electric welding.  For butt welds the fusion surfaces of 
each member must be properly aligned and prepared. 

 
 
 
C. ELECTRONIC WELDING 

 
All welding is to be in accordance with the requirements of B.S. 1856 and 938 and the electrodes 
shall comply with B.S 639. 

 
Fusion faces shall be free from irregularities which could interfere with the welding material.  Those 
faces shall be free from any deleterious matter such as rust, grease and paint. 

 
All welds shall be prepared by planning or machine flame cutting. 

During welding all parts will be maintained in their correction position. 

Welds shall be carried out with each run closely following the one prior with sufficient time between 
to allow for removal of slag. 

 
Each run is to be inspected and the Contractor shall ensure that unsatisfactory welds cut out or re- 
made to the required standard. 

 
The minimum size of fillet weld shall be 6mm. 

 
All completed welds shall have regular and smooth surface.  The weld material shall be solid with 
complete fusion throughout the weld and to the farecut metals.
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METAL WORK (CONT’D) 

Any defect shall be cut out more or made good to approval. 

External faces of butt welds to be ground smooth. 

A.  PAINTING 
 
All steel is to be wire brushed and any loose scale; dirt or grease shall be made good to the Architects 
satisfaction.
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PAINTING AND DECORATION 
 
A. Approved Specialist 

 
All work under this trade must be executed by an approved specialist, unless the Architect agrees 
otherwise. 

 
 
 
B.  Generally 

 
The contractor shall so arrange his programme of work that all other trades are complete and away 
from an area to be painted when painting begins.  Before painting, the contractor must remove all 
concrete mortar drops and the like from all work to be decorated and remove all stains from and obtain 
uniform colour to work to be oiled and polished. 

 
All plaster, metal, wood or other surfaces which are to receive finishes or paint, stain, polish, distemper 
or paint work or any description are to be carefully inspected by the contractor before he allows any 
of his painters to commence work.  The contractor will be held solely responsible for all defective 
work condemned as a result of his painter‟s failure to insist on receiving from the other trades 
surfaces in proper condition to allow first class finishes of the various kinds specified being applied to 
them. 

 
C.  Painting Generally 

 
All materials are to be of the best quality and shall be of an approved proprietary brand selected from 
the latest schedule of approved paints issued by the ministry of works. 

 
All materials  to  be  applied  externally shall  be  of exterior  quality and/or  recommended  by the 
manufacturers for external use. 

 
All materials shall be delivered on site intact in the original sealed drums or tins and shall be mixed 
and  applied  strictly  in  accordance  with  manufacturer‟s instruction  and  to  the  approval  of  the 
architect. 

 
Unless specially instructed or approved by the architect no paints distemper, etc, are to be thinned or 
otherwise adulterated, but are to be used as supplied by the manufacturers and direct from the tins. 

 
If required by the architect the contractor is to provide at his own expense samples of paints etc with 
containers and cases to be forwarded carriage paid by the contractor for analysis to a laboratory.
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PAINTING AND DECORATION (CONT’D)  

 

 
Painting Generally (Cont’d) 

 
The priming, undercoats and finishing coats shall each be of differing tints and the priming and 
under coat shall be the correct brands and tints to suit the respective finishing coats in accordance 
with the manufacturer‟s instructions.  All finishing coats shall be of colours and tints selected by the 
architect.  Each coat must be approved by the architect before the next coat is applied. 

 
Each coat shall be properly dry and in the case of oil or enamel paints shall be well rubbed with fine 
glass paper before the next coat is applied.  The paint work shall be finished smooth and free from 
brush marks. 

 
Colour cards of all paints, etc, shall be submitted to, and samples prepared for approval of the architect 
before laying on, and such samples, when approved shall become the standard for work. 

 
All paints, emulsion paints and distempers shall be applied by means of a brush spray gun or roller of 
an approved type where so agreed by the architect. 

 
No painting is to be done in wet weather or on surfaces which are not thoroughly dry. 

 
Prices of paint, distemper; etc, shall include for preparation of surfaces, rubbing down between each 
coat, stopping knotting etc, and all other work in connection and as described as necessary to obtain 
a first class and proper finishing to approval. 

 
Emulsion paint on ceiling and all under coats of emulsion paints and complete oil painting on walls 
shall be completed before flooring is laid.  Final coats of emulsion paints on walls shall be applied 
after such flooring has been laid complete. 

 
A.  Samples 

 
The Contractor shall furnish at the earliest possible opportunity before work commences and at his 
own cost, samples of painting for the Architect‟s approval and any further samples in the case of 
rejection until such samples are approved by the architect and such sample when approved shall be 
the minimum standard for the work to which they apply. 

 
The architect may reject materials or workmanship not in his opinion up to the approved sample and 
these must be removed from the site without delay.
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PAINTING AND DECORATION (CONT’D)  

 

 
A.  Preparation and Priming of Plaster, Etc, Surfaces 

 
Plaster surfaces shall be perfectly smooth free from defects and ready for decoration.   All such 
surfaces shall be allowed to dry for a minimum period of six weeks, stopped with approved plaster 
stopping compound and rubbed down flush, as necessary and then be thoroughly brushed down and 
left free from all efflorescence, dirt and dust immediately prior to decorating. 

 
Plaster surfaces which are to be finished with emulsion, oil or enamel paint, shall be primed with 
Leyland Primoplas P.20 or other equal and approved and applied in accordance with the manufacturer‟s 
instructions. 

 
B.  Preparation and Priming of fibreboard 

 
Fibreboard or similar surfaces shall be lightly brushed down to remove all dirt, dust and loose particles  
and  have  all  nail  holes  or  other  defects  stopped  with  an  approved  plaster    stopping compound 
rubbed down flush and left with a texture to match surrounding materials and shall receive one 
coat primer at last. 

 
C.  Preparation and priming of metal work 

 
All surfaces shall be thoroughly brushed down with wire brushes and scraped where necessary to 
remove all scale rust etc, immediately prior to decorating and given one coat of red oxide primer. 
Where severe rust exists and if approved by the architect a proprietary de-rusting solution may be used 
in accordance with the manufacturer‟s instructions. 

 
Galvanized surfaces shall be treated before painting with a solution of calcium plumbate applied in 
strict accordance with the manufacturer‟s printed instructions (agents: M/s Dodwel & Co., Nairobi) 
or with an approved calcium plumbate primer. 

 
Coated surfaces already treated with a bituminous solution shall be scraped to remove parts and then 
receive two isolating coats of aluminium primer or other approved anti-tar primer. 

 
D.   Preparation and priming wood work 

 
All wood work  shall  be rubbed  down  all  knots  covered  with  a thick  coat  of  good  shellac  or 
aluminium knotting: Primed with one coat of approved ready mixed proprietary wood primer and all 
cracks, nail holes, defects and uneven surfaces etc,  stopped and face up with hard stopping rubbed 
flush.  Plywood shall be brush filled over the entire surface.



2/51
51 

PAINTING AND DECORATION (CONT’D)  

 

 
Painting Generally (Cont’d) 

 
Wood work to receive finishes other than paint shall have all stains removed be well rubbed down 
and have all defects leveled with hard stopping or a colour to match the adjoining surface. 

 
A.  Existing painted and decorated surfaces 

 
In addition to the preparation described above, existing painted plaster, metal or wood etc.  Surfaces 
shall be rubbed down to expose the material beneath and old paint burnt off with blow torches if 
necessary in the Architect‟ opinion. 

 
B.   Wood preservative 

 
All woodwork in contact with walling or plaster shall be treated after cutting and preparation but before 
assembly or fixing with one coat approved wood preservative. 

 
C.  Wax Polish 

 
Wax polish shall be furniture polish of an approved brand, and wood surfaces shall be clean, smooth, 
free from oil or grease or any other blemishes.  A minimum of two coats shall be applied to approval. 

 
D.   Cement paint 

 
Shall be Super Snoweem or equal and approved.   Two coats shall be applied after preparation as 
specified above. 

 
E.   Emulsion Paint 

 
Emulsion paint shall be approved first grade.  After preparation as specified above, a minimum of 
THREE coats shall be applied using a thinning medium of water only if and as recommended by the 
manufacturer. 

 
F.   Enamel paint on metal work and wood work 

 
Enamel paint shall be LEYLAC or other equal and approved.   Apply one under coat and two finishing 
coats after preparation and priming as specified above. 

 
G.  Ironmongery 

 
Where instructed, all ironmongery shall be removed from joinery, steel windows and louvers before 
painting is commenced, and shall be cleaned and renovated if necessary and refixed after completion 
of painting.
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PAINTING AND DECORATION (CONT’D)  

 

 
A.  Painting Items 

 
Painting  items  are  billed  hereafter  shall  include  for  preparing  and  priming  surfaces  as  above 
described. 

 
B.  Cover Up 

 
Cover up all floors, fittings etc, with dust sheets when executing all painting and decorating work. 

 
 
 
C.  Clean and touch up 

 
Paint splashes, spots and stains shall be removed from floors, woodwork, etc, any damaged surfaces 
touched up and the whole of the work left clean and perfect upon completion
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GLAZING 
 
A.  Glass 

 
All glass shall be of British Manufacture complying with B.S. 952 free form flaws, bubbles, specks 
and  other  imperfections.    All  glass  shall  be  delivered  in  proper  container  with  maker‟s name 
guarantee, type of glass and thickness or weight attached to the outside of the containers. 

 
Glass panes shall be cut to sizes to fit the opening with not more than 1.50mm play all rounds and 
where puttied shall be sprigged to wood or clipped to metal frames. 

 
Clear sheet glass shall be rough cast plain rolled glass 4 mm thick. 

Wire glass shall be polished Georgian wired glass 6 mm thick. 

 
B.  Beads and Wash Leather 

 
The glass to doors and screens and other places where vibration may occur shall be bedded in wash 
leather with beads and fixed with brass cups and screws. 

 
The timber rebates shall be cleaned, primed and painted with one coat of oil paint. 

 
C.  Putty 

 
Putty for glazing in wood frames shall be composed of pure linseed oil and powdered whiting free 
from grittiness in accordance with B.S. 544 type 1 putty. 

 
Putty for glazing in metal frames shall be quick hard setting tropical putty specially manufactured for 
use with steel windows. 

 
Rebates of metal frames receiving glass shall be prepared and treated with primer for putty prior to 
glazing and putty shall be primed ten days after glazing. 

 
D.  Bedding Strips 

 
Shall be of plastic or wash leather approved by the Architect and shall be cut to fit exactly the line of 
frame and beads.
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GLAZING (CONT’D) 
 
A.  On Completion 

 
Remove all broken, scratched or cracked panes and replace with new to the satisfaction of the Architect.  
Clean inside and out with an approved cleaner.  On no account shall window be cleaned by scraping 
with glass. 



PRELIMINARIES



Item Description  Amount 

 PRELIMINARIES AND  CONDITIONS

PRELIMINARIES PARTICULARS
In this contract (as hereinafter defined) the following word(s) and expressions 

shall have the meaning hereby assigned to them except where the content 

otherwise requires:-

A The “Employer”:

Kisii County Government

P. O. Box  4550-40200

KISII 

B Architect

County Architect 

Department of Public works

P. O. Box  4550-40200

Kisii

C Quantity Surveyor

Quantity Surveyor 

Department of Public works

P. O. Box  4550-40200

Kisii

D Structural Engineer

County Structural Engineer 

Department of Public works

P. O. Box  4550-40200

Kisii

E Electrical/Mechanical Engineers

County Electrical and Mechanical Engineer 

Department of Public works

P. O. Box  4550-40200

Kisii

F Project Manger

The Project Manager

Department of Public Works

Kisii County Government

P. O. Box  4550-40200

Kisii

G Department Representative

The Chief Officer

Kisii County

P.O Box 4550-40200

Kisii

Carried to Collection



Item Description  Amount 

Description of site

A The site is located at Kisii County 

Materials excavated from the site

B

These will be the property of the Employer and may be incorporated in the 

works with the permission of the Architect.  Disposal of surplus excavated 

material has been measured in the Bills and should the Project Manager permit 

the incorporation of such materials in the works or otherwise direct as to their 

disposal then an adjustment will be made to the Contract sum.

 Visiting the site

C

The Contractor is advised to visit the site to establish accessibility, in the nature 

of the ground and the circumstances in which the works will be executed as no 

claims on the grounds of want of knowledge will be entertained.

 Working Space

D

The extent of working space available to the contractor will be the entire site 

boundaries as shown on the site layout plan or otherwise directed, plant, 

temporary buildings, spoil heaps, etc shall not be erected or placed beyond this 

area.  The Contractor shall be solely responsible should there be any defaults 

in this respect.

 General description of the works

E

The works comprise the Construction of Phase 1 of a Hospital Block as per the 

architectural/structural/MEP drawings interpreted in conjunction with the bills 

of quantities

 Drawings

F

The drawings used in the preparation of these Specifications are as listed in 

Appendices at the end hereof.  The said drawings and other documents which 

form part of this contract are enclosed together with these Bills of Quantities.

Carried to Collection



Item Description  Amount 

Form of Contract

A

The Form of Contract shall be the Standard tender document for procurement 

of works and conditions of contract for Building and Associated Civil 

Engineering works prepared by the Public Procurement Regulatory Authority 

issued on 22/04/2021 and updated on 21/04/2022

Performance Bond

B

The Contractor shall find and submit on the Form of Tender an approved bank 

and who will be willing to be bound to the Employer, in an amount equal to 

not more than 10% of the Contract amount for the due performances of the 

Contract. Reference to section 142 PPDA 2015 shall apply

Sufficiency of Tender

C

The Contractor shall be deemed to have satisfied himself before tendering as 

to the correctness and sufficiency of his Tender for the works and of the rates 

and prices stated in the priced Bills of Quantities, which rates and prices shall 

cover all his obligations under the contract and all his obligations under the 

contract and all matters that are necessary for the proper completion and 

maintenance of the works.

Stamp Charges

D
The Contractor shall allow for the payment of all stamp charges in connection 

with the Contract Agreement

Definitions and Abbreviations

E Terms used in these Bills of Quantities shall be interpreted as follows:-

“Approved” shall mean approved by the Architect.
“As directed” shall mean as directed by the Architect.
“B.S.” shall mean the Current British Standard Specification  published by the 

British Standards Institution, 2 PaAP Street, London, and W.I., England.

“C.M.” shall mean Cubic Metre
“S.M.” shall mean Square Metre
“L.M.” shall mean Linear Metre
“mm” shall mean  millimetre
“No.” shall mean Number
“Kg.” shall mean Kilogramme
“Do” or “Ditto” shall mean the whole of the preceding description except as 

qualified in the description in which it occurs.
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Item Description  Amount 

A

“As described” shall mean as described previously in a foregoing Bills, 

Preambles, l or in the Public Works, General Specification for Building Works 

1976 Edition or any subsequent revision thereof.

Progress Schedule

B

The Contractor shall, upon receiving instructions to proceed with eth works, 

draw up a Time and Progress Schedule to which the works are to be carried 

out and stating the appropriate dates.  This Time and Progress Schedule is to 

be agreed with the Architect and no deviation from the order set out in this 

Schedule will be permitted without the written consent of the Architect.  The 

Main Contractor will be responsible for agreeing the above programme with all 

Sub-Contractors including the Nominated Sub-Contractors and Nominated 

Suppliers.

Figured Dimensions:

C

Figured dimensions are to be followed in preference to dimensions scaled from 

drawings, but whenever possible dimensions are to be taken on the site or 

from the buildings.  Before Sub-Contractors or specialist firms commence any 

works, dimensions must be checked on the site and/or building and agreed 

with the Contractor, irrespective of the comparable dimensions shown on the 

drawings.  The Contractor shall be responsible for the accuracy of such 

dimensions.

Provisional Works

D

All “Provisional” and other works liable to adjustment under this contract shall 

be left uncovered for a reasonable time to allow all measurements needed for 

such adjustment to be taken by the Quantity Surveyor.  Immediately the works 

is ready for measurement the Contractor shall give notice to the Quantity 

Surveyor.

E

If the Contractor makes default in this respect he shall, if the Architect so 

directs, uncover the works at his own expense to enable measurements to be 

taken.

Lighting and Power

F

The Contractor shall provide all artificial lighting and power for use on the 

works, including all temporary supply and connections, wiring, fittings, etc., 

and clear away on completion.  The Contractor shall pay all fees and obtain all 

permits in connection therewith.  For lighting and power for Nominated Sub-

Contractors and Specialist, see Item …
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Item Description  Amount 

Water

A

The Contractor shall provide at his own risk and cost all water for use in 

connection with the works, make arrangements with the Local Authority for the 

installation of a separate meter for all water used by him throughout the 

contract and pay all costs and fees in connection therewith.  He shall also 

provide temporary storage tanks and tubing, etc, as he may consider necessary 

and clear away at completion.
All water shall be fresh, clean and pure, free from earthly, vegetable or organic 

matter, acid or alkaline substance in solution or suspension.

Existing Services

B

Prior to commencement of any works the Contractor is to ascertain from the 

relevant authorities the exact position, depth and level of existing electric 

cables, water pipes or other services in the area and he shall make whatever 

provisions may be required by the authorities concerned for the support and 

protection of such services.  Any damage or disturbance caused to any service 

shall be reported immediately to the Architect and the relevant authority and 

shall be made good to their satisfaction at the Contractor’s expense.

C

The Contractor must make himself fully acquainted with current Acts and 

Regulations, including Police Regulations regarding all such regulations and/or 

restrictions which may affect the organization of the works, supply and control 

of labour, etc., and allow accordingly in his tender.  No claim in respect of want 

of knowledge in this connection will be entertained.

Particular attention is drawn to the Rules published in Legal Notice 179, dated 

2
nd

 June ,1978  (Building Operations and Works of Engineering Construction)

Security of Works, etc.

D

The Contractor shall be entirely responsible for the security of all the works, 

stores, materials, plant, personnel, etc., both his own and Sub-Contractor’s and 

must provide all necessary watching, lighting and other precautions as 

necessary to ensure security against theft, loss or damage and the protection 

of the public.  Hoarding may be required on site.
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Item Description  Amount 

Working Hours

A

The working hours shall be those generally works by good employers in the 

Building and Civil Engineering trades in Kenya.  No works shall be carried out 

at night or on gazetted holidays unless the Contractor shall so direct.

Firm Price Contract

B

Unless otherwise specifically stated, this is a fixed rate contract and that no 

claim for increased costs will be entertained except only increased costs arising 

from fluctuation clause as defined in Clause 34.0 of the Condition of Contract.

Operation of Fluctuations Clauses

C

The operation of the fluctuations clauses shall be generally in accordance with 

the practice Notes issued by the joint Building Council, except that the Tender 

Documents will not include the list of basic prices but only a reference thereto, 

and where clause numbers are quoted, they will be deemed to be the relevant 

clauses in the Agreement and Schedule of Contracts for Building Works  

applicable where quantities form part of the Contract.

Materials and Workmanship

D

All materials shall be new unless otherwise directed or permitted by the 

Architect and in all cases where the quality of goods or materials is not 

described or otherwise specified is to be the best quality obtainable in the 

ordinary meaning of the word “best” and not merely a trade signification of 

that word.

E

The Contractor shall order all materials to be obtained from overseas 

immediately after the Contract is signed and shall also order materials to be 

obtained from local sources as early as necessary to ensure that such materials 

are on site when required for use in the works.

F
The Contractor shall be responsible for and shall replace or make good at his 

own expense any materials lost or damaged.

The works throughout shall be executed by skilled workmen well versed in their 

respective trades.

The Bills of Quantities shall not be used for the purpose of ordering materials.
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Item Description  Amount 

Rejected Workmanship or Materials

A

Any workmanship or materials not complying with the specific requirements or 

approved samples or which have been damaged, contaminated or have 

deteriorated, must be immediately removed from the Site and replaced at the 

Contractor’s expense, as required.

Proprietary Materials

B

Where proprietary materials are specified hereinafter the Contractor may 

propose the use of materials of other manufacture but of equal quality for 

approval by the Architect.

C

All materials and goods, where specified to be obtained from a particular 

manufacturer or supplier, are to be used or fixed strictly in accordance with 

their instructions.
Regulations and Standards

D
The Contract equipment, materials and works shall comply with the current 

editions or the following:-

(a)      The Kenya Bureau of Standards and Government Regulations.

(b)     British Standards and Codes of Practices, DIN Standards or equivalent.

(c)      Kenya Ministry of Public Works General Specification for Building Works 

(1976 Edition) together with any amendments thereto, copies can be 

purchased from Kenya Ministry of Public Works - KBRC

(d)     Local council By-Laws

(e)  The Electricity Supply Authority By-Laws (KP&LC.)

Materials and Workmanship

E
All materials and workmanship used in the execution of the works shall be of 

the best quality and description unless otherwise described.

F

The contractor shall order all materials to be from overseas immediately after 

the contract is signed and shall order materials to be obtained from local 

sources as early as necessary to ensure that they are on sit when required for 

use in the works. The bills of Quantities shall not be used for the purpose of 

ordering materials.
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Item Description  Amount 

Sign for Materials Supplied

A

The contractor will be required to sign a receipt  for all articles and materials 

supplied by the Employer at the time of taking delivery thereof, as having 

received them in good order and condition, and will thereafter be responsible 

for any loss or damage and for replacements of any such loss or damage with 

article and /or materials which will be supplied by the Employer at current 

market prices including Customs Duty, all at the Contractors own cost and 

expense, to the satisfaction of the Architect and Employer.

Storage of Materials

B

The contractor shall provide at his own where on the site weather pool lock-up 

sheds for the safe storage and custody of materials for the works and for the 

use of works engaged thereon and shall remove such sheds and make good 

damaged or disturbed surface upon completion to the satisfaction of the 

Architect.

C
The Contractor shall also provide at his own cost lockable facilities for the sole 

use of nominated sub-contractors.

D
No materials shall be stored or stacked on suspended slabs without the prior 

approval of Architect.

Government Acts Regarding Workpeople, etc

E

Allow for complying with all Government Acts, orders and Regulations in 

connection with employment of labour and other matters related to the 

execution of the works in particular the Contractors attention is drawn to the 

Factory Act 1950 and his tender must include for all the cost arising or resulting 

from compliance with any act, order or Regulation relating from compliance, 

pensions and Holidays for works people or to the safety, health or welfare of 

works people.
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Item Description  Amount 

Government Act Regarding Works people

A

The Contractor must make himself fully acquired with current Acts and 

Regulations, including Police Regulations regarding the movement, housing 

security and control of labour camps passed for transport, etc. It is most 

important that the Contractor, before tendering shall obtain from relevant 

authority the fullest information regarding all such regulations and/or 

restrictions which may affect the organization of the works, supply and control 

of labour, and allow according in his tender. No claim in respect of want of 

knowledge in this connection will be entertained.

Security of Works

B

The Contractors shall be entirely responsible for the security of all the works, 

stores, materials, plant personnel etc. both his own and Sub-Contractors and 

shall provide all necessary watching, lighting, boarding and other precautions 

as necessary to ensure the security and the protection of the public.

Working Hours

C

The working hours shall be those generally worked by good employers in the 

Building and Civil Engineering Trades in Kenya. No work shall be covered up 

nor any concreting be carried out in the absence of the Clerk of Works without 

the prior approval of the Engineering in writing.

Project Manager’s Office Documentation and Stationery

The contractor to supply, preliminary to the Works, to the Office of the

Project Manager (KCG Public Works), one-off, two (2) mobile phones and the 

stationery for the whole duration of the project shall be executed. Allow for a 

sum of four hundred thousand shillings (Ksh. 400,000.00) for these items. 

D

Minimum Specifications are as follows:

Chipset:Snapdragon 8 Elite Gen 5 (3nm)

RAM/Storage:16GB/1TB

Graphics: Adreno 840

 Display: LTPO AMOLED

Operating System: Android 16 

         400,000.00 

The bidder shall extend this item. The Contractor shall be deemed to

have made allowances in their prices for the Main Works to cover this item and 

any other preliminary item against which no price has been inserted in the 

submitted tender Bills of Quantities.
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Samples and Test Cubes

A

The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may be 

called for by Structural Engineer and Architect for his approval or rejection and 

any further samples in case of rejection until such samples are approved by the 

Architect and other Architect may reject any materials or workmanship not in 

this opinion up to the approved samples. The Architect shall arrange for the 

testing of such material as he may at his discretion deem desirable, but the 

testing shall be made at the expense of the Architect not at the expense of the 

contractor unless the materials fail to pass the test or are in the opinion not in 

accordance with the specification, in either case the contractor shall pay for 

testing accordance with the current scales of testing charges laid down by the 

Ministry of Public Works.

B
The procedure for submitting samples of materials for testing and the method 

of making for identification shall be as laid down by the Architect.

Materials, Tools, Plant etc

C

All materials workmanship used in the execution of the works shall be the best 

quality and description unless otherwise described. Any materials for the works 

condemned by the Architect shall immediately be removed from the sit at the 

contractor’s expense.

D

The contractor shall be responsible for the provision of all materials scaffolding, 

tools, plant, transport and workmen required for the works except as may be 

stated otherwise herein and he shall allow for the provision of the fore going 

except for such items specially and only requires for the use of Nominated Sub-

Contractor as described herein.

No timber for scaffolding, formwork or similar purposes shall be used 

afterwards in the permanent work.
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Contractors Superintendence

A

The contractors shall constantly keep on the works a literate English speaking 

agent or representative competent and experienced in the kind of works 

involved, who shall give his whole time to the superintendence of the works. 

Such agent or representative shall receive on behalf of the contractor directions 

and instructions from the Architect and such directions shall be deemed to the 

given to the contractors in accordance with the conditions of contract.

Method of Measurement

B
Special attention is directed to the fact that “METRIC UNITS” have been used 

in these Bills of Quantities.

C

However the principle of measurement adopted for these Bills of Quantities is 

that advocated by the Standard Method of Measurement of Building Works 

(SMM) for East Africa Edition metric, April, 1991 published by the Architectural 

Association of Kenya Chapter of Quantity Surveyors which is available for 

inspection at the offices of the Quantity Surveyors for all the Building and 

related Civil Works.

The rates set down by the contractor against each item in these Specification 

of works shall, unless otherwise expressly provided to the contrary, or unless 

there is a separate item for extra labour, cutting or waste be held to include for 

waste on materials, carriage and cartage, carrying in and return of empties, 

hoisting, setting, fitting and fixing in position, making and all the other labour 

an everything else necessary for the proper completion of each items and for 

shall include for consequent waste.
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Exceptions to the Standard method or Measurement

A The exceptions to the standards method of measurement are as follows:

(a)     Clause B 19 (b) of the standard method measurement is deleted and the 

following clause is substituted:-

Attendance on nominated Sub-Contractors shall be given as an item in each 

case and shall be deemed to include allowing use of standing scaffolding, mass 

rooms, sanitary accommodation and welfare facilities; providing space for 

office accommodation and for storage of plant and materials, providing light 

and water for facilities for storage (as specified under “storage of materials”) 

hoisting providing water and power (as specified under “water and electricity 

supply for the works”) and removing and replacing duct covers casings and the 

like necessary for the execution and testing of sub contractors works, providing 

templates dimensions and supervision for the proper carrying out of the Sub-

Contractors works and being responsible for the accuracy of the same.

b)       Clause D 18 (a) and (b) of the standard method of measurement are 

deleted and the following is substituted:-
Keeping excavations free from all water including spring and running water 

shall be given as an item, or alternatively shall be given in the description of 

excavation.

c)       Clause D 19 of the standard method of measurement. The last sentence 

which reads “and shall be given as an item or shall be included in the 

description of excavation: shall be deleted and the following substituted; “ and 

shall be included in the description of all items of excavations”.

Keep Site Clean

B
Great care must be taken to keep the site free from debris and in a clean 

condition.

Provisional Sums

Adjustment of P.C. Sums

C

In the final account all P.C sums shall be deducted and the amount properly 

expanded upon the architects order in respect of each of them to the contract 

sum.
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A

The Contractor shall produce to the Architect such quotations, invoices or bills 

properly receipted, as may be necessary to show the actual details of the sum 

paid by the contractor.

B
Items of profit upon P.C Sums shall be adjusted in final accounts prorate to the 

amount paid.

C

Items of “attendance“ and “special attendance” following P.C Sums shall be 

adjusted prorata to the physical extent of the works executed (not pro rata to 

the amount paid) and this shall apply even though the contractors priced Bills 

show a percentage in the rate column in respect of them.

D

Should the contractor be permitted to tender and his tender be accepted for 

any works for which a P.C Sums is included in these Bills of Quantities, profit 

and attendance will be allowed at the same rate as it would be if works were 

executed by a Nominated Sub-Contractor.

Adjust of provisional Sums

E

In final account all provisional sums shall deducted and the value of the works 

properly executed in respect of them upon the Architects order added to the 

contract sum. Such works shall be valued as described for variations in Clause 

II of the conditions of contracts, but should any part of the works be executed 

by a Nominated Sub-Contractor, or any articles for the work be supplied by a 

Nominated Sub-Contractor, or any articles for the work be supplied by a 

Nominated Supplier, the value of such work or articles shall be treated as P.C 

Sums and profit and attendance comparable to that contained in the Bills for 

Quantities for similar items added.

Nominated Sub-Contractors

F

When any work is ordered by the Architect to be executed by nominated Sub-

Contractors, the contractor shall enter into Sub- contracts as described in 

Clause 27 of the conditions of contract an shall thereafter be responsible for 

such sub-contractors in every respect.

G
Unless otherwise described the contractor is to provide for such sub- 

contractors any or all of the facilities described in these preliminaries.

H
The contractor should price for these with the nominated sub-contractors work 

concerned in the P.C Sums under the description “Add for attendance”.
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Attendance Upon Other tradesmen etc

A

The contractor shall allow for the attendance of trade upon trade upon trade 

and shall afford any tradesmen or other persons employed for the execution 

for any work not included in this contract facility for carrying out their work and 

also for the use of his ordinary scaffolding. The contractor, however, shall not 

be required to erect any special scaffolding for them.

B

The contractor shall perform such cutting away for and making good after the 

work of such tradesman or persons as may be ordered by the Architect and the 

work will be measured and paid for to the extent at rates provided in these 

Bills.

Hoarding

C

The contractor shall provide and erect a temporary hoarding, with gate, access 

doors and fastenings, for the proper execution of the works for the protection 

of the public and occupants of the adjoining premise for meeting the 

requirements of any local or other authority.

Insurance

D

The contractor shall insure as required in Clauses 11.0, 12.0, 

13.0,14.0, and 15.0 of the conditions of contract.  No payment on 

account of the week executed will be made to the contractor until he has 

satisfied the Architect either by production of an Insurance Policy or an 

Insurance Certificate that the provisions of the foregoing Insurance clause 

have been compiled within all respects.

Alterations to Specifications rates and , pricing etc

E

Any unauthorized alteration or qualification made to the next of the Bills of 

quantities may cause the tender to be disqualified and will in any case in be 

ignored.

The contractor shall be deemed to have made allowance in his priced generally 

to cover any against which no price has been inserted in the schedule of rates 

or any item within these specifications.

F

All items of measurement works shall be prices in detail and tenders containing 

lump sums to cover trades or groups of works must be broken down to show 

the price of each item before they will be accepted. Lump sums to cover any 

item of preliminaries shall be likewise broken if so required.
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Blasting Operations

A
Blasting will only be allowed with the express permission of the Architect in 

writing.

B

All blustering operations shall be carried out at the contractors sole risk and 

cost in accordance with any government regulations in force for the time being 

and any special regulations laid down by the architect governing the use and 

storage of explosive.

Noise

C

The use of noisy mechanical equipment shall be kept to a minimum and all 

possible steps shall be taken to suppress or baffle the noise from such 

equipment. The use of portable radios on site shall be prohibited. The 

contractor shall deal with any complaints which may arise from occupants of 

nearby building by making such arrangements as may be necessary including 

suspending the works in whole or part and bearing all costs arising there from.

Materials Arising from Excavations

D

Materials of any kind obtained from the excavations shall be the property of 

the Employer. Unless the Architect directs otherwise such materials shall be 

dealt with has provided in the Contract Such materials shall only be used in the 

works, on substitution of materials which the Contractor would otherwise  have 

had to supply with the written permission of the Architect. Should such 

permission be given the contractor shall make due allowance for the value of 

the materials so used at a price to be agreed.
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Protection of the Works

A

Provide protection for the whole of the works contained in the Bills of 

Quantities including casing up, covering or such other means as may be 

necessary to avoid damage to the satisfaction of the Architect and remove such 

protection when no longer required and make good any such may nevertheless 

have been done at completion free of cost to the Employer.

Training Levy

B

The Contractor' s attention is drawn to Legal Notice No. 237 of October 1971, 

which requires payment by the contractor of Training Levy on all contracts of 

more than KSh. 50,000/= in value and his tender must include for all costs 

arising or resulting therefrom.

Payment of Training levy shall be pegged to proof of actual payment of the 

amount

Standard Levy

C

The Contractor's attention is drawn to the Standards Levy Order, which was 

amended on 15th October 1998 vide Legal Notice 154 of 1998.  The Contractor 

is required to pay a monthly levy of 0.2% of his ex-factory price of construction 

works with effect from January 1999.  The tenderer shall allow for this in the 

build up of his rates.

Removal of Rubbish, etc

D

Removal all the rubbish and debris from the site as it accumulate and at 

completion of works and remove all plant, scaffolding and unused materials at 

completion.

Works to be Delivered Up Clean

E

Clean and flush all gutters, rainwater and waste pipes, manholes and drains, 

wash (except where such treatment might cause damage) and clean all floors, 

sanitary, glass inside and outside, and any other parts of the works which may 

require it, remove all marks, blemishes, stains and defects from joinery, fittings 

and surfaces generally, polish door furniture and bright parts of metalwork and 

leave the whole of the buildings watertight clean, perfect and fit for occupation 

to the approval of the Architect.

Carried to Collection



Item Description  Amount 

COLLECTION

Brought forward from Page 1

Brought forward from Page 2

Brought forward from Page 3

Brought forward from Page 4

Brought forward from Page 5

Brought forward from Page 6

Brought forward from Page 7

Brought forward from Page 8

Brought forward from Page 9

Brought forward from Page 10

Brought forward from Page 11

Brought forward from Page 12

Brought forward from Page 13

Brought forward from Page 14

Brought forward from Page 15

Brought forward from Page 16

TOTAL FOR BILL NO. 1 – PRELIMINARIES  Carried to Grand Summary



BUILDER'S WORK



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 1

SUBSTRUCTURES (All Provisional)

Detailed soil investigation has NOT been carried 

out and the Contractor is advised to familiarise 

with the general nature of the site soil stratum.

Site clearance

1
Clear site of small trees girth n.e 600mm, shrubs, 

grub up roots and burn arising debris
SM 1175

2

Cut down trees and grub up their roots girth 600-

900mm measured at a height of 1 metre above 

ground

NO 5

3 Ditto but girth 900-1200mm NO 5

4 Grub up roots or stamps girth 600-900mm at top NO 5

5

Excavate oversite to remove top vegetative soil 

average depth 150mm deep, heaped for  part 

re-use on site and surplus disposal as directed by 

the PM

SM 1175

Excavations

Excavations including maintaining and 

supporting sides of excavations from fallen soil, 

mud and sub-surface water by baling, pumping 

or otherwise

6
Excavate to reduce levels in cotton soil 

commencing from stripped level
CM 1763

7
Excavation for strip footing not exceeding 1.50 

metres deep from reduced ground level 
CM 100

8
Excavation for column bases not exceeding 

1.50 metres deep from reduced ground level 
CM 900

9
Excavation for lift shaft bases not exceeding 

1.50 metres deep from reduced ground level 
CM 34

To collection  Kshs. 

1/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

10
Extra over excavation and cart away for 

excavating in soft rock (Class 1)
CM 100

11
Extra over excavation and cart away for 

excavating in hard rock (Class 2)
CM 50

12 Allow for keeping excavations free from water ITEM

13

Allow for maintaining and supporting sides of 

excavations and for keeping the same free from 

fallen materials.

ITEM

Disposal

14
Load and cart away surplus soil away from site 

of works
CM 2503

15
Return, fill and ram selected excavated 

materials around foundations
CM 294

Imported Fill

16

Approved hardcore or murram fill to make up 

levels compacted in layers not exceeding 

150mm thickness

CM 1763

17 50mm thick quarry dust blinding SM 630

Soil poisoning

18

Bayer Premise 200SC or other equal and 

approved

chemical treatment to surfaces of blinded 

hardcore and around foundations: apply in 

accordance with the manufacturer's 

specifications: provide a ten (10) years written 

guarantee against termites against termites

SM 730

Damp proof membrane

19

1000 gauge polythene damp proof membrane 

laid under surface bed with 300mm side and 

end laps (measured net- no allowance for laps)

SM 730

To collection  Kshs. 

1/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Concrete works

Mass concrete class 15/20 as described to:-

20 Under strip footings SM 66

21 Ditto column bases SM 599

Reinforced concrete class 25/20 as described 

in:-

22 Strip footings CM 14

23 Column bases CM 421

24 150mm thick shear wall SM 63

25 150mm thick lift shaft wall SM 43

26 Columns CM 22

27 150mm thick surface bed SM 730

28 Ground beam CM 59

29 100mm thick apron slab SM 142

Reinforcement

Bar reinforcement to B.S. 4449 as described in 

different sizes in structural concrete work all in 

accordance with the Engineer's details and 

approval including all cutting, bending, laying 

and binding wire to:-

30 Bars of assorted sizes KG 64517

BRC Mesh

Mesh fabric reinforcement to B.S. 4483 and 

setting in concrete with 300mm side and end 

laps (measured nett-allow for laps)

31
Fabric mesh ref: A142 weighing 2.22 Kg per 

square metre in floor bed
SM 872

To collection  Kshs. 

1/3



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Formwork

Marine ply softwood formwork as described to:-

32 Sides of strip footing SM 50

33 Ditto column bases SM 255

34 Ditto columns SM 234

35 Ditto sides of shear walls SM 126

36 Ditto ground beam SM 516

37
Edges of  ground floor slab over 75mm but not 

exceeding 150mm high
LM 300

Substructure walling

Load-bearing natural quarry stone walling with 

minimum crushing strength of 7 N/mm², rough 

chisel dressed on both sides and jointed in 

cement and sand (1:3) mortar; reinforced with 

and including 25mm wide x 20 gauge hoop iron 

at every alternate course as described to:

38 200mm thick walling SM 810

Thermal expansion joint

39
25 x 200mm wide flexible styrofoam expansion 

joint filler
SM 30

40
25mm dia. sealant chord or any equal and 

approved
LM 30

Plinth treatment

Render

25mm thick cement and sand (1:3) render on 

stone or concrete work 

41 Masonry or concrete walls, beams and columns SM 120

To collection  Kshs. 

1/4



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Prepare and apply three coats of bituminous 

paint to:-

42 Rendered surfaces SM 120

Approved horizontal damp proof course 

bedded with 1:3 mortar, hessian based 3-ply 

bitumastic to B.S 743 laid under walling 

(measured net - no allowance for laps), as 

described, to walls

43 200mm wide LM 680

To collection below

COLLECTION

From page     :   1/1

From page     :   1/2

From page     :   1/3

From page     :   1/4

From page     :   Above

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

1/5



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 2

REINFORCED CONCRETE FRAME

Reinforced concrete class 25/20 as described 

in:-

44 Beams CM 117

45 Lintels CM 20

46 Columns CM 97

47 200mm shear wall SM 87

48 Ditto lift shaft wall SM 0

49
Ramp beams; sloping n.e 15 degrees from 

horizontal
CM 18

50
175mm thick ramp slab; sloping n.e 15 degrees 

from horizontal
SM 13

51 Staircase steps and waist CM 16

52 150mm thick staircase landing SM 27

53 150mm thick ramp landing SM 26

53 175mm thick suspended slab SM 1293

54 175mm thick suspended roof slab SM 630

55 Ditto canopy slab SM 45

56 200mm thick suspended staircase roof slab SM 271

Reinforcement

Bar reinforcement to B.S. 4449 as described in 

different sizes in structural concrete work all in 

accordance with the Engineer's details and 

approval including all cutting, bending, laying 

and binding wire to:-

56 Bars of assorted sizes KG 90,106

To collection  Kshs. 

2/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Formwork

Marine ply formwork as described to:-

57 Sides and soffits of beams SM 1206

58 Sides of columns SM 872

59 Ditto but curved R150 SM 117

60 Vertical sides of shear or lift shaft walls SM 174

61
Sides and soffits of sloping ramp beams n.e 15 

degrees from horizontal 
SM 225

62
Edge of riser over 75mm but not exceeding 

150mm girth
LM 230

63

Edges of open raking string to steps, 300mm 

high (extreme), cut and filed to profile of treads 

and risers

LM 128

64 Sloping soffits of staircase or ramp SM 85

65 Soffits of suspended slabs or landings SM 2292

66
Edge of suspended slab over 150mm but not 

exceeding 225mm girth
LM 602

67
Edge of suspended slab over 75mm but not 

exceeding 150mm girth
LM 202

68 Sides and soffites of openings in wall SM 50

To collection  Kshs. 

2/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

COLLECTION

From page     :   2/1

From page     :   2/2

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

2/3



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 3

EXTERNAL AND INTERNAL WALLING

69 SM 1540

70 SM 2050

71 SM 0

72

External Walling

Natural hard machine-cut stone from an 

approved quarry with a crushing strength of 3.5

N/mm²; walling bedded and jointed in cement

and sand (1:4) mortar; reinforcement with and 

including 25mm wide x 20 gauge hoop iron at 

every alternate course  as described in;

200mm thick

Internal Walling

Natural hard clay bricks from an approved 

quarry with a crushing strength of 3.5 N/mm²; 

walling bedded and jointed in cement and 

sand (1:4) mortar; reinforcement with and 

including 25mm wide x 20 gauge hoop iron at 

every alternate course  as described in;

200mm thick

150mm thick

Coping

Precast concrete class 20 (12mm,aggregate)

including formwork, finishing fair face on all 

exposed surfaces, and bedding and jointing in

cement and sand (1:3) mortar

275x75mm coping twice weathered and 

throated
LM 75

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

3/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 4

ROOFING AND RAIN WATER DISPOSAL

Rainwater Disposal

73 Extra over slab for fulbora outlets NO 14

Supply and fix Heavy gauge grey PVC pipes

74
150mm diameter down pipes held onto walls 

with and including holder bats at 1000c/c.
LM 204

75 Extra over for swanneck, 800mm long NO 14

76 Ditto for shoe NO 14

Waterproofing

Light-weight roof screed consisting of cement, 

sand and pumice or vermiculite (1:3:7) finished 

with 12 mm thick cement and sand (1:4) topping 

as described in:-

77
50 mm thick (average) screeded beds laid to 

falls and crossfalls on concrete roof slab
SM 901

78
20mm thick render in parapet walls/ upstand 

beams to receive APP waterproofing (ms)
LM 120

Cement and sand (1:3) mix as described in:-

79
32mm screed on APP roof covering (m/s) to 

receive concrete tile pavings (m/s)
SM 901

80 50 x 50mm angle fillet LM 120

APP bituminous waterproofing membrane fully 

bonded by blow torch application on cement 

and sand screed(m.s) laid in strict accordance 

with the manufacturers instructions

81

4mm APP membrane laid to falls on cross 

screeds (ms) to receive screed (ms) to roof slabs 

including 300mm high skirting

all round

SM 901

To collection  Kshs. 

4/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

82 Ditto but to 600mm high skirting of parapet walls LM 120

83 Dress membrane round 150mm rainwater outlet NO 14

To collection below

COLLECTION

From page     :   4/1

From page     :   Above

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

4/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 5

WINDOWS

Precast concrete class 20 fair faced all exposed 

surfaces bedded and jointed cement and sand 

(1:3) mortar

84

275x50mm thick window sill once rebated and 

throated laid and jointed in cement and sand 

1:3 mortar

LM 130

In wrot mahogany

85
100x25mm window board, plugged screwed 

and pelleted
LM 130

Curtain rods

86

Supply and fix bronze plated double curtain rod; 

with 20mm diameter curtain rod and 10mm 

diameter sheer rod with fixing brackets plugged 

to wall and all fixing screws and accessories  

LM 130

Supply, assemble and fix the following purpose 

made powder coated Aluminum windows and 

sections complete with fixing lugs on, plastic 

mosquito proofed permanent vent, 600mm long 

stainless steel scissor hinges including all

necessary cutting, 6mm thick clear laminated or 

equivalent and approved glass and 

ironmongery 

87 Window overall size 5200 x 950mm high NO 6

88 Window overall size 4600 x 950mm high NO 12

89 Window overall size 4800 x 1800mm high NO 23

90 Window overall size 7230 x 9000mm high NO 1

To collection  Kshs. 

5/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

91 Window overall size 2100 x 3450mm high NO 2

92 Window overall size 3800 x 6600mm high NO 2

93 Window overall size 2100 x 1800mm high NO 1

94 Window overall size 3000 x 1800mm high NO 12

Finishes to reveals

15 mm cement and sand (1:3) render, finished 

with wood float to:-

95 Concrete or masonry surfaces externally SM 73

12mm (minimum) two coat lime plaster as 

described to

96 Concrete or masonry surfaces internally SM 73

Prepare surfaces and apply undercoat and 2 

coats Crown Exterior Permacote paint to:

97 Concrete or masonry surfaces externally SM 73

Prepare and apply three coats first quality silk 

vinylemulsion paint on:-

98 Concrete or masonry surfaces internally SM 73

Painting and decorations

Prepare and apply three coats of gloss oil paint 

as described to:-

99
Wooden Surfaces over 200mm not exceeding 

300mm girth
LM 130

To collection  Kshs. 

5/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

COLLECTION

From page     :   5/1

From page     :   5/2

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

 5/3



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 6

DOORS

Wrot dry cypress indoor frames and finishings:

100 15mm quadrant beading with one labour LM 1572

101 45 x 20mm architrave with one labour LM 1572

102 200 x 50mm frame with six labours plugged LM 786

103 Ditto door linings LM 30

104 200 x 50mm transome LM 143

45mm thick solid core flush doors to B.S 459: part 

2; non-embossed veneered on both sides with 

internal quality plywood and lipped on all edges 

in approved hardwood

105 Door size 900x2400mm high NO 51

Mahogany panel door

106

50mm thick paneled door overall size

900x2400mm high comprising 100mm wide stiles, 

top rail,muntin and intermediate rails and 

200mm wide bottom rails,with 4 No. solid panels 

each size 265x830mm high in filled splayed at 

edges and tongued and grooved to frame

NO 24

107
Ditto but double-leaf door size 1500x2400mm 

high
NO 25

Steel door

50mm thick mild steel door comprising of 

100x50mm RHS frame all round, 50x50mm RHS 

stile, top, middle and bottom rail, 3mm thick 

mild steel plate louvred door leaf complete with 

fixing lugs and all ironmongery, stops and 

supports; fixed to walls:

108 Door overall size 750x2400mm NO 3

To collection  Kshs. 

6/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

109 Door overall size 600x2400mm NO 17

Supply, assemble and fix the following power 

coated aluminum door from an approved 

supplier complete hinges, handles, catches and 

building in lugs all to Architect's detail; infilled 

with 8mm thick clear laminated glass

110 Door size 1800 x 2400mm high NO 2

111 Door size 1500 x 2400mm high NO 2

112 Door size 900 x 2400mm high NO 2

113 Door size 4200 x 2400mm high NO 1

114 Door size 4500 x 2400mm high NO 1

Supply and fix the following items of 

ironmongery as per "Union" catalogue complete 

with matching screws.

115 Stainless steel double washered hinges PRS 146

116 Ditto but double action PRS 42

117 Three lever mortice lock NO 100

118 Heavy duty tower bolt NO 20

119 Indicator bolt NO 51

Painting 

Prepare and apply three coats polyurethane 

pinotex stained varnish to:-

120 General surfaces of wooden doors SM 504

121 Surface of woodwork, 0-100mm girth LM 3144

122 Surfaces of woodwork, 200-300mm LM 929

To collection  Kshs. 

6/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Fanlight or glazing

6mm thick clear sheet glass and glazing to 

metal as described in :-

123
In panes not exceeding 0.50 - 1.00 square 

metres
SM 20

Prepare and apply three coats gloss oil paint to:-

124 General surfaces of metal doors SM 60

To collection below

COLLECTION

From page     :   6/1

From page     :   6/2

From page     :   Above

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

6/3



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 7

FINISHES

External Wall Finishes

Render

25mm thick cement and sand (1:3) render on 

stone or concrete work to receive paint finish 

(m/s) to;-

125 Masonry or concrete surfaces SM 1968

Painting and Decorating

Prepare surfaces and apply undercoat and 2 

coats Crown Exterior Permacote paint to:

126 Rendered concrete or masonry surfaces SM 1968

Internal Wall Finishes

Plaster

20mm (minimum) two-coat lime plaster, finish, 

as described to:-

127
Concrete surfaces or masonry walls: steel 

trowelled
SM 6677

Painting and Decorating

Prepare and apply one undercoat and two 

finishing coats 'crown' or other equal and 

approved silk vinyl paint on:-

128 Plastered walls SM 6677

To collection  Kshs. 

7/1



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Ceramic wall tiles

129

600 x 300 x 8mm thick coloured ceramic tiles 

fixed against rendered background with and 

including approved adhesive, plastic edging 

strips and grouted up

SM 905

Staircase or ramp finishes

Insitu cement and sand (1:3) screeded beds on 

concrete to:-

130 32mm thick screed to landings or sloped slabs SM 138

131 Ditto to 225mm wide treads LM 168

132 Ditto to 150mm wide riser LM 192

Supply and fix 8mm thick ceramic tiles laid with 

approved adhesive and grouted

133 8mm thick to landings or sloped slabs SM 138

134
Ditto to 225mm wide treads with and including 

non-slip groove: rounded edge
LM 168

135 Ditto to risers 150mm high LM 192

136
100mm high skirting plugged - to landing and 

wall string to follow step profiles
LM 300

Plaster

12mm (minimum) two coat lime plaster, with 

steel trowelled finish as described to:-

137 Soffits of suspended landings or sloped slabs SM 138

Painting and decorating

Prepare and apply three coats 'Crown Solo Pure 

Satin' emulsion paint or other equal and 

approved

138
Plastered soffits of suspended landings or sloped 

slabs
SM 138

To collection  Kshs. 

7/2



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Internal Ceiling Finishes

Plaster

20mm (minimum) Two-coat lime plaster, with 

steel trowelled finish, as described to:-

139 Soffits of suspended slabs and sides of beams SM 2239

Painting and Decorating

Prepare and apply three coats approved matt 

vinyl emulsion paint or other equal and 

approved

140 Plastered soffits of suspended slabs SM 2239

Gypsum

141

12mm thick gypsum board lining to ceiling on 

and including all necessary galvanized steel 

channel brandering; prepare and apply three 

coats first quality emulsion paint

SM 42

142 Moulded gypsum cornice LM 25

FLOOR FINISHES

Screed

Insitu cement and sand (1:3) screeded beds on 

concrete to receive floor finish (m/s), all to 

Architect's approval to:-

143 32mm screed finished to receive floor finish SM 2424

Ceramic floor tiles

Supply and fix 600 x 300 mm thick polished 

granito tiles laid in and including cement/sand 

backing (m/s) and grouted

144 8mm thick to floors SM 2023

To collection  Kshs. 

7/3



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Skirting

145

100mm high x 8mm thick ceramic tile skirting 

including bedding, bonding, jointing with 

cement grout, pointing in stained cement, 

laying to falls where necessary

LM 1049

Highly polished cast insitu terrazzo flooring; 

cement and local marble chippings (1:4) 

machine polished to pattern with necessary 

uPVC strips & dividers and nosing; including 

polishing and waxing of the all surfaces

146 20mm finish to floor on screed (m.s) SM 0

147
300x15mm Terrazzo skirting with square top and 

coved junction at base
LM 0

Liquid epoxy flooring

148

Monolithic, multi-component epoxy chemistry, 

steel trowel applied resinous flooring mortar 

system, nominal 5mmm thick system (heavy 

duty) comprised of a penetrating primer i.e 

Fosroc Nitoprime 25 or equal and approved,

multi component 100% solids epoxy screed, 

grout coat sealer and clear VOC compliant i.e 

Fosroc Nitoflor TF5000 or equal and approved, 

aliphatic polyurethane nonreflective finish to 

Architect's approval.

SM 180

149 Ditto to 300mm high skirting LM 150

Concrete tiles

150

Supply and fix 20mm thick concrete interlocking 

floor tiles size 200 x 200mm on screeded bed 

including all smooth cuttings to straight and 

curved edges 

SM 901

151 Ditto 200mm high skirting LM 85

To collection  Kshs. 

7/4



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

Balustrading and railing

152

1200mm high mild steel balustrading comprising 

40 x 40 x 2mm SHS balusters fish tailed and built 

into floor at 600mm centres; 500mm long 25 x 25 

x 2mm RHS verticals with ends welded at 

125mm centre to and including 2 No. 25 x 25 x 

2mm mid rails; including all neccessary grouting 

and making good;complete to Architects

detail and specification.

LM 126

Prepare and apply one undercoat and two 

finishing coats on gloss oil paint on metalwork 

as described to:-

153 General surfaces of railing SM 303

To collection below

COLLECTION

From page     :   7/1

From page     :   7/2

From page     :   7/3

From page     :   7/4

From page     :   Above

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

7/5



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

ELEMENT NO. 8

BUILDER'S WORK IN CONNECTION TO SERVICES 

INSTALLATIONS

Plumbing, Drainage and Mechanical 

Installations

154

Inspect all drawings and Bills of Quantities for 

Plumbing, Drainage and Mechanical 

Installations and allow for all Builder's work 

associated with the installations; including 

cutting away and making good after installing a 

concealed drainage system; including cutting 

or leaving all holes notches, mortices, sinkings 

and chases in both the structure and its 

coverings; including but not limited to forming 

recess in masonry

ITEM

Electrical Services Installations

155

Inspect all drawings and Bills of Quantities for 

Electrical Installations and allow for all Builder's 

work associated with the Electrical installations, 

including cutting away for and making good 

after Electrician installing a concealed conduit 

system including cutting or leaving all holes 

notches, mortices, sinkings and chases in both 

the structure and its coverings; including but not 

limited to forming recess in masonry

ITEM

TOTAL CARRIED TO SUMMARY OF BILL  KSHS. 

8/1



ITEM  AMOUNT (Kshs.) 

BILL NO. 1 - SUMMARY

1.0 SUBSTRUCTURES

2.0 REINFORCED CONCRETE FRAME

3.0 EXTERNAL AND INTERNAL WALLING

4.0 ROOFING AND RAINWATER DISPOSAL

5.0 WINDOWS

6.0 DOORS

7.0 FINISHES

8.0
BUILDER'S WORK IN CONNECTION TO SERVICES 

INSTALLATIONS

TOTAL FOR BUILDER'S WORK CARRIED TO GRAND 

SUMMARY

DESCRIPTION

 KSHS. 



PRIME COST OR PROVISIONAL 

SUMS



ITEM DESCRIPTION UNIT QTY  RATE  AMOUNT  

PRIME COST OR PROVISIONAL SUMS

156

Allow a provisional sum of five million, five hundred 

thousand shillings (KSh. 5,500,000) for routine inspections,

sample approval, documentations, testing, issuance of 

instructions and generation of as-built drawings in 

connections with the works

ITEM

157

Allow a provisional sum of five hundred thousand shillings 

(KSh. 500,000) to cover costs associated withcompliance to 

professional standards, CPD training,professional affiliations, 

and attendance at industrysummits, as required by the 

Architects and QuantitySurveyors By-laws (2020), Legal 

Notice No. 202 of 6thNovember 2020, Engineers Act 2011, 

and EBK CPD Policy(EBK/CBA/POL/O1) of April 2024

ITEM

158 ITEM

159 ITEM

160 ITEM

161 ITEM

162

Allow a provisional sum of one million shillings (KSh.

1,000,000) to for supply and installation of theatre doors to 

be expended during the course of the works per Project 

manager's instructions

Allow a provisional sum of one million shillings(KSh. 1,000,000)

for geo-technical survey report prior to commencement of 

the substructure works

Allow a provisional sum of five hundred thousand shillings 

(KSh. 500,000) for connections to storm and foul water 

infrastructure as per S.E instructions

Allow a provisional sum of five million, five hundred 
thousand shillings (KSh. 5,500,000) for contingencies to be 

expended as per the instructions of the Architect, Structural 

Engineer, Electrical Engineer or Mechanical Engineer during

the course of the works

Allow a provisional sum of five hundred thousand shillings 

(KSh. 500,000)  for purchase of project laptops or phones as 

will be directed by the Project Manager

ITEM

TOTAL FOR PRIME COST OR PROVISIONAL SUMS CARRIED TO 

GRAND SUMMARY
 KSHS. 



ELECTRICAL INSTALLATIONS



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 1 SCHEDULE NO.1 - GROUND FLOOR LIGHTING AND POWER INSTALLATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

Supply, deliver, Store, Install, test and commission the  following:-

1.00 LIGHTING POINTS (CONDUITING)

a

Conduiting for lighting outlet points comprising of 20mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

104 No.

1.01 LIGHTING POINTS (WIRING)

a

Lighting outlet points connected to the distribution boards with 3 x 1.5 sq.mm PVC 

insulated copper conductor 1000 volts grade, drawn in the conduits in the item 

1.00(a) above required to provide a complete installation and a fully operational 

system as specified and as indicated in the drawings for:-

(i) 1-way switched. 55 No.

(ii) 2-way switched. 29 No.

(iii) 2-way switched with intermediate switch. 20 No.

1.02 LIGHTING DEVICES AND ACCESSORIES

Lighting accessories including all necessary fittings, all in accordance with the 

specifications and drawings:-

a
Plate switches; 10 amp flush mounted, white plastic fronted; fitted with brass earth 

terminal

(i) 10A 1 gang  1 way 28 No.

(ii)  10A 2 gang  1 way 6 No.

(iii) 10A 1 gang  2 way 11 No.

(iv) 10A 2 gang  2 way 5 No.

(iv) 10A Intermediate 5 No.

b

Dusk-to-dawn,  1800W Tungsten/1000VA  Ballast 240V, Programmable Twist-Lock 

Photocell Light  Sensor Switch, wall/pole surface mounted as Philips, MK, Schneider 

or  an  approved equivalent. 

3 No.

1.03 LIGHTING FIXTURES

a

Lighting fixtures including all lamps, control gear, mounting brackets, all necessary 

accessories, coordination with all other trades and all other incidentals required to 

provide a complete installation and a fully operational system as specified and as 

indicated in the drawings and lighting fixtures schedule, up to the approval of the 

Engineer, Client and Architect. (All LED lighting fixtures to have a minimum of 5 

years warranty):-

(i) Type D 19 No.

(ii) Type V 2 No.

(iii) Type F 12 No.

(iv) Type T 2 No.

(v) Type EXIT 3 No.

(vi) Type P 28 No.

(vii) Type B 18 No.

(viii) Type E 8 No.

Sub-Total   C/F  to  Next   Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 1 SCHEDULE NO.1 - GROUND FLOOR LIGHTING AND POWER INSTALLATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)
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(ix) Type K 6 No.

(x) Type H 2 No.

(xi) Type M 4 No.

1.04 POWER OUTLETS POINTS (CONDUITING)

a

Conduiting for power outlet points comprising of 25mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

75 No.

b Ditto but for 32mm dia. 12 No.

c Ditto but for 38mm dia. 8 No.

d Ditto but for 50mm dia. 4 No.

1.05 POWER OUTLETS POINTS (WIRING)

a

Electrical outlets wiring connected with PVC insulated copper conductor 1100 volts 

grade stranded to distribution board, drawn in conduits described in item 1.4 

above, complete with earthing, cable terminations, all necessary accessories, 

ancillary works and materials required for a complete installation of all wiring 

devices as specified and as indicated on the drawings for the following items:

(i) Ring circuit wiring for 13A Twin socket outlet point, wired in 3x2.5 mm2 PVC 

insulated copper cable (maximum 8No. Sockets per circuit)
100 No.

(ii) Radial circuit wiring for Hand dryer: 20A DP Switch outlet point, wired in 3x2.5 

mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iii) Radial circuit wiring for Cooker control unit: 45 amp DP outlet point, wired in 

3x6 mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iv) Radial circuit wiring for 32 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x6 mm2 PVC insulated copper cable
2 No.

(v) Radial circuit wiring for 45 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x10 mm2 PVC insulated copper cable
2 No.

(vi) Radial circuit wiring for 16 A (1P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 3x2.5 mm2 PVC insulated copper cable
5 No.

a

Connection units, spur outlets, white moulded coverplate; flush fitted including 

plugs, all necessary accessories, ancillary works and materials required for complete 

installation as specified and as indicated on the drawings for the following items:

(i) Hand dryer: 20A DP Switch; switched with neon indicator. 2 No.

Sub-Total   C/F  to  Next   Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 1 SCHEDULE NO.1 - GROUND FLOOR LIGHTING AND POWER INSTALLATION
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1.06 CONNECTION/ CONTROL UNITS

(ii) 45A DP Switch; switched with neon indicator. 2 No.

(iii) Cooker control unit: BS 4177; 45A DP main switch with single 13A switched 

socket outlet;
2 No.

(iv) 32 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(vi) 45 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(v) 16 A (1P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

240 volts, 50Hz; IP 67 complete with connector/ plug
5 No.

(vi) Spur outlet for urinal sensor installed above (false) ceiling. 2 No.

(vii) 13A Twin switched socket outlets for normal power 65 No.

(viii) 13A Twin switched non- standard socket outlets for clean power 35 No.

1.07 12 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 6 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

2 No.

b

Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to 

circuits

(i) SP&N 10kA MCB 17 No.

(ii)TP&N 10kA MCB 12 No.

(iii) Blanking plates for unused spare ways 17 No.

Sub-mains Circuits

c

Sub-mains cables consisting of 25mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

80 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
4 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 16 No.

1.08 4 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 4 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

1 No.

Sub-Total   C/F  to  Next   Page
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b

Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to 

circuits

(i) SP&N 10kA MCB 8 No.

(ii)TP&N 10kA MCB 2 No.

(iii) Blanking plates for unused spare ways 1 No.

Sum-mains Circuits

c

Sub-mains cables consisting of 16mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

20 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
2 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 8 No.

1.09 TRUNKING & DUCTING

a

i) 200x50mm three (3) compartment powder coated trunking manufactured in 14 

swg galvanized mild steel sheet and finished in cream powder coating to details 

shown complete with covers and all fixing accessories. Allow for colour change to 

Architect’s detail.

LM

ii) Factory made powder coated corner bends for the above trunking. No.

iii) Powder coated twin punched outlet plate for fixing twin socket outlets. No.

iv) Ditto but for data/telephone/single switched socket outlets. No.

v) Carry out bonding throughout the entire length of the above trunking and 

connect to earthing.
Item

b
Lay HG/PVC conduiting of size 2x32mm diameter HG/PVC ducts from the electrical 

service duct to the metal trunkings for telecommunication services.
120 LM

c

Lay HG/PVC conduiting of size 2x50mm diameter HG/PVC ducts from the electrical 

service duct to the trunking for internal power reticulation and inter-connecting 

electrical service ducts.

45 LM

Total for Bill No. 1 Schedule No.1 – Ground Floor Lighting and Power Installation C/F to Collection Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 1 SCHEDULE NO.2 - FIRST FLOOR LIGHTING AND POWER INSTALLATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

Supply, deliver, Store, Install, test and commission the  following:-

2.00 LIGHTING POINTS (CONDUITING)

a

Conduiting for lighting outlet points comprising of 20mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

96 No.

2.01 LIGHTING POINTS (WIRING)

a

Lighting outlet points connected to the distribution boards with 3 x 1.5 sq.mm PVC 

insulated copper conductor 1000 volts grade, drawn in the conduits in the item 

1.00(a) above required to provide a complete installation and a fully operational 

system as specified and as indicated in the drawings for:-

(i) 1-way switched. 37 No.

(ii) 2-way switched. 23 No.

(iii) 2-way switched with intermediate switch. 36 No.

2.02 LIGHTING DEVICES AND ACCESSORIES

Lighting accessories including all necessary fittings, all in accordance with the 

specifications and drawings:-

a
Plate switches; 10 amp flush mounted, white plastic fronted; fitted with brass earth 

terminal

(i) 10A 1 gang  1 way 21 No.

(ii)  10A 2 gang  1 way 7 No.

(iii) 10A 1 gang  2 way 8 No.

(iv) 10A 2 gang  2 way 4 No.

(iv) 10A Intermediate 8 No.

b

Dusk-to-dawn,  1800W Tungsten/1000VA  Ballast 240V, Programmable Twist-Lock 

Photocell Light  Sensor Switch, wall/pole surface mounted as Philips, MK, Schneider 

or  an  approved equivalent. 

1 No.

2.03 LIGHTING FIXTURES

a

Lighting fixtures including all lamps, control gear, mounting brackets, all necessary 

accessories, coordination with all other trades and all other incidentals required to 

provide a complete installation and a fully operational system as specified and as 

indicated in the drawings and lighting fixtures schedule, up to the approval of the 

Engineer, Client and Architect. (All LED lighting fixtures to have a minimum of 5 

years warranty):-

(i) Type D 19 No.

(ii) Type V 2 No.

(iii) Type F 6 No.

(iv) Type T 1 No.

(v) Type EXIT 6 No.

(vi) Type P 32 No.

(vii) Type B 18 No.

(viii) Type E No.

Sub-Total   C/F  to  Next   Page
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(ix) Type K 6 No.

(x) Type H 2 No.

(xi) Type M 4 No.

2.04 POWER OUTLETS POINTS (CONDUITING)

a

Conduiting for power outlet points comprising of 25mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

75 No.

b Ditto but for 32mm dia. 12 No.

c Ditto but for 38mm dia. 8 No.

d Ditto but for 50mm dia. 4 No.

2.05 POWER OUTLETS POINTS (WIRING)

a

Electrical outlets wiring connected with PVC insulated copper conductor 1100 volts 

grade stranded to distribution board, drawn in conduits described in item 1.4 above, 

complete with earthing, cable terminations, all necessary accessories, ancillary works 

and materials required for a complete installation of all wiring devices as specified 

and as indicated on the drawings for the following items:

(i) Ring circuit wiring for 13A Twin socket outlet point, wired in 3x2.5 mm2 PVC 

insulated copper cable (maximum 8No. Sockets per circuit)
100 No.

(ii) Radial circuit wiring for Hand dryer: 20A DP Switch outlet point, wired in 3x2.5 

mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iii) Radial circuit wiring for Cooker control unit: 45 amp DP outlet point, wired in 

3x6 mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iv) Radial circuit wiring for 32 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x6 mm2 PVC insulated copper cable
2 No.

(v) Radial circuit wiring for 45 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x10 mm2 PVC insulated copper cable
2 No.

(vi) Radial circuit wiring for 16 A (1P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 3x2.5 mm2 PVC insulated copper cable
5 No.

2.06 CONNECTION/ CONTROL UNITS

a

Connection units, spur outlets, white moulded coverplate; flush fitted including 

plugs, all necessary accessories, ancillary works and materials required for complete 

installation as specified and as indicated on the drawings for the following items:

(i) Hand dryer: 20A DP Switch; switched with neon indicator. 2 No.

Sub-Total   C/F  to  Next   Page
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(ii) 45A DP Switch; switched with neon indicator. 2 No.

(iii) Cooker control unit: BS 4177; 45A DP main switch with single 13A switched 

socket outlet;
2 No.

(iv) 32 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(vi) 45 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(v) 16 A (1P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

240 volts, 50Hz; IP 67 complete with connector/ plug
5 No.

(vi) Spur outlet for urinal sensor installed above (false) ceiling. 2 No.

(vii) 13A Twin switched socket outlets for normal power 65 No.

(viii) 13A Twin switched non- standard socket outlets for clean power 35 No.

2.07 12 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 6 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

2 No.

b
Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to circuits

(i) SP&N 10kA MCB 17 No.

(ii)TP&N 10kA MCB 12 No.

(iii) Blanking plates for unused spare ways 17 No.

Sub-mains Circuits

c

Sub-mains cables consisting of 25mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

96 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
4 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 16 No.

2.08 4 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 4 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

1 No.

Sub-Total   C/F  to  Next   Page
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b
Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to circuits

(i) SP&N 10kA MCB 8 No.

(ii)TP&N 10kA MCB 2 No.

(iii) Blanking plates for unused spare ways 1 No.

Sum-mains Circuits

c

Sub-mains cables consisting of 16mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

32 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
2 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 8 No.

2.09 TRUNKING & DUCTING

a

i) 200x50mm three (3) compartment powder coated trunking manufactured in 14 

swg galvanized mild steel sheet and finished in cream powder coating to details 

shown complete with covers and all fixing accessories. Allow for colour change to 

Architect’s detail.

LM

ii) Factory made powder coated corner bends for the above trunking. No.

iii) Powder coated twin punched outlet plate for fixing twin socket outlets. No.

iv) Ditto but for data/telephone/single switched socket outlets. No.

v) Carry out bonding throughout the entire length of the above trunking and 

connect to earthing.
Item

b
Lay HG/PVC conduiting of size 2x32mm diameter HG/PVC ducts from the electrical 

service duct to the metal trunkings for telecommunication services.
120 LM

c

Lay HG/PVC conduiting of size 2x50mm diameter HG/PVC ducts from the electrical 

service duct to the trunking for internal power reticulation and inter-connecting 

electrical service ducts.

45 LM

Total for Bill No. 1 Schedule No.2 – First Flour Lighting and Power Installation C/F to Collection Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 1 SCHEDULE NO.3 - SECOND FLOOR LIGHTING AND POWER INSTALLATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)
Supply, deliver, Store, Install, test and commission the  following:-

3.00 LIGHTING POINTS (CONDUITING)

a

Conduiting for lighting outlet points comprising of 20mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

91 No.

3.01 LIGHTING POINTS (WIRING)

a

Lighting outlet points connected to the distribution boards with 3 x 1.5 sq.mm PVC 

insulated copper conductor 1000 volts grade, drawn in the conduits in the item 

above required to provide a complete installation and a fully operational system as 

specified and as indicated in the drawings for:-

(i) 1-way switched. 43 No.

(ii) 2-way switched. 27 No.

(iii) 2-way switched with intermediate switch. 21 No.

3.02 LIGHTING DEVICES AND ACCESSORIES

Lighting accessories including all necessary fittings, all in accordance with the 

specifications and drawings:-

a
Plate switches; 10 amp flush mounted, white plastic fronted; fitted with brass earth 

terminal

(i) 10A 1 gang  1 way 19 No.

(ii)  10A 2 gang  1 way 12 No.

(iii) 10A 1 gang  2 way 9 No.

(iv) 10A 2 gang  2 way 3 No.

(iv) 10A Intermediate 6 No.

3.03 LIGHTING FIXTURES

a

Lighting fixtures including all lamps, control gear, mounting brackets, all necessary 

accessories, coordination with all other trades and all other incidentals required to 

provide a complete installation and a fully operational system as specified and as 

indicated in the drawings and lighting fixtures schedule, up to the approval of the 

Engineer, Client and Architect. (All LED lighting fixtures to have a minimum of 5 

years warranty):-

(i) Type D 22 No.

(ii) Type V 2 No.

(iii) Type F 2 No.

(iv) Type T No.

(v) Type EXIT 6 No.

(vi) Type P 32 No.

(vii) Type B 18 No.

(viii) Type E No.

(ix) Type K 3 No.

(x) Type H No.

(xi) Type M 6 No.

Sub-Total   C/F  to  Next   Page
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3.04 POWER OUTLETS POINTS (CONDUITING)

a

Conduiting for power outlet points comprising of 25mm dia. heavy duty PVC 

conduits embeded in the building fabric as per BS Codes including providing all the 

necessary cover plates, supports, boxes, connectors, accessories, coordination with 

all other trades and all other incidentals as specified and as indicated in the 

drawings.

85 No.

b Ditto but for 32mm dia. 12 No.

c Ditto but for 38mm dia. 8 No.

d Ditto but for 50mm dia. 4 No.

3.05 POWER OUTLETS POINTS (WIRING)

a

Electrical outlets wiring connected with PVC insulated copper conductor 1100 volts 

grade stranded to distribution board, drawn in conduits described in item 1.4 

above, complete with earthing, cable terminations, all necessary accessories, 

ancillary works and materials required for a complete installation of all wiring 

devices as specified and as indicated on the drawings for the following items:

(i) Ring circuit wiring for 13A Twin socket outlet point, wired in 3x2.5 mm2 PVC 

insulated copper cable (maximum 8No. Sockets per circuit)
75 No.

(ii) Radial circuit wiring for Hand dryer: 20A DP Switch outlet point, wired in 3x2.5 

mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iii) Radial circuit wiring for Cooker control unit: 45 amp DP outlet point, wired in 

3x6 mm2 PVC insulated copper cable (Approx. 20m from DB)
2 No.

(iv) Radial circuit wiring for 32 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x6 mm2 PVC insulated copper cable
2 No.

(v) Radial circuit wiring for 45 A (3P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 5x10 mm2 PVC insulated copper cable
2 No.

(vi) Radial circuit wiring for 16 A (1P + N + E) Switched Industrial sockets/plugs 

outlet point, wired in 3x2.5 mm2 PVC insulated copper cable
5 No.

3.06 CONNECTION/ CONTROL UNITS

a

Connection units, spur outlets, white moulded coverplate; flush fitted including 

plugs, all necessary accessories, ancillary works and materials required for complete 

installation as specified and as indicated on the drawings for the following items:

(i) Hand dryer: 20A DP Switch; switched with neon indicator. 2 No.

(ii) 45A DP Switch; switched with neon indicator. 2 No.

(iii) Cooker control unit: BS 4177; 45A DP main switch with single 13A switched 

socket outlet;
2 No.

Sub-Total   C/F  to  Next   Page
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(iv) 32 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(vi) 45 A (3P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

415 volts, 50Hz; IP 67 complete with connector/ plug
2 No.

(v) 16 A (1P + N + E) Switched Industrial sockets/plugs flush mounted; Watertight; 

240 volts, 50Hz; IP 67 complete with connector/ plug
5 No.

(vi) Spur outlet for urinal sensor installed above (false) ceiling. 2 No.

(vii) 13A Twin switched socket outlets for normal power 65 No.

(viii) 13A Twin switched non- standard socket outlets for clean power 35 No.

3.07 12 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 6 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

2 No.

b

Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to 

circuits

(i) SP&N 10kA MCB 17 No.

(ii)TP&N 10kA MCB 12 No.

(iii) Blanking plates for unused spare ways 17 No.

Sub-mains Circuits

c

Sub-mains cables consisting of 25mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

124 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
4 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 16 No.

3.08 4 WAY DISTRIBUTION BOARDS

a

Supply, install, connect-up complete 4 way TP/N MCB Distribution board for normal 

power supply, IP 32 protection enclosure; removable earth link with neutral bar and 

DIN rail and 1 no.100  amp integral isolator  incomer

1 No.

b

Supply, install, connect-up the following Miniature circuit breakers (MCBs) for above 

distribution board; BS EN 60 898; DIN rail mounting; including connecting to 

circuits

(i) SP&N 10kA MCB 8 No.

(ii)TP&N 10kA MCB 2 No.

(iii) Blanking plates for unused spare ways 1 No.

Sub-Total   C/F  to  Next   Page
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Sum-mains Circuits

c

Sub-mains cables consisting of 16mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere)

42 LM

d
Supply and install cable brass compression glands complete with nut and shrouds 

for the above cable
2 No.

e Supply and install cable lugs for the above cable complete with hydraulic crimping 8 No.

3.09 TRUNKING & DUCTING

a

i) 200x50mm three (3) compartment powder coated trunking manufactured in 14 

swg galvanized mild steel sheet and finished in cream powder coating to details 

shown complete with covers and all fixing accessories. Allow for colour change to 

Architect’s detail.

LM

ii) Factory made powder coated corner bends for the above trunking. No.

iii) Powder coated twin punched outlet plate for fixing twin socket outlets. No.

iv) Ditto but for data/telephone/single switched socket outlets. No.

v) Carry out bonding throughout the entire length of the above trunking and 

connect to earthing.
Item

b
Lay HG/PVC conduiting of size 2x32mm diameter HG/PVC ducts from the electrical 

service duct to the metal trunkings for telecommunication services.
120 LM

c

Lay HG/PVC conduiting of size 2x50mm diameter HG/PVC ducts from the electrical 

service duct to the trunking for internal power reticulation and inter-connecting 

electrical service ducts.

45 LM

Total for Bill No. 1 Schedule No.3 – Second Flour Lighting and Power Installation C/F to Collection Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO.1: LIGHTING AND POWER INSTALLATION - COLLECTION PAGE

ITEM DESCRIPTION AMOUNT

NO. ( Ksh     Cts.)

1 Schedule No.1 – Ground Floor Lighting and Power Installation

2 Schedule No.2 – First Flour Lighting and Power Installation

3 Schedule No.3 – Second Flour Lighting and Power Installation

Total for Bill No. 1: Lighting and Power Installation C/F to Collection Page



PROPOSED NYAMACHE LEVEL IV IN−PATIENT BLOCK

SCHEDULE OF LIGHTING FITTINGS

Type Mark Description

Lighting fixtures including all lamps, control gear, mounting brackets, all necessary accessories, coordination with all 

other trades and all other incidentals required to provide a complete installation and a fully operational system as 

specified and as indicated in the drawings and below, up to the satisfaction/ approval of the Engineer, Client and 

Architect, (All LED lighting fixtures to have a minimum of 5 years warranty), as below or equal and approved:-

Type D

Surface mounted Round 18 W LED downlight incorporating a polished chrome body finish with acid glass shade, IP44 as 

standard. Correlated colour temperature is 3000K with CRI >80 and UGR<19. Overall height <110mm and diameter  of 200 

mm, Rated median useful life*: L90 50000h at 25°C, Warranty period 5 years.

Type V
Vandal resistant dust and waterproof LED luminaire. 4500lm to 7000lm, IP66, 4 x IK10, 3000/4000K, with unique safe-T locking 

system.As Thorn ForceLED Pro or  equal and approved equivalent.

Type F
1200mm, 1x36w, light fitting with LED tube, clip-on cover plate and adjustable end cap system as  THORN or  equal and 

approved equivalent.

Type T
600mm, 1x18w, light fitting with LED tube, clip-on cover plate and adjustable end cap system as  THORN or  equal and 

approved equivalent.

Type P
600x600mm, Ceiling LED Panel Lighting Fitting, Surface Mountable, 40W, 4000K, with High efficiency LED panel delivering 

100lm/W and an average lifetime of 50,000 hrs as Philips, Osram LEDvance or approved equivalent

Type B

14W IP65 Slim bathroom luminaire  for Surface/wall mounting with LED light source with 1200 lm output, 6500K colour 

temperature. Fixed output ballast, body in white finished extruded aluminium, endcaps in white finish Die-cast aluminium and 

diffuser in opal polycarbonate. Compliant to DSE requirements within EN12464 providing UGR < 19 due to unique Glare 

ProTech prismatic optic. CRI > 80, Lifetime is 50,000 hours. Warranty period 5 years.

Type E
IP66 45/50W (up to 3540Llm) LED floodlight with intensive distribution for wall mounting, having powder coated die-cast 

aluminium body,  Lifetime is 80,000 hours. Warranty period 5 years.

Type K

36W High performance LED IP65, dust and moisture resistant luminaire with polycarbonate canopy, polycarbonate diffusers 

and steel toggles, 4300/6400 lumens options, Ra80, 4000K, long service life of 50,000 hours at 70% light output (L70). 

Warranty period 5 years. As Thorn Aquaforce II LED or approved equivalent

Type H

58W IP65 single point suspension LED high bay luminaire with plug and play connection for rapid  installation. Available in 

10000lm, 15000lm, 20000lm and 25000lm, with a choice of rack or wide beam optic. Fixed ouput (HF) and DALI available as 

standard. As Thorn HiPak or approved equivalent

Type EXIT
Self-contained double sided EXIT sign with 8W fluorescent lamp for non-maintained emergency lighting for 3 hour duration as 

Sapphire or approved equivalent.

Type M Mirror light.



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 2 - LOW VOLTAGE (LV) RETICULATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

Supply, Install, Test and  Commission the following:-

METERBOARD  (MAIN   PANEL)

A free-standing LV switchboard modular, louvered ends, extensible, metal clad, 

cubicle pattern to IP65 front access, compliant with standards KSIEC 60439 

concerning the construction of Type Tested Assemblies (TTA), Form 2b comprising 

of the following Schneider Electric (or approved equal specification) breakers

i) KPLC incomer

630A TPN MCCB, short-circuiting breaking capacity of 25KA at 415 VAC, 50Hz-KPLC 

Power Meter,  Indicating lamps {MAINS AVAIL (RYB), MAINS On LOAD ), GEN 

AVAIL (RYB), GEN ON LOAD )}

2.00 ii) Generator Section 1 No.

630A TPN  generator set  incomer - 400A TPN change-over contactor with 

mechanical/electrical interlock  for KPLC and Generator incoming - Manual By-pass

iii) Busbars

1No. 800A TP/N copper busbars

iv) Outgoers

2No. 100A TPN MCCB

6No. 63A TPN MCCB

8No. 32A TPN MCCB

4No. 32A SPN DP MCB

Surge diverter as Sinet Tamer, Furse or approved equal

2.01

Comprehensive earthing of Entire Installations to K.P.L.C/IEEE/IEC standards with 

Pure Copper rods/mesh and tapes to achieve an earth resistance value below one 

ohm

1 Item

2.02 Bare conductor copper from LV Board to earth electrode 10 LM

2.03 Comprehensive labeling of the Switchboard above 1 Item

2.04
450mm x 450mm x 600mm concrete power and ICT manholes complete with heavy 

duty manhole covers
4 No

2.05
Allow for rerouting of electrical and ICT services from the site if any (Tenderer to 

visit site to ascertain existing services)
1 Item

2.06 150mm dia. HG PVC ducts for Power distribution 180 LM

2.07 50mm dia. HG PVC duct for Communication services. 120 LM

2.08 50mm dia. HG PVC duct for Power distribution 70 LM

Sub-Total   C/F  to  Next   Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 2 - LOW VOLTAGE (LV) RETICULATION

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

B/F from Last page

2.09
450 x 450 x 250mm 14-gauge galvanised steel cable draw box, complete with cover, 

screws etc.
4 No.

2.10

Excavate trenches for the above ducts average depth 700mm, remove soft earth, lay 

duct, cover with “DANGER – HATARI” tiles, back-fill with soil and compact to 

natural ground level.

190 LM

2.11
Build 600 x 600 x 700mm deep power and ICT manholes complete with internal 

plaster and heavy duty EAFW steel cover.
8 No.

2.12 As item above, but earthing manhole, with cover marked “EARTH” 4 No.

2.13 

Mains cables consisting of 95mm sq  XLPE/SWA/PVC 600/1000 volt grade, 

multicore, armoured, XLPE insulated, PVC sheathed, copper stranded conductors to 

BS 5467 installed on cable tray, ladder (cable tray, ladder and duct measured 

elsewhere) with cable glands and lugs, from the changeover switch to the 

switchboard

120 LM

Total for Bill No. 2: Low Voltage (LV) Reticulation  C/F  to  Summary Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 3 - STRUCTURED CABLING, PAVA, AND OTHER CONDUITING WORKS

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

Procurement, Installation, Testing and Commissioning of:

3.00

Conduiting for data, CCTV and PAVA  points,  comprising of 25mm dia. heavy duty 

PVC conduits embeded in the building fabric as per BS Codes including providing 

all the necessary cover plates, supports, boxes, connectors, accessories, coordination 

with all other trades and all other incidentals as specified and as indicated in the 

drawings.

190 No.

3.01

Conduiting for data and PAVA  points points comprising of 32mm dia. heavy duty 

PVC conduits embeded in the building fabric as per BS Codes including providing 

all the necessary cover plates, supports, boxes, connectors, accessories, coordination 

with all other trades and all other incidentals as specified and as indicated in the 

drawings.

80 No.

3.02

Conduiting for power outlet and fire alarm detector and actuator points comprising 

of 20mm dia. heavy duty PVC conduits embeded in the building fabric as per BS 

Codes including providing all the necessary cover plates, supports, boxes, 

connectors, accessories, coordination with all other trades and all other incidentals 

as specified and as indicated in the drawings.

145 No.

3.03 300x250x120 mm Adaptable boxes 30 No.

3.04 200x200x80 mm Adaptable boxes 20 No.

3.05 150x150x70 mm Adaptable boxes 20 No.

Total for Bill No. 3: Structured Cabling, PAVA & Other Conduiting Installation C/F to Summary Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 4 - LIGHTNING PROTECTION, EARTHING AND BONDING SYSTEM

ITEM DESCRIPTION QTY UNIT RATE AMOUNT

NO. (KSh.  Cts.) ( Ksh     Cts.)

Supply, Install, Test and  Commission Lightning Protection, Earthing and  

Bonding System Comprising the following:-

4 Air Termination

4.01 15mm diameter multiple point copper air terminal as Furse Cat. No. RA 600. 3 No.

4.02 Copper air terminal base as Furse Cat. No. SD 105. 3 No.

4.03 Copper junction clamps for tape. 3 No.

4.04 25 x 3mm turned copper tape as Furse Cat. No. TC 230. 65 LM

4.05 Copper ridge saddle as Furse Cat. No. CD 115. 8 No.

4.06 D.C. tape clip as Furse Cat. No.CP 210. 80 No.

4.07 Copper rod-to-tape coupling. 3 No.

Down Conductors

4.08 25 x 3mm turned copper tape as Furse Cat. No. TC 230. 56 LM

4.09 D.C. tape clip as Furse Cat. No. CP 210. 56 No.

4.1 Oblong test/junction clamp as Furse Cat. No. CN 105. 2 No.

4.11 Diameter 38mm HG PVC conduits for the down conductors above. 12 LM

Earth Termination

4.12
15mm diameter, 1200mm long solid copper earth rod as Furse Cat. No. RC 020, 

complete with driving stud and spike.
6 No.

4.13 Earth rod-to-tape clamp type A. 6 No.

4.14
Concrete inspection earth pit Cat. No. PT 005 with 5 hole earth bar as Furse Cat. 

No. PT 006.
2 No.

Bonding

4.15

Bonding and clamping to all metal work including water pipes, gas pipes, hand-

rails, air-conditioning units, window frames, cladding, metal roof etc. and the main 

earth for the building.

1 Item

4.16
Three-phase surge diverter as Furse ESP 415, or approved equivalent, complete 

with purpose-made enclosure with viewing window.
1 No.

Total for Bill No.4: Lightning Protection, Earthing and Bonding System C/F to Summary Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

BILL NO. 5 - SUPPLEMENTARY ITEMS

ITEM DESCRIPTION AMOUNT

NO. ( Ksh     Cts.)

5.01 As-built drawings

a. Full set of paper copies

b. Electronic copy in DWG format on CD

5.02 Allow for provision of Operation and maintenance manuals

Total for Bill No. 6: Supplementary Items C/F to Summary Page



PROPOSED NYAMACHE LEVEL IV IN-PATIENT BLOCK

ELECTRICAL WORKS SUMMARY PAGE

ITEM DESCRIPTION AMOUNT

NO. ( Ksh     Cts.)

1 Total for Bill No. 1:  Lighting and Power Installation

2 Total for Bill No. 2: Low Voltage (LV) Reticulation

3 Total for Bill No. 3: Structured Cabling, PAVA & Other Conduiting Installation

4 Total for Bill No.4: Lightning Protection, Earthing and Bonding System

5 Total for Bill No. 5: Supplementary works

TOTAL AMOUNT CARRIED TO GRAND SUMMARY PAGE OF THE MAIN CONTRACT DOCUMENT

Witness Signature:........................................................................................... Date:...........................................................................................

Telephone No.:........................................................................................................................................................................................................

Mobile No.................................................................................................................................................................................................................

Tenderer's Signature:...................................................................................... Date:............................................................................................

Amount in words:.....................................................................................................................................................................................................

....................................................................................................................................................................................................................................
Tenderer's Name and Stamp:................................................................................................................................................................................

....................................................................................................................................................................................................................................

Address:....................................................................................................................................................................................................................

....................................................................................................................................................................................................................................

Period To Execute The Works:.............................................................................................................................................................................

Tenderer's V.A.T No:..............................................................................................................................................................................................

Tenderer's P.I.N No:...............................................................................................................................................................................................



MECHANICAL 

INSTALLATIONS



Item

A

B

C

Total c/f to next page

Urinal

One  urinal bowl in white vitreous china comprising 

1No. bowl as Duravit D code or approved equvalent 

with 1No. division as Duravit Starck 3 complete with 

bowl/divisions support complete with urinal flush  valve 

as Cobra No.FJ 6000, 3/4" Flush Master Junior, CP, 

exposed type with integral ballostop valve and wall 

plate, complete with C.P. flush pipe and fittings for top 

inlet spreader.

No 3

Low level wash down water closet suite in white 

complete with horizontal outlet,flush valve as COBRA 

and associated pipeworks for inlet connection to the 

water closet pan and S-trap outlet..All to be as Duravit 

D code or approved equivalent.

No 5

Ambulant Disabled Water Closet suite

Low level wash down water closet suite for the elderly 

and disabled in white complete with horizontal outlet 

AND BOTTOM SUPPLY AND OVERFLOW WITH 

CLOSE COUPLING SIDE LEVER TREATMENT,

7.5 litre cistern, raised heavy duty toilet seat and cover 

and S-trap outlet and 600 x 35mm stainless steel grab 

rails (4No.) in stainless steel.The set to be complete with 

wash hand basin, 6mm thick mirror, toilet roll holder 

and robe hook. All to be as "Twyfords Avalon BTW" or 

approved equivalent.

No 1

Supply, deliver, install and fix the following sanitary 

fittings including all materials and jointing to supply, 

waste/soil and overflow pipes.Brand names for products 

are specified only as an indication of quality. Equal and 

approved appliances may be supplied.

Where trade names are mentioned, the Ref. No. is

intended only as a guide to the type and quality of 

fittings

Water Closet

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)

SANITARY FITTINGS

NYAMACHE LEVEL 4 HOSPITAL  -PLUMBING ,DRAINAGE AND FIRE FIGHTING

INSTALLATIONS

BILL NO.1 -  GROUND FLOOR



Item

A

B

C

D

E

F

G

Total c/f to next page

15mm diameter concealed 4way shower mixer fitting 

with fixed 100mm diameter shower rose with 450mm 

shower arm Tapis or approved equivalent
No 6

Twyfords crome plated soap tray in size: 305 x 150mm No 6

Countertop wash hand basin size 545 x 425mm with 

one tap hole, 32mm diameter chrome plated chain 

waste, chain stay hole, chrome plated non-conculsive 

level operated mixer tap as Cobra model and heavy duty 

chrome plated bottle trap (32mm 'P' trap) with 75mm 

seal. To be of Duravit D-Code CAT No.

0337540000 countertops washhand basin or equal and

approved.

No 5

Medical Wash Hand Basin

Counter top Twyfords "SOLA L.B.G/L" wash hand 

basin with no tap holes and chain stay hole cat. No. WB 

1520WH, wall brackets cat no. SR 1315 xx complete 

with "lever action mixer fitting, 1/2 with swivel nozzle 

and divided flow" wall mounted mixer cat. no. SF 1099 

CP, chrome grid waste 11/4" cat no. WF 4341 CP and 

white plastic bottle trap 11/4" P-trap cat. no.WF 8482 xx 

or approved equivalent.

No 2

Wall mounted toilet brush holder and brush of

approved colour as Tapis or approved equivalent.

No 5

Pedastal wash hand basin size 575 x 500mm with two 

tap hole, 32mm diameter chrome plated chain waste, 

chain stay hole, chrome plated non-conculsive lever 

operated mixer tap as Tapis model and heavy duty 

chrome plated bottle trap (32mm 'P' trap) with 75mm 

seal. To be of Duravit D-Code CAT No.

0337540000 pedestal washhand basin or equal and

approved.

No 4

Total b/d from previous page

Toilet roll holder

Toilet roll holder crome plated  to be as Tapisfor 

despensing big rolls or approved equivalent No 5

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

Total c/f to next page

B Laboratory Sinks

“Vulcathene” black injection moulded polypropylene 

sink with self-draining base and an outlet to accept the 

waste described below as Cat No.602 complete with:-

- “Vultex Labline” bench mounted 1-way outlet fitting 

with inlet for supply and side valve having swivel nozzle 

and spout.

- “Vulcathene” 1½” waste, plug, back, nut, butyl rubber 

gasket, grating and chain as Cat No.504.

- "Vulcathene” anti-siphon bottle trap as Cat No. W561.

No 3

Total b/d from previous page

20mm Dia. X 800mm long approved towel rail, CP, 

plugged and screwed into the wall
No 6

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

D

E

F Robe hook

Robe hook in vitreous china and in white colour 

mounted unto a concealed screw to wall wedges, to be 

as Twyfords OC 6858 1998 or approved equivalent.

No 5

Total for Sanitary Fittings carried to Collection Page

15mm diameter x 300mm long flexible connectors 

complete with integral chrome plated angle valve as 

Cobra or equal and approved.
No 28

Mirrors

6mm thick polished plate glass, silver backed mirror 

with beveled edges, size 610x497mm plugged and 

screwed to wall with 4No. Chrome plated chrome 

capped screws and 5mm thick foam back nest.

No 14

Soap Dispenser

Soap Dispenser, capacity 1.136 litres complete with 

plastic rawl plugs, fixing screws, lock and key complete 

with initial fill of soap gel. The soap dispenser to be as 

mediclinic model, size 125 x 100 x 290mm high or 

approved equivalent

No 2

Cleaners Sink No 1

Total b/d from previous page

Paper towel dispenser

Paper Towel dispenser in white colour complete with 

plastic rawl plugs and fixing screws. The Paper towel 

dispenser to be as Mediclinic  or approved equivalent.

No 1

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

D

E

F

G

Total c/f to next page

Medical Wash Hand Basin No 3

15mm diameter concealed 4way shower mixer fitting 

with fixed 100mm diameter shower rose Tapis or 

approved equivalent No 6

Pedastal wash hand basin size 575 x 500mm with two 

tap hole, 32mm diameter chrome plated chain waste, 

chain stay hole, chrome plated non-conculsive time 

delay press action pillar tap as Cobra model and heavy 

duty chrome plated bottle trap (32mm 'P' trap) with 

75mm seal. To be of Duravit D-Code CAT No. 

0337540000 countertops washhand basin or equal and

approved.

No 4

Countertop wash hand basin size 545 x 425mm with 

one tap hole, 32mm diameter chrome plated chain 

waste, chain stay hole, chrome plated non-conculsive 

time delay press action pillar tap as Cobra model and 

heavy duty chrome plated bottle trap (32mm 'P' trap) 

with 75mm seal. To be of Duravit D-Code CAT No.

0337540000 countertops washhand basin or equal and

approved.

No 5

Wall mounted toilet roll holder  of approved colour as 

tapis for dispensing big rolls or approved equivalent.
No 6

Wall mounted toilet brush holder and brush of 

approved colour as Tapis or approved equivalent. No 6

Water Closet

Low level wash down water closet suite in white 

complete with horizontal outlet,flush valve as cobra and 

associated pipeworks for inlet connection to the water 

closet pan and S-trap outlet..All to be as Duravit D code 

or approved equivalent.
No 6

FIRST FLOOR

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

D

E

F

G One  urinal bowl in white vitreous china comprising 

1No. bowl with 1No. division complete with 

bowl/divisions support complete with urinal flush  valve 

as Cobra No.FJ 6000, 3/4" Flush Master Junior, CP, 

exposed type with integral ballostop valve and wall 

plate, complete with C.P. flush pipe and fittings for top

inlet spreader.

No 3

Total c/f to next page

Paper towel dispenser

Paper Towel dispenser in white colour complete with 

plastic rawl plugs and fixing screws. The Paper towel 

dispenser to be as Mediclinic  or approved equivalent.

No 4

Urinal

Sluice Unit

Twyfords “Grafton B.P.S.” hopper cat.no. FC4076WH 

loose-trap  FC44612WH complete with Vitreous china 

high level cistern 7.5  Litre capacity  with valveless 

fittings and reversible chain pull CX7610WH,   cistern 

supporting brackets SR1300XX stainless steel flushpipe 

with spreader and clips SS6020SS Combine bedpan and 

urinal bottle jet with 1/2" lever handle taps, SF6504CP 

legs and bearers for hopper  SR3053XX sinks 760mm x 

455mm FC1350WH chain and waste 11/2" chrome 

plated WF4338CP waste pipe for the hopper 

WF9685WH  legs and bearers for sink SR3043XX  

drain with anti-drip stip FC9684WH legs and bearers for 

drain  SR3052XX chrome plated extended bib tap 1/2" 

SF5204CP Chrome plated Lever

action mixer tap flexible hose and handspray

No 1

SCRUB-UP

Twyford Scrub-up Trough 2500mm long with Left hand 

outlet Cat No. SS9122SS Complete with 3No. wall 

mounted Lever action mixer taps Cat No.

SF1099CP 11/2Chrome plated Waste fitting  and a s

trap

No 1

15mm diameter x 300mm long flexible connectors

complete with integral chrome plated angle valve as 

Cobra or equal and approved.

No 22

20mm Dia. X 800mm long approved towel rail, CP, 

plugged and screwed into the wall No 5

Total b/d from previous page

Twyfords crome plated soap tray in size: 305 x

150mm

No 6

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

D

E

F

One  urinal bowl in white vitreous china comprising 

1No. bowl as Duravit D code or approved equvalent 

with 1No. division as Duravit Starck 3 complete with 

bowl/divisions support complete with urinal flush  valve 

as Cobra No.FJ 6000, 3/4" Flush Master Junior, CP, 

exposed type with integral ballostop valve and wall 

plate, complete with C.P. flush pipe and fittings for top

inlet spreader.

No 3

Total for Sanitary Fittings carried to Collection Page

Ambulant Disabled Water Closet suite

Low level wash down water closet suite for the elderly 

and disabled in white complete with horizontal outlet 

AND BOTTOM SUPPLY AND OVERFLOW WITH 

CLOSE COUPLING SIDE LEVER TREATMENT,

7.5 litre cistern, raised heavy duty toilet seat and cover 

and S-trap outlet and 600 x 35mm stainless steel grab 

rails (4No.) in stainless steel.The set to be complete with 

wash hand basin, 6mm thick mirror, toilet roll holder 

and robe hook. All to be as "Twyfords Avalon BTW" or 

approved equivalent.

No 1

Urinal

Mirrors

6mm thick polished plate glass, silver backed mirror 

with beveled edges, size 610x497mm plugged and 

screwed to wall with 4No. Chrome plated chrome

capped screws and 5mm thick foam back nest.

No 6

Robe hook

Robe hook in vitreous china and in white colour 

mounted unto a concealed screw to wall wedges, to be 

as Twyfords OC 6858 1998 or approved equivalent.

No 6

Soap Dispenser

Soap Dispenser, capacity 1.136 litres complete with 

plastic rawl plugs, fixing screws, lock and key complete 

with initial fill of soap gel. The soap dispenser to be as 

MEDICLINIC model, size 125 x 100 x 290mm high or 

approved equivalent

No 2

15mm diameter x 300mm long flexible connectors 

complete with integral chrome plated angle valve as 

Cobra or equal and approved.
No 18

Description Unit Qty Rate Amount

Total b/d from previous page



Item

A

B

C

D

E

F

G

Total c/f to next page

Medical Wash Hand Basin

Counter top Twyfords "SOLA L.B.G/L" wash hand 

basin with no tap holes and chain stay hole cat. No. WB 

1520WH, wall brackets cat no. SR 1315 xx complete 

with "lever action mixer fitting, 1/2 with swivel nozzle 

and divided flow" wall mounted mixer cat. no. SF 1099 

CP, chrome grid waste 11/4" cat no. WF 4341 CP and 

white plastic bottle trap 11/4" P-trap cat. no.WF 8482 xx 

or approved equivalent.

No 2

15mm diameter concealed 4way shower mixer fitting 

with fixed 100mm diameter shower rose Tapis or 

approved equivalent

No 10

Pedastal wash hand basin size 575 x 500mm with two 

tap hole, 32mm diameter chrome plated chain waste, 

chain stay hole, chrome plated non-conculsive time 

delay press action pillar tap as Cobra model and heavy 

duty chrome plated bottle trap (32mm 'P' trap) with 

75mm seal. To be of Duravit D-Code CAT No. 

0337540000 countertops washhand basin or equal and

approved.

No 9

Countertop wash hand basin size 545 x 425mm with 

one tap hole, 32mm diameter chrome plated chain 

waste, chain stay hole, chrome plated non-conculsive 

time delay press action pillar tap as Cobra model and 

heavy duty chrome plated bottle trap (32mm 'P' trap) 

with 75mm seal. To be of Duravit D-Code CAT No.

0337540000 countertops washhand basin or equal and

approved.

No 6

Wall mounted toilet roll holder  of approved colour as 

tapis for dispensing big rolls or approved equivalent.
No 8

Wall mounted toilet brush holder and brush of 

approved colour as Tapis or approved equivalent. No 8

Water Closet

Low level wash down water closet suite in white 

complete with horizontal outlet,flush valve as cobra and 

associated pipeworks for inlet connection to the water 

closet pan and S-trap outlet..All to be as Duravit D code 

or approved equivalent.

No 8

SECOND FLOOR

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

E

F

G

Total c/f to next page

Urinal

One urinal bowl in white vitreous china comprising 

1No. bowl with 1No. division complete with 

bowl/divisions support complete with urinal flush  valve 

as Cobra No.FJ 6000, 3/4" Flush Master Junior, CP, 

exposed type with integral ballostop valve and wall 

plate, complete with C.P. flush pipe and fittings for top

inlet spreader.

No 3

CLEANER SINK

Twyford Scrub-up Trough 600mm long with Left hand 

outlet Cat No. SS9122SS Complete with 1No. wall 

mounted taps Cat No.

SF1099CP 11/2Chrome plated Waste fitting  and a s

trap

No 1

Paper towel dispenser

Paper Towel dispenser in white colour complete with 

plastic rawl plugs and fixing screws. The Paper towel 

dispenser to be as Mediclinic  or approved equivalent.

No 0

15mm diameter x 300mm long flexible connectors

complete with integral chrome plated angle valve as 

Cobra or equal and approved. No 40

20mm Dia. X 800mm long approved towel rail, CP, 

plugged and screwed into the wall No 10

Total b/d from previous page

Twyfords crome plated soap tray in size: 305 x

150mm

No 14

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

C

D

E

Ite

m

1

2

2

Total for sanitary fittings for first floor carried forward from page M-7

Total for sanitary fittings for Second Floor

Total Sanitary fittings Works Carried to Summary Page

Total for Sanitary Fittings carried to Collection Page

COLLECTION  PAGE FOR SANITARY FITTINGS

Description Amount

(Kshs)

Total for sanitary fittings for ground floor carried forward from page M-3

Robe hook

Robe hook in vitreous china and in white colour 

mounted unto a concealed screw to wall wedges, to be 

as Twyfords OC 6858 1998 or approved equivalent.

No 16

Ambulant Disabled Water Closet suite

Low level wash down water closet suite for the elderly 

and disabled in white complete with horizontal outlet 

AND BOTTOM SUPPLY AND OVERFLOW WITH 

CLOSE COUPLING SIDE LEVER TREATMENT,

7.5 litre cistern, raised heavy duty toilet seat and cover 

and S-trap outlet and 600 x 35mm stainless steel grab 

rails (4No.) in stainless steel.The set to be complete with 

wash hand basin, 6mm thick mirror, toilet roll holder 

and robe hook. All to be as "Twyfords Avalon BTW" or 

approved equivalent.

No 2

15mm diameter x 300mm long flexible connectors 

complete with integral chrome plated angle valve as 

Cobra or equal and approved.
No 35

Mirrors

6mm thick polished plate glass, silver backed mirror 

with beveled edges, size 610x497mm plugged and 

screwed to wall with 4No. Chrome plated chrome

capped screws and 5mm thick foam back nest.

No 16

Total b/d from previous page

Soap Dispenser

Soap Dispenser, capacity 1.136 litres complete with 

plastic rawl plugs, fixing screws, lock and key complete 

with initial fill of soap gel. The soap dispenser to be as 

MEDICLINIC model, size 125 x 100 x 290mm high or 

approved equivalent

No 2

Description Unit Qty Rate Amount



Item

A

B

C

D

E

F

G 100 x 10 mm capping flat steel plate on all dwarf walls Lm 16

Total for Tanks and Booster Pump carried to next Page

External ladder from tank platform No 1

50mm diameter high pressure ball valve No 1

Water level indicator No 1

Internal ladder No 1

-100mm diameter washout No 1

Float switch regulator No 1

-100mm and 65mm diameter outlets

-50mm diameter inlet

Roof Water Storage Tank

Supply, deliver and assemble a water tank, made of pressed 

galvanised steel sectional tank plates 6mm thick plates (type 

1 and 2) and of size 1220mm x 1220mm capacity of tank to 

be 55,434litres  and of preferred dimensions 4880mm 

x3660mm x 2440mm.  The tank to come complete with tank 

cover, mosquito proof inspection vent, internal stays, jointing 

material, bolts and nuts including applying two coats of non-

toxic bituminous paint on the inside and two coats of 

aluminum paint on the outside. The tank shall be complete 

with the following pipe connections:-

-100mm diameter overflow

NYAMACHE LEVEL 4 HOSPITAL  -PLUMBING AND DRAINAGE INSTALLATIONS

ROOF TANK, BOOSTER PUMPS AND ASSOCIATED PIPEWORKS

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Item

A

B

B

C

D

E

65mm ditto Lm 12

50mm ditto Lm 12

Supply, deliver and install galvanized mild steel pipes to BS 

1387 class „B‟ with screwed and socketed joints to BS 134 

and 1256 and of approved manufacturer with galvanizing to 

BS 729.   Tenderers must allow in their pipe work prices for 

all the couplings, unions, connectors joints, holder bats, 

reducers etc. as required in the running length of the 

pipework and also where necessary for pipe fixing

clips, plugged and screwed.

Pipework

100mm diameter G.M.S pipe

Lm 35

Allow for electrical works wiring and fitting to pumps, 

control panel and float switches from Isolator provided by 

others Item 1

ASSOCIATED PIPEWORK

BOOSTER PUMP

Electrically driven booster pump. One duty capable of 

delivering upto min 10m
3
/hr against a head of 35

meters with a three phase power source. It includes

pressure switches, time delay switch, a switch to protect 

against dry run, timer, gate valves and non-return valves. The 

pump to be as AKCP200-3 Aico Japan Booster Pump or 

approved equivalent. Pump to be installed on mild steel 

platform mounted on concrete plinth inside apump house to 

be provided by others. 

Set 1

Control panel for above pump with contactors, over voltage 

and under voltage protection relays, MCBs,  timer, start/stop 

push  buttons, internal buttons with automatic changeover, 

'running' and 'trip' neon lights control system and button for 

for change from automatic to manual operation.
Item 1

Description Unit Qty Rate

(Kshs)

Amount

(Kshs)

Total b/d from previousPage



A

B

C

D

E

F

G

H

I

J

K 100mm diameter connecting flange No 3

Total for Tanks,Booster Pump and associated pipework C/F to the Summary page

65mm ditto No 6

50mm ditto No 8

Bends/Elbows

100mm diameter bend/elbows No 4

50mm ditto No 2

100 x 65 mm unequal tee No 2

Tees

100mm diameter equal tee No 1

50mm ditto No 1

50mm dia. approved high pressure non- return valve to BS 

1952. The non-return valve to be as “Pegler” or approved 

equivalent.

No 1

Gate Valve

100mm diameter approved rising stem full way high pressure 

flanged gate valve with wheel and jointing to tubing

No 1

65mm ditto No 1



Total Carried to Next Page

M 50mm diameter equal tee No 8

Tees

K 65mm ditto No 12

J 50mm ditto No 18

I 40mm ditto No 22

H 32mm ditto No 16

G 25mm ditto No 38

F 20mm diameter female Ebend No 54

Bends

D 50mm ditto Lm 24

C 40mm ditto Lm 34

B 32mm ditto Lm 98

A 25mm ditto Lm 112

Supply, deliver and install PPR pipes, tubing and fittings 

as described and shown on the drawings. The pipes and 

fittings shall be produced as per SDR 11 and shall meet 

or exceed the requirements of ASTM D 2846, current 

European standards for PPR installations and to the 

Engineers approval. All joints shall be assembled 

employing solvent cements that meet or exceed the 

requirements of ASTM F442 and ASTM F441 . Rates 

must allow for all Metal/plastic threaded adaptors where 

required for the connection of sanitary fixtures, valves, 

sockets, sliding and fixed joints, support raceways, 

supporting brackets, isolating sheaths, elastic materials, 

expansion arms and bends, crossovers, couplings, 

clippings, connectors, joints etc. as required in the 

running lengths of pipework and also where necessary, 

for pipe fixing clips, holder bats plugged and screwed for 

the proper and satisfactory functioning of the system. The 

pipes will be pressure tested before the plastering of wall 

commences and as per the manufacturers

recommended testing pressures.

Item Description Unit Qty Rate

(Kshs)

Amount

PLUMBING PIPEWORKS



Total carried forward to the collection page

W Allow for setting to work, testing and commissioning of

the whole plumbing system to the satisfaction of the 

Engineer
Item 1

Testing and Commissioning

V Allow for flushing out and sterilizing the whole system 

with chlorine to the satisfaction of the Project Engineer.

Item 1

Sterilization

T 50mm ditto No 1

S 40mm ditto No 4

R 32mm ditto No 4

Q 25mm ditto No 8

20mm diameter screwed- in bonnet, full way non-rising 

stem, solid wedge disk, bronze gate valve to BS 5154 PN 

20 for series 'B' ratings with wheel head and

transition fitting for jointing to GMS pipework.

No 4

Gate Valves

O 50mm ditto No 4

N 40mm ditto No 20

M 32mm ditto No 34

L 25mm ditto No 58

K 20mm diameter bend No 15

Unions

J 20mm threaded brass coupling No 34

Male/Female Threaded Brass Adapters

I 50 x 40mm diameter  reducer No 8

H 65 x 32mm diameter  reducer No 8

G 65 x 40mm diameter  reducer No 12

F 65 x 50mm diameter  reducer No 10

E 65 x 50mm diameter  reducer No 22

Reducers

C 25mm diameter equal tee No 12

B 32mm diameter equal tee No 20

A 40mm diameter equal tee No 25

Total carried forward from previous page

Item Description Unit Qty Rate

(Kshs)

Amount



Total Carried to Next Page

R 40mm diameter access cap 14 No.

Q 50mm diameter access cap 8 No.

Access Caps

P 32mm diameter sweep tee 4 No.

O 40mm diameter sweep tee 10 No.

N 50mm diameter sweep tee 16 No.

Tees

M 32mm diameter sweep bend 40 No.

L 40mm diameter sweep bend 22 No.

K 50mm diameter sweep bend 8 No.

J 100mm diameter sweep bend 26 No.

I 75mm diameter long radius bend 10 No.

H 100mm diameter long radius bend 48 No.

G 100mm diameter bend with access 34 No.

Bends

F 32mm diameter waste pipe 52 Lm

E 40mm diameter waste pipe 24 Lm

D 50mm diameter waste pipe 30 Lm

C 75mm diameter heavy gauge grey mUPVC pipe 20 Lm

B 100mm diameter heavy gauge grey mUPVC pipe 72 Lm

A 100mm diameter heavy gauge golden brown UPVC pipe 96 Lm

MuPVC and uPVC Waste and Soil pipework

Supply, deliver and install the following UPVC, 

MUPVC, soil and waste systems respectively to B.S 5255 

with fittings fixed to  Manufactures Printed instructions 

and manufactured by reputable manufacturers. Tenderers 

must allow in their pipework prices for all the couplings, 

clippings, connectors, joints etc. as required in the 

running lengths of pipework and also where necessary, 

for pipe fixing clips, holder bats plugged and screwed for 

the proper and satisfactory functioning of the system.

INTERNAL FOUL WATER DRAINAGE

Item Description Unit Qty Rate

(Kshs)

Amount



Total carried to collection page

S 100mm diameter cast iron fulbora 10 No.

R 150mm Heavy duty MuPVC pipes 145 Lm

Others

Q 100mm diameter tee 10 No.

Tees

P 100mm diameter bend 16 No.

Bends

O 100mm diameter heavy gauge grey mUPVC down pipes 96 Lm

Pipes

RAIN WATER DRAINAGE

M 100mm diameter vent cowl 12 No.

L 100mm diameter weathering slate and apron. 10 No.

Weathering Slates and Vent Cowls

K

Construct inspection chamber size 600 x 450mm and 

averaging 750mm deep constructed in 100mm thick 

concrete base (1:3:6), approved 150mm block sides 

rendered all around in cement and sand (1:4). It shall 

have an approved heavy duty cast iron cover and frame as 

manufactured by E.A Foundry works. Include all

necessary excavations, disposal and form work.

8 No.

Manholes and Inspection Chambers

J Standard 300 x 300 x 450mm masonry gully trap

complete with 125mm thick reinforced concrete cover.

9 No.

I 100 x 100mm diameter floor drain and stainless steel

grating

5 No.

H 100 x 50mm diameter floor trap and grating 16 No.

Traps

G 100mm diameter WC connector 13 No.

F 40 x 32 reducing socket 12 No.

E 50 x 32 reducing socket 10 No.

D 100 x 50 reducing socket 84 No.

C 100 x 75 reducing socket 4 No.

B 75 x 40mm diameter boss connector 4 No.

A 32mm diameter access cap 40 No.

Total carried forward from previous page

Item Description Unit Qty Rate

(Kshs)

Amount



Total Carried to Next Page

F

Primary Tanks & Skid: 1,200L Buffer Tank (HDPE), 

1,000L Reaction Chamber (316L SS), Epoxy Skid Frame. 

Dosing & Agitation: 3x Solenoid-driven PVDF Dosing 

Pumps, Overhead Gear Motor Mixer, Bund Tanks   

Automation & Controls: Central IP65 PLC Enclosure + 

Touch HMI, Inline pH/ORP Sensors, Motorized Valves.    

Environmental Filters: Hermetic Gas Dome Fittings, 

Activated Carbon Scrubbers, H14 Bio-HEPA Filters       

Provisions & Contingencies: Include an amount for 

Contingency & field-replaceable spares allowance 

(approx. 5%). The System to be NEMA approved and 

have Oxidation-Reduction Potential (ORP) Monitor 

Loop: High-precision sensor to measure active 

chlorine/disinfection residuals in real-time within the

chamber.

1 No.

Supply, deliver and install the following Neutralization 

Chamber covers the fabrication, assembly, delivery, 

installation and commissioning of a 1,000-liter daily 

capacity Batch-Type Chemical Disinfection and pH 

Neutralization System. The system is custom-designed to 

treat highly infectious fluid effluent containing blood, 

bodily fluids, pathogens, and chemical reagents from 

hospital operating theaters and clinical laboratories 

before environmental or municipal discharge

NEUTRALIZATION CHAMBER

NEUTRALIZATION CHAMBER

Item Description Unit Qty Rate

(Kshs)

Amount



3 Total for Automated Neutralization Chamber carried forward……………………

Total Plumbing and Drainage Works  c/f to summary page

1

Total for internal plumbing works  carried from pg M-13……………………..

2 Total for internal Drainage works carried from pg M-15………………………

COLLECTION PAGE

Item Description Amount

(Kshs)



4 Allow for contingency sum to be used at the discretion of the Project 

Engineer…………………………………………………………….. 300,000.00

Sub-Contract Sum for Internal Plumbing and Drainage Installations

Carried to Form of Tender

3 Total for Internal Plumbing and Drainage Pipeworks Installations from pg M-

16…………………………………………………………………

2

Total for  Roof Tanks,Pumps and associated Pipeworks  Installations from pg M-

11………………………………………………………….

1 Total for Sanitary Fittings from  pg M-8………………………………

ITEM DESCRIPTION AMOUNT

(KSHS)

SUMMARY PAGE



Total carried to collection page

L 50mm diameter pipe union No. 3

K 25mm diameter pipe union No. 2

Unions

J 50mm diameter non-return valves No. 2

I 50mm diameter gate valves No. 1

H 25mm diameter approved medium pressure screw down full way non-rising 

stem wedge gate valve to BS 1952, with wheel and head joints to steel tubing. 

The gate valve to be as PEGLER or approved equivalent.

No. 3

Valves

G 50 x 25 mm diameter reducer No. 3

Reducers

F 50mm diameter equal Tee No. 3

Tees

E 50mm diameter bends No. 8

D 25mm diameter bends No. 8

Bends

Extra Over Pipework

C 50mm diameter  pipework Lm 30

B 25mm diameter  pipework Lm 8

GMS Pipes Class B

A

Swinging type hosereel fitted with 30 metres long, 20mm diameter reinforced 

non-kink rubber hose with 5/6 mm lever operated shut-off nozzle, mild steel 

feed pipe, isolation valve, guide and all other accessories as 'Angus Fire 

Armour' or equal and approved.

No. 0

Hose Reel

Supply, deliver and install the following fire fighting equipment in positions 

indicated on the contract drawings or

as shall be instructed by the Engineer.

HOSEREEL AND PORTABLE EXTINGUISHERS

FIRE PROTECTION INSTALLATIONS FOR COMPLEX AT  NYAMACHE LEVEL 4

HOSPITAL

Item Description Unit Qty Rate

(Kshs)

Amount

(Kshs)



Total carried to collection page

H Allow for testing and commissioning of the dry riser, Hosereel and portable fire 

extinguishers installations to the

satisfaction of the Engineer.

Item 1

G Allow for fire signage for the hose reel system, fire exits and fire instructions as 

directed by the Project Engineer.

No 2

Fire Notices

F Allow for painting of the hose reel pipework as per particular

specifications.

Item 1

Painting

E 9" (225mm) manual operated alarm bell (Gong) No 2

Manual Alarm Bell

D 6kg dry chemical podwer portable fire extinguisher complete

with pressure gauge, initial charge and mounting brackets.

No 3

Dry Chemical Powder Fire Extinguisher

C 5 Kg carbon dioxide gas portable fire extinguisher complete

with pressure gauge, initial charge and mounting brackets.

No 3

Carbon Dioxide Gas Fire Extinguisher

B

9 litres water/carbon dioxide gas portable fire extinguisher complete with 

pressure gauge, initial charge and mounting

brackets.

No 3

Water/Carbon Dioxide Gas Fire Extinguisher

Supply, deliver, install, test and commission the following

portable fire extinguishers and conforming to BS EN 3 / BS 1449.

Portable Fire Extinguishers

A

Hose reel pumpset, one duty, the other standby mounted on a frame with a mild 

steel base plate. Each pump shall have a duty 5m
3
/hr

.
 against 35m head as 

Grundfos model  or

approved equivalent. In addition, there shall be a 24 litres

diaphragm pressure vessel, pressure switches, a switch to protect dry run, 50mm 

foot valve and strainer, tank connections, gate valves and non-return 

valves.Control shall be effected via a pressure switch through a pre-wired 

control panel which shall give automatic change-over from duty to standby 

pump within 5 seconds should the duty pump fail to deliver for any reason. The 

pumpset shall include all non- returns valves, timer, isolating valves and pipe 

connections.

Set 0

Hosereel Pumpset

Item Description Unit Qty Rate 

(Kshs)

Amount 

(Kshs)



Total for hosereel and portables Carried Forward to Summary Page 5

1 Total carried forward from page M-18 ……………………

2 Total carried forward from page M-19 ……………………

COLLECTION  PAGE FOR HOSEREEL AND PORTABLES

Item Description Amount

(Kshs)



Total Carried to Summary Page

1 Total For Plumbing, Drainage & Water Tanks  Installations carried forward from M- 

17………………………………………………………………………………

2 Total For Fire Protection Installations carried forward from M-20…………………

MAIN SUMMARY PAGE FOR MECHANICAL INSTALLATION WORKS

Item Description Cost (Kshs)



Item Description Qty Unit  Rate (Kshs) Amount (Kshs)

Medical Headwall System

A

Medical Horizontal Trunking System with 3No. 

preassembled Medical gases terminal units(1 no. 

Oxygen,1No. Vacuum & 1No. Medical Air terminals) 

with inlet pipes to TUs, nurse call system(Knock-out 

size to nurse-call supplier spec), 4 No. single, 

unswitched power sockets wired into 2 No. separate 

circuits,colour blue.Equipotential termination,dual 

network points,Examination Lights, Up and Down light 

provisions complete with lamps and switches,and a 

separate room light switch(complete with termination, 

to be wired by others) , and top rail for other fixings as 

Beacon Medeas or equal and approved.

6 No

Medical Gas Accessories complying with HTM 02-

01

B
Medical oxygen flow meter (0-15 lpm) with BS MK 1V 

PROBES & Humidifier 
6 No

C

 Medical Vacuum regulator Unit (0-760mmHg) With 

BS MK1V Direct PROBES ,complete with 2.0 Litre 

suction (complete with wall bracket) 

6 No

D  Oxygen probes (BS MK 1V ) 6 No

E Medical air 4 bar  probes(BS MK 1V) 6 No

Area Alarm

F Area alarm warning system complete with pressure 

switches, LCD panel, high and low flow/pressure 

alarms, visual and audio alarms and indicators, and all 

other accessories for proper functioning. Alarm to be 

for 3 gases .The area alarm shall be as BeaconMedæs 

Medipoint 26 Medical Gas Area Alarms or approved 

equivalent.

1 No.

DISTRIBUTION SYSTEM

Copper pipes manufactured from phosphorous de-

oxidised non-arsenical copper to BS EN 1412:1996 

grade CW024A (Cu-DHP) conforming to HTM 02-

01.Pipework rates to include VAT and necessary 

accessories for proper coupling, and branching off.

Total C/F to the next page

HOSPITAL MEDICAL GASES PIPES INSTALLATION WORKS

Supply, deliver, install, test and commission the following.  Prices to be inclusive of VAT and any other requisite 

taxes. 

GROUND FLOOR TO SECOND FLOOR MGPS



Item Description Qty Unit  Rate  (Kshs) Amount (Kshs)

Total B/F from the previous page

A 15 mm diameter 200 LM

B Dito but for 22mm diameter 50 LM

C Ditto but for 28mm diameter 60 LM

Pipe Brackets and sandles

E  15 mm Hospital brackets/sandles 160 No

F Dito but for 22mm diameter 78 No

G Ditto but for 28mm diameter 60 No

Adaptors/Connectors

I 22 x 15mm adaptors/connectors 74 No

J 28 x 22mm adaptors/connectors 65 No

Coupling /sockets

L 15mm degreased socket/coupling 29 No

M 22mm –degrease sockets/coupling 48 No

N 28mm degreased socket/coupling 50 No

Equal Tees

P 15mm diameter tee 74 No

Q 22mm diameter tee 65 No

R 28mm diameter tee 41 No

Bends/Elbows

T 15 mm diameter bend/elbow 54 No

U 22 mm diameter bend/elbow 22 No

V 28mm diameter bend/elbow 17 No

W 35 mm diameter bend/elbow 18 No

Total C/F to the next page



Item Description Qty Unit  Rate  (Kshs) Amount (Kshs)

Total B/F from the previous page

A Lockable Line Valves 

B

28mm diameter line ball valves fitted with tamper proof 

locking device, Pressure tested,Tested for 

tightnesscopper stub pipes such as Medaes or approved 

equivalent. 

8 No

C Dito but for 22mm diameter 10 No

D Dito but for 15mm diameter 12 No

Area Valve Service unit

E

Compact multi valve AVSU for 3 gases fitted with 

copper stub pipes,fittings and pressure gauges,switches. 

The valve to be complete with box and a laser grooved 

Safe Break window, Removable door for quick easy 

access with reversible door hinges, Sealed shut off 

NIST valves,flow meter, and identification marks as 

Medaes or approved equivalent..

1 No

Total for Ground to Third Floor MGPS C/F to summary page



Item Description Qty Unit  Rate (Kshs) Amount (Kshs)

CEILING PENDANT

D

Retractable pendant in octagonal body section capable 

of accommodating up to 9 gases terminal units(2 no. 

Oxygen, 2No. Vacuum ,2No. Medical Air, 1No. 

Nitrous oxide, 1No. Surgical & 1No. AGSS terminals) 

,nurse call system, 5No. Raw power twin sockets, 5 No. 

clean power twin non-standard socket, equipotential 

earth socket,telephone point, 2 No. data points, all 

requisite installation accessories and a top rail for other 

fixings as Beacon Medeas or approved equal.

0 No

E

Requisite spares for  Medical ceiling double arm 

pendant system, including steel plates, fixing elemnets, 

screws, bolts, fittings and any other accessory to allow 

for future installation of equipment

0 No

Medical Gas Accessories complying with HTM 02-

01

F
Medical oxygen flow meter (0-15 lpm) with BS MK 1V 

PROBES & Humidifier 
3 No

Training of Maintenance Staff and Operators

H

Allow for training of three (3No.) personnel, One(1No.) 

from County Public Works and Two(2 No.) from 

County Medical Services department, on MGPS in 

accordance with HTM 02-01.

1 Item

I

Allow for copper sleeves for all pipes passing in floors, 

walls and partitions.Sleeves must be at least one 

diameter higher than the pipes passing through it and 

covered with proper fire and rodents resitant material

1 Item

Area Valve Service unit

C

Compact multi valve AVSU for 6 gases fitted with 

copper stub pipes,fittings and pressure gauges,switches. 

The valve to be complete with box and a laser grooved 

Safe Break window, Removable door for quick easy 

access with reversible door hinges, Sealed shut off 

NIST valves,flow meter, and identification marks as 

Medaes or approved equivalent..

0 No

1ST FLOOR- THEATRE & GENERAL ITEMS

Total C/F to the next page



Item Description Qty Unit  Rate  (Kshs) Amount (Kshs)

Total B/F from the previous page

Identification of Pipelines

A

Allow for permanent and temporary identification of 

pipelines, valves and ends in accordance to particular 

specifications described.

1 Item

Painting and Marking

B
Allow for painting and marking of all pipes and fittings 

in accordance to particular specifications described.
1 Item

C

Allow for flushing the whole system with the medical 

gases in accordance with HTM 02-01 and to the 

satisfaction of the Engineer.

1 Item

Testing and Commissioning

D

Allow for testing and commissioning of the entire 

medical gas pipeline system  in accordance with the 

Particular Specifications  and to the satisfaction of the 

Project Engineer. 

1 Item

Working Drawings

E

Prepare and submit three sets of working drawings and 

isometric layout drawings to easily readable scale, A1 

or A0 paper size format as follows:

1 Item

i) general arrangement drawings of all equipment, fan, 

cleaning system etc. 

ii) wiring (electrical & control) details

iii) any other details as per specifications Drawings are 

to be submitted in soft copy (AutoCAD 2007 format) 

and hard copy to the Client, the Architect and the 

Engineer. The soft copies to be stored in CD and 4GB 

flash disk.

F

Theatre sleeve provision and General Items

Printed catalogues, technical data sheet, manuals and as-

built drawings both in hard copy and soft copy. The soft 

copy to be delivered in compact disc and 8GB flash 

disk.

1 Item



Item Total

1

2

3 PROVISIONAL SUMS

350,000.00

4 500,000.00

NOTE: The medical gas piping does not include Medical Gas Plants as these are specialized equipments

ii) Electrical works associated with medical gas plants and pipeline system installation.

iii)Allow for perdiem and transport for project management team

Contingency to be used at the discretion of the Engineer

Total for Medical Gases Pipeline System Installation Carried to the Main Summary

Page

SUMMARY PAGE

Description

Total for Ground Floor to 2nd Floor MGPS

Total for Theatre and General Items

i) Builder's work associated with medical gas pipeline system installation including

construction of plant room, air conditioning for plant room,excavating,hacking and making

good disturbed areas 



Supply, deliver , install test and commission the following as 

described.

A Allow for sleeves across floors, walls and and beams for HVAC 

piping as will be guide by the Engineer
No. 0

B Air handling unit, single packed (self contained) air cooled 

conditioner capable of cooling loads upto 12 kw and 8 kw 

heating load with air flow of 2100m
3
/hr, complete with its 

accessories for . Unit as “LG” or equal and approved. It shall 

have variable compressor, washable pre-filters to trap 20micron 

particles with 90% efficiency, motor/compressor protective 

devices and phase failure protection.

No. 0

Air Supply Fan

C Air supply fan to icu capable of volume flow rate of upto 

1.0m
3
/sec against a pressure drop of 400Pa at near maximum 

efficiency. Fan to be as Aerofoil axial flow fan, complete with 

supports, flexible connections and anti-vibration mountings. 

Maximum sound level of 50dB, with motor rating appropriately

No. 0

D Air supply fan capable of volume flow rate of upto 0.81.m
3
/sec 

against a pressure drop of 400Pa at near maximum efficiency. 

Fan to be as Aerofoil axial flow fan, complete with supports, 

flexible connections and anti-vibration mountings. Maximum 

sound level of 50dB, with appropriate motor rating 

No. 0

Room Thermostat.

E An analogue room thermostat to control the room temperature of 

22
o
C±1

o
C. As “YORK” or approved equivalent.

No. 0

Fresh Air Pre-filter

F Washable and re-usable pre-filter in metal panel of minimum 

size450x600x100mm thick and capable of upto 1.0m
3
/sec of air 

with a pressure drop of 250Pa and efficiency of 85% ASHRAE 

as “FRANCE AIR FR SPG 85” or equal and approved.

No. 0

G Ditto but of  minimum size350x550x100mm thick and capable 

of upto 0.81 m3/sec No. 0

Amount (Kshs.)

Total carried forward to next Page 

HVAC FOR HDU, ICU & THEATRE

Item Description
Unit Qty

Rate (Kshs.)



Item
Description Unit Qty Rate      (Kshs.) Amount (Kshs.)

 Air Supply Diffusers

A 4-way laminar flow high wall air diffusers of size 600x600mm, 

set to discharge 0.315m
3
/sec of air at a velocity of 0.68m/sec. No. 0

B Ditto but of flow rate of 0.25m3/sec No. 0

Control flaps

C Control flaps size 450 x 250mm with a flow rate of upto 0.2m3/s 

to be fitted on the theatre door as flowline or equal and 

approved.
No. 0

Extract Air Registers

D Egg-crate extract air register of size 450x450mm, each capable 

of extracting 0.315m
3
/sec. As “Kool air return register” or equal 

and approved.

No. 0

E Egg-crate extract air register of size 350x250mm, each capable 

of extracting 0.15m
3
/sec. As “Kool air return register” or equal 

and approved.

No. 0

F External  louvre of size 900x900mm, each capable of 

extracting1.0m
3
/sec. at face velocity of 1.5m/s.To have 

accompanying automatic damper. As “Kool air return register” 

or equal and approved.

No. 0

G Ditto but  of size 1200x1200mm, each capable of extracting 

1.5m
3
/sec. 

No. 0

Ductwork

H Galvanized mild steel ductwork 1.2mm thick complete with 

bends, hangers, supports, sleeves, flexible connectors, branch 

duct take-offs, flanges, access doors, test reducers, splitters, 

turning vanes and accessories. All painted both externally and 

internally with suitable walt black paint.

m
2 0

Ductwork Thermal/Acoustic Insulation

I Line the air supply duct with 25mm thick attenuated fibre glass 

or polystyrene bonded with thermal setting frame with suitable 

lining outside the duct to act as thermal and acoustic insulation.. m
2 0

Balancing Air-flow Dampers;For all branches of air 

distribution

J Control air-flow dampers size 300x250mm with a galvanized 

steel frame of 80mm deep and blades of 50mm pitch, complete 

with operating gear wheels and servomotors. As “FRANCE 

AIR” LDRI 50 and Servomotor type LM 230 or equal and 

approved.

No. 0

I Ditto but 350x350mm size.
No. 0

K Allow for duct sleevs for all HVAC pipes passing in floors, 

beams, walls and partitions.Sleeves must be at least one 

diameter higher than the pipes passing through it and covered 

with proper fire and rodents resitant material

Item 1

Total carried forward to next Page 

Total brought down from previous page 



Item
Description Unit Qty Rate      (Kshs.) Amount (Kshs.)

Air Extract Fan

A Extract fans each capable of volume flow rate 1.5m
3
/sec against 

a pressure drop of 500Pa at near maximum efficiency. Fan to be 

as Aerofoil axial flow fan, complete with supports, flexible 

connections and anti-vibration mountings,Maximum sound level 

of 45dB.

No. 0

B Ditto but of  volume flow rate 1.m3/s, against a pressure drop of 

500Pa at near maximum efficiency
No. 0

C Ditto but of  volume flow rate 0.5m3/s,, against a pressure drop 

of 250Pa at near maximum efficiency
No. 0

Flexible connection

D The flexible connection shall be rubber bellows or neoprene and 

not canvas, to isolate vibrations from the air conditioning 

unit/fan from the interconnecting ductwork.

No. 0

Air Absolute Filter

E Absolute filter in metal panels with a capacity of 1.5m
3
/sec 

against 350 Pa pressure drop with a very high efficiency of 

99.9% NaCl. As “FRANCE AIR FR EFI 12 GP” or equal and 

approved

No. 0

F Ditto but with a capacity of 1. 0m3/sec against 350 Pa No. 0

Control Panel

G A splash proof fan control panel complete with operational 

switches shall be installed in a room remote from the fan.  It 

shall incorporate isolator, contactors, phase failure relay, and 

overheat safety controls and fuses and pilot lamps to enable 

operating conditions to be checked. The panel shall be cut of 

mild steel and anodized after manufacture.  It shall include volt 

free contacts for on-off and audible signal connection to a 

central indicator panel. 

No. 0

Electrical works

H Allow for electrical works associated with the entire installation 

of the air conditioning system
Item 0

Silencer.

I Silencer for axial fan systems, constructed from cold formed pre-

galvanized steel sheet and absorbent material of acoustic grade 

resin bonded mineral fibre with erosion resistant facing and 

moisture resistant lining. Fitted to achieve 15dB noise reduction. 

Silencer as “WOODS” or equal and approved.

No. 0

Total brought down from previous page 

Total carried forward to next Page 



Item Description Unit Qty Rate (Kshs) Amount (Kshs)

Total carried forward from previous page

 Sterilization

A Allow for flushing out and sterilizing the whole system with 

chlorine to the satisfaction of the Project Engineer.
Item 0

Working Drawings

B

Prepare and submit three sets of working drawings and isometric 

layout drawings to easily readable scale, A1 or A0 paper size 

format as follows:

0 Item

i) general arrangement drawings of all equipment, fan, cleaning 

system etc. 

ii) wiring (electrical & control) details

iii) any other details as per specifications Drawings are to be 

submitted in soft copy (AutoCAD 2007 format) and hard copy 

to the Client, the Architect and the Engineer. The soft copies to 

be stored in CD and 4GB flash disk.

C

Sub-Total C/F to summary page

Printed catalogues, technical data sheet, manuals and as-built 

drawings both in hard copy and soft copy. The soft copy to be 

delivered in compact disc and 8GB flash disk.

0 Item



Item Description Amount (Kshs)

2

Total Air Handling Units Installation Works Carried to  Summary Page

COLLECTION  PAGE FOR AIR HANDLING UNITS

Total  carried forward from page HVAC-10



Item AMOUNT 

(KSHS)

1

Description

Total for Air Conditioning Units from collection 

Total   Mechanical Ventilation and Air Conditioning Installation Works Carried to  

Summary Page

SUMMARY PAGE



Item Description COST

1
Total For Plumbing & Drainage, Tanks and Fire Protection 

Installations…….……………………………………

2

Total For Medical Gases 

Installations...…………………………………….……………...…...…

……………………..

3
Total For  Mechanical Ventilation and Air Conditioning  

Installations………………………………………..…..

Total Cost for Mechanical Installation Works Carried to GRAND 

SUMMARY

MAIN SUMMARY PAGE FOR MECHANICAL INSTALLATION WORKS



GRAND SUMMARY



BILL NO
FOR TENDERER'S 

USE ONLY

FOR OFFICIAL USE 

ONLY 

2

3

4

5

TENDERER’S NAME ……….................................................................................

ADDRESS ……......................................................................................................

DATE ……………....................................................................................……………

TENDERER’S SIGNATURE ………............................................................................

WITNESS'S NAME

ADDRESS ……......................................................................................................

DATE ……………....................................................................................……………

WITNESS SIGNATURE ……..……............................................................................

AMOUNT IN WORDS : KENYA 

SHILLINGS……………………………………………………………………………………………

…………………………………………..CENTS ……………………………

PRELIMINARIES

………………………………………………………………………………………………..............

BUILDER'S WORK

PRIME COST & PROVISIONAL SUMS

ELECTRICAL WORKS

MECHANICAL WORKS

TOTAL CARRIED TO FORM OF TENDER (VAT 

INCLUSIVE)

1

PROJECT: PROPOSED NEW NYAMACHE LEVEL 4 IN-PATIENT BLOCK

CLIENT: KISII COUNTY GOVERNMENT

LOCATION: KISII COUNTY 

GRAND SUMMARY

BILL DESCRIPTION

GS
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ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.

KISII COUNTY GOVERNMENT
P O Box 406 - 40200 , KISII

PROPOSED 
NYAMACHE 
LEVEL 4 
HOSPITAL

Department of Public Works
P.O Box 6 -40200, Kisii

PROPOSED NYAMACHE LEVEL 4 HOSPITAL
IN-PATIENT BLOCK

COVER PAGE

DESIGN PROPOSAL

01
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SIGN:

ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.

KISII COUNTY GOVERNMENT
P O Box 406 - 40200 , KISII

PROPOSED 
NYAMACHE 
LEVEL 4 
HOSPITAL

Department of Public Works
P.O Box 6 -40200, Kisii
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ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.
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ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.

KISII COUNTY GOVERNMENT
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ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.
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CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.
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ALL REQUIREMENTS OF MUNICIPAL AND OTHER AUTHORITIES
CONCERNED MUST BE COMPLIED WITH.

CONTRACTORS AND SUBCONTRACTORS ARE TO CHECK
ALL DIMENSIONS AND LEVELS ON SITE BEFORE COMMENCING
WORK.

FIGURED DIMENSIONS ARE TO BE TAKEN IN PREFERENCE TO
SCALED MEASUREMENTS AND LARGE SCALE DETAILS
SUPERSEDE SMALL SCALE DRAWINGS.

GENERAL NOTES
all work to comply with the National Building Regulations
and building standards act as amended and all relevant
specifications and codes of practice of the BS and any
amendment thereto.
Figured dimensions, levels, and heights to be checked on
site and any discrepancies to be reported to the designers
before any work is put in hand.
All concrete foundations to be a minimum of 600mm x 200mm unless
shown otherwise. top of concrete foundation to be of minimum of 300
below NGL.
Finished floor levels to be a minimum of 150mm above NGL unless
otherwise shown. Fire walls to underside of roof covering.
Minimum150mm threshold plus fire door to garage where
interleading with house.

DRAINAGE NOTES
all plumbing work to be carried out by licensed drainlayers and
plumbers. drains under buildings to be in straight runs encased in
150mm concrete all round with IC's at each end. concealed waste
pipes to be sleeved. IC's to all bends and junctions to be accessible.
IC's to have marked covers at ground level. rodding eyes to be
provided where necessary.
All soil pipes to be 100mm diameter glazed earthen ware or PVC
drains and to have a minimum fall of 1:60. top of any drain to be at
least 300mm below GL. Waste pipes to be 50mm internal diameter.
All waste fitting to have deep "P" resealed traps and to be fully
accessible for repairs and cleaning.
All vent pipes to extend 900mm above roof level.
ASVP's to all WC's having more than one 200mm vertical
discharge. all soil and waste fittings to be accessible along their
entire length for maintenance and repairs. All drains are to be
accessible at 24m centres by means of M.H's or cleaning eyes. a
manhole to be provided within 1 200 of the stand boundary.

WATER PROOFING & DAMP PROOFING
DPC's under all walls and screen walls to 150m above finished
ground level. DPC's under all sills, behind weather boards and under
ridge tiles. Vertical DPC's to all changes in floor level.
Surface beds to be on approved waterproofing forming a
continuous membrane with the DPCs' under walls. Flashings to all
changes in roof levels and chimneys. Impervious copings to all
parapets. Remove storm water from drain and site.
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